

FY 2025 BoS CoC NOFO Response Timeline			12.03.25
Item	Dates in bold are required by the NOFO	Who is Responsible	Comments
Complete			
In progress			
MA CoC NOFA on CommBUYS	N/A	Karen	Not possible this year; Concepts being requested
NOFO Released	11.13.25	HUD	
Review NOFO webinar	11.14.25	Interested parties	
Review additional NOFO webinars		Interested parties	If available
Applications available in e-snaps; instructions and ARD report available at HUD website		HUD	ARD posted 11.14
Project Evaluation Committee to discuss Tiering and Ranking	11.20.25	Committee and HLC Team	
Request for Concept Papers	11.20.25	Karen	
Web Posting of Competition Deadline; screen shot CoC webpage	11.20.25	Lorey	Emphasize availability to new applicants and be sure it goes to subrecipients for their website; get screen shots where possible
Meeting to review NOFO changes from previous years, what is new, CoC-required tasks, discuss reallocations, tiering, transitions, new projects, DV projects and the Ranking and Review Tool.	11.21.25	Interested parties	Karen send out invitiaton Monday with NAEH docs; goal to send tool 11.24
Applications in e-snaps ready for subrecipients	Applications Not Available	Karen	Earlier if the application is posted on e-snaps
Concept Papers due	11.26.25	Interested parties	
Draft Project Applications due in esnaps	Applications Not Available	Project applicants	Applications not available
Review applications	Ongoing	HLC Team	As applications come in, team will review and either approve or amend

Final project applications and all attachments due in esnaps	12.12.25	Project applicants	Projects that are not in by 12.12 will not be submitted
All Applications received by CoC	12.12.25	Project applicants and HLC team	
Review and acceptance of applications in e-snaps	12.15-12.17	HLC Team	Must be complete by 12.17
Training for Ranking and Review Groups	12.16.25	Karen	
Ranking and Review Groups review applications	12.17-12.19	Groups	Applications will be sent to Ranking Team Leads as they are available
Ranking Review Groups meet to review scoring	12.22.25	Groups	
Ranking Team leads send scores to subrecipients cc Karen	12.22.25	Ranking Team Leads	
Subrecipients comment on scores if needed	12.23.25	Subrecipients	These comments are for errors only such as timely APRs, committee attendance. This is a 24-hour turnaround.
Final project scores submitted to Karen	12.24.25	Review Group Leads	
Project Evaluation Committee Meets to decide on ranking recommendations to present to the Advisory Board	12.29.25	Project Evaluation Committee, HLC Team	
Advisory Board meets to review priority list options and vote on final priority listing	12.30.25	Advisory Board	
All applications notified of acceptance or rejection by CoC	12.30.25	Karen	No later than 15 days before application deadline
Public Notification of acceptance, rejection or reduction of project applications, and ranking position in the Priority Listing in writing	12.30.25	Karen and Lorey	

CoC Application draft ready for last review before Chris T	01.02.26	Team	
Final Review of Consolidated Application	01.05-01.07.26	Chris T.	
Full NOFA response available on CoC webpage and partner websites for public review	01.08.26	Karen, Lorey	
Final Consolidated Application, Priority Listings and Project Applications with additional comments from public	01.12.26	Karen	
NOFO submitted	01.12.26	Karen	
NOFO responses due	01.14.26		