

FY 2026 BoS CoC NOFO Response Timeline				06.27.26
Item	Dates in bold are required by the NOFO	Who Responsible	Done	Comments
Complete				
In progress				
MA CoC NOFA on CommBUYS	05.15.26	Karen	X	Request new project applicants
MA CoC NOFA responses due	06.01.26	Karen	X	
NOFO Released	06.01.26	HUD	X	
Applications available in e-snaps; instructions and ARD report available at HUD website	asap	HUD		CoC Program Competition HUD.gov / U.S. Department of Housing and Urban Development (HUD)
Review NOFO webinar	06.04.26	Interested parties	X	FY26 CoC Program Competition Webinar link Per the webinar there will be additional office hours and webinars to actually address the submission requirements
Renewal Applications assigned to HLC Team	asap	Karen		This will depend upon when esnaps opens and application instructions are available
Applications in e-snaps ready for subrecipients	asap	HLC Team		This will depend upon when esnaps opens
Notify new project subrecipients	asap	HLC Team		This will depend upon when esnaps opens
Training for esnaps users	asap after application release	HLC Team		This will depend upon when esnaps opens
Meeting to review NOFO changes from previous years, what is new, CoC-required tasks, discuss reallocations proposed (if any), new projects, DV projects and the Ranking and Review Tool.	06.17.26	Interested parties and HLC team	X	
Confirm Registration and UFA status	06.22.26	Karen	X	
Web Posting of Competition Deadline; screen shot	06.28.26	Karen and Cindy		HUD requires 30 days before the competition submission deadline
Draft Project Applications due in esnaps	07.15.26	Project applicants		These will be reviewed by HLC staff
Request for Review Leads goes out	07.15.26	Karen and Kelsey		
Review team lead assignments finalized	07.22.26	Karen and Kelsey		
Review applications	Ongoing as applications are submitted through final project application	HLC Team		
Final project applications and all attachments due in esnaps	07.23.26	Project applicants		
Ranking and Review Groups created	07.24.26	Karen and Kelsey		
All Applications received by CoC	07.24.26	Project applicants and HLC team		HUD requires 30 days before submission
Training for Ranking and Review Groups	07.24.26	Karen and Kelsey		
Ranking and Review Groups review applications	07.24 - 07.29.26	Groups		
Ranking Review Groups meet to review scoring	07.30.26	Groups		Meet before noon
Ranking Team leads send scores to subrecipients	07.31.26	Ranking Team Leads		Must be sent by 12:30
Subrecipients/New Project Applicants comment on scores if needed	08.03.26	Project Applicants		Must be received by 1:00
Final project scores submitted to Karen	08.04.26	Ranking Group Leads		
Project Evaluation Committee Meets to decide on ranking recommendations to present to the Advisory Board	08.05.26	Project Evaluation Committee, HLC Team		
Advisory Board meets to review priority list options and vote on final priority listing	08.07.26	Advisory Board		Votes on all projects accepted, rejected, or reduced.
All applications notified of acceptance or rejection by CoC	08.10.26	Karen		HUD requires 15 days before submission deadline

Public Notification of acceptance, rejection or reduction of project applications, and ranking position in the Priority Listing in writing	08.10.26	Karen		HUD requires 15 days before submission deadline	
Full NOFA response available on CoC webpage and partner websites for public review	08.20.26	Karen and CoC Team		HUD requires 2 days before submission deadline	
Final Consolidated Application, Priority Listings and Project Applications with additional comments from public	08.24.16	Karen			
NOFO submitted	08.24.16	Karen			
NOFO responses due	08.26.26				