

Highway Report

Administrator Jonathan Gulliver

April 15, 2025



Table of Contents


3. Statewide Construction
Coordination

5. I-90/I-95 Project

10. Appendix

Statewide Construction Coordination

2025 Statewide Projects with Impacts




482 projects

Project Type	Number	Percent of Total
Roadway	281	59%
Bridge	152	32%
Transit	24	5%
Ped/Bike	15	2%
Utilities	10	2%

Statewide Construction Coordination

2026 Statewide Projects with Impacts



383 projects

Project Type	Number	Percent of Total
Roadway	226	59%
Bridge	141	37%
Ped/Bike	14	2%
Utilities	2	0%

I-90/I-95 Project

Newton and Weston

5



- First weekend: May 30th – June 2nd
- Second weekend: June 20th – June 23rd
- This work is associated with the replacement of Bridge No. N-12-067. Work will include demolition of the existing superstructure and partial removal of the substructure. There will always be one travel lane on I-90 in each direction.
- This work will require shutting down service on the MBTA Worcester Commuter Rail Line over the two weekends. Alternate busing will be provided for the shutdown periods.
- To accommodate the traffic shift on I-90, a Real Time Traffic Management system will be implemented.

I-90/I-95 Project

Newton and Weston

6



- Beginning at 9pm May 30th, I-90 EB and WB will be reduced to one lane in each direction. The WB direction will be closed in its entirety and shifted to the EB direction for staging.
- At 10:30pm, the MBTA will cease train activity and begin busing. Amtrak will bus from Albany to South Station.
- Demolition will begin at approximately 10:30pm Friday night and continue through approximately 3pm Saturday; then PBU installation will begin. Closure pours are scheduled to begin at noon on Sunday and conclude at 3am on Monday. Reopening will begin no later than 4am for the MBTA and 5 am for I-90.

I-90/I-95 Project

Newton and Weston

7



- Between June 2nd and June 20th, the “zipper barrier” will be reconfigured to accommodate the EB direction closure.
- Beginning at 9 pm June 20th, I-90 EB and WB will be reduced to one lane in each direction. The EB direction will be closed in its entirety and shifted to the WB direction for staging. The same schedule/ activities/ busing as the first weekend closure will be replicated.

I-90/I-95 Project Outreach

8



- MassDOT Highway, Communications, and Legislative Affairs are working with project consultant, HSH, to implement an outreach strategy like the Sumner Tunnel project.
- The project team will host two public information meetings and four legislative/ stakeholder briefings in April.
- The advertising campaign will include social media, radio, tv, press availabilities/ events, emails, press releases, and media advisories in May.
- Key topics will include closure details, explanation, impact, key steps, and contact information.

Thank You



Appendix

Boston Core Review of Long-Term Lane Closures

- 
- massDOT**
Massachusetts Department of Transportation