

**MassDOT Highway Construction Contract:
128034
Lawrence – Manchester Rail Corridor (LMRC)
Rail Trail**

February 26, 2025



Table of Contents

- 3. Overview
- 5. Scope of Services
- 7. Construction
Management
- 8. Procurement & Budget
- 9. Request of the MassDOT
Board of Directors

Overview


Beyond Mobility

3



- This regional trail will connect areas of cultural, economic, social, and natural significance along the multi community corridor and provide a non-motorized transportation and recreational alternative for people of all ages and abilities.
- Project meets Beyond Mobility priorities for Safety, Supporting Clean Transportation and Destination Connectivity.

Project Location



Project Scope

5

Purpose & Need

- The goal of the LMRC section in Lawrence is to provide a safe and inviting multi-use transportation project that spurs economic development, provides strong pedestrian and bicycle connections, and creates newly developed open space encouraging recreational and educational opportunities.
- Construct a 1.5 Mile long shared-use path along the abandoned Boston-Maine Railroad Right-Of-Way between Lawrence, Massachusetts and Manchester, New Hampshire.
- Utilize street space elements including benches, shade trees and pedestrian plaza spaces to enhance and promote multi-modal usage.



Scope of Services

6

- The LMRC project will rehabilitate existing bridges over the Merrimack River and South Canal and replacing two existing bridges: Manchester Street and one under Lowell Street.
- Completes the connection between the cities of Lawrence and Methuen.



Current and future Rendering of Merrimack River Crossing

Construction Management Approach

7

- Traffic maintenance shall be done only during working hours. Short-term temporary lane closures will be allowed with prior written permission of the Engineer.
- Work will be done using one 8-hour shift per day, 5 days a week, between the hours of 7:00 am and 3:30 pm. Night work is not anticipated.
- Construction will take approximately three (3) years to complete (1063 calendar days).



Procurement and Budget

8

- Project Advertised September 7, 2024
- Engineer's Estimate was \$25,655,740.00
- Bid Opening held December 3, 2024
- Two (2) Bids were received:

J F WHITE Contracting CO	\$ 39,407,000.00
MACKAY CONST Services INC	\$ 49,683,437.00

Line Item	Budget
Bid Amount	\$39,407,000.00
Contingencies (10%)	\$3,940,700.00
Construction Engineering (5%)	\$ 1,970,350.00
Traffic Police	\$720,000.00
Railroad Flaggers, Engineering Support & Specialty Services	\$100,000.00
Trainees & Utilities	<u>\$371,755.00</u>
Total	\$46,509,805.00

- Federal Aid Funding: (CMAQ) Congestion Mitigation Air Quality

Request of the MassDOT Board of Directors

9

Staff request that the MassDOT Board of Directors authorize the Secretary of the Massachusetts Department of Transportation, or their designee, to award and execute MassDOT Construction Contract 128034 – Lawrence – Lawrence Manchester Rail Corridor (LMRC) Rail Trail, with J F WHITE CONTRACTING CO, in the amount of \$39,407,000.00.

Thank You



STAFF SUMMARY

☐ Secretary Approval ☐ MassDOT Board Approval Prepared by: Lawrence Cash

Department: Highway Division	Manager: John J. Bechard	email: John.Bechard@dot.state.ma.us	Telephone: 857-368-9325 508-751-1755
--	-----------------------------	--	--

Contract No./Subject: 128034 Lawrence – Manchester Rail Corridor (LMRC) Rail Trail	Date Prepared: 12/20/2024
---	------------------------------

Implications

X Capital Budget ☐ Operating Budget ☐ Legal ☐ Other

PURPOSE:

The purpose of this Staff Summary is to request that the Board of Directors authorize and approve the Secretary/CEO, or her designee, to execute MassDOT Contract No. 128034 titled Lawrence – Manchester Rail Corridor (LMRC) Rail Trail with J F WHITE CONTRACTING CO, for the amount of \$39,407,000.00 and for a total duration not to exceed 1063 calendar days from Notice to Proceed (NTP).

TOTAL PROGRAM BUDGET:

The LMRC Contract has a total program budget of \$46,509,805.00 which includes the following:

Bid Amount	\$39,407,000.00
Contingencies (10%)	\$3,940,700.00
Construction Engineering (5%)	\$1,970,350.00
Traffic Police	\$720,000.00
RR Flaggers, Engineering Support, Specialty Services	\$100,000.00
Trainees	\$4,000.00
Utilities	\$367,755.00
Total	\$46,509,805.00

DISCUSSION:

This regional trail project will connect areas of cultural, economic, social, and natural significance along the multi community corridor and provide a non-motorized transportation and recreational alternative for people of all ages and abilities. The project meets Beyond Mobility priorities for Safety, Supporting Clean Transportation and Destination Connectivity.

The Lawrence - Manchester Rail Corridor (LMRC) Rail Trail is an abandoned Boston-Maine Railroad right-of-way between Lawrence, Massachusetts and Manchester, New Hampshire. The overall project (as proposed) at 7,900 feet or 1.5 miles in length would utilize the right-of-way to create multi-modal connectivity between the two cities through the construction of a shared-use path. Installation of street space elements along the shared-use path are proposed to enhance and promote multi-modal usage, such as benches, shade trees and pedestrian plaza space.

Within the City of Lawrence, the LMRC generally parallels State Route 28 from north to south. The LMRC will rehabilitate the existing bridges over the Merrimack River and the South Canal at the south end of the project to provide for the Rail Trail traversing the existing structures. The project proposes replacing two bridges toward the north end of the project, one over Manchester Street and one under Lowell Street. The goal of the LMRC section in Lawrence is to provide a safe and inviting multi-use transportation project that spurs economic development, provides strong pedestrian and bicycle connections, and creates newly developed open space encouraging recreational and educational opportunities.

Other related work includes clearing, grading, pavement and concrete sidewalk, access ramps, installation of signage, pavement markings, plantings, lighting and bike path amenities.

PROCUREMENT:

On September 7, 2024, the Highway Division advertised this contract for bids. On December 3, 2024, two (2) bids were opened for this contract. J F WHITE CONTRACTING CO was the lowest responsive and eligible bidder with a bid price of \$39,407,000.00

The bids were reviewed by engineers in the Project Management, Construction, and Construction Contracts Sections. The Highway Division has accepted the bid submitted by J F WHITE CONTRACTING CO which at \$39,407,000.00 is 53.6% above the office estimate of \$25,655,740.00.

The following is the list of the bidders with the corresponding bid prices:

J F WHITE CONTRACTING CO	\$39,407,000.00
MACKAY CONST SERVICES INC	\$49,683,437.00

Disadvantaged Business Enterprise ("DBE") participation is required. The DBE requirement for this Project is 15% of the Contract. MassDOT's Office for Diversity and Civil Rights has reviewed the DBE information included in the Proposal of the chosen bidder and recommends the award of the DB Contract to this team.

FINANCIAL IMPACT/BUDGET SOURCE:

This action is funded through the Federal Aid – Congestion Mitigation/Air Quality Improvement Program (CMAQ). The total cost for this construction contract is funded with 20% State Funds and 80% Federal Funds. All the funding necessary for the construction of this project is provided in the FY25-FY29 (C) MassDOT Capital Investment Plan. There will be no potential projects placed at risk with the approval of this request by the MassDOT Board of Directors.

FUTURE ANTICIPATED AUTHORIZATIONS:

There are no future anticipated authorizations.

RECOMMENDATIONS:

It is recommended that the Board of Directors authorize the Secretary, or her designee, to award and execute MassDOT Contract No. 128034 entitled Lawrence – Manchester Rail Corridor (LMRC) Rail Trail, with J F WHITE CONTRACTING CO, in a form approved by the General Counsel, in the amount of \$39,407,000.00.

COORDINATION WITH:

Office of Diversity and Civil Rights
Engineering and Maintenance
Environmental
Capital Programs
Budget and Finance
Legal Department

SIGNATURE PAGE:

See Page 3

ATTACHMENTS:

Tab A – Vote [to be completed by Legal]

RESOURCE/REFERENCE DOCUMENTS:

Bid Average
Bid Results
Bid Tabulations
Eligible Bidders Listing
Low Bidder by Bid Item with Affidavit
Schedule of Participation by Disadvantaged Business Enterprises (DBEs)

STAFF SUMMARY SIGNATURE PAGE

☐ Secretary Approval ☒ MassDOT Board Approval Prepared by: Lawrence Cash

Department:
Highway Division

Program Manager:
John J. Bechard

email:
John.Bechard@dot.state.ma.us

Telephone:
857-368-9325
508-751-1755

Contract No./Subject: 128034
Lawrence – Manchester Rail Corridor (LMRC) Rail Trail

Date Prepared:
12/20/2024

Implications

☒ Capital Budget ☐ Operating Budget ☐ Legal ☐ Other

RECOMMEND APPROVAL:

Lawrence Cash
Project Manager

RECOMMEND APPROVAL:

Tracie Lenhardt
Director of Project Management

RECOMMEND APPROVAL:

David Pottier
Chief Financial Officer

RECOMMEND APPROVAL:

Sue Cobb
Interim General Counsel

RECOMMEND APPROVAL:

Monica Tibbits-Nutt
Secretary/CEO

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 2
100.91	1.000	LS	PRE - POST CONSTRUCTION SURVEY AND VIBRATION MONITORING - BRIDGE L-04-027 (C90)	\$175,000.00	\$65,000.00	\$50,000.00
101.	1.000	A	CLEARING AND GRUBBING	\$55,000.00	\$183,000.00	\$150,000.00
102.01	1.000	LS	SELECTIVE CLEARING AND GRUBBING	\$25,000.00	\$111,000.00	\$550,000.00
102.1	2,750.000	FT	TREE TRIMMING	\$17.00	\$30.00	\$95.00
102.3	40.000	HR	HERBICIDE TREATMENT OF INVASIVE PLANTS	\$800.00	\$710.00	\$1,500.00
102.33	16.000	HR	INVASIVE PLANT MANAGEMENT STRATEGY	\$300.00	\$330.00	\$6,500.00
102.511	7.000	EA	TREE PROTECTION - ARMORING AND PRUNING	\$450.00	\$450.00	\$1,500.00
102.513	6.000	EA	AIR EXCAVATION AND ROOT PRUNING	\$1,000.00	\$1,280.00	\$175.00
102.522	300.000	FT	TREE AND PLANT PROTECTION FENCE - CHAIN LINK	\$20.00	\$20.00	\$65.00
102.531	60.000	EA	TREE CARE - PRUNING	\$100.00	\$530.00	\$550.00
102.533	52,000.000	GAL	TREE CARE - WATERING	\$0.10	\$5.00	\$3.00
102.55	40.000	HR	ARBORIST	\$275.00	\$290.00	\$350.00
103.	27.000	EA	TREE REMOVED - DIAMETER UNDER 24 INCHES	\$2,500.00	\$2,390.00	\$4,500.00
104.	3.000	EA	TREE REMOVED - DIAMETER 24 INCHES AND OVER	\$4,000.00	\$3,990.00	\$6,500.00
107.971	4,500.000	LB	STRUCTURAL STEEL REPAIRS, BRIDGE NO. L-04-032 (C82)	\$60.00	\$80.00	\$48.00
107.972	1,000.000	LB	STRUCTURAL STEEL REPAIRS, BRIDGE NO. L-04-045 (C91)	\$60.00	\$80.00	\$54.00
107.98	15.000	SF	FOUNDATION AND WALL SURFACE REPAIR	\$50.00	\$870.00	\$2,500.00
114.11	1.000	LS	PARTIAL DEMOLITION OF SUPERSTRUCTURE OF BRIDGE NO. L-04-032 (C82)	\$430,000.00	\$1,200,000.00	\$485,000.00
114.12	1.000	LS	PARTIAL DEMOLITION OF SUPERSTRUCTURE OF BRIDGE NO. L-04-045 (C91)	\$30,000.00	\$80,000.00	\$125,000.00
115.1	1.000	LS	DEMOLITION OF BRIDGE NO. L-04-027 (C90)	\$200,000.00	\$133,000.00	\$288,600.00
120.	7,250.000	CY	EARTH EXCAVATION	\$45.00	\$60.00	\$55.00
121.	650.000	CY	CLASS A ROCK EXCAVATION	\$150.00	\$20.00	\$195.00
129.5	11,600.000	FT	TRACK EXCAVATION	\$25.00	\$50.00	\$85.00
140.	650.000	CY	BRIDGE EXCAVATION	\$60.00	\$20.00	\$95.00
141.	350.000	CY	CLASS A TRENCH EXCAVATION	\$50.00	\$10.00	\$95.00
141.1	75.000	CY	TEST PIT FOR EXPLORATION	\$135.00	\$300.00	\$350.00
142.	125.000	CY	CLASS B TRENCH EXCAVATION	\$45.00	\$60.00	\$85.00

Bid Average

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 2
144.	35.000	CY	CLASS B ROCK EXCAVATION	\$200.00	\$360.00	\$500.00
145.	1.000	EA	DRAINAGE STRUCTURE ABANDONED	\$1,000.00	\$300.00	\$1,950.00
146.	8.000	EA	DRAINAGE STRUCTURE REMOVED	\$850.00	\$1,230.00	\$1,850.00
150.	3,500.000	CY	ORDINARY BORROW	\$45.00	\$20.00	\$65.00
151.	7,700.000	CY	GRAVEL BORROW	\$60.00	\$70.00	\$75.00
151.2	1,400.000	CY	GRAVEL BORROW FOR BACKFILLING STRUCTURES AND PIPES	\$60.00	\$90.00	\$75.00
153.	10.000	CY	CONTROLLED DENSITY FILL - EXCAVATABLE	\$250.00	\$440.00	\$350.00
154.	50.000	CY	SAND BORROW	\$70.00	\$100.00	\$125.00
156.	50.000	TON	CRUSHED STONE	\$60.00	\$50.00	\$125.00
156.01	100.000	TON	CRUSHED STONE FOR MAINTENANCE STRIP	\$60.00	\$50.00	\$125.00
156.1	145.000	TON	CRUSHED STONE FOR BRIDGE FOUNDATIONS	\$75.00	\$50.00	\$125.00
156.21	100.000	TON	DUMPED RIPRAP - 50 LB STONE	\$60.00	\$90.00	\$650.00
170.	13,500.000	SY	FINE GRADING AND COMPACTING - SUBGRADE AREA	\$7.00	\$7.00	\$35.00
180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	\$6,000.00	\$5,230.00	\$55,000.00
180.02	60.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	\$10.00	\$10.00	\$35.00
180.03	60.000	HR	LICENSED SITE PROFESSIONAL SERVICES	\$140.00	\$150.00	\$250.00
181.11	1,550.000	TON	DISPOSAL OF UNREGULATED SOIL	\$65.00	\$40.00	\$75.00
181.12	5,200.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	\$75.00	\$60.00	\$125.00
181.13	925.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	\$150.00	\$120.00	\$185.00
181.14	50.000	TON	DISPOSAL OF HAZARDOUS WASTE	\$515.00	\$600.00	\$950.00
181.15	50.000	TON	DISPOSAL OF MEDICAL OR BIOLOGIC WASTE	\$515.00	\$1,020.00	\$4,500.00
182.1	1.000	LS	INSPECTION AND TESTING FOR ASBESTOS	\$3,100.00	\$5,450.00	\$15,000.00
182.2	70.000	FT	REMOVAL OF ASBESTOS	\$150.00	\$100.00	\$250.00
184.1	800.000	TON	DISPOSAL OF TREATED WOOD PRODUCTS	\$400.00	\$260.00	\$700.00
201.	4.000	EA	CATCH BASIN	\$5,500.00	\$3,470.00	\$10,500.00
202.	3.000	EA	MANHOLE	\$6,000.00	\$3,000.00	\$12,500.00
203.12	2.000	EA	STORMWATER BASIN OUTLET STRUCTURE	\$8,000.00	\$8,590.00	\$25,900.00
220.	4.000	EA	DRAINAGE STRUCTURE ADJUSTED	\$550.00	\$1,240.00	\$850.00
220.3	1.000	EA	DRAINAGE STRUCTURE CHANGE IN TYPE	\$1,200.00	\$1,240.00	\$2,500.00

Bid Average

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024

Contract # : 128034

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 2
220.5	2.000	EA	DRAINAGE STRUCTURE REMODELED	\$950.00	\$1,560.00	\$1,950.00
220.7	2.000	EA	SANITARY STRUCTURE ADJUSTED	\$750.00	\$1,240.00	\$950.00
222.3	5.000	EA	FRAME AND GRATE (OR COVER) MUNICIPAL STANDARD	\$1,350.00	\$1,590.00	\$1,850.00
222.31	1.000	EA	BEEHIVE GRATE	\$500.00	\$2,260.00	\$3,000.00
223.1	4.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND STACKED	\$245.00	\$300.00	\$550.00
224.12	2.000	EA	12 INCH HOOD	\$625.00	\$960.00	\$950.00
227.3	10.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	\$350.00	\$800.00	\$650.00
227.31	100.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	\$15.00	\$70.00	\$50.00
234.12	60.000	FT	12 INCH DRAINAGE PIPE - OPTION	\$145.00	\$180.00	\$350.00
235.12	4.000	EA	12 INCH DRAINAGE PIPE FLARED END - OPTION	\$1,500.00	\$1,670.00	\$5,500.00
238.12	20.000	FT	12 INCH DUCTILE IRON PIPE	\$250.00	\$590.00	\$500.00
243.12	525.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS IV	\$100.00	\$110.00	\$250.00
252.12	40.000	FT	12 INCH CORRUGATED PLASTIC PIPE	\$125.00	\$200.00	\$500.00
258.	45.000	SY	STONE FOR PIPE ENDS	\$100.00	\$110.00	\$150.00
269.06	800.000	FT	6 INCH SLOT-PERFORATED CORRUGATED PLASTIC PIPE (SUBDRAIN)	\$75.00	\$100.00	\$180.00
281.3	20.000	SY	GROUTED STONE PAVING (WATERWAYS)	\$600.00	\$1,070.00	\$2,950.00
303.08	240.000	FT	8 INCH DUCTILE IRON WATER PIPE (MECHANICAL JOINT)	\$225.00	\$270.00	\$550.00
309.	800.000	LB	DUCTILE IRON FITTINGS FOR WATER PIPE	\$10.00	\$20.00	\$35.00
347.1	50.000	FT	1 INCH COPPER TUBING TYPE K	\$120.00	\$160.00	\$250.00
350.08	2.000	EA	8 INCH GATE AND GATE BOX	\$4,000.00	\$7,150.00	\$6,500.00
357.06	1.000	EA	6 INCH GATE BOX	\$685.00	\$1,290.00	\$3,500.00
357.08	2.000	EA	8 INCH GATE BOX	\$800.00	\$1,290.00	\$3,500.00
358.	8.000	EA	GATE BOX ADJUSTED	\$340.00	\$270.00	\$950.00
373.08	130.000	FT	8 INCH WATER PIPE INSULATION	\$105.00	\$180.00	\$850.00
376.5	1.000	EA	HYDRANT - ADJUSTED	\$2,000.00	\$3,100.00	\$3,500.00
381.3	3.000	EA	SERVICE BOX ADJUSTED	\$290.00	\$380.00	\$950.00
402.1	170.000	TON	DENSE GRADED CRUSHED STONE FOR SUB-BASE	\$65.00	\$90.00	\$95.00
415.2	2,100.000	SY	PAVEMENT FINE MILLING	\$11.00	\$10.00	\$38.00

Bid Average

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 2
440.	34,000.000	LB	CALCIUM CHLORIDE FOR ROADWAY DUST CONTROL	\$0.50	\$3.00	\$0.50
443.	125.000	MGL	WATER FOR ROADWAY DUST CONTROL	\$55.00	\$500.00	\$300.00
450.22	925.000	TON	SUPERPAVE SURFACE COURSE – 9.5 (SSC – 9.5)	\$190.00	\$130.00	\$300.00
450.221	275.000	TON	SUPERPAVE SURFACE COURSE - 9.5 POLYMER (SSC - 9.5 - P)	\$200.00	\$140.00	\$350.00
450.31	1,550.000	TON	SUPERPAVE INTERMEDIATE COURSE - 12.5 (SIC -12.5)	\$200.00	\$130.00	\$265.00
450.32	50.000	TON	SUPERPAVE INTERMEDIATE COURSE - 19.0 (SIC - 19.0)	\$195.00	\$130.00	\$265.00
450.42	275.000	TON	SUPERPAVE BASE COURSE - 37.5 (SBC - 37.5)	\$175.00	\$130.00	\$265.00
450.52	10.000	TON	SUPERPAVE LEVELING COURSE - 9.5 (SLC - 9.5)	\$200.00	\$240.00	\$265.00
450.60	80.000	TON	SUPERPAVE BRIDGE SURFACE COURSE - 9.5 (SSC-B - 9.5)	\$350.00	\$240.00	\$500.00
450.71	120.000	TON	SUPERPAVE BRIDGE PROTECTIVE COURSE - 12.5 (SPC-B - 12.5)	\$405.00	\$240.00	\$500.00
451.	85.000	TON	HMA FOR PATCHING	\$300.00	\$350.00	\$500.00
452.	1,350.000	GAL	ASPHALT EMULSION FOR TACK COAT	\$10.00	\$9.00	\$10.00
453.	3,500.000	FT	HMA JOINT ADHESIVE	\$1.50	\$1.00	\$5.00
458.71	40.000	CY	LIGHTWEIGHT AGGREGATE FILL	\$100.00	\$370.00	\$450.00
472.	55.000	TON	TEMPORARY ASPHALT PATCHING	\$315.00	\$360.00	\$650.00
504.	825.000	FT	GRANITE CURB TYPE VA4 - STRAIGHT	\$80.00	\$70.00	\$110.00
504.1	185.000	FT	GRANITE CURB TYPE VA4 - CURVED	\$100.00	\$80.00	\$110.00
509.	250.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - STRAIGHT	\$80.00	\$80.00	\$125.00
509.1	25.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - CURVED	\$95.00	\$90.00	\$250.00
516.	3.000	EA	GRANITE CURB CORNER TYPE A	\$500.00	\$470.00	\$850.00
570.2	315.000	FT	HOT MIX ASPHALT CURB TYPE 2	\$35.00	\$10.00	\$35.00
580.	215.000	FT	CURB REMOVED AND RESET	\$45.00	\$40.00	\$95.00
638.22	560.000	FT	VERTICAL WELDED WIRE SCREEN FENCE (PIPE TOP RAIL)	\$400.00	\$130.00	\$250.00
645.048	120.000	FT	48 INCH CHAIN LINK FENCE (PIPE TOP RAIL) (LINE POST OPTION)	\$75.00	\$60.00	\$98.00
645.172	450.000	FT	72 INCH CHAIN LINK FENCE (PIPE TOP RAIL) VINYL COATED (LINE POST OPTION)	\$90.00	\$70.00	\$108.00
655.3	3,400.000	FT	WOODEN SAFETY RAIL	\$75.00	\$50.00	\$100.00
655.4	500.000	FT	WOOD RAIL FENCE WITH GUARDRAIL	\$120.00	\$120.00	\$150.00

Bid Average

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024

Contract # : 128034

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 2
657.	425.000	FT	TEMPORARY FENCE	\$35.00	\$40.00	\$55.00
657.5	175.000	FT	TEMPORARY FENCE REMOVED AND RESET	\$20.00	\$30.00	\$50.00
665.	3,750.000	FT	CHAIN LINK FENCE REMOVED AND STACKED	\$30.00	\$30.00	\$50.00
666.	150.000	FT	CHAIN LINK FENCE REMOVED AND RESET	\$60.00	\$80.00	\$140.00
669.	515.000	FT	FENCE REMOVED AND STACKED	\$30.00	\$30.00	\$50.00
670.	75.000	FT	FENCE REMOVED AND RESET	\$100.00	\$100.00	\$165.00
671.	1.000	EA	FENCE GATE AND GATE POSTS REMOVED AND STACKED	\$700.00	\$1,120.00	\$2,000.00
685.	75.000	CY	STONE MASONRY WALL IN CEMENT MORTAR	\$1,300.00	\$1,470.00	\$2,400.00
690.01	650.000	FT	REPOINTING MORTAR JOINTS	\$25.00	\$30.00	\$95.00
697.	6,250.000	FT	SEDIMENTATION FENCE	\$7.00	\$7.00	\$23.00
697.1	21.000	EA	SILT SACK	\$235.00	\$370.00	\$350.00
698.1	225.000	SY	GEOTEXTILE FABRIC FOR STABILIZATION	\$10.00	\$7.00	\$6.00
698.3	7,400.000	SY	GEOTEXTILE FABRIC FOR SEPARATION	\$7.00	\$4.00	\$8.00
701.	1,400.000	SY	CEMENT CONCRETE SIDEWALK	\$90.00	\$80.00	\$125.00
701.1	200.000	SY	CEMENT CONCRETE SIDEWALK AT DRIVEWAYS	\$90.00	\$90.00	\$175.00
701.2	350.000	SY	CEMENT CONCRETE PEDESTRIAN CURB RAMP	\$110.00	\$100.00	\$225.00
702.	65.000	TON	HOT MIX ASPHALT SIDEWALK OR DRIVEWAY	\$300.00	\$250.00	\$500.00
703.1	14.000	EA	CONCRETE WHEEL STOP	\$275.00	\$420.00	\$500.00
704.3	9.000	EA	SPECIAL CONCRETE SEAT WALLS - PRECAST WITH TIMBER SEAT	\$8,500.00	\$11,000.00	\$25,000.00
706.31	210.000	SY	CONCRETE UNIT PAVER ON GRADE - LARGE PAVERS	\$315.00	\$360.00	\$850.00
706.32	175.000	SY	CONCRETE UNIT PAVER ON GRADE - SMALL PAVERS	\$315.00	\$360.00	\$850.00
706.33	450.000	SY	CONCRETE UNIT PAVER ON STRUCTURE - LARGE PAVERS	\$270.00	\$310.00	\$950.00
706.34	375.000	SY	CONCRETE UNIT PAVER ON STRUCTURE - SMALL PAVERS	\$270.00	\$310.00	\$950.00
706.65	50.000	SY	GRANITE PAVER BAND - ON GRADE	\$450.00	\$480.00	\$950.00
706.66	200.000	SY	GRANITE PAVER BAND - ON STRUCTURE	\$450.00	\$480.00	\$1,350.00
707.11	15.000	EA	TIMBER BENCH	\$5,500.00	\$8,190.00	\$8,500.00
707.18	2.000	EA	STACKED TIMBER SEATING STRUCTURE	\$70,000.00	\$56,000.00	\$95,000.00
707.2	8.000	EA	TRASH RECEPTACLE	\$3,900.00	\$2,300.00	\$3,500.00
707.62	2.000	EA	GAMING TABLE AND CHAIRS (FIXED)	\$2,750.00	\$6,880.00	\$5,500.00

Bid Average

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 2
707.622	3.000	EA	TABLE AND CHAIRS (FIXED)	\$2,500.00	\$5,650.00	\$5,500.00
707.9	7.000	EA	BICYCLE RACK	\$500.00	\$2,050.00	\$3,500.00
722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE \$115000	\$115,000.00	\$115,000.00	\$115,000.00
740.	36.000	MO	ENGINEER'S FIELD OFFICE AND EQUIPMENT (TYPE A)	\$4,000.00	\$4,000.00	\$7,500.00
748.	1.000	LS	MOBILIZATION	\$747,000.00	\$1,050,000.00	\$1,380,456.00
751.	5.000	CY	LOAM FOR ROADSIDES	\$90.00	\$100.00	\$200.00
751.7	80.000	CY	COMPOST BLANKET	\$100.00	\$130.00	\$190.00
751.999	1,450.000	CY	BIORETENTION SOIL MIX	\$75.00	\$110.00	\$190.00
752.2	3,600.000	CY	PLANTING SOIL	\$60.00	\$90.00	\$195.00
755.35	1.000	LS	INLAND WETLAND REPLICATION AREA	\$40,000.00	\$6,650.00	\$125,000.00
755.45	200.000	SY	WETLAND RESTORATION	\$100.00	\$50.00	\$205.00
755.75	80.000	HR	WETLAND SPECIALIST	\$180.00	\$240.00	\$1,500.00
755.76	1.000	LS	WETLANDS MONITORING REPORTS	\$7,500.00	\$11,000.00	\$35,000.00
756.	1.000	LS	NPDES STORMWATER POLLUTION PREVENTION PLAN	\$9,500.00	\$5,920.00	\$25,000.00
765.11	4,500.000	SY	SEEDING TURF/ LAWN MIX	\$3.50	\$4.00	\$15.00
765.21	180.000	LB	ANNUAL COVER CROP FOR NATIVE SEEDING	\$10.00	\$260.00	\$300.00
765.411	70.000	LB	SHORT GRASSLAND MIX	\$100.00	\$390.00	\$450.00
765.414	25.000	LB	LOW GROWING SHOWY UPLAND MIX	\$120.00	\$390.00	\$550.00
765.552	20.000	LB	WETLAND SEED - OBLIGATE MIX	\$450.00	\$390.00	\$850.00
765.554	6.000	LB	URBAN RAIN GARDEN MIX	\$350.00	\$530.00	\$850.00
765.635	37,500.000	SY	NATIVE SEEDING AND ESTABLISHMENT	\$3.00	\$4.00	\$7.00
765.664	28,000.000	SY	MOWING FOR NATIVE SEED ESTABLISHMENT	\$0.08	\$2.00	\$3.00
767.121	525.000	FT	SEDIMENT CONTROL BARRIER	\$8.00	\$9.00	\$19.00
767.122	1,800.000	FT	SEDIMENT BARRIER - COIR LOG	\$8.50	\$20.00	\$75.00
801.72	250.000	FT	2 INCH ELECTRICAL CONDUIT TYPE FRE	\$70.00	\$150.00	\$256.00
804.1	200.000	FT	1 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC -(UL)	\$45.00	\$10.00	\$95.00
804.2	11,000.000	FT	2 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC (UL)	\$45.00	\$40.00	\$90.00
804.3	260.000	FT	3 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC -(UL)	\$75.00	\$190.00	\$98.00
804.4	2,300.000	FT	4 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC -(UL)	\$70.00	\$60.00	\$125.00

Bid Average

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 2
804.41	3,400.000	FT	4 INCH ELECTRICAL CONDUIT TYPE NM - FIBERGLASS (UL)	\$70.00	\$60.00	\$85.00
804.42	1.000	LS	36 INCH SWEEP AND MANHOLE CONNECTION	\$2,000.00	\$9,060.00	\$50,000.00
811.13	2.000	EA	ELECTRIC MANHOLE - SD2.013	\$15,200.00	\$13,000.00	\$25,000.00
811.22	5.000	EA	ELECTRIC HANDHOLE - SD2.022	\$1,775.00	\$2,560.00	\$3,500.00
811.23	1.000	EA	ELECTRIC HANDHOLE - SD2.023	\$1,800.00	\$2,600.00	\$3,780.00
811.24	1.000	EA	ELECTRIC HANDHOLE - SD2.024	\$1,850.00	\$3,400.00	\$25,000.00
811.30	109.000	EA	PULL BOX 8 X 23 INCHES - SD2.030	\$2,100.00	\$1,610.00	\$2,100.00
811.31	4.000	EA	PULL BOX 12 X 12 INCHES - SD2.031	\$1,500.00	\$1,370.00	\$2,500.00
811.35	2.000	EA	PULL BOX ADJUSTED	\$475.00	\$360.00	\$650.00
811.36	2.000	EA	ELECTRIC MANHOLE ADJUSTED	\$450.00	\$1,250.00	\$2,500.00
811.37	4.000	EA	ELECTRIC HANDHOLE ADJUSTED	\$400.00	\$630.00	\$1,850.00
811.39	5.000	EA	ELECTRIC HANDHOLE REMOVED AND STACKED	\$300.00	\$340.00	\$1,000.00
811.41	23.000	EA	JUNCTION BOX 8 X 6 X 4 INCHES	\$593.00	\$1,040.00	\$2,520.00
811.42	18.000	EA	JUNCTION BOX 8 X 6 X 6 INCHES	\$1,000.00	\$1,150.00	\$5,320.00
811.61	18.000	EA	JUNCTION BOX 12 X 12 X 6 INCHES	\$2,200.00	\$1,350.00	\$5,150.00
811.63	25.000	EA	JUNCTION BOX 12 X 12 X 10 INCHES	\$650.00	\$1,050.00	\$5,320.00
812.09	105.000	EA	LIGHT STANDARD FOUNDATION PRECAST	\$2,778.00	\$3,180.00	\$2,500.00
813.30	5,500.000	FT	WIRE TYPE 7 NO. 10 GENERAL PURPOSE	\$2.30	\$3.00	\$4.00
813.32	9,000.000	FT	WIRE TYPE 7 NO. 6 GENERAL PURPOSE	\$3.00	\$4.00	\$6.00
813.34	37,000.000	FT	WIRE TYPE 7 NO. 2 GENERAL PURPOSE	\$4.90	\$6.00	\$6.00
813.521	345.000	FT	WIRE TYPE 10 NO.6 GROUNDING AND BONDING	\$5.00	\$4.00	\$6.00
813.522	1,600.000	FT	WIRE TYPE 10 NO.10 GROUNDING AND BONDING	\$3.00	\$3.00	\$4.00
813.72	105.000	EA	GROUND ROD 10 FEET LONG	\$210.00	\$260.00	\$500.00
813.801	1.000	LS	SERVICE CONNECTION (OVERHEAD) LOCATION NO. 1	\$6,000.00	\$7,240.00	\$1,500.00
813.802	1.000	LS	SERVICE CONNECTION (OVERHEAD) LOCATION NO. 2	\$6,000.00	\$7,240.00	\$15,000.00
813.803	1.000	LS	SERVICE CONNECTION (OVERHEAD) LOCATION NO. 3	\$6,000.00	\$7,240.00	\$15,000.00
813.811	1.000	LS	ELECTRIC SERVICE RISER RELOCATION NO. 1	\$6,000.00	\$4,430.00	\$25,000.00
816.01	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 1	\$221,500.00	\$215,000.00	\$298,500.00
816.02	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 2	\$68,200.00	\$61,000.00	\$98,000.00

Bid Average

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 2
816.80	1.000	LS	TRAFFIC CONTROL SIGNAL REMOVED AND STACKED	\$22,000.00	\$8,460.00	\$25,000.00
819.9	2.000	EA	TRAFFIC SIGNAL CONTROLLER REMOVED AND DISCARDED	\$500.00	\$110.00	\$1,500.00
820.15	1.000	EA	HIGHWAY LIGHTING - OVERHEAD REMOVED AND RESET	\$500.00	\$8,940.00	\$2,500.00
821.992	105.000	EA	PATH LIGHT POLE MOUNTED FIXTURE ASSEMBLY	\$10,300.00	\$13,000.00	\$14,950.00
821.993	18.000	EA	BRIDGE LIGHT COLUMN FIXTURE ASSEMBLY	\$12,000.00	\$19,000.00	\$26,500.00
823.55	1.000	LS	DMX CONTROL PANEL	\$50,000.00	\$113,000.00	\$125,000.00
823.61	1.000	LS	HIGHWAY LIGHTING LOAD CENTER NO.1	\$25,000.00	\$42,000.00	\$45,000.00
823.62	1.000	LS	HIGHWAY LIGHTING LOAD CENTER NO.2	\$25,000.00	\$42,000.00	\$46,000.00
823.63	1.000	LS	HIGHWAY LIGHTING LOAD CENTER NO.3	\$25,000.00	\$42,000.00	\$47,000.00
823.64	1.000	LS	EXISTING HIGHWAY LIGHTING LOAD CENTER ADDITIONS	\$3,500.00	\$12,000.00	\$12,500.00
823.71	1.000	EA	HIGHWAY LIGHTING POLE AND LUMINAIRE REMOVED AND STACKED	\$4,200.00	\$1,890.00	\$8,500.00
825.21	2.000	EA	RRFB (2-POST ASSEMBLY SYSTEM) LOCATION 1	\$15,000.00	\$18,000.00	\$25,500.00
825.22	2.000	EA	RRFB (2-POST ASSEMBLY SYSTEM) LOCATION 2	\$15,000.00	\$22,000.00	\$28,500.00
825.23	2.000	EA	RRFB (2-POST ASSEMBLY SYSTEM) LOCATION 3	\$15,000.00	\$22,000.00	\$28,500.00
832.	225.000	SF	WARNING-REGULATORY AND ROUTE MARKER - ALUMINUM PANEL (TYPE A)	\$15.00	\$20.00	\$23.00
847.1	24.000	EA	SIGN SUP (N/GUIDE)+RTE MKR W/1 BRKWAY POST ASSEMBLY - STEEL	\$260.00	\$340.00	\$350.00
848.1	4.000	EA	SIGN SUP (N/GUIDE)+RTE MKR W/2 BRKWAY POST ASSEMBLIES-STEEL	\$500.00	\$640.00	\$650.00
850.41	640.000	HR	ROADWAY FLAGGER	\$65.00	\$70.00	\$75.00
852.	1,275.000	SF	SAFETY SIGNING FOR TRAFFIC MANAGEMENT	\$25.00	\$30.00	\$45.00
852.12	2.000	EA	TMEPORARY PEDESTRIAN CURB RAMP	\$400.00	\$790.00	\$3,500.00
853.1	4.000	EA	PORTABLE BREAKAWAY BARRICADE TYPE III	\$170.00	\$150.00	\$2,500.00
853.2	200.000	FT	TEMPORARY BARRIER (TL-2)	\$90.00	\$80.00	\$150.00
853.21	100.000	FT	TEMPORARY BARRIER REMOVED AND RESET	\$15.00	\$30.00	\$200.00
853.8	10.000	DAY	TEMPORARY ILLUMINATION FOR WORK ZONE	\$100.00	\$1,960.00	\$3,500.00
854.016	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED)	\$1.00	\$2.00	\$3.00
854.1	650.000	SF	PAVEMENT MARKING REMOVAL	\$2.50	\$4.00	\$7.00
856.	270.000	DAY	ARROW BOARD	\$12.00	\$10.00	\$65.00

Bid Average

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 2
856.12	1,260.000	DAY	PORTABLE CHANGEABLE MESSAGE SIGN	\$25.00	\$20.00	\$75.00
859.	27,000.000	DAY	REFLECTORIZED DRUM	\$0.25	\$0.26	\$1.00
859.1	10.000	DAY	REFLECTORIZED DRUMS WITH SEQUENTIAL FLASHING WARNING LIGHTS	\$5.00	\$80.00	\$500.00
864.04	600.000	SF	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC)	\$11.00	\$30.00	\$50.00
866.106	2,100.000	FT	6 INCH REFLECTORIZED WHITE LINE (THERMOPLASTIC)	\$1.50	\$2.00	\$6.00
866.112	1,450.000	FT	12 INCH REFLECTORIZED WHITE LINE (THERMOPLASTIC)	\$6.50	\$5.00	\$20.00
867.106	1,750.000	FT	6 INCH REFLECTORIZED YELLOW LINE (THERMOPLASTIC)	\$2.00	\$2.00	\$6.00
874.	6.000	EA	STREET NAME SIGN	\$125.00	\$130.00	\$500.00
874.2	9.000	EA	TRAFFIC SIGN REMOVED AND RESET	\$200.00	\$160.00	\$500.00
874.4	4.000	EA	TRAFFIC SIGN REMOVED AND STACKED	\$50.00	\$50.00	\$350.00
874.71	4.000	EA	MISCELLANEOUS SIGNS 'TRAIL SIGNS AND POSTS'	\$250.00	\$830.00	\$5,000.00
874.8	2.000	EA	WEATHERING STEEL BRIDGE RAIL SIGNAGE	\$2,500.00	\$2,100.00	\$15,000.00
904.	70.000	CY	4000 PSI, 3/4 INCH, 610 CEMENT CONCRETE	\$3,000.00	\$500.00	\$3,500.00
910.1	6,000.000	LB	STEEL REINFORCEMENT FOR STRUCTURES - EPOXY COATED	\$4.00	\$2.00	\$15.00
911.1	620.000	EA	SHEAR CONNECTORS	\$25.00	\$30.00	\$175.00
950.19	1.000	LS	TEMPORARY SUPPORT OF EXCAVATION BRIDGE NO. L-04-027 (C90)	\$150,000.00	\$203,000.00	\$395,000.00
960.2	102,000.000	LB	STRUCTURAL STEEL - COATED STEEL BRIDGE NO. L-04-032 (C82)	\$5.00	\$30.00	\$45.00
960.90	1.000	LS	STRUCTURAL STEEL INSPECTION, BRIDGE NO. L-04-032 (C82)	\$10,000.00	\$20,290.00	\$200,000.00
960.91	1.000	LS	STRUCTURAL STEEL INSPECTION, BRIDGE L-04-045 (C91)	\$5,000.00	\$9,310.00	\$150,000.00
961.201	1.000	LS	CLEAN (FULL REMOVAL) AND PAINT STEEL BRIDGE NO. L-04-032 (C82)	\$5,233,958.39	\$8,350,000.00	\$7,336,291.00
961.202	1.000	LS	CLEAN (FULL REMOVAL) AND PAINT STEEL BRIDGE NO. L-04-045 (C91)	\$150,000.00	\$450,000.00	\$581,880.00
962.20	2,500.000	SY	ANTI-GRAFFITI SURFACE COATING	\$15.00	\$70.00	\$65.00
986.	125.000	TON	MODIFIED ROCKFILL	\$90.00	\$130.00	\$175.00
992.1	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. L-04-032 (C82)	\$2,605,675.94	\$4,850,000.00	\$4,750,000.00
992.2	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. L-04-045 (C91)	\$423,100.00	\$570,000.00	\$1,650,000.00
994.111	1.000	LS	TEMPORARY PROTECTIVE SHIELDING, BRIDGE NO. L-04-032 (C82)	\$400,000.00	\$3,100,000.00	\$892,500.00
994.112	1.000	LS	TEMPORARY PROTECTIVE SHIELDING, BRIDGE NO. L-04-045 (C91)	\$30,000.00	\$76,000.00	\$350,000.00

Bid Average

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Office Estimate	Low Bid	Average 2 thru 2
995.	1.000	LS	BRIDGE SUPERSTRUCTURE, BRIDGE NO.L-04-030 (8JA)	\$674,965.00	\$1,405,000.00	\$1,442,000.00
995.01	1.000	LS	BRIDGE STRUCTURE, BRIDGE NO. L-04-027 (C90)	\$2,322,846.67	\$1,777,000.00	\$2,479,500.00

LAWRENCE - 608930 - 128034 - FAP# CMQ-003S(733)X - 61212114 & 61212217 - Lawrence Manchester Rail Corridor (LMRC) Rail Trail

DBE % (goal): 15.00 %

MWBE % (goal):

SDVOB % (goal):

OFFICE ESTIMATE: \$25,655,740.00

J F WHITE CONTRACTING CO

10 Burr Street, Framingham, MA, 01701

\$39,407,000.00

MACKAY CONST SERVICES INC

197 Ballardvale Street, Wilmington, MA, 01887

\$49,683,437.00

Bid Tabulations

Prelims Unit

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024

Contract # : 128034

Item #	Quantity	Units	Description	Unit Price	Office Estimate	J F WHITE CONTRACTING CO	
					Amount	Unit Price	Amount
100.91	1.000	LS	PRE - POST CONSTRUCTION SURVEY AND VIBRATION MONITORING - BRIDGE L-04-027 (C90)	\$175,000.00	\$175,000.00	\$65,000.00	\$65,000.00
101.	1.000	A	CLEARING AND GRUBBING	\$55,000.00	\$55,000.00	\$183,000.00	\$183,000.00
102.01	1.000	LS	SELECTIVE CLEARING AND GRUBBING	\$25,000.00	\$25,000.00	\$111,000.00	\$111,000.00
102.1	2,750.000	FT	TREE TRIMMING	\$17.00	\$46,750.00	\$30.00	\$82,500.00
102.3	40.000	HR	HERBICIDE TREATMENT OF INVASIVE PLANTS	\$800.00	\$32,000.00	\$710.00	\$28,400.00
102.33	16.000	HR	INVASIVE PLANT MANAGEMENT STRATEGY	\$300.00	\$4,800.00	\$330.00	\$5,280.00
102.511	7.000	EA	TREE PROTECTION - ARMORING AND PRUNING	\$450.00	\$3,150.00	\$450.00	\$3,150.00
102.513	6.000	EA	AIR EXCAVATION AND ROOT PRUNING	\$1,000.00	\$6,000.00	\$1,280.00	\$7,680.00
102.522	300.000	FT	TREE AND PLANT PROTECTION FENCE - CHAIN LINK	\$20.00	\$6,000.00	\$20.00	\$6,000.00
102.531	60.000	EA	TREE CARE - PRUNING	\$100.00	\$6,000.00	\$530.00	\$31,800.00
102.533	52,000.000	GAL	TREE CARE - WATERING	\$0.10	\$5,200.00	\$5.00	\$260,000.00
102.55	40.000	HR	ARBORIST	\$275.00	\$11,000.00	\$290.00	\$11,600.00
103.	27.000	EA	TREE REMOVED - DIAMETER UNDER 24 INCHES	\$2,500.00	\$67,500.00	\$2,390.00	\$64,530.00
104.	3.000	EA	TREE REMOVED - DIAMETER 24 INCHES AND OVER	\$4,000.00	\$12,000.00	\$3,990.00	\$11,970.00
107.971	4,500.000	LB	STRUCTURAL STEEL REPAIRS, BRIDGE NO. L-04-032 (C82)	\$60.00	\$270,000.00	\$80.00	\$360,000.00
107.972	1,000.000	LB	STRUCTURAL STEEL REPAIRS, BRIDGE NO. L-04-045 (C91)	\$60.00	\$60,000.00	\$80.00	\$80,000.00
107.98	15.000	SF	FOUNDATION AND WALL SURFACE REPAIR	\$50.00	\$750.00	\$870.00	\$13,050.00
114.11	1.000	LS	PARTIAL DEMOLITION OF SUPERSTRUCTURE OF BRIDGE NO. L-04-032 (C82)	\$430,000.00	\$430,000.00	\$1,200,000.00	\$1,200,000.00
114.12	1.000	LS	PARTIAL DEMOLITION OF SUPERSTRUCTURE OF BRIDGE NO. L-04-045 (C91)	\$30,000.00	\$30,000.00	\$80,000.00	\$80,000.00
115.1	1.000	LS	DEMOLITION OF BRIDGE NO. L-04-027 (C90)	\$200,000.00	\$200,000.00	\$133,000.00	\$133,000.00
120.	7,250.000	CY	EARTH EXCAVATION	\$45.00	\$326,250.00	\$60.00	\$435,000.00
121.	650.000	CY	CLASS A ROCK EXCAVATION	\$150.00	\$97,500.00	\$20.00	\$13,000.00
129.5	11,600.000	FT	TRACK EXCAVATION	\$25.00	\$290,000.00	\$50.00	\$580,000.00
140.	650.000	CY	BRIDGE EXCAVATION	\$60.00	\$39,000.00	\$20.00	\$13,000.00
141.	350.000	CY	CLASS A TRENCH EXCAVATION	\$50.00	\$17,500.00	\$10.00	\$3,500.00

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Unit Price	Office Estimate	J F WHITE CONTRACTING CO	
					Amount	Unit Price	Amount
141.1	75.000	CY	TEST PIT FOR EXPLORATION	\$135.00	\$10,125.00	\$300.00	\$22,500.00
142.	125.000	CY	CLASS B TRENCH EXCAVATION	\$45.00	\$5,625.00	\$60.00	\$7,500.00
144.	35.000	CY	CLASS B ROCK EXCAVATION	\$200.00	\$7,000.00	\$360.00	\$12,600.00
145.	1.000	EA	DRAINAGE STRUCTURE ABANDONED	\$1,000.00	\$1,000.00	\$300.00	\$300.00
146.	8.000	EA	DRAINAGE STRUCTURE REMOVED	\$850.00	\$6,800.00	\$1,230.00	\$9,840.00
150.	3,500.000	CY	ORDINARY BORROW	\$45.00	\$157,500.00	\$20.00	\$70,000.00
151.	7,700.000	CY	GRAVEL BORROW	\$60.00	\$462,000.00	\$70.00	\$539,000.00
151.2	1,400.000	CY	GRAVEL BORROW FOR BACKFILLING STRUCTURES AND PIPES	\$60.00	\$84,000.00	\$90.00	\$126,000.00
153.	10.000	CY	CONTROLLED DENSITY FILL - EXCAVATABLE	\$250.00	\$2,500.00	\$440.00	\$4,400.00
154.	50.000	CY	SAND BORROW	\$70.00	\$3,500.00	\$100.00	\$5,000.00
156.	50.000	TON	CRUSHED STONE	\$60.00	\$3,000.00	\$50.00	\$2,500.00
156.01	100.000	TON	CRUSHED STONE FOR MAINTENANCE STRIP	\$60.00	\$6,000.00	\$50.00	\$5,000.00
156.1	145.000	TON	CRUSHED STONE FOR BRIDGE FOUNDATIONS	\$75.00	\$10,875.00	\$50.00	\$7,250.00
156.21	100.000	TON	DUMPED RIPRAP - 50 LB STONE	\$60.00	\$6,000.00	\$90.00	\$9,000.00
170.	13,500.000	SY	FINE GRADING AND COMPACTING - SUBGRADE AREA	\$7.00	\$94,500.00	\$7.00	\$94,500.00
180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	\$6,000.00	\$6,000.00	\$5,230.00	\$5,230.00
180.02	60.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	\$10.00	\$600.00	\$10.00	\$600.00
180.03	60.000	HR	LICENSED SITE PROFESSIONAL SERVICES	\$140.00	\$8,400.00	\$150.00	\$9,000.00
181.11	1,550.000	TON	DISPOSAL OF UNREGULATED SOIL	\$65.00	\$100,750.00	\$40.00	\$62,000.00
181.12	5,200.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	\$75.00	\$390,000.00	\$60.00	\$312,000.00
181.13	925.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	\$150.00	\$138,750.00	\$120.00	\$111,000.00
181.14	50.000	TON	DISPOSAL OF HAZARDOUS WASTE	\$515.00	\$25,750.00	\$600.00	\$30,000.00
181.15	50.000	TON	DISPOSAL OF MEDICAL OR BIOLOGIC WASTE	\$515.00	\$25,750.00	\$1,020.00	\$51,000.00
182.1	1.000	LS	INSPECTION AND TESTING FOR ASBESTOS	\$3,100.00	\$3,100.00	\$5,450.00	\$5,450.00
182.2	70.000	FT	REMOVAL OF ASBESTOS	\$150.00	\$10,500.00	\$100.00	\$7,000.00
184.1	800.000	TON	DISPOSAL OF TREATED WOOD PRODUCTS	\$400.00	\$320,000.00	\$260.00	\$208,000.00

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Unit Price	Office Estimate	J F WHITE CONTRACTING CO	
					Amount	Unit Price	Amount
201.	4.000	EA	CATCH BASIN	\$5,500.00	\$22,000.00	\$3,470.00	\$13,880.00
202.	3.000	EA	MANHOLE	\$6,000.00	\$18,000.00	\$3,000.00	\$9,000.00
203.12	2.000	EA	STORMWATER BASIN OUTLET STRUCTURE	\$8,000.00	\$16,000.00	\$8,590.00	\$17,180.00
220.	4.000	EA	DRAINAGE STRUCTURE ADJUSTED	\$550.00	\$2,200.00	\$1,240.00	\$4,960.00
220.3	1.000	EA	DRAINAGE STRUCTURE CHANGE IN TYPE	\$1,200.00	\$1,200.00	\$1,240.00	\$1,240.00
220.5	2.000	EA	DRAINAGE STRUCTURE REMODELED	\$950.00	\$1,900.00	\$1,560.00	\$3,120.00
220.7	2.000	EA	SANITARY STRUCTURE ADJUSTED	\$750.00	\$1,500.00	\$1,240.00	\$2,480.00
222.3	5.000	EA	FRAME AND GRATE (OR COVER) MUNICIPAL STANDARD	\$1,350.00	\$6,750.00	\$1,590.00	\$7,950.00
222.31	1.000	EA	BEEHIVE GRATE	\$500.00	\$500.00	\$2,260.00	\$2,260.00
223.1	4.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND STACKED	\$245.00	\$980.00	\$300.00	\$1,200.00
224.12	2.000	EA	12 INCH HOOD	\$625.00	\$1,250.00	\$960.00	\$1,920.00
227.3	10.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	\$350.00	\$3,500.00	\$800.00	\$8,000.00
227.31	100.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	\$15.00	\$1,500.00	\$70.00	\$7,000.00
234.12	60.000	FT	12 INCH DRAINAGE PIPE - OPTION	\$145.00	\$8,700.00	\$180.00	\$10,800.00
235.12	4.000	EA	12 INCH DRAINAGE PIPE FLARED END - OPTION	\$1,500.00	\$6,000.00	\$1,670.00	\$6,680.00
238.12	20.000	FT	12 INCH DUCTILE IRON PIPE	\$250.00	\$5,000.00	\$590.00	\$11,800.00
243.12	525.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS IV	\$100.00	\$52,500.00	\$110.00	\$57,750.00
252.12	40.000	FT	12 INCH CORRUGATED PLASTIC PIPE	\$125.00	\$5,000.00	\$200.00	\$8,000.00
258.	45.000	SY	STONE FOR PIPE ENDS	\$100.00	\$4,500.00	\$110.00	\$4,950.00
269.06	800.000	FT	6 INCH SLOT-PERFORATED CORRUGATED PLASTIC PIPE (SUBDRAIN)	\$75.00	\$60,000.00	\$100.00	\$80,000.00
281.3	20.000	SY	GROUTED STONE PAVING (WATERWAYS)	\$600.00	\$12,000.00	\$1,070.00	\$21,400.00
303.08	240.000	FT	8 INCH DUCTILE IRON WATER PIPE (MECHANICAL JOINT)	\$225.00	\$54,000.00	\$270.00	\$64,800.00
309.	800.000	LB	DUCTILE IRON FITTINGS FOR WATER PIPE	\$10.00	\$8,000.00	\$20.00	\$16,000.00
347.1	50.000	FT	1 INCH COPPER TUBING TYPE K	\$120.00	\$6,000.00	\$160.00	\$8,000.00
350.08	2.000	EA	8 INCH GATE AND GATE BOX	\$4,000.00	\$8,000.00	\$7,150.00	\$14,300.00
357.06	1.000	EA	6 INCH GATE BOX	\$685.00	\$685.00	\$1,290.00	\$1,290.00

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Unit Price	Office Estimate	J F WHITE CONTRACTING CO	
					Amount	Unit Price	Amount
357.08	2.000	EA	8 INCH GATE BOX	\$800.00	\$1,600.00	\$1,290.00	\$2,580.00
358.	8.000	EA	GATE BOX ADJUSTED	\$340.00	\$2,720.00	\$270.00	\$2,160.00
373.08	130.000	FT	8 INCH WATER PIPE INSULATION	\$105.00	\$13,650.00	\$180.00	\$23,400.00
376.5	1.000	EA	HYDRANT - ADJUSTED	\$2,000.00	\$2,000.00	\$3,100.00	\$3,100.00
381.3	3.000	EA	SERVICE BOX ADJUSTED	\$290.00	\$870.00	\$380.00	\$1,140.00
402.1	170.000	TON	DENSE GRADED CRUSHED STONE FOR SUB-BASE	\$65.00	\$11,050.00	\$90.00	\$15,300.00
415.2	2,100.000	SY	PAVEMENT FINE MILLING	\$11.00	\$23,100.00	\$10.00	\$21,000.00
440.	34,000.000	LB	CALCIUM CHLORIDE FOR ROADWAY DUST CONTROL	\$0.50	\$17,000.00	\$3.00	\$102,000.00
443.	125.000	MGL	WATER FOR ROADWAY DUST CONTROL	\$55.00	\$6,875.00	\$500.00	\$62,500.00
450.22	925.000	TON	SUPERPAVE SURFACE COURSE – 9.5 (SSC – 9.5)	\$190.00	\$175,750.00	\$130.00	\$120,250.00
450.221	275.000	TON	SUPERPAVE SURFACE COURSE - 9.5 POLYMER (SSC - 9.5 - P)	\$200.00	\$55,000.00	\$140.00	\$38,500.00
450.31	1,550.000	TON	SUPERPAVE INTERMEDIATE COURSE - 12.5 (SIC - 12.5)	\$200.00	\$310,000.00	\$130.00	\$201,500.00
450.32	50.000	TON	SUPERPAVE INTERMEDIATE COURSE - 19.0 (SIC - 19.0)	\$195.00	\$9,750.00	\$130.00	\$6,500.00
450.42	275.000	TON	SUPERPAVE BASE COURSE - 37.5 (SBC - 37.5)	\$175.00	\$48,125.00	\$130.00	\$35,750.00
450.52	10.000	TON	SUPERPAVE LEVELING COURSE - 9.5 (SLC - 9.5)	\$200.00	\$2,000.00	\$240.00	\$2,400.00
450.60	80.000	TON	SUPERPAVE BRIDGE SURFACE COURSE - 9.5 (SSC-B - 9.5)	\$350.00	\$28,000.00	\$240.00	\$19,200.00
450.71	120.000	TON	SUPERPAVE BRIDGE PROTECTIVE COURSE - 12.5 (SPC-B - 12.5)	\$405.00	\$48,600.00	\$240.00	\$28,800.00
451.	85.000	TON	HMA FOR PATCHING	\$300.00	\$25,500.00	\$350.00	\$29,750.00
452.	1,350.000	GAL	ASPHALT EMULSION FOR TACK COAT	\$10.00	\$13,500.00	\$9.00	\$12,150.00
453.	3,500.000	FT	HMA JOINT ADHESIVE	\$1.50	\$5,250.00	\$1.00	\$3,500.00
458.71	40.000	CY	LIGHTWEIGHT AGGREGATE FILL	\$100.00	\$4,000.00	\$370.00	\$14,800.00
472.	55.000	TON	TEMPORARY ASPHALT PATCHING	\$315.00	\$17,325.00	\$360.00	\$19,800.00
504.	825.000	FT	GRANITE CURB TYPE VA4 - STRAIGHT	\$80.00	\$66,000.00	\$70.00	\$57,750.00
504.1	185.000	FT	GRANITE CURB TYPE VA4 - CURVED	\$100.00	\$18,500.00	\$80.00	\$14,800.00

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Unit Price	Office Estimate	J F WHITE CONTRACTING CO	
					Amount	Unit Price	Amount
509.	250.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - STRAIGHT	\$80.00	\$20,000.00	\$80.00	\$20,000.00
509.1	25.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - CURVED	\$95.00	\$2,375.00	\$90.00	\$2,250.00
516.	3.000	EA	GRANITE CURB CORNER TYPE A	\$500.00	\$1,500.00	\$470.00	\$1,410.00
570.2	315.000	FT	HOT MIX ASPHALT CURB TYPE 2	\$35.00	\$11,025.00	\$10.00	\$3,150.00
580.	215.000	FT	CURB REMOVED AND RESET	\$45.00	\$9,675.00	\$40.00	\$8,600.00
638.22	560.000	FT	VERTICAL WELDED WIRE SCREEN FENCE (PIPE TOP RAIL)	\$400.00	\$224,000.00	\$130.00	\$72,800.00
645.048	120.000	FT	48 INCH CHAIN LINK FENCE (PIPE TOP RAIL) (LINE POST OPTION)	\$75.00	\$9,000.00	\$60.00	\$7,200.00
645.172	450.000	FT	72 INCH CHAIN LINK FENCE (PIPE TOP RAIL) VINYL COATED (LINE POST OPTION)	\$90.00	\$40,500.00	\$70.00	\$31,500.00
655.3	3,400.000	FT	WOODEN SAFETY RAIL	\$75.00	\$255,000.00	\$50.00	\$170,000.00
655.4	500.000	FT	WOOD RAIL FENCE WITH GUARDRAIL	\$120.00	\$60,000.00	\$120.00	\$60,000.00
657.	425.000	FT	TEMPORARY FENCE	\$35.00	\$14,875.00	\$40.00	\$17,000.00
657.5	175.000	FT	TEMPORARY FENCE REMOVED AND RESET	\$20.00	\$3,500.00	\$30.00	\$5,250.00
665.	3,750.000	FT	CHAIN LINK FENCE REMOVED AND STACKED	\$30.00	\$112,500.00	\$30.00	\$112,500.00
666.	150.000	FT	CHAIN LINK FENCE REMOVED AND RESET	\$60.00	\$9,000.00	\$80.00	\$12,000.00
669.	515.000	FT	FENCE REMOVED AND STACKED	\$30.00	\$15,450.00	\$30.00	\$15,450.00
670.	75.000	FT	FENCE REMOVED AND RESET	\$100.00	\$7,500.00	\$100.00	\$7,500.00
671.	1.000	EA	FENCE GATE AND GATE POSTS REMOVED AND STACKED	\$700.00	\$700.00	\$1,120.00	\$1,120.00
685.	75.000	CY	STONE MASONRY WALL IN CEMENT MORTAR	\$1,300.00	\$97,500.00	\$1,470.00	\$110,250.00
690.01	650.000	FT	REPOINTING MORTAR JOINTS	\$25.00	\$16,250.00	\$30.00	\$19,500.00
697.	6,250.000	FT	SEDIMENTATION FENCE	\$7.00	\$43,750.00	\$7.00	\$43,750.00
697.1	21.000	EA	SILT SACK	\$235.00	\$4,935.00	\$370.00	\$7,770.00
698.1	225.000	SY	GEOTEXTILE FABRIC FOR STABILIZATION	\$10.00	\$2,250.00	\$7.00	\$1,575.00
698.3	7,400.000	SY	GEOTEXTILE FABRIC FOR SEPARATION	\$7.00	\$51,800.00	\$4.00	\$29,600.00
701.	1,400.000	SY	CEMENT CONCRETE SIDEWALK	\$90.00	\$126,000.00	\$80.00	\$112,000.00
701.1	200.000	SY	CEMENT CONCRETE SIDEWALK AT DRIVEWAYS	\$90.00	\$18,000.00	\$90.00	\$18,000.00

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Unit Price	Office Estimate	J F WHITE CONTRACTING CO	
					Amount	Unit Price	Amount
701.2	350.000	SY	CEMENT CONCRETE PEDESTRIAN CURB RAMP	\$110.00	\$38,500.00	\$100.00	\$35,000.00
702.	65.000	TON	HOT MIX ASPHALT SIDEWALK OR DRIVEWAY	\$300.00	\$19,500.00	\$250.00	\$16,250.00
703.1	14.000	EA	CONCRETE WHEEL STOP	\$275.00	\$3,850.00	\$420.00	\$5,880.00
704.3	9.000	EA	SPECIAL CONCRETE SEAT WALLS - PRECAST WITH TIMBER SEAT	\$8,500.00	\$76,500.00	\$11,000.00	\$99,000.00
706.31	210.000	SY	CONCRETE UNIT PAVER ON GRADE - LARGE PAVERS	\$315.00	\$66,150.00	\$360.00	\$75,600.00
706.32	175.000	SY	CONCRETE UNIT PAVER ON GRADE - SMALL PAVERS	\$315.00	\$55,125.00	\$360.00	\$63,000.00
706.33	450.000	SY	CONCRETE UNIT PAVER ON STRUCTURE - LARGE PAVERS	\$270.00	\$121,500.00	\$310.00	\$139,500.00
706.34	375.000	SY	CONCRETE UNIT PAVER ON STRUCTURE - SMALL PAVERS	\$270.00	\$101,250.00	\$310.00	\$116,250.00
706.65	50.000	SY	GRANITE PAVER BAND - ON GRADE	\$450.00	\$22,500.00	\$480.00	\$24,000.00
706.66	200.000	SY	GRANITE PAVER BAND - ON STRUCTURE	\$450.00	\$90,000.00	\$480.00	\$96,000.00
707.11	15.000	EA	TIMBER BENCH	\$5,500.00	\$82,500.00	\$8,190.00	\$122,850.00
707.18	2.000	EA	STACKED TIMBER SEATING STRUCTURE	\$70,000.00	\$140,000.00	\$56,000.00	\$112,000.00
707.2	8.000	EA	TRASH RECEPTACLE	\$3,900.00	\$31,200.00	\$2,300.00	\$18,400.00
707.62	2.000	EA	GAMING TABLE AND CHAIRS (FIXED)	\$2,750.00	\$5,500.00	\$6,880.00	\$13,760.00
707.622	3.000	EA	TABLE AND CHAIRS (FIXED)	\$2,500.00	\$7,500.00	\$5,650.00	\$16,950.00
707.9	7.000	EA	BICYCLE RACK	\$500.00	\$3,500.00	\$2,050.00	\$14,350.00
722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE \$115000	\$115,000.00	\$115,000.00	\$115,000.00	\$115,000.00
740.	36.000	MO	ENGINEER'S FIELD OFFICE AND EQUIPMENT (TYPE A)	\$4,000.00	\$144,000.00	\$4,000.00	\$144,000.00
748.	1.000	LS	MOBILIZATION	\$747,000.00	\$747,000.00	\$1,050,000.00	\$1,050,000.00
751.	5.000	CY	LOAM FOR ROADSIDES	\$90.00	\$450.00	\$100.00	\$500.00
751.7	80.000	CY	COMPOST BLANKET	\$100.00	\$8,000.00	\$130.00	\$10,400.00
751.999	1,450.000	CY	BIORETENTION SOIL MIX	\$75.00	\$108,750.00	\$110.00	\$159,500.00
752.2	3,600.000	CY	PLANTING SOIL	\$60.00	\$216,000.00	\$90.00	\$324,000.00
755.35	1.000	LS	INLAND WETLAND REPLICATION AREA	\$40,000.00	\$40,000.00	\$6,650.00	\$6,650.00

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Unit Price	Office Estimate	J F WHITE CONTRACTING CO	
					Amount	Unit Price	Amount
755.45	200.000	SY	WETLAND RESTORATION	\$100.00	\$20,000.00	\$50.00	\$10,000.00
755.75	80.000	HR	WETLAND SPECIALIST	\$180.00	\$14,400.00	\$240.00	\$19,200.00
755.76	1.000	LS	WETLANDS MONITORING REPORTS	\$7,500.00	\$7,500.00	\$11,000.00	\$11,000.00
756.	1.000	LS	NPDES STORMWATER POLLUTION PREVENTION PLAN	\$9,500.00	\$9,500.00	\$5,920.00	\$5,920.00
765.11	4,500.000	SY	SEEDING TURF/ LAWN MIX	\$3.50	\$15,750.00	\$4.00	\$18,000.00
765.21	180.000	LB	ANNUAL COVER CROP FOR NATIVE SEEDING	\$10.00	\$1,800.00	\$260.00	\$46,800.00
765.411	70.000	LB	SHORT GRASSLAND MIX	\$100.00	\$7,000.00	\$390.00	\$27,300.00
765.414	25.000	LB	LOW GROWING SHOWY UPLAND MIX	\$120.00	\$3,000.00	\$390.00	\$9,750.00
765.552	20.000	LB	WETLAND SEED - OBLIGATE MIX	\$450.00	\$9,000.00	\$390.00	\$7,800.00
765.554	6.000	LB	URBAN RAIN GARDEN MIX	\$350.00	\$2,100.00	\$530.00	\$3,180.00
765.635	37,500.000	SY	NATIVE SEEDING AND ESTABLISHMENT	\$3.00	\$112,500.00	\$4.00	\$150,000.00
765.664	28,000.000	SY	MOWING FOR NATIVE SEED ESTABLISHMENT	\$0.08	\$2,240.00	\$2.00	\$56,000.00
767.121	525.000	FT	SEDIMENT CONTROL BARRIER	\$8.00	\$4,200.00	\$9.00	\$4,725.00
767.122	1,800.000	FT	SEDIMENT BARRIER - COIR LOG	\$8.50	\$15,300.00	\$20.00	\$36,000.00
801.72	250.000	FT	2 INCH ELECTRICAL CONDUIT TYPE FRE	\$70.00	\$17,500.00	\$150.00	\$37,500.00
804.1	200.000	FT	1 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	\$45.00	\$9,000.00	\$10.00	\$2,000.00
804.2	11,000.000	FT	2 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC (UL)	\$45.00	\$495,000.00	\$40.00	\$440,000.00
804.3	260.000	FT	3 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	\$75.00	\$19,500.00	\$190.00	\$49,400.00
804.4	2,300.000	FT	4 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	\$70.00	\$161,000.00	\$60.00	\$138,000.00
804.41	3,400.000	FT	4 INCH ELECTRICAL CONDUIT TYPE NM - FIBERGLASS (UL)	\$70.00	\$238,000.00	\$60.00	\$204,000.00
804.42	1.000	LS	36 INCH SWEEP AND MANHOLE CONNECTION	\$2,000.00	\$2,000.00	\$9,060.00	\$9,060.00
811.13	2.000	EA	ELECTRIC MANHOLE - SD2.013	\$15,200.00	\$30,400.00	\$13,000.00	\$26,000.00
811.22	5.000	EA	ELECTRIC HANDHOLE - SD2.022	\$1,775.00	\$8,875.00	\$2,560.00	\$12,800.00
811.23	1.000	EA	ELECTRIC HANDHOLE - SD2.023	\$1,800.00	\$1,800.00	\$2,600.00	\$2,600.00
811.24	1.000	EA	ELECTRIC HANDHOLE - SD2.024	\$1,850.00	\$1,850.00	\$3,400.00	\$3,400.00

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Unit Price	Office Estimate	J F WHITE CONTRACTING CO	
					Amount	Unit Price	Amount
811.30	109.000	EA	PULL BOX 8 X 23 INCHES - SD2.030	\$2,100.00	\$228,900.00	\$1,610.00	\$175,490.00
811.31	4.000	EA	PULL BOX 12 X 12 INCHES - SD2.031	\$1,500.00	\$6,000.00	\$1,370.00	\$5,480.00
811.35	2.000	EA	PULL BOX ADJUSTED	\$475.00	\$950.00	\$360.00	\$720.00
811.36	2.000	EA	ELECTRIC MANHOLE ADJUSTED	\$450.00	\$900.00	\$1,250.00	\$2,500.00
811.37	4.000	EA	ELECTRIC HANDHOLE ADJUSTED	\$400.00	\$1,600.00	\$630.00	\$2,520.00
811.39	5.000	EA	ELECTRIC HANDHOLE REMOVED AND STACKED	\$300.00	\$1,500.00	\$340.00	\$1,700.00
811.41	23.000	EA	JUNCTION BOX 8 X 6 X 4 INCHES	\$593.00	\$13,639.00	\$1,040.00	\$23,920.00
811.42	18.000	EA	JUNCTION BOX 8 X 6 X 6 INCHES	\$1,000.00	\$18,000.00	\$1,150.00	\$20,700.00
811.61	18.000	EA	JUNCTION BOX 12 X 12 X 6 INCHES	\$2,200.00	\$39,600.00	\$1,350.00	\$24,300.00
811.63	25.000	EA	JUNCTION BOX 12 X 12 X 10 INCHES	\$650.00	\$16,250.00	\$1,050.00	\$26,250.00
812.09	105.000	EA	LIGHT STANDARD FOUNDATION PRECAST	\$2,778.00	\$291,690.00	\$3,180.00	\$333,900.00
813.30	5,500.000	FT	WIRE TYPE 7 NO. 10 GENERAL PURPOSE	\$2.30	\$12,650.00	\$3.00	\$16,500.00
813.32	9,000.000	FT	WIRE TYPE 7 NO. 6 GENERAL PURPOSE	\$3.00	\$27,000.00	\$4.00	\$36,000.00
813.34	37,000.000	FT	WIRE TYPE 7 NO. 2 GENERAL PURPOSE	\$4.90	\$181,300.00	\$6.00	\$222,000.00
813.521	345.000	FT	WIRE TYPE 10 NO.6 GROUNDING AND BONDING	\$5.00	\$1,725.00	\$4.00	\$1,380.00
813.522	1,600.000	FT	WIRE TYPE 10 NO.10 GROUNDING AND BONDING	\$3.00	\$4,800.00	\$3.00	\$4,800.00
813.72	105.000	EA	GROUND ROD 10 FEET LONG	\$210.00	\$22,050.00	\$260.00	\$27,300.00
813.801	1.000	LS	SERVICE CONNECTION (OVERHEAD) LOCATION NO. 1	\$6,000.00	\$6,000.00	\$7,240.00	\$7,240.00
813.802	1.000	LS	SERVICE CONNECTION (OVERHEAD) LOCATION NO. 2	\$6,000.00	\$6,000.00	\$7,240.00	\$7,240.00
813.803	1.000	LS	SERVICE CONNECTION (OVERHEAD) LOCATION NO. 3	\$6,000.00	\$6,000.00	\$7,240.00	\$7,240.00
813.811	1.000	LS	ELECTRIC SERVICE RISER RELOCATION NO. 1	\$6,000.00	\$6,000.00	\$4,430.00	\$4,430.00
816.01	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 1	\$221,500.00	\$221,500.00	\$215,000.00	\$215,000.00
816.02	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 2	\$68,200.00	\$68,200.00	\$61,000.00	\$61,000.00
816.80	1.000	LS	TRAFFIC CONTROL SIGNAL REMOVED AND STACKED	\$22,000.00	\$22,000.00	\$8,460.00	\$8,460.00

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Unit Price	Office Estimate	J F WHITE CONTRACTING CO	
					Amount	Unit Price	Amount
819.9	2.000	EA	TRAFFIC SIGNAL CONTROLLER REMOVED AND DISCARDED	\$500.00	\$1,000.00	\$110.00	\$220.00
820.15	1.000	EA	HIGHWAY LIGHTING - OVERHEAD REMOVED AND RESET	\$500.00	\$500.00	\$8,940.00	\$8,940.00
821.992	105.000	EA	PATH LIGHT POLE MOUNTED FIXTURE ASSEMBLY	\$10,300.00	\$1,081,500.00	\$13,000.00	\$1,365,000.00
821.993	18.000	EA	BRIDGE LIGHT COLUMN FIXTURE ASSEMBLY	\$12,000.00	\$216,000.00	\$19,000.00	\$342,000.00
823.55	1.000	LS	DMX CONTROL PANEL	\$50,000.00	\$50,000.00	\$113,000.00	\$113,000.00
823.61	1.000	LS	HIGHWAY LIGHTING LOAD CENTER NO.1	\$25,000.00	\$25,000.00	\$42,000.00	\$42,000.00
823.62	1.000	LS	HIGHWAY LIGHTING LOAD CENTER NO.2	\$25,000.00	\$25,000.00	\$42,000.00	\$42,000.00
823.63	1.000	LS	HIGHWAY LIGHTING LOAD CENTER NO.3	\$25,000.00	\$25,000.00	\$42,000.00	\$42,000.00
823.64	1.000	LS	EXISTING HIGHWAY LIGHTING LOAD CENTER ADDITIONS	\$3,500.00	\$3,500.00	\$12,000.00	\$12,000.00
823.71	1.000	EA	HIGHWAY LIGHTING POLE AND LUMINAIRE REMOVED AND STACKED	\$4,200.00	\$4,200.00	\$1,890.00	\$1,890.00
825.21	2.000	EA	RRFB (2-POST ASSEMBLY SYSTEM) LOCATION 1	\$15,000.00	\$30,000.00	\$18,000.00	\$36,000.00
825.22	2.000	EA	RRFB (2-POST ASSEMBLY SYSTEM) LOCATION 2	\$15,000.00	\$30,000.00	\$22,000.00	\$44,000.00
825.23	2.000	EA	RRFB (2-POST ASSEMBLY SYSTEM) LOCATION 3	\$15,000.00	\$30,000.00	\$22,000.00	\$44,000.00
832.	225.000	SF	WARNING-REGULATORY AND ROUTE MARKER - ALUMINUM PANEL (TYPE A)	\$15.00	\$3,375.00	\$20.00	\$4,500.00
847.1	24.000	EA	SIGN SUP (N/GUIDE)+RTE MKR W/1 BRKWAY POST ASSEMBLY - STEEL	\$260.00	\$6,240.00	\$340.00	\$8,160.00
848.1	4.000	EA	SIGN SUP (N/GUIDE)+RTE MKR W/2 BRKWAY POST ASSEMBLIES-STEEL	\$500.00	\$2,000.00	\$640.00	\$2,560.00
850.41	640.000	HR	ROADWAY FLAGGER	\$65.00	\$41,600.00	\$70.00	\$44,800.00
852.	1,275.000	SF	SAFETY SIGNING FOR TRAFFIC MANAGEMENT	\$25.00	\$31,875.00	\$30.00	\$38,250.00
852.12	2.000	EA	TMEPORARY PEDESTRIAN CURB RAMP	\$400.00	\$800.00	\$790.00	\$1,580.00
853.1	4.000	EA	PORTABLE BREAKAWAY BARRICADE TYPE III	\$170.00	\$680.00	\$150.00	\$600.00
853.2	200.000	FT	TEMPORARY BARRIER (TL-2)	\$90.00	\$18,000.00	\$80.00	\$16,000.00
853.21	100.000	FT	TEMPORARY BARRIER REMOVED AND RESET	\$15.00	\$1,500.00	\$30.00	\$3,000.00
853.8	10.000	DAY	TEMPORARY ILLUMINATION FOR WORK ZONE	\$100.00	\$1,000.00	\$1,960.00	\$19,600.00
854.016	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED)	\$1.00	\$3,500.00	\$2.00	\$7,000.00

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Unit Price	Office Estimate	J F WHITE CONTRACTING CO	
					Amount	Unit Price	Amount
854.1	650.000	SF	PAVEMENT MARKING REMOVAL	\$2.50	\$1,625.00	\$4.00	\$2,600.00
856.	270.000	DAY	ARROW BOARD	\$12.00	\$3,240.00	\$10.00	\$2,700.00
856.12	1,260.000	DAY	PORTABLE CHANGEABLE MESSAGE SIGN	\$25.00	\$31,500.00	\$20.00	\$25,200.00
859.	27,000.000	DAY	REFLECTORIZED DRUM	\$0.25	\$6,750.00	\$0.26	\$7,020.00
859.1	10.000	DAY	REFLECTORIZED DRUMS WITH SEQUENTIAL FLASHING WARNING LIGHTS	\$5.00	\$50.00	\$80.00	\$800.00
864.04	600.000	SF	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC)	\$11.00	\$6,600.00	\$30.00	\$18,000.00
866.106	2,100.000	FT	6 INCH REFLECTORIZED WHITE LINE (THERMOPLASTIC)	\$1.50	\$3,150.00	\$2.00	\$4,200.00
866.112	1,450.000	FT	12 INCH REFLECTORIZED WHITE LINE (THERMOPLASTIC)	\$6.50	\$9,425.00	\$5.00	\$7,250.00
867.106	1,750.000	FT	6 INCH REFLECTORIZED YELLOW LINE (THERMOPLASTIC)	\$2.00	\$3,500.00	\$2.00	\$3,500.00
874.	6.000	EA	STREET NAME SIGN	\$125.00	\$750.00	\$130.00	\$780.00
874.2	9.000	EA	TRAFFIC SIGN REMOVED AND RESET	\$200.00	\$1,800.00	\$160.00	\$1,440.00
874.4	4.000	EA	TRAFFIC SIGN REMOVED AND STACKED	\$50.00	\$200.00	\$50.00	\$200.00
874.71	4.000	EA	MISCELLANEOUS SIGNS 'TRAIL SIGNS AND POSTS'	\$250.00	\$1,000.00	\$830.00	\$3,320.00
874.8	2.000	EA	WEATHERING STEEL BRIDGE RAIL SIGNAGE	\$2,500.00	\$5,000.00	\$2,100.00	\$4,200.00
904.	70.000	CY	4000 PSI, 3/4 INCH, 610 CEMENT CONCRETE	\$3,000.00	\$210,000.00	\$500.00	\$35,000.00
910.1	6,000.000	LB	STEEL REINFORCEMENT FOR STRUCTURES - EPOXY COATED	\$4.00	\$24,000.00	\$2.00	\$12,000.00
911.1	620.000	EA	SHEAR CONNECTORS	\$25.00	\$15,500.00	\$30.00	\$18,600.00
950.19	1.000	LS	TEMPORARY SUPPORT OF EXCAVATION BRIDGE NO. L-04-027 (C90)	\$150,000.00	\$150,000.00	\$203,000.00	\$203,000.00
960.2	102,000.000	LB	STRUCTURAL STEEL - COATED STEEL BRIDGE NO. L-04-032 (C82)	\$5.00	\$510,000.00	\$30.00	\$3,060,000.00
960.90	1.000	LS	STRUCTURAL STEEL INSPECTION, BRIDGE NO. L-04-032 (C82)	\$10,000.00	\$10,000.00	\$20,290.00	\$20,290.00
960.91	1.000	LS	STRUCTURAL STEEL INSPECTION, BRIDGE L-04-045 (C91)	\$5,000.00	\$5,000.00	\$9,310.00	\$9,310.00
961.201	1.000	LS	CLEAN (FULL REMOVAL) AND PAINT STEEL BRIDGE NO. L-04-032 (C82)	\$5,233,958.39	\$5,233,958.39	\$8,350,000.00	\$8,350,000.00

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

Item #	Quantity	Units	Description	Unit Price	Office Estimate	J F WHITE CONTRACTING CO	
					Amount	Unit Price	Amount
961.202	1.000	LS	CLEAN (FULL REMOVAL) AND PAINT STEEL BRIDGE NO. L-04-045 (C91)	\$150,000.00	\$150,000.00	\$450,000.00	\$450,000.00
962.20	2,500.000	SY	ANTI-GRAFFITI SURFACE COATING	\$15.00	\$37,500.00	\$70.00	\$175,000.00
986.	125.000	TON	MODIFIED ROCKFILL	\$90.00	\$11,250.00	\$130.00	\$16,250.00
992.1	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. L-04-032 (C82)	\$2,605,675.94	\$2,605,675.94	\$4,850,000.00	\$4,850,000.00
992.2	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. L-04-045 (C91)	\$423,100.00	\$423,100.00	\$570,000.00	\$570,000.00
994.111	1.000	LS	TEMPORARY PROTECTIVE SHIELDING, BRIDGE NO. L-04-032 (C82)	\$400,000.00	\$400,000.00	\$3,100,000.00	\$3,100,000.00
994.112	1.000	LS	TEMPORARY PROTECTIVE SHIELDING, BRIDGE NO. L-04-045 (C91)	\$30,000.00	\$30,000.00	\$76,000.00	\$76,000.00
995.	1.000	LS	BRIDGE SUPERSTRUCTURE, BRIDGE NO.L-04-030 (8JA)	\$674,965.00	\$674,965.00	\$1,405,000.00	\$1,405,000.00
995.01	1.000	LS	BRIDGE STRUCTURE, BRIDGE NO. L-04-027 (C90)	\$2,322,846.67	\$2,322,846.67	\$1,777,000.00	\$1,777,000.00
Total :					\$25,655,740.00	Total :	\$39,407,000.00

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

MACKAY CONST SERVICES INC						
Item #	Quantity	Units	Description	Unit Price	Amount	
100.91	1.000	LS	PRE - POST CONSTRUCTION SURVEY AND VIBRATION MONITORING - BRIDGE L-04-027 (C90)	\$50,000.00	\$50,000.00	Unit Price
101.	1.000	A	CLEARING AND GRUBBING	\$150,000.00	\$150,000.00	Amount
102.01	1.000	LS	SELECTIVE CLEARING AND GRUBBING	\$550,000.00	\$550,000.00	
102.1	2,750.000	FT	TREE TRIMMING	\$95.00	\$261,250.00	
102.3	40.000	HR	HERBICIDE TREATMENT OF INVASIVE PLANTS	\$1,500.00	\$60,000.00	
102.33	16.000	HR	INVASIVE PLANT MANAGEMENT STRATEGY	\$6,500.00	\$104,000.00	
102.511	7.000	EA	TREE PROTECTION - ARMORING AND PRUNING	\$1,500.00	\$10,500.00	
102.513	6.000	EA	AIR EXCAVATION AND ROOT PRUNING	\$175.00	\$1,050.00	
102.522	300.000	FT	TREE AND PLANT PROTECTION FENCE - CHAIN LINK	\$65.00	\$19,500.00	
102.531	60.000	EA	TREE CARE - PRUNING	\$550.00	\$33,000.00	
102.533	52,000.000	GAL	TREE CARE - WATERING	\$3.00	\$156,000.00	
102.55	40.000	HR	ARBORIST	\$350.00	\$14,000.00	
103.	27.000	EA	TREE REMOVED - DIAMETER UNDER 24 INCHES	\$4,500.00	\$121,500.00	
104.	3.000	EA	TREE REMOVED - DIAMETER 24 INCHES AND OVER	\$6,500.00	\$19,500.00	
107.971	4,500.000	LB	STRUCTURAL STEEL REPAIRS, BRIDGE NO. L-04-032 (C82)	\$48.00	\$216,000.00	
107.972	1,000.000	LB	STRUCTURAL STEEL REPAIRS, BRIDGE NO. L-04-045 (C91)	\$54.00	\$54,000.00	
107.98	15.000	SF	FOUNDATION AND WALL SURFACE REPAIR	\$2,500.00	\$37,500.00	
114.11	1.000	LS	PARTIAL DEMOLITION OF SUPERSTRUCTURE OF BRIDGE NO. L-04-032 (C82)	\$485,000.00	\$485,000.00	
114.12	1.000	LS	PARTIAL DEMOLITION OF SUPERSTRUCTURE OF BRIDGE NO. L-04-045 (C91)	\$125,000.00	\$125,000.00	
115.1	1.000	LS	DEMOLITION OF BRIDGE NO. L-04-027 (C90)	\$288,600.00	\$288,600.00	
120.	7,250.000	CY	EARTH EXCAVATION	\$55.00	\$398,750.00	
121.	650.000	CY	CLASS A ROCK EXCAVATION	\$195.00	\$126,750.00	
129.5	11,600.000	FT	TRACK EXCAVATION	\$85.00	\$986,000.00	
140.	650.000	CY	BRIDGE EXCAVATION	\$95.00	\$61,750.00	
141.	350.000	CY	CLASS A TRENCH EXCAVATION	\$95.00	\$33,250.00	

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

MACKAY CONST SERVICES INC						
Item #	Quantity	Units	Description	Unit Price	Amount	
141.1	75.000	CY	TEST PIT FOR EXPLORATION	\$350.00	\$26,250.00	Unit Price
142.	125.000	CY	CLASS B TRENCH EXCAVATION	\$85.00	\$10,625.00	Amount
144.	35.000	CY	CLASS B ROCK EXCAVATION	\$500.00	\$17,500.00	
145.	1.000	EA	DRAINAGE STRUCTURE ABANDONED	\$1,950.00	\$1,950.00	
146.	8.000	EA	DRAINAGE STRUCTURE REMOVED	\$1,850.00	\$14,800.00	
150.	3,500.000	CY	ORDINARY BORROW	\$65.00	\$227,500.00	
151.	7,700.000	CY	GRAVEL BORROW	\$75.00	\$577,500.00	
151.2	1,400.000	CY	GRAVEL BORROW FOR BACKFILLING STRUCTURES AND PIPES	\$75.00	\$105,000.00	
153.	10.000	CY	CONTROLLED DENSITY FILL - EXCAVATABLE	\$350.00	\$3,500.00	
154.	50.000	CY	SAND BORROW	\$125.00	\$6,250.00	
156.	50.000	TON	CRUSHED STONE	\$125.00	\$6,250.00	
156.01	100.000	TON	CRUSHED STONE FOR MAINTENANCE STRIP	\$125.00	\$12,500.00	
156.1	145.000	TON	CRUSHED STONE FOR BRIDGE FOUNDATIONS	\$125.00	\$18,125.00	
156.21	100.000	TON	DUMPED RIPRAP - 50 LB STONE	\$650.00	\$65,000.00	
170.	13,500.000	SY	FINE GRADING AND COMPACTING - SUBGRADE AREA	\$35.00	\$472,500.00	
180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	\$55,000.00	\$55,000.00	
180.02	60.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	\$35.00	\$2,100.00	
180.03	60.000	HR	LICENSED SITE PROFESSIONAL SERVICES	\$250.00	\$15,000.00	
181.11	1,550.000	TON	DISPOSAL OF UNREGULATED SOIL	\$75.00	\$116,250.00	
181.12	5,200.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	\$125.00	\$650,000.00	
181.13	925.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	\$185.00	\$171,125.00	
181.14	50.000	TON	DISPOSAL OF HAZARDOUS WASTE	\$950.00	\$47,500.00	
181.15	50.000	TON	DISPOSAL OF MEDICAL OR BIOLOGIC WASTE	\$4,500.00	\$225,000.00	
182.1	1.000	LS	INSPECTION AND TESTING FOR ASBESTOS	\$15,000.00	\$15,000.00	
182.2	70.000	FT	REMOVAL OF ASBESTOS	\$250.00	\$17,500.00	
184.1	800.000	TON	DISPOSAL OF TREATED WOOD PRODUCTS	\$700.00	\$560,000.00	

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

MACKAY CONST SERVICES INC						
Item #	Quantity	Units	Description	Unit Price	Amount	
201.	4.000	EA	CATCH BASIN	\$10,500.00	\$42,000.00	Unit Price
202.	3.000	EA	MANHOLE	\$12,500.00	\$37,500.00	Amount
203.12	2.000	EA	STORMWATER BASIN OUTLET STRUCTURE	\$25,900.00	\$51,800.00	
220.	4.000	EA	DRAINAGE STRUCTURE ADJUSTED	\$850.00	\$3,400.00	
220.3	1.000	EA	DRAINAGE STRUCTURE CHANGE IN TYPE	\$2,500.00	\$2,500.00	
220.5	2.000	EA	DRAINAGE STRUCTURE REMODELED	\$1,950.00	\$3,900.00	
220.7	2.000	EA	SANITARY STRUCTURE ADJUSTED	\$950.00	\$1,900.00	
222.3	5.000	EA	FRAME AND GRATE (OR COVER) MUNICIPAL STANDARD	\$1,850.00	\$9,250.00	
222.31	1.000	EA	BEEHIVE GRATE	\$3,000.00	\$3,000.00	
223.1	4.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND STACKED	\$550.00	\$2,200.00	
224.12	2.000	EA	12 INCH HOOD	\$950.00	\$1,900.00	
227.3	10.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	\$650.00	\$6,500.00	
227.31	100.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	\$50.00	\$5,000.00	
234.12	60.000	FT	12 INCH DRAINAGE PIPE - OPTION	\$350.00	\$21,000.00	
235.12	4.000	EA	12 INCH DRAINAGE PIPE FLARED END - OPTION	\$5,500.00	\$22,000.00	
238.12	20.000	FT	12 INCH DUCTILE IRON PIPE	\$500.00	\$10,000.00	
243.12	525.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS IV	\$250.00	\$131,250.00	
252.12	40.000	FT	12 INCH CORRUGATED PLASTIC PIPE	\$500.00	\$20,000.00	
258.	45.000	SY	STONE FOR PIPE ENDS	\$150.00	\$6,750.00	
269.06	800.000	FT	6 INCH SLOT-PERFORATED CORRUGATED PLASTIC PIPE (SUBDRAIN)	\$180.00	\$144,000.00	
281.3	20.000	SY	GROUTED STONE PAVING (WATERWAYS)	\$2,950.00	\$59,000.00	
303.08	240.000	FT	8 INCH DUCTILE IRON WATER PIPE (MECHANICAL JOINT)	\$550.00	\$132,000.00	
309.	800.000	LB	DUCTILE IRON FITTINGS FOR WATER PIPE	\$35.00	\$28,000.00	
347.1	50.000	FT	1 INCH COPPER TUBING TYPE K	\$250.00	\$12,500.00	
350.08	2.000	EA	8 INCH GATE AND GATE BOX	\$6,500.00	\$13,000.00	
357.06	1.000	EA	6 INCH GATE BOX	\$3,500.00	\$3,500.00	

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

MACKAY CONST SERVICES INC						
Item #	Quantity	Units	Description	Unit Price	Amount	
357.08	2.000	EA	8 INCH GATE BOX	\$3,500.00	\$7,000.00	Unit Price
358.	8.000	EA	GATE BOX ADJUSTED	\$950.00	\$7,600.00	Amount
373.08	130.000	FT	8 INCH WATER PIPE INSULATION	\$850.00	\$110,500.00	
376.5	1.000	EA	HYDRANT - ADJUSTED	\$3,500.00	\$3,500.00	
381.3	3.000	EA	SERVICE BOX ADJUSTED	\$950.00	\$2,850.00	
402.1	170.000	TON	DENSE GRADED CRUSHED STONE FOR SUB-BASE	\$95.00	\$16,150.00	
415.2	2,100.000	SY	PAVEMENT FINE MILLING	\$38.00	\$79,800.00	
440.	34,000.000	LB	CALCIUM CHLORIDE FOR ROADWAY DUST CONTROL	\$0.50	\$17,000.00	
443.	125.000	MGL	WATER FOR ROADWAY DUST CONTROL	\$300.00	\$37,500.00	
450.22	925.000	TON	SUPERPAVE SURFACE COURSE – 9.5 (SSC – 9.5)	\$300.00	\$277,500.00	
450.221	275.000	TON	SUPERPAVE SURFACE COURSE - 9.5 POLYMER (SSC - 9.5 - P)	\$350.00	\$96,250.00	
450.31	1,550.000	TON	SUPERPAVE INTERMEDIATE COURSE - 12.5 (SIC - 12.5)	\$265.00	\$410,750.00	
450.32	50.000	TON	SUPERPAVE INTERMEDIATE COURSE - 19.0 (SIC - 19.0)	\$265.00	\$13,250.00	
450.42	275.000	TON	SUPERPAVE BASE COURSE - 37.5 (SBC - 37.5)	\$265.00	\$72,875.00	
450.52	10.000	TON	SUPERPAVE LEVELING COURSE - 9.5 (SLC - 9.5)	\$265.00	\$2,650.00	
450.60	80.000	TON	SUPERPAVE BRIDGE SURFACE COURSE - 9.5 (SSC-B - 9.5)	\$500.00	\$40,000.00	
450.71	120.000	TON	SUPERPAVE BRIDGE PROTECTIVE COURSE - 12.5 (SPC-B - 12.5)	\$500.00	\$60,000.00	
451.	85.000	TON	HMA FOR PATCHING	\$500.00	\$42,500.00	
452.	1,350.000	GAL	ASPHALT EMULSION FOR TACK COAT	\$10.00	\$13,500.00	
453.	3,500.000	FT	HMA JOINT ADHESIVE	\$5.00	\$17,500.00	
458.71	40.000	CY	LIGHTWEIGHT AGGREGATE FILL	\$450.00	\$18,000.00	
472.	55.000	TON	TEMPORARY ASPHALT PATCHING	\$650.00	\$35,750.00	
504.	825.000	FT	GRANITE CURB TYPE VA4 - STRAIGHT	\$110.00	\$90,750.00	
504.1	185.000	FT	GRANITE CURB TYPE VA4 - CURVED	\$110.00	\$20,350.00	

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

MACKAY CONST SERVICES INC						
Item #	Quantity	Units	Description	Unit Price	Amount	
509.	250.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - STRAIGHT	\$125.00	\$31,250.00	Unit PriceAmount
509.1	25.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - CURVED	\$250.00	\$6,250.00	
516.	3.000	EA	GRANITE CURB CORNER TYPE A	\$850.00	\$2,550.00	
570.2	315.000	FT	HOT MIX ASPHALT CURB TYPE 2	\$35.00	\$11,025.00	
580.	215.000	FT	CURB REMOVED AND RESET	\$95.00	\$20,425.00	
638.22	560.000	FT	VERTICAL WELDED WIRE SCREEN FENCE (PIPE TOP RAIL)	\$250.00	\$140,000.00	
645.048	120.000	FT	48 INCH CHAIN LINK FENCE (PIPE TOP RAIL) (LINE POST OPTION)	\$98.00	\$11,760.00	
645.172	450.000	FT	72 INCH CHAIN LINK FENCE (PIPE TOP RAIL) VINYL COATED (LINE POST OPTION)	\$108.00	\$48,600.00	
655.3	3,400.000	FT	WOODEN SAFETY RAIL	\$100.00	\$340,000.00	
655.4	500.000	FT	WOOD RAIL FENCE WITH GUARDRAIL	\$150.00	\$75,000.00	
657.	425.000	FT	TEMPORARY FENCE	\$55.00	\$23,375.00	
657.5	175.000	FT	TEMPORARY FENCE REMOVED AND RESET	\$50.00	\$8,750.00	
665.	3,750.000	FT	CHAIN LINK FENCE REMOVED AND STACKED	\$50.00	\$187,500.00	
666.	150.000	FT	CHAIN LINK FENCE REMOVED AND RESET	\$140.00	\$21,000.00	
669.	515.000	FT	FENCE REMOVED AND STACKED	\$50.00	\$25,750.00	
670.	75.000	FT	FENCE REMOVED AND RESET	\$165.00	\$12,375.00	
671.	1.000	EA	FENCE GATE AND GATE POSTS REMOVED AND STACKED	\$2,000.00	\$2,000.00	
685.	75.000	CY	STONE MASONRY WALL IN CEMENT MORTAR	\$2,400.00	\$180,000.00	
690.01	650.000	FT	REPOINTING MORTAR JOINTS	\$95.00	\$61,750.00	
697.	6,250.000	FT	SEDIMENTATION FENCE	\$23.00	\$143,750.00	
697.1	21.000	EA	SILT SACK	\$350.00	\$7,350.00	
698.1	225.000	SY	GEOTEXTILE FABRIC FOR STABILIZATION	\$6.00	\$1,350.00	
698.3	7,400.000	SY	GEOTEXTILE FABRIC FOR SEPARATION	\$8.00	\$59,200.00	
701.	1,400.000	SY	CEMENT CONCRETE SIDEWALK	\$125.00	\$175,000.00	
701.1	200.000	SY	CEMENT CONCRETE SIDEWALK AT DRIVEWAYS	\$175.00	\$35,000.00	

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

MACKAY CONST SERVICES INC						
Item #	Quantity	Units	Description	Unit Price	Amount	
701.2	350.000	SY	CEMENT CONCRETE PEDESTRIAN CURB RAMP	\$225.00	\$78,750.00	Unit Price
702.	65.000	TON	HOT MIX ASPHALT SIDEWALK OR DRIVEWAY	\$500.00	\$32,500.00	Amount
703.1	14.000	EA	CONCRETE WHEEL STOP	\$500.00	\$7,000.00	
704.3	9.000	EA	SPECIAL CONCRETE SEAT WALLS - PRECAST WITH TIMBER SEAT	\$25,000.00	\$225,000.00	
706.31	210.000	SY	CONCRETE UNIT PAVER ON GRADE - LARGE PAVERS	\$850.00	\$178,500.00	
706.32	175.000	SY	CONCRETE UNIT PAVER ON GRADE - SMALL PAVERS	\$850.00	\$148,750.00	
706.33	450.000	SY	CONCRETE UNIT PAVER ON STRUCTURE - LARGE PAVERS	\$950.00	\$427,500.00	
706.34	375.000	SY	CONCRETE UNIT PAVER ON STRUCTURE - SMALL PAVERS	\$950.00	\$356,250.00	
706.65	50.000	SY	GRANITE PAVER BAND - ON GRADE	\$950.00	\$47,500.00	
706.66	200.000	SY	GRANITE PAVER BAND - ON STRUCTURE	\$1,350.00	\$270,000.00	
707.11	15.000	EA	TIMBER BENCH	\$8,500.00	\$127,500.00	
707.18	2.000	EA	STACKED TIMBER SEATING STRUCTURE	\$95,000.00	\$190,000.00	
707.2	8.000	EA	TRASH RECEPTACLE	\$3,500.00	\$28,000.00	
707.62	2.000	EA	GAMING TABLE AND CHAIRS (FIXED)	\$5,500.00	\$11,000.00	
707.622	3.000	EA	TABLE AND CHAIRS (FIXED)	\$5,500.00	\$16,500.00	
707.9	7.000	EA	BICYCLE RACK	\$3,500.00	\$24,500.00	
722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE \$115000	\$115,000.00	\$115,000.00	
740.	36.000	MO	ENGINEER'S FIELD OFFICE AND EQUIPMENT (TYPE A)	\$7,500.00	\$270,000.00	
748.	1.000	LS	MOBILIZATION	\$1,380,456.00	\$1,380,456.00	
751.	5.000	CY	LOAM FOR ROADSIDES	\$200.00	\$1,000.00	
751.7	80.000	CY	COMPOST BLANKET	\$190.00	\$15,200.00	
751.999	1,450.000	CY	BIORETENTION SOIL MIX	\$190.00	\$275,500.00	
752.2	3,600.000	CY	PLANTING SOIL	\$195.00	\$702,000.00	
755.35	1.000	LS	INLAND WETLAND REPLICATION AREA	\$125,000.00	\$125,000.00	

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

MACKAY CONST SERVICES INC						
Item #	Quantity	Units	Description	Unit Price	Amount	
755.45	200.000	SY	WETLAND RESTORATION	\$205.00	\$41,000.00	Unit Price
755.75	80.000	HR	WETLAND SPECIALIST	\$1,500.00	\$120,000.00	Amount
755.76	1.000	LS	WETLANDS MONITORING REPORTS	\$35,000.00	\$35,000.00	
756.	1.000	LS	NPDES STORMWATER POLLUTION PREVENTION PLAN	\$25,000.00	\$25,000.00	
765.11	4,500.000	SY	SEEDING TURF/ LAWN MIX	\$15.00	\$67,500.00	
765.21	180.000	LB	ANNUAL COVER CROP FOR NATIVE SEEDING	\$300.00	\$54,000.00	
765.411	70.000	LB	SHORT GRASSLAND MIX	\$450.00	\$31,500.00	
765.414	25.000	LB	LOW GROWING SHOWY UPLAND MIX	\$550.00	\$13,750.00	
765.552	20.000	LB	WETLAND SEED - OBLIGATE MIX	\$850.00	\$17,000.00	
765.554	6.000	LB	URBAN RAIN GARDEN MIX	\$850.00	\$5,100.00	
765.635	37,500.000	SY	NATIVE SEEDING AND ESTABLISHMENT	\$7.00	\$262,500.00	
765.664	28,000.000	SY	MOWING FOR NATIVE SEED ESTABLISHMENT	\$3.00	\$84,000.00	
767.121	525.000	FT	SEDIMENT CONTROL BARRIER	\$19.00	\$9,975.00	
767.122	1,800.000	FT	SEDIMENT BARRIER - COIR LOG	\$75.00	\$135,000.00	
801.72	250.000	FT	2 INCH ELECTRICAL CONDUIT TYPE FRE	\$256.00	\$64,000.00	
804.1	200.000	FT	1 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	\$95.00	\$19,000.00	
804.2	11,000.000	FT	2 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC (UL)	\$90.00	\$990,000.00	
804.3	260.000	FT	3 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	\$98.00	\$25,480.00	
804.4	2,300.000	FT	4 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	\$125.00	\$287,500.00	
804.41	3,400.000	FT	4 INCH ELECTRICAL CONDUIT TYPE NM - FIBERGLASS (UL)	\$85.00	\$289,000.00	
804.42	1.000	LS	36 INCH SWEEP AND MANHOLE CONNECTION	\$50,000.00	\$50,000.00	
811.13	2.000	EA	ELECTRIC MANHOLE - SD2.013	\$25,000.00	\$50,000.00	
811.22	5.000	EA	ELECTRIC HANDHOLE - SD2.022	\$3,500.00	\$17,500.00	
811.23	1.000	EA	ELECTRIC HANDHOLE - SD2.023	\$3,780.00	\$3,780.00	
811.24	1.000	EA	ELECTRIC HANDHOLE - SD2.024	\$25,000.00	\$25,000.00	

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

MACKAY CONST SERVICES INC						
Item #	Quantity	Units	Description	Unit Price	Amount	
811.30	109.000	EA	PULL BOX 8 X 23 INCHES - SD2.030	\$2,100.00	\$228,900.00	Unit Price
811.31	4.000	EA	PULL BOX 12 X 12 INCHES - SD2.031	\$2,500.00	\$10,000.00	Amount
811.35	2.000	EA	PULL BOX ADJUSTED	\$650.00	\$1,300.00	
811.36	2.000	EA	ELECTRIC MANHOLE ADJUSTED	\$2,500.00	\$5,000.00	
811.37	4.000	EA	ELECTRIC HANDHOLE ADJUSTED	\$1,850.00	\$7,400.00	
811.39	5.000	EA	ELECTRIC HANDHOLE REMOVED AND STACKED	\$1,000.00	\$5,000.00	
811.41	23.000	EA	JUNCTION BOX 8 X 6 X 4 INCHES	\$2,520.00	\$57,960.00	
811.42	18.000	EA	JUNCTION BOX 8 X 6 X 6 INCHES	\$5,320.00	\$95,760.00	
811.61	18.000	EA	JUNCTION BOX 12 X 12 X 6 INCHES	\$5,150.00	\$92,700.00	
811.63	25.000	EA	JUNCTION BOX 12 X 12 X 10 INCHES	\$5,320.00	\$133,000.00	
812.09	105.000	EA	LIGHT STANDARD FOUNDATION PRECAST	\$2,500.00	\$262,500.00	
813.30	5,500.000	FT	WIRE TYPE 7 NO. 10 GENERAL PURPOSE	\$4.00	\$22,000.00	
813.32	9,000.000	FT	WIRE TYPE 7 NO. 6 GENERAL PURPOSE	\$6.00	\$54,000.00	
813.34	37,000.000	FT	WIRE TYPE 7 NO. 2 GENERAL PURPOSE	\$6.00	\$222,000.00	
813.521	345.000	FT	WIRE TYPE 10 NO.6 GROUNDING AND BONDING	\$6.00	\$2,070.00	
813.522	1,600.000	FT	WIRE TYPE 10 NO.10 GROUNDING AND BONDING	\$4.00	\$6,400.00	
813.72	105.000	EA	GROUND ROD 10 FEET LONG	\$500.00	\$52,500.00	
813.801	1.000	LS	SERVICE CONNECTION (OVERHEAD) LOCATION NO. 1	\$1,500.00	\$1,500.00	
813.802	1.000	LS	SERVICE CONNECTION (OVERHEAD) LOCATION NO. 2	\$15,000.00	\$15,000.00	
813.803	1.000	LS	SERVICE CONNECTION (OVERHEAD) LOCATION NO. 3	\$15,000.00	\$15,000.00	
813.811	1.000	LS	ELECTRIC SERVICE RISER RELOCATION NO. 1	\$25,000.00	\$25,000.00	
816.01	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 1	\$298,500.00	\$298,500.00	
816.02	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 2	\$98,000.00	\$98,000.00	
816.80	1.000	LS	TRAFFIC CONTROL SIGNAL REMOVED AND STACKED	\$25,000.00	\$25,000.00	

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

				MACKAY CONST SERVICES INC			
Item #	Quantity	Units	Description	Unit Price	Amount	Unit Price	Amount
819.9	2.000	EA	TRAFFIC SIGNAL CONTROLLER REMOVED AND DISCARDED	\$1,500.00	\$3,000.00		
820.15	1.000	EA	HIGHWAY LIGHTING - OVERHEAD REMOVED AND RESET	\$2,500.00	\$2,500.00		
821.992	105.000	EA	PATH LIGHT POLE MOUNTED FIXTURE ASSEMBLY	\$14,950.00	\$1,569,750.00		
821.993	18.000	EA	BRIDGE LIGHT COLUMN FIXTURE ASSEMBLY	\$26,500.00	\$477,000.00		
823.55	1.000	LS	DMX CONTROL PANEL	\$125,000.00	\$125,000.00		
823.61	1.000	LS	HIGHWAY LIGHTING LOAD CENTER NO.1	\$45,000.00	\$45,000.00		
823.62	1.000	LS	HIGHWAY LIGHTING LOAD CENTER NO.2	\$46,000.00	\$46,000.00		
823.63	1.000	LS	HIGHWAY LIGHTING LOAD CENTER NO.3	\$47,000.00	\$47,000.00		
823.64	1.000	LS	EXISTING HIGHWAY LIGHTING LOAD CENTER ADDITIONS	\$12,500.00	\$12,500.00		
823.71	1.000	EA	HIGHWAY LIGHTING POLE AND LUMINAIRE REMOVED AND STACKED	\$8,500.00	\$8,500.00		
825.21	2.000	EA	RRFB (2-POST ASSEMBLY SYSTEM) LOCATION 1	\$25,500.00	\$51,000.00		
825.22	2.000	EA	RRFB (2-POST ASSEMBLY SYSTEM) LOCATION 2	\$28,500.00	\$57,000.00		
825.23	2.000	EA	RRFB (2-POST ASSEMBLY SYSTEM) LOCATION 3	\$28,500.00	\$57,000.00		
832.	225.000	SF	WARNING-REGULATORY AND ROUTE MARKER - ALUMINUM PANEL (TYPE A)	\$23.00	\$5,175.00		
847.1	24.000	EA	SIGN SUP (N/GUIDE)+RTE MKR W/1 BRKWAY POST ASSEMBLY - STEEL	\$350.00	\$8,400.00		
848.1	4.000	EA	SIGN SUP (N/GUIDE)+RTE MKR W/2 BRKWAY POST ASSEMBLIES-STEEL	\$650.00	\$2,600.00		
850.41	640.000	HR	ROADWAY FLAGGER	\$75.00	\$48,000.00		
852.	1,275.000	SF	SAFETY SIGNING FOR TRAFFIC MANAGEMENT	\$45.00	\$57,375.00		
852.12	2.000	EA	TMEPORARY PEDESTRIAN CURB RAMP	\$3,500.00	\$7,000.00		
853.1	4.000	EA	PORTABLE BREAKAWAY BARRICADE TYPE III	\$2,500.00	\$10,000.00		
853.2	200.000	FT	TEMPORARY BARRIER (TL-2)	\$150.00	\$30,000.00		
853.21	100.000	FT	TEMPORARY BARRIER REMOVED AND RESET	\$200.00	\$20,000.00		
853.8	10.000	DAY	TEMPORARY ILLUMINATION FOR WORK ZONE	\$3,500.00	\$35,000.00		
854.016	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED)	\$3.00	\$10,500.00		

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

MACKAY CONST SERVICES INC						
Item #	Quantity	Units	Description	Unit Price	Amount	
854.1	650.000	SF	PAVEMENT MARKING REMOVAL	\$7.00	\$4,550.00	Unit PriceAmount
856.	270.000	DAY	ARROW BOARD	\$65.00	\$17,550.00	
856.12	1,260.000	DAY	PORTABLE CHANGEABLE MESSAGE SIGN	\$75.00	\$94,500.00	
859.	27,000.000	DAY	REFLECTORIZED DRUM	\$1.00	\$27,000.00	
859.1	10.000	DAY	REFLECTORIZED DRUMS WITH SEQUENTIAL FLASHING WARNING LIGHTS	\$500.00	\$5,000.00	
864.04	600.000	SF	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC)	\$50.00	\$30,000.00	
866.106	2,100.000	FT	6 INCH REFLECTORIZED WHITE LINE (THERMOPLASTIC)	\$6.00	\$12,600.00	
866.112	1,450.000	FT	12 INCH REFLECTORIZED WHITE LINE (THERMOPLASTIC)	\$20.00	\$29,000.00	
867.106	1,750.000	FT	6 INCH REFLECTORIZED YELLOW LINE (THERMOPLASTIC)	\$6.00	\$10,500.00	
874.	6.000	EA	STREET NAME SIGN	\$500.00	\$3,000.00	
874.2	9.000	EA	TRAFFIC SIGN REMOVED AND RESET	\$500.00	\$4,500.00	
874.4	4.000	EA	TRAFFIC SIGN REMOVED AND STACKED	\$350.00	\$1,400.00	
874.71	4.000	EA	MISCELLANEOUS SIGNS 'TRAIL SIGNS AND POSTS'	\$5,000.00	\$20,000.00	
874.8	2.000	EA	WEATHERING STEEL BRIDGE RAIL SIGNAGE	\$15,000.00	\$30,000.00	
904.	70.000	CY	4000 PSI, 3/4 INCH, 610 CEMENT CONCRETE	\$3,500.00	\$245,000.00	
910.1	6,000.000	LB	STEEL REINFORCEMENT FOR STRUCTURES - EPOXY COATED	\$15.00	\$90,000.00	
911.1	620.000	EA	SHEAR CONNECTORS	\$175.00	\$108,500.00	
950.19	1.000	LS	TEMPORARY SUPPORT OF EXCAVATION BRIDGE NO. L-04-027 (C90)	\$395,000.00	\$395,000.00	
960.2	102,000.000	LB	STRUCTURAL STEEL - COATED STEEL BRIDGE NO. L-04-032 (C82)	\$45.00	\$4,590,000.00	
960.90	1.000	LS	STRUCTURAL STEEL INSPECTION, BRIDGE NO. L-04-032 (C82)	\$200,000.00	\$200,000.00	
960.91	1.000	LS	STRUCTURAL STEEL INSPECTION, BRIDGE L-04-045 (C91)	\$150,000.00	\$150,000.00	
961.201	1.000	LS	CLEAN (FULL REMOVAL) AND PAINT STEEL BRIDGE NO. L-04-032 (C82)	\$7,336,291.00	\$7,336,291.00	

Bid Tabulations

Project # : 608930
Location : LAWRENCE
District : 4
Description : LAWRENCE- LAWRENCE MANCHESTER RAIL CORRIDOR (LMRC) RAIL TRAIL

Bids Open Date : 03 Dec 2024
Contract # : 128034

				MACKAY CONST SERVICES INC			
Item #	Quantity	Units	Description	Unit Price	Amount	Unit Price	Amount
961.202	1.000	LS	CLEAN (FULL REMOVAL) AND PAINT STEEL BRIDGE NO. L-04-045 (C91)	\$581,880.00	\$581,880.00		
962.20	2,500.000	SY	ANTI-GRAFFITI SURFACE COATING	\$65.00	\$162,500.00		
986.	125.000	TON	MODIFIED ROCKFILL	\$175.00	\$21,875.00		
992.1	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. L-04-032 (C82)	\$4,750,000.00	\$4,750,000.00		
992.2	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. L-04-045 (C91)	\$1,650,000.00	\$1,650,000.00		
994.111	1.000	LS	TEMPORARY PROTECTIVE SHIELDING, BRIDGE NO. L-04-032 (C82)	\$892,500.00	\$892,500.00		
994.112	1.000	LS	TEMPORARY PROTECTIVE SHIELDING, BRIDGE NO. L-04-045 (C91)	\$350,000.00	\$350,000.00		
995.	1.000	LS	BRIDGE SUPERSTRUCTURE, BRIDGE NO.L-04-030 (8JA)	\$1,442,000.00	\$1,442,000.00		
995.01	1.000	LS	BRIDGE STRUCTURE, BRIDGE NO. L-04-027 (C90)	\$2,479,500.00	\$2,479,500.00		
				Total :	\$49,683,437.00		

Eligible Bidders Posting Opened Contracts

Bids Unit

Lawrence Manchester Rail Corridor (LMRC) Rail Trail

Contract #:	128034	Bid Opening Date:	12/3/2024
Project #:	608930	Office Estimate:	\$25,655,740.00
City:	LAWRENCE	No. of Addendums:	9
District:	4	DBE % (goal):	15.00 %
Class Of Work:	Highway - Construction	SDVOB % (goal):	
MWBE % (goal):			

Contractor(s)	JV	Approval Date	Official / Waiver	Bid Amount
ALBANESE D & S, INC.	No	09/25/2024	Waiver	No Bid
D&R GENERAL CONTRACTING	No	11/18/2024	Official	No Bid
E T & L CORP	No	09/09/2024	Official	No Bid
J F WHITE CONTRACTING CO	No	11/06/2024	Official	\$39,407,000.00
J TROPEANO INC	No	09/18/2024	Waiver	No Bid
MACKAY CONST SERVICES INC	No	10/30/2024	Waiver	\$49,683,437.00
NEWPORT CONSTRUCTION CORP	No	09/18/2024	Official	No Bid
NORTHERN CONSTRUCTION SERVICE LLC	No	09/18/2024	Waiver	No Bid
S&R CORPORATION	No	10/15/2024	Official	No Bid
W L FRENCH EXCAVATING, CORP.	No	10/24/2024	Official	No Bid

Total # of Bidders: 10

DOCUMENT B00420

PROPOSAL

LAWRENCE

For: **Lawrence Manchester Rail Corridor (LMRC) Rail Trail**

COMMONWEALTH OF MASSACHUSETTS

LOCATION

The work referred to herein is in the City of LAWRENCE in Essex County, in the Commonwealth of Massachusetts, and is shown by the locus map (Document 00331) in the Proposal Pamphlet, the work locations extend as follows:

Lawrence Manchester Rail Corridor (LMRC) Rail Trail

Beginning – Station 0+70.00 +/-

Ending –Station 88+45.00 +/-

The contract prices shall include the furnishing of all materials (except as otherwise herein specified), the performing of all the labor requisite or proper, the providing of all necessary machinery, tools, apparatus and other means of construction, the doing of all the abovementioned work in the manner set forth, described and shown in the specifications and on the drawings for the work, and in the form of contract, and the completion thereof within **1063 CALENDAR DAYS** upon receipt of a Notice to Proceed, except that if the completion date falls between December 1 and March 15 then the same number of days beyond December 1st will be extended after March 15th.

The Work of this project is described by the following Items and quantities.

Contract Bid Estimate By Breakouts Combined

Project # : 608930
Contractor : J F WHITE CONTRACTING CO
District : 4
Location : LAWRENCE
Description : Lawrence Manchester Rail Corridor (LMRC) Rail Trail

Contract # : 128034
Project Manager LAWRENCE CASH

Item #	Quantity	Unit	Item Description	Unit Price	Total
* 100.91	1.000	LS	PRE - POST CONSTRUCTION SURVEY AND VIBRATION MONITORING - BRIDGE L-04-027 (C90)	\$65,000.00	\$65,000.00
101.	1.000	A	CLEARING AND GRUBBING	\$183,000.00	\$183,000.00
* 102.01	1.000	LS	SELECTIVE CLEARING AND GRUBBING	\$111,000.00	\$111,000.00
102.1	2,750.000	FT	TREE TRIMMING	\$30.00	\$82,500.00
* 102.3	40.000	HR	HERBICIDE TREATMENT OF INVASIVE PLANTS	\$710.00	\$28,400.00
* 102.33	16.000	HR	INVASIVE PLANT MANAGEMENT STRATEGY	\$330.00	\$5,280.00
* 102.511	7.000	EA	TREE PROTECTION - ARMORING AND PRUNING	\$450.00	\$3,150.00
* 102.513	6.000	EA	AIR EXCAVATION AND ROOT PRUNING	\$1,280.00	\$7,680.00
* 102.522	300.000	FT	TREE AND PLANT PROTECTION FENCE - CHAIN LINK	\$20.00	\$6,000.00
* 102.531	60.000	EA	TREE CARE - PRUNING	\$530.00	\$31,800.00
* 102.533	52,000.000	GAL	TREE CARE - WATERING	\$5.00	\$260,000.00
* 102.55	40.000	HR	ARBORIST	\$290.00	\$11,600.00
103.	27.000	EA	TREE REMOVED - DIAMETER UNDER 24 INCHES	\$2,390.00	\$64,530.00
104.	3.000	EA	TREE REMOVED - DIAMETER 24 INCHES AND OVER	\$3,990.00	\$11,970.00
* 107.971	4,500.000	LB	STRUCTURAL STEEL REPAIRS, BRIDGE NO. L-04-032 (C82)	\$80.00	\$360,000.00
* 107.972	1,000.000	LB	STRUCTURAL STEEL REPAIRS, BRIDGE NO. L-04-045 (C91)	\$80.00	\$80,000.00
* 107.98	15.000	SF	FOUNDATION AND WALL SURFACE REPAIR	\$870.00	\$13,050.00
* 114.11	1.000	LS	PARTIAL DEMOLITION OF SUPERSTRUCTURE OF BRIDGE NO. L-04-032 (C82)	\$1,200,000.00	\$1,200,000.00
* 114.12	1.000	LS	PARTIAL DEMOLITION OF SUPERSTRUCTURE OF BRIDGE NO. L-04-045 (C91)	\$80,000.00	\$80,000.00
115.1	1.000	LS	DEMOLITION OF BRIDGE NO. L-04-027 (C90)	\$133,000.00	\$133,000.00
120.	7,250.000	CY	EARTH EXCAVATION	\$60.00	\$435,000.00
121.	650.000	CY	CLASS A ROCK EXCAVATION	\$20.00	\$13,000.00
* 129.5	11,600.000	FT	TRACK EXCAVATION	\$50.00	\$580,000.00
140.	650.000	CY	BRIDGE EXCAVATION	\$20.00	\$13,000.00
141.	350.000	CY	CLASS A TRENCH EXCAVATION	\$10.00	\$3,500.00
141.1	75.000	CY	TEST PIT FOR EXPLORATION	\$300.00	\$22,500.00
142.	125.000	CY	CLASS B TRENCH EXCAVATION	\$60.00	\$7,500.00
144.	35.000	CY	CLASS B ROCK EXCAVATION	\$360.00	\$12,600.00
145.	1.000	EA	DRAINAGE STRUCTURE ABANDONED	\$300.00	\$300.00
146.	8.000	EA	DRAINAGE STRUCTURE REMOVED	\$1,230.00	\$9,840.00
150.	3,500.000	CY	ORDINARY BORROW	\$20.00	\$70,000.00
151.	7,700.000	CY	GRAVEL BORROW	\$70.00	\$539,000.00
151.2	1,400.000	CY	GRAVEL BORROW FOR BACKFILLING STRUCTURES AND PIPES	\$90.00	\$126,000.00
* 153.	10.000	CY	CONTROLLED DENSITY FILL - EXCAVATABLE	\$440.00	\$4,400.00
154.	50.000	CY	SAND BORROW	\$100.00	\$5,000.00

* Non-Standard Item

Contract Bid Estimate By Breakouts Combined

Project # : 608930
Contractor : J F WHITE CONTRACTING CO
District : 4
Location : LAWRENCE
Description : Lawrence Manchester Rail Corridor (LMRC) Rail Trail

Contract # : 128034
Project Manager LAWRENCE CASH

Item #	Quantity	Unit	Item Description	Unit Price	Total
156.	50.000	TON	CRUSHED STONE	\$50.00	\$2,500.00
* 156.01	100.000	TON	CRUSHED STONE FOR MAINTENANCE STRIP	\$50.00	\$5,000.00
156.1	145.000	TON	CRUSHED STONE FOR BRIDGE FOUNDATIONS	\$50.00	\$7,250.00
* 156.21	100.000	TON	DUMPED RIPRAP - 50 LB STONE	\$90.00	\$9,000.00
170.	13,500.000	SY	FINE GRADING AND COMPACTING - SUBGRADE AREA	\$7.00	\$94,500.00
* 180.01	1.000	LS	ENVIRONMENTAL HEALTH AND SAFETY PROGRAM	\$5,230.00	\$5,230.00
* 180.02	60.000	HR	PERSONAL PROTECTION LEVEL C UPGRADE	\$10.00	\$600.00
* 180.03	60.000	HR	LICENSED SITE PROFESSIONAL SERVICES	\$150.00	\$9,000.00
* 181.11	1,550.000	TON	DISPOSAL OF UNREGULATED SOIL	\$40.00	\$62,000.00
* 181.12	5,200.000	TON	DISPOSAL OF REGULATED SOIL - IN-STATE FACILITY	\$60.00	\$312,000.00
* 181.13	925.000	TON	DISPOSAL OF REGULATED SOIL - OUT-OF-STATE FACILITY	\$120.00	\$111,000.00
* 181.14	50.000	TON	DISPOSAL OF HAZARDOUS WASTE	\$600.00	\$30,000.00
* 181.15	50.000	TON	DISPOSAL OF MEDICAL OR BIOLOGIC WASTE	\$1,020.00	\$51,000.00
* 182.1	1.000	LS	INSPECTION AND TESTING FOR ASBESTOS	\$5,450.00	\$5,450.00
* 182.2	70.000	FT	REMOVAL OF ASBESTOS	\$100.00	\$7,000.00
* 184.1	800.000	TON	DISPOSAL OF TREATED WOOD PRODUCTS	\$260.00	\$208,000.00
201.	4.000	EA	CATCH BASIN	\$3,470.00	\$13,880.00
202.	3.000	EA	MANHOLE	\$3,000.00	\$9,000.00
* 203.12	2.000	EA	STORMWATER BASIN OUTLET STRUCTURE	\$8,590.00	\$17,180.00
220.	4.000	EA	DRAINAGE STRUCTURE ADJUSTED	\$1,240.00	\$4,960.00
220.3	1.000	EA	DRAINAGE STRUCTURE CHANGE IN TYPE	\$1,240.00	\$1,240.00
220.5	2.000	EA	DRAINAGE STRUCTURE REMODELED	\$1,560.00	\$3,120.00
220.7	2.000	EA	SANITARY STRUCTURE ADJUSTED	\$1,240.00	\$2,480.00
* 222.3	5.000	EA	FRAME AND GRATE (OR COVER) MUNICIPAL STANDARD	\$1,590.00	\$7,950.00
* 222.31	1.000	EA	BEEHIVE GRATE	\$2,260.00	\$2,260.00
* 223.1	4.000	EA	FRAME AND GRATE (OR COVER) REMOVED AND STACKED	\$300.00	\$1,200.00
224.12	2.000	EA	12 INCH HOOD	\$960.00	\$1,920.00
227.3	10.000	CY	REMOVAL OF DRAINAGE STRUCTURE SEDIMENT	\$800.00	\$8,000.00
227.31	100.000	FT	REMOVAL OF DRAINAGE PIPE SEDIMENT	\$70.00	\$7,000.00
234.12	60.000	FT	12 INCH DRAINAGE PIPE - OPTION	\$180.00	\$10,800.00
* 235.12	4.000	EA	12 INCH DRAINAGE PIPE FLARED END - OPTION	\$1,670.00	\$6,680.00
238.12	20.000	FT	12 INCH DUCTILE IRON PIPE	\$590.00	\$11,800.00
243.12	525.000	FT	12 INCH REINFORCED CONCRETE PIPE CLASS IV	\$110.00	\$57,750.00
252.12	40.000	FT	12 INCH CORRUGATED PLASTIC PIPE	\$200.00	\$8,000.00
258.	45.000	SY	STONE FOR PIPE ENDS	\$110.00	\$4,950.00
269.06	800.000	FT	6 INCH SLOT-PERFORATED CORRUGATED PLASTIC PIPE (SUBDRAIN)	\$100.00	\$80,000.00
* 281.3	20.000	SY	GROUTED STONE PAVING (WATERWAYS)	\$1,070.00	\$21,400.00

* Non-Standard Item

Contract Bid Estimate By Breakouts Combined

Project # : 608930
Contractor : J F WHITE CONTRACTING CO
District : 4
Location : LAWRENCE
Description : Lawrence Manchester Rail Corridor (LMRC) Rail Trail

Contract # : 128034
Project Manager LAWRENCE CASH

Item #	Quantity	Unit	Item Description	Unit Price	Total
303.08	240.000	FT	8 INCH DUCTILE IRON WATER PIPE (MECHANICAL JOINT)	\$270.00	\$64,800.00
309.	800.000	LB	DUCTILE IRON FITTINGS FOR WATER PIPE	\$20.00	\$16,000.00
347.1	50.000	FT	1 INCH COPPER TUBING TYPE K	\$160.00	\$8,000.00
350.08	2.000	EA	8 INCH GATE AND GATE BOX	\$7,150.00	\$14,300.00
357.06	1.000	EA	6 INCH GATE BOX	\$1,290.00	\$1,290.00
357.08	2.000	EA	8 INCH GATE BOX	\$1,290.00	\$2,580.00
358.	8.000	EA	GATE BOX ADJUSTED	\$270.00	\$2,160.00
373.08	130.000	FT	8 INCH WATER PIPE INSULATION	\$180.00	\$23,400.00
* 376.5	1.000	EA	HYDRANT - ADJUSTED	\$3,100.00	\$3,100.00
381.3	3.000	EA	SERVICE BOX ADJUSTED	\$380.00	\$1,140.00
402.1	170.000	TON	DENSE GRADED CRUSHED STONE FOR SUB-BASE	\$90.00	\$15,300.00
415.2	2,100.000	SY	PAVEMENT FINE MILLING	\$10.00	\$21,000.00
440.	34,000.000	LB	CALCIUM CHLORIDE FOR ROADWAY DUST CONTROL	\$3.00	\$102,000.00
443.	125.000	MGL	WATER FOR ROADWAY DUST CONTROL	\$500.00	\$62,500.00
450.22	925.000	TON	SUPERPAVE SURFACE COURSE - 9.5 (SSC - 9.5)	\$130.00	\$120,250.00
450.221	275.000	TON	SUPERPAVE SURFACE COURSE - 9.5 POLYMER (SSC - 9.5 - P)	\$140.00	\$38,500.00
450.31	1,550.000	TON	SUPERPAVE INTERMEDIATE COURSE - 12.5 (SIC -12.5)	\$130.00	\$201,500.00
450.32	50.000	TON	SUPERPAVE INTERMEDIATE COURSE - 19.0 (SIC - 19.0)	\$130.00	\$6,500.00
450.42	275.000	TON	SUPERPAVE BASE COURSE - 37.5 (SBC - 37.5)	\$130.00	\$35,750.00
450.52	10.000	TON	SUPERPAVE LEVELING COURSE - 9.5 (SLC - 9.5)	\$240.00	\$2,400.00
450.60	80.000	TON	SUPERPAVE BRIDGE SURFACE COURSE - 9.5 (SSC-B - 9.5)	\$240.00	\$19,200.00
450.71	120.000	TON	SUPERPAVE BRIDGE PROTECTIVE COURSE - 12.5 (SPC-B - 12.5)	\$240.00	\$28,800.00
451.	85.000	TON	HMA FOR PATCHING	\$350.00	\$29,750.00
452.	1,350.000	GAL	ASPHALT EMULSION FOR TACK COAT	\$9.00	\$12,150.00
453.	3,500.000	FT	HMA JOINT ADHESIVE	\$1.00	\$3,500.00
* 458.71	40.000	CY	LIGHTWEIGHT AGGREGATE FILL	\$370.00	\$14,800.00
472.	55.000	TON	TEMPORARY ASPHALT PATCHING	\$360.00	\$19,800.00
504.	825.000	FT	GRANITE CURB TYPE VA4 - STRAIGHT	\$70.00	\$57,750.00
504.1	185.000	FT	GRANITE CURB TYPE VA4 - CURVED	\$80.00	\$14,800.00
509.	250.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - STRAIGHT	\$80.00	\$20,000.00
509.1	25.000	FT	GRANITE TRANSITION CURB FOR PEDESTRIAN CURB RAMPS - CURVED	\$90.00	\$2,250.00
516.	3.000	EA	GRANITE CURB CORNER TYPE A	\$470.00	\$1,410.00
570.2	315.000	FT	HOT MIX ASPHALT CURB TYPE 2	\$10.00	\$3,150.00
580.	215.000	FT	CURB REMOVED AND RESET	\$40.00	\$8,600.00
* 638.22	560.000	FT	VERTICAL WELDED WIRE SCREEN FENCE (PIPE TOP RAIL)	\$130.00	\$72,800.00

* Non-Standard Item

Contract Bid Estimate By Breakouts Combined

Project # : 608930
Contractor : J F WHITE CONTRACTING CO
District : 4
Location : LAWRENCE
Description : Lawrence Manchester Rail Corridor (LMRC) Rail Trail

Contract # : 128034
Project Manager LAWRENCE CASH

Item #	Quantity	Unit	Item Description	Unit Price	Total
645.048	120.000	FT	48 INCH CHAIN LINK FENCE (PIPE TOP RAIL) (LINE POST OPTION)	\$60.00	\$7,200.00
645.172	450.000	FT	72 INCH CHAIN LINK FENCE (PIPE TOP RAIL) VINYL COATED (LINE POST OPTION)	\$70.00	\$31,500.00
* 655.3	3,400.000	FT	WOODEN SAFETY RAIL	\$50.00	\$170,000.00
* 655.4	500.000	FT	WOOD RAIL FENCE WITH GUARDRAIL	\$120.00	\$60,000.00
* 657.	425.000	FT	TEMPORARY FENCE	\$40.00	\$17,000.00
* 657.5	175.000	FT	TEMPORARY FENCE REMOVED AND RESET	\$30.00	\$5,250.00
665.	3,750.000	FT	CHAIN LINK FENCE REMOVED AND STACKED	\$30.00	\$112,500.00
666.	150.000	FT	CHAIN LINK FENCE REMOVED AND RESET	\$80.00	\$12,000.00
669.	515.000	FT	FENCE REMOVED AND STACKED	\$30.00	\$15,450.00
670.	75.000	FT	FENCE REMOVED AND RESET	\$100.00	\$7,500.00
671.	1.000	EA	FENCE GATE AND GATE POSTS REMOVED AND STACKED	\$1,120.00	\$1,120.00
685.	75.000	CY	STONE MASONRY WALL IN CEMENT MORTAR	\$1,470.00	\$110,250.00
* 690.01	650.000	FT	REPOINTING MORTAR JOINTS	\$30.00	\$19,500.00
697.	6,250.000	FT	SEDIMENTATION FENCE	\$7.00	\$43,750.00
* 697.1	21.000	EA	SILT SACK	\$370.00	\$7,770.00
* 698.1	225.000	SY	GEOTEXTILE FABRIC FOR STABILIZATION	\$7.00	\$1,575.00
* 698.3	7,400.000	SY	GEOTEXTILE FABRIC FOR SEPARATION	\$4.00	\$29,600.00
701.	1,400.000	SY	CEMENT CONCRETE SIDEWALK	\$80.00	\$112,000.00
701.1	200.000	SY	CEMENT CONCRETE SIDEWALK AT DRIVEWAYS	\$90.00	\$18,000.00
701.2	350.000	SY	CEMENT CONCRETE PEDESTRIAN CURB RAMP	\$100.00	\$35,000.00
702.	65.000	TON	HOT MIX ASPHALT SIDEWALK OR DRIVEWAY	\$250.00	\$16,250.00
* 703.1	14.000	EA	CONCRETE WHEEL STOP	\$420.00	\$5,880.00
* 704.3	9.000	EA	SPECIAL CONCRETE SEAT WALLS - PRECAST WITH TIMBER SEAT	\$11,000.00	\$99,000.00
* 706.31	210.000	SY	CONCRETE UNIT PAVER ON GRADE - LARGE PAVERS	\$360.00	\$75,600.00
* 706.32	175.000	SY	CONCRETE UNIT PAVER ON GRADE - SMALL PAVERS	\$360.00	\$63,000.00
* 706.33	450.000	SY	CONCRETE UNIT PAVER ON STRUCTURE - LARGE PAVERS	\$310.00	\$139,500.00
* 706.34	375.000	SY	CONCRETE UNIT PAVER ON STRUCTURE - SMALL PAVERS	\$310.00	\$116,250.00
* 706.65	50.000	SY	GRANITE PAVER BAND - ON GRADE	\$480.00	\$24,000.00
* 706.66	200.000	SY	GRANITE PAVER BAND - ON STRUCTURE	\$480.00	\$96,000.00
* 707.11	15.000	EA	TIMBER BENCH	\$8,190.00	\$122,850.00
* 707.18	2.000	EA	STACKED TIMBER SEATING STRUCTURE	\$56,000.00	\$112,000.00
* 707.2	8.000	EA	TRASH RECEPTACLE	\$2,300.00	\$18,400.00
* 707.62	2.000	EA	GAMING TABLE AND CHAIRS (FIXED)	\$6,880.00	\$13,760.00
* 707.622	3.000	EA	TABLE AND CHAIRS (FIXED)	\$5,650.00	\$16,950.00
* 707.9	7.000	EA	BICYCLE RACK	\$2,050.00	\$14,350.00

* Non-Standard Item

Contract Bid Estimate By Breakouts Combined

Project # : 608930
Contractor : J F WHITE CONTRACTING CO
District : 4
Location : LAWRENCE
Description : Lawrence Manchester Rail Corridor (LMRC) Rail Trail

Contract # : 128034
Project Manager LAWRENCE CASH

Item #	Quantity	Unit	Item Description	Unit Price	Total
* 722.1	1.000	LS	SCHEDULE OF OPERATIONS (TYPE A) - FIXED PRICE \$115000	\$115,000.00	\$115,000.00
* 740.	36.000	MO	ENGINEER'S FIELD OFFICE AND EQUIPMENT (TYPE A)	\$4,000.00	\$144,000.00
748.	1.000	LS	MOBILIZATION	\$1,050,000.00	\$1,050,000.00
751.	5.000	CY	LOAM FOR ROADSIDES	\$100.00	\$500.00
* 751.7	80.000	CY	COMPOST BLANKET	\$130.00	\$10,400.00
* 751.999	1,450.000	CY	BIORETENTION SOIL MIX	\$110.00	\$159,500.00
* 752.2	3,600.000	CY	PLANTING SOIL	\$90.00	\$324,000.00
* 755.35	1.000	LS	INLAND WETLAND REPLICATION AREA	\$6,650.00	\$6,650.00
* 755.45	200.000	SY	WETLAND RESTORATION	\$50.00	\$10,000.00
* 755.75	80.000	HR	WETLAND SPECIALIST	\$240.00	\$19,200.00
* 755.76	1.000	LS	WETLANDS MONITORING REPORTS	\$11,000.00	\$11,000.00
* 756.	1.000	LS	NPDES STORMWATER POLLUTION PREVENTION PLAN	\$5,920.00	\$5,920.00
* 765.11	4,500.000	SY	SEEDING TURF/ LAWN MIX	\$4.00	\$18,000.00
* 765.21	180.000	LB	ANNUAL COVER CROP FOR NATIVE SEEDING	\$260.00	\$46,800.00
* 765.411	70.000	LB	SHORT GRASSLAND MIX	\$390.00	\$27,300.00
* 765.414	25.000	LB	LOW GROWING SHOWY UPLAND MIX	\$390.00	\$9,750.00
* 765.552	20.000	LB	WETLAND SEED - OBLIGATE MIX	\$390.00	\$7,800.00
* 765.554	6.000	LB	URBAN RAIN GARDEN MIX	\$530.00	\$3,180.00
* 765.635	37,500.000	SY	NATIVE SEEDING AND ESTABLISHMENT	\$4.00	\$150,000.00
* 765.664	28,000.000	SY	MOWING FOR NATIVE SEED ESTABLISHMENT	\$2.00	\$56,000.00
* 767.121	525.000	FT	SEDIMENT CONTROL BARRIER	\$9.00	\$4,725.00
* 767.122	1,800.000	FT	SEDIMENT BARRIER - COIR LOG	\$20.00	\$36,000.00
* 801.72	250.000	FT	2 INCH ELECTRICAL CONDUIT TYPE FRE	\$150.00	\$37,500.00
804.1	200.000	FT	1 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	\$10.00	\$2,000.00
804.2	11,000.000	FT	2 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC (UL)	\$40.00	\$440,000.00
804.3	260.000	FT	3 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	\$190.00	\$49,400.00
804.4	2,300.000	FT	4 INCH ELECTRICAL CONDUIT TYPE NM - PLASTIC - (UL)	\$60.00	\$138,000.00
* 804.41	3,400.000	FT	4 INCH ELECTRICAL CONDUIT TYPE NM - FIBERGLASS (UL)	\$60.00	\$204,000.00
* 804.42	1.000	LS	36 INCH SWEEP AND MANHOLE CONNECTION	\$9,060.00	\$9,060.00
811.13	2.000	EA	ELECTRIC MANHOLE - SD2.013	\$13,000.00	\$26,000.00
811.22	5.000	EA	ELECTRIC HANDHOLE - SD2.022	\$2,560.00	\$12,800.00
811.23	1.000	EA	ELECTRIC HANDHOLE - SD2.023	\$2,600.00	\$2,600.00
811.24	1.000	EA	ELECTRIC HANDHOLE - SD2.024	\$3,400.00	\$3,400.00
811.30	109.000	EA	PULL BOX 8 X 23 INCHES - SD2.030	\$1,610.00	\$175,490.00
811.31	4.000	EA	PULL BOX 12 X 12 INCHES - SD2.031	\$1,370.00	\$5,480.00
811.35	2.000	EA	PULL BOX ADJUSTED	\$360.00	\$720.00

* Non-Standard Item

Contract Bid Estimate By Breakouts Combined

Project # : 608930
Contractor : J F WHITE CONTRACTING CO
District : 4
Location : LAWRENCE
Description : Lawrence Manchester Rail Corridor (LMRC) Rail Trail

Contract # : 128034
Project Manager LAWRENCE CASH

Item #	Quantity	Unit	Item Description	Unit Price	Total
811.36	2.000	EA	ELECTRIC MANHOLE ADJUSTED	\$1,250.00	\$2,500.00
811.37	4.000	EA	ELECTRIC HANDHOLE ADJUSTED	\$630.00	\$2,520.00
* 811.39	5.000	EA	ELECTRIC HANDHOLE REMOVED AND STACKED	\$340.00	\$1,700.00
811.41	23.000	EA	JUNCTION BOX 8 X 6 X 4 INCHES	\$1,040.00	\$23,920.00
811.42	18.000	EA	JUNCTION BOX 8 X 6 X 6 INCHES	\$1,150.00	\$20,700.00
811.61	18.000	EA	JUNCTION BOX 12 X 12 X 6 INCHES	\$1,350.00	\$24,300.00
811.63	25.000	EA	JUNCTION BOX 12 X 12 X 10 INCHES	\$1,050.00	\$26,250.00
* 812.09	105.000	EA	LIGHT STANDARD FOUNDATION PRECAST	\$3,180.00	\$333,900.00
813.30	5,500.000	FT	WIRE TYPE 7 NO. 10 GENERAL PURPOSE	\$3.00	\$16,500.00
813.32	9,000.000	FT	WIRE TYPE 7 NO. 6 GENERAL PURPOSE	\$4.00	\$36,000.00
813.34	37,000.000	FT	WIRE TYPE 7 NO. 2 GENERAL PURPOSE	\$6.00	\$222,000.00
* 813.521	345.000	FT	WIRE TYPE 10 NO.6 GROUNDING AND BONDING	\$4.00	\$1,380.00
* 813.522	1,600.000	FT	WIRE TYPE 10 NO.10 GROUNDING AND BONDING	\$3.00	\$4,800.00
813.72	105.000	EA	GROUND ROD 10 FEET LONG	\$260.00	\$27,300.00
* 813.801	1.000	LS	SERVICE CONNECTION (OVERHEAD) LOCATION NO. 1	\$7,240.00	\$7,240.00
* 813.802	1.000	LS	SERVICE CONNECTION (OVERHEAD) LOCATION NO. 2	\$7,240.00	\$7,240.00
* 813.803	1.000	LS	SERVICE CONNECTION (OVERHEAD) LOCATION NO. 3	\$7,240.00	\$7,240.00
* 813.811	1.000	LS	ELECTRIC SERVICE RISER RELOCATION NO. 1	\$4,430.00	\$4,430.00
816.01	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 1	\$215,000.00	\$215,000.00
816.02	1.000	LS	TRAFFIC SIGNAL RECONSTRUCTION LOCATION NO. 2	\$61,000.00	\$61,000.00
* 816.80	1.000	LS	TRAFFIC CONTROL SIGNAL REMOVED AND STACKED	\$8,460.00	\$8,460.00
* 819.9	2.000	EA	TRAFFIC SIGNAL CONTROLLER REMOVED AND DISCARDED	\$110.00	\$220.00
* 820.15	1.000	EA	HIGHWAY LIGHTING - OVERHEAD REMOVED AND RESET	\$8,940.00	\$8,940.00
* 821.992	105.000	EA	PATH LIGHT POLE MOUNTED FIXTURE ASSEMBLY	\$13,000.00	\$1,365,000.00
* 821.993	18.000	EA	BRIDGE LIGHT COLUMN FIXTURE ASSEMBLY	\$19,000.00	\$342,000.00
* 823.55	1.000	LS	DMX CONTROL PANEL	\$113,000.00	\$113,000.00
* 823.61	1.000	LS	HIGHWAY LIGHTING LOAD CENTER NO.1	\$42,000.00	\$42,000.00
* 823.62	1.000	LS	HIGHWAY LIGHTING LOAD CENTER NO.2	\$42,000.00	\$42,000.00
* 823.63	1.000	LS	HIGHWAY LIGHTING LOAD CENTER NO.3	\$42,000.00	\$42,000.00
* 823.64	1.000	LS	EXISTING HIGHWAY LIGHTING LOAD CENTER ADDITIONS	\$12,000.00	\$12,000.00
* 823.71	1.000	EA	HIGHWAY LIGHTING POLE AND LUMINAIRE REMOVED AND STACKED	\$1,890.00	\$1,890.00
* 825.21	2.000	EA	RRFB (2-POST ASSEMBLY SYSTEM) LOCATION 1	\$18,000.00	\$36,000.00
* 825.22	2.000	EA	RRFB (2-POST ASSEMBLY SYSTEM) LOCATION 2	\$22,000.00	\$44,000.00
* 825.23	2.000	EA	RRFB (2-POST ASSEMBLY SYSTEM) LOCATION 3	\$22,000.00	\$44,000.00
832.	225.000	SF	WARNING-REGULATORY AND ROUTE MARKER - ALUMINUM PANEL (TYPE A)	\$20.00	\$4,500.00
847.1	24.000	EA	SIGN SUP (N/GUIDE)+RTE MKR W/1 BRKWAY POST ASSEMBLY - STEEL	\$340.00	\$8,160.00

* Non-Standard Item

Contract Bid Estimate By Breakouts Combined

Project # : 608930
Contractor : J F WHITE CONTRACTING CO
District : 4
Location : LAWRENCE
Description : Lawrence Manchester Rail Corridor (LMRC) Rail Trail

Contract # : 128034
Project Manager LAWRENCE CASH

Item #	Quantity	Unit	Item Description	Unit Price	Total
848.1	4.000	EA	SIGN SUP (N/GUIDE)+RTE MKR W/2 BRKWAY POST ASSEMBLIES-STEEL	\$640.00	\$2,560.00
850.41	640.000	HR	ROADWAY FLAGGER	\$70.00	\$44,800.00
852.	1,275.000	SF	SAFETY SIGNING FOR TRAFFIC MANAGEMENT	\$30.00	\$38,250.00
* 852.12	2.000	EA	TMEPORARY PEDESTRIAN CURB RAMP	\$790.00	\$1,580.00
853.1	4.000	EA	PORTABLE BREAKAWAY BARRICADE TYPE III	\$150.00	\$600.00
853.2	200.000	FT	TEMPORARY BARRIER (TL-2)	\$80.00	\$16,000.00
853.21	100.000	FT	TEMPORARY BARRIER REMOVED AND RESET	\$30.00	\$3,000.00
853.8	10.000	DAY	TEMPORARY ILLUMINATION FOR WORK ZONE	\$1,960.00	\$19,600.00
854.016	3,500.000	FT	TEMPORARY PAVING MARKINGS - 6 INCH (PAINTED)	\$2.00	\$7,000.00
854.1	650.000	SF	PAVEMENT MARKING REMOVAL	\$4.00	\$2,600.00
856.	270.000	DAY	ARROW BOARD	\$10.00	\$2,700.00
856.12	1,260.000	DAY	PORTABLE CHANGEABLE MESSAGE SIGN	\$20.00	\$25,200.00
859.	27,000.000	DAY	REFLECTORIZED DRUM	\$0.26	\$7,020.00
* 859.1	10.000	DAY	REFLECTORIZED DRUMS WITH SEQUENTIAL FLASHING WARNING LIGHTS	\$80.00	\$800.00
864.04	600.000	SF	PAVEMENT ARROWS AND LEGENDS REFLECTORIZED WHITE (THERMOPLASTIC)	\$30.00	\$18,000.00
866.106	2,100.000	FT	6 INCH REFLECTORIZED WHITE LINE (THERMOPLASTIC)	\$2.00	\$4,200.00
866.112	1,450.000	FT	12 INCH REFLECTORIZED WHITE LINE (THERMOPLASTIC)	\$5.00	\$7,250.00
867.106	1,750.000	FT	6 INCH REFLECTORIZED YELLOW LINE (THERMOPLASTIC)	\$2.00	\$3,500.00
874.	6.000	EA	STREET NAME SIGN	\$130.00	\$780.00
* 874.2	9.000	EA	TRAFFIC SIGN REMOVED AND RESET	\$160.00	\$1,440.00
* 874.4	4.000	EA	TRAFFIC SIGN REMOVED AND STACKED	\$50.00	\$200.00
* 874.71	4.000	EA	MISCELLANEOUS SIGNS 'TRAIL SIGNS AND POSTS'	\$830.00	\$3,320.00
* 874.8	2.000	EA	WEATHERING STEEL BRIDGE RAIL SIGNAGE	\$2,100.00	\$4,200.00
904.	70.000	CY	4000 PSI, 3/4 INCH, 610 CEMENT CONCRETE	\$500.00	\$35,000.00
910.1	6,000.000	LB	STEEL REINFORCEMENT FOR STRUCTURES - EPOXY COATED	\$2.00	\$12,000.00
* 911.1	620.000	EA	SHEAR CONNECTORS	\$30.00	\$18,600.00
* 950.19	1.000	LS	TEMPORARY SUPPORT OF EXCAVATION BRIDGE NO. L-04-027 (C90)	\$203,000.00	\$203,000.00
* 960.2	102,000.000	LB	STRUCTURAL STEEL - COATED STEEL BRIDGE NO. L-04-032 (C82)	\$30.00	\$3,060,000.00
* 960.90	1.000	LS	STRUCTURAL STEEL INSPECTION, BRIDGE NO. L-04-032 (C82)	\$20,290.00	\$20,290.00
* 960.91	1.000	LS	STRUCTURAL STEEL INSPECTION, BRIDGE L-04-045 (C91)	\$9,310.00	\$9,310.00
961.201	1.000	LS	CLEAN (FULL REMOVAL) AND PAINT STEEL BRIDGE NO. L-04-032 (C82)	\$8,350,000.00	\$8,350,000.00
961.202	1.000	LS	CLEAN (FULL REMOVAL) AND PAINT STEEL BRIDGE NO. L-04-045 (C91)	\$450,000.00	\$450,000.00

* Non-Standard Item

Contract Bid Estimate By Breakouts Combined

Project # : 608930
Contractor : J F WHITE CONTRACTING CO
District : 4
Location : LAWRENCE
Description : Lawrence Manchester Rail Corridor (LMRC) Rail Trail

Contract # : 128034
Project Manager LAWRENCE CASH

Item #	Quantity	Unit	Item Description	Unit Price	Total
* 962.20	2,500.000	SY	ANTI-GRAFFITI SURFACE COATING	\$70.00	\$175,000.00
986.	125.000	TON	MODIFIED ROCKFILL	\$130.00	\$16,250.00
* 992.1	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. L-04-032 (C82)	\$4,850,000.00	\$4,850,000.00
* 992.2	1.000	LS	ALTERATION TO BRIDGE STRUCTURE NO. L-04-045 (C91)	\$570,000.00	\$570,000.00
* 994.111	1.000	LS	TEMPORARY PROTECTIVE SHIELDING, BRIDGE NO. L-04-032 (C82)	\$3,100,000.00	\$3,100,000.00
* 994.112	1.000	LS	TEMPORARY PROTECTIVE SHIELDING, BRIDGE NO. L-04-045 (C91)	\$76,000.00	\$76,000.00
* 995.	1.000	LS	BRIDGE SUPERSTRUCTURE, BRIDGE NO. L-04-030 (8JA)	\$1,405,000.00	\$1,405,000.00
995.01	1.000	LS	BRIDGE STRUCTURE, BRIDGE NO. L-04-027 (C90)	\$1,777,000.00	\$1,777,000.00
Contract Bid Estimate Grand Total :					\$39,407,000.00

* Non-Standard Item

**ADDENDA ACKNOWLEDGMENT
COMMONWEALTH OF MASSACHUSETTS
MassDOT
10 PARK PLAZA, BOSTON, MA**

Proposal No: 608930-128034

Municipality: LAWRENCE

Proposal Description: Lawrence Manchester Rail Corridor (LMRC) Rail Trail
[LAWRENCE]

The bidder acknowledges that the bid as submitted includes the following
addenda:

Addenda Number	Date Issued	Addenda Number	Date Issued
1	10/29/2024		
2	10/31/2024		
3	11/6/2024		
4	11/13/2024		
5	11/14/2024		
6	11/15/2024		
7	11/19/2024		
8	11/27/2024		
9	12/2/2024		

I AGREE THAT FAILURE TO ACKNOWLEDGE INCLUSION OF ANY ADDENDA ISSUED FOR THIS PROJECT MAY RESULT IN THIS BID BEING DECLARED NON-RESPONSIVE AND NOT ELIGIBLE FOR AWARD CONSIDERATION.

END OF DOCUMENT

AFFIDAVIT OF NON-COLLUSION
COMMONWEALTH OF MASSACHUSETTS
MassDOT
10 PARK PLAZA, BOSTON, MA

Proposal No: 608930-128034

Municipality: LAWRENCE

Proposal Description: Lawrence Manchester Rail Corridor (LMRC) Rail Trail
[LAWRENCE]

The bidder acknowledges that the bid as submitted includes the following
addenda:

The undersigned certifies under penalties of perjury that this bid is in all
respects bona fide, fair and made without collusion or fraud with any other
person. As used in this paragraph the word "person" shall mean any natural
person, joint venture, partnership, corporation or other business or legal
entity. The undersigned further certifies that said Bidder has not, either
directly or indirectly, entered into any agreement or otherwise taken any
action in restraint of free competitive bidding in connection with this
proposal.

The undersigned, under the pains and penalties or perjury, states that he/she
is the sole owner, partner, president, treasurer, or other duly authorized
agent or official of

J.F. White Contracting Company
(Name of Bidder as appearing in submitted proposal)

10 Burr Street
(Address of Bidder)

Framingham, MA 01701
(City, State) (Zip Code)

508-879-4700
(Telephone Number of Bidder)

The Digital ID holder acknowledges that he/she is the signatory and submitter
of this Affidavit of Non-Collusion.

☒ By clicking this box, the Digital ID holder submitting the bid digitally
signs this Affidavit of Non-Collusion.

FAILURE TO SIGN THIS AFFIDAVIT WILL RESULT IN THIS BID BEING DECLARED NON-
RESPONSIVE AND INELIGIBLE FOR AWARD CONSIDERATION.

END OF DOCUMENT

FILE ATTACHMENTS
COMMONWEALTH OF MASSACHUSETTS
MassDOT
10 PARK PLAZA, BOSTON, MA

Proposal No: 608930-128034

Municipality: LAWRENCE

Proposal Description: Lawrence Manchester Rail Corridor (LMRC) Rail Trail
[LAWRENCE]

Upload technical documents below.

Note: There is a 5MB file size limit per attached file:

Attachment #1 Description:

Attachment #2 Description:

Attachment #3 Description:

Attachment #4 Description:

BID BOND

☐ Paid by certified check / submitted paper bond / bond is not required for this bid

**Electronic Bid Bond #: SMA1125973035

**Surety Registry Agency: Surety2000

Surety Company: Liberty Mutual Insurance Company

** = Required

KNOW ALL MEN BY THESE PRESENTS THAT J.F. White Contracting Company as principal, and Liberty Mutual Insurance Company, as surety, who is duly licensed to act as surety in the Commonwealth of Massachusetts, are held and firmly bound unto the Commonwealth of Massachusetts through Massachusetts Department of Transportation as obligee, in the penal sum of Five percent of amount bid DOLLARS (not to be less than 5% of the bid price), lawful money of the United States of America, for the payment of which, well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

The condition of the above obligation is such that whereas the Principal has submitted to the Obligee /Owner a certain Bid, attached hereto and hereby made a part hereof, to enter into a contract in writing for the:
Lawrence Manchester Rail Corridor (LMRC) Rail Trail [LAWRENCE]
Name of Contract

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION is such, that if the bid shall be rejected or if the principal shall be awarded the contract for which the bid is submitted and shall execute the contract and give bond for the faithful performance thereof within fourteen (14) days after the award of same to the principal, then this obligation shall be null and void; but if the principal fails to so execute such contract and give performance bond as required by MGL Chapter 30, §39M, the surety shall, upon demand, forthwith pay to the obligee the amount set forth in the first paragraph hereof. The Surety for value received, hereby stipulates and agrees that the obligations of said Surety and its bond shall in no way be impaired or affected by any extension of time within which the Obligee/ Owner may accept the Bid and said Surety waives notice of any such extension. Provided further, that the bid may be withdrawn as provided by Section 2.07 of the Standard Specifications for Highways and Bridges latest edition.

DOCUMENT B00853

SCHEDULE OF PARTICIPATION BY DISADVANTAGED BUSINESS ENTERPRISES (DBES)

PRIME BIDDER: **J.F. White Contracting Company**DATE OF BID OPENING: **12/03/2024** PROJECT NO.: **608930**FEDERAL AID PROJECT NO. **CMQ-003S(733)X**PROJECT LOCATION: **LAWRENCE**

Name, Address, and Phone Number(s) of DBE	Name of Activity	(a)† DBE Contractor Activity Amount <i>Construction Work</i>	(b) DBE Other Business Amount <i>Services, Supplies, Material</i>	(c) Total amount eligible for credit under rules in Section 6 of Document 00719 - DBE Special Provisions
See Additional Attached Sheet				
Total Bid Amount	TOTALS:	\$	\$	\$
\$	DBE Percentage of Total Bid:	%	%	%

†Column (a) must be at least one-half of the DBE participation goal. Attach additional sheets as necessary.

Is MassDOT Document B00855 (Joint Check Approval) being submitted for any of the above? ☐ Yes ☒ No☐ Not Known at This TimeWill any of the contractors listed above be using a third party (i.e. manufacturer) to deliver materials or perform any portion of work by a third party? ☐ Yes ☒ No

CERTIFICATION: I HEREBY DECLARE, TO THE BEST OF MY KNOWLEDGE, THAT I HAVE READ THE SPECIAL PROVISIONS FOR PARTICIPATION BY DISADVANTAGED BUSINESS ENTERPRISES - DOCUMENT 00719. BOTH THIS SCHEDULE AND THE RELEVANT AND ACCOMPANYING LETTER(S) OF INTENT ARE IN FULL COMPLIANCE WITH THE PROVISIONS OF, AND IN ACCORDANCE WITH, TITLE 49 CODE OF FEDERAL REGULATIONS, PART 26 (49 CFR Part 26).

SIGNATURE:  DATE **12/06/2024**NAME AND TITLE (PRINT): **Cynthia F. Duenden - Senior Vice President**EMAIL ADDRESS: **cdunden@jfwwhite.com** TEL NO.: **508-879-4700**

*** END OF DOCUMENT ***

DOCUMENT B00853


Additional Document

SCHEDULE OF PARTICIPATION BY DIAADVANTAGED BUSINESS Enterprises (DBES)

Name Address and Phone # of DBE	Name of Activity	(a) DBE Contractor Activity Amount	(b) DBE Other Business Amount Services, Supplies, Materials	(c) Total amount eligible for credit under rules in Section 6 of Document 00719 - DBE Special Provisions
Saugus Construction One Farm Lane Georgetown, MA 01833 978-352-7171	Steel and Precast Erection and Steel Repairs	\$ 2,922,500.00	\$ -	\$ 2,922,500.00
M-O-N Landscaping 678 State Road N. Dartmouth, MA 02747 508-679-3997	Site Preparation	\$ 1,072,442.50	\$ -	\$ 1,072,442.50
Algar Construction 40 Meadowbrook Road Brockton, MA 02301 617-817-6907	Concrete and Rebar Construction at Bridges	\$ 936,560.00	\$ -	\$ 936,560.00
DeLucca Fence Company Five Old Ferry Road Methuen, MA 01844 978-688-2877	Fence & Guardrail Construction	\$ 721,070.00	\$ -	\$ 721,070.00
K DaPonte Construction 100 Weybosset Street Fall River, MA 02723 508-677-9538	Curb, Sidewalk & Masonry Construction	\$ 335,570.00	\$ -	\$ 335,570.00
Total Bid Amount	Totals:	\$ 5,988,142.50	\$ -	\$ 5,988,142.50
\$ 39,407,000.00	DBE Percentace of Total Bid	15.20%	0%	15.20%

! Column (a) must be at least one-half of the DBE participation goal. Attach additional sheets as necessary

Signature



Date:

Darnell L. Williams
Sch of Part signed

12/6/2024

Dec 12, 2024

Name & Title

Cynthia F. Duenden - Senior VP

Email Address

cduenden@ffwhite.com

Telephone No. *

(508)-879-4700

DOCUMENT B00854

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION
LETTER OF INTENT

(To be completed by the DBE – Page 1 of 2)

TO: J.F. White Contracting Company (Prime Bidder)FROM: Saugus Construction Corporation (DBE Firm)RE: PROJECT NO.: 608930 FEDERAL AID PROJECT NO.: CMQ-003S(733)XPROJECT LOCATION: LAWRENCEDATE OF BID OPENING: 12/03/2024I, Usha N. Wood, authorized signatory of the above-referenced DBE firm hereby declare:
Print Name

1. My company is currently certified as a Disadvantaged Business Enterprise (DBE) by the Massachusetts Supplier Diversity Office ("SDO"), formerly known as the State Office of Minority and Women Business Assistance (SOMWBA), as a: (check all applicable, see Section 1 of the Special Provisions For Participation By Disadvantaged Business Enterprises, MassDOT Document 00719 additional guidance is available at Title 49, Code of Federal Regulations, Part 26.55 (49 CFR Part 26.55)):

(x) CONTRACTOR () REGULAR DEALER () BROKER
() MANUFACTURER () TRUCKING OPERATIONS () PROFESSIONAL SERVICES


2. My firm has the ability to manage, supervise and perform the activity described on page 2 of this Letter of Intent. If you are awarded the contract, my company intends to enter into a contract with your firm to perform the items of work or other activity described on the following sheet for the prices indicated.
3. There have been no changes affecting the ownership, control or independence of my company since my last certification review on June 6, 2024. If any such change is planned or occurs prior to my company's completion of this proposed work, I will give prior written notification to your firm and to the Massachusetts Department of Transportation ("MassDOT") Office of Civil Rights and SDO.
4. I have read the MassDOT proposal for the Project which may be entitled "Project Contract Documents and Special Provisions" or the draft "Contract" which includes MassDOT Document 00719, and acknowledge that my company will comply with that document and the requirements of 49 CFR Part 26.
5. For the purpose of obtaining subcontractor approval from MassDOT, my firm will provide to you:

A. *The following construction work:*

- (i) a resume, stating the qualifications and experience, of the superintendent or foreperson who will supervise on site-work;
- (ii) a list of equipment owned or leased by my firm for use on this project; and
- (iii) a list of all projects (public or private) upon which my firm is currently performing, is committed to perform, or intends to make a commitment to perform. I shall also include, for each project: the name and telephone number of a contact person for the contracting authority, person, or organization; the dollar value of the work; a description of the work; and my firm's work schedule for the project.

B. *The following services, materials or supplies:*

- (i) a written agreement and invoices for the materials or supplies, and any other documents evidencing the terms of providing such items;
- (ii) information concerning brokers fees and commissions for providing services or materials; and
- (iii) a statement concerning whether my firm intends or will be required to use a joint check arrangement; and any other documents that may be required by MassDOT.


DBE Company Authorized SignatureDate December 5, 2024

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION
LETTER OF INTENT

(To be completed by the DBE – Page 2 of 2)

DATE OF BID OPENING: 12/03/2024PROJECT NUMBER: 608930FEDERAL AID PROJECT NUMBER: CMQ-003S(733)XPROJECT LOCATION: LAWRENCEPRIME BIDDER: J.F. White Contracting CompanyDBE COMPANY NAME: Saugus Construction Corporation

<u>Item number</u> if applicable	<u>NAICS</u> <u>Code</u>	<u>Description of Activity</u> with notations such as Services, or Brokerage, Installation Only, Material Only, or Complete	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>
		SEE ATTACHED			
TOTAL AMOUNT:					

Please give full explanations, attach additional sheets if necessary.

I HEREBY VERIFY THAT Saugus Construction Corp. WILL SOLELY
(DBE company name)
PERFORM THE WORK, OR PROVIDE THE SERVICES OR MATERIALS, AS DESCRIBED ABOVE.

DBE AUTHORIZED SIGNATURE: Usha WoodNAME AND TITLE (PRINT): Usha Wood, PresidentTELEPHONE NUMBER: 978-352-7171 FAX NUMBER: 978-352-7998EMAIL ADDRESS: ushaw@saugusconstruction.com

*** END OF DOCUMENT ***

Rev'd 9/20/19

Date of Bid Opening: December 3, 2024
Federal Aid Project Number: CMQ-0035(733)X
Prime Bidder: JF White Contracting Company

Project Number: 608930
Project Location: LAWRENCE
DBE Company: SAUGUS CONSTRUCTION COMPANY

I HEARBY VERIFY THAT Saugus Construction Corp. WILL SOLEY PERFORM THE WORK, OR PERFORM THE SERVICES OR MATERIALS AS DESCRIBED ABOVE.

DBE AUTHORIZED SIGNATURE *Usha Wood*
NAME & TITLE (PRINT) Usha Wood, President
TELEPHONE # 978-352-7171 FAX # 978-352-7998
EMAIL ADDRESS: ushaw@saugusconstruction.com



Maura Healey, Governor
Kimberley Driscoll, Lieutenant Governor
Monica Tibbitts-Nutt, Secretary & CEO



DBE Certification Office | MassUCP

June 6, 2024

Ms. Usha N. Wood
Saugus Construction Corporation
One Farm Lane
Georgetown, MA 01833

This letter serves as sole and exclusive proof of your firm's DBE certification

Dear Ms. Wood:

Congratulations! The Massachusetts Unified Certification Program (MassUCP), is pleased to notify you that we have completed the eligibility review and annual review. Your company continues to be assigned **NAICS Code(s) 237310** with the disadvantaged business enterprise (DBE) certified business description of **BRIDGE CONSTRUCTION, TEMPORARY BRIDGE STRUCTURES, BRIDGE REPAIRS, ELEVATED HIGHWAY CONSTRUCTION AND HEAVY/HIGHWAY STRUCTURES** and will remain listed in our certified business directory.

As a DBE, you must inform MassUCP in writing of any change in circumstances affecting your ability to meet size, disadvantaged status, ownership, control requirements or any material change in the information provided in your application form. Changes in management responsibility among members of a limited liability company are covered by this requirement. You must attach supporting documentation describing in detail the nature of such changes. The notice must take the form of an affidavit sworn to by the owners of the firm before a person who is authorized by state law to administer oaths or of an un-sworn declaration executed under penalty of perjury of the laws of the United States. You must provide the written notification within 30 days of the occurrence of the change. If you fail to make timely notification of such a change, you will be deemed to have failed to cooperate under 49 CFR 26.109(c).

To renew your firm's DBE certification and if it continues to meet the applicable criteria, on or before your firm's certification anniversary date of **January 13, 2025**, and each year thereafter, please send the MassUCP the following documents:

- (1) No Change Affidavit (**will be sent with reminder letter**)
- (2) A signed copy of your company's, and all of its affiliates', U.S. Tax Returns including all schedules and attachments for the year(s) indicated.
- (3) If a sole proprietor, a signed copy of your Schedule C. for year(s) indicated.
- (4) A statement of the number of full- and part-time employees (including owner) for each year indicated.

Ten Park Plaza, Suite 2600-B, Boston, MA 02116

Tel: 857-368-8656


www.mass.gov/unified-certification-program-ucp

If you have changed your company name or address, please notify Ms. Nedra D. White, in writing on the company's letterhead in order to update your state vendor file.

MassUCP reserves the right to monitor, perform random spot checks, re-evaluate the firm or revoke the firm's certification if it no longer meets the certification criteria.

During the period of your certification, if you have further questions regarding annual review, please contact Ms. Nedra D. White, Director, MassUCP at (857)368-8659.

Very truly yours,

A handwritten signature in dark ink, appearing to read "Nedra D. White", is written over a circular embossed seal. The signature is fluid and cursive.

Nedra D. White, Director
DBE Certification Program (MassUCP)

DOCUMENT B00854

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION
LETTER OF INTENT

(To be completed by the DBE - Page 1 of 2)

TO: J.F. White Contracting Company (Prime Bidder)FROM: M-O-N Landscaping, Inc. (DBE Firm)RE: PROJECT NO.: 608930 FEDERAL AID PROJECT NO.: CMQ-003S(733)XPROJECT LOCATION: LAWRENCEDATE OF BID OPENING: 12/03/2024I, Fernando Sousa, authorized signatory of the above-referenced DBE firm hereby declare:
Print Name

1. My company is currently certified as a Disadvantaged Business Enterprise (DBE) by the Massachusetts Supplier Diversity Office ("SDO"), formerly known as the State Office of Minority and Women Business Assistance (SOMWBA), as a: (check all applicable, see Section 1 of the Special Provisions For Participation By Disadvantaged Business Enterprises, MassDOT Document 00719 additional guidance is available at Title 49, Code of Federal Regulations, Part 26.55 (49 CFR Part 26.55)):

☒ CONTRACTOR () REGULAR DEALER () BROKER
() MANUFACTURER () TRUCKING OPERATIONS () PROFESSIONAL SERVICES

2. My firm has the ability to manage, supervise and perform the activity described on page 2 of this Letter of Intent. If you are awarded the contract, my company intends to enter into a contract with your firm to perform the items of work or other activity described on the following sheet for the prices indicated.

3. There have been no changes affecting the ownership, control or independence of my company since my last certification review on MAR 29, 2025. If any such change is planned or occurs prior to my company's completion of this proposed work, I will give prior written notification to your firm and to the Massachusetts Department of Transportation ("MassDOT") Office of Civil Rights and SDO.

4. I have read the MassDOT proposal for the Project which may be entitled "Project Contract Documents and Special Provisions" or the draft "Contract" which includes MassDOT Document 00719, and acknowledge that my company will comply with that document and the requirements of 49 CFR Part 26.


5. For the purpose of obtaining subcontractor approval from MassDOT, my firm will provide to you:

A. *The following construction work:*

- (i) a resume, stating the qualifications and experience, of the superintendent or foreperson who will supervise on site-work;
- (ii) a list of equipment owned or leased by my firm for use on this project; and
- (iii) a list of all projects (public or private) upon which my firm is currently performing, is committed to perform, or intends to make a commitment to perform. I shall also include, for each project: the name and telephone number of a contact person for the contracting authority, person, or organization; the dollar value of the work; a description of the work; and my firm's work schedule for the project.

B. *The following services, materials or supplies:*

- (i) a written agreement and invoices for the materials or supplies, and any other documents evidencing the terms of providing such items;
- (ii) information concerning brokers fees and commissions for providing services or materials; and
- (iii) a statement concerning whether my firm intends or will be required to use a joint check arrangement; and any other documents that may be required by MassDOT.


DBE Company Authorized SignatureDate 12/6/24

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION
LETTER OF INTENT


(To be completed by the DBE – Page 2 of 2)

DATE OF BID OPENING: 12/03/2024PROJECT NUMBER: 608930FEDERAL AID PROJECT NUMBER: CMQ-003S(733)XPROJECT LOCATION: LAWRENCEPRIME BIDDER: J.F. White Contracting CompanyDBE COMPANY NAME: M-O-N Landscaping, Inc.

Item number if applicable	NAICS Code	Description of Activity with notations such as Services, or Brokerage, Installation Only, Material Only, or Complete	Quantity	Unit Price	Amount
		SEE ATTACHED			
TOTAL AMOUNT:					

Please give full explanations, attach additional sheets if necessary.

I HEREBY VERIFY THAT M-O-N Landscaping, Inc. WILL SOLELY
(DBE company name)
PERFORM THE WORK, OR PROVIDE THE SERVICES OR MATERIALS, AS DESCRIBED ABOVE.

DBE AUTHORIZED SIGNATURE: NAME AND TITLE (PRINT): fernando Sousa, PMTELEPHONE NUMBER: 508-679-3994 FAX NUMBER: —EMAIL ADDRESS: fernando@monlandscaping.com

*** END OF DOCUMENT ***

Rev'd 9/20/19

Date of Bid Opening: December 3, 2024
Federal Aid Project Number: CMQ-0035(733)X
Prime Bidder: JF White Contracting Company

Project Number: 608930
Project Location: LAWRENCE
DBE Company: M-O-N LANDSCAPING, INC.

I HEREBY VERIFY THAT M-O-N LANDSCAPING INC. WILL SOLELY PERFORM THE WORK, OR PERFORM THE SERVICES OR MATERIALS AS DESCRIBED ABOVE.

DBE AUTHORIZED SIGNATURE _____
NAME & TITLE (PRINT) Fernando Perez, President
TELEPHONE # 508-679-3994 FAX # _____
EMAIL ADDRESS: Fernando@HawlandScoring.com



Maura Healey, Governor
Kimberley Driscoll, Lieutenant Governor
Monica Tibbitts-Nutt, Secretary & CEO

massDOT
Massachusetts Department of Transportation

DBE Certification Office | MassUCP

March 11, 2024

Mr. Fernando Sousa
M-O-N Landscaping, Inc.
678 State Road, P.O. Box 7022
North Dartmouth, MA 02747

This letter serves as sole and exclusive proof of your firm's DBE certification.

Dear Mr. Sousa:

Congratulations! The Massachusetts Unified Certification Program (MassUCP), is pleased to notify you that we have renewed your company as a disadvantaged business enterprise (DBE). Your company continues to be assigned **NAICS Code(s) 238910, 238990 and 238140** with the certified business description of **SITE PREPARATION FOR LAND GRADING, LAND AND BRUSH CLEARING AND IRRIGATION AND PAVEMENT MILLINGS; MASONRY CONTRACTOR; EROSION CONTROL INCLUDES TREE SEDIMENTATION AND SHRUB AND TREE PROTECTION, SEDIMENTATION FENCING, HAY BALING AND COMPOST FILTER TUBES; LOAM BARROW AND SILT SACKS** and will remain listed in our certified business directory.

As a DBE, you must inform MassUCP in writing of any change in circumstances affecting your ability to meet size, disadvantaged status, ownership, control requirements or any material change in the information provided in your application form. Changes in management responsibility among members of a limited liability company are covered by this requirement. You must attach supporting documentation describing in detail the nature of such changes. The notice must take the form of an affidavit sworn to by the owners of the firm before a person who is authorized by state law to administer oaths or of an un-sworn declaration executed under penalty of perjury of the laws of the United States. You must provide the written notification within 30 days of the occurrence of the change. If you fail to make timely notification of such a change, you will be deemed to have failed to cooperate under 49 CFR 26.109(c).

To renew your firm's DBE certification and if it continues to meet the applicable criteria, on or before your firm's certification anniversary date of **March 29, 2025**, and each year thereafter, please send the MassUCP the following documents:

- (1) No Change Affidavit (**will be sent with reminder letter**).
- (2) A **signed** copy of your company's and all of its affiliates', U.S. Tax Returns including all schedules and attachments for the year(s) indicated.
- (3) A **signed** copy of your personal tax returns for year(s) indicated.
- (4) If a sole proprietor, a **signed** copy of your Schedule C. for year(s) indicated.
- (5) A **statement** of the **number only** of full- and part-time employees (including owner) for each year indicated.


Ten Park Plaza, Suite 2600-B, Boston, MA 02116
Tel: 857-368-8656
www.mass.gov/unified-certification-program-ucp

If you have changed your company name or address, please notify Ms. Nedra D. White, in writing on the company's letterhead in order to update your state vendor file.

MassUCP reserves the right to monitor, perform random spot checks, re-evaluate the firm or revoke the firm's certification if it no longer meets the certification criteria.

During the period of your certification, if you have further questions regarding annual review, please contact Nedra D. White, Director, MassUCP at nedra.d.white@dot.state.ma.us or (857)368-8659.

Very truly yours,

A handwritten signature in black ink, appearing to read "Nedra D. White", is written over a large, stylized circular flourish or initial.

Nedra D. White, Director
DBE Certification Program (MassUCP)

DOCUMENT B00854

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION
LETTER OF INTENT

(To be completed by the DBE – Page 1 of 2)

TO: J.F. White Contracting Company (Prime Bidder)FROM: Algar Construction Corporation (DBE Firm)RE: PROJECT NO.: 608930 FEDERAL AID PROJECT NO.: CMQ-003S(733)XPROJECT LOCATION: LAWRENCEDATE OF BID OPENING: 12/03/2024I, Anita Bota, authorized signatory of the above-referenced DBE firm hereby declare:
Print Name

1. My company is currently certified as a Disadvantaged Business Enterprise (DBE) by the Massachusetts Supplier Diversity Office ("SDO"), formerly known as the State Office of Minority and Women Business Assistance (SOMWBA), as a: (check all applicable, see Section 1 of the Special Provisions For Participation By Disadvantaged Business Enterprises, MassDOT Document 00719 additional guidance is available at Title 49, Code of Federal Regulations, Part 26.55 (49 CFR Part 26.55)):

☒ CONTRACTOR () REGULAR DEALER () BROKER
() MANUFACTURER () TRUCKING OPERATIONS () PROFESSIONAL SERVICES


2. My firm has the ability to manage, supervise and perform the activity described on page 2 of this Letter of Intent. If you are awarded the contract, my company intends to enter into a contract with your firm to perform the items of work or other activity described on the following sheet for the prices indicated.
3. There have been no changes affecting the ownership, control or independence of my company since my last certification review on Feb-8, 2024. If any such change is planned or occurs prior to my company's completion of this proposed work, I will give prior written notification to your firm and to the Massachusetts Department of Transportation ("MassDOT") Office of Civil Rights and SDO.
4. I have read the MassDOT proposal for the Project which may be entitled "Project Contract Documents and Special Provisions" or the draft "Contract" which includes MassDOT Document 00719, and acknowledge that my company will comply with that document and the requirements of 49 CFR Part 26.
5. For the purpose of obtaining subcontractor approval from MassDOT, my firm will provide to you:

A. *The following construction work:*

- (i) a resume, stating the qualifications and experience, of the superintendent or foreperson who will supervise on site-work;
- (ii) a list of equipment owned or leased by my firm for use on this project; and
- (iii) a list of all projects (public or private) upon which my firm is currently performing, is committed to perform, or intends to make a commitment to perform. I shall also include, for each project: the name and telephone number of a contact person for the contracting authority, person, or organization; the dollar value of the work; a description of the work; and my firm's work schedule for the project.

B. *The following services, materials or supplies:*

- (i) a written agreement and invoices for the materials or supplies, and any other documents evidencing the terms of providing such items;
- (ii) information concerning brokers fees and commissions for providing services or materials; and
- (iii) a statement concerning whether my firm intends or will be required to use a joint check arrangement; and any other documents that may be required by MassDOT.


DBE Company Authorized SignatureDate 12/6/24

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION
LETTER OF INTENT


(To be completed by the DBE – Page 2 of 2)

DATE OF BID OPENING: 12/03/2012PROJECT NUMBER: 4
608930FEDERAL AID PROJECT NUMBER: CMQ-003S(733)XPROJECT LOCATION: LAWRENCEPRIME BIDDER: J.F. White Contracting CompanyDBE COMPANY NAME: Algar Construction Corporation

<u>Item number</u> if applicable	<u>NAICS</u> <u>Code</u>	<u>Description of Activity</u> with notations such as Services, or Brokerage, Installation Only, Material Only, or Complete	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>
		SEE ATTACHED			
TOTAL AMOUNT:					

Please give full explanations, attach additional sheets if necessary.

I HEREBY VERIFY THAT Algar Construction Corp. WILL SOLELY
(DBE company name)
PERFORM THE WORK, OR PROVIDE THE SERVICES OR MATERIALS, AS DESCRIBED ABOVE.

DBE AUTHORIZED SIGNATURE: NAME AND TITLE (PRINT): Anita Bofa ceo-secretaryTELEPHONE NUMBER: 508-583-6111 FAX NUMBER: EMAIL ADDRESS: Anita@algarconstruction.com

*** END OF DOCUMENT ***

Rev'd 9/20/19

Prime Bidder: JF White Contracting Company

DBE Company: ALGAR CONSTRUCTION COMPANY

EMAIL ADDRESS: Amir@Cablecenter.ca



Maura Healey, Governor
Kimberley Driscoll, Lieutenant Governor
Monica Tibbitts-Nutt, Secretary & CEO



DBE Certification Office | MassUCP

February 15, 2024

Ms. Anita Bota
Algar Construction Corp.
40 Meadowbrook Road
Brockton, MA 02301

This letter serves as sole and exclusive proof of your firm's DBE certification.

Dear Ms. Bota:

Congratulations! The Massachusetts Unified Certification Program (MassUCP), is pleased to notify you that we have renewed your company as a disadvantaged business enterprise (DBE). Your company continues to be assigned **NAICS Code(s) 237310** with the certified business description of **SPECIAL TRADE CONTRACTOR SPECIALIZING IN CONCRETE INCLUDING FORMWORK, REBAR INSTALLATION AND PUMPING, PLACING AND FINISHING OF CONCRETE** and will remain listed in our certified business directory.

As a DBE, you must inform MassUCP in writing of any change in circumstances affecting your ability to meet size, disadvantaged status, ownership, control requirements or any material change in the information provided in your application form. Changes in management responsibility among members of a limited liability company are covered by this requirement. You must attach supporting documentation describing in detail the nature of such changes. The notice must take the form of an affidavit sworn to by the owners of the firm before a person who is authorized by state law to administer oaths or of an un-sworn declaration executed under penalty of perjury of the laws of the United States. You must provide the written notification within 30 days of the occurrence of the change. If you fail to make timely notification of such a change, you will be deemed to have failed to cooperate under 49 CFR 26.109(c).

To renew your firm's DBE certification and if it continues to meet the applicable criteria, on or before your firm's certification anniversary date of **February 8, 2025**, and each year thereafter, please send the MassUCP the following documents:


- (1) No Change Affidavit (**will be sent with reminder letter**)
- (2) A **signed** copy of your company's and all of its affiliates', U.S. Tax Returns including all schedules and attachments for the year(s) indicated.
- (3) A **signed** copy of your personal tax returns for year(s) indicated.
- (4) If a sole proprietor, a **signed** copy of your Schedule C. for year(s) indicated.
- (5) A **statement** of the **number only** of full- and part-time employees (including owner) for each year indicated.

If you have changed your company name or address, please notify Ms. Nedra D. White, in writing on the company's letterhead in order to update your state vendor file.

MassUCP reserves the right to monitor, perform random spot checks, re-evaluate the firm or revoke the firm's certification if it no longer meets the certification criteria.

During the period of your certification, if you have further questions regarding annual review, please contact Nedra D. White, Director, MassUCP at nedra.white@ucp.state.ma.us or (857)368-8659.

Very truly yours,



Nedra D. White, Director
DBE Certification Program (MassUCP)

DOCUMENT B00854

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION
LETTER OF INTENT

(To be completed by the DBE – Page 1 of 2)

TO: J.F. White Contracting Company (Prime Bidder)FROM: DeLucca Fence Company, Inc. (DBE Firm)RE: PROJECT NO.: 608930 FEDERAL AID PROJECT NO.: CMQ-003S(733)XPROJECT LOCATION: LAWRENCEDATE OF BID OPENING: 12/03/2024I, Janet J. DeLucca, authorized signatory of the above-referenced DBE firm hereby declare:
Print Name

1. My company is currently certified as a Disadvantaged Business Enterprise (DBE) by the Massachusetts Supplier Diversity Office ("SDO"), formerly known as the State Office of Minority and Women Business Assistance (SOMWBA), as a: (check all applicable, see Section 1 of the Special Provisions For Participation By Disadvantaged Business Enterprises, MassDOT Document 00719 additional guidance is available at Title 49, Code of Federal Regulations, Part 26.55 (49 CFR Part 26.55)):

(X) CONTRACTOR () REGULAR DEALER () BROKER
() MANUFACTURER () TRUCKING OPERATIONS () PROFESSIONAL SERVICES

2. My firm has the ability to manage, supervise and perform the activity described on page 2 of this Letter of Intent. If you are awarded the contract, my company intends to enter into a contract with your firm to perform the items of work or other activity described on the following sheet for the prices indicated.

3. There have been no changes affecting the ownership, control or independence of my company since my last certification review on September 23, 2024. If any such change is planned or occurs prior to my company's completion of this proposed work, I will give prior written notification to your firm and to the Massachusetts Department of Transportation ("MassDOT") Office of Civil Rights and SDO.

4. I have read the MassDOT proposal for the Project which may be entitled "Project Contract Documents and Special Provisions" or the draft "Contract" which includes MassDOT Document 00719, and acknowledge that my company will comply with that document and the requirements of 49 CFR Part 26.


5. For the purpose of obtaining subcontractor approval from MassDOT, my firm will provide to you:

A. *The following construction work:*

- (i) a resume, stating the qualifications and experience, of the superintendent or foreperson who will supervise on site-work;
- (ii) a list of equipment owned or leased by my firm for use on this project; and
- (iii) a list of all projects (public or private) upon which my firm is currently performing, is committed to perform, or intends to make a commitment to perform. I shall also include, for each project: the name and telephone number of a contact person for the contracting authority, person, or organization; the dollar value of the work; a description of the work; and my firm's work schedule for the project.

B. *The following services, materials or supplies:*

- (i) a written agreement and invoices for the materials or supplies, and any other documents evidencing the terms of providing such items;
- (ii) information concerning brokers fees and commissions for providing services or materials; and
- (iii) a statement concerning whether my firm intends or will be required to use a joint check arrangement; and any other documents that may be required by MassDOT.


DBE Company Authorized SignatureDate 12/05/2024

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION
LETTER OF INTENT

(To be completed by the DBE – Page 2 of 2)

DATE OF BID OPENING: 12/03/2024PROJECT NUMBER: 608930FEDERAL AID PROJECT NUMBER: CMQ-003S(733)XPROJECT LOCATION: LAWRENCEPRIME BIDDER: J.F. White Contracting CompanyDBE COMPANY NAME: DeLucca Fence Company, Inc.

<u>Item number</u> if applicable	<u>NAICS</u> <u>Code</u>	<u>Description of Activity</u> with notations such as Services, or Brokerage, Installation Only, Material Only, or Complete	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>
		SEE ATTACHED			
TOTAL AMOUNT:					\$ 721,070.00

Please give full explanations, attach additional sheets if necessary.

I HEREBY VERIFY THAT DeLucca Fence Company, Inc. WILL SOLELY
(DBE company name)
PERFORM THE WORK, OR PROVIDE THE SERVICES OR MATERIALS, AS DESCRIBED ABOVE.

DBE AUTHORIZED SIGNATURE: NAME AND TITLE (PRINT): Janet J. DeLucca, Vice PresidentTELEPHONE NUMBER: (978) 688-2877 FAX NUMBER: (978) 688-6030EMAIL ADDRESS: estimating@deluccafence.com

*** END OF DOCUMENT ***

Rev'd 9/20/19

ITEM NO.	NAICS	DESCRIPTION	QTY	UNIT PRICE	AMOUNT
638.22	238990	VERTICAL WELDED WIRE SCREEN FENCE (PIPE TOP RAIL)	560 FT	\$ 125.00	\$ 70,000.00
645.048	238990	48 INCH CHAIN LINK FENCE (PIPE TOP RAIL) (LINE POST OPTION)	120 FT	\$ 58.00	\$ 6,960.00
645.172	238990	72 INCH CHAIN LINK FENCE (PIPE TOP RAIL) VINYL COATED (LINE POST OPTION)	450 FT	\$ 68.00	\$ 30,600.00
655.3	237310	WOODEN SAFETY RAIL	3400 FT	\$ 50.00	\$ 170,000.00
655.4	237310	WOOD RAIL FENCE WITH GUARDRAIL	500 FT	\$ 98.00	\$ 49,000.00
657	238990	TEMPORARY FENCE	425 FT	\$ 35.00	\$ 14,875.00
657.5	238990	TEMPORARY FENCE REMOVED AND RESET	175 FT	\$ 25.00	\$ 4,375.00
665	238990	CHAIN LINK FENCE REMOVED AND STACKED	3750 FT	\$ 24.00	\$ 90,000.00
666	238990	CHAIN LINK FENCE REMOVED AND RESET	150 FT	\$ 70.00	\$ 10,500.00
669	238990	FENCE REMOVED AND STACKED	515 FT	\$ 24.00	\$ 12,360.00
670	238990	FENCE REMOVED AND RESET	75 FT	\$ 85.00	\$ 6,375.00
671	238990	FENCE GATE AND GATE POSTS REMOVED AND STACKED	1 EA	\$ 925.00	\$ 925.00
995.01	237310	655.2 - ORNAMENTAL HANDRAIL	200 FT	\$ 785.00	\$ 157,000.00
995.01	237310	975.11 - METAL BRIDGE RAIL, STEEL (CM-TL3)	180 FT	\$ 545.00	\$ 98,100.00

TOTAL \$721,070.00

DeLucca Fence Company, Inc.



Janet J. DeLucca, Vice President

12/05/2024



Maura Healey, Governor
Kimberley Driscoll, Lieutenant Governor
Monica Tibbitts-Nutt, Secretary & CEO



DBE Certification Office | MassUCP

September 23, 2024

Ms. Barbara J. DeLucca-Rea
DeLucca Fence Company, Inc.
Five Old Ferry Road
Methuen, MA 01844

This letter serves as sole and exclusive proof of your firm's DBE certification.

Dear Ms. DeLucca-Rea:

Congratulations! The Massachusetts Unified Certification Program (MassUCP), is pleased to notify you that we have processed the annual update of your company as a disadvantaged business enterprise (DBE). Your company continues to be assigned **NAICS Code(s) 238990 and 237310** with the certified business description of **HIGHWAY GUARDRAIL AND FENCE CONTRACTOR** and will remain listed in our certified business directory.

As a DBE, you must inform MassUCP in writing of any change in circumstances affecting your ability to meet size, disadvantaged status, ownership, control requirements or any material change in the information provided in your application form. Changes in management responsibility among members of a limited liability company are covered by this requirement. You must attach supporting documentation describing in detail the nature of such changes. The notice must take the form of an affidavit sworn to by the owners of the firm before a person who is authorized by state law to administer oaths or of an un-sworn declaration executed under penalty of perjury of the laws of the United States. You must provide the written notification within 30 days of the occurrence of the change. If you fail to make timely notification of such a change, you will be deemed to have failed to cooperate under 49 CFR 26.109(c).

To update your firm's DBE certification and if it continues to meet the applicable criteria, on or before your firm's certification anniversary date of **September 30, 2025**, and each year thereafter, please send the MassUCP the following documents:

- (1) Declaration of Eligibility (DOE) (**will be sent with reminder letter**)
- (2) A **signed** copy of your company's and all of its affiliates' U.S. Tax Returns including all schedules and attachments for the year(s) indicated.
- (3) A **signed** copy of your personal tax returns for year(s) indicated.
- (4) If a sole proprietor, a **signed** copy of your Schedule C. for year(s) indicated.
- (5) A **statement** of the **number only** of full- and part-time employees (including owner) for each year indicated.


Ten Park Plaza, Suite 2600-B, Boston, MA 02116
Tel: 857-368-8656
www.mass.gov/unified-certification-program-ucp

If you have changed your company name or address, please notify Ms. Nedra D. White, in writing on the company's letterhead in order to update your state vendor file.

MassUCP reserves the right to monitor, perform random spot checks, re-evaluate the firm or revoke the firm's certification if it no longer meets the certification criteria.

During the period of your certification, if you have further questions regarding the annual review, please contact Nedra D. White, Director, MassUCP at nedra.d.white@dot.state.ma.us.

Very truly yours,

A handwritten signature in black ink, appearing to read "Nedra D. White", is written over a horizontal line. The signature is fluid and cursive.

Nedra D. White, Director
DBE Certification Program (MassUCP)

DOCUMENT B00854


DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION
LETTER OF INTENT

(To be completed by the DBE – Page 1 of 2)

TO: J.F. White Contracting Company (Prime Bidder)
FROM: K DaPonte Construction Corp. (DBE Firm)

RE: PROJECT NO.: 608930 FEDERAL AID PROJECT NO.: CMQ-003S(733)XPROJECT LOCATION: LAWRENCEDATE OF BID OPENING: 12/03/2024I, Kevin DaPonte, authorized signatory of the above-referenced DBE firm hereby declare:
Print Name

1. My company is currently certified as a Disadvantaged Business Enterprise (DBE) by the Massachusetts Supplier Diversity Office ("SDO"), formerly known as the State Office of Minority and Women Business Assistance (SOMWBA), as a: (check all applicable, see Section 1 of the Special Provisions For Participation By Disadvantaged Business Enterprises, MassDOT Document 00719 additional guidance is available at Title 49, Code of Federal Regulations, Part 26.55 (49 CFR Part 26.55)):
☒ CONTRACTOR ☐ REGULAR DEALER ☐ BROKER
☐ MANUFACTURER ☐ TRUCKING OPERATIONS ☐ PROFESSIONAL SERVICES
2. My firm has the ability to manage, supervise and perform the activity described on page 2 of this Letter of Intent. If you are awarded the contract, my company intends to enter into a contract with your firm to perform the items of work or other activity described on the following sheet for the prices indicated.
3. There have been no changes affecting the ownership, control or independence of my company since my last certification review on January 3, 2024. If any such change is planned or occurs prior to my company's completion of this proposed work, I will give prior written notification to your firm and to the Massachusetts Department of Transportation ("MassDOT") Office of Civil Rights and SDO.
4. I have read the MassDOT proposal for the Project which may be entitled "Project Contract Documents and Special Provisions" or the draft "Contract" which includes MassDOT Document 00719, and acknowledge that my company will comply with that document and the requirements of 49 CFR Part 26.
5. For the purpose of obtaining subcontractor approval from MassDOT, my firm will provide to you:
 - A. **The following construction work:**
 - (i) a resume, stating the qualifications and experience, of the superintendent or foreperson who will supervise on site-work;
 - (ii) a list of equipment owned or leased by my firm for use on this project; and
 - (iii) a list of all projects (public or private) upon which my firm is currently performing, is committed to perform, or intends to make a commitment to perform. I shall also include, for each project: the name and telephone number of a contact person for the contracting authority, person, or organization; the dollar value of the work; a description of the work; and my firm's work schedule for the project.
 - B. **The following services, materials or supplies:**
 - (i) a written agreement and invoices for the materials or supplies, and any other documents evidencing the terms of providing such items;
 - (ii) information concerning brokers fees and commissions for providing services or materials; and
 - (iii) a statement concerning whether my firm intends or will be required to use a joint check arrangement; and any other documents that may be required by MassDOT.


DBE Company Authorized Signature: Kevin DaPonte, PresidentDate December 6, 2024

DISADVANTAGED BUSINESS ENTERPRISES (DBE) PARTICIPATION
LETTER OF INTENT


(To be completed by the DBE – Page 2 of 2)

DATE OF BID OPENING: 12/03/2024PROJECT NUMBER: 608930FEDERAL AID PROJECT NUMBER: CMQ-003S(733)XPROJECT LOCATION: LAWRENCEPRIME BIDDER: J.F. White Contracting CompanyDBE COMPANY NAME: K DaPonte Construction Corp.

<u>Item number</u> if applicable	<u>NAICS</u> <u>Code</u>	<u>Description of Activity</u> with notations such as Services, or Brokerage, Installation Only, Material Only, or Complete	<u>Quantity</u>	<u>Unit Price</u>	<u>Amount</u>
		<u>SEE ATTACHMENT</u>			
TOTAL AMOUNT:					\$335,570.00

Please give full explanations, attach additional sheets if necessary.

I HEREBY VERIFY THAT K DaPonte Construction Corp. WILL SOLELY
(DBE company name)
PERFORM THE WORK, OR PROVIDE THE SERVICES OR MATERIALS, AS DESCRIBED ABOVE.

DBE AUTHORIZED SIGNATURE: NAME AND TITLE (PRINT): Kevin DaPonte, PresidentTELEPHONE NUMBER: 508-677-9538 FAX NUMBER: 508-673-9212EMAIL ADDRESS: kevin@kda Ponte.com

Rev'd 9/20/19

Letter of Intent

Project Number: 608930

Project Location: LAWRENCE

DBE Company: K Daponte Construction Corporation

<u>MADOT Bid</u>	<u>NAICS</u>					
<u>Item #</u>	<u>Code</u>	<u>Bid Item Description</u>	<u>Bid Qty</u>	<u>Units</u>	<u>Unit Price</u>	<u>Bid Item Total</u>
281.3	238140	GROUTED STONE PAVING (WATERWAYS)- Install	20	SY	\$ 675.00	\$ 13,500.00
504	238140	GRANITE CURB TYPE VA4 - STRAIGHT - Install	825	FT	\$ 35.00	\$ 28,875.00
504	238140	GRANITE CURB TYPE VA4 - CURVED - Install	185	FT	\$ 35.00	\$ 6,475.00
504	238140	GRANITE CURB TYPE VA4 - CURVED - Install	250	FT	\$ 35.00	\$ 8,750.00
504	238140	GRANITE CURB TYPE VA4 - CURVED - Install	25	FT	\$ 35.00	\$ 875.00
516	238140	GRANITE CURB CORNER TYPE A - Install	3	EA	\$ 140.00	\$ 420.00
580	238140	CURB REMOVED AND RESET - Install	215	FT	\$ 35.00	\$ 7,525.00
685	238110	STONE MASONRY WALL IN CEMENT MORTAR - Install	75	CY	\$ 1,215.00	\$ 91,125.00
690.01	238110	REPOINTING MORTAR JOINTS	650	FT	\$ 25.00	\$ 16,250.00
700.1	238110	CEMENT CONCRETE SIDEWALK AT SIDEWALK - Install	1,400	SY	\$ 47.25	\$ 66,150.00
700.1	238110	CEMENT CONCRETE SIDEWALK AT DRIVEWAYS - Install	200	SY	\$ 51.75	\$ 10,350.00
700.2	238110	CEMENT CONCRETE PED CURB RAMP - Install	350	SY	\$ 58.50	\$ 20,475.00
704.3	238110	SPECIAL CONC SEAT WALLS - PRECAST WITH TIMBER - Install	9	EA	\$ 7,200.00	\$ 64,800.00
			Total Amount			\$ 335,570.00

I HEARBY VERIFY THAT K DAPONTE CONSTRUCTION CORPORATION WILL SOLEY PERFORM THE WORK, OR PERFORM THE SERVICES OR MATERIALS AS DESCRIBED ABOVE.

DBE AUTHORIZED SIGNATURE

NAME & TITLE (PRINT) Kevin DaPonte

TELEPHONE # 508-677-9538 FAX # 508-673-9212

EMAIL ADDRESS: kevin@kdaponte.com



Maura Healey, Governor
Kimberley Driscoll, Lieutenant Governor
Monica Tibbitts-Nutt, Secretary & CEO

massDOT
Massachusetts Department of Transportation

DBE Certification Office | MassUCP

January 3, 2024

Mr. Kevin DaPonte
K DaPonte Construction Corporation
100 Weybosset Street
Fall River, MA 02723

This letter serves as sole and exclusive proof of your firm's DBE certification.

Dear Mr. DaPonte:

Congratulations! The Massachusetts Unified Certification Program (MassUCP), is pleased to notify you that we have renewed your company as a disadvantaged business enterprise (DBE). Your company continues to be assigned **NAICS Code(s) 238990, 237310, 238140, 238110 AND 238910** with the certified business description of **INSTALLATION OF HMA, SIDEWALKS, CURB SETTING, CONCRETE FINISHING AND MASONRY WALLS, EXCAVATION** will remain listed in our certified business directory.

As a DBE, you must inform MassUCP in writing of any change in circumstances affecting your ability to meet size, disadvantaged status, ownership, control requirements or any material change in the information provided in your application form. Changes in management responsibility among members of a limited liability company are covered by this requirement. You must attach supporting documentation describing in detail the nature of such changes. The notice must take the form of an affidavit sworn to by the owners of the firm before a person who is authorized by state law to administer oaths or of an un-sworn declaration executed under penalty of perjury of the laws of the United States. You must provide the written notification within 30 days of the occurrence of the change. If you fail to make timely notification of such a change, you will be deemed to have failed to cooperate under 49 CFR 26.109(c).

To renew your firm's DBE certification and if it continues to meet the applicable criteria, on or before your firm's certification anniversary date of **December 27, 2024**, and each year thereafter, please send the MassUCP the following documents:

- (1) No Change Affidavit (**will be sent with reminder letter**)
- (2) A **signed** copy of your company's and all of its affiliates', U.S. Tax Returns including all schedules and attachments for the year(s) indicated.
- (3) A **signed** copy of your personal tax returns for year(s) indicated.
- (4) If a sole proprietor, a **signed** copy of your Schedule C. for year(s) indicated.
- (5) A **statement** of the **number only** of full- and part-time employees (including owner) for each year indicated.


Ten Park Plaza, Suite 2600-B, Boston, MA 02116
Tel: 857-368-8656
www.mass.gov/unified-certification-program-ucp

If you have changed your company name or address, please notify Ms. Nedra D. White, in writing on the company's letterhead in order to update your state vendor file.

MassUCP reserves the right to monitor, perform random spot checks, re-evaluate the firm or revoke the firm's certification if it no longer meets the certification criteria.

During the period of your certification, if you have further questions regarding annual review, please contact Nedra D. White, Director, MassUCP at nedra.d.white@dot.state.ma.us or (857)368-8659.

Very truly yours,

A handwritten signature in black ink, appearing to read "Nedra D. White", written over a small, faint circular stamp.

Nedra D. White, Director
DBE Certification Program (MassUCP)