

Massachusetts Electric Vehicle Incentive Program (MassEVIP) Direct Current Fast Charging (DCFC) Project Status – January 2024

Grantee	Charging Station Location	Amount	Number of Charging Ports	Project Completion Deadline	Application Status as of 1/4/2024
Airport Gas Station Inc	Nantucket	\$68,042.40	2	1/9/2024	In process
Applegreen New England, Inc	Springfield	\$100,000.00	2		Withdrawn
Applegreen New England, Inc	Woburn	\$68,042.40	2		Withdrawn
Applegreen New England, Inc	Worcester	\$100,000.00	2		Withdrawn
Applegreen New England, Inc	Barre	\$68,042.40	2		Withdrawn
Blink Network LLC	Northampton	\$100,000.00	2	6/26/2024	In process
Blink Network LLC	Lenox	\$100,000.00	2	6/26/2024	In process
Blink Network LLC	Springfield	\$100,000.00	2	6/26/2024	In process
Blink Network LLC	Worcester	\$100,000.00	2	6/26/2024	In process
Blink Network LLC	Canton	\$100,000.00	2	6/26/2024	In process
Blink Network LLC	Norwell	\$100,000.00	2	6/26/2024	In process
Blink Network LLC	Somerset	\$100,000.00	2	6/26/2024	In process
Blink Network LLC	Brookline	\$100,000.00	2	6/26/2024	In process
Cape Associates, Inc	Eastham	\$68,042.40	2	3/31/2024	In process
Cape Associates, Inc	Chatham	\$68,042.40	2	3/31/2024	In process
CCO Holdings, LLC	Scituate	\$68,800.00	2		Complete
Cichy's Garage Inc.	Williamsburg	\$38,820.68	1		Complete
City of Beverly	Beverly	\$170,000.00	4	4/15/2024	In process
City of Boston	Allston	\$41,776.00	1	2/7/2024	In process
City of Boston	Roslindale	\$41,776.00	1	2/7/2024	In process
City of Boston	Hyde Park	\$41,776.00	1	2/7/2024	In process
City of Boston	Dorchester	\$41,776.00	1	2/7/2024	In process
City of Chelsea	Chelsea	\$43,000.00	1	6/30/2024	In process
City of Methuen	Methuen	\$86,600.00	2	9/1/2024	In process
City of Peabody Municipal Light Plant	Peabody	\$86,600.00	2		Complete
City of Peabody Municipal Light Plant	Peabody	\$86,600.00	2		Complete
City of Peabody Municipal Light Plant	Peabody	\$86,600.00	2		Complete
City of Quincy	Quincy	\$50,000.00	1		Withdrawn

Massachusetts Electric Vehicle Incentive Program (MassEVIP) Direct Current Fast Charging (DCFC) Project Status – January 2024

Grantee	Charging Station Location	Amount	Number of Charging Ports	Project Completion Deadline	Application Status as of 1/4/2024
City of Taunton	Taunton	\$47,053.00	1	12/31/2023	In process
Cowley Associates	Littleton	\$30,247.20	1	8/18/2024	In process
Cumberland Farms Inc.	Hanover	\$100,000.00	2	10/31/2024	In process
Cumberland Farms Inc.	Tewksbury	\$100,000.00	2	10/31/2024	In process
Cumberland Farms Inc.	Auburn	\$100,000.00	2	10/31/2024	In process
Cumberland Farms Inc.	South Deerfield	\$100,000.00	2	10/31/2024	In process
Durand Chevrolet Inc	Hudson	\$50,000.00	1		Complete
Equilon Enterprises LLC	North Attleboro	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Plymouth	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Westwood	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Brockton	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Marlborough	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	N. Attleboro	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	South Dennis	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Pembroke	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Rochester	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Randolph	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Canton	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Shrewsbury	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	South Attleboro	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Stoughton	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Cheshire	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Oxford	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Orange	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Great Barrington	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Waltham	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Randolph	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Canton	\$100,000.00	2	5/5/2024	In process

Massachusetts Electric Vehicle Incentive Program (MassEVIP) Direct Current Fast Charging (DCFC) Project Status – January 2024

Grantee	Charging Station Location	Amount	Number of Charging Ports	Project Completion Deadline	Application Status as of 1/4/2024
Equilon Enterprises LLC	Northampton	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Tewksbury	\$100,000.00	2		Withdrawn
Equilon Enterprises LLC	Fall River	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Swansea	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Sturbridge	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	West Boylston	\$100,000.00	2		Withdrawn
Equilon Enterprises LLC	Lakeville	\$100,000.00	2	5/5/2024	In process
Equilon Enterprises LLC	Raynham	\$100,000.00	2	5/5/2024	In process
EV Build LLC	Wilmington	\$70,080.00	2	9/14/2023	Extension pending
EV Build LLC	Bridgewater	\$140,160.00	4	9/14/2023	Extension pending
EV Build LLC	Leominster	\$60,752.00	2	9/14/2023	Extension pending
EV Build LLC	Lynn	\$70,080.00	2	9/14/2023	Extension pending
EV Build LLC	North Easton	\$140,160.00	4	9/14/2023	Extension pending
EV Build LLC	Waltham	\$70,080.00	2	9/14/2023	Extension pending
EV Build LLC	Hyannis	\$140,160.00	4	9/14/2023	Extension pending
EV Build LLC	East Boston	\$140,160.00	4	9/14/2023	Extension pending
EV Build LLC	East Falmouth	\$140,160.00	4	9/14/2023	Extension pending
EV Build LLC	Framingham	\$140,160.00	4	9/14/2023	Extension pending
EV Build LLC	Winchester	\$140,160.00	4	9/14/2023	Extension pending
EV Build LLC	Chelsea	\$70,080.00	2	9/14/2023	Extension pending
EV Build LLC	Marlborough	\$70,080.00	2	9/14/2023	Extension pending
EV Build LLC	Natick	\$70,080.00	2	9/14/2023	Extension pending
EV Build LLC	West Roxbury	\$70,080.00	2	9/14/2023	Extension pending
EV Build LLC	Framingham	\$70,080.00	2	9/14/2023	Extension pending
EV Build LLC	Framingham	\$70,080.00	2	9/14/2023	Extension pending
EV Build LLC	Worcester	\$140,160.00	4	9/14/2023	Extension pending
EV Build LLC	Burlington	\$70,080.00	2	9/14/2023	Extension pending
EV Build LLC	Framingham	\$70,080.00	2	9/14/2023	Extension pending

Massachusetts Electric Vehicle Incentive Program (MassEVIP) Direct Current Fast Charging (DCFC) Project Status – January 2024

Grantee	Charging Station Location	Amount	Number of Charging Ports	Project Completion Deadline	Application Status as of 1/4/2024
EV Build LLC	Tewksbury	\$70,080.00	2	9/14/2023	Extension pending
EV Build LLC	Dorchester	\$70,080.00	2	9/14/2023	Extension pending
Global Montello Group Corp	Billerica	\$76,350.50	2	6/27/2024	In process
Global Montello Group Corp	Hopkinton	\$89,840.00	2	6/27/2024	In process
Global Montello Group Corp	Worcester	\$89,840.00	2		Complete
Global Montello Group Corp	Hudson	\$89,840.00	2	4/27/2025	In process
GOGRI INC	Springfield	\$50,000.00	1	3/1/2024	In process
Hingham Municipal Lighting Plant	Hingham	\$61,120.00	2		Complete
Hingham Municipal Lighting Plant	Hingham	\$30,560.00	1		Complete
Irving Oil Marketing Inc.	Wakefield	\$100,000.00	2		Withdrawn
Irving Oil Marketing Inc.	Methuen	\$100,000.00	2		Withdrawn
Irving Oil Marketing Inc.	Attleboro	\$100,000.00	2		Withdrawn
Irving Oil Marketing Inc.	Bellingham	\$100,000.00	2		Withdrawn
Irving Oil Marketing Inc.	South Deerfield	\$100,000.00	2		Withdrawn
Irving Oil Marketing Inc.	Salem	\$100,000.00	2		Withdrawn
Longwood Collective	Boston	\$66,080.00	2	4/26/2024	In process
MPG Corporation	Centerville	\$68,021.20	2	9/15/2024	In process
MPG Corporation	Milford	\$68,021.20	2	9/15/2024	In process
Noble Energy Real Estate, LLC	Sturbridge	\$247,491.68	6		Withdrawn
Nouria Energy Retail, Inc.	Raynham	\$64,640.00	2	10/27/2024	In process
Nouria Energy Retail, Inc.	Danvers	\$93,280.00	2	10/27/2024	In process
Nouria Energy Retail, Inc.	Wakefield	\$93,280.00	2	10/27/2024	In process
Ocean Edge Resort LLC	Brewster	\$50,000.00	1	6/30/2024	In process
Pride Convenience Holdings LLC	Northampton	\$50,000.00	1	6/30/2024	In process
Pride Convenience Holdings LLC	Chicopee	\$50,000.00	1	6/30/2024	In process
Pride Convenience Holdings LLC	Holyoke	\$50,000.00	1	6/30/2024	In process
Pride Convenience Holdings LLC	Chicopee	\$50,000.00	1	6/30/2024	In process
Pride Convenience Holdings LLC	Chicopee	\$50,000.00	1	6/30/2024	In process

Massachusetts Electric Vehicle Incentive Program (MassEVIP) Direct Current Fast Charging (DCFC) Project Status – January 2024

Grantee	Charging Station Location	Amount	Number of Charging Ports	Project Completion Deadline	Application Status as of 1/4/2024
Pride Convenience Holdings LLC	Springfield	\$24,400.00	1	6/30/2024	In process
Pride Convenience Holdings LLC	West Springfield	\$24,400.00	1	6/30/2024	In process
Pride Convenience Holdings LLC	Chicopee	\$50,000.00	1	6/30/2024	In process
Pride Convenience Holdings LLC	Belchertown	\$50,000.00	1	6/30/2024	In process
Reading Municipal Light Department	Reading	\$100,000.00	2	10/18/2023	In process
Seaport N/P Title Holder LLC	Boston	\$309,600.00	10		Complete
Skillman Services LLC	Ipswich	\$50,000.00	1	5/3/2024	In process
Taxie Inc	Cambridge	\$76,964.18	2		Withdrawn
Taxie Inc	Cambridge	\$37,442.50	1		Withdrawn
Taxie Inc	Cambridge	\$76,964.18	2		Withdrawn
Town of Acton	Acton	\$43,000.00	1	5/31/2024	In process
Town of Amherst	Amherst	\$43,000.00	1	6/30/2024	In process
Town of Belmont	Belmont	\$39,690.00	1		Complete
Town of Brookline	Brookline	\$86,000.00	2	3/16/2024	In process
Town of Chelmsford	Billerica	\$84,152.00	2		Complete
Town of Chilmark	Chilmark	\$42,045.00	1	6/30/2024	In process
Town of Concord	Concord	\$100,000.00	2		Complete
Town of Falmouth	Falmouth	\$40,800.00	1	12/14/2023	In process
Town of Hamilton	Hamilton	\$86,600.00	2		Complete
Town of Ipswich	Ipswich	\$100,000.00	2	6/15/2024	In process
Town of Ipswich	Ipswich	\$50,000.00	1	6/15/2024	In process
Town of Ipswich	Ipswich	\$50,000.00	1	6/25/2024	In process
Town of Lexington	Lexington	\$86,600.00	2	6/30/2024	In process
Town of Littleton - Littleton Electric Light and Water Departments	Littleton	\$46,285.00	1		Complete
Town of Middleborough - Gas and Electric Department	Middleborough	\$93,088.00	2		Complete
Town of Middleborough - Gas and Electric Department	Middleborough	\$93,088.00	2		Complete
Town of Middleborough - Gas and Electric Department	Middleborough	\$93,088.00	2		Complete
Town of Millbury	Millbury	\$85,106.00	2		Withdrawn

Massachusetts Electric Vehicle Incentive Program (MassEVIP) Direct Current Fast Charging (DCFC) Project Status – January 2024

Grantee	Charging Station Location	Amount	Number of Charging Ports	Project Completion Deadline	Application Status as of 1/4/2024
Town of Norwood	Norwood	\$100,000.00	2		Withdrawn
Town of Sharon	Sharon	\$82,600.00	2	6/30/2024	In process
Town of Sherborn	Sherborn	\$47,299.00	2	12/30/2023	In process
Town of Wakefield	Wakefield	\$100,000.00	2		Complete
Town of West Boylston	West Boylston	\$74,000.00	2		Complete
Town of Westwood	Westwood	\$85,053.00	2		Withdrawn
Town of Westwood	Westwood	\$85,053.00	2		Withdrawn
Town of Westwood	Westwood	\$85,053.00	2		Withdrawn
Town of Westwood	Westwood	\$85,053.00	2		Withdrawn
Town of Winchester	Winchester	\$51,856.00	2	9/7/2024	In process
Town of Winchester	Winchester	\$51,856.00	2	9/7/2024	In process
As of February 2022: 54 Entities	150 Locations	\$13,114,755.17	306 Ports		
As of 1/4/2024: 46 Entities	128 Locations	\$10,592,943.98	252 Ports		

[Click here to enter text.](#)