



Mosquito Control Task Force: Working Calendar

Date	Phase	Meetings	Action Items	Deliverable
Early January	Subcommittees outline recs	-Subcommittees: 1 meeting each -MCTF: Jan 13	Subcommittees create preliminary outline of recs; present to full task force for discussion and feedback	Outline of recs – for task force discussion
Late January	Subcommittees draft recs	-Subcommittees: 2 meetings each	Subcommittees incorporate feedback from full task force; formalize written work to develop draft recs	Draft recs – for task force discussion and public review and feedback
February	Task force and public input on draft recs Subcommittees finalize recs	-MCTF: Feb 7 -Public Listening Session: Feb 10 (4-6pm) -Subcommittees: 3 meetings each	Subcommittees present draft recs to full task force for feedback; MCTF hosts public listening session for public feedback on recs Subcommittees incorporate feedback and input to finalize recs. Subcommittee vote to advance to full task force	Final recs – for task force discussion
March	Task force finalize recs	-MCTF: Mar 3, Mar 21, Mar 29	Task force discusses full suite of recs. MCTF vote to advance recs to Legislature	MCTF advances recommendations to Legislature