



Mr. George V. Wattendorf III, President GVW, Inc. 38 Bennett Street, Lynn MA 01905

RE: Notice to Proceed with: Upper Lock Building Renovations

Contract No.: P17-3103-C1A

Dear Mr. Wattendorf:

This Notice to Proceed is provided by the Massachusetts Department of Conservation and Recreation ("Department") as formal authorization to proceed with the above referenced contract, ("Contract"). The work will include all work as described in the Contract documents.

This Notice to Proceed is effective as of the date of signature below and is provided on a not-to-exceed basis utilizing the total contract cost of \$2,268,737.00. All work is to be completed within 180 calendar days from the date of this Notice to Proceed, and no additional work shall be undertaken without written approval prior to commencement.

Department oversight will be provided by Joshua Kane, Senior Project Manager. All official project correspondence, invoices and requests for information must be submitted electronically to the DCR Project Manager at josh.kane@mass.gov.

Sincerely,

Priscilla Geigis 6-24-24 **Authorization Date**

Division of Design & Engineering 12-20-2024 **Expiration Date**

Robert Boncore, Director, Contract Administration and Procurement CC: Robin Pfetsch, Director, Architecture Section Joshua Kane, Senior Project Manager

COMMONWEALTH OF MASSACHUSETTS · EXECUTIVE OFFICE OF ENERGY & ENVIRONMENTAL AFFAIRS

Department of Conservation and Recreation State Transportation Building 10 Park Plaza, Suite 6620 Boston MA 02114-2119 617-626-1250 617-626-1351 Fax



Maura T. Healey Governor

Rebecca Tepper, Secretary, Executive Office of Energy & Environmental Affairs

Kimberly Driscoll Lt. Governor

Brian Arrigo, Commissioner Department of Conservation & Recreation