



Notice to Proceed

Paul F. Sciaba, President
Northern Contracting Corporation
68 Jackson Street
Canton, MA 02021

**RE: Notice to Proceed with: Hillside Stable Structural Repairs & Renovation – Phase III
Contract No.: P19-3308-C1A**

Dear Mr. Sciaba:

This Notice to Proceed is provided by the Massachusetts Department of Conservation and Recreation (“Department”) as formal authorization to proceed with the above-referenced contract (“Contract”). The work will include all work as described in the Contract documents. This Notice to Proceed is effective as of the date signed below and is provided on a not-to-exceed basis, utilizing the contract cost of \$2,348,100. All work is to be completed within **280** days from the date of this Notice to Proceed and no additional work shall be undertaken without written approval prior to commencement.

Department oversight will be provided by **Nat Tipton**, the DCR Project Manager. All official project correspondence, invoices, and Requests for Information must be submitted to his attention at nathaniel.tipton@mass.gov.

Sincerely,

Patrice Kish

Patrice Kish
Chief, Design and Engineering

02/29/2024

Authorization Date

12/4/2024

Expiration Date

cc: Robert Boncore, Director, Contract Administration & Procurement
Robin Pfetsch, Director, Architecture Section
Nathaniel Tipton, Project Manager
David Forgiel, Resident Engineer

COMMONWEALTH OF MASSACHUSETTS · EXECUTIVE OFFICE OF ENERGY & ENVIRONMENTAL AFFAIRS

Department of Conservation and Recreation
State Transportation Building
10 Park Plaza, Suite 6620
Boston, MA 02116-3978
617-626-1250 617-626-1351 Fax
www.mass.gov/dcr



Maura T. Healey
Governor

Kimberley Driscoll
Lt. Governor

Rebecca L. Tepper, Secretary
Executive Office of Energy & Environmental Affairs

Brian Arrigo, Commissioner
Department of Conservation & Recreation