

## Figure 2-1: Overview of Project Development

- Step 1:
  - Process: Planning and Needs Assessment
  - Outcomes: Project Planning Report (e.g. corridor study)
- Step 2:
  - Process: Project Initiation
  - Outcomes: Project Initiation Form (PIF), Part 1 (filled out in MaPIT)
- Step 3:
  - Process: Preliminary Project Scope and Cost
  - Outcomes:
    - PIF, Parts 2 and 3
    - Identification of appropriate funding
- Step 4:
  - Process: Project Creation and Approval
  - Outcomes: Project Review Committee Action
- Step 5:
  - Process: Project Development and Design
  - Outcomes:
    - Assign Project Manager
    - Assign Designer
    - Scoping
    - Pre-25% Concept Development
    - Public Outreach (throughout process)
    - Plans, Specs & Estimates (PS&E)
    - Right-of-Way Plans
    - Environmental Studies and Permits
- Step 6:
  - Process: Programming
  - Outcomes:
    - Regional and State TIP
    - Programming of Funds
- Step 7:
  - Process: Procurement
  - Outcomes: Construction Bids and Contractor Selection
- Step 8:
  - Process: Construction
  - Outcomes: Build Project
- Step 9:
  - Process: Post Construction Meeting