

Figure 2-4: Scoping Process

- PRC approves a project. ICE applicability determination is confirmed.
- Per Applicability Form, is ICE Stage 1 required?
 - Yes: MassDOT Program Manager facilitates completion and review of ICE Stage 1 two weeks prior to Project Scoping Meeting.
 - No: Designer prepares Scoping Checklist. MassDOT schedules Project Scoping Meeting.
- Project Scoping Meeting
- Designer updates Project Scoping Checklist per discussion at PSM. Designer submits project schedule. If needed, ICE Stage 1 is revised & finalized.
- If MassDOT consultant, scope & fee is submitted and Design NTP is awarded. Continue to Pre-25% Process.