

RCN BecoCom, L.L.C. Pole Application Tracking									
APP #	# pole	SUBMITTED	B1 REC.	B1 PAID	SVY DATE	M/R REC	M/R PAID	LICENSE	COMMENTS
PENDING Two Party Aerial License Agreements-Boston Edison Service Area								Master Two Party Aerial Agreement effective 1/11/99	
SOM001	188	2/13/1998	4/3/1998	4/28/1998	6/22-6/29	9/16/1998	10/21/1998		Escallated to Gloria Harrington 9/1/99
ALL001	199	1/7/1999	1/14/1999	2/22/1999	3/15/1999	4/3/1999	5/11/1999		Awaiting confirmation of estimated completion dates
ALL002	144	1/7/1999	1/14/1999	2/22/1999	3/22/1999	4/3/1999	5/11/1999		Awaiting confirmation of estimated completion dates
BRK990001	196	6/4/1999	6/8/1999	6/24/1999	7/27/1999	9/27/1999	10/20/1999		Awaiting confirmation of estimated completion dates
BRK990002	73	6/4/1999	6/8/1999	6/24/1999	7/15/1999	9/24/1999	10/20/1999		Awaiting confirmation of estimated completion dates
Licensed Two Party Applications-Boston Edison Service Area									
WAL001	130	1/7/1999	1/26/1999	2/22/1999	3/2/1999	3/18/1999	4/27/1999	7/26/1999	Licensed to attach 7/26/99-see expense tracking for costs
NEW002	42	8/11/1998	9/15/1998	10/21/1998	11/9/1998	1/18/1999	2/22/1999	5/10/1999	Licensed to attach 5/10/99-see expense tracking for costs
NEW003	45	8/11/1998	9/15/1998	10/21/1998	11/9/1998	1/18/1999	2/22/1999	3/31/1999	Licensed to attach 3/31/99-see expense tracking for costs
DOR001	196	4/13/1998	5/11/1998	6/15/1998	7/6/1998	8/5/1998	10/21/1998	4/1/1999	Licensed to attach 4/1/99-see expense tracking for costs
DOR002	93	4/13/1998	5/11/1998	6/15/1998	7/6/1998	8/5/1998	10/21/1998	3/25/1999	Licensed to attach 3/25/99-see expense tracking for costs