

Schedule B: Project Timeline

This Schedule B sets forth the timeline for JVS Services delivery, measurement of Final Outcomes, including data sharing and calculation of Success Payments under the PFS Contract. Capitalized terms used herein and not otherwise defined shall have the meaning set forth in Appendix A and Schedule C to the PFS Contract. See Appendix A to this Schedule B for an illustration of the PFS Project timeline.

Other data sharing and reporting will occur pursuant to the provisions of Schedule C (Evaluation) and Schedule F (Governance). In the event of an early termination of the PFS Contract in accordance with Article 8 thereof and the calculation of an Early Success Payment in accordance with Schedule E, Section 5.3, the measurement, calculation and payment of such Early Success Payment will occur in accordance with a schedule to be determined by the Parties.

References to quarters in this Schedule B refer to calendar quarters following the Service Commencement Date; provided that the first quarter will begin on the Service Commencement Date and will end on March 31, 2017.

1. JVS may begin enrolling individuals in the Program Tracks on the Service Commencement Date until approximately the end of the twelfth (12) quarter following Service Commencement Date as determined by JVS's then current class and enrollment schedule; provided that JVS may elect to enroll individuals prior to the Service Commencement Date during the early start period as set forth in Section 1.03 of the PFS Contract.
2. JVS Services will be provided during the Project Period and will continue until the attrition or graduation of the last Enrolled Participant with a PFS Identifier or Study Population Member.
3. Each of the Final Outcomes will be measured by the Independent Evaluator in accordance with Schedule C on a quarterly basis beginning with the calendar quarter set forth below through the end of the applicable measurement period as set forth below for each Final Outcome (each a "**Measurement Period**"):
 - (i) For Rapid Employment Final Outcome and Skills Final Outcome, Measurement Period will run from Q9 to Q20;
 - (ii) For EFA Final Outcome, the Measurement Period will run from Q11 to Q21;
 - (iii) For Bridges Final Outcome, the Measurement Period will consist of Q20, although Independent Evaluator will collect and report on data in other quarters as agreed to by the Parties; and
 - (iv) For Program Engagement Final Outcome, the Measurement Period will run from Q1 to Q12.

4. JVS will provide Independent Evaluator with JVS Intake Data and JVS Services Data as described in Schedule C, Section 1.1(a) within 30 days of the end of the first month in which JVS has Enrolled Participants with a PFS Identifier across any of the Program Tracks; monthly thereafter until the start of Q5, and by the sixth week of each quarter from Q5 to Q16 for the following individuals:
 - (i) For Rapid Employment, Skills, and Bridges: all Enrolled Participants in the Project Period; and
 - (ii) For English for Advancement: JVS Intake Data for all Study Population Members in the Project Period, and JVS Services Data for all Treatment Group members in the Project Period.
5. In those quarters in which a Matching File is required in accordance with Schedule C, Independent Evaluator will prepare the applicable Matching File, and submit it in accordance with the schedule below.
 - (i) Independent Evaluator will send DUA the Earnings Matching File by the sixth week of each quarter within the Measurement Period for Rapid Employment, Skills and English for Advancement; DUA will provide the Independent Evaluator with Earnings Data within 30 days of receipt of each Earnings Matching File.
 - (ii) Independent Evaluator will send DHE the Post-Secondary Education Matching File by August 31 2021 for Bridges; DHE will provide the Independent Evaluator with Post-Secondary Education Data by November 15 after receipt of the Post-Secondary Education Matching File.
 - (iii) Independent Evaluator will send Quincy College the Quincy Education Matching File by the start of the Measurement Period for Bridges; Quincy will provide the Independent Evaluator with Quincy Education Data within timeframe specified in the Quincy Data Sharing Agreement.
6. Independent Evaluator will measure the applicable Final Outcomes for each quarter during the related Measurement Period, and will provide the Operating Committee with a Final Outcomes Report, within 30 days of receipt of the related data.
7. SFI will calculate the applicable Success Payment resulting from such Final Outcome Reports in accordance with Schedule D (Calculation of Success Payments) and prepare an invoice for verification by the Operating Committee within 15 days of receipt of each Final Outcomes Report.
8. The Operating Committee shall have 15 days upon receipt to verify the Success Payment Invoice.
9. Each verified Success Payment Invoice will be submitted to the Secretary by SFI, and shall be paid in accordance with the schedule set forth in Section 4.03

of the PFS Contract.

Appendix A: Illustrative Project Timeline

