

FY 2022 BoS CoC NOFO Response Timeline					08.01.22	FY 2022 BoS CoC Special NOFO Response Timeline					08.01.22
Item	Dates in bold are required by the NOFA	Who Responsible	Done	Comments		Item	Dates in bold are required by the NOFA	Who Responsible	Done	Comments	
Complete						Complete					
In progress						In progress					
NOFA Release	08.01.22	HUD	X			NOFA Release	06.22.22	HUD	X		
Applications available in e-snaps; instructions available at HUD website	TBD	HUD		CoC Program Competition HUD.gov / U.S. Department of Housing and Urban Development (HUD)		Applications available in e-snaps; instructions available at HUD website	Ongoing updates	HUD		Continuum of Care Supplemental to Address Unsheltered and Rural Homelessness (Special NOFO) HUD.gov / U.S. Department of Housing and Urban Development (HUD)	
Review NOFA-relevant webinars as they become available	08.11.22	Interested parties				Review NOFA-relevant webinars as they become available	06.28.22	Interested parties	X		
Applications in e-snaps ready for subrecipients	TBD	Joanna	x			N/A					
Meeting to review NOFA changes from previous years, what is new, CoC-required tasks, discuss reallocations proposed (if any), new projects, DV projects and the Ranking and Review Tool.	08.03.22	Full membership		This is part of the monthly CoC meeting.		Meeting to review this opportunity	07.28.22	Full membership	X	PPT, recording, and NOFO sent out 07.29.22	
N/A						Create Community Plan Working Group	Week of 08.01.22	KRB and Interested parties	X	This Working Group includes PWLE; separate Working Group of PWLE being developed as standing committee	
N/A						Create PWLE Working Group	Weeks of 08.01 and 08.08	Interested parties			
N/A						Weekly meetings for plan	Begin 08.10.22	Working Groups			
N/A						First Draft of CoC Plan	08.29.22	Working Groups			
N/A						Final Plan	09.01.22	Working Groups			
Request for Concept Papers	08.16.22	Lead Team				Request for Concept Papers	09.02.22	Lead Team			
Concept Paper/Ideas due	08.25.22	Full membership				Concept Papers/Ideas due	09.09.22	Full membership			
Project Applications due in esnaps	08.29.22	Project applicants				Project Applications due in esnaps	09.19.22	Lead Team			
Project Evaluation Committee	Weekly beginning 08.09.22	Committee, Joanna, and Karen		Meet ongoing to review Ranking tool and make updates.		Project Evaluation Committee	Weekly beginning 08.09.22	Committee, Joanna, and Karen		Meet ongoing to review Ranking tool and make updates.	
NOFO Kickoff meeting	08.12.22	Partners in creating CA				NOFO Kickoff meeting	08.12.21	Partners in creating CA			
Ranking and Review Groups created	08.22.22	Joanna				Ranking and Review Groups created	08.22.22	Joanna			
Final project applications and all attachments due in esnaps	08.29.22	Project applicants				Final project applications and all attachments due in esnaps	09.16.22	DHCD Team			
Review applications	Ongoing as applications are submitted through final project application	Contract Managers				Review applications	Ongoing as applications are submitted through final project application	Contract Managers			
All Applications received by CoC	08.30.22	Project applicants and DHCD team		HUD requires 30 days before submission		All Applications received by CoC	09.19.22	DHCD Team		HUD requires 30 days before submission	
Training for Ranking Groups	9.2.22	Committee, Joanna, and Karen				Training for Ranking and Review Groups	09.20.22	Committee, Joanna, and Karen			
Ranking and Review Groups review applications	09.02-06.22	Groups				Ranking and Review Groups review applications	Week of 09.20.22	Groups			
Project Evaluation Committee Meets to decide on ranking recommendations to present to the Advisory Board	09.08.22	Committee, Joanna, and Karen				Project Evaluation Committee Meets to decide on ranking recommendations to present to the Advisory Board	09.26.22	Committee, Joanna, and Karen			
Advisory Board meets to review priority list options and vote on final priority listing	09.12.22	Advisory Board		Votes on all projects accepted, rejected, or reduced.		Advisory Board meets to review priority list options and vote on final priority listing	09.28.22	Advisory Board		Votes on all projects accepted, rejected, or reduced.	
Collaborative Application draft ready for last review before Alvina	09.21.22	Team				Collaborative Application draft ready for last review before Alvina	10.06.22	Team			
All applications accepted or rejected by CoC	09.13.22	Advisory Board		HUD requires 15 days before submission deadline		All applications accepted or rejected by CoC	10.03.22	Advisory Board		HUD requires 15 days before submission deadline	
Notification of acceptance, rejection or reduction of project applications, and ranking position in the Priority Listing in writing	09.14.22	Joanna and Karen		HUD requires 15 days before submission deadline		Notification of acceptance, rejection or reduction of project applications in the Priority Listing in writing	10.04.22	Joanna and Karen		HUD requires 15 days before submission deadline	
Final Review of Consolidated Application	09.23.22	Alvina				Final Review of Consolidated Application	10.13.22	Alvina			
Electronic vote to accept or reject the Consolidated Application, Priority Listing and Project Applications	09.26.22	Advisory Board				Electronic vote to accept or reject the Consolidated Application, Priority Listing and Project Applications	10.14.22	Advisory Board			
Full NOFA response available on CoC webpage and partner websites for public review	09.27.22	BoS CoC website, member websites		HUD requires 2 days before submission deadline		Full NOFA response available on CoC webpage and partner websites for public review	10.17.22	BoS CoC website, member websites		HUD requires 2 days before submission deadline	
Final Consolidated Application, Priority Listings and Project Applications with additional comments from public	09.28.22					Final Consolidated Application, Priority Listings and Project Applications with additional comments from public	10.18.22				
NOFA submitted	09.28.22					NOFA submitted	10.18.22				
NOFA responses due	09.30.22					NOFA responses due	10.20.22				