
  

Norwottuck Rail Trail Reconstruction 

Project Update 

 
 
July 19, 2013 
 
Lots of work behind the scenes! 
Although excavation and trail closures are still a few weeks off, lots of work has 
been going on behind the scenes on the Norwottuck Rail Trail Reconstruction 
Project.  The Contractor, C&A Construction, has been developing the health and 
safety plan, storm water protection plan, and preliminary project schedule. A field 
office has opened and survey work on the trail has begun. 
 
In the next few weeks, crews trimming and removing trees, cutting roots, and 
installing erosion control will begin work.  These activities will require path 
closures, and users should prepare to avoid closed sections of the path and find 
alternate routes. 
 
Connecticut River Bridge Project 
Under a separate contract, DCR will be re‐decking and repairing the Connecticut 
River Bridge. Bids will be opened for this project at the end of July. The bridge and 
Damon Road parking lot will be closed for up to 6 months once this project begins 
later this summer or early in the fall.  During this closure, there will be signage 
directing pedestrians from Damon Road and Cross Path Road to use the sidewalks 
on Bridge Street.  
 
Users should be prepared to find alternate parking and trail access points other 
than Damon Road. 
 
Current Anticipated Schedule and Closures 
The project will be worked on in stages.  At this time, we expect the following 
schedule of path closures.  All dates are subject to change. 



Stage  Expected Closure Type of Work Possible On‐Road 
Alternatives 

East St, Hadley to  
South Maple St, Hadley 

July 29, 2013 to  
August 5, 2013 

Tree work, root cutting 
and erosion control 

East St to Rocky Hill Rd 
to North Maple St. Or 
Route 9 to Mill Valley 
Rd. 

Cross Path Rd, Hadley 
to East St, Hadley 

August 5, 2013 to  
October 4, 2013 

Tree work, erosion 
control, excavation and 
repaving 

Cross Path to Cemetery 
Rd to West St to North 
Ln to Middle St to 
Newton Ln to East St. 

Damon Rd parking lot, 
Connecticut River 
Bridge to Cross Path 

August 19, 2013 to 
December 31, 2013 

Bridge re‐decking and 
repairs and project 
staging 

Sidewalks, Damon Rd to 
Coolidge Bridge to Cross 
Path. 

East St, Hadley to  
South Maple St, Hadley 

October 4, 2013 to 
December 1, 2013 

Excavation and repaving East St to Rocky Hill Rd 
to North Maple St. 

Additional stages from 
South Maple St, Hadley 
to Station Rd, Amherst 

Beginning around April 
1, 2014 to November 
15, 2014 

   

 

 
 
More Information? 
DCR will post future information, updated schedules and closures on our project 
web page at http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-
resource-protection/projects/norwottuck-rail-trail-rehabilitation-project.html.  
 
We will also provide updates via our Norwottuck Reconstruction ListServe.  You 
can sign up for the ListServ at the link above. 



 
Thank you for your patience and support. 
 


