Appendix A – Summary of Tasks and Timelines
	Transition category
	Specific tasks
	Timeframes
	Comments

	Systemic Changes
	Regulatory changes to Chapter 5.00
	In process. Scheduled to become effective  in 2016
	

	
	Regulatory changes to Chapters 7.00 and 8.00
	In process. Scheduled to become effective in 2015
	

	
	Changes to the licensure and certification process
	In process. Scheduled to become effective in2016
	


	
	Full Implementation of Positive Behavioral Supports including regulatory changes, continued training
	All components for full compliance complete by March 2019; other efforts will be ongoing
	

	
	Full Implementation of Blueprint for Success (Employment Supports)
	All components for full compliance complete by March 2019; other efforts will be ongoing
	

	Specific Setting Changes
	 Statewide systemic changes to both employment and CBDS services and supports
	No later than March, 2019
	

	Oversight of changes
	Develop specific mechanism to monitor progress of systemic changes
	No later than December 2015
	

	
	50% of milestones across statewide system are met
	June 30, 2017
	If 50% of milestones are not met, determine if change to DDS Transition Plan is needed

	
	75% of milestones across statewide system are met
	June 30,2018
	If 75% of milestones are not met, determine if change to DDS Transition Plan is needed

	
	100% of milestones across statewide system are met
	March 16, 2019
	


1

