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NOTICE TO CONTRACTORS 
CLASSIFIED LEGAL ADVERTISEMENT 

COMMONWEALTH OF MASSACHUSETTS 
EXECUTIVE OFFICE FOR HEALTH AND HUMAN SERVICES 

DEPARTMENT OF MENTAL HEALTH 
OFFICE OF ENGINEERING AND FACILITIES MANAGEMENT 

General Bids Submission Deadline:  2:00 P.M. Friday May 27, 2022 

Filed Sub-bids Submission Deadline: (HVAC and/or Plumbing) 2:00 P.M. Monday May 16, 2022

The Category of Work is: GENERAL CONTRACTOR (General Contractor and sub bidders must be 
DCAMM Certified) 

Project Name:    2022-017 Isolation Room Upgrade & Filter Fan Unit - Pocasset MHC 

Project Location:    Pocasset Mental Health Center 830 County Road Pocasset, MA 02559 

Estimated Construction Cost: $230,000.00 

Create a negative pressure isolation room with interior bathroom and doffing area in compliance with MAAB 
regulations and anti-ligature standards according to project’s plans and specifications.   

Minimum rates of wages to be paid on the project have been determined by the Commissioner of the Division of Occupational Safety 
under the provisions of Sections 26 and 27, Chapter 149 of the General Laws and will be included in the bid package.   

Proposals will ONLY be submitted online via COMMBUYS website by the General Bids & Sub-bids Submission Deadline date on forms 
furnished by the Department of Mental Health (DMH) and clearly identified as a bid, endorsed with the name and address of the bidder, 
and the project name.   

Each general bid and sub-bid proposal must be secured by an uploaded photocopy of an accompanying deposit of 5% of the total bid 
amount, including all alternates, in the form of a bid bond, a certified treasurer’s or cashier's check issued by a responsible bank or trust 
company made payable to the Commonwealth of Massachusetts.  Awarded vendor will then mail the original 5% deposit bond or check to 
the Department of Mental Health, Office of Engineering and Facilities Management, 167 Lyman Street, Room 158, Westborough, MA 
01581.  The Department reserves the right to waive any informality in or reject any or all Bids if it is in the public interest to do so.   

Plans and Specifications will ONLY be available at COMMBUYS from 4/27/2022 thru general bid opening.  Bid must be submitted 
electronically on COMMBUYS by the Submission Deadlines dated above.  If you have any questions or concerns with using 
COMMBUYS, please contact the COMMBUYS help desk at 617-720-3197 (8am - 5pm EST Monday thru Friday).   

Pre-Bid Conference: A Pre-Bid Site Visit is NON- MANDATORY for the File sub-bidders and will be held 10:00AM on 
Thursday 5/5/2022.  A Pre-Bid Site Visit is MANDATORY for General Contractor and will be held 10:00AM on 
Wednesday 5/11/2022.  Contractors shall meet the Project Engineer at the main lobby at Pocasset Mental Health 
Center 830 County Road Pocasset, MA 02559 to review project details.  Please contact DMH Project Engineer, Mariana 
O’Brien, at (857) 274-1048. All sub-bid questions must be posted on COMMBUYS by Friday 5/6/2022 12:00PM.  After 
attending the General Bidder Pre-Bid Conference, all General bid questions must be posted on COMMBUYS by 
Thursday 5/19/2022 12:00PM.   

Covid-19 Precaution Notice: Anyone attending site viewing(s) will be required to follow state and city precaution guidelines by wearing 
the necessary face mask and practicing safe distancing.  Contractors will also need to follow building COVID-19 protocols. 

Estimated Project Duration is one hundred twenty (120) calendar days from Notice to Proceed. 

MBW/WBE Contractors are encouraged to inquire about this project. 

DEPARTMENT OF MENTAL HEALTH 
BROOKE DOYLE, COMMISSIONER 
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ALL CONTRACTORS INTERESTED IN BIDDING ON THIS PROJECT ARE 
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ON 

 
WEDNESDAY MAY 11, 2022 AT 10:00 A.M. 

 
 

CONTRACTORS ARE TO MEET IN THE MAIN LOBBY  
 
 

NON-MANDATORY VISIT FOR FILE SUB-BIDDERS IS SCHEDULED ON 
 THURSDAY MAY 5, 2022 AT 10:00 A.M. 
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2022-017 Isolation Room Upgrade & Filter Fan Unit 
Pocasset Mental Health Center 

830 County Road 
Pocasset, Massachusetts 02559 
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COMMONWEALTH OF MASSACHUSETTS 
INSTRUCTIONS TO BIDDERS 

Awarding Authority:  
Department of Mental Health  
Office of Engineering and Facilities Management 
Hadley Building 
167 Lyman Street 
Westborough, MA  01581 
(857) 274-1048

Project Title: 2022-017 Isolation Room Upgrade & Filter Fan Unit 
Pocasset Mental Health Center 
830 County Road 
Pocasset, Massachusetts 02559 

Category of Work: GENERAL CONTRACTOR, HVAC & PLUMBING

Project Description and Scope: 

Create a negative pressure isolation room with interior bathroom and doffing area in compliance with 
MAAB regulations and anti-ligature standards according to project’s plans and specifications.   

Deadline for filing General bids is at:  2:00 PM Friday May 27, 2022  

Deadline for filing Sub-bids is at:        2:00 PM Monday May 16, 2022 

The minimum wage rate requirements for this Contract are located in Attachment A to 
these Instructions to Bidders.   

Pursuant to M.G.L. c. 30, §39S(a) (2) all employees to be employed on the project must have 
successfully completed a course in construction safety and health approved by OSHA and of 
at least 10 hours in duration. 

The Contractor must provide written verification as detailed in the General Conditions of 
compliance with Federal Department of Homeland Security Requirements, including but 
not limited to the Employment Eligibility Verification (Form I-9) Process. 

Bid forms for this Contract are located in Attachments B and C to these Instructions to 
Bidders. 
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The work is to be accomplished within one hundred twenty (120) calendar days from a Notice 
to Proceed and will be specified in Article 2 of the Owner - Contractor Agreement for the 
successful bidder.  Liquidated damages for failure to complete work on time is $500 per day, 
and will be stated in Article 7 of the Owner - Contractor Agreement.   
 
Bidding Documents must be obtained via COMMBUYS website.   If you need assistance with 
COMMBUYS, please call the COMMBUYS help desk at (617) 720-3197.  COMMBUYS Job 
Aids for Vendors on how to use COMMBUYS are available by clicking the link below. 
 

https://www.mass.gov/lists/job-aids-for-vendors-using-commbuys 
 
The filed subtrades for this project are as follows:  
 
 

Section # Bid Package Part# Filed Sub-trade All Bid Deposits 5% 
of Bid Amount 

220001 & Plans Part 4 & Plans PLUMBING  
230001 & Plans Part 4 & Plans HVAC  

    
    

    
    
 
 
As used herein, capitalized terms shall have the meaning assigned to them in the General 
Conditions of the Contract and the Owner - Contractor Agreement unless the context clearly 
indicates otherwise.  
 
SECTION I - BIDDER'S REPRESENTATION 
 
1.1 Each general bidder or sub-bidder (hereinafter sometimes referred to as "Bidder) by making a 
bid or sub-bid (hereinafter sometimes referred to as "Bid") represents and warrants that Bidder 
has visited and examined the Site and the Contract Documents, that Bidder is familiar with the 
local conditions under which the Work is to be performed, that Bidder has correlated personal 
observations with the requirements of the Contract Documents, and that where the Contract 
Documents require, in any part of the Work, a given result to be produced, the Contract 
Documents are adequate and that Bidder will produce the required result within the Bid price and 
that the Bid is made in accordance therewith. 
 
1.2 Failure to so examine the Contract Documents and the Site will not relieve any Bidder from 
any obligation under the Bid as submitted.  Neither the Commonwealth nor the Designer will be 
responsible for errors, omissions and/or charges for extra work arising from Bidder's failure to 
familiarize itself with the Contract Documents or existing conditions. 
 
SECTION 2 -- GENERAL BIDDERS - CERTIFICATE OF ELIGIBILITY AND UPDATE 
STATEMENT   
 
2.1 Every general bidder must submit the following with its general bid: 
 --A Prime/General Contractor Certificate of Eligibility issued by the Division of Capital Asset 
Management and Maintenance (DCAMM),  showing that the Bidder has been approved to bid on 

https://www.mass.gov/lists/job-aids-for-vendors-using-commbuys
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projects for the category of work required and that the Bidder has a single project limit in an 
amount no lower than the amount of its Bid including all "add" alternates. 
--A fully completed Prime/General Contractor Update Statement. 

2.2 It is the Bidder's responsibility to obtain the necessary forms from DCAMM and to submit its 
Application for Certificate of Eligibility so as to allow sufficient time for DCAMM's evaluation 
of the application and issuance of a Certificate of Eligibility prior to the deadline for bidding.  

2.3 The Prime/General Contractor Update Statement is not a public record as defined in M.G.L. c. 
4, § 7 and will not be open to public inspection. 

SECTION 3 – FILED SUB-BIDDERS - CERTIFICATE OF ELIGIBILITY AND UPDATE 
STATEMENT   

3.1 Every filed sub-bidder must submit the following with each filed sub-bid: 
 --A Sub-Bidder Certificate of Eligibility issued by the Division of Capital Asset Management 
and Maintenance (DCAMM) for that sub-bid trade, showing that the sub-bidder has been 
approved to bid on projects of the category of work required.  
--A fully completed Sub-Bidder Update Statement.  

3.2 It is the sub-bidder's responsibility to obtain the necessary forms from DCAMM and to 
submit its Application for Sub-bidder Certificate of Eligibility so as to allow sufficient time for 
DCAMM's evaluation of the application and issuance of a Sub-Bidder Certificate of Eligibility 
prior to the deadline for bidding.  

3.3 The Sub-Bidder Update Statement is not a public record as defined in M.G.L. c. 4, §7 and will 
not be open to public inspection. 

SECTION 4 -- REQUESTS FOR INTERPRETATION 

4.1 Any questions by prospective Bidders concerning interpretation of the Contract Documents 
must be posted on COMMBUYS by 12:00PM Thursday May 19, 2022, or, if a question 
pertains to filed sub-Bid work, must be posted on COMMBUYS by 12:00PM Friday May 6, 
2022.  The Awarding Authority will post any addenda or written interpretations on 
COMMBUYS that it deems necessary to Bidders at least 48 hours before the General Bids 
Submission Deadline Date.  Bidders may NOT rely upon oral communications or interpretations 
from the Awarding Authority or the Designer and the Awarding Authority shall not be bound by 
them. 

4.2 It is the sole responsibility of the Bidder to ascertain the existence of any addenda issued by 
the Awarding Authority on COMMBUYS, by Bidder.   

4.3 Wherever in the Contract Documents reference is made to Massachusetts General Laws, it 
shall be construed to include all amendments thereto effective as of the date of the issuance of the 
invitation to bid on the proposed work. 
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SECTION 5 -- PREPARATION OF BIDS; ALTERNATES 

5.1 General Bids and Sub Bids shall be submitted on the Form for General Bid or Form for Sub-
bid respectively included in Attachments B and C to these Instructions to Bidders.  

5.2 All entries on the Bid form shall be typewritten or in ink. 

5.3 Where so indicated on the Bid form, sums shall be expressed in both words and numerals.  
Where there is a discrepancy between the Bid sum expressed in words and the Bid sum expressed 
in figures, the Bid sum expressed in words shall control unless the intention of the Bidder clearly 
is otherwise as determined by the Awarding Authority in its sole discretion. 

5.4 Each General Bidder shall acknowledge all required alternates in Section C on the Form for 
General Bid by entering the dollar amount of addition or subtraction necessitated by each 
alternate. General Bidders shall enter on the Form for General Bid a single amount for each 
alternate that shall consist of the sub-bidders' amounts and the amount for work performed by the 
General Bidder.  Each Sub-bidder shall acknowledge all required alternates in Part A on the Form 
for Sub-Bid by entering the dollar amount of addition or subtraction necessitated by each 
alternate. 

5.5 If an alternate includes work within the Bidder's scope of work and does not involve a change 
in the cost of the Bid, the Bidder shall so indicate by writing "No Change" or "N/C" or "0" in the 
space provided for that alternate.  Sub-bidders shall enter on the Form for Sub-Bid the amount of 
addition or subtraction necessitated only for those alternates expressly identified in the Bid 
Documents as part of the sub-bidder’s category of work.  If the alternate is not identified in the 
Bid Documents as affecting the sub-Bidder’s category of work then the sub-Bidder shall so 
indicate by writing “N/A” and only “N/A” or leaving the alternate blank. 

5.6 The lowest Bidder will be determined on the basis of the sum of the base Bid and the accepted 
alternates accepted by the Awarding Authority. 

5.7 If the space for indicating a requirement for payment and performance bonds for filed Sub-
Bidders is left blank by the General Bidder on the Form for General Bid, the Awarding Authority 
shall interpret this as a "NO”. 

5.8 Costs for the selected filed sub-bidder’s bond premiums shall be paid for by the selected 
general Contractor bidder in accordance with M.G.L. c. 149, § 44F unless the project is a project 
in which contractor and subcontractor prequalification are required pursuant to M.G.L. 149, §§ 
44D1/2 or 44D3/4. 

5.9 If the general bidders are instructed to carry an amount for a given sub-trade, General Bidders 
shall list the subtrade and the amount provided by the Awarding Authority.  The line under 
"bonds required" on the Form for General Bid should be left blank or marked "N/A" in order for 
subsection 5.10 to apply. 

5.10 Upon solicitation of a subcontractor to perform the work required with respect to a subtrade 
referenced in subsection 5.9, the general Bidder's Contract Price shall be adjusted by the 
following: a) the difference between the subcontract amount and the amount carried in the general 
Bid; b) the total cost of the subcontractor's bonds, if the general Bidder requires such bonds after 
the solicitation is completed and if the general Bidder complied with 5.9 above; c) the 
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documented increased costs for the general Bidder's bonds, if any, attributable to the incremental 
difference between the amount carried for the given subtrade and the actual subcontract amount.  

5.11 Overhead and profit for supervision of the subtrade mentioned in subsections 5.9 and 5.10 
above shall be included by all general Bidders in Item 1 of the subdivision of the Contract Price.  
No additional overhead or profit will be paid on the incremental difference between the amount 
carried for the subtrade and the subcontract amount as stated in M.G.L. c. 149, § 44F(4)(a)(2). 

5.12 Sub-Bidders should not list Paragraph E sub-subcontractors unless requested to do so by the 
Awarding Authority.  

5.13 Each General Bid and each Bid of a filed subcontractor must be accompanied by a bid 
deposit in the form of a bid bond; cash; or a check certified by, or a treasurer's or cashier's check 
issued by, a responsible bank or trust company, payable to the Commonwealth of Massachusetts. 
Any bid bond shall be (a) in a form satisfactory to the Awarding Authority, (b) with a surety 
company qualified to do business in the Commonwealth and (c) conditioned upon the faithful 
performance by the principal of the agreements contained in the Bid.   

5.14 The amount of such bid deposit shall be 5% five per cent of the value of the Bid including 
alternates.  

SECTION 6 - SUBMISSION OF BIDS 

6.1 Each General Bidder or Sub Bidder is to include a photo copy of the bid deposit of which 
shall be uploaded into COMMBUYS.  

General and Sub Bid for: 

Project Title:  2022-017 Isolation Room Upgrade & Filter Fan Unit 
Pocasset Mental Health Center 
830 County Road 
Pocasset, Massachusetts 02559 

General or Sub Bidders name, business address, and telephone number below: 

______________________________________________________________________ 

6.2 All Bids must be received by the Awarding Authority via the COMMBUYS Website no later 
than the Deadline for Filing Sub-bids and the Deadline for Filing General Bid dates specified 
on page 2 of these Instructions to Bidders.  Any Bid received after these deadline dates and 
times will not be accepted.  

6.3 Bidding results will not be given out over the telephone prior to 1:00 PM of the day 
following the General Bid opening. 

SECTION 7 - WITHDRAWAL OF BIDS; REJECTION OF BIDS 

7.1 Any Bid may be withdrawn prior by E-mailing Mariana G. O’Brien at 
mariana.g.obrien@mass.gov prior to the Deadline for filing General Bid date on page two of 
this Instructions to Bidders document. 

mailto:mariana.g.obrien@mass.gov
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7.2 A Bidder may withdraw its Bid without penalty by E-mailing Mariana G. O’Brien at 
mariana.g.obrien@mass.gov at any time up to the time of Award as defined below in subsection 
9.1 only upon demonstrating to the satisfaction of the Awarding Authority that a death or 
disability has occurred or a bona fide clerical or mechanical error of a substantial nature was 
made during the preparation of the bid.  Failure to demonstrate conclusively that a bona fide 
clerical or mechanical error of a substantial nature was made may result in forfeiture of the Bid 
deposit.  
 
7.3 The Awarding Authority reserves the right to waive any informality in or to reject any and all 
Bids if it is in the public interest to do so.  Without limiting the foregoing, the Awarding 
Authority reserves the right to reject unit prices which it deems unduly high or unduly low as 
unbalanced.     
 
SECTION 8 - MBE AND WBE PARTICIPATION      (not applicable)      
 
SECTION 9 -- CONTRACT AWARD  
 
9.1 "Award" means the determination, selection, and notification of the lowest, responsible and 
eligible Bidder by the Awarding Authority.  
 
9.2 The Awarding Authority will award the Contract within thirty days, Saturdays, Sundays, and 
legal holidays excluded after the opening of Bids in accordance with M.G.L. c.149 §44A.  
 
9.3 The Contract will be awarded to the lowest responsible and eligible Bidder as determined by the 
Awarding Authority, except in the event of substitution as provided under M.G.L. c.l49, §§44E and 
44F, in which cases the procedure as required by said sections shall govern the award of the 
Contract. 
 
9.4 As used herein, the term "lowest responsible and eligible Bidder" shall mean the general Bidder 
whose Bid is the lowest of those Bidders who, in the Awarding Authority's opinion, are ready, 
willing and able to comply with all requirements of the Contract Documents and demonstrably 
possess the skill, ability, and integrity necessary for the faithful performance of the Work, based on 
the determination of past performance and financial soundness under (i) M.G.L. c.l49 §44A and 
following sections, (ii) the rules, regulations, orders, guidelines and policies promulgated from time 
to time by the Commissioner of the Division of Capital Asset Management and Maintenance 
("DCAMM") and (iii) any other relevant criteria that the Commissioner may prescribe. If the 
Awarding Authority determines that any non-filed subcontractor chosen by a Bidder is not qualified 
or responsible, then the Bidder shall obtain another subcontractor satisfactory to Awarding 
Authority and the contract price shall not be adjusted. 
 
9.5 The general Bid price shall be the price set forth in paragraph C of the Form for General Bid.  
No general Bid shall be rejected (i) because the sum of the prices set forth in Item 1 and 2 does not 
equal the general Bid price set forth in said paragraph C or (ii) because of one or more errors in 
setting forth the name, the sub-Bid price of a sub-Bidder, or the total of Item 2, provided that the 
sub-Bidder or sub-Bidders designated are clearly identifiable, or (iii) because the plans and 
specifications do not accompany the Bid or are not submitted with the Bid. 
 
9.6 Should the Contract Documents require submission of special data to accompany the Bid, the 
Awarding Authority reserves the right to rule the Bidder’s failure to submit such data an informality 
and to receive said data subsequently within a reasonable time as set by the Awarding Authority, 
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provided that no such ruling shall result in an unfair advantage to the Bidder. 
 
9.7 The Awarding Authority also reserves the right to reject any sub-Bid if it determines that such 
sub-Bid does not represent the Bid of a person competent to perform the work as specified, or if 
fewer than three sub-Bids are received for a sub-trade, and the Bid prices are not reasonable for 
acceptance without further competition. 
 
9.8 If the Awarding Authority decides to reject all General Bids or if the Awarding Authority 
does not receive any general Bids, the Awarding Authority may retain and use the Sub-Bids 
received for a second opening of general Bids; provided, however, that there are no changes in 
the work involved for the subtrades for which the sub-Bids are so retained and used; and 
provided, further, that the Awarding Authority shall obtain the consent of each sub-Bidder 
included in any award of a general Contract made pursuant to the second opening of general Bids 
if such award is not made within ninety days, Saturdays, Sundays and legal holidays excluded, 
after the opening of such sub-Bids. 
 
SECTION 10 - EXECUTION OF CONTRACTS 
 
10.1 If a selected filed sub-Bidder fails, within five days, Saturdays, Sundays and legal holidays 
excluded, after presentation of a Subcontract by the general Bidder to which the Contract was 
awarded, to perform its agreement to execute a Subcontract in the form provided by the Awarding 
Authority with such general Bidder contingent upon the execution of the general Contract, and, if 
requested to do so by such general Bidder in the general Bid, to furnish a performance and a 
payment bond as stated in its filed sub-Bid, such general Bidder and the Awarding Authority shall 
select from the other filed sub-Bids duly filed with the Awarding Authority for such subtrade and 
not rejected the lowest responsible and eligible filed sub-Bidder at the amount named in its filed 
sub-Bid as so filed against whose standing and ability the general Contractor makes no objection, 
and the Contract price shall be adjusted by the difference between the amount of such filed sub-
bid and the amount of the sub-bid of the delinquent filed sub-Bidder. 
 
10.2 Upon receipt of the Award, the general Bidder awarded the Contract shall submit properly 
executed originals of each of the following documents prior to execution of the Contract by the 
Awarding Authority.  All such documents shall be in the form prescribed by the Awarding 
Authority.   
 

1. Owner-Contractor Agreement 
2. 100% Performance and 100% Payment Bonds with power of attorney attached 
3. Certificates of Insurance evidencing coverages in amounts required by the Contract  

 Documents 
4. Written representation by the General Contractor to the effect that it has presented 

subcontracts to all selected filed sub-Bidders and a statement as to whether or not each such 
selected filed sub-Bidder has executed its subcontract such that the Awarding Authority 
may release the Bid deposit with respect to the same.  Misrepresentation of the foregoing 
shall render the general Contractor liable to the Awarding Authority for the sum of 
any Bid deposit released by the Awarding Authority with respect to a filed sub-Bidder 
that fails to execute its subcontract.  

 
5. Any other documents that the Awarding Authority may reasonably require in connection 

with the Contractor's execution of the Contract. 
 
10.3 Please note that NO part of the General Contractor's work may be subcontracted without 
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the prior written approval of the Awarding Authority.  If the General Contractor desires to 
subcontract any part of the Work, other than work covered by Item 2, filed sub-Bidders, the General 
Contractor must promptly forward to the Awarding Authority a list in triplicate designating the 
work to be performed and the name of each proposed subcontractor for approval by the Awarding 
Authority.   Approved subcontractors are eligible for direct payments under M.GL. 30, § 39F, as 
amended.  Material suppliers not involving site labor need not be submitted for approval.  

SECTION 11 - RETURN OF BID DEPOSITS 

11.1 If no award is made, upon the expiration of the time prescribed in M.G.L. c. 149, § 44A for 
making an award; except that, if any general Bidder fails to perform its agreement to execute the 
Contract and furnish 100% Performance and 100% Payment Bond as stated in its Bid, then said 
general Bidder's Bid deposit shall become the property of the Commonwealth as liquidated 
damages; provided that the amount of the Bid deposit that becomes the property of the 
Commonwealth shall not exceed the difference between the Contractor's Bid price and the Bid 
price of the next lowest responsible and eligible Bidder; and provided further that, in the case of 
death, disability, bona fide clerical or mechanical error of a substantial nature, or other similar 
unforeseen circumstances affecting the general Bidder, such general Bidder's Bid deposit shall be 
returned.   

11.2 If a selected sub-Bidder fails to perform its agreement to execute a sub-contract with the 
general Bidder selected as the general Contractor, contingent upon the execution of the General 
Contract, and, if requested to do so in the general Bid by such general Bidder, to furnish a 
Performance and Payment Bonds as stated in its sub-Bid in accordance with M.G.L. c. 149, § 
44F(2), the Bid deposit of such sub-Bidder shall become the property of the Commonwealth as 
liquidated damages, provided that the amount of the Bid deposit that shall become the property of 
the Commonwealth shall not exceed the difference between its sub-Bid price and the sub-Bid 
price of the next lowest responsible and eligible sub-Bidder.   

11.3 In addition to the provisions for the return of Bid deposits as provided above, upon receipt of 
a Bid Bond in an amount not less than the amount of the required Bid deposit, the Awarding 
Authority shall return any Bid deposit of a Bidder forthwith after the public opening of Bids.  



THE COMMONWEALTH OF MASSACHUSETTS

DEPARTMENT OF LABOR STANDARDS

As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

Prevailing Wage Rates
CHARLES D. BAKER ROSALIN ACOSTA

SecretaryGovernor

MICHAEL FLANAGAN

Create a negative pressure room: Install HEPA fan filter and exhaust fan. Reconfigure bathroom to comply with

MAAB requirements: Install new doors drywall, masonry, lighting, plumbing, and tile work.

Director

Awarding Authority: Department of Mental Health

City/Town:Contract Number: DMH 2022-017 BOURNE

Description of Work:

Job Location: 830 County Rd. Pocasset, MA 02559

               Information about Prevailing Wage Schedules for Awarding Authorities and Contractors

• This wage schedule applies only to the specific project referenced at the top of this page and uniquely identified by the 

“Wage Request Number” on all pages of this schedule.  

• An Awarding Authority must request an updated wage schedule from the Department of Labor Standards (“DLS”) if it has 

not opened bids or selected a contractor within 90 days of the date of issuance of the wage schedule.  For CM AT RISK projects 

(bid pursuant to G.L. c.149A), the earlier of:  (a) the execution date of the GMP Amendment, or (b) the bid for the first 

construction scope of work must be within 90-days of the wage schedule issuance date.

• The wage schedule shall be incorporated in any advertisement or call for bids for the project as required by M.G.L. c. 149, 

§ 27.  The wage schedule shall be made a part of the contract awarded for the project.  The wage schedule must be posted in a 

conspicuous place at the work site for the life of the project in accordance with M.G.L. c. 149 § 27.  The wages listed on the 

wage schedule must be paid to employees performing construction work on the project whether they are employed by the prime 

contractor, a filed sub-bidder, or any sub-contractor.  

• All apprentices working on the project are required to be registered with the Massachusetts Department of Labor 

Standards, Division of Apprentice Standards (DLS/DAS).   Apprentice must keep his/her apprentice identification card on 

his/her person during all work hours on the project.   An apprentice registered with DAS may be paid the lower apprentice 

wage rate at the applicable step as provided on the prevailing wage schedule.  Any apprentice not registered with DLS/DAS 

regardless of whether or not they are registered with any other federal, state, local, or private agency must be paid the 

journeyworker's rate for the trade.

• The wage rates will remain in effect for the duration of the project, except in the case of multi-year public construction 

projects.  For construction projects lasting longer than one year, awarding authorities must request an updated wage schedule.  

Awarding authorities are required to request these updates no later than two weeks before the anniversary of the date the 

contract was executed by the awarding authority and the general contractor. For multi-year CM AT RISK projects, awarding 

authority must request an annual update no later than two weeks before the anniversary date, determined as the earlier of:  (a) 

the execution date of the GMP Amendment, or (b) the execution date of the first amendment to permit procurement of 

construction services. Contractors are required to obtain the wage schedules from awarding authorities, and to pay no less than 

these rates to covered workers.  The annual update requirement is not applicable to 27F “rental of equipment” contracts. 

• Every contractor or subcontractor which performs construction work on the project is required to submit weekly payroll 

reports and a Statement of Compliance directly to the awarding authority by mail or email and keep them on file for three years.  

Each weekly payroll report must contain:  the employee’s name, address, occupational classification, hours worked, and wages 

paid.  Do not submit weekly payroll reports to DLS.  A sample of a payroll reporting form may be obtained at 

http://www.mass.gov/dols/pw. 

• Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at (617) 626-6953. 

• Employees not receiving the prevailing wage rate set forth on the wage schedule may report the violation to the Fair Labor 

Division of the office of the Attorney General at (617) 727-3465.

• Failure of a contractor or subcontractor to pay the prevailing wage rates listed on the wage schedule to all employees who 

perform construction work on the project is a violation of the law and subjects the contractor or subcontractor to civil and 

criminal penalties.

KARYN E. POLITO

Lt. Governor



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

Construction

(2 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$65.37 12/01/2021 $13.41 $0.00 $35.95 $16.01

(3 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$65.44 12/01/2021 $13.41 $0.00 $36.02 $16.01

(4 & 5 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$65.56 12/01/2021 $13.41 $0.00 $36.14 $16.01

ADS/SUBMERSIBLE PILOT
PILE DRIVER LOCAL 56 (ZONE 2)

$135.57 08/01/2020 $9.40 $0.00 $103.05 $23.12

For apprentice rates see "Apprentice- PILE DRIVER"

AIR TRACK OPERATOR
LABORERS - ZONE 2

$61.90 12/01/2021 $9.10 $0.00 $36.16 $16.64

$62.80 06/01/2022 $9.10 $0.00 $37.06 $16.64

$63.65 12/01/2022 $9.10 $0.00 $37.91 $16.64

$64.55 06/01/2023 $9.10 $0.00 $38.81 $16.64

$65.45 12/01/2023 $9.10 $0.00 $39.71 $16.64
For apprentice rates see "Apprentice- LABORER"

AIR TRACK OPERATOR (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$61.90 12/01/2021 $9.10 $0.00 $36.16 $16.64

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

ASBESTOS WORKER (PIPES & TANKS)
HEAT & FROST INSULATORS LOCAL 6 (SOUTHERN MASS)

$60.35 12/01/2020 $12.80 $0.00 $38.10 $9.45

ASPHALT RAKER
LABORERS - ZONE 2

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

$62.30 06/01/2022 $9.10 $0.00 $36.56 $16.64

$63.15 12/01/2022 $9.10 $0.00 $37.41 $16.64

$64.05 06/01/2023 $9.10 $0.00 $38.31 $16.64

$64.95 12/01/2023 $9.10 $0.00 $39.21 $16.64
For apprentice rates see "Apprentice- LABORER"

ASPHALT RAKER (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

ASPHALT/CONCRETE/CRUSHER PLANT-ON SITE
OPERATING ENGINEERS LOCAL 4

$81.43 12/01/2021 $14.00 $0.00 $51.38 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BACKHOE/FRONT-END LOADER
OPERATING ENGINEERS LOCAL 4

$81.43 12/01/2021 $14.00 $0.00 $51.38 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BARCO-TYPE JUMPING TAMPER
LABORERS - ZONE 2

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

$62.30 06/01/2022 $9.10 $0.00 $36.56 $16.64

$63.15 12/01/2022 $9.10 $0.00 $37.41 $16.64

$64.05 06/01/2023 $9.10 $0.00 $38.31 $16.64

$64.95 12/01/2023 $9.10 $0.00 $39.21 $16.64
For apprentice rates see "Apprentice- LABORER"

BLOCK PAVER, RAMMER / CURB SETTER
LABORERS - ZONE 2

$61.90 12/01/2021 $9.10 $0.00 $36.16 $16.64

$62.80 06/01/2022 $9.10 $0.00 $37.06 $16.64

$63.65 12/01/2022 $9.10 $0.00 $37.91 $16.64

$64.55 06/01/2023 $9.10 $0.00 $38.81 $16.64

$65.45 12/01/2023 $9.10 $0.00 $39.71 $16.64
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BLOCK PAVER, RAMMER / CURB SETTER (HEAVY & 

HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$61.90 12/01/2021 $9.10 $0.00 $36.16 $16.64

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

BOILER MAKER
BOILERMAKERS LOCAL 29

$71.15 01/01/2020 $7.07 $0.00 $46.10 $17.98

BOILERMAKER - Local 29Apprentice -

01/01/2020

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $29.97 $7.07 $11.69 $0.00 $48.73 65

 2 $29.97 $7.07 $11.69 $0.00 $48.73 65

 3 $32.27 $7.07 $12.59 $0.00 $51.93 70

 4 $34.58 $7.07 $13.49 $0.00 $55.14 75

 5 $36.88 $7.07 $14.38 $0.00 $58.33 80

 6 $39.19 $7.07 $15.29 $0.00 $61.55 85

 7 $41.49 $7.07 $16.18 $0.00 $64.74 90

 8 $43.80 $7.07 $17.09 $0.00 $67.96 95

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:4

BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY 

WATERPROOFING)
BRICKLAYERS LOCAL 3 (NEW BEDFORD)

$90.88 02/01/2022 $11.39 $0.00 $57.15 $22.34

BRICK/PLASTER/CEMENT MASON - Local 3 New BedfordApprentice -

02/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $28.58 $11.39 $22.34 $0.00 $62.31 50

 2 $34.29 $11.39 $22.34 $0.00 $68.02 60

 3 $40.01 $11.39 $22.34 $0.00 $73.74 70

 4 $45.72 $11.39 $22.34 $0.00 $79.45 80

 5 $51.44 $11.39 $22.34 $0.00 $85.17 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

BULLDOZER/GRADER/SCRAPER
OPERATING ENGINEERS LOCAL 4

$80.88 12/01/2021 $14.00 $0.00 $50.83 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

CAISSON & UNDERPINNING BOTTOM MAN
LABORERS - FOUNDATION AND MARINE

$69.15 12/01/2021 $9.10 $0.00 $42.33 $17.72

For apprentice rates see "Apprentice- LABORER"

CAISSON & UNDERPINNING LABORER
LABORERS - FOUNDATION AND MARINE

$68.00 12/01/2021 $9.10 $0.00 $41.18 $17.72
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

For apprentice rates see "Apprentice- LABORER"

CAISSON & UNDERPINNING TOP MAN
LABORERS - FOUNDATION AND MARINE

$68.00 12/01/2021 $9.10 $0.00 $41.18 $17.72

For apprentice rates see "Apprentice- LABORER"

CARBIDE CORE DRILL OPERATOR
LABORERS - ZONE 2

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

$62.30 06/01/2022 $9.10 $0.00 $36.56 $16.64

$63.15 12/01/2022 $9.10 $0.00 $37.41 $16.64

$64.05 06/01/2023 $9.10 $0.00 $38.31 $16.64

$64.95 12/01/2023 $9.10 $0.00 $39.21 $16.64
For apprentice rates see "Apprentice- LABORER"

CARPENTER
CARPENTERS -ZONE 2 (Eastern Massachusetts)

$73.18 03/01/2022 $8.68 $0.00 $44.53 $19.97

$73.83 09/01/2022 $8.68 $0.00 $45.18 $19.97

$74.43 03/01/2023 $8.68 $0.00 $45.78 $19.97

CARPENTER - Zone 2 Eastern MAApprentice -

03/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.27 $8.68 $1.73 $0.00 $32.68 50

 2 $26.72 $8.68 $1.73 $0.00 $37.13 60

 3 $31.17 $8.68 $14.78 $0.00 $54.63 70

 4 $33.40 $8.68 $14.78 $0.00 $56.86 75

 5 $35.62 $8.68 $16.51 $0.00 $60.81 80

 6 $35.62 $8.68 $16.51 $0.00 $60.81 80

 7 $40.08 $8.68 $18.24 $0.00 $67.00 90

 8 $40.08 $8.68 $18.24 $0.00 $67.00 90

09/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.59 $8.68 $1.73 $0.00 $33.00 50

 2 $27.11 $8.68 $1.73 $0.00 $37.52 60

 3 $31.63 $8.68 $14.78 $0.00 $55.09 70

 4 $33.89 $8.68 $14.78 $0.00 $57.35 75

 5 $36.14 $8.68 $16.51 $0.00 $61.33 80

 6 $36.14 $8.68 $16.51 $0.00 $61.33 80

 7 $40.66 $8.68 $18.24 $0.00 $67.58 90

 8 $40.66 $8.68 $18.24 $0.00 $67.58 90

Notes: 

     % Indentured After 10/1/17; 45/45/55/55/70/70/80/80

     Step 1&2 $30.45/ 3&4 $36.57/ 5&6 $56.36/ 7&8 $62.54

Apprentice to Journeyworker Ratio:1:5

CARPENTER WOOD FRAME
CARPENTERS-ZONE 3 (Wood Frame)

$35.67 04/01/2022 $7.21 $0.00 $23.66 $4.80

$36.17 04/01/2023 $7.21 $0.00 $24.16 $4.80
All Aspects of New Wood Frame Work
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CARPENTER (Wood Frame) - Zone 3Apprentice -

04/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $14.20 $7.21 $0.00 $0.00 $21.41 60

 2 $14.20 $7.21 $0.00 $0.00 $21.41 60

 3 $15.38 $7.21 $0.00 $0.00 $22.59 65

 4 $16.56 $7.21 $0.00 $0.00 $23.77 70

 5 $17.75 $7.21 $3.80 $0.00 $28.76 75

 6 $18.93 $7.21 $3.80 $0.00 $29.94 80

 7 $20.11 $7.21 $3.80 $0.00 $31.12 85

 8 $21.29 $7.21 $3.80 $0.00 $32.30 90

04/01/2023

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $14.50 $7.21 $0.00 $0.00 $21.71 60

 2 $14.50 $7.21 $0.00 $0.00 $21.71 60

 3 $15.70 $7.21 $0.00 $0.00 $22.91 65

 4 $16.91 $7.21 $0.00 $0.00 $24.12 70

 5 $18.12 $7.21 $3.80 $0.00 $29.13 75

 6 $19.33 $7.21 $3.80 $0.00 $30.34 80

 7 $20.54 $7.21 $3.80 $0.00 $31.55 85

 8 $21.74 $7.21 $3.80 $0.00 $32.75 90

Notes: 

     % Indentured After 10/1/17; 45/45/55/55/70/70/80/80

     Step 1&2 $17.86/ 3&4 $20.22/ 5&6 $27.57/ 7&8 $29.94

Apprentice to Journeyworker Ratio:1:5

CEMENT MASONRY/PLASTERING
BRICKLAYERS LOCAL 3 (NEW BEDFORD)

$84.85 01/01/2020 $12.75 $0.62 $49.07 $22.41

CEMENT MASONRY/PLASTERING - Eastern Mass (New Bedford)Apprentice -

01/01/2020

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.54 $12.75 $15.41 $0.00 $52.70 50

 2 $29.44 $12.75 $17.41 $0.62 $60.22 60

 3 $31.90 $12.75 $18.41 $0.62 $63.68 65

 4 $34.35 $12.75 $19.41 $0.62 $67.13 70

 5 $36.80 $12.75 $20.41 $0.62 $70.58 75

 6 $39.26 $12.75 $21.41 $0.62 $74.04 80

 7 $44.16 $12.75 $22.41 $0.62 $79.94 90

Notes: 

     Steps 3,4 are 500 hrs. All other steps are 1,000 hrs.

     

Apprentice to Journeyworker Ratio:1:3
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CHAIN SAW OPERATOR
LABORERS - ZONE 2

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

$62.30 06/01/2022 $9.10 $0.00 $36.56 $16.64

$63.15 12/01/2022 $9.10 $0.00 $37.41 $16.64

$64.05 06/01/2023 $9.10 $0.00 $38.31 $16.64

$64.95 12/01/2023 $9.10 $0.00 $39.21 $16.64
For apprentice rates see "Apprentice- LABORER"

CLAM SHELLS/SLURRY BUCKETS/HEADING MACHINES
OPERATING ENGINEERS LOCAL 4

$82.43 12/01/2021 $14.00 $0.00 $52.38 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

COMPRESSOR OPERATOR
OPERATING ENGINEERS LOCAL 4

$63.74 12/01/2021 $14.00 $0.00 $33.69 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DELEADER (BRIDGE)
PAINTERS LOCAL 35 - ZONE 2

$85.36 01/01/2022 $8.65 $0.00 $53.66 $23.05

$86.56 07/01/2022 $8.65 $0.00 $54.86 $23.05

$87.76 01/01/2023 $8.65 $0.00 $56.06 $23.05

$88.96 07/01/2023 $8.65 $0.00 $57.26 $23.05

$90.16 01/01/2024 $8.65 $0.00 $58.46 $23.05

$91.36 07/01/2024 $8.65 $0.00 $59.66 $23.05

$92.56 01/01/2025 $8.65 $0.00 $60.86 $23.05
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Classification Total RateBase Wage Health Pension
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Unemployment
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PAINTER Local 35  - BRIDGES/TANKSApprentice -

01/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.83 $8.65 $0.00 $0.00 $35.48 50

 2 $29.51 $8.65 $6.27 $0.00 $44.43 55

 3 $32.20 $8.65 $6.84 $0.00 $47.69 60

 4 $34.88 $8.65 $7.41 $0.00 $50.94 65

 5 $37.56 $8.65 $19.63 $0.00 $65.84 70

 6 $40.25 $8.65 $20.20 $0.00 $69.10 75

 7 $42.93 $8.65 $20.77 $0.00 $72.35 80

 8 $48.29 $8.65 $21.91 $0.00 $78.85 90

07/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $27.43 $8.65 $0.00 $0.00 $36.08 50

 2 $30.17 $8.65 $6.27 $0.00 $45.09 55

 3 $32.92 $8.65 $6.84 $0.00 $48.41 60

 4 $35.66 $8.65 $7.41 $0.00 $51.72 65

 5 $38.40 $8.65 $19.63 $0.00 $66.68 70

 6 $41.15 $8.65 $20.20 $0.00 $70.00 75

 7 $43.89 $8.65 $20.77 $0.00 $73.31 80

 8 $49.37 $8.65 $21.91 $0.00 $79.93 90

Notes: 

     Steps are 750 hrs.

Apprentice to Journeyworker Ratio:1:1

DEMO: ADZEMAN
LABORERS - ZONE 2

$68.00 12/01/2021 $9.10 $0.00 $41.33 $17.57

$69.00 06/01/2022 $9.10 $0.00 $42.33 $17.57

$70.00 12/01/2022 $9.10 $0.00 $43.33 $17.57

$71.00 06/01/2023 $9.10 $0.00 $44.33 $17.57

$72.25 12/01/2023 $9.10 $0.00 $45.58 $17.57
For apprentice rates see "Apprentice- LABORER"

DEMO: BACKHOE/LOADER/HAMMER OPERATOR
LABORERS - ZONE 2

$69.00 12/01/2021 $9.10 $0.00 $42.33 $17.57

$70.00 06/01/2022 $9.10 $0.00 $43.33 $17.57

$71.00 12/01/2022 $9.10 $0.00 $44.33 $17.57

$72.00 06/01/2023 $9.10 $0.00 $45.33 $17.57

$73.25 12/01/2023 $9.10 $0.00 $46.58 $17.57
For apprentice rates see "Apprentice- LABORER"

DEMO: BURNERS
LABORERS - ZONE 2

$68.75 12/01/2021 $9.10 $0.00 $42.08 $17.57

$69.75 06/01/2022 $9.10 $0.00 $43.08 $17.57

$70.75 12/01/2022 $9.10 $0.00 $44.08 $17.57

$71.75 06/01/2023 $9.10 $0.00 $45.08 $17.57

$73.00 12/01/2023 $9.10 $0.00 $46.33 $17.57
For apprentice rates see "Apprentice- LABORER"
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DEMO: CONCRETE CUTTER/SAWYER
LABORERS - ZONE 2

$69.00 12/01/2021 $9.10 $0.00 $42.33 $17.57

$70.00 06/01/2022 $9.10 $0.00 $43.33 $17.57

$71.00 12/01/2022 $9.10 $0.00 $44.33 $17.57

$72.00 06/01/2023 $9.10 $0.00 $45.33 $17.57

$73.25 12/01/2023 $9.10 $0.00 $46.58 $17.57
For apprentice rates see "Apprentice- LABORER"

DEMO: JACKHAMMER OPERATOR
LABORERS - ZONE 2

$68.75 12/01/2021 $9.10 $0.00 $42.08 $17.57

$69.75 06/01/2022 $9.10 $0.00 $43.08 $17.57

$70.75 12/01/2022 $9.10 $0.00 $44.08 $17.57

$71.75 06/01/2023 $9.10 $0.00 $45.08 $17.57

$73.00 12/01/2023 $9.10 $0.00 $46.33 $17.57
For apprentice rates see "Apprentice- LABORER"

DEMO: WRECKING LABORER
LABORERS - ZONE 2

$68.00 12/01/2021 $9.10 $0.00 $41.33 $17.57

$69.00 06/01/2022 $9.10 $0.00 $42.33 $17.57

$70.00 12/01/2022 $9.10 $0.00 $43.33 $17.57

$71.00 06/01/2023 $9.10 $0.00 $44.33 $17.57

$72.25 12/01/2023 $9.10 $0.00 $45.58 $17.57
For apprentice rates see "Apprentice- LABORER"

DIRECTIONAL DRILL MACHINE OPERATOR
OPERATING ENGINEERS LOCAL 4

$80.88 12/01/2021 $14.00 $0.00 $50.83 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DIVER
PILE DRIVER LOCAL 56 (ZONE 2)

$101.22 08/01/2020 $9.40 $0.00 $68.70 $23.12

For apprentice rates see "Apprentice- PILE DRIVER"

DIVER TENDER
PILE DRIVER LOCAL 56 (ZONE 2)

$81.59 08/01/2020 $9.40 $0.00 $49.07 $23.12

For apprentice rates see "Apprentice- PILE DRIVER"

DIVER TENDER (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 2)

$106.12 08/01/2020 $9.40 $0.00 $73.60 $23.12

For apprentice rates see "Apprentice- PILE DRIVER"

DIVER/SLURRY (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 2)

$135.57 08/01/2020 $9.40 $0.00 $103.05 $23.12

For apprentice rates see "Apprentice- PILE DRIVER"

DRAWBRIDGE OPERATOR (Construction)
DRAWBRIDGE - SEIU LOCAL 888

$37.53 07/01/2020 $6.67 $0.16 $26.77 $3.93

ELECTRICIAN
ELECTRICIANS LOCAL 223

$71.65 03/01/2022 $11.25 $0.00 $44.89 $15.51

$74.03 09/01/2022 $11.50 $0.00 $46.35 $16.18

$76.48 09/01/2023 $11.75 $0.00 $47.87 $16.86
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Supplemental
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ELECTRICIAN - Local 223Apprentice -

03/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.96 $11.25 $0.54 $0.00 $29.75 40

 2 $20.20 $11.25 $0.61 $0.00 $32.06 45

 3 $22.45 $11.25 $0.67 $0.00 $34.37 50

 4 $24.69 $11.25 $6.93 $0.00 $42.87 55

 5 $26.93 $11.25 $7.42 $0.00 $45.60 60

 6 $29.18 $11.25 $7.88 $0.00 $48.31 65

 7 $31.42 $11.25 $8.41 $0.00 $51.08 70

 8 $33.67 $11.25 $8.91 $0.00 $53.83 75

09/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.54 $11.50 $0.56 $0.00 $30.60 40

 2 $20.86 $11.50 $0.63 $0.00 $32.99 45

 3 $23.18 $11.50 $0.70 $0.00 $35.38 50

 4 $25.49 $11.50 $7.35 $0.00 $44.34 55

 5 $27.81 $11.50 $7.86 $0.00 $47.17 60

 6 $30.13 $11.50 $8.37 $0.00 $50.00 65

 7 $32.45 $11.50 $8.89 $0.00 $52.84 70

 8 $34.76 $11.50 $9.40 $0.00 $55.66 75

Notes: 

     

     

Apprentice to Journeyworker Ratio:2:3***

ELEVATOR CONSTRUCTOR
ELEVATOR CONSTRUCTORS LOCAL 4

$101.86 01/01/2022 $16.03 $0.00 $65.62 $20.21

ELEVATOR CONSTRUCTOR - Local 4Apprentice -

01/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $32.81 $16.03 $0.00 $0.00 $48.84 50

 2 $36.09 $16.03 $20.21 $0.00 $72.33 55

 3 $42.65 $16.03 $20.21 $0.00 $78.89 65

 4 $45.93 $16.03 $20.21 $0.00 $82.17 70

 5 $52.50 $16.03 $20.21 $0.00 $88.74 80

Notes: 

     Steps 1-2 are 6 mos.; Steps 3-5 are 1 year

     

Apprentice to Journeyworker Ratio:1:1

ELEVATOR CONSTRUCTOR HELPER
ELEVATOR CONSTRUCTORS LOCAL 4

$82.17 01/01/2022 $16.03 $0.00 $45.93 $20.21
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

For apprentice rates see "Apprentice - ELEVATOR CONSTRUCTOR"

FENCE & GUARD RAIL ERECTOR (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

FIELD ENG.INST.PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$76.08 11/01/2021 $13.75 $0.00 $46.53 $15.80

$77.41 05/01/2022 $13.75 $0.00 $47.86 $15.80
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIELD ENG.PARTY CHIEF-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$77.61 11/01/2021 $13.75 $0.00 $48.06 $15.80

$78.77 05/01/2022 $13.75 $0.00 $49.22 $15.80
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIELD ENG.ROD PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$52.71 11/01/2021 $13.75 $0.00 $23.16 $15.80

$53.38 05/01/2022 $13.75 $0.00 $23.83 $15.80
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIRE ALARM INSTALLER
ELECTRICIANS LOCAL 223

$69.22 09/01/2020 $10.90 $0.00 $43.66 $14.66

For apprentice rates see "Apprentice- ELECTRICIAN"

FIRE ALARM REPAIR / MAINTENANCE

/ COMMISSIONINGELECTRICIANS 

LOCAL 223

$60.21 09/01/2020 $10.90 $0.00 $36.86 $12.45

For apprentice rates see "Apprentice- TELECOMMUNICATIONS TECHNICIAN"

FIREMAN (ASST. ENGINEER)
OPERATING ENGINEERS LOCAL 4

$71.81 12/01/2021 $14.00 $0.00 $41.76 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FLAGGER & SIGNALER (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$50.24 12/01/2021 $9.10 $0.00 $24.50 $16.64

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

FLOORCOVERER
FLOORCOVERERS LOCAL 2168 ZONE II

$76.57 03/01/2022 $8.68 $0.00 $47.62 $20.27

FLOORCOVERER - Local 2168 Zone IIApprentice -

03/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.81 $8.68 $1.79 $0.00 $34.28 50

 2 $26.19 $8.68 $1.79 $0.00 $36.66 55

 3 $28.57 $8.68 $14.90 $0.00 $52.15 60

 4 $30.95 $8.68 $14.90 $0.00 $54.53 65

 5 $33.33 $8.68 $16.69 $0.00 $58.70 70

 6 $35.72 $8.68 $16.69 $0.00 $61.09 75

 7 $38.10 $8.68 $18.48 $0.00 $65.26 80

 8 $40.48 $8.68 $18.48 $0.00 $67.64 85

Notes: Steps are 750 hrs.

     % After 10/1/17; 45/45/55/55/70/70/80/80 (1500hr Steps)

     Step 1&2 $31.90/ 3&4 $38.39/ 5&6 $58.70/ 7&8 $65.26

Apprentice to Journeyworker Ratio:1:1

FORK LIFT/CHERRY PICKER
OPERATING ENGINEERS LOCAL 4

$81.43 12/01/2021 $14.00 $0.00 $51.38 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GENERATOR/LIGHTING PLANT/HEATERS
OPERATING ENGINEERS LOCAL 4

$63.74 12/01/2021 $14.00 $0.00 $33.69 $16.05
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR 

SYSTEMS)
GLAZIERS LOCAL 1333

$60.43 06/01/2020 $10.80 $0.00 $39.18 $10.45

GLAZIER - Local 1333Apprentice -

06/01/2020

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.59 $10.80 $1.80 $0.00 $32.19 50

 2 $22.04 $10.80 $1.80 $0.00 $34.64 56

 3 $24.49 $10.80 $2.45 $0.00 $37.74 63

 4 $26.94 $10.80 $2.45 $0.00 $40.19 69

 5 $29.39 $10.80 $3.15 $0.00 $43.34 75

 6 $31.83 $10.80 $3.15 $0.00 $45.78 81

 7 $34.28 $10.80 $10.45 $0.00 $55.53 88

 8 $36.73 $10.80 $10.45 $0.00 $57.98 94

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

HOISTING ENGINEER/CRANES/GRADALLS
OPERATING ENGINEERS LOCAL 4

$81.43 12/01/2021 $14.00 $0.00 $51.38 $16.05

OPERATING ENGINEERS - Local 4Apprentice -

12/01/2021

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $28.26 $14.00 $0.00 $0.00 $42.26 55

 2 $30.83 $14.00 $16.05 $0.00 $60.88 60

 3 $33.40 $14.00 $16.05 $0.00 $63.45 65

 4 $35.97 $14.00 $16.05 $0.00 $66.02 70

 5 $38.54 $14.00 $16.05 $0.00 $68.59 75

 6 $41.10 $14.00 $16.05 $0.00 $71.15 80

 7 $43.67 $14.00 $16.05 $0.00 $73.72 85

 8 $46.24 $14.00 $16.05 $0.00 $76.29 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:6

HVAC (DUCTWORK)
SHEETMETAL WORKERS LOCAL 17 - B

$71.80 04/01/2022 $13.65 $2.09 $38.91 $17.15

For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (ELECTRICAL CONTROLS)
ELECTRICIANS LOCAL 223

$69.22 09/01/2020 $10.90 $0.00 $43.66 $14.66

For apprentice rates see "Apprentice- ELECTRICIAN"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

HVAC (TESTING AND BALANCING - AIR)
SHEETMETAL WORKERS LOCAL 17 - B

$71.80 04/01/2022 $13.65 $2.09 $38.91 $17.15

For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (TESTING AND BALANCING -WATER)
PLUMBERS & PIPEFITTERS LOCAL 51

$76.59 08/30/2021 $10.15 $0.00 $46.49 $19.95

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HVAC MECHANIC
PLUMBERS & PIPEFITTERS LOCAL 51

$76.59 08/30/2021 $10.15 $0.00 $46.49 $19.95

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HYDRAULIC DRILLS
LABORERS - ZONE 2

$61.90 12/01/2021 $9.10 $0.00 $36.16 $16.64

$62.80 06/01/2022 $9.10 $0.00 $37.06 $16.64

$63.65 12/01/2022 $9.10 $0.00 $37.91 $16.64

$64.55 06/01/2023 $9.10 $0.00 $38.81 $16.64

$65.45 12/01/2023 $9.10 $0.00 $39.71 $16.64
For apprentice rates see "Apprentice- LABORER"

HYDRAULIC DRILLS (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$61.90 12/01/2021 $9.10 $0.00 $36.16 $16.64

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

INSULATOR (PIPES & TANKS)
HEAT & FROST INSULATORS LOCAL 6 (SOUTHERN MASS)

$77.44 09/01/2021 $13.80 $0.00 $46.50 $17.14

$79.89 09/01/2022 $13.80 $0.00 $48.95 $17.14

ASBESTOS INSULATOR (Pipes & Tanks) - Local 6 Southern MAApprentice -

09/01/2021

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.25 $13.80 $12.42 $0.00 $49.47 50

 2 $27.90 $13.80 $13.36 $0.00 $55.06 60

 3 $32.55 $13.80 $14.31 $0.00 $60.66 70

 4 $37.20 $13.80 $15.25 $0.00 $66.25 80

09/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.48 $13.80 $12.42 $0.00 $50.70 50

 2 $29.37 $13.80 $13.36 $0.00 $56.53 60

 3 $34.27 $13.80 $14.31 $0.00 $62.38 70

 4 $39.16 $13.80 $15.25 $0.00 $68.21 80

Notes: 

     Steps are 1 year

Apprentice to Journeyworker Ratio:1:4

IRONWORKER/WELDER
IRONWORKERS LOCAL 37

$67.26 03/16/2021 $7.70 $0.00 $42.46 $17.10

Issue Date: Wage Request Number:04/20/2022 Page 12 of 2920220420-011



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

IRONWORKER - Local 37Apprentice -

03/16/2021

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $29.72 $7.70 $17.10 $0.00 $54.52 70

 2 $31.85 $7.70 $17.10 $0.00 $56.65 75

 3 $33.97 $7.70 $17.10 $0.00 $58.77 80

 4 $36.09 $7.70 $17.10 $0.00 $60.89 85

 5 $38.21 $7.70 $17.10 $0.00 $63.01 90

 6 $40.34 $7.70 $17.10 $0.00 $65.14 95

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:4

JACKHAMMER & PAVING BREAKER OPERATOR
LABORERS - ZONE 2

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

$62.30 06/01/2022 $9.10 $0.00 $36.56 $16.64

$63.15 12/01/2022 $9.10 $0.00 $37.41 $16.64

$64.05 06/01/2023 $9.10 $0.00 $38.31 $16.64

$64.95 12/01/2023 $9.10 $0.00 $39.21 $16.64
For apprentice rates see "Apprentice- LABORER"

LABORER
LABORERS - ZONE 2

$61.15 12/01/2021 $9.10 $0.00 $35.41 $16.64

$62.05 06/01/2022 $9.10 $0.00 $36.31 $16.64

$62.90 12/01/2022 $9.10 $0.00 $37.16 $16.64

$63.80 06/01/2023 $9.10 $0.00 $38.06 $16.64

$64.70 12/01/2023 $9.10 $0.00 $38.96 $16.64

LABORER - Zone 2Apprentice -

12/01/2021

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.25 $9.10 $16.64 $0.00 $46.99 60

 2 $24.79 $9.10 $16.64 $0.00 $50.53 70

 3 $28.33 $9.10 $16.64 $0.00 $54.07 80

 4 $31.87 $9.10 $16.64 $0.00 $57.61 90

06/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.79 $9.10 $16.64 $0.00 $47.53 60

 2 $25.42 $9.10 $16.64 $0.00 $51.16 70

 3 $29.05 $9.10 $16.64 $0.00 $54.79 80

 4 $32.68 $9.10 $16.64 $0.00 $58.42 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$61.15 12/01/2021 $9.10 $0.00 $35.41 $16.64

LABORER (Heavy & Highway) - Zone 2Apprentice -

12/01/2021

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.25 $9.10 $16.64 $0.00 $46.99 60

 2 $24.79 $9.10 $16.64 $0.00 $50.53 70

 3 $28.33 $9.10 $16.64 $0.00 $54.07 80

 4 $31.87 $9.10 $16.64 $0.00 $57.61 90

Notes: 

Apprentice to Journeyworker Ratio:1:5

LABORER: CARPENTER TENDER
LABORERS - ZONE 2

$61.15 12/01/2021 $9.10 $0.00 $35.41 $16.64

$62.05 06/01/2022 $9.10 $0.00 $36.31 $16.64

$62.90 12/01/2022 $9.10 $0.00 $37.16 $16.64

$63.80 06/01/2023 $9.10 $0.00 $38.06 $16.64

$64.70 12/01/2023 $9.10 $0.00 $38.96 $16.64
For apprentice rates see "Apprentice- LABORER"

LABORER: CEMENT FINISHER TENDER
LABORERS - ZONE 2

$61.15 12/01/2021 $9.10 $0.00 $35.41 $16.64

$62.05 06/01/2022 $9.10 $0.00 $36.31 $16.64

$62.90 12/01/2022 $9.10 $0.00 $37.16 $16.64

$63.80 06/01/2023 $9.10 $0.00 $38.06 $16.64

$64.70 12/01/2023 $9.10 $0.00 $38.96 $16.64
For apprentice rates see "Apprentice- LABORER"

LABORER: HAZARDOUS WASTE/ASBESTOS REMOVER
LABORERS - ZONE 2

$61.30 12/01/2021 $9.10 $0.00 $35.50 $16.70

$62.20 06/01/2022 $9.10 $0.00 $36.40 $16.70

$63.05 12/01/2022 $9.10 $0.00 $37.25 $16.70

$63.95 06/01/2023 $9.10 $0.00 $38.15 $16.70

$64.85 12/01/2023 $9.10 $0.00 $39.05 $16.70
For apprentice rates see "Apprentice- LABORER"

LABORER: MASON TENDER
LABORERS - ZONE 2

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

$62.30 06/01/2022 $9.10 $0.00 $36.56 $16.64

$63.15 12/01/2022 $9.10 $0.00 $37.41 $16.64

$64.05 06/01/2023 $9.10 $0.00 $38.31 $16.64

$64.95 12/01/2023 $9.10 $0.00 $39.21 $16.64
For apprentice rates see "Apprentice- LABORER"

LABORER: MASON TENDER (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

LABORER: MULTI-TRADE TENDER
LABORERS - ZONE 2

$61.15 12/01/2021 $9.10 $0.00 $35.41 $16.64

$62.05 06/01/2022 $9.10 $0.00 $36.31 $16.64

$62.90 12/01/2022 $9.10 $0.00 $37.16 $16.64

$63.80 06/01/2023 $9.10 $0.00 $38.06 $16.64

$64.70 12/01/2023 $9.10 $0.00 $38.96 $16.64
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

For apprentice rates see "Apprentice- LABORER"

LABORER: TREE REMOVER
LABORERS - ZONE 2

$61.15 12/01/2021 $9.10 $0.00 $35.41 $16.64

$62.05 06/01/2022 $9.10 $0.00 $36.31 $16.64

$62.90 12/01/2022 $9.10 $0.00 $37.16 $16.64

$63.80 06/01/2023 $9.10 $0.00 $38.06 $16.64

$64.70 12/01/2023 $9.10 $0.00 $38.96 $16.64
This classification applies to the removal of standing trees, and the trimming and removal of branches and limbs when related to public works construction or site 

clearance incidental to construction . For apprentice rates see "Apprentice- LABORER"

LASER BEAM OPERATOR
LABORERS - ZONE 2

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

$62.30 06/01/2022 $9.10 $0.00 $36.56 $16.64

$63.15 12/01/2022 $9.10 $0.00 $37.41 $16.64

$64.05 06/01/2023 $9.10 $0.00 $38.31 $16.64

$64.95 12/01/2023 $9.10 $0.00 $39.21 $16.64
For apprentice rates see "Apprentice- LABORER"

LASER BEAM OPERATOR (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

MARBLE & TILE FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$75.45 02/01/2022 $11.39 $0.00 $43.69 $20.37

MARBLE & TILE FINISHER - Local 3 Marble & TileApprentice -

02/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.85 $11.39 $20.37 $0.00 $53.61 50

 2 $26.21 $11.39 $20.37 $0.00 $57.97 60

 3 $30.58 $11.39 $20.37 $0.00 $62.34 70

 4 $34.95 $11.39 $20.37 $0.00 $66.71 80

 5 $39.32 $11.39 $20.37 $0.00 $71.08 90

Notes: 

Apprentice to Journeyworker Ratio:1:3

MARBLE MASONS,TILELAYERS & TERRAZZO MECH
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$90.87 02/01/2022 $11.39 $0.00 $57.17 $22.31
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE-TILE-TERRAZZO MECHANIC - Local 3 Marble & TileApprentice -

02/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $28.59 $11.39 $22.31 $0.00 $62.29 50

 2 $34.30 $11.39 $22.31 $0.00 $68.00 60

 3 $40.02 $11.39 $22.31 $0.00 $73.72 70

 4 $45.74 $11.39 $22.31 $0.00 $79.44 80

 5 $51.45 $11.39 $22.31 $0.00 $85.15 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

MECH. SWEEPER OPERATOR (ON CONST. SITES)
OPERATING ENGINEERS LOCAL 4

$80.88 12/01/2021 $14.00 $0.00 $50.83 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MECHANICS MAINTENANCE
OPERATING ENGINEERS LOCAL 4

$80.88 12/01/2021 $14.00 $0.00 $50.83 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MILLWRIGHT (Zone 2)
MILLWRIGHTS LOCAL 1121 - Zone 2

$70.82 01/03/2022 $8.58 $0.00 $40.67 $21.57

$72.07 01/02/2023 $8.58 $0.00 $41.92 $21.57

MILLWRIGHT - Local 1121 Zone 2Apprentice -

01/03/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.37 $8.58 $5.72 $0.00 $36.67 55

 2 $26.44 $8.58 $17.93 $0.00 $52.95 65

 3 $30.50 $8.58 $18.98 $0.00 $58.06 75

 4 $34.57 $8.58 $20.01 $0.00 $63.16 85

01/02/2023

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.06 $8.58 $5.72 $0.00 $37.36 55

 2 $27.25 $8.58 $17.93 $0.00 $53.76 65

 3 $31.44 $8.58 $18.98 $0.00 $59.00 75

 4 $35.63 $8.58 $20.01 $0.00 $64.22 85

Notes: Step 1&2 Appr. indentured after 1/6/2020 receive no pension,

     but do receive annuity. (Step 1 $5.72, Step 2 $6.66)

     Steps are 2,000 hours

Apprentice to Journeyworker Ratio:1:4
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MORTAR MIXER
LABORERS - ZONE 2

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

$62.30 06/01/2022 $9.10 $0.00 $36.56 $16.64

$63.15 12/01/2022 $9.10 $0.00 $37.41 $16.64

$64.05 06/01/2023 $9.10 $0.00 $38.31 $16.64

$64.95 12/01/2023 $9.10 $0.00 $39.21 $16.64
For apprentice rates see "Apprentice- LABORER"

OILER (OTHER THAN TRUCK CRANES,GRADALLS)
OPERATING ENGINEERS LOCAL 4

$53.53 12/01/2021 $14.00 $0.00 $23.48 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OILER (TRUCK CRANES, GRADALLS)
OPERATING ENGINEERS LOCAL 4

$58.49 12/01/2021 $14.00 $0.00 $28.44 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OTHER POWER DRIVEN EQUIPMENT - CLASS II
OPERATING ENGINEERS LOCAL 4

$80.88 12/01/2021 $14.00 $0.00 $50.83 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PAINTER (BRIDGES/TANKS)
PAINTERS LOCAL 35 - ZONE 2

$85.36 01/01/2022 $8.65 $0.00 $53.66 $23.05

$86.56 07/01/2022 $8.65 $0.00 $54.86 $23.05

$87.76 01/01/2023 $8.65 $0.00 $56.06 $23.05

$88.96 07/01/2023 $8.65 $0.00 $57.26 $23.05

$90.16 01/01/2024 $8.65 $0.00 $58.46 $23.05

$91.36 07/01/2024 $8.65 $0.00 $59.66 $23.05

$92.56 01/01/2025 $8.65 $0.00 $60.86 $23.05
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35  - BRIDGES/TANKSApprentice -

01/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.83 $8.65 $0.00 $0.00 $35.48 50

 2 $29.51 $8.65 $6.27 $0.00 $44.43 55

 3 $32.20 $8.65 $6.84 $0.00 $47.69 60

 4 $34.88 $8.65 $7.41 $0.00 $50.94 65

 5 $37.56 $8.65 $19.63 $0.00 $65.84 70

 6 $40.25 $8.65 $20.20 $0.00 $69.10 75

 7 $42.93 $8.65 $20.77 $0.00 $72.35 80

 8 $48.29 $8.65 $21.91 $0.00 $78.85 90

07/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $27.43 $8.65 $0.00 $0.00 $36.08 50

 2 $30.17 $8.65 $6.27 $0.00 $45.09 55

 3 $32.92 $8.65 $6.84 $0.00 $48.41 60

 4 $35.66 $8.65 $7.41 $0.00 $51.72 65

 5 $38.40 $8.65 $19.63 $0.00 $66.68 70

 6 $41.15 $8.65 $20.20 $0.00 $70.00 75

 7 $43.89 $8.65 $20.77 $0.00 $73.31 80

 8 $49.37 $8.65 $21.91 $0.00 $79.93 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (SPRAY OR SANDBLAST, NEW) *

 * If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$76.26 01/01/2022 $8.65 $0.00 $44.56 $23.05

$77.46 07/01/2022 $8.65 $0.00 $45.76 $23.05

$78.66 01/01/2023 $8.65 $0.00 $46.96 $23.05

$79.86 07/01/2023 $8.65 $0.00 $48.16 $23.05

$81.06 01/01/2024 $8.65 $0.00 $49.36 $23.05

$82.26 07/01/2024 $8.65 $0.00 $50.56 $23.05

$83.46 01/01/2025 $8.65 $0.00 $51.76 $23.05
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - Spray/Sandblast - NewApprentice -

01/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.28 $8.65 $0.00 $0.00 $30.93 50

 2 $24.51 $8.65 $6.27 $0.00 $39.43 55

 3 $26.74 $8.65 $6.84 $0.00 $42.23 60

 4 $28.96 $8.65 $7.41 $0.00 $45.02 65

 5 $31.19 $8.65 $19.63 $0.00 $59.47 70

 6 $33.42 $8.65 $20.20 $0.00 $62.27 75

 7 $35.65 $8.65 $20.77 $0.00 $65.07 80

 8 $40.10 $8.65 $21.91 $0.00 $70.66 90

07/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.88 $8.65 $0.00 $0.00 $31.53 50

 2 $25.17 $8.65 $6.27 $0.00 $40.09 55

 3 $27.46 $8.65 $6.84 $0.00 $42.95 60

 4 $29.74 $8.65 $7.41 $0.00 $45.80 65

 5 $32.03 $8.65 $19.63 $0.00 $60.31 70

 6 $34.32 $8.65 $20.20 $0.00 $63.17 75

 7 $36.61 $8.65 $20.77 $0.00 $66.03 80

 8 $41.18 $8.65 $21.91 $0.00 $71.74 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (SPRAY OR SANDBLAST, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$74.32 01/01/2022 $8.65 $0.00 $42.62 $23.05

$75.52 07/01/2022 $8.65 $0.00 $43.82 $23.05

$76.72 01/01/2023 $8.65 $0.00 $45.02 $23.05

$77.92 07/01/2023 $8.65 $0.00 $46.22 $23.05

$79.12 01/01/2024 $8.65 $0.00 $47.42 $23.05

$80.32 07/01/2024 $8.65 $0.00 $48.62 $23.05

$81.52 01/01/2025 $8.65 $0.00 $49.82 $23.05
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - Spray/Sandblast - RepaintApprentice -

01/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.31 $8.65 $0.00 $0.00 $29.96 50

 2 $23.44 $8.65 $6.27 $0.00 $38.36 55

 3 $25.57 $8.65 $6.84 $0.00 $41.06 60

 4 $27.70 $8.65 $7.41 $0.00 $43.76 65

 5 $29.83 $8.65 $19.63 $0.00 $58.11 70

 6 $31.97 $8.65 $20.20 $0.00 $60.82 75

 7 $34.10 $8.65 $20.77 $0.00 $63.52 80

 8 $38.36 $8.65 $21.91 $0.00 $68.92 90

07/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.91 $8.65 $0.00 $0.00 $30.56 50

 2 $24.10 $8.65 $6.27 $0.00 $39.02 55

 3 $26.29 $8.65 $6.84 $0.00 $41.78 60

 4 $28.48 $8.65 $7.41 $0.00 $44.54 65

 5 $30.67 $8.65 $19.63 $0.00 $58.95 70

 6 $32.87 $8.65 $20.20 $0.00 $61.72 75

 7 $35.06 $8.65 $20.77 $0.00 $64.48 80

 8 $39.44 $8.65 $21.91 $0.00 $70.00 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER / TAPER (BRUSH, NEW) *

* If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$74.86 01/01/2022 $8.65 $0.00 $43.16 $23.05

$76.06 07/01/2022 $8.65 $0.00 $44.36 $23.05

$77.26 01/01/2023 $8.65 $0.00 $45.56 $23.05

$78.46 07/01/2023 $8.65 $0.00 $46.76 $23.05

$79.66 01/01/2024 $8.65 $0.00 $47.96 $23.05

$80.86 07/01/2024 $8.65 $0.00 $49.16 $23.05

$82.06 01/01/2025 $8.65 $0.00 $50.36 $23.05
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER - Local 35 Zone 2 - BRUSH NEWApprentice -

01/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.58 $8.65 $0.00 $0.00 $30.23 50

 2 $23.74 $8.65 $6.27 $0.00 $38.66 55

 3 $25.90 $8.65 $6.84 $0.00 $41.39 60

 4 $28.05 $8.65 $7.41 $0.00 $44.11 65

 5 $30.21 $8.65 $19.63 $0.00 $58.49 70

 6 $32.37 $8.65 $20.20 $0.00 $61.22 75

 7 $34.53 $8.65 $20.77 $0.00 $63.95 80

 8 $38.84 $8.65 $21.91 $0.00 $69.40 90

07/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.18 $8.65 $0.00 $0.00 $30.83 50

 2 $24.40 $8.65 $6.27 $0.00 $39.32 55

 3 $26.62 $8.65 $6.84 $0.00 $42.11 60

 4 $28.83 $8.65 $7.41 $0.00 $44.89 65

 5 $31.05 $8.65 $19.63 $0.00 $59.33 70

 6 $33.27 $8.65 $20.20 $0.00 $62.12 75

 7 $35.49 $8.65 $20.77 $0.00 $64.91 80

 8 $39.92 $8.65 $21.91 $0.00 $70.48 90

Notes: 

     Steps are 750 hrs.

Apprentice to Journeyworker Ratio:1:1

PAINTER / TAPER (BRUSH, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$72.92 01/01/2022 $8.65 $0.00 $41.22 $23.05

$74.12 07/01/2022 $8.65 $0.00 $42.42 $23.05

$75.32 01/01/2023 $8.65 $0.00 $43.62 $23.05

$76.52 07/01/2023 $8.65 $0.00 $44.82 $23.05

$77.72 01/01/2024 $8.65 $0.00 $46.02 $23.05

$78.92 07/01/2024 $8.65 $0.00 $47.22 $23.05

$80.12 01/01/2025 $8.65 $0.00 $48.42 $23.05
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - BRUSH REPAINTApprentice -

01/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.61 $8.65 $0.00 $0.00 $29.26 50

 2 $22.67 $8.65 $6.27 $0.00 $37.59 55

 3 $24.73 $8.65 $6.84 $0.00 $40.22 60

 4 $26.79 $8.65 $7.41 $0.00 $42.85 65

 5 $28.85 $8.65 $19.63 $0.00 $57.13 70

 6 $30.92 $8.65 $20.20 $0.00 $59.77 75

 7 $32.98 $8.65 $20.77 $0.00 $62.40 80

 8 $37.10 $8.65 $21.91 $0.00 $67.66 90

07/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.21 $8.65 $0.00 $0.00 $29.86 50

 2 $23.33 $8.65 $6.27 $0.00 $38.25 55

 3 $25.45 $8.65 $6.84 $0.00 $40.94 60

 4 $27.57 $8.65 $7.41 $0.00 $43.63 65

 5 $29.69 $8.65 $19.63 $0.00 $57.97 70

 6 $31.82 $8.65 $20.20 $0.00 $60.67 75

 7 $33.94 $8.65 $20.77 $0.00 $63.36 80

 8 $38.18 $8.65 $21.91 $0.00 $68.74 90

Notes: 

     Steps are 750 hrs.

Apprentice to Journeyworker Ratio:1:1

PAINTER TRAFFIC MARKINGS (HEAVY/HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$61.15 12/01/2021 $9.10 $0.00 $35.41 $16.64

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

PANEL & PICKUP TRUCKS DRIVER
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$65.20 12/01/2021 $13.41 $0.00 $35.78 $16.01

PIER AND DOCK CONSTRUCTOR (UNDERPINNING AND 

DECK)
PILE DRIVER LOCAL 56 (ZONE 2)

$78.63 08/01/2020 $9.40 $0.00 $46.11 $23.12

For apprentice rates see "Apprentice- PILE DRIVER"

PILE DRIVER
PILE DRIVER LOCAL 56 (ZONE 2)

$78.63 08/01/2020 $9.40 $0.00 $46.11 $23.12
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PILE DRIVER - Local 56 Zone 2Apprentice -

08/01/2020

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $0.00 $0.00 $0.00 $0.00 $0.00 0

Notes: Apprentice wages shall be no less than the following Steps;

     (Same as set in Zone 1)

     1$57.06/2$61.96/3$66.87/4$69.32/5$71.78/6$71.78/7$76.68/8$76.68

Apprentice to Journeyworker Ratio:1:5

PIPELAYER
LABORERS - ZONE 2

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

$62.30 06/01/2022 $9.10 $0.00 $36.56 $16.64

$63.15 12/01/2022 $9.10 $0.00 $37.41 $16.64

$64.05 06/01/2023 $9.10 $0.00 $38.31 $16.64

$64.95 12/01/2023 $9.10 $0.00 $39.21 $16.64
For apprentice rates see "Apprentice- LABORER"

PIPELAYER (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

PLUMBER & PIPEFITTER
PLUMBERS & PIPEFITTERS LOCAL 51

$76.59 08/30/2021 $10.15 $0.00 $46.49 $19.95

PLUMBER/PIPEFITTER - Local 51Apprentice -

08/30/2021

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.60 $10.15 $2.50 $0.00 $31.25 40

 2 $23.25 $10.15 $2.50 $0.00 $35.90 50

 3 $27.89 $10.15 $8.80 $0.00 $46.84 60

 4 $32.54 $10.15 $14.08 $0.00 $56.77 70

 5 $37.19 $10.15 $17.60 $0.00 $64.94 80

Notes: 

     Steps 2000hrs. Prior 9/1/05; 40/40/45/50/55/60/65/75/80/85

Apprentice to Journeyworker Ratio:1:3

PNEUMATIC CONTROLS (TEMP.)
PLUMBERS & PIPEFITTERS LOCAL 51

$76.59 08/30/2021 $10.15 $0.00 $46.49 $19.95

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

PNEUMATIC DRILL/TOOL OPERATOR
LABORERS - ZONE 2

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

$62.30 06/01/2022 $9.10 $0.00 $36.56 $16.64

$63.15 12/01/2022 $9.10 $0.00 $37.41 $16.64

$64.05 06/01/2023 $9.10 $0.00 $38.31 $16.64

$64.95 12/01/2023 $9.10 $0.00 $39.21 $16.64
For apprentice rates see "Apprentice- LABORER"

PNEUMATIC DRILL/TOOL OPERATOR (HEAVY & 

HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

POWDERMAN & BLASTER
LABORERS - ZONE 2

$62.15 12/01/2021 $9.10 $0.00 $36.41 $16.64

$63.05 06/01/2022 $9.10 $0.00 $37.31 $16.64

$63.90 12/01/2022 $9.10 $0.00 $38.16 $16.64

$64.80 06/01/2023 $9.10 $0.00 $39.06 $16.64

$65.70 12/01/2023 $9.10 $0.00 $39.96 $16.64
For apprentice rates see "Apprentice- LABORER"

POWDERMAN & BLASTER (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$62.15 12/01/2021 $9.10 $0.00 $36.41 $16.64

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

POWER SHOVEL/DERRICK/TRENCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$81.43 12/01/2021 $14.00 $0.00 $51.38 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (CONCRETE)
OPERATING ENGINEERS LOCAL 4

$81.43 12/01/2021 $14.00 $0.00 $51.38 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (DEWATERING, OTHER)
OPERATING ENGINEERS LOCAL 4

$63.74 12/01/2021 $14.00 $0.00 $33.69 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

READY-MIX CONCRETE DRIVER
TEAMSTERS 653 - Southeastern Concrete (Weymouth)

$43.81 08/01/2021 $12.91 $0.00 $24.00 $6.90

$44.31 05/01/2022 $12.91 $0.00 $24.50 $6.90

$44.81 08/01/2022 $13.41 $0.00 $24.50 $6.90

$45.31 05/01/2023 $13.41 $0.00 $25.00 $6.90

$45.81 08/01/2023 $13.91 $0.00 $25.00 $6.90

RECLAIMERS
OPERATING ENGINEERS LOCAL 4

$80.88 12/01/2021 $14.00 $0.00 $50.83 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

RIDE-ON MOTORIZED BUGGY OPERATOR
LABORERS - ZONE 2

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

$62.30 06/01/2022 $9.10 $0.00 $36.56 $16.64

$63.15 12/01/2022 $9.10 $0.00 $37.41 $16.64

$64.05 06/01/2023 $9.10 $0.00 $38.31 $16.64

$64.95 12/01/2023 $9.10 $0.00 $39.21 $16.64
For apprentice rates see "Apprentice- LABORER"

ROLLER/SPREADER/MULCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$80.88 12/01/2021 $14.00 $0.00 $50.83 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg)
ROOFERS LOCAL 33

$78.76 02/01/2022 $12.28 $0.00 $47.03 $19.45
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ROOFER - Local 33Apprentice -

02/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.52 $12.28 $5.21 $0.00 $41.01 50

 2 $28.22 $12.28 $19.45 $0.00 $59.95 60

 3 $30.57 $12.28 $19.45 $0.00 $62.30 65

 4 $35.27 $12.28 $19.45 $0.00 $67.00 75

 5 $39.98 $12.28 $19.45 $0.00 $71.71 85

Notes: ** 1:5, 2:6-10, the 1:10; Reroofing: 1:4, then 1:1

     Step 1 is 2000 hrs.; Steps 2-5 are 1000 hrs.

     (Hot Pitch Mechanics' receive $1.00 hr. above ROOFER)

Apprentice to Journeyworker Ratio:**

ROOFER SLATE / TILE / PRECAST CONCRETE
ROOFERS LOCAL 33

$79.01 02/01/2022 $12.28 $0.00 $47.28 $19.45

For apprentice rates see "Apprentice- ROOFER"

SHEETMETAL WORKER
SHEETMETAL WORKERS LOCAL 17 - B

$71.29 04/01/2022 $13.95 $2.08 $37.41 $17.85

SHEET METAL WORKER - Local 17-BApprentice -

04/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $14.96 $13.95 $4.10 $1.02 $34.03 40

 2 $16.83 $13.95 $4.61 $1.09 $36.48 45

 3 $18.71 $13.95 $11.26 $1.35 $45.27 50

 4 $20.58 $13.95 $11.26 $1.41 $47.20 55

 5 $22.45 $13.95 $14.60 $1.53 $52.53 60

 6 $24.32 $13.95 $14.88 $1.59 $54.74 65

 7 $26.19 $13.95 $15.16 $1.66 $56.96 70

 8 $28.06 $13.95 $15.44 $1.72 $59.17 75

 9 $29.93 $13.95 $15.72 $1.79 $61.39 80

 10 $31.80 $13.95 $15.57 $1.85 $63.17 85

Notes: 

Apprentice to Journeyworker Ratio:1:3

SPECIALIZED EARTH MOVING EQUIP < 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$65.66 12/01/2021 $13.41 $0.00 $36.24 $16.01

SPECIALIZED EARTH MOVING EQUIP > 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$65.95 12/01/2021 $13.41 $0.00 $36.53 $16.01
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SPRINKLER FITTER
SPRINKLER FITTERS LOCAL 550 - (Section B) Zone 2

$90.46 03/01/2022 $10.44 $0.00 $57.92 $22.10

$91.99 10/01/2022 $10.44 $0.00 $59.45 $22.10

$93.52 03/01/2023 $10.44 $0.00 $60.98 $22.10

$95.10 10/01/2023 $10.44 $0.00 $62.56 $22.10

$96.72 03/01/2024 $10.44 $0.00 $64.18 $22.10

$98.34 10/01/2024 $10.44 $0.00 $65.80 $22.10

$99.96 03/01/2025 $10.44 $0.00 $67.42 $22.10

SPRINKLER FITTER - Local 550 (Section B) Zone 2Apprentice -

03/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.27 $10.44 $12.35 $0.00 $43.06 35

 2 $23.17 $10.44 $13.10 $0.00 $46.71 40

 3 $26.06 $10.44 $13.85 $0.00 $50.35 45

 4 $28.96 $10.44 $14.60 $0.00 $54.00 50

 5 $31.86 $10.44 $15.35 $0.00 $57.65 55

 6 $34.75 $10.44 $16.10 $0.00 $61.29 60

 7 $37.65 $10.44 $16.85 $0.00 $64.94 65

 8 $40.54 $10.44 $17.60 $0.00 $68.58 70

 9 $43.44 $10.44 $18.35 $0.00 $72.23 75

 10 $46.34 $10.44 $19.10 $0.00 $75.88 80

10/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.81 $10.44 $12.35 $0.00 $43.60 35

 2 $23.78 $10.44 $13.10 $0.00 $47.32 40

 3 $26.75 $10.44 $13.85 $0.00 $51.04 45

 4 $29.73 $10.44 $14.60 $0.00 $54.77 50

 5 $32.70 $10.44 $15.35 $0.00 $58.49 55

 6 $35.67 $10.44 $16.10 $0.00 $62.21 60

 7 $38.64 $10.44 $16.85 $0.00 $65.93 65

 8 $41.62 $10.44 $17.60 $0.00 $69.66 70

 9 $44.59 $10.44 $18.35 $0.00 $73.38 75

 10 $47.56 $10.44 $19.10 $0.00 $77.10 80

Notes: Apprentice entered prior 9/30/10:

     40/45/50/55/60/65/70/75/80/85

     Steps are 850 hours

Apprentice to Journeyworker Ratio:1:3

STEAM BOILER OPERATOR
OPERATING ENGINEERS LOCAL 4

$80.88 12/01/2021 $14.00 $0.00 $50.83 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TAMPERS, SELF-PROPELLED OR TRACTOR DRAWN
OPERATING ENGINEERS LOCAL 4

$80.88 12/01/2021 $14.00 $0.00 $50.83 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TELECOMMUNICATION TECHNICIAN
ELECTRICIANS LOCAL 223

$62.05 09/01/2021 $11.25 $0.00 $37.63 $13.17

$62.72 09/01/2022 $11.25 $0.00 $38.16 $13.31

$64.81 09/01/2023 $11.50 $0.00 $39.40 $13.91

$66.97 09/01/2024 $11.75 $0.00 $40.69 $14.53

TELECOMMUNICATION TECHNICIAN - Local 223Apprentice -

09/01/2021

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $0.00 $0.00 $0.00 $0.00 $0.00 0

Notes: See Electrician Apprentice Wages

     

     Telecom Apprentice Wages shall be the same as the Electrician Apprentice Wages

Apprentice to Journeyworker Ratio:2:3***

TERRAZZO FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$89.82 02/01/2022 $11.39 $0.00 $56.09 $22.34

TERRAZZO FINISHER - Local 3 Marble & TileApprentice -

02/01/2022

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $28.05 $11.39 $22.34 $0.00 $61.78 50

 2 $33.65 $11.39 $22.34 $0.00 $67.38 60

 3 $39.26 $11.39 $22.34 $0.00 $72.99 70

 4 $44.87 $11.39 $22.34 $0.00 $78.60 80

 5 $50.48 $11.39 $22.34 $0.00 $84.21 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

TEST BORING DRILLER
LABORERS - FOUNDATION AND MARINE

$69.40 12/01/2021 $9.10 $0.00 $42.58 $17.72

For apprentice rates see "Apprentice- LABORER"

TEST BORING DRILLER HELPER
LABORERS - FOUNDATION AND MARINE

$68.12 12/01/2021 $9.10 $0.00 $41.30 $17.72

For apprentice rates see "Apprentice- LABORER"

TEST BORING LABORER
LABORERS - FOUNDATION AND MARINE

$68.00 12/01/2021 $9.10 $0.00 $41.18 $17.72

For apprentice rates see "Apprentice- LABORER"

TRACTORS/PORTABLE STEAM GENERATORS
OPERATING ENGINEERS LOCAL 4

$80.88 12/01/2021 $14.00 $0.00 $50.83 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TRAILERS FOR EARTH MOVING EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$66.24 12/01/2021 $13.41 $0.00 $36.82 $16.01

TUNNEL WORK - COMPRESSED AIR
LABORERS (COMPRESSED AIR)

$80.68 12/01/2021 $9.10 $0.00 $53.41 $18.17

For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TUNNEL WORK - COMPRESSED AIR (HAZ. WASTE)
LABORERS (COMPRESSED AIR)

$82.68 12/01/2021 $9.10 $0.00 $55.41 $18.17

For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - FREE AIR
LABORERS (FREE AIR TUNNEL)

$72.75 12/01/2021 $9.10 $0.00 $45.48 $18.17

For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - FREE AIR (HAZ. WASTE)
LABORERS (FREE AIR TUNNEL)

$74.75 12/01/2021 $9.10 $0.00 $47.48 $18.17

For apprentice rates see "Apprentice- LABORER"

VAC-HAUL
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$65.66 12/01/2021 $13.41 $0.00 $36.24 $16.01

WAGON DRILL OPERATOR
LABORERS - ZONE 2

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

$62.30 06/01/2022 $9.10 $0.00 $36.56 $16.64

$63.15 12/01/2022 $9.10 $0.00 $37.41 $16.64

$64.05 06/01/2023 $9.10 $0.00 $38.31 $16.64

$64.95 12/01/2023 $9.10 $0.00 $39.21 $16.64
For apprentice rates see "Apprentice- LABORER"

WAGON DRILL OPERATOR (HEAVY & HIGHWAY)
LABORERS - ZONE 2 (HEAVY & HIGHWAY)

$61.40 12/01/2021 $9.10 $0.00 $35.66 $16.64

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

WASTE WATER PUMP OPERATOR
OPERATING ENGINEERS LOCAL 4

$81.43 12/01/2021 $14.00 $0.00 $51.38 $16.05

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

WATER METER INSTALLER
PLUMBERS & PIPEFITTERS LOCAL 51

$76.59 08/30/2021 $10.15 $0.00 $46.49 $19.95

For apprentice rates see "Apprentice- PLUMBER/PIPEFITTER" or "PLUMBER/GASFITTER"

Outside Electrical - East

CABLE TECHNICIAN (Power Zone)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$40.81 08/30/2020 $9.25 $0.00 $29.67 $1.89

For apprentice rates see "Apprentice- LINEMAN"

CABLEMAN (Underground Ducts & Cables)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$61.55 08/30/2020 $9.25 $0.00 $42.03 $10.27

For apprentice rates see "Apprentice- LINEMAN"

DRIVER / GROUNDMAN CDL
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$53.94 08/30/2020 $9.25 $0.00 $34.62 $10.07

For apprentice rates see "Apprentice- LINEMAN"

DRIVER / GROUNDMAN -Inexperienced (<2000 Hrs)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$38.27 08/30/2020 $9.25 $0.00 $27.20 $1.82

For apprentice rates see "Apprentice- LINEMAN"

EQUIPMENT OPERATOR (Class A CDL)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$65.63 08/30/2020 $9.25 $0.00 $42.03 $14.35

For apprentice rates see "Apprentice- LINEMAN"

EQUIPMENT OPERATOR (Class B CDL)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$57.21 08/30/2020 $9.25 $0.00 $37.09 $10.87

For apprentice rates see "Apprentice- LINEMAN"

GROUNDMAN
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$38.27 08/30/2020 $9.25 $0.00 $27.20 $1.82

For apprentice rates see "Apprentice- LINEMAN"

GROUNDMAN -Inexperienced (<2000 Hrs.)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$33.32 08/30/2020 $9.25 $0.00 $22.25 $1.82

For apprentice rates see "Apprentice- LINEMAN"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

JOURNEYMAN LINEMAN
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$76.18 08/30/2020 $9.25 $0.00 $49.45 $17.48

LINEMAN (Outside Electrical) - East Local 104Apprentice -

08/30/2020

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $29.67 $9.25 $3.39 $0.00 $42.31 60

 2 $32.14 $9.25 $3.46 $0.00 $44.85 65

 3 $34.62 $9.25 $3.54 $0.00 $47.41 70

 4 $37.09 $9.25 $5.11 $0.00 $51.45 75

 5 $39.56 $9.25 $5.19 $0.00 $54.00 80

 6 $42.03 $9.25 $5.26 $0.00 $56.54 85

 7 $44.51 $9.25 $7.34 $0.00 $61.10 90

Notes: 

Apprentice to Journeyworker Ratio:1:2

TELEDATA CABLE SPLICER
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$38.60 02/04/2019 $4.70 $0.00 $30.73 $3.17

TELEDATA LINEMAN/EQUIPMENT OPERATOR
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$36.77 02/04/2019 $4.70 $0.00 $28.93 $3.14

TELEDATA WIREMAN/INSTALLER/TECHNICIAN
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$36.77 02/04/2019 $4.70 $0.00 $28.93 $3.14

Additional Apprentice Information:

Minimum wage rates for apprentices employed on public works projects are listed above as a percentage of the pre-determined hourly wage rate established by the

Commissioner under the provisions of the M.G.L. c. 149, ss. 26-27D.  Apprentice ratios are established by the Division of Apprenticeship Training pursuant to M.G.L.

c. 23, ss. 11E-11L.

All apprentices must be registered with the Division of Apprenticeship Training in accordance with M.G.L. c. 23, ss. 11E-11L.

All steps are six months (1000 hours.)

Ratios are expressed in allowable number of apprentices to journeymen or fraction thereof, unless otherwise specified.

**      Multiple ratios are listed in the comment field.

***    APP to JM; 1:1, 2:2, 2:3, 3:4, 4:4, 4:5, 4:6, 5:7, 6:7, 6:8, 6:9, 7:10, 8:10, 8:11, 8:12, 9:13, 10:13, 10:14, etc.

****  APP to JM; 1:1, 1:2, 2:3, 2:4, 3:5, 4:6, 4:7, 5:8, 6:9, 6:10, 7:11, 8:12, 8:13, 9:14, 10:15, 10:16, etc.
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ATTACHMENT A 

PREVAILING WAGE SCHEDULE 

The minimum wage rates provided in the following pages have been provided by the Division of 
Occupational Safety of the Massachusetts Department of Labor and Workforce Development.  The 
Awarding Authority is not responsible for errors or omissions in such wage rates. 

M.G.L. c. 149, §§ 26 and 27 provide as follows:

". . . Payments by employers to health and welfare plans, pension plans and supplementary unemployment benefit 
plans under collective bargaining agreements or understandings between organized labor and employers shall be 
included for the purpose of establishing minimum wage rates as herein provided. 

. . . The aforesaid rates of wages in the schedule of wage rates shall include payments by employers to health and 
welfare plans, pension plans and supplementary unemployment benefit plans as provided in said section twenty-
six, and such payments shall be considered as payments to persons under this section performing work as herein 
provided. Any employer engaged in the construction of such works who does not make payments to a health and 
welfare plan, a pension plan and a supplementary unemployment benefit plan, where such payments are included 
in said rates of wages, shall pay the amount of said payments directly to each employee engaged in said 
construction" 

Wage Request Number:   20220420-011

The undersigned hereby certifies that it is able to furnish labor that can work in harmony with all other elements 
of labor employed or to be employed on the work; that all employees to be employed at the worksite will have 
successfully completed a course in construction safety and health approved by the United States Occupational 
Safety and Health Administration that is at least 10 hours in duration at the time the employee begins work and 
who shall furnish documentation of successful completion of said course with the first certified payroll report for 
each employee; and that it will comply fully with all laws and regulations applicable to awards made subject to 
section 39M of Chapter 30 of the General Laws. 

Bidder acknowledges receipt of the most recent prevailing wage rates and has incorporated said rates into 
their proposed bid(s). 

Signature:_________________________________________________________ 

Name and Title:____________________________________________________ 

CIRCLE:            GENERAL             SUB-BIDDER 
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ATTACHMENT B:  
Form and Checklists Used For General Bids 

1) Form for General Bid
2) General Bidder Check list
3) General Bidder Documents to Upload into COMMBUYS Checklist
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Executive Office for Health and Human Services 
Department of Mental Health 

Office of Engineering and Facilities Management 
Hadley Building 

167 Lyman Street 
Westborough, MA  01581 
Telephone: (857) 274-1048  

 
 

  
 

COMMONWEALTH OF MASSACHUSETTS 
FORM FOR GENERAL BID 

 
2022-017 Isolation Room Upgrade & Filter Fan Unit 

Pocasset Mental Health Center 
830 County Road 

Pocasset, Massachusetts 02559 
 
 

The following must be uploaded into COMMBUYS as part of this bid: 
 
 
1. A photo copy of the Bid deposit meeting the requirements of Section 5.13 and 5.14 of the 
Instructions to Bidders uploaded into COMMBUYS. 
 
2. Complete Statement of Prior Relevant Experience, Facilities, Equipment, References and any 
other information called for as further set forth in Project Specifications.  
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 FORM FOR GENERAL BID 
 
 
To the Awarding Authority: DEPARTMENT OF MENTAL HEALTH (DMH) 
 
A. The undersigned proposes to furnish all labor and materials required for  

Project Name: 2022-017 Isolation Room Upgrade & Filter Fan Unit at Pocasset Mental 

Health Center 830 County Road Pocasset, Massachusetts 02559 in accordance with the 

accompanying project specifications prepared by Coneco Engineers & Scientists, Inc. and related 

project drawings for the contract price specified below, subject to additions and deductions 

according to the terms of the specifications. 

 
B.   This bid includes addenda numbered: (please indicate by checking the box of each addenda 
number) 
 
 No. 1             No. 2            No. 3            No. 4           No. 5              No. 6 
 
 
C. The proposed contract price is:  
 
________________________________________________________________________ 
 
________________________________________________________________________ 
    (total bid in words) 
 
dollars ($______________________).  
 
 
            For Alternate No. 1:  Add $_______________ Subtract $________________ 

 For Alternate No. 2:  Add $_______________ Subtract $________________ 

 For Alternate No. 3:  Add $_______________ Subtract $________________ 

  

 
Name of General Bidder: ________________________________________________
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D. The subdivision of the proposed contract price is as follows:

Item 1. The work of the general contractor, being all work other than that covered by the sub-bidders in Item 2. 

Item 2. Sub-bids as follows: 

Section # Subtrade  Name of Sub-Bidder  Amount 

Bonds 
required, 
indicated 

by                
"Yes" or 

“No" 

Total Item 2: __________________ 

E. The undersigned agrees that, if it is selected as general contractor, it will within five days, Saturdays, Sundays and
legal holidays excluded, after presentation thereof by the awarding authority, execute a contract in accordance with the
terms of this bid and furnish a 100% performance bond and a 100% payment bond, each of a surety company qualified
to do business under the laws of the Commonwealth and satisfactory to the awarding authority and each in the sum of
the contract price, the premiums for which are to be paid by the general contractor and are included in the contract
price.

The undersigned hereby certifies that it is able to furnish labor that can work in harmony with all other elements of 
labor employed or to be employed on the work; that all employees to be employed at the worksite will have 
successfully completed a course in construction safety and health approved by the United States Occupational Safety 
and Health Administration that is at least 10 hours in duration at the time the employee begins work and who shall 
furnish documentation of successful completion of said course with the first certified payroll report for each employee; 
and that it will comply fully with all laws and regulations applicable to awards made subject to section 39M of Chapter 
30 of the General Laws. 

The undersigned further certifies under the penalties of perjury that this bid is in all respects bona fide, fair and made 
without collusion or fraud with any other person. As used in this subsection the word "person" shall mean any natural 
person, joint venture, partnership, corporation or other business or legal entity.  
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The undersigned further certifies under penalty of perjury that the said undersigned is not presently debarred from 
doing public construction work in the Commonwealth under the provisions of section twenty-nine F of chapter twenty-
nine, or any other applicable debarment provisions of any other chapter of the General Laws or any rule or regulation 
promulgated thereunder. 

The undersigned further certifies under penalties of perjury that the undersigned is not debarred from doing public 
construction work under any law, rule or regulation of the federal government.  

The undersigned hereby declares that the undersigned has carefully examined the Advertisement, Instructions to 
Bidders, Owner - Contractor Agreement, General Conditions of the Contract, Special Conditions (if any), Plans and 
Specifications, all other Contract Documents, and also the Site upon which the proposed work is to be performed. The 
undersigned further declares that in regard to the conditions affecting the work to be done and the labor and materials 
needed, this proposal is based solely on the undersigned's own investigation and research and not in reliance upon any 
representation of any employee, officer or agent of the Commonwealth. 

The undersigned further certifies under the penalties of perjury that:  

1. This bid is in all respects bona fide, fair and made without collusion or fraud with any other person;
2. We are the only persons interested in this proposal;
3. That it is made without any connection with any other person making any bid for the same work and without

directly or indirectly influencing or attempting to influence any other person to bid  to refrain from bidding or
to influence the amount of the bid of any other person or corporation;

4. That no person acting for, or employed by, the Commonwealth of Massachusetts is directly or indirectly
interested in this proposal, or in any contract which be made under it, or in expected profits to arise therefrom.

5. As used above the word "person" shall mean natural person, joint venture, partnership, corporation or other
business or legal entity.

The undersigned certifies that it shall comply with the provisions of the Equal Employment  
Opportunity, Non-Discrimination, and Affirmative Action Program set forth in the General Conditions of the Contract. 

Should the Contract Documents require submission of special data to accompany the bid, 
the Awarding Authority reserves the right to rule the bidder's failure to submit such data  
an informality and to receive said data subsequently within a reasonable time as set by  
the Awarding Authority.  

Date______________________, 2022. 

___________________________________________________________________________________ 
(Name of General Bidder) 

By_________________________________________________________________________________ 
(Typed/Printed Name of Person & Title Signing Bid) 

By_________________________________________________________________________________ 
(Signed Name of Person & Title Signing Bid) 

___________________________________________________________________________________ 
(Business Address, City, State) 

___________________________________________________________________________________ 
 (Telephone Number) 

___________________________________________________________________________________ 
 (Facsimile Number and email address) 
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The following information is furnished by the Bidder for the information of the Department of Mental Health. 
 
Bidders Vendor Code / FEIN #         
Is Bidder a corporation? ____ If so, incorporated in what state?_____________________ 
President________________________________________________________________ 
Secretary or Clerk ________________________________________________________ 
Treasurer________________________________________________________________ 
If Bidder is a foreign corporation, is it registered to do business in Massachusetts?______ 
If Bidder is a foreign corporation and is selected, Bidder is required under M.G.L. c. 30, s. 39L to obtain from the 
Massachusetts Secretary of State, One Ashburton Place, 17th floor, a certificate stating that the corporation is 
registered to do business in Massachusetts, and to furnish said certificate to the awarding authority prior to the award. 
 
Is Bidder a general partnership or joint venture? _____ If so, name each partner or 
venturer_________________________________________________________________ 
Is Bidder a limited partnership? ______________________________________________ 
Is Bidder registered in Massachusetts? ____ If so, name each general partner __________ 
________________________________________________________________________ 
If Bidder is a foreign limited partnership and is selected, Bidder is required under M.G.L. c. 30, s. 39L to obtain from 
the Massachusetts Secretary of State, One Ashburton Place, 17th floor, a certificate stating that the partnership is 
registered to do business in Massachusetts, and to furnish said certificate to the awarding authority prior to the award. 
 
For each general partner or venturer that is a corporation, provide the following information (use additional sheets if 
necessary): 
Name of corporation ______________________________________________________ 
State of incorporation______________________________________________________ 
President________________________________________________________________ 
Secretary or Clerk ________________________________________________________ 
Treasurer________________________________________________________________ 
 
Name of corporation ______________________________________________________ 
State of incorporation______________________________________________________ 
President________________________________________________________________ 
Secretary or Clerk ________________________________________________________ 
Treasurer________________________________________________________________ 
 
Is Bidder an individual? ____________________________________________________  
Residence Address________________________________________________________ 
Name under which Bidder does business_______________________________________ 
________________________________________________________________________ 
Business Address_________________________________________________________ 
 
If selected Bidder is an individual doing business under a different name then Bidder must furnish evidence of any 
required DBA filing.   
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GENERAL BIDDER CHECKLIST 

This is not a contract document.  It is provided to help bidders avoid common mistakes that can result in the rejection 
of bids.  It does not modify the Contract Documents. 

***Please note that all BID documents must be uploaded into COMMBUYS*** 
To ensure that your bids are acceptable to the Department, and are not rejected due to errors or omissions, we are providing this 

Checklist for your convenience. It does not modify the Contract Documents. 

 1. Have you used the correct bid form provided in Attachment B (and Attachment C if applicable) to the Instructions to Bidders? 

 2. Have you properly identified the project, architect, etc., on your bid form? 

 3. Have you acknowledged receipt of the most current prevailing Wage Rates and/or Truck Rates which have been provided by 
the Awarding Authority? (Done by completing the bottom of Attachment A in this Part 1 packet.) 

 4. Are your bid amounts, as expressed in figures and words, consistent? 
The amount expressed in words will control. 

 5. Have you acknowledged all addenda issued by placing the number of each addenda on the Bid Form and followed the 
instructions contained in each one? 

 6. If you are a General Bidder, have you responded to every alternate?  If you are a sub-bidder, have you responded to all of those 
alternates identified as applying to the filed sub-bid section you are bidding on?  

 7. If you are a general bidder or a sub-bidder affected by an alternate and an alternate price is requested and you estimate that 
there is no change in price, did you indicate by writing “no change”, “N/C”, or ”0” ? Failure to provide a price, no change, N/C 
or 0 for an alternate by general bidders and sub-bidders when identified as part of a sub-bidders scope of work will result in 
rejection of your bid.  

 8. If you are a sub-bidder and the alternate does not affect your category of work, have you left the alternate blank or written 
“N/A” and only “N/A” ?  

 9. If you are a sub-bidder and the bid documents request that you supply the name of the firm(s) that will do certain work 
identified as sub-subcontract paragraph E work, have you completed the Paragraph E section. 

 10. Have you added any information not called for, acknowledged an addendum that does not exist, or provided a price for an 
alternate not identified as part of your scope of work which can result in rejection of your bid? 

 11. Is your Bid Form SIGNED and dated? 

12. BID DEPOSITS

 a. Have you uploaded your Bid Deposit onto COMMBUYS and FEDExed your original bid bond to arrive
 prior to the bid opening date? 

 b. Is your bid deposit, if in the form of a bid bond, issued from a bonding company licensed to do business in the
Commonwealth of Massachusetts?  Is it signed by the contractor and the bonding company? 

 c.   Is your bid deposit made payable to the Commonwealth of Massachusetts?  Bid deposits made payable to any
  other entity may cause the bid to be rejected. 

 d.   Is your bid deposit five (5%) of the highest possible bid amount, considering all alternates being accepted in order?

 13. If you are a General Contractor, have you included your current DCAMM Certificate of Eligibility and a completed, signed
DCAMM Update Statement.

 14. If you are a Sub-Contractor, have you included your current Certificate of Eligibility and a completed, signed DCAMM
Update Statement?

 15. Are all of your bid materials uploaded into COMMBUYS exactly as provided in the Instructions to Bidders?

 16. Your bid MUST be uploaded into COMMBUYS prior to the deadline! 

Rev. December 3, 2020 
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GENERAL BIDDER DOCUMENTS TO UPLOAD TO COMMBUYS CHECKLIST 

 1. GENERAL BID FORM (PART 1 Attachment B) 

 2. WAGE RATES ACKNOWLEDGEMENT (PART 1 ATTACHMENT A) 
(Complete the bottom of Attachment A in this Part 1 packet.) 

 3. 5% BID BOND  

 4. GENERAL CONTRACTOR - DCAMM UPDATE STATEMENT 

 5. GENERAL CONTRACTOR - DCAMM CERTIFICATE OF ELIGIBILITY 

 6. GENERAL CONTRACTOR – CHPT. 30 MassDOT PREQUALIFICATION STATEMENT (NOT APPLICABLE) 
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ATTACHMENT C:  
Form and Checklists Used For Sub Bids 

1) Form for Sub Bid
2) Sub Bid Checklist
3) Sub Bidder Documents to Upload into COMMBUYS Checklist
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Executive Office for Health and Human Services 
Department of Mental Health 

Office of Engineering and Facilities Management 
Hadley Building 

167 Lyman Street 
Westborough, MA  01581 
Telephone: (857) 274-1048 

COMMONWEALTH OF MASSACHUSETTS 
FORM FOR SUB-BID 

2022-017 Isolation Room Upgrade & Filter Fan Unit 
Pocasset Mental Health Center 

830 County Road 
Pocasset, Massachusetts 02559 
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FORM FOR SUB BID

To the Awarding Authority: DEPARTMENT OF MENTAL HEALTH (DMH) 

A. The undersigned proposes to furnish all labor and materials required for

Section No.__________________    Sub trade:____________________________

Project Name: 2022-017 Isolation Room Upgrade & Filter Fan Unit at Pocasset Mental Health Center 830 

County Road Pocasset, MA 02559, in accordance with the accompanying project specifications prepared by Coneco 

Engineers & Scientists, Inc. and related project drawings, for the contract price specified below, subject to additions 

and deductions according to the terms of the specifications. 

B. The proposed contract price is:

________________________________________________________________________ 

________________________________________________________________________ 
(total bid in words) 

dollars ($______________________). 

            For Alternate No. 1:  Add $_______________ Subtract $________________ 

For Alternate No. 2:  Add $_______________ Subtract $________________ 

For Alternate No. 3:  Add $_______________ Subtract $________________ 

C. This sub-bid includes addenda numbered: (please indicate by checking the box of each addenda number):

 No. 1  No. 2  No. 3  No. 4  No. 5  No. 6

Name of Sub Bidder: ________________________________________________ 
D.This sub-bid

May be used by any general bidder except: 

________________________________________________________________________________

________________________________________________________________________________ 

May only be used by the following general bidders: 

_________________________________________________________ 

_________________________________________________________ 
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(To exclude general bidders, insert “X” in one box only and fill in blank following that box.  Do not answer C if no 
general bidders are excluded.) 
 
E. The undersigned agrees that, if he is selected as a sub-bidder, he will, within five days, Saturdays, Sundays, and 
legal holidays excluded, after presentation of a subcontract by the general bidder selected as the general Contractor, 
execute with such general bidder a subcontract in accordance with the terms of this sub-bid, and contingent upon the 
execution of the general contract, and if requested so to do in the general bid by such general bidder, who shall pay the 
premiums therefore, furnish a performance and payment bond of a surety company qualified to do business under the 
laws of the Commonwealth and satisfactory to the awarding authority in the full sum of the subcontract Price. 
 
F. The names of all persons, firms and corporations furnishing to the undersigned labor or labor and materials for the 
class or classes or part thereof of work for which the provisions of the section of the Specifications for this sub-trade 
require a listing in this paragraph, including the undersigned if customarily furnished by persons on his own payroll 
and in the absence of a contrary provision in the Specifications, the name of each such class of work or part thereto and 
the bid price for such class of work or part thereof are: 
 
 
 

NAME CLASS OF WORK BID PRICE 

   

   

   

   

 
              
(Do not give bid price for any class or part thereof furnished by undersigned). 
 
G. The undersigned agrees that the above list of bids to the undersigned represents bona fide bids based on the 
hereinbefore described Plans, Specifications and addenda and that, if the undersigned is awarded the contract, they will 
be used for the work indicated at the amounts stated, if satisfactory to the awarding authority. 
 
H. The undersigned further agrees to be bound to the general Contractor by the terms of the hereinbefore describe 
Plans, Specifications, including all general conditions stated therein, and addenda, and to assume toward him all the 
obligations and responsibilities that he, by those documents, assumes toward the Commonwealth. 
 
I. The undersigned offers the following information as evidence of his qualifications to perform the work as bid upon 
according to all the requirements of the Plans and specification: 
 
 1.  Have been in business under present business name ________ years. 

 2.  Ever failed to complete any work awarded? ___________________. 

3.  List one or more recent buildings with names of the general Contractor and Designer on which you served  

     as a subcontractor for work of similar character as required for the above-named building. 
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BUILDING DESIGNER GENERAL 
CONTRACTOR 

AMOUNT OF 
CONTRACT 

J. The undersigned hereby certifies that he is able to furnish labor that can work in harmony with all other elements

of labor employed or to be employed on the work and that he will comply fully with all laws and regulations

applicable to awards of subcontracts subject to M.G.L. c. 149, sec. forty-four F.

The undersigned further certifies under penalties of perjury that his sub-bid is in all respects bona fide, fair and 

made without collusion or fraud with any other person.  As used in this subsection the work “person” shall mean 

any natural person, joint venture, partnership, corporation or other business or legal entity. 

The undersigned further certifies under penalties of perjury that the said undersigned is not presently debarred 

from doing public construction work in the Commonwealth under the provisions of section twenty-nine F of  

chapter twenty-nine, or any other applicable debarment provisions of any other chapter of the Massachusetts  

General Laws or any rule or regulation promulgated thereunder.  Please print and /or sign the following  

requested information. 

Date: _____________________________________________________________________ 

By (Name of Sub-Bidder):_____________________________________________________ 

Signature of Sub-Bidder: ______________________________________________________ 

Business Name:_____________________________________________________________ 

Business Address: ___________________________________________________________ 

Business Telephone Number:___________________________________________________ 

Business FAX Telephone Number:______________________________________________ 

Email Address :______________________________________________________________ 
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SUB BIDDER CHECKLIST 

This is not a contract document.  It is provided to help bidders avoid common mistakes that can result in the 
rejection of bids.  It does not modify the Contract Documents. 

***Please note that all SUB BID documents must be uploaded into COMMBUYS*** 
To ensure that your bids are acceptable to the Department, and are not rejected due to errors or omissions, we are providing 

this Checklist for your convenience. It does not modify the Contract Documents. 

 1. Have you used the Sub Bid form provided in Attachment C to the Instructions to Bidders? 

 2. Have you properly identified the project, architect, etc., on your Sub Bid form? 

 3. Have you acknowledged receipt of the most current prevailing Wage Rates and/or Truck Rates which have been 
provided by the Awarding Authority? (Done by completing the bottom of Attachment A in this Part 1 packet.) 

 4. Are your bid amounts, as expressed in figures and words, consistent?  
The amount expressed in words will control. 

 5. Have you acknowledged all addenda issued by placing the number of each addenda on the Sub Bid Form and followed 
the instructions contained in each one? 

 6. If you are a General Bidder, have you responded to every alternate?  If you are a sub-bidder, have you responded to all 
of those alternates identified as applying to the filed sub-bid section you are bidding on?  

 7. If you are a general bidder or a Sub-Bidder affected by an alternate and an alternate price is requested and you estimate 
that there is no change in price, did you indicate by writing “no change”, “N/C”, or ”0” ? Failure to provide a price, no 
change, N/C or 0 for an alternate by general bidders and sub-bidders when identified as part of a sub-bidders scope of 
work will result in rejection of your bid.  

 8. If you are a Sub-Bidder and the alternate does not affect your category of work, have you left the alternate blank or 
written “N/A” and only “N/A” ?  

 9. If you are a Sub-Bidder and the bid documents request that you supply the name of the firm(s) that will do certain work 
identified as sub-subcontract paragraph E work, have you completed the Paragraph E section. 

 10. Have you added any information not called for, acknowledged an addendum that does not exist, or provided a price for 
an alternate not identified as part of your scope of work which can result in rejection of your bid? 

 11. Is your Sub Bid Form SIGNED and dated? 

12. SUB BID DEPOSITS

 a. Have you uploaded your SUB Bid Deposit onto COMMBUYS and FEDExed your original Sub Bid Bond to
arrive prior to the bid opening date? 

 b. Is your Sub Bid deposit, if in the form of a Sub Bid bond, issued from a bonding company licensed to do business
in the Commonwealth of Massachusetts?  Is it signed by the contractor and the bonding company?  

 c.   Is your Sub Bid deposit made payable to the Commonwealth of Massachusetts?  Sub Bid deposits made payable
to any other entity may cause the Sub Bid to be rejected. 

 d.   Is your Sub Bid deposit five (5%) of the highest possible bid amount, considering all alternates being accepted in
order? 

 13. If you are a General Contractor, have you included your current DCAMM Certificate of Eligibility and a completed, 
signed DCAMM Update Statement.    

 14. If you are a Sub-Contractor, have you included your current Certificate of Eligibility and a completed, signed DCAMM 
Update Statement? 

 15.   Are all of your Sub Bid materials uploaded into COMMBUYS exactly as provided in the Instructions to Bidders? 

 16. Your Sub Bid MUST be uploaded into COMMBUYS prior to the deadline! 
Rev. December 3, 2020 
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SUB BIDDER DOCUMENTS TO UPLOAD INTO COMMBUYS CHECKLIST 

 1. SUB BID FORM (PART 1 Attachment C) 

 2. WAGE RATES ACKNOWLEDGEMENT (PART 1 ATTACHMENT A) 
(Complete the bottom of Attachment A in this Part 1 packet.) 

 3. 5% BID BOND  

 4. SUB CONTRACTOR - DCAMM UPDATE STATEMENT  

 5. SUB CONTRACTOR - DCAMM CERTIFICATE OF ELIGIBILITY 



BID PACKAGE 

PART II 

Forms for Contract Execution 

Forms are for Reference Only 
To be used for contract award and execution 

• Form for Subcontract
• Executive Order 481
• Executive Order 504 (2 pages)
• Owner- Contractor Agreement
• 100% Payment Bond
• 100% Performance Bond
• Prompt Payment Discount
• Certificate· of Compliance with State Tax Laws and With Unemployment

Compensation Contribution Requirements
• Certificate of Compliance with Employment Eligibility Verification

Requirements (I-9)
• Request for Taxpayer Identification Number and Certification (W-9) (2 pages)
• Commonwealth of Massachusetts Contractor Authorized Signatory Listing (2 pages)

• Electronic Funds Transfer Sign Up Form
• Insurance Document Required - Proof of Insurance amounts per Part 3 General Conditions of the

Contract

DMH PROJECT# 2022-017 
ISOLATION ROOM UPGRADE & FILTER FAN UNIT 

POCASSET MENTAL HEALTH CENTER 
830 COUNTY ROAD 

POCASSET, MA 02559 
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COMMONWEALTH OF MASSACHUSETTS 
FORM FOR SUBCONTRACT – MGL, c. 149, s. 44F 

THIS AGREEMENT made this ________day of______________________ 20_____, by and 
between 
_________________________________________________________________________ 
a corporation organized and existing under the law of _______________________________ 
_________________________________________________________________________ 
an individual doing business as_________________________________________________ 
hereinafter called the “Contractor” and___________________________________________ 
_________________________________________________________________________ 
a corporation organized and existing under the laws of ______________________________ 
_________________________________________________________________________ 
a partnership consisting of_____________________________________________________ 
an individual doing business as_________________________________________________ 
hereinafter called a “Subcontractor,” 

WITNESSETH that the Contractor and the Subcontractor for the considerations hereafter named, 
agree as follows: 

1. The Subcontractor agrees to furnish all labor and materials required for the
completion of all work specified in Section No._____________________________________ 
of the Specifications for_______________________________________________________ 

      (Name of Sub-trade) 
and the Plans referred to therein and addenda No. ______, ______, _______ and_______ for 
the____________________________________________________________________ 
________________________________________________________________________ 
(complete title of project and project no. taken from the title page of the Specifications)  
all as prepared by ___________________________________________________________ 

       (Name of Architect or Engineer) 
for the sum of_______________________________________________($_____________) 
and the Contractor agrees to pay the Subcontractor said sum for said work. This price includes the 
following alternates (and other items set forth in the sub-bid): 

Alternate No(s)________________, _________________, ______________, 
____________, ________________, _________________, ______________. 

(a) The Subcontractor agrees to be bound to the Contractor by the terms of the
hereinbefore described Plans, Specifications (including all general conditions stated therein) and 
addenda No. __________, and ____________, and _____________, and to 
assume to the Contractor all the obligations and responsibilities that the Contractor by those 
documents assumes to the __________________________________________ hereinafter    

(Awarding Authority) 
called the “Awarding Authority,” except to the extent that provisions contained therein 
by their terms or by law applicable only to the Contractor. 
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(b) The Contractor agrees to be bound to the Subcontractor by the terms of the
 hereinbefore described documents and to assume to the Subcontractor all the obligations and 
responsibilities that the Awarding Authority by the terms of the hereinbefore described documents 
assumes to the Contractor, except to the extent that provisions contained therein are by their terms or 
by law applicable only to the Awarding Authority. 

2. The Contractor agrees to begin, prosecute and complete the entire work
specified by the Awarding Authority in an orderly manner so that the Subcontractor will be able to 
begin, prosecute and complete the work described in this subcontract; and, in consideration thereof, 
upon notice from the Contractor, either oral or in writing, the Subcontractor agrees to begin, 
prosecute and complete the work described in this Subcontract in an orderly manner and with due 
consideration to the date or time specified by the Awarding Authority for the completion of the entire 
work. 

3. The Subcontractor agrees to furnish to the Contractor within a reasonable time
after the execution of this subcontract, evidence of workers’ compensation insurance as required by 
law and evidence of public liability and property damage insurance of the type and in limits required to 
be furnished to the Awarding Authority by the Contractor. 

4. The Contractor agrees that no claim for services rendered or materials
furnished by the Contractor to the Subcontractor shall be valid unless written notice thereof is given 
by the Contractor to the Subcontractor during the first ten (10) days of the calendar month following 
that in which the claim originated. 

5. This agreement is contingent upon the execution of a general Contract between
the Contractor and the Awarding Authority for the complete work. 

       IN WITNESS WHEREOF, the parties hereto have executed this agreement the date and year 
first above written. 

SEAL ATTEST 

______________________________     ________________________________________  
 (Name of Subcontractor) 

   By: ________________________________________ 

SEAL ATTEST 
______________________________    ________________________________________ 

  (Name of Contractor) 

   By: ________________________________________    
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COMMONWEALTH OF MASSACHUSETTS 

STANDARD VERTICAL CONSTRUCTION CONTRACT 
For Projects Over $150,000 Subject to M.G.L. c. 149, §§ 44A -F 

 
OWNER - CONTRACTOR AGREEMENT 

 
Awarding Authority:  DEPARTMENT OF MENTAL HEALTH (DMH) 
Awarding Authority Address: 167 Lyman Street, Westborough, MA 01581 
Department Code:  DMH 
 
This Owner-Contractor agreement (“Contract”) is made as of the _____ day of _____________, 2022, by 
and between the Commonwealth of Massachusetts acting by and through the awarding authority 
identified above (“Awarding Authority”) and    , a Contractor with a principal place of 
business at     , hereinafter called the “Contractor.” 
 
Terms used in this Contract which are defined in the General Conditions of the Contract (“General 
Conditions”) attached hereto shall have the meanings designated therein. 
 
The Awarding Authority and the Contractor agree as follows: 
 
Article 1. Scope of Work. The Work under this Contract is defined as all work required by the Contract 
Documents for the Isolation Room Upgrade & Filter Fan Unit at Pocasset Mental Health Center 830 
County Road Pocasset, MA 02559 DMH Project No. 2022-017 and Contract No. 
_______________________, in accordance with and as described in the Specifications dated April 20, 
2022 prepared by Coneco Engineers & Scientists, Inc. and related project drawings (“Designer”), as 
modified by Addenda Nos.   dated    . 
 
Article 2. Time for Completion. The Contractor shall commence the Work under this Contract on the 
date specified in the written Notice to Proceed and shall, within one hundred twenty (120) calendar 
days after such date, bring the Work to Substantial Completion and to the point at which a Certificate of 
Substantial Completion may be issued. The Contractor shall bring the Work to Final Acceptance within 
45 days after the date specified for Substantial Completion. Liquidated damages for this Project shall be 
assess as set forth Article VI of the General Conditions of the Contract. The agreed liquidated damages 
amounts shall be $500.00 per day for each calendar day of delay in achieving Substantial Completion.  
 
Article 3. Contract Price. The Awarding Authority shall pay the Contractor, in current funds, for the 
proper performance of the Contract and completion of the Work, subject to additions and deductions by 
Approved Change Order(s), the Contract Price of        dollars 
($    ).  The unit prices, if any, approved by the Awarding Authority are those 
included in the Contractor’s General Bid. The following alternates have been accepted and their costs are 
included in the Contract Price: 



 DMH Project No.: 2022-017 
 

Owner - Contractor Agreement c. 149, §§ 44A-J rev. 06/20     Page 2 of 5 

Alternate No(s):  N/A 
 
Article 4. Approved Subcontractors. The filed Subcontractors listed in the General Bid submitted by 
the Contractor have been approved for the performance of the specified portions of the Work subject to 
the Commonwealth’s verification that they have complied with state corporation and partnership 
registration laws. No other filed Subcontractors and no non-filed Subcontractors shall be used for these or 
any other portions of the Work without the prior written Approval of the Awarding Authority. 
 
Article 5. Certifications. Pursuant to M.G.L. c. 62(c), § 49(a), the individual signing this Contract on 
behalf of the Contractor hereby certifies under the penalties of perjury that to the best of his or her 
knowledge and belief the Contractor has complied with any and all applicable state and federal tax laws. 
The individual signing this Contract on behalf of the Contractor further certifies under penalties of perjury 
that the Contractor is not presently debarred from doing public construction work in the Commonwealth 
under the provisions of M.G.L. c. 29, § 29F, or any other applicable debarment provisions of any other 
chapter of the Massachusetts General Laws or any rule or regulation promulgated thereunder and is not 
presently debarred from doing public construction work by any agency of the United States. 
 
Article 6. The Contract Documents. The following documents form the Contract, are incorporated by 
reference herein, and are referred to as the “Contract Documents:” 

• The instructions to bidders included in the bid documents issued by the Awarding Authority for 
this Project; 

• The General Bid submitted by the Contractor; 
• This Contract; 
• The General Conditions of the Contract; 
• The Drawings and Specifications prepared by the Designer, including addenda thereto identified 

in Article 1 above; and 
• All Approved Change Orders/Contract Modifications issued after execution of this Contract 

 
Article 7. Minority Business Enterprise and Women Business Enterprise Participation Goals and 
Minority/Women Workforce Utilization Percentages. The applicable goals, if any, for minority 
business enterprise and woman business enterprise participation established for this Contract are as 
follows: 
 
The separate Minority Business Enterprise and Women Business Enterprise (MBE & WBE) participation 
goals for this Contract are  0 % MBE and  0 % WBE of the Contract Price. 
 
The applicable minority workforce utilization percentage is 0%. 
 
The applicable women workforce utilization percentage is  0%. 
 
Article 7A.  Veteran-Owned Business Enterprises Benchmark and Other Participation. The 
Commonwealth encourages and monitors the participation of service-disabled veteran-owned business 
enterprises (SDVOBE) and veteran business enterprises (VBE) on its construction projects.  The 
benchmark for SDVOBE and VBE participation on the project is 0%. The Commonwealth also 
encourages the participation of Portuguese Business Enterprises (PBE), Lesbian, Gay, Bisexual, 
and Transgender Business Enterprises (LGBTBE); and Disability-Owned Business Enterprises 
(DOBE) on its contracts. Please note that only firms SDO certified as MBE or WBEs can be 
credited toward meeting project MBE or WBE goals. 
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Article 8. Additional Insurance Provisions. The insurance requirements set forth in Article XIV of the 
General Conditions of the Contract are supplemented by the provisions, if any, appearing in Exhibit A 
attached hereto and incorporated herein. 

In witness whereof, the parties hereto have caused this instrument to be executed under seal as of the date 
set forth above. 

CONTRACTOR: 

Name (Signed):______________________________________________________________________ 

Name (Printed): ______________________________________________________________________ 

Title: ______________________________________________________________________________ 

Date: ______________________________________________________________________________ 

AWARDING AUTHORITY:    DEPARTMENT OF MENTAL HEALTH (DMH) 

By executing this Agreement, the undersigned authorized signatory of the Awarding Authority, who 
incurs no personal liability by reason of the execution hereof or anything herein contained, hereby 
certifies under penalties of perjury that this Contract is executed in accordance with a prior approval of 
the Division of Capital Asset Management and Maintenance, and further certifies under the penalties of 
perjury that all the applicable provisions of M.G.L. c.149, § 44J, have been complied with. 

Name (Signed):_____________________________________________________________________ 

Name (Printed): _____________________________________________________________________ 

Title: ______________________________________________________________________________ 

Date: ______________________________________________________________________________ 
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EXHIBIT A to the Owner-Contractor Agreement 
 

Additional Insurance Provisions 
 
 

NONE. 
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EXHIBIT B to the Owner-Contractor Agreement 
Forms Used During Contract Award and Execution 

 Form for Subcontract – M.G.L. c. 149, s.44F
 Executive Orders 481 & 504 Contractor Certifications
 100% Payment Bond
 100% Performance Bond
 Award Letter
 Prompt Payment Discount
 Certificate of Compliance with State Tax Laws and With

Unemployment Compensation Contribution Requirements
 Certificate of Compliance with Employment Eligibility

Verification Requirements (I-9)
 Request for Taxpayer Identification Number and

Certification (W-9) (2 pages)
 Commonwealth of Massachusetts Contractor Authorized

Signatory Listing (2 pages)
 Electronic Funds Transfer Sign Up Form
 Notice To Proceed (Letter to Proceed)
 Any other document/form not listed here that DMH needs

the Contractor to complete







COMMONWEALTH OF MASSACHUSETTS 
Prompt Pay Discount Form 

(Invoice discounts for receiving fast payments) 

Revised 3/9/07 
Bidder Name:      . 
Vendor Code (VCUST):       . 
Contract/RFR Number(s):    . 

Prompt Payment Discounts (PPD).  All contractors/vendors doing business with the Commonwealth must 
provide a Prompt Payment Discount (PPD) for receiving early payments unless the Contractor/vendor can 
provide compelling proof that providing a prompt pay discount would be unduly burdensome.  Contractors 
benefit from PPD by increased, usable cash flow as a result of fast and efficient payments for commodities 
or services rendered.  Contractors who agree to accept Electronic Funds Transfer (EFT) increase the prompt 
pay benefit by ensuring that funds are paid directly to their designated bank accounts, thus eliminating the 
delay of check clearance policies and traditional mail lead time.  Payments processed through the state 
accounting system (MMARS) can be tracked and verified through the Comptroller’s Vendor Web system 
using the Vendor/Customer Code assigned to you by a Commonwealth department.   

The Commonwealth benefits because contractors reduce the cost of products and services through the 
applied discount.  While Bidders/Contractors have flexibility in determining the actual % discount(s) offered 
to the Commonwealth, the discount(s) must be identified for 10, 15, 20 and/or 30 days for payment 
issuance in the column entitled “% Discount Off Proposed Price” below. The Commonwealth may use the 
prompt pay discounts submitted as a basis for selection and may negotiate discounts as deemed in the best 
interest of the Commonwealth.  The requirement to offer PPD discounts may be waived by the 
Commonwealth on a case-by-case basis if participation in the program would be unduly burdensome, 
provided the specific reason for the hardship is outlined below.  

All discounts offered will be taken in cases where the payment issue date is within the specified number 
of days listed below and in accordance with the Commonwealth’s Bill Paying Policy.  Payment days will be 
measured from the date goods are received and accepted / performance was completed OR the date an 
invoice is received by the Commonwealth, whichever is later to the date the payment is issued as an EFT 
(preferred method) or mailed by the State Treasurer.  The date of payment “issue” is the date a payment 
is considered “paid” not the date a payment is “received” by a Contractor. 

If internal Bidder/Contractor systems require an alternate method of measuring payment issue dates, the 
Bidder/Contractor must note the issues below or on an attached page if necessary to be considered by 
the PMT.  In cases where the Bidder/Contractor considers that offering a Prompt Payment Discount would 
be a hardship, the Bidder must clearly define the issues and reasons for said hardship.  Providing volume 
discounts or other discounts on prices is not considered a hardship, since the PPD provides the additional 
benefit of early cash flow for the Contractor. 

Enter the Prompt Payment Discount percentage (%) off the invoice payment, for each of the payment 
issue dates listed, if the payment is issued within the specified Payment Issue days. For example: 

5% - 10 Days 
4% - 15 Days 
3% - 20 Days 
2% - 30 Days 

If no discount is offered enter 0% 
Prompt Payment Discount % Payment Issue Date w/in 

 % 10 Days 
 % 15 Days 

 % 20 Days 

 % 30 Days 

The Contractor is unable to provide a prompt payment discount due to the following hardship:   

Contractor/Bidder Authorized Signature _________________________________   Date: ____________ 

Contractor/ Bidder Authorized Signatory Print Name and Title: __________________________________

https://massfinance.state.ma.us/VendorWeb/vendor.asp
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Under penalties of perjury, I certify that: 
1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me), and 
 

2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue 
Services (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that 
I am no longer subject to backup withholding, and 

 

3. I am an U.S. person (including an U.S. resident alien). 
 

4.   I am currently a Commonwealth of Massachusetts’s state employee: (check one):  No____ Yes _____ If yes, in compliance with the State Ethics 
Commission requirements. 

Certification instructions:  You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding 
because you have failed to report all interest and dividends on your tax return.  For real estate transactions, item 2 does not apply.  

 Sign 
 Here 
                            

  
Authorized Signature ►                                                                                          Date ► 

 

Purpose of Form 
A person who is required to file an information 
return with the IRS must get your correct 
taxpayer identification number (TIN) to report, for 
example, income paid to you, real estate 
transactions, mortgage interest you paid, 
acquisition or debt, or contributions you made to 
an IRA. 
 
   Use Form W-9 only if you are a U.S. person 
(including a resident alien), to give your correct 
TIN to the person requesting it (the requester) 
and , when applicable, to: 
 
1. Certify the TIN you are giving is correct (or 

you are waiting for a number to be issued). 
 
2. Certify you are not subject to backup 

withholding  
 
If you are a foreign person, use the 
appropriate Form W-8.  See Pub 515, 
Withholding of Tax on Nonresident Aliens and 
Foreign Corporations. 
 
What is backup withholding? Persons making 
certain payments to you must withhold a 
designated percentage, currently 28% and pay to 
the IRS of such payments under certain 
 

 
conditions.  This is called “backup withholding.” 
Payments that may be subject to backup 
withholding include interest, dividends, broker and 
barter exchange transactions, rents, royalties, 
nonemployee pay, and certain payments from 
fishing boat operators.  Real estate transactions 
are not subject to backup withholding. 
     
   If you give the requester your correct TIN, make 
the proper certifications, and report all your 
taxable interest and dividends on your tax return, 
payments you receive will not be subject to 
backup withholding.  Payments you receive will 
be subject to backup withholding if: 
 
1. You do not furnish your TIN to the 

 requester, or 
 
2. You do not certify your TIN when required 

(see the Part II instructions on page 2 for 
details), or 

 
3. The IRS tells the requester that you furnished 

an incorrect TIN, or 
 
4. The IRS tells you that you are subject to 

backup withholding because you did not 
report all your interest and dividends only), or 

 
5. You do not certify to the requester that you are 
not subject to backup withholding under 4 above 
(for reportable interest and dividend accounts 
opened after 1983 only). 
 
Certain payees and payments are exempt from 
backup withholding.  See the Part II instructions 
on page 2. 
 

Penalties 
 
Failure to furnish TIN.  If you fail to furnish your 
correct TIN to a requester, you are subject to a 
penalty of $50 for each such failure unless your 
failure is due to reasonable cause and not to 
willful neglect. 
 
Civil penalty for false information with respect 
to withholding.  If you make a false statement 
with no reasonable basis that results in no backup 
withholding, you are subject to a $500 penalty. 
 
Criminal penalty for falsifying information.  
Willfully falsifying certifications or affirmations 
may subject you to criminal penalties including 
fines and/or imprisonment. 
 
Misuse of TINs.  If the requester discloses or uses 
TINs in violation of Federal law, the requester may 
be subject to civil and criminal penalties. 

Form W-9 
(Massachusetts Substitute W-9 Form) 
Rev. April 2009 
 

Request for Taxpayer 
Identification Number and Certification   

Completed form should be 
given to the requesting 
department or the department  
you are currently doing 
business with. 

Name ( List legal name, if joint names, list first & circle the name of the person whose TIN you enter in Part I-See Specific Instruction on page 2) 
 
 
Business name, if different from above. (See Specific Instruction on page 2) 
 
 

Check the appropriate box:     □ Individual/Sole proprietor      □ Corporation     □ Partnership     □ Other ►-----------------------------------------------
 Legal Address: number, street, and apt. or suite no. 

 
Remittance Address: if different from legal address number, street, and apt. or 
suite no. 
 
 
 

City, state and ZIP code 
 

City, state and ZIP code 

 

Phone # (        )                                                  Fax # (        )                                             Email address: 
   Part I    Taxpayer Identification Number (TIN)   
 

Enter your TIN in the appropriate box.  For individuals, this is your social 
security number (SSN).  However, for a resident alien, sole proprietor, or 
disregarded entity, see the Part I instruction on  
page 2.  For other entities, it is your employer identification number (EIN). If 
you do not have a number, see How to get a TIN on page 2. 

Note: If the account is in more than one name, see the chart on page 2 for 
guidelines on whose number to enter. 
 
 
Vendors: 
Dunn and Bradstreet Universal Numbering System (DUNS)) 
 
 
 
 
 

 
Social security number 

���-��-���� 
OR 

Employer identification number 

��-������� 
DUNS 

��������� 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
             
 

 
 

Part II    Certification  
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Specific Instructions 
 
Name.  If you are an individual, you must 
generally enter the name shown on your social 
security card.  However, if you have changed 
your last name, for instance, due to marriage 
without informing the Social Security 
Administration of the name change, enter your 
first name, the last name shown on your social 
security card, and your new last name. 
 
If the account is in joint names, list first and 
then circle the name of the person or entity 
whose number you enter in Part I of the form. 
 
Sole proprietor.  Enter your individual name 
as shown on your social security card on the 
“Name” line.  You may enter your business, 
trade, or “doing business as (DBA)” name on 
the “Business name” line. 
 
Limited liability company (LLC).  If you are a 
single-member LLC (including a foreign LLC 
with a domestic owner) that is disregarded as 
an entity separate from its owner under 
Treasury regulations section 301.7701-3, enter 
the owner’s name on the “Name” line.  Enter 
the LLC’s name on the “Business name” line. 
 
Caution:  A disregarded domestic entity that 
has a foreign owner must use the appropriate 
Form W-8. 
 
Other entities.  Enter your business name as 
shown on required Federal tax documents on 
the “Name” line.  This name should match the 
name shown on the charter or other legal 
document creating the entity.  You may enter 
any business, trade, or DBA name on the 
“Business name” line. 
 

Part I    - Taxpayer Identification  
Number (TIN) 

 

Enter your TIN in the appropriate 
box. 
 
 If you are a resident alien and you do not 
have and are not eligible to get an SSN, your 
TIN is your IRS individual taxpayer 
identification number (ITIN).  Enter it in the 
social security number box.  If you do not have 
an ITIN, see How to get a TIN below. 
 
If you are a sole proprietor and you have an 
EIN, you may enter either your SSN or EIN.  
However, the IRS prefers that you use your 
SSN. 
 
If you are an LLC that is disregarded as an 
entity separate from its owner (see Limited 
liability company (LLC) above), and are 
owned by an individual, enter your SSN (or 
“pre-LLC” EIN, if desired).  If the owner of a 
disregarded LLC is a corporation, partnership, 
etc., enter the owner’s EIN. 
 
Note:  See the chart on this page for further 
clarification of name and TIN combinations. 
 
 
 
      

 
 
How to get a TIN.  If you do not have a 
TIN, apply for one immediately.  To apply for an 
SSN, get Form SS-5, Application for a Social 
Security Card, from your local Social Security 
Administration office. Get Form W-7, Application 
for IRS Individual Taxpayer Identification Number, 
to apply for an ITIN or Form SS-4, Application for 
Employer Identification Number, to apply for an 
EIN.  You can get Forms W-7 and SS-4 from the 
IRS by calling 1-800-TAX-FORM (1-800-829-
3676) or from the IRS’s Internet Web Site 
www.irs.gov. 
 
If you do not have a TIN, write “Applied For” in 
the space for the TIN, sign and date the form, and 
give it to the requester.  For interest and dividend 
payments, and certain payments made with 
respect to readily tradable instruments, generally 
you will have 60 days to get a TIN and give it to 
the requester before you are subject to backup 
withholding on payments.  
 
The 60-day rule does not apply to other types of 
payments.  You will be subject to backup 
withholding on all such payments until you 
provide your TIN to the requester.  
 
Note:  Writing “Applied For” means that you have 
already applied for a TIN or that you intend to 
apply for one soon. 
 

Part II    - Certification 
 
To establish to the paying agent that your TIN is 
correct or you are a U.S. person, or resident 
alien, sign Form W-9.     
 
For a joint account, only the person whole TIN is 
shown in Part I should sign (when required). 
 
Real estate transactions. You must sign the 
certification.  You may cross out item 2 of the 
certification. 
 
Dunn and Bradstreet Universal Numbering 
System (DUNS) number requirement –    
The United States Office of Management and 
Budget (OMB) requires all vendors that receive 
federal grant funds have their DUNS number 
recorded with and subsequently reported to the 
granting agency.  If a contractor has multiple 
DUNS numbers the contractor should provide the 
primary number listed with the Federal 
government’s Central Contractor Registration 
(CCR) at /www.ccr.gov .  Any entity that does not 
have a DUNS number can apply for one on-line 
at www.DNB.com under the DNB D-U-N Number 
Tab. 
 
Privacy Act Notice 
 
Section 6109 of the Internal Revenue Code 
requires you to give your correct TIN to persons 
who must file information returns with the IRS to  
report interest, dividends, and certain other 
income paid to you, mortgage interest you paid, 
the acquisition or abandonment of secured 
property, cancellation of debt, or contributions 
you made to an IRA or MSA.  The IRS uses the 
numbers for identification purposes and to help 
verify the accuracy of your tax return.  The IRS 
may also provide this information to the 
Department of Justice for civil and criminal 
litigation, and to cities, states, and the District of 
Columbia to carry out their tax laws        
 
 You must provide your TIN whether or not you 
are required to file a tax return.  Payers must 
generally withhold a designated percentage, 
currently 28% of taxable interest, dividend, and 
certain other payments to a payee who does not 
give a TIN to a payer.  Certain penalties may also 
apply. 
 
   

    

 

What Name and Number to 
Give the Requester 
 
For this type of account: Give name and SSN of: 
1. Individual 
2. Two or more 

individuals (joint 
account) 

 
 
3. Custodian account of 

a minor (Uniform Gift 
to Minors Act) 

4.  a.  The usual   
revocable savings 
trust (grantor is 
also trustee) 

b. So-called trust 
account that is not 
a legal or valid 
trust under state 
law 

5. Sole proprietorship 
 

 
 
 
 

The individual 
The actual owner of the 
account or, if combined 
funds, the first 
individual on the 
account 1 

The minor 2 

 

 

The grantor-trustee 1 

 

 

 

The actual owner 1 

 

 

 
 
The owner 3 

For this type of account: Give name and EIN of: 

6. Sole proprietorship 
7. A valid trust, estate, or 

pension trust 
8. Corporate 
9. Association, club, 

religious, charitable, 
educational, or other 
tax-exempt organization 

10. Partnership 
11. A broker or registered 

nominee 
12. Account with the 

Department of 
Agriculture in the name 
of a public entity (such 
as a state or local 
government, school 
district, or prison) that 
receives agricultural 
program payments 

The owner 3 

Legal entity 4 

 

The corporation 
The organization 
 
 
 
The partnership 
The broker or nominee 
 
The public entity 

1 List first and circle the name of the person whose 
number you furnish.  If only one person on a joint 
account has an SSN, that person’s number must be 
furnished. 
 

2 Circle the minor’s name and furnish the minor’s SSN. 
 
3 You must show your individual name, but you may 
also enter your business or “DBA” name.  You may 
use either your SSN or EIN (if you have one). 
 
4
.  List first and circle the name of the legal trust, estate, 

or pension trust.  (Do not furnish the TIN of the 
personal representative or trustee unless the legal 
entity itself is not designated in the account title.)   
 
Note: If no name is circled when more than one name 
is listed, the number will be considered to be that of 
the first name listed. 
 
If you have questions on completing this form, 
please contact the Office of the State Comptroller.  
(617) 973-2468.  
 
Upon completion of this form, please 
send it to the Commonwealth of 
Massachusetts Department you are 
doing business with. 
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COMMONWEALTH OF MASSACHUSETTS 
CONTRACTOR AUTHORIZED SIGNATORY LISTING 

CONTRACTOR LEGAL NAME :   
CONTRACTOR VENDOR/CUSTOMER CODE: 

Issued May 
2004 

INSTRUCTIONS:  The second page of this form must be completed and notarized for each person 
listed in the table below. Any Contractor (other than a sole-proprietor or an individual contractor) must 
provide a listing of individuals who are authorized as legal representatives of the Contractor who can sign 
contracts and other legally binding documents related to the contract on the Contractor’s behalf.  In addition to 
this listing, any state department may require additional proof of authority to sign contracts on behalf of the 
Contractor, or proof of authenticity of signature (a notarized signature that the Department can use to verify 
that the signature and date that appear on the Contract or other legal document was actually made by the 
Contractor’s authorized signatory, and not by a representative, designee or other individual.)  

NOTICE:  Acceptance of any payment under a Contract or Grant shall operate as a waiver of any defense by 
the Contractor challenging the existence of a valid Contract due to an alleged lack of actual authority to 
execute the document by the signatory.  

For privacy purposes DO NOT ATTACH any documentation containing personal information, such as bank 
account numbers, social security numbers, driver’s licenses, home addresses, social security cards or any other 
personally identifiable information that you do not want released as part of a public record.  The Commonwealth 
reserves the right to publish the names and titles of authorized signatories of contractors.   

AUTHORIZED SIGNATORY NAME TITLE 

I certify that I am the President, Chief Executive Officer, Chief Fiscal Officer, Corporate Clerk or Legal Counsel 
for the Contractor and as an authorized officer of the Contractor I certify that the names of the individuals 
identified on this listing are current as of the date of execution below and that these individuals are authorized to 
sign contracts and other legally binding documents related to contracts with the Commonwealth of 
Massachusetts on behalf of the Contractor.  I understand and agree that the Contractor has a duty to ensure that 
this listing is immediately updated and communicated to any state department with which the Contractor does 
business whenever the authorized signatories above retire, are otherwise terminated from the Contractor’s 
employ, have their responsibilities changed resulting in their no longer being authorized to sign contracts with 
the Commonwealth or whenever new signatories are designated. 

_____________________________________________ Date: 
Signature 

Title:  Telephone:  

Fax: Email: 

[Listing can not be accepted without all of this information completed.] 
A copy of this listing must be attached to the “record copy” of a contract filed with the department. 

Sensitivity level - low 
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COMMONWEALTH OF MASSACHUSETTS 
CONTRACTOR AUTHORIZED SIGNATORY LISTING 

CONTRACTOR LEGAL NAME :   
CONTRACTOR VENDOR/CUSTOMER CODE: 

Issued May 
2004 

PROOF OF AUTHENTICATION OF SIGNATURE 

This page is optional and is available for a department to authenticate contract signatures. 
It is recommended that Departments obtain authentication of signature for the signatory 

who submits the Contractor Authorized Listing.   

This Section MUST be completed by the Contractor Authorized Signatory in presence of notary. 

Signatory's full legal name (print or type):     

Title:    

X_____________________________________________________________
Signature as it will appear on contract or other document (Complete only in presence of notary):  

AUTHENTICATED BY NOTARY OR CORPORATE CLERK (PICK ONLY ONE) AS FOLLOWS: 

I, _____________________________________________________ (NOTARY) as a notary public certify that I witnessed 
the signature of the aforementioned signatory above and I verified the individual's identity on this date:  

__________________________, 20 _______. 

My commission expires on: 
AFFIX NOTARY SEAL 

I, _____________________________________________________ (CORPORATE CLERK) certify that I witnessed the 
signature of the aforementioned signatory above, that I verified the individual’s identity and confirm the individual’s 
authority as an authorized signatory for the Contractor on this date:   

__________________________, 20 _______. 

AFFIX CORPORATE SEAL 

Sensitivity level - low 
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PART I: REASON FOR SUBMISSION – See Instructions on Page 2 

  New Enrollment   Change Enrollment  Cancel Enrollment  Document Included:  Voided Check  Bank Letter 

PART II: ACCOUNT HOLDER INFORMATION- See Instructions on Page 2 
Account Holder Legal Name:   DBA Name: 

Street Address:   City: State: Zip Code: 

 Account Holder Tax Identification Number (9 digits EIN or SSN) EIN: SSN: 

PART III: FINANCIAL INSTITUTION INFORMATION- See Instructions on Page 2 
Financial Institution Name: 

Routing Number (only nine digits): Account Number: Account Type (Checking or Saving): 

IF YOU ARE MODIFYING BANKING INFORMATION, YOU MUST INCLUDE YOUR OLD BANK INFORMATION OR YOUR 
REQUEST WILL BE RETURNED 
Old Financial Institution Name: 

Old Routing Number (only 9 digits): Old Account Number: Old Account Type(Checking or Saving): 

PART IV: VENDOR/CUSTOMER CONTACT INFORMATION: This is the person we will contact for any questions regarding this 
EFT – See Instructions on Page 2 
Contact Person’s Name: Contact Person’s Title: 

Contact Person’s Phone: Contact Person’s Email Address: 

PART V: AUTHORIZATION- See Instructions on Page 2 
 
By signing below, I hereby certify that the account(s) indicated on this form is under my direct control and access; therefore, I authorize the 
State Treasurer as fiscal agent for the Commonwealth of Massachusetts to initiate, change, or cancel credit entries to the account(s) as 
indicated on this form. For ACH debits consistent with the International ACH Transaction (IAT) rules check one: 

� I affirm that payments authorized b y  t h i s  a g r e e m e n t  are not to an account that is subject to being transferred to a
foreign bank account. 

� I affirm that payments authorized b y  t h i s  a g r e e m e n t  are to an account that is subject to being transferred to a
foreign bank account. 

This authority is to remain in full force and effect until the Office of Comptroller (CTR) has received written notification from either me or an 
authorized officer of the organization of the account's termination in such time and in such a manner as to afford CTR a reasonable opportunity to 
act upon it. 

Account Holder must sign and mail this EFT form and include a confirmation of account information on bank letterhead or a void check and 
mail to the Commonwealth Department you are doing business with.  

Account Holder Authorized Signature: Print Name: 

Title 

Date: 

COMMONWEALTH OF MASSACHUSETTS
 

OFFICE OF THE COMPTROLLER 
Electronic Funds Transfer (EFT) Authorization Agreement  

Complete this form to enroll, modify, or terminate an existing in electronic funds transfer (EFT) agreement with 
the Commonwealth of Massachusetts Departments. 



PART VI: VERIFICATION FROM THE COMMONWEALTH DEPARTMENT – See Instructions on Page 2 

I hereby certify the Vendor/Customer is an authorized signatory and verified by internal records and verbal confirmation initiated by our department. 

VCC/VCM Document ID: Three letter Department Code: 

Signature:________________________________________________ 

Print Name:____________________________________________ 

Title:__________________________________ 

Phone #_______________________________ 
Date:______________________ 

INSTRUCTIONS FOR COMPLETING THE EFT AUTHORIZATION AGREEMENT             

All EFT requests are subject to a 5 (five) day pre-certification period in which all accounts are verified by the qualifying financial institution before any direct deposits are   
made. 
PART I: REASON FOR SUBMISSION 
Indicate your reason for completing this form by checking the appropriate box: New EFT enrollment, a change to your EFT 
enrollment account information, or cancellation of your EFT enrollment. 

PART II: ACCOUNT HOLDER INFORMATION 
• Account Holder Name: Enter the accounts holder legal name (individual or business name), as reported
• to the Internal  Revenue Service (IRS).
• DBA Name: Enter the DBA name if applicable.
• Street Address: Enter the account holder’s street address.
• Enter the account holder’s city, state, and zip code.
• Account Holder Tax Identification Number: Enter the tax identification number as reported to the IRS. If the business is a group,

organization or corporation, provide the Federal employer identification number (EIN). If enrolling as an individual provide your Social
Security Number.

PART III: FINANCIAL INSTITUTION INFORMATION 
• Financial Institution Name: Enter your Financial Institution’s name (this is the name of the bank or qualifying depository
• that will receive the funds).

o NOTE: The account name to which EFT payments will be paid is to the name submitted on Part II of this form.
• Routing Number: Enter the bank or financial institutional nine-digit routing number, including applicable leading zeros.
• Account Number: Enter the account holder’s account number with the financial institution, including applicable leading zeros.
• Account Type: Enter the account type (Checking or Saving).
• If account holder is changing the banking information, you must provide OLD banking information.
• Old Financial Institution Name: Enter your Financial Institution’s name (this is the name of the bank or

qualifying depository that will receive the funds).
• Old Routing Number: Enter the Old bank or financial institutional nine-digit routing number, including applicable leading zeros.
• Old Account Number: Enter the Old account holder’s account number with the financial institution, including applicable leading zeros.
• Account Type: Enter the Old account type (Checking or Saving).

o NOTE: Supporting bank documents must be in the account holder legal name only.
• If you do not submit this information, your EFT authorization agreement will be returned without further processing.

PART IV: CONTACT INFORMATION 
• Enter the name and title of a contact person who can answer questions about the information submitted on this EFT form.
• Enter the contact person’s telephone number.  Enter the contact person’s e-mail address.

PART V: AUTHORIZATION 
• By your signature on this form, you are certifying that the account is drawn in the Name of an Individual, or the Legal Business Name of

the person or entity who has sole control of the account to which EFT deposits are made.
• The EFT authorization form must be signed and dated by the same account holder name in Part II and include a title and telephone

number.
• Mail this form with the original signature in black or blue ink (no facsimile signatures can be accepted) to the Commonwealth

Department that you doing business with.

PART VI: VERIFICATION FROM THE COMMONWEALTH DEPARTMENT 
By your signature on this form, you are certifying that authentication of the vendor/customer’s authorized signatory was conducted by review 
of the Contractor Signatory Authorization Form (CASL) or by another internal verification process, and additional verification was conducted 
to confirm banking or address change request. Departments should have multiple known vendor contacts to confirm any registration change.    
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BID PACKAGE 

PART III 

GENERAL CONDITIONS OF THE CONTRACT 

CHAPTER 149 

DMH PROJECT# 2022-017 
ISOLATION ROOM UPGRADE & FILTER FAN UNIT POCASSET 

MENTAL HEALTH CENTER 
830 COUNTY ROAD 

POCASSET, MA 02559 



COMMONWEALTH OF MASSACHUSETTS 
STANDARD VERTICAL CONSTRUCTION CONTRACT 

For Projects over $150,000 Subject to M.G.L. c. 149, §§ 44A-F 

GENERAL CONDITIONS OF THE CONTRACT 
TABLE OF CONTENTS 
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ARTICLE I 
DEFINITION OF TERMS 

 
Other terms, abbreviations and references are defined as they appear herein. Words and 
abbreviations that are not defined in the Contract Documents but which have recognized 
technical or trade meanings are used in accordance with those meanings. 
 
The following words shall have the following meanings as used in this Contract: 
 
Approval (or Approved): An approval in writing signed by the authorized signatory of the 
Awarding Authority.  

Awarding Authority: The public agency awarding and administering this Contract 
identified as the Awarding Authority in the Contract. Where the Awarding Authority is an 
agency of the Commonwealth, references to the Awarding Authority shall also include the 
Commonwealth and its agencies. 

Building Code: All applicable rules and regulations to which the Awarding Authority is 
subject and which are contained or referenced in the code authorized by M.G.L. c. 143, § 93 
et seq., including all amendments thereto. 

Certificate of Substantial Completion: A certificate signed by the Designer and the 
Awarding Authority pursuant to the requirements of Article VI of these General Conditions, 
indicating that the Awarding Authority has determined that (1) the Work has been completed 
in accordance with the Contract Documents, except for Punch List items, (2) certificates of 
inspection, testing and/or approval (including a certificate of occupancy under the Building 
Code), operating permits for any mechanical apparatus which may be required to permit full 
use and occupancy of the Work by its intended users (which in a Subcontractor's case may 
include the Contractor) have been delivered to the Awarding Authority, (3) any applicable 
written warranties, operating instructions and related materials have been delivered to the 
Awarding Authority, and (4) the Work may be used for its intended purpose without 
substantial inconvenience or interference.   

Change Order: (1) A written order not requiring the consent of the Contractor, signed by an 
authorized representative of the Awarding Authority and designated as a Change Order, 
directing the Contractor to make changes in the Work within the general scope of the 
Contract, or (2) any written  order from an authorized representative of the Awarding 
Authority that causes any change in the Work, provided that the Contractor has given the 
Awarding Authority written notice stating the date, circumstances, and source of the order 
and that the Contractor regards the order as a Change Order. 

Change Order Request: Contractor’s written request for a Change Order submitted in 
accordance with the requirements of Article VII of these General Conditions.  

Contract: The Owner - Contractor Agreement executed between the Awarding Authority 
and the Contractor. 

Contract Documents: The documents listed in Article 6 of the Contract. 

Contract Modification: Any alteration of the Contract Documents accomplished by a 
written agreement properly executed by the parties to this Contract. 
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Contract Price: The Contract Price stated in Article 3 of the Contract which constitutes full 
compensation to the Contractor for everything to be performed and furnished in connection 
with the Work and for all damages arising out of the performance of the Work for which the 
Contractor is responsible, and constitutes the maximum compensation regardless of any 
difficulty incurred by the Contractor in connection with the Work or in consequence of any 
suspension or discontinuance of the Work. 

Contractor: The person, corporation or other entity identified in the first page of the 
Contract as the “Contractor”.  

DCAMM: The Division of Capital Asset Management and Maintenance of the 
Commonwealth of Massachusetts. Where DCAMM is an agency of the Commonwealth, 
references to DCAMM shall also include the Commonwealth and its agencies.  

Designer: The architect or engineer identified as the Designer in Article 1 of the Contract.   

Drawings: The Drawings are the graphic and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing the design, location and dimensions of the 
Work, generally including elevations, sections, details, schedules, and diagrams. 

Final Acceptance: The written determination by the Awarding Authority that the Work has 
been 100% completed, except for the Contractor's indemnification obligations, warranty 
obligations, obligations to continue to maintain insurance coverage for the time periods 
provided in the Contract Documents, and any other obligations which are intended to survive 
Final Acceptance and/or the termination of the Contract.   

General Bid: The completed bid form submitted by the Contractor in accordance with the 
requirements of M.G.L. c. 149.    

Laws: All applicable statutes, regulations, ordinances, codes, laws, orders, decrees, 
approvals, certificates and requirements of governmental and quasi-governmental authorities.  

Notice to Proceed: The written notice provided by the Awarding Authority to the Contractor 
which authorizes the Contractor to commence the Work as of a date specified therein, from 
which date the time of completion specified in Article 2 of the Contract is measured.   

Or equal (or words of like import): Equal in the opinion of the Awarding Authority 
determined pursuant to the provisions of M.G.L. c.30, § 39M and the provisions of these 
General Conditions. 

Owner: The Commonwealth of Massachusetts or political subdivision thereof, authority, or 
other instrumentality that will own the Work.   

Product Data: Illustrations, standard schedules, performance charts, instructions, brochures, 
diagrams and other information furnished by the Contractor or its Subcontractors and suppliers 
to illustrate materials or equipment for some portion of the Work. Product data also include any 
such information or instructions produced by the manufacturer or distributor of such materials 
or equipment and made readily available by said manufacturer or distributor. 

Progress Schedule: The progress schedule submitted by the Contractor Approved by the 
Awarding Authority in accordance with the Contract Documents. 
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Project: The Project is the total construction of which the Work performed under the 
Contract Documents may be the whole or a part and which may include construction by the 
Owner or by separate contractors. 

Punch List: A list of items determined by the Awarding Authority to be minor incomplete or 
unsatisfactory work items that do not materially impair the usefulness of the Work for its 
intended purpose.  

Resident Engineer: The on-Site representative of the Awarding Authority. 

Samples: Physical examples, that illustrate materials, equipment, or workmanship and 
establish standards by which the Work will be judged. 

Schedule of Values: The schedule Approved by the Awarding Authority pursuant to Article 
VIII of these General Conditions which allocates the Contract Price to the various portions of 
the Work and is used as a basis for payments to the Contractor. 

Shop Drawings: Drawings, diagrams, details, schedules, and other data specially prepared 
for the Work by the Contractor or a Subcontractor, sub-Subcontractor, manufacturer, 
supplier, or distributor to illustrate a portion of the Work. 

Site: The land and, if any, building(s) or space within any such building(s) on which or in 
which the Contractor is to perform the Work. 

Specifications: The portion of the Contract Documents consisting of the written 
requirements for materials, equipment, construction systems, standards, and workmanship for 
the Work and performance of related services, including, without limitation, supplementary 
general conditions. 

Subcontractor: Person or entity with whom the Contractor contracts in accordance with this 
Contract in order to perform the Work, except as otherwise specifically provided or required 
herein or by Law. 

Substantial Completion: For work subject to M.G.L. c. 30,  §  39K, "substantial 
completion" means that the value of the Work remaining to be done is, in the estimate of the 
Awarding Authority, less than one percent of the adjusted contract price and shall occur 
when (1) the Contractor fully completes the Work or substantially completes the Work, or (2) 
the Contractor substantially completes the work and the Awarding Authority takes 
possession for occupancy, whichever occurs first.  For work subject to M.G.L. c. 30,  § 39G 
"substantial completion" shall mean that the work required by the Contract has been fully 
completed, completed except for work having a Contract Price of less than one percent of the 
then adjusted total Contract Price, or substantially all of the Work has been completed and 
opened to public use except for minor incomplete or unsatisfactory work items that do not 
materially impair the usefulness of the Work.  

Superintendent: The licensed construction supervisor who is an employee of the Contractor 
designated to be in full-time attendance at the Site throughout the prosecution and progress of 
the Work and who shall have complete authority to act for the Contractor.  

User Agency: The department, county, commission, board, agency or other instrumentality 
of the Commonwealth of Massachusetts or political subdivision thereof which operates, or 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 8 of 107



which will operate, the facility at which the Work is undertaken or which comprises the 
completed Work.   

Work: The Work consists of all the work identified in the Contract Documents, including, 
without limitation, as defined in Article 1 of the Contract and Article II, Section 2 of these 
General Conditions. The Work comprises the completed construction required by the 
Contract Documents and includes all labor, tools, materials supplies, equipment, permits and 
approvals, paperwork, calculations, submittals, and certificates necessary to develop, 
construct, and complete the Work in accordance with all Laws and all construction and other 
services required to be supervised, overseen, performed, or furnished by the Contractor or 
that the Contract Documents require the Contractor to cause to be supervised, overseen, 
performed or furnished. 

ARTICLE II 
                  EXECUTION OF THE CONTRACT, SCOPE OF WORK, 

INTERPRETATION OF CONTRACT DOCUMENTS 
 
1. Execution. 

The execution of the Contract by the Contractor is a representation that the Contractor has 
visited the Site, has become familiar with local conditions under which the Work is to be 
performed and has correlated personal observations at the Site with requirements of the 
Contract Documents. 
 
2.  Scope of Work. 

The Work comprises the completed construction required by the Contract Documents and 
includes all labor, tools, materials, supplies, equipment, permits, approvals, paperwork, 
calculations, submittals, and certificates necessary to develop, construct and complete the 
Work in accordance with all Laws, and all construction and other services required to be 
supervised, overseen, performed or furnished by Contractor or that the Contract Documents 
require the Contractor to cause to be supervised, overseen, performed or furnished. The 
Contractor shall provide and perform for the Contract Price all of the duties and obligations 
set forth in the Contract Documents.    
 
3.   Interpretation.  

A. The Drawings and Specifications and other Contract Documents are to be considered 
together and are intended to be mutually complementary, so that any work shown on the 
Drawings though not specified in the Specifications, and any work specified in the 
Specifications though not shown on the Drawings, is to be executed by the Contractor as 
a part of this Contract. Should a conflict occur in or between or among any parts of the 
Contract Documents that are entitled to equal preference, the better quality or greater 
quantity shall govern, unless the Awarding Authority directs otherwise. Figured 
dimensions shall take precedence over scaled dimensions.  

B. All things that in the opinion of the Designer may be reasonably inferred from the 
Drawings, Specifications and other Contract Documents are to be executed by the 
Contractor. The Designer shall determine whether the detail Drawings conform to the 
general Drawings and Contract Documents, except as may be otherwise determined by 
the Awarding Authority.   
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C. The tables of contents, titles, headings and marginal notes or sub-scripts contained herein 
are solely to facilitate references, are not intended to be construed as provisions of the 
Contract, and in no way affect the interpretation of the provisions to which they refer.  

D. Where reference is made in the Contract Documents to publications, standards, or codes 
issued by associations or societies, such reference shall be interpreted to mean the current 
edition of such publications, standards, or codes, including revisions in effect on the date 
of the issuance of the public notice inviting bids or proposals for the Work, 
notwithstanding any reference to a particular date. The foregoing sentence shall not apply 
to the dates, if any, specified with respect to insurance policy endorsement forms.  

E. In case of any conflict among the Contract Documents, unless the context clearly 
otherwise requires, the Contract Documents shall be construed according to the following 
priorities: 

First Priority:      Contract Modifications and Change Orders 
Second Priority:  Contract, as amended  
Third Priority:     General Conditions of the Contract, as amended 
Fourth Priority:   Drawings, as amended  -- schedules take precedence over 

enlarged detail Drawings, and enlarged detail Drawings take 
precedence over reduced scale Drawings; figured dimensions 
shall prevail over scale. 

Fifth Priority:      Specifications, as amended 

F. The Contractor shall refer to all of the Drawings, and to all of the sections of the 
Specifications, and shall perform all work reasonably inferable therefrom as being 
necessary to produce the indicated results.  Neither the Awarding Authority nor the 
Designer assumes any liability arising out of jurisdictional issues raised or claims 
advanced by Subcontractors, trade organizations or other interested parties based on the 
arrangement or manner of subdivision of the content of the Specifications and Drawings.  
In the event of any claim arising out of any duplication, conflict, inconsistency or 
discrepancy within the Specifications or on the Drawings as to the allocation of the Work 
among the Subcontractors the Contractor shall be solely responsible for resolving the 
claim and shall be responsible for ensuring that all of the Work is completed, regardless 
of where it appears in the Specifications or on the Drawings. 

 
4.  Distribution of Work.  

The distribution of the Work is intended to be described under the appropriate trades and, 
except for filed sub-bid work, may be redistributed, except as directed herein or as required 
by any applicable Laws, provided that such redistribution shall cause no controversy among 
the trades and no delay in the progress of the Work and is in the best interests of the Project. 
   

ARTICLE III 
CONTROL OF WORK / ADMINISTRATION OF THE CONTRACT 

 
1. Designer. 

Notwithstanding anything to the contrary expressed or implied in this Contract, any of the 
powers, rights, and duties of the Designer may be exercised by the Awarding Authority, 
provided that the Awarding Authority shall be under no obligation to do so. The Awarding 
Authority may rely on the Designer for the performance and exercise of its rights and 
obligations hereunder and shall be presumed to so rely on the Designer in the absence of an 
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explicit written assumption by the Awarding Authority of any such rights and obligations, 
except that any Approval required to be obtained from the Awarding Authority hereunder 
shall not be valid without the signature of the Awarding Authority.  The Awarding Authority 
may explicitly overrule in writing any action, determination or decision of the Designer 
should the Awarding Authority choose to do so, except to the extent that the same would 
violate applicable Law. Subject to the foregoing, the Designer shall be responsible for the 
general administration of the Contract and shall perform the duties and exercise the rights 
herein conferred on the Designer. Except as otherwise specifically provided herein, the 
Designer shall decide all questions which may arise as to the conduct, quantity, quality, 
equality, acceptability, fitness, and rate of progress of the several kinds of work and materials 
to be performed and furnished under this Contract, and shall decide all questions which may 
arise as to the interpretation of the Drawings and Specifications and as to the fulfillment of 
this Contract on the part of the Contractor. In the case of the death, resignation, inability or 
refusal of the Designer to act, or the termination of his or her or its employment, the 
Awarding Authority may appoint another person to act as Designer for the purposes of this 
Contract. The Awarding Authority shall give written notice to the Contractor of any such 
appointment.     

 
2.   Right of Access to Work.   

The Awarding Authority, the User Agency and the Designer (and persons designated by 
them) may for any purpose enter upon the Work, the Site, and premises used by the 
Contractor, and the Contractor shall provide safe facilities therefor. Other contractors of the 
Awarding Authority may also enter upon the same for the purposes which may be required 
by their contracts or work. Any differences or conflicts which may arise between the 
Contractor and other contractors of the Awarding Authority with respect to their work shall 
be initially resolved by the Designer. 
 
3.  Inspection No Waiver. 

No inspection by the Awarding Authority or the Designer or employees or agents of either of 
them, and no order, measurement, certificate, approval, payment order, payment, acceptance 
or any other action or inaction of any of them, shall operate as a waiver by the Awarding 
Authority of any provision of this Contract.   
 
 

ARTICLE IV 
GENERAL PERFORMANCE OBLIGATIONS OF THE CONTRACTOR 

 
The Contractor shall complete for the Contract Price all Work in a proper, thorough, and 
workmanlike manner in accordance with the Contract Documents. Without limiting the 
foregoing and without limiting the Contractor's obligations under any other provision of the 
Contract Documents, the Contractor shall for the Contract Price perform the following 
general obligations:  
 
1.   Review of Contract Documents and Field Conditions.   

A. Before commencing the Work, the Contractor shall carefully study the Contract 
Documents and carefully compare all Specifications, Drawings, figures, dimensions, 
lines, marks, scales, directions of the Designer and Awarding Authority, and any other 
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information provided by the Awarding Authority and shall at once report to the Designer 
and Awarding Authority any questions, errors, inconsistencies, or omissions.  

B. Before commencing the Work, the Contractor shall take field measurements and verify 
field conditions and shall carefully compare such field measurements and conditions and 
other information known to the Contractor with the Contract Documents and shall at once 
report to the Designer and Awarding Authority any questions, errors, inconsistencies, or 
omissions. 

 
2.  Supervision and Construction Procedures; Coordination; Cutting, and Patching. 

A. The Contractor shall supervise and direct the Work, using the Contractor's best skill and 
attention.  The Contractor shall be solely responsible for, and shall have control over, 
construction means, methods, techniques, sequences and procedures, and shall be 
responsible for coordinating all portions of the Work under the Contract. 

B. The Contractor shall be responsible for the proper fitting of all Work and the coordination 
of the operations of all trades, Subcontractors, and materialmen engaged in the Work. The 
Contractor shall guarantee to each of its Subcontractors all dimensions which they may 
require for the fitting of their Work to all surrounding Work. 

C. All necessary cutting, coring, drilling, grouting, and patching required to fit together the 
several parts of the Work shall be done by the Contractor, except as may be specifically 
noted otherwise under any particular filed sub-bid section of the Specifications. 

D. The Contractor shall be responsible to the Awarding Authority for the acts and omissions 
of the Contractor's employees, agents and Subcontractors, and their agents and respective 
contractors’ employees, and other persons performing portions of the Work or supplying 
materials therefor. 

E. The Contractor shall be responsible for the inspection of portions of the Work already 
performed under this Contract to determine that such portions are completed in accordance 
with industry standards of good workmanship and the Contract Documents and in proper 
condition to receive subsequent Work. 

F. The Contractor shall employ a registered land surveyor to perform any engineering 
required for establishing grades, lines, levels, dimensions, layouts, and reference points for 
the trades. The Contractor shall be responsible for maintaining benchmarks and other 
survey marks and shall replace any benchmarks or survey marks that may have become 
disturbed or destroyed. The Contractor shall verify the materials shown on the Drawings 
before laying out the Work and shall be responsible for any error resulting from its failure 
to exercise this precaution. 

G. Unless otherwise required by the Contract Documents, or directed in writing by the 
Designer or the Awarding Authority, Work shall be performed during regular working 
hours, which, unless prescribed otherwise by applicable Law, shall be 7:00 a.m. to 5:00 
p.m.. If the Contractor desires to carry on the Work outside of regular working hours or on 
Saturdays, Sundays, or Massachusetts or federal holidays, then the Contractor shall provide 
at least forty-eight (48) hours’ notice to the Awarding Authority and Designer to allow 
satisfactory arrangements to be made for inspecting Work in progress and shall bear the 
costs of such inspection. The Awarding Authority at its election shall be entitled either to 
issue a credit Change Order to cover such cost or to withhold such cost from any further 
payments due the Contractor and/or to receive a payment from the Contractor of the 
amount of such cost. 
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H. Work performed outside of regular working hours set forth above without the consent or 
knowledge of the Designer and/or the Awarding Authority shall be subject to additional 
inspection and testing as directed by the Designer. The cost of this inspection and testing 
shall be borne by the Contractor whether the Work is found to be acceptable or not. The 
Awarding Authority at its election shall be entitled either to issue a credit Change Order to 
cover such cost or to withhold such cost from any further payments due the Contractor 
and/or to receive a payment from the Contractor of the amount of such cost.  

 
3.  Superintendent. 

A. The Contractor shall employ a Superintendent whose appointment shall be subject to the 
Approval of the Awarding Authority.  The Superintendent shall be in attendance at the Site 
full-time during the performance of the Work.  The Superintendent shall represent the 
Contractor.  Communications given to and from the Superintendent shall be deemed given to 
and from the Contractor.  Important communications shall be confirmed in writing. Other 
communications shall be similarly confirmed upon written request in each case. The 
Superintendent shall attend each job meeting. The Superintendent shall be responsible for 
coordinating all of the Work of the Contractor and the Subcontractors. 

B. The Superintendent shall be a competent employee regularly employed by the Contractor. 
The Superintendent shall be licensed in accordance with the Building Code and shall have 
satisfactorily performed similar duties on previous construction projects similar in type, 
complexity and scale to the Project.  The Superintendent's resume shall be submitted to the 
Awarding Authority prior to commencement of construction together with such other 
information as the Awarding Authority may reasonably require in order to determine whether 
or not to Approve of his or her appointment. Any change in the Superintendent shall 
require the prior written consent of the Awarding Authority. The Contractor shall 
establish an emergency telephone line by which the Awarding Authority, the Designer, or 
their respective agents may contact the Superintendent during non-working hours. 
 
 

4.  Labor. 

A. The Contractor shall employ only competent workers on the Project. The Contractor shall 
enforce strict discipline and good order among the Contractor's employees and other 
persons carrying out the Work.  The Contractor shall certify and ensure that all employees 
to be employed at the Site will have successfully completed a course in construction safety 
and health approved by the United States Occupational Safety and Health Administration 
that is at least ten (10) hours in duration at the time the employee begins work and the 
Contractor and each of its Subcontractors and others working on the Project shall furnish 
documentation of successful completion of said course by employees working with the first 
certified payroll report for each employee.  The Contractor shall not permit employment of 
unfit persons or persons not skilled in tasks assigned to them. Whenever the Designer shall 
notify the Contractor in writing that any worker is, in the Designer's opinion, incompetent, 
unfaithful, disorderly, or otherwise unsatisfactory, such employee shall be discharged from 
the Work and shall not again be employed on the Project except with the written consent of 
the Designer.  

B. The Contractor shall employ a sufficient number of workers and shall ensure that all its 
Subcontractors employ a sufficient number of workers to carry on the Work with all 
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proper speed in accordance with Laws, the requirements of the Contract Documents, and 
the Progress Schedule.      

C. The Contractor shall procure materials from such sources and shall manage its own 
forces and the forces of its Subcontractors and any sub-Subcontractors in such a manner 
as will result in harmonious labor relations on the Site. If union and nonunion workers are 
employed to perform any part of the Work, the Contractor shall establish and maintain 
separate entrances to the Site for the use of union and nonunion workers. The Contractor 
shall cause persons to be employed in the Work who will work in harmony with others so 
employed. Should the Work be stopped or materially delayed in the Awarding 
Authority's reasonable judgment due to a labor dispute, the Awarding Authority shall 
have the right to require the Contractor to employ substitutes acceptable to the Awarding 
Authority.   

 
5.  Notices and Permits.  

A. The Contractor at its sole cost shall take out and pay for all approvals, permits, 
certificates and licenses required by Laws, pay all charges and fees, and pay for (or cause 
the appropriate Subcontractor to pay for) all utilities required for the proper execution of 
the Work.  

B. The Contractor shall comply with all Laws and shall give all notices required thereby.   

C. Except as otherwise specified in this Contract, it is not the Contractor's responsibility to 
ascertain that the Contract Documents are in accordance with applicable Laws. However, if 
the Contractor observes that portions of the Contract Documents are at variance with the 
requirements of Laws, the Contractor shall promptly notify the Designer and Awarding 
Authority in writing, and necessary changes shall be accomplished by an appropriate 
Contract Modification. 

D. If the Contractor performs Work knowing it to be contrary to Laws without giving such 
notice to the Designer and Awarding Authority, the Contractor shall bear full  
 
 
 
responsibility for such Work and all costs attributable thereto, including, without limitation, 
corrections to the Work.  
 

6.  Lines, Marks etc.  

The Contractor shall furnish batter boards and stakes and shall cause to be placed and 
maintained thereon so as to be easily read, such lines, marks and directions relating to the 
Work as the Designer shall from time to time direct. The Designer shall establish base lines 
and benchmarks on the Drawings for the locations of the Work but all other lines and grades 
shall be determined by the Contractor. 

 
7.  Excavation. 

The Contractor shall prevent by sheeting and shoring or bracing, if necessary, any caving or 
bulging of the sides of any excavation made by the Contractor, leaving sheeting and shoring 
in place, or if any is removed, filling solid the spaces left thereby. 

 
8.  Dewatering/Hoisting/Staging.  
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The Contractor shall provide pumping, drainage, and disposal of all water and other flows so 
that no puddle, nuisance, or damage will be caused by water or flooding. The Contractor 
shall provide all hoisting equipment and machinery required for the proper execution of the 
Work. The Contractor shall provide all exterior and interior staging required to be over eight 
feet in height, except as may be otherwise provided in the Contract Documents.  
 
9.  Corrections to the Work; Inspection No Bar to Subsequent Corrections.  

The inspection of the Work by the Designer, the Awarding Authority or their respective 
consultants shall not relieve the Contractor of its responsibilities to fulfill the Contract 
obligations. Defective work may be rejected by the Designer, the Awarding Authority, or their 
respective designated consultants, whether or not such work and/or materials have been 
previously overlooked or misjudged by the Designer, the Awarding Authority, or their 
respective consultants and accepted for payment. If the Work or any part thereof shall be found 
defective at any time before the Final Acceptance of the whole Work, the Contractor shall 
forthwith cease the performance of any defective work in progress and, whether or not such 
work is still in progress, shall forthwith correct such defect in a manner satisfactory to the 
Designer, the Awarding Authority, or their respective designated consultants. If any material 
brought upon the Site for use in the Work, or selected for the same, is rejected by the Designer, 
the Awarding Authority, or their respective consultants as unsuitable or not in conformity with 
the Contract Documents, or as damaged by casualty or deteriorated due to improper storage at 
the Site or to any other factor, the Contractor shall forthwith remove such materials from the 
Site. The Contractor shall pay for the cost of making good all work or property of other 
contractors or of the Owner destroyed or damaged by such removal or replacement; repair, 
finish and immediately make good any injury, defect, omission or mistake in the Work as 
soon as it is discovered; and complete and leave the Work in perfect condition.  
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10.  Sanitary Facilities. 

A. The Contractor shall provide and maintain sanitary facilities for all persons employed on 
the Work, beginning with the first worker at the Site. Said facilities shall meet the 
following requirements unless otherwise specified in the Specifications.  

B. There shall be no fewer facilities than the number required by applicable Laws.   

C. Facilities shall be kept in a clean sanitary condition at all times and shall be adequately 
screened to be inaccessible to flies.    

(Note: If existing sanitary facilities at the Site are to be used by the Contractor, this 
requirement will be modified accordingly in the Specifications.) 

 
11. Temporary Offices.  

A. Except as otherwise specified in the Contract Documents, the Contractor shall erect the 
following temporary offices near the Site as directed by the Designer and adequately 
furnish and maintain them in a clean, orderly condition:    

(1) A Contractor's field office at which Contractor's authorized representative shall be 
present at all times while work is in progress.  Instructions, notices, and other 
communications delivered there by the Designer or the Awarding Authority shall be 
deemed delivered to the Contractor.  

(2) The Contractor shall provide a separate conference room space with a conference 
table and chairs sufficient to accommodate 12 persons at one time.  

B. The Contractor shall relocate the Resident Engineer's trailer, as well as services 
connected with said trailer, at no additional cost to the Owner if the need for relocation 
arises as determined by the Designer.  

 
12. Contract Documents and Samples at the Site.  

A reasonable number of sets of Contract Documents will be furnished to the Contractor by 
the Awarding Authority immediately after signing of the Contract, one of which shall be 
maintained at the Site for reference by authorized representatives of the Awarding Authority. 
The Contractor shall maintain at the Site for the use and information of the Awarding 
Authority one record copy of the Drawings, Specifications, addenda, Change Orders, 
Approved Shop Drawings, Product Data, Samples, updated Progress Schedule, and all other 
submittals, all in good order and marked currently to record changes and selections made 
during construction. These shall be available to the Designer and the Awarding Authority and 
shall be delivered to the Designer for submittal to the Awarding Authority upon completion of 
the Work. The Drawings, Specifications, and other documents prepared by the Designer and 
copies thereof furnished to the Contractor are for use solely with respect to this Project. The 
Contractor shall not permit their release to other parties except as may be necessary in dealing 
with governmental authorities in the ordinary course of permitting and constructing the Project. 
Further, they are not to be used by the Contractor or any Subcontractor or supplier on other 
projects without the specific written consent of the Awarding Authority and the Designer.  

 
 

13. Telephones, Data Lines, and Wi-Fi.  
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The Contractor shall provide and maintain separate individual telephone, data and wi-fi 
service and pay for all calls, data service, and wi-fi service relating to the Work. Service and 
equipment shall meet the requirements, if any, of the Contract Documents and shall include 
provisions for incoming and outgoing calls and continually available wi-fi: (1) in the 
Contractor's field office for the use of its authorized agents and (2) in the Resident Engineer's 
office for the use of the Designer and authorized agents of the Owner. 

 
14. Health, Safety, and Accident Prevention 

A. In performing the Work, the Contractor shall: 

(1) Ensure that no laborer or mechanic shall be required to work in surroundings or under 
working conditions which are unsanitary, hazardous, or dangerous to his/her health 
and/or safety as determined under construction safety and health standards 
promulgated by the U.S. Secretary of Labor by regulation; 

(2) Protect the lives, health, and safety of other persons; and 

(3) Prevent damage to property, materials, supplies, and equipment.   

B. For these purposes, the Contractor shall: 

(1) Comply with 84 Stat. 1590, the "Occupational Safety and Health Act of 1970" 
(OSHA) and with regulations and standards issued by the U.S. Secretary of Labor at 
29 CFR Part 1926; and 

(2) Comply with the trench safety law set forth in M.G.L. c. 82A and regulations 
promulgated by the Departments of Public Safety and Occupational Safety  in 520 
CMR 14.00 et. seq., which require at a minimum that: 1) all excavators obtain a 
permit for all trenches as defined; 2) all excavators must provide protections when 
trenches are unattended; and 3) authorizes fines for violations; the Contractor shall 
execute a “Trench Application and Permit” form included in Appendix C with the 
execution of this Contract. 

(3) Include the terms of this Article IV.14 in every Subcontractor contract so that such 
terms will be binding on each Subcontractor. 

(4) Designate by written notice to the Awarding Authority a responsible member of its 
organization at the Site whose duties shall include ensuring safety, implementation of 
Contractor’s safety plan referenced below and preventing accidents. 

C. The Contractor shall maintain an accurate record of exposure data on all accidents 
incident to the Work resulting in death, traumatic injury, occupational disease, or damage 
to property, materials, supplies, or equipment, and shall report this data in the manner 
prescribed by 29 CFR Part 1904. Without limiting the foregoing, the Contractor shall 
submit to the Awarding Authority without delay verbal and written reports of all 
accidents involving bodily injury or property damage arising in connection with the 
Work. 

D. In any emergency affecting the safety of persons or property the Contractor shall 
immediately act in the exercise of reasonable judgment to prevent threatened damage, 
injury, or loss. The Contractor shall immediately notify the Awarding Authority of such 
emergency. 

E. The Contractor shall be responsible for its Subcontractors’ compliance with the 
provisions of this Article IV.14.  
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F. Before commencing any portion of the Work on Site, the Contractor shall submit a 
written Project-specific plan for implementing this Article IV.14. The plan shall include 
an analysis of the significant hazards to life, limb and property inherent in the 
performance of the Work and a plan for controlling these hazards.  

G. Without limiting the foregoing provisions of this Article IV.14, the Contractor shall 
comply with all health and safety Laws applicable to the Work.  Without limitation: 

(1) If the Contractor uses, stores or encounters toxic or hazardous substances it shall 
comply with M.G.L. c. 111F, § 2, the "Right to Know" law and regulations 
promulgated by the Department of Public Health, 105 CMR 670, the Department of 
Environmental Protection, 310 CMR 33, and the Department of Labor and Workforce 
Development, 441 CMR 21; and shall post a “workplace notice” obtainable from the 
Department of Labor and Workforce Development. 

(2) The Contractor shall comply with the Federal Resource Conservation and Recovery 
Act, the Federal Comprehensive Environmental Response, Compensation and 
Liability Act, M.G.L. c. 21C, M.G. L. c. 21E, and any other Laws affecting toxic or 
hazardous materials, solid, special or hazardous waste.   Should the Contractor 
discover unforeseen materials subject to the aforementioned hazardous materials laws 
at the Site, the Contractor shall immediately comply with any and all requirements for 
dealing with such materials and notify all required governmental authorities and the 
Awarding Authority of such discovery.   

(3) The Contractor shall be responsible for the location of all utilities in connection with 
the Work. Without limiting the foregoing, the Contractor shall comply with Dig-Safe 
Laws.  Dig-Safe is the Utility Underground Plant Damage Prevention System, 331 
Montvale Road, Woburn, MA, 01801, 1-888-344-7233. The Contractor shall notify 
Dig-Safe of contemplated excavation, demolition, or explosive work in public or 
private ways, and in any utility company right of way or easement, by certified mail, 
with a copy to Department of Environmental Protection . This notice shall be given at 
least 72 hours prior to the work, but not more than sixty days before the work is to be 
done. Such notice shall state the name of the street or the route number of the way 
and shall include an accurate description of the location and nature of the proposed 
work. Dig-Safe is required to respond to the notice within 72 hours of receipt by 
designating the location of pipes, mains, wires or conduits at the Site. The Contractor 
shall not commence work until Dig-Safe has responded.  The work shall be 
performed in such manner and with reasonable precautions taken to avoid damage to 
utilities under the surface at the work location. The Contractor shall provide the 
Superintendent with current Dig-Safe regulations, and a copy of M.G.L. c. 82, § 40. 
Any costs related to the services performed by Dig-Safe shall be borne by the 
Contractor. 

(4) The Contractor shall comply with M.G.L. c. 149, § 129A, relative to shoring and 
bracing of trenches. 

H. Without limiting the Contractor’s responsibilities described above, the Contractor shall 
take all reasonable precautions for the safety of, and the prevention of injury or damage 
to (i) all agents and employees and contractors on the Work and all other persons who 
may be affected thereby including the general public, (ii) all the Work and all materials 
and equipment to be incorporated therein, whether in storage on or off the Site, under the 
care custody or control of the Contractor or any of its Subcontractors or any contractors 
directly or indirectly contracting through any of them, and (iii) other property at the Site 
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or adjacent thereto, including but not limited to trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in 
the course of the Work. The Contractor shall promptly remedy all damage or loss to any 
such property caused in whole or in part by the Contractor, any Subcontractor, or anyone 
directly or indirectly contracted or employed by any of them or by anyone for whose acts 
any of them may be liable.  Without limiting the foregoing, the Contractor shall: 

(1) post and maintain adequate danger signs and other warnings against hazards;  

(2) promulgate safety regulations and give appropriate notices to the Awarding Authority 
and users of adjacent utilities and property;   

(3) ensure the adequate strength and safety of all scaffolding, staging and hoisting 
equipment, temporary shoring, bracing and tying;  

(4) protect adjoining private or public property; 

(5) provide barricades, temporary fences, and covered walkways required by prudent 
construction practices, Laws and/or the Contract Documents; 

(6) furnish approved hard hats and other personal protective equipment, furnish approved 
first aid supplies, furnish the name of the first aid attendant, and maintain a posted list 
of emergency facilities; 

(7) provide proper means of access to property where the existing access is cut off by the 
Contractor; 

(8) maintain from the beginning of any darkness or twilight through the whole of every 
night sufficient lights on or near any obstruction so as to guard and protect travelers 
from injury from such obstruction; 

(9) maintain adequate security at the Site so as not to expose the Work and surrounding 
property to vandalism or malicious mischief;   

(10)provide adequate fire protection procedures during the use of cutting torches, welding 
equipment, plumbers' torches and other flame and spark producing apparatus;  

(11)take prompt action to correct any dangerous or hazardous conditions.  

I. The Contractor shall not use or store explosives in the performance of the Work unless 
the Contractor first obtains the Awarding Authority's prior written specific Approval. If 
the Awarding Authority Approves the use or storage of explosives during the 
performance of the Work, the Contractor shall first comply with all Laws and obtain all 
permits, approvals, and certificates required in connection with the same and shall 
exercise best efforts, including but not limited to the employment and supervision of 
properly qualified personnel, to prevent damage, injuries, and accidents involving said 
explosives.    

J. The Contractor shall not permit cutting or welding in or immediately adjacent to existing 
property of the Owner, Awarding Authority or of anyone else without the Awarding 
Authority's prior Approval in each instance. 

  
15. Debris and Chemical Waste. 

A. The Contractor shall not permit the accumulation of interior or exterior debris. The 
Contractor shall keep the Work area clean at all times. Without limitation, garbage shall be 
removed daily. 
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B. The Contractor shall properly classify and remove debris and waste from the Site and 
transport and dispose of it, all in accordance with Laws, employing a qualified and properly 
licensed transporter, at any landfill, disposal or recycling facility licensed under applicable 
Laws, including without limitation, hazardous materials Laws. The Contractor shall make 
all arrangements and give and obtain all notices, communications, documentation, permits, 
certificates, and approvals necessary for said disposal from the owner or officials in charge 
of such landfills, disposal or recycling facilities. The Contractor shall bear all fees and costs 
in connection with such classification, removal, transportation, disposal and storage. The 
Contractor shall not permit any storage of debris or waste except in accordance with Laws.   

C. The Contractor shall not permit any open fire on the Site. 

D. Chemical waste shall be stored in corrosion resistant containers, removed from the Site, and 
disposed of not less frequently than monthly unless more frequently required by Laws, 
including without limitation hazardous materials laws, or by the Contract Documents. 
Disposal of chemical waste shall be performed in accordance with requirements of the U.S. 
Environmental Protection Agency and the Massachusetts Department of Environmental 
Protection. Fueling and lubricating of vehicles and equipment shall be conducted in a manner 
that affords the maximum protection against spills and evaporation.  Lubricants shall be 
disposed of in accordance with procedures meeting all applicable Laws. The Contractor shall 
immediately notify the Designer and Awarding Authority of any hazardous materials release 
large enough to require reporting under applicable Laws. The Contractor shall be responsible 
for immediately cleaning up in accordance with Laws any oil or hazardous materials releases 
resulting from its operations. Any costs incurred in cleaning up any such releases shall be 
borne by the Contractor. 

 
16. Weather Protection (M.G.L. c. 149, §§ 44F(1) and 44G).   

The Contractor shall furnish and install "weather protection," which means temporary protection of 
that Work adversely affected by moisture, wind and cold. Weather protection shall be achieved in 
accordance with the Specifications, and at a minimum shall include  covering, enclosing and/or 
heating working areas such that a minimum temperature of 40 degrees Fahrenheit (or higher 
temperature, if so stated in the Specifications) is maintained at the working surface during the 
months of November through March in order to permit construction to be carried on during such 
period in accordance with the Progress Schedule. After the building or portion thereof is 
completely enclosed by either permanent construction or substantial temporary materials having a 
resistance comparable to the specified permanent construction, the Contractor shall provide heat in 
accordance with the Specifications; if the Specifications do not specify a temperature range for this 
phase, the Contractor shall provide heat of not less than 55 degrees F. nor more than 75 degrees F. 
The foregoing provisions do not supersede any specific requirements for methods of construction, 
curing of materials and the like. Such weather protection shall be consistent with the Progress 
Schedule, shall permit the continuous progress of the Work necessary to maintain an orderly and 
efficient sequence of construction operations, shall include one thermometer for every two-
thousand (2,000) square feet of floor space or fraction thereof (or as otherwise stated in the 
Specifications), shall be subject to the Approval of the Awarding Authority, and shall meet such 
additional requirements as may be specified by the Awarding Authority and by the Contract 
Documents.  
 
17. Furnishings and Equipment.  
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When, in the opinion of the Designer, any portion of the Work is in a reasonable condition to 
receive fittings, furniture, or other property of the Owner not covered by this Contract, the 
Contractor shall allow the Awarding Authority to bring such fittings, furniture, and/or other 
property into such portions of the Work and shall provide all reasonable facilities and 
protection thereof. No such occupancy shall be construed as interfering with the provisions 
relating to time of completion, or as constituting an acceptance of the whole or any part of 
the Work. Any furniture or fittings so installed shall be placed in the Work at the risk of the 
Awarding Authority except that the Contractor shall be liable for damages or losses to such 
furniture or fittings to the extent such damages or losses arise in whole or in part from the 
negligence or intentional misconduct of Contractor, Subcontractors, their agents and/or 
employees, or anyone for whose acts Contractor is responsible.   

 
18. Form for Subcontract.  

The Contractor when subcontracting with sub-bidders filed pursuant to M.G.L. c. 149, § 44F 
shall use the form for subcontract in M.G.L. c. 149, § 44F(4)(c). The Contractor shall not 
interpret paragraph 3 of the statutory form of subcontract to require such sub-bidders to 
provide insurance with limits higher than the limits that are required by Article XIV of these 
General Conditions, assuming that the term “Contractor” therein refers to the sub-bidder and 
that the term “Contract Price” refers to the sub-bidder’s price stated in paragraph 1 of the 
statutory form of subcontract.    
 
19. Sales Tax Exemption and Other Taxes.  

All building materials and supplies as well as the rental charges for construction vehicles, 
equipment and machinery rented exclusively for use on the Site, or while being used 
exclusively for the transportation of materials for the Work are entitled to an exemption from 
sales taxes under M.G.L. c. 64H, § 6(f). The Contractor shall take all action required to 
obtain the benefit of such sales tax exemption. The Contractor shall bear the cost of any sales 
taxes that Contractor incurs in connection with the Work and the Awarding Authority shall 
not reimburse the Contractor for any such taxes. The exemption number assigned to the 
Contractor as an exempt purchaser shall be provided to the Contractor by the Awarding 
Authority upon the written request of the Contractor.  
 
20. Final Cleaning.  

At the completion of the Work, the Contractor shall remove all waste materials, rubbish, tools, 
equipment, machinery and surplus materials, and professionally clean all sight-exposed 
surfaces so that the Work is clean and ready for occupancy. Subsequent to installation of User 
Agency furniture, telephones, and equipment, the Contractor shall provide such additional 
cleaning as may be necessary to remove any soil resulting from installation of such furniture, 
telephones and equipment. The Contractor shall comply with the detailed final cleaning 
requirements of the Specifications; in the event of any conflict  
 
between the Specifications and this Section specifically with respect to cleaning at or after the 
completion of the Work, the Specifications shall apply.   
 
21. Maintenance Data.  

Subject to such additional requirements as may be provided in the Contract Documents, the 
Contractor shall compile four complete and identical binders of operating and maintenance 
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data for the entire Work, which shall include, at a minimum for all equipment and systems 
installed, complete operation and maintenance programs, including but not limited to operation 
and maintenance (O&M) manuals, records of any and all maintenance performed (whether by 
the Contractor or Subcontractors) between equipment installation and Final Acceptance, all as 
may be further detailed in the Specifications. The Contractor shall submit record maintenance 
data to the Designer for approval, shall submit approved maintenance data to the Awarding 
Authority, and shall instruct and train the User Agency's personnel in proper inspection and 
maintenance procedures in accordance with the training plan developed and Approved in 
accordance with the Specifications. If requested by the Awarding Authority, the Contractor 
shall also submit information on equipment and systems installed as the Work is performed in 
a format acceptable to the Awarding Authority, which shall be compatible for entry in the 
Capital Asset Management Information System (CAMIS), as may be further detailed in the 
Specifications.      
 
22. Closeout Procedures.  

The Contractor shall take all actions and submit all items required for the issuance of the 
Certificate of Substantial Completion and Final Acceptance as specified in the Contract 
Documents.   
 
23. Risk of Loss. 

The Contractor shall bear all risk of loss to the Work during the term of the Contract except for 
any portion of the Work as to which the Certificate of Substantial Completion has been issued 
pursuant to Article VI of these General Conditions of the Contract. Nothing herein shall limit 
the Contractor's responsibilities under Article IX or XV of these General Conditions of the 
Contract.   
 
24. LEED Requirements. 

Contractor understands that, pursuant to Executive Order No. 484, all new construction and 
renovation projects over 20,000 square feet must, at a minimum, meet a Massachusetts 
LEED Plus building standard, and that smaller projects must meet the minimum energy 
performance standards for advanced buildings established by the Commonwealth of 
Massachusetts Sustainable Design Roundtable.  Furthermore, Contractor understands that the 
Massachusetts LEED Plus standard or a higher LEED standard applies to all projects 
overseen by DCAMM, as well as all projects built on state land for use by state 
agencies.  Contractor must document compliance with this executive order and Project LEED 
certification standards as described in the Specifications.  
 
 
25. Electronic Project Management System. 

If so requested by the Awarding Authority, the Contractor and Subcontractors shall be 
required to use the Awarding Authority’s electronic web-based project management 
information system as a repository for Project correspondence, documentation, budgeting, 
and scheduling, and all submittals and processes under this Contract, as directed by the 
Awarding Authority.  
 
26. Drugs/Alcohol. 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 22 of 107



The Contractor shall direct that all persons coming onto the Site are free of drugs and 
alcohol. The Contractor shall dismiss from the Project any individual employed by the 
Contractor or any Subcontractor or suppliers who is found by the Contractor, the Awarding 
Authority, or the User Agency to be in violation of this provision or in any other way 
incompetent, guilty of misconduct, or detrimental to the Project.  
 

ARTICLE V 
MATERIALS AND EQUIPMENT 

 
1.  Materials Generally. 

A. Unless otherwise specifically provided in the Contract Documents, the Contractor shall 
provide and pay for materials, equipment, tools, construction equipment and machinery, 
water, heat, utilities, transportation, and other facilities and services necessary for proper 
execution and completion of the Work, whether temporary or permanent and whether or 
not incorporated or to be incorporated in the Work. 

B. Materials and equipment to be installed as part of the Work (both or either of which are 
hereinafter referred to as "materials") shall be new, unused, of recent manufacture, 
assembled, and used in accordance with the best construction practices. The Contractor 
shall inform himself as to, and shall comply with, the provisions of M.G.L. c. 7, § 23A, 
as amended, and shall abide by the same and all applicable rules, regulations and orders 
made thereunder in relation to the purchase of supplies and materials in the execution of 
the Work, including the provisions of M.G.L. c.7, § 22, paragraph 17 which provides that 
there be "a preference in the purchase of supplies and materials, other considerations 
being equal, in favor, first, of supplies and materials manufactured and sold within the 
Commonwealth, and, second, of supplies and materials manufactured and sold elsewhere 
within the United States." 

 
2.  Shop Drawings, Product Data, and Samples.  

A. The Contractor shall furnish to the Designer all Samples of the materials to be used in the 
execution of the Work as required by the Contract Documents. The Contractor shall 
furnish to the Designer in a timely manner all coordination Drawings, shop details, Shop 
Drawings, and setting diagrams which may be necessary for acquiring and installing 
materials. These shall be reviewed as required by the Designer. Unless otherwise 
specified by the Awarding Authority, the Contractor shall provide a minimum of four (4) 
copies when submitting for final approval by the Designer, one of which shall be returned 
to the Contractor, one to the Resident Engineer, one to the Awarding Authority and one 
filed with the Designer. The inspection and approval by the Designer of Shop Drawings 
and setting diagrams shall be general and shall in no way relieve the Contractor from 
responsibility for proper fitting, coordinating, construction, and construction sequencing. 
The Contractor shall furnish to the Designer such information and vouchers relative to 
the Work, the materials therefor, and the persons employed thereon, as the Designer shall 
from time to time request.  

B. Shop Drawings, Product Data, Samples, and similar submittals are not Contract 
Documents.  The purpose of their submission is to demonstrate for those portions of the 
Work for which submittals are required the way the Contractor proposes to conform to the 
information given and the design concept expressed in the Contract Documents.  
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C. The Contractor shall review, approve, and submit to the Designer, Shop Drawings, 
Product Data, Samples and similar submittals required by the Contract Documents with 
reasonable promptness and in such sequence as to cause no delay in the Work or in the 
activities of the Awarding Authority or of separate contractors. Submittals made by the 
Contractor which are not required by the Contract Documents or which do not comply 
with the Contract Documents may be returned without action. The Contractor's attention 
is directed to the provisions of Section 4 of this Article V and to the Specifications. 

D. The Contractor shall prepare and keep current for the Designer's approval a schedule of 
submittals which is coordinated with the Progress Schedule and allows the Designer 
reasonable time to review submittals. 

E. The Contractor shall perform no portion of the Work requiring submittal and review of 
Shop Drawings, Product Data, Samples or similar submittals until the respective submittal 
has been approved by the Designer. Such Work shall be in accordance with approved 
submittals. 

F. By submitting Shop Drawings, Product Data, Samples and similar submittals, the 
Contractor represents that the Contractor has determined and verified materials, field 
measurements, and field construction criteria related thereto and has checked and 
coordinated the information contained within such submittals with the requirements of the 
Work and of the Contract Documents. 

G. The Contractor shall not be relieved of responsibility for deviations from requirements of the 
Contract Documents by the Designer's approval of Shop Drawings, Product Data, Samples or 
similar submittals unless the Contractor has specifically informed the Designer in writing of 
such deviation at the time of submittal and the Awarding Authority has given explicit written 
approval to the specific deviation. The Contractor shall not be relieved of responsibility for 
errors or omissions in Shop Drawings, Product Data, Samples, or similar submittals by the 
Designer's or the Awarding Authority's actions. 

H. The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, 
Product Data, Samples or similar submittals, to revisions other than those requested by the 
Designer on previous submittals. 

I. Informational submittals upon which the Designer is not expected to take responsive action 
may be so identified in the Contract Documents. 

J. When professional certification of performance criteria of materials, systems or equipment 
is required by the Contract Documents, such certification must be stamped by a registered 
Massachusetts professional in the discipline required. The Designer shall be entitled to rely 
upon the accuracy and completeness of such calculations and certifications. 

K. Materials furnished or used or employed under the Contract must be equal in quality to 
the Samples furnished and be satisfactory to the Designer. 

 
3.  Tests. 

A. Any material to be used in the Work may be tested or inspected at any time by the 
Designer with the prior Approval of the Awarding Authority and may be rejected if it 
fails to comply with specified tests. The Awarding Authority shall pay for all testing of 
specified material, except as provided herein. If the Contractor requests permission to use 
a material that was not specified, then the Contractor shall pay for such testing. The cost 
of testing of materials that fail the testing criteria shall be borne by the Contractor 
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B. The Contractor shall notify the Designer and the Awarding Authority of the proposed 
sources of materials in time to permit all required testing and inspection before the 
material is needed for incorporation into the Work. The Contractor shall have no claim 
arising from Contractor's failure to designate the proposed source or to order the material 
in time for adequate testing and inspection. Necessary arrangements shall be made to 
permit the Designer to make factory, shop or other inspection of materials or equipment 
ordered for the Work in process of manufacture or fabrication, or in storage elsewhere 
than the Site.  

 
4.  "Or Equal" Submissions. 

A. Where products or materials are prescribed by manufacturer name, trade name, or catalog 
reference, the words "or Approved equal" shall be understood to follow. An item shall be 
considered equal to the item so named or described if in the opinion of the Awarding 
Authority (a) it is at least equal in quality, durability, appearance, strength and design, (b) 
it performs at least equally the function imposed in the general design for the Work, and 
(c) it conforms substantially, even with deviations, to the detailed requirements for the 
items as indicated by the Specifications. Any changes in the Work made necessary to 
accommodate products or materials substituted as an "or equal” shall be at the expense of 
the Contractor. "Approved equal" shall mean an item with respect to which the Awarding 
Authority shall have issued a written statement to the Contractor to the effect that the 
item is, in the Awarding Authority's opinion, equal within the meaning of this paragraph 
to that prescribed in the Contract Documents.  

B. The Contractor shall be responsible for providing the Designer with any information and 
test results that the Designer reasonably requires to determine whether or not a material is 
equal to a material named or described in the Contract Documents. 

C. Whenever the Contractor submits a material for Approval as a substitute for a material 
named or described in the Contract Documents, such submission shall be made at least one 
hundred twenty (120) days prior to the date the materials will be used in the Work. In no 
event shall the Contractor maintain a claim for delays based upon the Designer's review of 
such substituted materials if the Contractor has failed to comply with the one hundred 
twenty (120) day submission requirement. 

D. The Contractor shall save the written calculations, pricing information, and other data 
that the Contractor used to calculate the General Bid (the "Bid Pricing Materials") for at 
least six years after the Awarding Authority makes final payment under this Contract. No 
increase in the Contract Price shall be allowed for any material later found to have been 
improperly rejected as not being equal unless the Contractor can show persuasive 
evidence that the rejection increased the Contractor's costs over those provided for in the 
Bid Pricing Materials, net of all savings the Contractor obtained by substituting other "or-
equal" items. Without limiting the foregoing, if the Awarding Authority rejects a 
proposed substitution on the basis that the item is not equal and if after the Contractor 
complies with the appeal procedures required by law, DCAMM regulation, and by the 
Contract Documents, the appropriate authority finds that the proposed substitution was 
equal, the Contract Price may be increased only to the extent that: 

(1) the item that the Contract Documents specifically require costs more than the item 
later approved as equal;  

(2) the Bid Pricing Materials prove that the Contractor calculated its bid using the cost of 
the item later found as equal;  
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(3) any increase is reduced by any cost that the Contractor would have incurred for 
structural or mechanical changes necessary to accommodate the substitute item;  

(4) the Contractor shall not be entitled to any adjustment for overhead and profit;  

(5) any increase must exceed the aggregate amount that the Contractor saved using 
products or materials that the Awarding Authority approved as equal under this 
Contract.  

In calculating the Contractor's aggregate saving under the preceding clause (5), the 
Contractor shall provide the Awarding Authority with the Bid Pricing Materials and a 
calculation based on the Bid Pricing Materials that compare the price (stated in the Bid 
Pricing Materials) of each item replaced with an "or equal" item, with the cost of the 
approved equal item, specifically describes all costs that Contractor would have incurred 
making structural or mechanical changes to include within the Work the item later found 
to have been improperly rejected and copies of all plans, specifications, shop drawings, 
and other design documents that the Awarding Authority deems necessary or desirable.   

 
5.  Delivery and Storage of Materials; Inspection. 

A. Materials and equipment shall be progressively delivered to the Site so that there will be 
neither delay in the progress of the Work nor an undue accumulation of materials that are 
not to be used within a reasonable time and so that their security, quality, and fitness of 
the materials for the Work is preserved.   

B. Materials stored off Site shall be insured and stored at the expense of the Contractor so as 
to guarantee the preservation of their security, quality and fitness for the Work. Without 
derogating from the Contractor's responsibilities in the previous sentence, when 
necessary to avoid deterioration or damage, material (on or off Site) shall be placed on 
wooden platforms or other hard clean surfaces and not on the ground and shall be 
properly protected. 

C. The Contractor shall obtain prior written Approval for permission to store materials or 
equipment to be incorporated into the Work for which progress payments will be 
requested at off-Site locations. Any and all charges for storage, inspection, and 
verification by the Designer and Awarding Authority, including insurance, shall be borne 
solely by the Contractor. Before Approval, the Awarding Authority may require, without 
limitation  

(1) evidence that the off-Site location is properly secure;  

(2) proper proof of insurance and proof of satisfactory contractual arrangement for 
transportation to the Site; and  

(3) a certificate from the Contractor stating: (i) the name of the member of the Contractor 
or Subcontractor that leases or owns the warehouse or other storage facility; (ii) the 
location of such storage facility, including the storage space (i.e. the entire premises 
or certain areas of a warehouse giving the number of floors or portions thereof) and a 
certification that the Contractor has visited such location, verified the storage of such 
materials or equipment therein or thereon (including confirmation that the materials 
or equipment are marked and segregated as provided below) and verified payment of 
all current storage charges; (iii) the date(s) on which the materials or equipment is 
first stored at such facility; and (iv) a description of the materials or equipment stored, 
including quantities, types, manufacturers and other identification information, such 
as serial numbers.  
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The Contractor shall furnish to DCAMM, not less often than once per month, a current 
inventory of all materials or equipment being stored at any off-Site location.  The 
Contractor shall mark each sealed carton or other item with the name of the Project and 
the Awarding Authority, and all materials or equipment stored off-Site shall be 
segregated to the extent required by the Awarding Authority or the Designer. Payment for 
materials or equipment stored off-Site shall be at the reasonable discretion of the 
Awarding Authority, taking into account the schedule requirements of the Work.  Title to 
materials or equipment stored off-Site shall be transferred at the time at which the 
Awarding Authority pays for them, free of any lien or other interest of the supplier or any 
other lien or encumbrance.  Notwithstanding such transfer of title, the Contractor shall 
retain sole care, custody and control of, and shall have complete responsibility for the 
security and protection of, all materials or equipment included in any application for 
payment which are stored at locations other than the Site, and the Contractor assumes all 
risk of loss or damage to such materials or equipment, and the Contractor shall hold 
harmless the Awarding Authority from and against all liabilities arising out of or 
resulting from loss or damage, from any cause, to such materials or equipment for which 
payment is requested, including liens, security interests or other claims of any kind by 
suppliers or other third parties relating to such materials or equipment.  

D. Expenses for inspection of material by the Designer and/or the Awarding Authority 
personnel including travel, quarters, and subsistence shall be borne by the Contractor 
requesting the inspection of material stored outside the Commonwealth of Massachusetts 
as part of the Contract Price. The policy of the Awarding Authority precludes the 
payment for material stored outside the boundaries of Massachusetts except in extremely 
limited circumstances with the express written consent of the Awarding Authority. If the 
Contractor requests an inspection of material stored outside the Commonwealth of 
Massachusetts, the Awarding Authority will initially pay for all expenses of inspecting 
the material incurred by the Designer and/or Awarding Authority’s personnel including 
travel, quarters, and subsistence. The Awarding Authority will then give Contractor an 
invoice for those costs and the Contractor shall submit a credit Change Order in the 
amount of those expenses.   

E. Stored materials either at the Site or at some other location agreed upon in writing shall 
be so located as to facilitate prompt inspection and even though approved before storage, 
may again be inspected prior to their use in the Work. 

F. All storage sites shall be restored to their original condition by the Contractor at the 
Contractor’s expense. 

G. The Contractor shall take charge of and be liable for any loss of or injury to the materials 
for his use delivered to or in the vicinity of the place where the Work is being done, 
whether furnished by the Owner or otherwise; the Contractor shall notify the Designer as 
soon as any such materials are so delivered, allow them to be examined by the Designer, 
and furnish workers to assist therewith. 

 
6.  Defective, Damaged, or Deteriorated Materials and Rejection Thereof.  

The Designer may reject materials if the Designer reasonably determines that such materials do 
not conform to the Contract Documents in any manner, including but not limited to materials 
that have become damaged or deteriorated from improper storage whether or not such 
materials have previously been accepted. The Contractor at its own expense shall remove 
rejected materials from the Work. No rejected material, the defects of which have been 
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subsequently corrected, shall be used except with the written permission of the Designer.  
Should the Contractor fail to remove rejected material within a reasonable time, the Designer 
and/or Awarding Authority may, in addition to any other available remedies, remove and/or 
replace the rejected material, and deduct the cost of such removal and/or replacement from 
any moneys due or to become due the Contractor. No extra time shall be allowed for 
completion of Work by reason of such rejection. The inspection of the Work shall not relieve 
the Contractor of any of its obligations herein prescribed, and any defective Work shall be 
corrected. Work not conforming to the Contract Documents may be rejected notwithstanding 
that such Work and materials have been previously overlooked or misjudged by the Designer 
and accepted for payment. If the Work or any part thereof shall be found defective at any 
time before Final Acceptance of the whole Work, the Contractor shall forthwith make good 
such defect in a manner satisfactory to the Designer. Nothing in the Contract shall be 
construed as vesting in the Contractor any property rights in the materials used after they 
have been attached or affixed to the Work or the Site; but all such materials shall upon being 
so attached or affixed become a property of the Owner.   
 

ARTICLE VI 
PROSECUTION AND PROGRESS 

 
1.  Beginning, Progress Schedule, and Completion of Work. 

A. The Contract time shall commence upon the date specified in the Notice to Proceed.  The 
Contractor shall begin Work at the Site within ten days of said date unless otherwise 
ordered in writing by the Awarding Authority. 

B. Prior to the submission of the first progress payment, the Contractor shall submit to the 
Designer and to the Awarding Authority, a progress schedule for the term of the Contract 
as required by the Contract Documents, showing in detail his proposed progress for the 
construction of the various parts of the Work and the proposed times for receiving 
required materials. Upon Approval by the Awarding Authority, said schedule shall 
constitute the Progress Schedule. The Contractor shall at the end of each month, or more 
often if required, furnish to the Designer and to the Awarding Authority a schedule 
meeting the requirements of the Specifications showing the actual progress of the parts of 
the Work in comparison with the Progress Schedule.    

C. Time is of the essence of this Contract. The Work shall be completed within the time 
specified in Article 2 of the Contract. Should the Contractor require additional time to 
complete the Work, the Contractor shall document the reasons therefor and submit a 
written request for an extension of time within 20 days of the occurrence of the event 
alleged to be the cause of the delay, as provided in this Article and in Article VII of these 
General Conditions. Failure to submit said written request within the time required by the 
preceding sentence shall preclude the Contractor from subsequently claiming any time 
extension due to said delay.  

D. If, in the opinion of the Designer or the Awarding Authority, the Contractor fails to 
comply with the Progress Schedule, the Awarding Authority may give the Contractor a 
written notice to that effect whereupon (1) the Contractor shall, if the notice requires, 
discontinue all or any portion of the Work (which discontinuance shall neither terminate 
the Contract nor give the Contractor any claim for an increase in the Contract Price, 
damages, or an extension of any completion deadlines); or (2)  at Contractor's sole cost 
increase the work force, equipment and plant, or any of them, employed on the whole or 
any part of the Work, to the extent required by such notice, and employ the same from 
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day to day until the completion of the Work or such part thereof, or until the failure 
regarding the rate of progress, in the opinion of the Designer or the Awarding Authority, 
shall have been sufficiently corrected.   

E. If, in the opinion of the Awarding Authority, the Contractor fails to comply with the 
Progress Schedule, and whether or not the Awarding Authority shall have given the 
Contractor a notice described in D above, the Awarding Authority may (but shall not be 
required to) give the Contractor notice of such failure and five days to cure the same.  
Unless the Contractor shall within that five days take all necessary steps to do so 
(including, if the Awarding Authority requires, increasing its forces, equipment and 
plant) and continue to do so until in the opinion of the Awarding Authority the failure is 
corrected, the Awarding Authority may at the Contractor's expense and without 
terminating this Contract take exclusive or joint possession of all or a portion of the Site 
and employ and direct the labors of existing or such additional forces, equipment and 
plant as may in the Designer's or Awarding Authority's opinion be necessary to ensure 
the completion of the Work or such part thereof within the time specified in the Contract 
Documents or at the earliest possible date thereafter. The Awarding Authority may 
exercise its rights under this Article at any time and from time to time without waiving 
any of its rights under this Contract, at law or in equity, including, without limitation, the 
right to deem this Contract terminated or to order the Contractor to discontinue the Work 
at any time thereafter. The Contractor shall continue to perform the remaining Work 
under this Contract even if the Awarding Authority elects to have another contractor 
perform a portion of the Work under this Article.   

F. The Awarding Authority shall deduct the cost of any actions the Awarding Authority 
takes under this Article from any amount then due or which might have become due to 
the Contractor under this Contract had the Contractor performed as required. On demand, 
the Contractor shall pay the Awarding Authority any amount by which the cost of 
completing all or any portion of the Work exceeds the amount attributable to that Work 
under the Contract Documents. The Awarding Authority's sole goal will be to complete 
the Work that it elects to complete within the time limits stated in the Contract or at the 
earliest possible date thereafter. Consequently, the Awarding Authority shall have no 
obligation to obtain competitive bids or the lowest cost for completing the Work or any 
part thereof, except when it is required by Law. The Awarding Authority's election to 
complete all or part of the Work shall not release the Contractor from any liability for 
failure to complete the Work as the Contract Documents require, and shall not entitle the 
Contractor to a claim for an increase in the Contract Price or an extension of the time for 
completing the Work.  If the cost that the Awarding Authority incurs in completing all or 
any portion of the Work is less than the amount that the Contract Documents attribute to 
that Work, the Awarding Authority will pay or credit the difference to the Contractor, 
less any other costs and expenses that the Awarding Authority incurs, including the cost 
of supervision, and the Designer’s and attorneys' fees and costs.   

 
2.  Failure to Complete Work on Time - Liquidated Damages. 

A. If the Contractor shall neglect, fail or refuse to achieve the Substantial Completion Date, 
the Contractor and the Contractor’s surety agree, as a part of the consideration for the 
execution of this Contract by the Awarding Authority, to pay the Awarding Authority the 
amounts set forth in Article 2 of the Contract, not as a penalty, but as liquidated damages 
to cover certain losses, expenses, and damages of the Awarding Authority for such 
breach of this Contract as herein set forth. The Contractor acknowledges that delay of the 
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Substantial Completion Date will cause disruption of the Awarding Authority’s 
operations and those of the User Agency. Such disruptions include without limitation, 
loss of productivity and efficiency and duplication of effort of the User Agency and of 
employees and contractors engaged by the User Agency and the Awarding Authority for 
operation of the completed facility. The Awarding Authority and the User Agency will 
incur other direct administrative, professional, rental, storage, moving, transportation, and 
other costs in the event of such delay.  Delay of the Substantial Completion Date will also 
require the Awarding Authority to incur additional costs for compensation to the 
Designer and other consultants or contractors for extended or additional services on the 
Project. In light of the costs, damages, losses, risks and liabilities described above, the 
parties agree upon the liquidated damages stated below. Such damages have been fixed 
and agreed upon because of the impracticability and extreme difficulty of fixing and 
ascertaining the actual damages the Awarding Authority and the Commonwealth would, 
in such event, sustain. Said amounts may be retained by the Awarding Authority on or 
after the scheduled Substantial Completion Date from current progress payments or any 
other amounts owing to the Contractor.  

B. Similarly, if the Contract states that by a specified date a designated portion of the Work 
shall be prosecuted to the point at which it qualifies for the issuance of a Certificate of 
Substantial Completion, and if such portion has not been prosecuted to such point by said 
date, the Contractor shall pay to the Awarding Authority the sum designated in the 
Contract for each calendar day that the Contractor is in default in completing such portion 
of the Work to such point. Such moneys shall also be paid as liquidated damages not as a 
penalty, to cover losses and expenses to the Owner resulting solely from the fact that the 
Work is not completed on time. 

C. The Awarding Authority may recover such liquidated damages by deducting the amount 
thereof from any moneys due or that might become due the Contractor, and if such 
moneys shall be insufficient to cover the liquidated damages, then the Contractor or the 
Surety shall pay to the Awarding Authority the amount due. 

D. Except as otherwise expressly provided, none of the following shall constitute a waiver of 
the Contractor’s or its surety’s obligations to pay liquidated damages or any portion 
thereof or of any of the Owner’s rights hereunder at law or in equity: 

(1) Acceptance of any portion of the Work or payment to the Contractor or its surety 
therefor; 

(2) Completion of a portion of the Work or the use and occupancy thereof by the 
Awarding Authority or others; or 

(3) The Awarding Authority’s requiring or allowing the Contractor or its surety to 
complete the Work.  

E. Liquidated damages or a portion thereof may be waived by the Awarding Authority if the 
Contractor submits evidence satisfactory to the Awarding Authority that the delay was 
caused solely by conditions beyond the control of the Contractor and that the Awarding 
Authority has not suffered any damages as a result of said delay. 

F. Failure by the Awarding Authority to specify a sum as liquidated damages in the 
Contract, or the insertion of "N/A" or "none" in the space provided therein for liquidated 
damages,  shall not be deemed a waiver of the Awarding Authority's  right to recover 
actual damages arising from the Contractor’s failure to complete the Work on time.    

 
3.  Delays; Statutory Provisions (M.G.L. c.  30, § 39O). 
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A. Notwithstanding any provision of this Contract to the contrary, except as otherwise 
provided by Law as set forth in paragraph B below, the Contractor shall not be entitled to 
increase the Contract Price or to receive damages on account of any hindrances or delays, 
avoidable or unavoidable, including damages for compression or acceleration of Work, or 
loss of productivity; but if any delay is caused, in the opinion of Awarding Authority, by 
the Awarding Authority, the Contractor shall be entitled to an extension of time. The 
length of the extension shall be sufficient in the opinion of the Awarding Authority or the 
Contractor to complete the Work. Although no delay shall increase the Contract Price, 
the Awarding Authority may require that any change in the date by which the Contractor 
must complete all or any part of the Work be processed on a standard Change Order 
form.   

B. If a suspension, delay, interruption or failure to act of the Awarding Authority increases 
the cost of performance to any Subcontractor, that Subcontractor shall have the same 
rights against the Contractor with respect to such increase as the Contractor shall have 
against the Awarding Authority by virtue of (a) and (b) of M.G.L. c. 30, § 39O set forth 
below, but nothing in provisions (a) and (b) shall alter any other rights which the 
Contractor or the subcontractor may have against each other. As used in the statutory 
language of (a) and (b) below, "contract" means this Contract, "general contractor" means 
the Contractor and "awarding authority" means the Awarding Authority: 

"(a) The awarding authority may order the general contractor in writing to suspend, 
delay, or interrupt all or any part of the work for such period of time as it may determine 
to be appropriate for the convenience of the awarding authority; provided, however, that 
if there is a suspension, delay or interruption for fifteen days or more or due to a failure 
of the awarding authority to act within the time specified in this contract, the awarding 
authority shall make an adjustment in the contract price for any increase in the cost of 
performance of this contract but shall not include any profit to the general contractor on 
such increase; and provided further, that the awarding authority shall not make any 
adjustment in the contract price under this provision for any suspension, delay, 
interruption or failure to act to the extent that such is due to any cause for which this 
contract provides for an equitable adjustment of the contract price under any other 
contract provisions. 
(b) The general contractor must submit the amount of a claim under provision (a) to the 
awarding authority in writing as soon as practicable after the end of the suspension, 
delay, interruption or failure to act and, in any event, not later than the date of final 
payment under this contract and except for costs due to a suspension order, the awarding 
authority shall not approve any costs in the claim incurred more than twenty days before 
the general contractor notified the awarding authority in writing of the act or failure to 
act involved in the claim." 

 
4.  Use and Occupancy Prior to Final Acceptance. 

A. The Contractor agrees to the use and occupancy of the Project or any portion thereof 
before Final Acceptance of the Work by the Awarding Authority. 

B. The Awarding Authority and the User Agency will cooperate with the Contractor with 
respect to the completion of the Work by taking such reasonable steps as may be possible 
to avoid interference with the Contractor’s Work provided that they do not interfere with 
the proper functioning of the facility. 
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C. The Contractor shall not be responsible for wear and tear or damage resulting solely from 
temporary occupancy. 

D. Use and occupancy of any part of the Work prior to Final Acceptance by the Awarding 
Authority shall not relieve the Contractor from maintaining the required payment and 
performance bonds and insurance (to the extent that insurance is required to be 
maintained after Substantial Completion) required by this Contract.  

 
5.  Certificate of Substantial Completion.  

A. When the Work, or portion thereof which the Awarding Authority agrees to accept 
separately has reached the state of Substantial Completion as shown on Approved 
payment request, the Contractor shall develop, with the participation of the Designer and 
the Awarding Authority, the Punch List identifying those items of unfinished or 
unacceptable Work that remain to be performed or corrected under the Contract.   

B. Before the Work shall be deemed completed to the point where it is ready for the 
issuance of a Certificate of Substantial Completion, the Contractor shall: 

(1) Provide Contractor's proposed Punch List containing a statement of the reason for 
each item listed thereon; 

(2) Advise the Awarding Authority of proposed changes in insurance in accordance with 
the provisions of this Contract, and provide to the Awarding Authority evidence of 
Contractor's completed operations insurance coverage to the extent required by the 
Contract Documents;  

(3) Execute and submit a notarized warranty on a form provided by the Awarding 
Authority or otherwise acceptable to the Awarding Authority meeting the 
requirements of Article IX of these General Conditions, to commence upon the date 
of the issuance of the Certificate of Substantial Completion for the Work or the 
designated portion thereof, unless otherwise provided in the Certificate of Substantial 
Completion;  

(4) Submit signed special warranties and warranties of longer than one year as required 
by the Contract Documents; 

(5) Submit signed maintenance agreements for all portions of the Work specified to 
receive maintenance after the issuance of the Certificate of Substantial Completion;     

(6) Submit all preliminary record Drawings and documents and framed data in the forms 
required by the Contract Documents; 

(7) Complete all items required to be completed by the Department of Public Safety and 
obtain a Certificate of Occupancy from the Department of Public Safety (or, if the 
Awarding Authority is a municipality, the building department having jurisdiction) 
and similar releases which permit the User Agency and the Awarding Authority full 
and unrestricted use of the areas claimed to be ready for occupancy; 

(8) Deliver specified maintenance stocks of materials, required spare parts, and all 
special tools furnished by manufacturers to persons designated by the Awarding 
Authority and obtain written receipts for same;   

(9) Make final changes of lock cylinders or cores and advise the Awarding Authority of 
the change of project security responsibility;   
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(10)Complete start-up of systems and instruct User Agency personnel on proper 
operation and routine maintenance of all systems and equipment; obtain and submit to 
User Agency personnel that start-up and instruction have been completed; 

(11)Remove all remaining temporary facilities that are no longer needed, surplus 
materials, and debris (provided, however, that the Contractor shall not remove 
construction offices and trailers without the prior Approval of the Awarding 
Authority); 

(12)Submit final utility meter readings and similar information and advise the User 
Agency and the Awarding Authority of the change of responsibility for utility charges 
and payments upon the issuance of the Certificate of Substantial Completion; 

(13)Complete final clean-up of all Work, restoration of damaged finishes, and 
replacement of all damaged and broken glass not listed on the Contractor's Punch 
List. 

(14)Complete such other items as may be called for in the Contract Documents, if any, 
including without limitation the Specifications. 

C. After completing the items specified in subsections A and B above, the Contractor shall 
make a written request for the Designer's inspection for a Certificate of Substantial 
Completion in accordance with the Contract Documents. The Designer shall review the 
submittals and the Work and shall either 1) sign a Certificate of Substantial Completion 
or 2) notify the Contractor of incomplete and/or incorrect Work that must be completed 
and corrected prior to the issuance of the Certificate of Substantial Completion. The 
Designer shall notify the Contractor of any additions to the Punch List. In connection 
with the execution of the Certificate of Substantial Completion the Designer shall assign 
dollar values to each item on the Punch List.  Failure to include any incomplete or 
defective item on the Punch List shall not relieve the Contractor of the obligation to 
complete all Work in accordance with the Contract Documents.   

 
6.  Final Acceptance of the Work.  

A. Prerequisites for Final Acceptance. After the issuance of a Certificate of Substantial 
Completion for the entire Work, and after the Contractor has completed all of the Work 
required by this Contract, including Change Orders and Punch List items, the Contractor 
shall submit the following completed items to the Awarding Authority together with such 
additional items as may be specified in the Contract Documents: 

(1) A completed final application for payment showing a final accounting of all changes 
in the Work, on the form provided by the Awarding Authority. 

(2) Certification and satisfactory evidence that all taxes, fees, and similar obligations 
have been paid.    

(3) Consent of the Contractor’s surety to final payment executed by applicable bonding 
companies.  

(4) Certified copy of the Punch List stating that the Contractor has completed or 
corrected every item listed. 

(5) Evidence of Contractor's continuing completed operations insurance coverage to the 
extent required by the Contract Documents. 
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(6) All final record Drawings and documents in the forms specified by the Contract 
Documents. 

(7) A notarized certification that all purchases made under the tax exemption certificate 
were legitimate and entitled to exemption.  

(8) Written certifications from the Department of Public Safety (or if the Awarding 
Authority is a municipality, the building department having jurisdiction) and the 
Designer to the effect that: a) the Work has been inspected for compliance with the 
Contract Documents and has satisfied the Department of Public Safety; b) all 
equipment and systems included in the Work have been tested in the presence of the 
Designer and are operational and satisfactory; c) the Work is completed and ready for 
final inspection. 

(9) Such other items as may be required by the Contract Documents. 

B. Reinspection; Final Acceptance. After notification from the Contractor that all 
remaining Contract exceptions, omissions and incompletions have been completed (with 
the exception of Contractor's continuing warranty, insurance, indemnification, and such 
other obligations as are intended by the terms of the Contract Documents to extend 
beyond the date of Final Acceptance), the Awarding Authority and the Designer shall 
inspect the Work to verify the completion of the same. If the Work is satisfactory, the 
Awarding Authority shall prepare a Certificate of Final Acceptance or shall notify 
Contractor in writing of items which remain to be completed prior to Final Acceptance.  

 
7.  One-Year Warranty Repair List and Inspection.  

Approximately 30 days prior to the expiration of the comprehensive one-year warranty 
period, the Contractor shall schedule an appointment with the Awarding Authority for a re-
inspection of the Work with the Awarding Authority, and shall thereafter inspect the work at 
the time scheduled.  Based on this inspection and on prior inspections, the Awarding 
Authority shall issue a "Warranty Repair List" of items to be corrected by the Contractor.  
The Contractor shall make the repairs and/or replacements listed within 30 days of the 
issuance of the “Warranty Repair List” unless otherwise agreed by the Awarding Authority 
in writing.   
 

ARTICLE VII 
CHANGES IN THE WORK 

 
1.  Change Orders Generally. 

A. No changes in the Work, the Contract Price, the Substantial Completion date, the Final 
Acceptance date, or any other provision of an Approval by the Awarding Authority of the 
Contract Documents shall be made in absence of a Change Order as defined in Article I 
of these General Conditions, directing the Contractor to perform such changes. Any 
request for a change in the provisions of this Contract submitted by the Contractor must 
be made in writing and in accordance with the provisions of this Contract, including the 
procedures of the Awarding Authority.  

B. A request for a change in the provisions of this Contract may be submitted to the 
Awarding Authority by the Contractor, Designer, Resident Engineer or User Agency. The 
request must be made in writing and in accordance with the provisions of this Contract, 
Laws, and the procedures of the Awarding Authority.  When the Contractor believes that 
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an event or circumstance gives rise to an adjustment in the Contract Price and/or the 
Contract time it shall submit a Change Order Request in accordance with the forms and 
procedures required by the Awarding Authority.    

C. A written directive may be issued by the Awarding Authority instructing the Contractor 
to make changes in the Work within the general scope of the Contract, including but not 
limited to, changes in: (1) the Drawings and Specifications; (2) the method or manner of 
performance of the Work; (3) the Owner-furnished facilities, equipment, materials, 
services or Site; (4) the schedule for performance of the Work. 

D. Whenever a Change Order or written directive will cause a change in the Contractor’s 
cost, the Contractor or the Awarding Authority may request an adjustment in the Contract 
Price. Such request shall be in writing and shall be submitted by the party making such 
claim to the other party before commencement of the pertinent work. 

E. The Awarding Authority and the Contractor shall negotiate in good faith an agreement on 
an equitable adjustment in the Contract Price, and/or time if appropriate, before 
commencement of the pertinent Work. In the absence of an agreement for an equitable 
adjustment, the Awarding Authority shall unilaterally determine the costs attributable to 
the change and provide the Contractor with a written notice to that effect. The Contractor 
may appeal the decision of the Awarding Authority within thirty days of receipt of said 
notice, to the chief executive official of the Awarding Authority (in the case of DCAMM, 
the DCAMM commissioner)  or the chief executive’s designee, and the Contractor shall 
have the right to such further appeal as is provided in M.G.L. c.30, § 39Q set forth in 
Article VII4.D. However, if the Contractor shall exercise its rights to appeal the decision 
of the Awarding Authority as aforesaid, the Contractor shall be required to engage in the 
mandatory mediation procedures set forth in Article VII.5. 

F. During the negotiation of an equitable adjustment in the Contract Price, the Contractor 
shall provide the Awarding Authority with all cost, pricing data and any other 
information or documentation used by the Contractor in computing the amount of the 
equitable adjustment, and the Contractor shall certify that the pricing data used was 
accurate, complete, and current. If the Awarding Authority subsequently determines that 
the data submitted by the Contractor was inaccurate, incomplete, or not current, the 
Awarding Authority may exclude such data from consideration under the equitable 
adjustment request. 

G. Whenever the Contractor is entitled or believes it is entitled to a Change Order adjusting 
the Contract Price, the Contractor shall maintain separate accounts (by job order or other 
suitable accounting procedure) of all costs incurred and attributable to such work and 
schedule. The Contractor shall maintain a computerized accounting system, acceptable to 
the Awarding Authority, in which current information as to the status of all such Work 
and schedule is maintained.  The Contractor shall maintain such contemporaneous 
records as are necessary to provide a clear distinction between the costs of all Change 
Order Work and proposed Change Order Work, and the costs of other Work and 
schedule. 

H. Notwithstanding any provisions in the Contract Documents to the contrary, no additional 
general conditions cost shall be due for any Change Order or portion of a Change Order 
resulting from or attributable to:  

(1) Increases in the cost of allowance items; 

(2) Substitutions of equipment or materials which are functionally similar to equipment 
or materials specified in the Contract Documents; or 
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(3) Sales and use taxes. 

I. The Contractor shall reasonably investigate the validity of Subcontractor and supplier 
change order requests before agreeing to pass them through to the Awarding Authority. 
For all Change Order Requests submitted, the Contractor shall certify that:  the Change 
Order Request is made in good faith; the validity of the Contractor’s and any 
Subcontractor and supplier Change Order Requests have been verified; the supporting 
data is accurate and complete to the best of the Contractor’s knowledge and belief; and 
the Contractor believes the Awarding Authority to be liable for the add amount, or 
entitled to the deduct amount of the Change Order Request, whichever is applicable. 

 
2.  Methods of Computing Equitable Adjustments. 

A. Equitable adjustments in the Contract Price shall be determined according to one of the 
following methods, or a combination thereof, as determined by the Awarding Authority:  

(1) fixed price basis, provided that the fixed price shall be inclusive of items (a) through 
(g) below and shall be computed in accordance with those provisions and as detailed 
in the Awarding Authority’s instructions and procedures regarding Change Order 
Request submissions, Contract Modifications and equitable adjustments (For 
DCAMM Projects, DCAMM Form 13 included in Appendix C to these General 
Conditions);  

(2) estimated lump sum basis to be adjusted in accordance with Contract unit prices or 
other agreed upon unit prices provided that the unit prices shall be inclusive of all 
costs related to such equitable adjustment;  

(3) time and materials basis to be subsequently adjusted based upon of actual costs (but 
subject to a predetermined "not to exceed limit") calculated as follows:  

(a) the direct cost (or credit) for labor at the minimum wage rates established for 
this Contract pursuant to M.G.L. c. 149, §§ 26-27H;  

(b) plus (or minus) the cost of workmen’s compensation insurance, liability 
insurance, federal social security and Massachusetts unemployment 
compensation, which are to be calculated using an allowance equal to 40% 
applied to said rate. The rate of 40 percent is inclusive of all insurances, taxes, 
general conditions, overhead, superintendence, fee, and profit. No other 
expenses are allowed; for example, sick time, vacation time, etc. are included 
in the all-inclusive rate. Documentation must be provided if a higher 
percentage is requested and will only be accepted for workmen’s 
compensation over 12.5%.   

(c) plus (or minus) the actual direct additional premium costs and expenses 
incurred as a result of collective bargaining agreements or other agreements 
between organized labor. No allowance for markups is allowed on these costs. 

(d) plus the direct cost of materials and use of equipment; an allowance equal to 
15% of the amount of materials and equipment for general conditions, 
overhead, superintendence, fee, and profit can be applied. 

(e) plus certain miscellaneous services Approved in advance by the Awarding 
Authority (e.g. police details, utilities, etc.) and provided, which may be 
subject to a 5% markup. 

(f) plus (or minus) the actual direct premium cost of payment and performance 
bonds required of the Contractor and certain Subcontractors for this Contract.  
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(g) the Contractor shall receive an allowance equal to 5% of the sum of items (a) 
through (e) above for overhead, superintendence, fee, and profit when the 
work is performed by Subcontractors. Subcontractors can also apply an 
allowance equal to 5% of the sum of items (a) through (e) above for overhead, 
superintendence, fee, and profit when the work is performed by sub-
Subcontractors. 

(4) The Contractor and its Subcontractors are required to anticipate annual updated 
minimum wage schedules in accordance with M.G.L. c. 149, § 27 and shall not be 
entitled to claim additional compensation for base bid contract Work due to updated 
minimum wage schedules. 

B. If the net change is an increase to the Contract Price, it shall include the value of the 
Contractor’s overhead, superintendence, fee and profit. On any change that involves a net 
credit, the amount of the credit shall include the hard cost of the work being credited and 
the value of the overhead, superintendence, fee and profit applicable thereto (calculated 
as an agreed upon percentage multiplied by such hard cost of the work). Charges for 
small tools known as “tools of the trade” are not to be computed in the amount of any 
change in the Contract Price. 

C. Substitutions in Subcontractors made in accordance with the provisions of M.G.L. c. 149, 
§ 44F shall not be considered Change Orders and shall not entitle the Prime Contractor to 
any adjustments for overhead, profit, and superintendence, although the Awarding 
Authority may require that such Contract adjustments be processed on standard Change 
Order and equitable adjustment forms. 

D. For DCAMM Projects, refer to Appendix C (Commonly Used Forms) to these General 
Conditions for instructions regarding Change Orders, Contract Modifications, and 
equitable adjustments (DCAMM Form 13), form for request for Approval of wages and 
rates for Change Order pricing (DCAMM Form 14) and format for submission of Change 
Order (DCAMM Form 15).  Section 2 (Directions for Computing Costs for Changes in 
the Work) of DCAMM Form 13 contains specific information for computing the cost of 
changes.  DCAMM Form 14 and DCAMM Form 15 are available electronically and will 
be provided to the Contractor prior to the start of construction. The Contractor, all 
Subcontractors, and sub-Subcontractors shall utilize DCAMM Form 15 when submitting 
Change Order Requests. 

 
3.  Work Performed under Protest. 

The Contractor agrees to perform all Work as directed by the Awarding Authority, and if the 
Awarding Authority determines that certain Work that the Contractor believes to be or to 
warrant a Change Order under this Article does not represent a change in the Work, the 
Contractor shall perform said Work. The Contractor shall be deemed to have concurred with 
the Awarding Authority 's determination as aforesaid unless the Contractor shall perform 
Work under protest in compliance with the following sub-paragraphs (1) and (2) below. Any 
disputed order, decision or action by the Awarding Authority or its authorized representative 
shall be fully performed or complied with pending resolution of the dispute. 

(1) If the Contractor claims compensation for a change in the Work that is not deemed by 
the Awarding Authority to be a change or to warrant additional compensation as 
claimed by the Contractor, the Contractor shall on or before the first working day 
following the commencement of any such Work or the sustaining of any such damage 
submit to the Awarding Authority a written statement of the nature of such Work or 
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claim.  The Contractor shall not be entitled to additional compensation for any Work 
performed or damage sustained for which written notice is not given within the time 
limit specified in the preceding sentence, even though similar in character to work or 
damage with respect to which notice is timely given.   

(2) On or before the second working day after the commencement of such Work or the 
sustaining of such damage, for each day upon which work occurs or damage is 
sustained, the Contractor shall file to the extent possible with the Resident Engineer, 
the Designer, and the Awarding Authority, itemized statements of the details and 
costs of such Work performed or damage sustained.  Unless otherwise indicated by 
the Awarding Authority in writing, the Contractor shall use the Awarding Authority's  
“Daily Time and Materials Report” form found in Appendix C to these General 
Conditions to record all labor and material used. If the Contractor shall fail to make 
such statements, then the Contractor shall not be entitled to additional compensation 
for any such work or damages. 

 
4.  False Claims, Statutory Provisions Regarding Changes. 

A. Criminal Penalties. The Contractor’s attention is directed to M.G.L. c. 30, § 39I which 
provides criminal penalties for unauthorized deviations from the Drawings and 
Specifications, and to M.G.L. c. 30, § 39J and M.G.L. c. 7C, §§ 17-21.  The Contractor's 
attention is also directed to M.G.L. c. 266, § 67B which provides criminal penalties for 
false claims by Contractor under this Contract:  

"Whoever makes or presents to any employee, department, agency or public 
instrumentality of the commonwealth, or of any political subdivision thereof, any claim 
upon or against any department, agency, or public instrumentality of the commonwealth, 
or any political subdivision thereof, knowing such claim to be false, fictitious, or 
fraudulent, shall be punished by a fine of not more than ten thousand dollars or by 
imprisonment in the state prison for not more than five years, or in the house of 
correction for not more than two and one-half years, or both."  

B. Differing Site Conditions (M.G.L. c. 30, § 39N). 
"If, during the progress of the work, the contractor or the Awarding Authority discovers 
that the actual subsurface or latent physical conditions encountered at the Site differ 
substantially or materially from those shown on the plans or indicated in the contract 
documents either the contractor or the contracting authority may request an equitable 
adjustment in the contract price of the contract applying to work affected by the differing 
site conditions. A request for such an adjustment shall be in writing and shall be 
delivered by the party making such claim to the other party as soon as possible after such 
conditions are discovered. Upon receipt of such a claim from a contractor, or upon its 
own initiative, the contracting authority shall make an investigation of such physical 
conditions, and, if they differ substantially or materially from those shown on the plans or 
indicated in the contract documents or from those ordinarily encountered and generally 
recognized as inherent in work of the character provided for in the plans and contract 
documents and are of such a nature as to cause an increase or decrease in the cost of 
performance of the work or a change in the construction methods required for the 
performance of the work which results in an increase or decrease in the cost of the work, 
the contracting authority shall make an equitable adjustment in the contract price and 
the contract shall be modified in writing accordingly." 

C. Timely Decision By the Awarding Authority ( M.G.L. c. 30, § 39P).  

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 38 of 107



"Every contract subject to section thirty-nine M of this chapter or section forty-four A of 
chapter one hundred forty-nine which requires the awarding authority, any official, its 
architect or engineer to make a decision on interpretation of the specifications, approval 
of equipment, material or any other approval, or progress of the work, shall require that 
the decision be made promptly and, in any event, no later than thirty days after the 
written submission for decision; but if such decision requires extended investigation and 
study, the awarding authority, the official, architect or engineer shall, within thirty days 
after the receipt of the submission, give the party making the submission written notice of 
the reasons why the decision cannot be made within the thirty day period and the date by 
which the decision will be made.” 

D. Change Order / Contract Interpretation Appeal Procedure (M.G.L. c. 30, § 39Q).  
The following provisions apply to every contract awarded by any state agency as defined 
by M.G.L. c. 7C, § 1 for the construction, reconstruction, alteration, remodeling, repair or 
demolition of any capital facility as defined by the aforesaid section 39A: 

"(a) Disputes regarding changes in and interpretations of the terms or scope of the 
contract and denials of or failures to act upon claims for payment for extra work or 
materials shall be resolved according to the following procedures, which shall constitute 
the exclusive method for resolving such disputes.  Written notice of the matter in dispute 
shall be submitted promptly by the claimant to the chief executive official of the state 
agency which awarded the contract or his designee. No person or business entity having 
a contract with a state agency shall delay, suspend, or curtail performance under that 
contract as a result of any dispute subject to this section. Any disputed order, decision or 
action by the agency or its authorized representative shall be fully performed or complied 
with pending resolution of the dispute. 
"(b) Within thirty days of submission of the dispute to the chief executive official of the 
state agency or his designee, he shall issue a written decision stating the reasons 
therefore, and shall notify the parties of their right of appeal under this section. If the 
official or his designee is unable to issue a decision within thirty days, he shall notify the 
parties to the dispute in writing of the reasons why a decision cannot be issued within 
thirty days and of the date by which the decision shall issue. Failure to issue a decision 
within the thirty-day period or within the additional time period specified in such written 
notice shall be deemed to constitute a denial of the claim and shall authorize resort to the 
appeal procedure described below. The decision of the chief executive official or his/her 
designee shall be final and conclusive unless an appeal is taken as provided below. 
"(c) Within twenty-one calendar days of the receipt of a written decision or of the failure 
to issue a decision as stated in the preceding subparagraph, any aggrieved party may file 
a notice of claim for an adjudicatory hearing with the division of hearing officers or the 
aggrieved party may file an action directly in a court of competent jurisdiction and shall 
serve copies thereof upon all other parties in the form and manner prescribed by the 
rules governing the conduct of adjudicatory proceedings of the division of hearing 
officers. In the event an aggrieved party exercises his option to file an action directly in 
court as provided in the previous sentence, the twenty-one day period shall not apply to 
such filing and the period of filing such action shall be the same period otherwise 
applicable for filing a civil action in superior court. The appeal shall be referred to a 
hearing officer experienced in construction law and shall be prosecuted in accordance 
with the formal rules of procedure for the conduct of adjudicatory hearings of the 
division of hearing officers, except as provided below. The hearing officer shall issue a 
final decision as expeditiously as possible, but in no event more than one hundred and 
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twenty calendar days after conclusion of the adjudicatory hearing, unless the decision is 
delayed by a request for extension of time for filing post-hearing briefs or other 
submissions assented to by all parties. Whenever, because an extension of time has been 
granted, the hearing officer is unable to issue a decision within one hundred and twenty 
days, s/he shall notify all parties of the reasons for the delay and the date when the 
decision will issue. Failure to issue a decision within the one hundred and twenty-day 
period or within the additional period specified in such written notice shall give the 
petitioner the right to pursue any legal remedies available to him without further delay. 
"(d) When the amount in dispute is less than ten thousand dollars, a contractor who is 
party to the dispute may elect to submit the appeal to a hearing officer experienced in 
construction law for expedited hearing in accordance with the informal rules of practice 
and procedure of the division of hearing officers. An expedited hearing under this 
subparagraph shall be available at the sole option of the contractor. The hearing officer 
shall issue a decision no later than sixty days following the conclusion of any hearing 
conducted pursuant to this subparagraph. The hearing officer’s decision shall be final 
and conclusive, and shall not be set aside except in cases of fraud." 

 
5.  Mandatory Mediation. 

In the case of every dispute where the dollar amount in dispute (or the estimated dollar value 
of the extension of time in dispute) is $50,000 or more and the Contractor appeals the 
decision of the chief executive official of the Awarding Authority or his/her designee as 
required by M.G.L. c.30, § 39Q, quoted in Article VII.4.D.(b) above, the Awarding 
Authority and the Contractor shall engage in good faith in a non-binding mediation process, 
which process shall be concluded within sixty days from the date that the Contractor files an 
appeal from said decision as provided in M.G.L. c.30, § 39Q. In the case of such disputes 
where the dollar amount in dispute (or the estimated dollar value of the extension of time in 
dispute) is $500,000 or more, if the mediation process fails, the Awarding Authority may, in 
its sole discretion, elect to submit the dispute to an impartial third party, not having an 
interest in the Owner, the Designer, the Program Manager, the Contractor, or the Project, 
which shall within sixty (60) days render a non-binding advisory opinion.  Unless the parties 
have previously agreed in writing to a process for submitting disputes to mediation, the 
Awarding Authority shall determine in its reasonable discretion the procedures to be 
followed and shall give the Contractor notice of the same in writing within seven (7) days of 
the date that the Awarding Authority receives notice of the Contractor's appeal from the 
decision of the chief executive officer of the Awarding Authority or his designee. The cost of 
the services of any mediator selected by one party to this Contract shall be borne by the party 
making the selection. The cost of the services of any mediator selected jointly by the parties 
to this Contract or jointly by mediators selected by the parties to this Contract shall be borne 
equally by the Contractor and the Awarding Authority.    
 

ARTICLE VIII 
PAYMENT PROVISIONS 

 
1. Schedule of Values.  

Before the first application for payment the Contractor shall submit to the Designer and the 
Awarding Authority for its Approval, a schedule of values in a form acceptable to the 
Awarding Authority and allocated to various portions of the Work in sufficient detail to reflect 
the various major components of each trade (with filed Subcontractors as well as MBE/WBE 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 40 of 107



noted), including quantities when requested, aggregating the total Contract Price and divided so 
as to facilitate payments for work under each section of the Specifications. The schedule shall 
be prepared in such form and supported by such data to substantiate its accuracy as the 
Awarding Authority may require. Each item in the schedule shall include its proper share of 
overhead and profit. When Approved by the Awarding Authority, it shall constitute the 
Schedule of Values and shall be used only as a basis for the Contractor's requests for payments 
and credits, the first of which payments shall not be made until such Schedule of Values is 
Approved by the Awarding Authority.  
 
2.  Payment Liabilities of Contractor.   

A. The Contractor shall pay to the Owner all expenses, losses and damages, as determined 
by the Awarding Authority or the Designer, incurred in consequence of any default, 
defect, omission or mistake of the Contractor or the Contractor’s employees or 
Subcontractors or the making good thereof. 

B. If the Work (or a portion thereof) is not completed to Substantial Completion and the 
Contractor has not satisfied the requirements for the issuance of a Certificate of 
Substantial Completion in accordance with Article VI.5 of these General Conditions, by 
the date specified in Article 2 of the Contract, the Contractor shall pay to the Owner 
liquidated damages as provided in Article VI.2 of these General Conditions.          

 
3.  Retention of Moneys by Awarding Authority. 

A. The Awarding Authority may keep any moneys which would otherwise be payable at any 
time hereunder and apply the same, or so much as may be necessary therefor, to (1) the 
Owner 's expenditures for the Contractor's account, (2) to secure the Awarding 
Authority's remedies against the Contractor for the Contractor's breach of its obligations 
under this Contract or the breach of any person performing any part of the Work and (3) 
the payment of any expenses, losses or damages incurred by the Awarding Authority or 
any agency of the Commonwealth as a result of the failure of the Contractor to perform 
its obligations hereunder. The Awarding Authority may retain, until all claims are settled, 
such moneys as the Awarding Authority estimates to be the fair value of the Awarding 
Authority's claims against the Contractor, and of all claims for labor performed or 
furnished and for materials used or employed in or in connection with the Work and for 
the rental of vehicles, appliances and equipment employed and for the employment of 
substitute contractors and labor in connection with the Work filed in accordance with 
M.G.L. c. 30, § 39A and § 39F. The Awarding Authority may make such settlements and 
apply thereto any moneys retained under this Contract.   

B. The Contractor shall each week examine all claims so filed, and if the same are in any 
respect incorrect or do not correctly show the amount due from the Contractor to the 
claimant for such labor and materials, the Contractor shall forthwith file with the 
Awarding Authority a separate written statement of all inaccuracies in each claim and of 
the correct amount due from the Contractor to each claimant therefor, and shall 
immediately file a statement of all payments thereafter made to such claimants. Each 
such statement shall be sworn to and contain a detailed breakdown required by M.G.L. c. 
30, § 39F (d) and (e). Unless such statements are so filed by the Contractor the amount 
shown by the claims filed shall, at the option of the Awarding Authority, be conclusively 
deemed to be the accurate amount due from the Contractor therefor in all accounting with 
the Awarding Authority. If the moneys retained under this Contract are insufficient to pay 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 41 of 107



the sums found by the Awarding Authority to be due under the claims for labor and 
materials filed as aforesaid, the Awarding Authority may, at its discretion, pay the same, 
and the Contractor shall repay to the Awarding Authority all sums paid out. The 
Awarding Authority may also at its discretion use any moneys retained, due or to become 
due under this Contract for the purpose of paying for both labor and materials used or 
employed in the Work for which claims have not been filed with the Awarding Authority. 

C. No moneys retained under the provisions of this Article shall be held to be statutory 
security for the payment of claims filed in accordance with the provisions of M.G.L. c. 
149, § 29, as amended, for which security is provided by bond. 

 
4.  Applications for Payment. 

A. The Contractor shall, once in each month on the day of the month corresponding to the 
day of the month specified in the Notice to Proceed, unless otherwise directed by the 
Awarding Authority in writing, on forms provided and in the manner prescribed by the 
Awarding Authority, submit to the Awarding Authority a statement showing the total 
amount of Work done to the time of such estimate and the value thereof as approved by 
the Resident Engineer and the Designer. It shall be the sole responsibility of the 
Contractor to deliver or cause to be delivered to the "designee" as provided by M.G.L. c. 
30, § 39K indicated by the Awarding Authority in writing, said periodic estimate in 
proper form, approved as provided above and arithmetically correct. For DCAMM 
projects, the “designee” as provided by M.G.L. c. 30, § 39K shall be the DCAMM Office 
of Finance Payment Unit, and requests for payment shall be submitted thereto in 
accordance with the “DCAMM Instructions and Procedures for Payment for Construction 
Contracts” included in Appendix C to these General Conditions. For other projects, 
unless otherwise indicated by the Awarding Authority in writing, said “designee” shall be 
the Resident Engineer, or, if there is no Resident Engineer, the Designer; if there is 
neither a Resident Engineer nor a Designer the designee shall be a person designated by 
the Awarding Authority at the project field office or alternatively the home office of the 
Awarding Authority. All periodic estimates shall contain such certifications and other 
evidence supporting the Contractor's right to payment as the Awarding Authority may 
require, including without limitation, lien waivers and other evidence, on such forms as 
the Awarding Authority may require, establishing that title to the equipment or materials 
is unencumbered and has been transferred to the Owner.. The Contractor shall include in 
such periodic estimate only such materials as are incorporated in the Work, except as 
provided in Article VIII.4.C below. The Awarding Authority shall retain five (5) percent 
of such estimated value as security for the completion of the Work and while the 
Contractor continues to carry on the Work, will pay to the Contractor the Approved 
balance, net of the five (5) percent, all previous payments, and all sums which may be 
otherwise retained under the provisions of this Contract. 

B. Each periodic estimate shall constitute the Contractor's representation that: 

(1) the payment then requested to be disbursed has been incurred by the Contractor on 
account of the Work and is justly due to Subcontractors or, to the Contractor in the case 
of other Work performed by the Contractor on account thereof (if the Contractor’s self-
performance has been previously Approved in accordance with the Contract);  

(2) the materials, supplies and equipment for which application for payment is being 
submitted have been installed or incorporated into the Work or have been stored at the 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 42 of 107



Site or at such off Site storage locations as the Awarding Authority shall have 
Approved;  

(3) the materials, supplies and equipment are insured in accordance with the provisions of 
this Contract; 

(4) the materials, supplies and equipment are owned by the Owner and are not subject to 
any liens or encumbrances; 

(5) the Work which is the subject of such periodic estimate has been performed in 
accordance with the Contract Documents; and  

(6) that all due and payable bills with respect to the Work have been paid to date or shall be 
paid from the proceeds of such periodic estimate.   

The Contractor's attention is directed to the criminal penalties for false claims referenced in 
Article VII above.  

C. The Contractor may include in a periodic estimate the value of materials or equipment 
delivered at the Site (or at some location agreed to in writing by the Awarding Authority) 
only upon delivery to the Awarding Authority of:  

(1) an acceptable transfer of title on the form provided by the Awarding Authority;  

(2) written certification by the Contractor (or applicable Subcontractor) on the form 
provided by the Awarding Authority that the Contractor (or the Subcontractor which 
executed the transfer of title) is the lawful owner and that the materials or equipment 
are free from all encumbrances, accompanied by receipted invoices or other acceptable 
proof of prior payment for such materials;  

(3) a stored materials insurance binder that covers the materials for which payment is 
requested, that names the Owner as an insured party should the stored materials be 
subjected to any casualty, loss, or theft prior to their inclusion in the Work. The 
material(s) or equipment must, in the judgment of the Designer, (a) meet the requirements 
of the Contract, including prior Shop Drawing, Product Data, and Sample Approval, (b) be 
ready for use, and (c) be properly stored by the Contractor and be adequately protected until 
incorporated into the Work. See also Article V.5.D of these General Conditions 
concerning the cost of inspections. 

D. The Awarding Authority may make changes in any periodic estimate submitted by the 
Contractor in accordance with M.G.L. c.30, §39K (see below) and the payment due shall 
be computed in accordance with the changes so made. The provisions of said section 39K 
shall govern payments on which the Awarding Authority has made changes.  

E. No certificate for payment and no progress payment shall constitute acceptance of Work 
that is not in accordance with the Contract Documents.   

 
5.  Periodic Payments (M.G. L. c. 30, § 39K).  

The Awarding Authority shall make payment to the Contractor in accordance with M.G.L. c. 
30, § 39K, which provides as follows (for the purposes of the below language, the Awarding 
Authority shall be considered the “awarding authority”, the Designer shall be considered the 
“architect” or “engineer”, the Contractor shall be considered the “contractor” and 
Subcontractors shall be considered “subcontractors”):   

"Within fifteen days (30 days in the case of the commonwealth, including local housing 
authorities) after receipt from the contractor, at the place designated by the awarding 
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authority if such a place is so designated, of a periodic estimate requesting payment of the 
amount due for the preceding month, the awarding authority will make a periodic payment to 
the contractor for the work performed during the preceding month and for the materials not 
incorporated in the work but delivered and suitably stored at the site (or at some location 
agreed upon in writing) to which the contractor has title or to which a subcontractor has title 
and has authorized the contractor to transfer title to the awarding authority upon 
certification by the contractor that he is the lawful owner and that the materials are free from 
all encumbrances, but less (1) a retention based on its estimate of the fair value of its claims 
against the contractor and less (2) a retention for direct payments to subcontractors based 
on demands for same in accordance with the provisions of section thirty-nine F, and less (3) 
a retention not exceeding five percent of the approved amount of the periodic payment. After 
the receipt of a periodic estimate requesting final payment and within sixty-five days after (a) 
the contractor fully completes the work or substantially completes the work so that the value 
of the work remaining to be done is, in the estimate of the awarding authority, less than one 
percent of the original contract price, or (b) the contractor substantially completes the work 
and the awarding authority takes possession for occupancy, whichever occurs first, the 
awarding authority shall pay the contractor the entire balance due on the contract less (1) a 
retention based on its estimate of the fair value of its claims against the contractor and of the 
cost of completing the incomplete and unsatisfactory items of work and less (2) a retention 
for direct payments to subcontractors based on demands for same in accordance with the 
provisions of section thirty-nine F, or based on the record of payments by the contractor to 
the subcontractors under this  contract if such record of payment indicates that the 
contractor has not paid subcontractors as provided in section thirty-nine F. If the awarding 
authority fails to make payment as herein provided, there shall be added to each such 
payment daily interest at the rate of three percentage points above the rediscount rate then 
charged by the Federal Reserve Bank of Boston commencing on the first day after said 
payment is due and continuing until the payment is delivered or mailed to the contractor; 
provided, that no interest shall be due, in any event, on the amount due on a periodic 
estimate for final payment until fifteen days(twenty-four days in the case of the 
commonwealth) after receipt of such period estimate from the contractor, at the place 
designated by the awarding authority if such a place is so designated. The contractor agrees 
to pay to each subcontractor a portion of any such interest paid in accordance with the 
amount due each subcontractor. 
The awarding authority may make changes in any periodic estimate submitted by the 
contractor and the payment due on said periodic estimate shall be computed in accordance 
with the change so made, but such changes or any requirement for a corrected periodic 
estimate shall not affect the due date for the periodic payment or the date for the 
commencement of interest charges on the amount of the periodic payment computed in 
accordance with the changes made, as provided herein; provided, that the awarding 
authority may, within seven days after receipt, return to the contractor for correction, any 
periodic estimate which is not in the required form or which contains computations not 
arithmetically correct and, in that event, the date of receipt of such periodic estimate shall be 
the date of receipt of the corrected periodic estimate in proper form and with arithmetically 
correct computations. The date of receipt of a periodic estimate received on a Saturday shall 
be the first working day thereafter. The provisions of section thirty-nine G shall not apply to 
any contract for the construction, reconstruction, alteration, remodeling, repair or 
demolition of any public building to which this section applies. 
All periodic estimates shall be submitted to the awarding authority, or to its designee as set 
forth in writing to the contractor, and the date of receipt by the awarding authority or its 
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designee shall be marked on the estimate. All periodic estimates shall contain a separate 
item for each filed subtrade and each sub-subtrade listed in sub-bid form as required by 
specifications and column listing the amount paid to each filed subcontractor as of the date 
of the periodic estimate is filed. The person making payment for the awarding authority shall 
add the daily interest provided for herein to each payment for each day beyond the due date 
of receipt marked on the estimate.  
A certificate of the architect to the effect that the contractor has fully or substantially 
completed the work shall, subject to the provisions of section thirty-nine J, be conclusive for 
the purposes of this section. 
Notwithstanding the provisions of this section, at any time after the value of the work 
remaining to be done is, in the estimation of the awarding authority, less than 1 per cent of 
the adjusted contract price, or the awarding authority has determined that the contractor has 
substantially completed the work and the awarding authority has taken possession for 
occupancy, the awarding authority may send to the general contractor by certified mail, 
return receipt requested, a complete and final list of all incomplete and unsatisfactory work 
items, including, for each item on the list, a good faith estimate of the fair and reasonable 
cost of completing such item. The general contractor shall then complete all such work items 
within 30 days of receipt of such list or before the contract completion date, whichever is 
later. If the general contractor fails to complete all incomplete and unsatisfactory work items 
within 45 days after receipt of such items furnished by the awarding authority or before the 
contract completion date, whichever is later, subsequent to an additional 14 days' written 
notice to the general contractor by certified mail, return receipt requested, the awarding 
authority may terminate the contract and complete the incomplete and unsatisfactory work 
items and charge the cost of same to the general contractor and such termination shall be 
without prejudice to any other rights or remedies the awarding authority may have under the 
contract. The awarding authority shall note any such termination in the evaluation form to 
be filed by the awarding authority pursuant to the provisions of section 44D of chapter 149." 
 
6.  Payment of Subcontractors (M.G.L. c. 30, § 39F). 

The Contractor shall make payments to Subcontractors in accordance with M.G.L c.30, § 39F 
which is quoted in this section below.  For the purposes of this Contract, the word "forthwith" 
appearing in paragraph (1)(a) of the quoted provision shall be deemed to mean "within five (5) 
business days."    

"1(a) Forthwith after the general contractor receives payment on account of a periodic 
estimate, the general contractor shall pay to each subcontractor the amount paid for the 
labor performed and the materials furnished by that subcontractor, less any amount specified 
in any court proceedings barring such payment and also less any amount claimed due from 
the subcontractor by the general contractor. 
     (b) Not later than the sixty-fifth day after each subcontractor substantially completes his 
work in accordance with the plans and specifications, the entire balance due under the 
subcontract less amounts retained by the awarding authority as the estimated cost of 
completing the incomplete and unsatisfactory items of work, shall be due the subcontractor; 
and the awarding authority shall pay that amount to the general contractor. The general 
contractor shall forthwith pay to the subcontractor the full amount received from the 
awarding authority less any amount specified in any court proceedings barring such payment 
and also less any amount claimed due from the subcontractor by the general contractor. 
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    (c) Each payment made by the awarding authority to the general contractor pursuant to 
subparagraphs (a) and (b) of this paragraph for the labor performed and the materials 
furnished by a subcontractor shall be made to the general contractor for the account of that 
subcontractor; and the awarding authority shall take reasonable steps to compel the general 
contractor to make each such payment to each such subcontractor. If the awarding authority 
has received a demand for direct payment from a subcontractor for any amount which has 
already been included in a payment to the general contractor or which is to be included in a 
payment to the general contractor for payment to the subcontractor as provided in 
subparagraphs (1) and (2) the awarding authority shall act upon the demand as provided in 
this section. 
    (d) If, within seventy days after the subcontractor has substantially completed the 
subcontract work, the subcontractor has not received from the general contractor the 
balance due under the subcontract including any amount due for extra labor and materials 
furnished to the general contractor, less any amount retained by the awarding authority as 
the estimated cost of completing the incomplete and unsatisfactory items of work, the 
subcontractor may demand direct payment of that balance from the awarding authority. The 
demand shall be by a sworn statement delivered to or sent by certified mail to the awarding 
authority, and a copy shall be delivered to or sent by certified mail to the general contractor 
at the same time. The reply shall contain a detailed breakdown of the balance due under the 
subcontract and also a statement of the status of completion of the subcontract work. Any 
demand made after substantial completion of the subcontract work shall be valid even if 
delivered or mailed prior to the seventieth day after the subcontractor has substantially 
completed the subcontract work. Within ten days after the subcontractor has delivered or so 
mailed the demand to the awarding authority and delivered or so mailed a copy to the 
general contractor, the general contractor may reply to the demand. The reply shall be by a 
sworn statement to or sent by certified mail to the awarding authority and a copy shall be 
delivered to or sent by certified mail to the subcontractor at the same time. The reply shall 
contain a detailed breakdown of the balance due under the subcontract including any 
amount due for extra labor and materials furnished to the general contractor and of the 
amount due for each claim made by the general contractor against the subcontractor. 
    (e) Within fifteen days after receipt of the demand by the awarding authority, but in no 
event prior to the seventieth day after substantial completion of the subcontract work, the 
awarding authority shall make direct payment to the subcontractor of the balance due under 
the subcontract including any amount due for extra labor and materials furnished to the 
general contractor, less any amount (i) retained by the awarding authority as the estimated 
cost of completing the incomplete or unsatisfactory items of work, (ii) specified in any court 
proceedings barring such payment, or (iii) disputed by the general contractor in the sworn 
reply; provided that the awarding authority shall not deduct from a direct payment any 
amount as provided in part (iii) if the reply is not sworn to, or for which the sworn reply does 
not contain the detailed breakdown required by subparagraph (d). The awarding authority 
shall make further direct payments to the subcontractor forthwith after the removal of the 
basis for deduction from direct payments made as provided in parts (i) and (ii) of this 
subparagraph. 
    (f) The awarding authority shall forthwith deposit the amount deducted from a direct 
payment as provided in part (iii) of subparagraph (5) in an interest-bearing joint account in 
the names of the general contractor and the subcontractor in a bank in Massachusetts 
selected by the awarding authority or agreed upon by the general contractor and the 
subcontractor and shall notify the general contractor and the subcontractor of the date of the 
deposit and the bank receiving the deposit. The bank shall pay the amount in the account, 
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including accrued interest, as provided in an agreement between the general contractor and 
the subcontractor or as determined by decree of a court of competent jurisdiction. 
    (g) All direct payments and all deductions from demands for direct payments deposited in 
an interest bearing account or accounts in a bank pursuant to subparagraph (6) shall be 
made out of amounts payable to the general contractor at the time of receipt of a demand for 
direct payment from a subcontractor and out of amounts which later become payable to the 
general contractor and in the order of receipt of such demands from subcontractors. All 
direct payments shall discharge the obligation of the awarding authority to the general 
contractor to the extent of such payment. 
    (h) The awarding authority shall deduct from payments to a general contractor amounts 
which, together with the deposits in interest bearing accounts pursuant to subparagraph (6) 
are sufficient to satisfy all unpaid balances of demands for direct payment received from 
subcontractors. All such amounts shall be earmarked for such direct payments, and the 
subcontractors shall have a right in such deductions prior to any claims against such 
amounts by creditors of the general contractor. 
    (i) If the subcontractor does not receive payment as provided in subparagraph (1) or if the 
general contractor does not submit a periodic estimate for the value of the labor or materials 
performed or furnished by the subcontractor and the subcontractor does not receive payment 
for same when due less the deductions provided for in subparagraph (1), the subcontractor 
may demand direct payment by following the procedure in subparagraph (4) and the general 
contractor may file a sworn reply as provided in that same subparagraph. A demand made 
after the first day of the month following that for which the subcontractor performed or 
furnished the labor and materials for which the subcontractor seeks payment shall be valid 
even if delivered or mailed prior to the time payment was due on a periodic estimate from the 
general contractor. Thereafter the awarding authority shall proceed as provided in 
subparagraph (e), (f), (g) and (h)." 
(2) Any assignment by a subcontractor of the rights under this section to a surety company 
furnishing a bond under the provisions of section twenty-nine of chapter one hundred forty-
nine shall be invalid. The assignment and subrogation rights of the surety to amounts 
included in a demand for direct payment which are in the possession of the awarding 
authority or which are on deposit pursuant to subparagraph (6) shall be subordinate to the 
rights of all subcontractors who are entitled to be paid under this section and who have not 
been paid in full. 
(3) “subcontractor" as used in this section (I) for contracts awarded as provided in sections 
forty-four A to forty-four L, inclusive, of chapter one hundred forty-nine shall mean a person 
who files a sub-bid and received a subcontract as a result of that filed sub-bid or who is 
approved by the awarding authority in writing as a person performing labor or both 
performing labor and furnishing materials pursuant to a contract with the general 
contractor, (ii) for contracts awarded as provided in paragraph (1) of section thirty-nine M 
of chapter thirty shall mean a person approved by the awarding authority in writing as a 
person performing labor or both performing labor and furnishing materials pursuant to a 
contract with the general contractor, and (iii) for contracts with the commonwealth not 
awarded as provided in sections forty-four A to forty-four L, inclusive, of chapter one 
hundred forty-nine shall also mean a person contracting with the general contractor to 
supply materials used or employed in a public works project for a price in excess of five 
thousand dollars. 
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(4) A general contractor or a subcontractor shall enforce a claim to any portion of the 
amount of a demand for direct payment deposit as provided in subparagraph (6) by a 
petition in equity in the superior court against the other and the bank shall not be a 
necessary party.  A subcontractor shall enforce a claim for direct payment or a right to 
require a deposit as provided in subparagraph (6) by a petition in equity in the superior 
court against the awarding authority and the general contractor shall not be a necessary 
party. Upon motion of any party the court shall advance for speedy trial any petition filed as 
provided in this paragraph. Sections fifty-nine and fifty-nine B of chapter two hundred thirty-
one shall apply to such petitions. The court shall enter an interlocutory decree upon which 
execution shall issue for any part of a claim found due pursuant to sections fifty-nine and 
fifty-nine B and, upon motion of any party, shall advance for speedy trial the petition to 
collect the remainder of the claim. Any party aggrieved by such interlocutory decree shall 
have the right to appeal therefrom as from a final decree. The court shall not consolidate for 
trial the petition of any subcontractor with the petition of one or more subcontractors or the 
same general Contract unless the court finds that a substantial portion of the evidence of the 
same events during the course of construction (other than the fact that the claims sought to 
be consolidated arise under the same general contract) is applicable to the petitions sought 
to be consolidated and that such consolidation will prevent unnecessary duplication of 
evidence. A decree in any such proceeding shall not include interest on the disputed amount 
deposited in excess of the interest earned for the period of any such deposit. No person 
except a subcontractor filing a demand for direct payment for which no funds due the 
general contractor are available for direct payment shall have a right to file a petition in 
court of equity against the awarding authority claiming a demand for direct payment is 
premature and such subcontractor must file the petition before the awarding authority has 
made a direct payment to the subcontractor and has made a deposit of the disputed portion 
as provided in part (iii) of subparagraph (5) and in subparagraph (6). 
(5) In any petition to collect any claim for which a subcontractor has filed a demand for 
direct payment the court shall, upon motion of the general contractor, reduce by the amount 
of any deposit of a disputed amount by the awarding authority as provided in part (iii) of 
subparagraph (5) and in subparagraph (6) any amount held under a trustee writ or pursuant 
to a restraining order or injunction.” 
 
7.  Contracts for Public Works Governed by M.G.L. c. 30, § 39G. 

The following statutory provision applies only to contracts for public works governed by 
M.G.L. c. 30, § 39G:  

"Upon substantial completion of the work required by a Contract with the Owner, or any 
agency or political subdivision thereof, for the construction, reconstruction, alteration, 
remodeling, repair or improvement of public ways, including bridges, and other highway 
structures, sewers and water mains, airports and other public works, the contractor shall 
present in writing to the awarding authority its certification that the work has been 
substantially completed. Within twenty-one days thereafter, the awarding authority shall 
present to the contractor either a written declaration that the work has been substantially 
completed or an itemized list of incomplete or unsatisfactory work items required by the 
contract sufficient to demonstrate that the work has not been substantially completed. The 
awarding authority may include with such a list a notice setting forth a reasonable time, 
which shall not in any event be prior to the contract completion date, within which the 
contractor must achieve substantial completion of the work. In the event that the awarding 
authority fails to respond, by presentation of a written declaration or itemized list as 
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aforesaid, to the contractor’s certification within the twenty-one day period, the contractor’s 
certification shall take effect as the awarding authority’s declaration that the work has been 
substantially completed. 
Within sixty-five days after the effective date of a declaration of a substantial completion, the 
awarding authority shall prepare and forthwith send to the contractor for acceptance a 
substantial completion estimate for the quantity and price of the work done and all but one 
percent retainage of that undisputed part of each work item and extra work item in dispute 
but excluding the disputed part thereof, less the estimated cost of completing all incomplete 
and unsatisfactory work items and less the total periodic payments made to date for the work. 
The awarding authority also shall deduct from the substantial completion estimate an 
amount equal to the sum of all demands for direct payments filed by subcontractors and not 
yet paid to subcontractors or deposit d in joint accounts pursuant to section thirty-nine F, but 
no Contract subject to said section thirty-nine F shall contain any other provision 
authorizing the awarding authority to deduct any amount by virtue of claims asserted against 
the contract by subcontractors, material suppliers or others. 
If the awarding authority fails to prepare and send to the contractor any substantial 
completion estimate required by this section on or before the date herein above set forth, the 
awarding authority shall pay to the contractor interest on the amount which would have been 
due to the contractor pursuant to such substantial completion estimate at the rate of three 
percentage points above the rediscount rate than charged by the Federal Reserve Bank of 
Boston from such date to the date on which the awarding authority sends that substantial 
completion estimate to the contractor for acceptance or to the date of payment therefor, 
whichever occurs first. The awarding authority shall include the amount of such interest in 
the substantial completion estimate. 
 
Within fifteen days after the effective date of the declaration of substantial completion, the 
awarding authority shall send to the contractor by certified mail, return receipt requested, a 
complete list of all incomplete or unsatisfactory work items, and, unless delayed by causes 
beyond his control, the contractor shall complete all such work items within forty-five days 
after the receipt of such list or before the then contract completion date, whichever is later.  
If the contractor fails to complete such work within such time, the awarding authority may, 
subsequent to seven days’ written notice to the contractor by certified mail, return receipt 
requested, terminate the contract and complete the incomplete or unsatisfactory work items 
and charge the cost of same to the contractor. 
Within thirty days after receipt by the awarding authority of a notice from the contractor 
stating that all of the work required by the contract has been completed, the awarding 
authority shall prepare and forthwith send to the contractor for acceptance a final estimate 
for the quantity and price of the work done and all retainage on that work less all payments 
made to date, unless the awarding authority’s inspection shows that work items required by 
the contract remain incomplete or unsatisfactory, or that documentation required by the 
contract has not been completed. If the awarding authority fails to prepare and send to the 
contractor the final estimate within thirty days after receipt of notice of completion, the 
awarding authority shall pay to the contractor interest on the amount which would have been 
due to the contractor pursuant to such final estimate at the rate hereinabove provided from 
the thirtieth day after such completion until the date on which the awarding authority sends 
the final estimate to the contractor for acceptance or the date or payment therefore, 
whichever occurs first, provided that the awarding authority’s inspection shows that no work 
items required by the contract remain incomplete or unsatisfactory. Interest shall not be paid 
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hereunder on amounts for which interest is required to be paid in connection with the 
substantial completion estimate as hereinabove provided. The awarding authority shall 
include the amount of the interest required to be paid hereunder in the final estimate. 
The awarding authority shall pay the amount due pursuant to any substantial completion or 
final estimate within thirty-five days after receipt of written acceptance for such estimate 
from the contractor and shall pay interest on the amount due pursuant to such estimate at the 
rate hereinabove provided from that thirty-fifth day to the date of payment. Within 15 days, 
30 days in the case of the commonwealth, after receipt from the contractor, at the place 
designated by the awarding authority, if such place is designated, of a periodic estimate 
requesting payment of the amount due for the preceding periodic estimate period, the 
awarding authority shall make a periodic payment to the contractor for the work performed 
during the preceding periodic estimate period and for the materials not incorporated in the 
work but delivered and suitably stored at the Site, or at some location agreed upon in 
writing, to which the contractor has title or to which a subcontractor has title and authorized 
the contractor to transfer title to the awarding authority, upon certification by the contractor 
that he is the lawful owner and that the materials are free from all encumbrances. The 
awarding authority shall include with each such payment interest on the amount due 
pursuant to such periodic estimate at the rate herein above provided from the due date. In 
the case of periodic payments, the contracting authority may deduct from its payment a 
retention based on the estimate of the fair value of its claims against the contractor, a 
retention for direct payments to subcontractors based on demands for same in accordance 
with the provisions of section thirty-nine F, and a retention to secure satisfactory 
performance of the contractual work not exceeding five per cent of the approved amount of 
any periodic payment, and the same right to retention shall apply to bonded subcontractors 
entitled to direct payment under section thirty-nine F of chapter thirty; provided that a five 
per cent value of all items that are planted in the ground shall be deducted from the periodic 
payments until final acceptance.  
No periodic, substantial completion or final estimate or acceptance or payment thereof shall 
bar a contractor from reserving all rights to dispute the quantity and amount of, or the 
failure of the awarding authority to approve a quantity and amount of, all or part of any 
work item or extra work item. 
Substantial completion, for the purposes of this section, shall mean either that the work 
required by the contract has been completed except for work having a contract price of less 
than one percent of the then adjusted total contract price, or substantially all of the work has 
been completed and opened to public use except for minor incomplete or unsatisfactory work 
items that do not materially impair the usefulness of the work required by the contract” 
 
8.  Final Payment; Release of Claims by Contractor.  

Upon Final Acceptance of the Work the Contractor shall be entitled to payment of the 
balance of the Contract Price. Final payment shall be as provided in this Article above and in 
accordance with any process set forth in the Contract Documents. The Contractor agrees to 
execute a Certificate of Final Inspection, Release and Acceptance in the form provided in 
Appendix C to these General Conditions to the Contract (with Contractor’s own exceptions 
listed thereon) as a condition precedent to final payment. The acceptance by the Contractor 
of the final payment made as aforesaid, or the execution of the “Certificate of Final 
Inspection, Release and Acceptance” (included in Appendix C to these General Conditions) 
by the Contractor, shall constitute a release of the Owner, the Awarding Authority, the 
Designer, and every member, officer, employee and agent of any of them, from all claims of 
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and liability to the Contractor for anything done or furnished for or relating to the Work, or 
for any act or neglect of the Owner, the Designer, or of any person relating to or affecting the 
Work, except the claim against the Owner  or the Designer for the remainder, if any, of the 
amounts set forth by the Contractor in the “Certificate of Final Inspection, Release and 
Acceptance”.  Final Acceptance shall not relieve Contractor of the requirements of Articles 
IX, XIV, and XV of these General Conditions, or of other provisions of this Contract, to the 
extent that the same are intended to survive Final Acceptance.   
 

ARTICLE IX 
GUARANTEES AND WARRANTIES 

 
1. General Warranty. 

If at any time during the period of one (1) year from the date of the issuance of the Certificate 
of Substantial Completion by the Awarding Authority or the date of Final Acceptance, 
whichever occurs first, any part of such Work shall in the reasonable opinion of the 
Awarding Authority be defective or require replacing or repairing, or damage to other 
property of the Owner is caused by any defect in the Work, the Awarding Authority shall 
notify the Contractor in writing to make the required repairs or replacements and repair such 
damage. If the Contractor shall neglect to commence such repairs or replacements to the 
satisfaction to the Awarding Authority within ten (10) days from the date of the giving of 
such notice, then the Awarding Authority may employ other persons to make the same. The 
Contractor agrees, upon demand, to pay to the Awarding Authority all amounts which it 
expends for such repairs, replacements, and/or damages. During this one-year guarantee 
period, any corrective work shall be performed under all the applicable terms of this 
Contract,. This one-year guarantee shall not limit any express guaranty or warranty provided 
elsewhere in the Contract. 
 
 
 
 
 
2. Special Guarantees and Warrantees.  

A. The Contractor's obligation to correct Work as set forth in Article IX above is in addition 
to, and not in substitution of, such guarantees or warranties as may be required in the 
various sections of the Specifications. 

B. Guarantees and warranties required in the various sections of the Specifications must be 
delivered to the Designer or, if directed by the Awarding Authority, to the Awarding 
Authority before final payment to the Contractor may be made, or in the case of guarantees 
and warranties which originate with a Subcontractor’s section of the Work, before final 
payment for the amount of that subtrade or for the phase of Work to which the guarantee or 
warranty relates. 

C. The failure to deliver a required guarantee or warranty shall constitute a failure to fully 
complete the Work in accordance with the Contract Documents. 

 
ARTICLE X 

MISCELLANEOUS LEGAL REQUIREMENTS. 
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1.  Contractor to be Informed.  

The Contractor shall inform itself of all existing and future Laws in any manner affecting 
those engaged or employed in the Work, or the materials used or employed in the Work, or in 
a any way affecting the conduct of the Work, and of all orders and decrees of bodies or 
tribunals having any applicable jurisdiction or authority over the Work.   
 
2.  Compliance with all Laws.  

The Contractor shall cause all persons employed in the performance of the Work to comply 
with, all existing and future Laws, including but not limited to those set forth below: 

A. Corporate Disclosures. The Contractor, if a foreign corporation, shall comply with 
M.G.L. c. 181, § 3 and § 5, and M.G.L. c. 30, § 39L. 

B. Workforce Certification: Certification of Compliance with Workforce Related 
Legal Requirements. The Contractor shall comply with the following legal requirements 
for any and all employees to be employed in the Project who are required to be listed in 
the certified payroll reports for the Project:1) Federal Department of Homeland Security 
Requirements in hiring such employees including, but not limited to, the faithful 
completion of the Federal Department of Homeland Security Form I-9 process by the 
Contractor;  2) proper classification of individuals employed on the Project;  3) all Laws 
concerning workers’ compensation insurance coverage, unemployment insurance, social 
security taxes, and income taxes; and 4) all Laws concerning hospitalization and medical 
benefits that meet the minimum requirements of the connector board established in 
M.G.L. c. 176Q. The Contractor shall execute a “Workforce Certification” form provided 
in Exhibit B to the Contract with the execution of this Contract. The Contractor shall 
require each Subcontractor and sub-Subcontractor working on the Project to execute and 
provide to Contractor such “Workforce Certification” form in the form provided in 
Exhibit B to the Contract with the execution of each subcontract, and Contractor shall 
immediately provide a copy to the Awarding Authority.  The Contractor shall require 
each of its Subcontractors and sub-Subcontractors to execute and provide to Contractor 
such “Workforce Certification” form in the form provided in Exhibit B to the Contract 
with the execution of each subcontract, and the Contractor shall immediately provide a 
copy to the Awarding Authority. Contractor acknowledges that with the weekly 
workforce reports it must submit on a weekly basis, in the form and format required by 
the Awarding Authority, including, but not limited to, by electronic reporting through the 
requested means. Contractor and all Subcontractors must also report on gender, 
race/ethnicity of its workforce through the requested means, including the Awarding 
Authority’s online workforce reporting system. Contractor and all Subcontractors on the 
Project are required to certify that the Form I-9 process was faithfully completed and that 
all other legal requirements related to its workforce referenced above were followed for 
all employees listed on each certified payroll report when submitted.  The Contractor and 
all Subcontractors must: comply with the legal requirements of this section; must not 
knowingly use undocumented workers in connection with the performance of this 
Contract; pursuant to federal requirements must verify the immigration status of all 
workers assigned to the Contract without engaging in unlawful discrimination; and must 
not knowingly or recklessly alter, falsify, or accept altered or falsified documents from 
any such worker. Breach of any of the terms of the workforce certification legal 
requirements during the period of the Contract may be regarded as a material breach, 
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subjecting the Contractor and Subcontractors to sanctions, including but not limited to 
monetary penalties, withholding of payments, contract suspension or termination.  

C. Veterans and Other Preference. In the employment of mechanics and apprentices, 
teamsters, chauffeurs, and laborers in the performance of Work in the Commonwealth, 
preference shall first be given to citizens of the Commonwealth who have been residents of the 
Commonwealth for at least six (6) months at the commencement of their employment and who 
are veterans as defined in M.G.L. c. 4,§ 7(34), and who are qualified to perform the work to 
which the employment relates and, within such preference, preference shall be given to service-
disabled veterans; and secondly, to citizens of the Commonwealth generally who have been 
residents of the Commonwealth for at least six (6) months at the commencement of their 
employment, and if they cannot be obtained in sufficient numbers, then to citizens of the 
United States. 

The Awarding Authority encourages and monitors the participation of veteran business 
enterprises ("VBE") and service-disabled veteran-owned business enterprises (“SDVOBE”) in 
its construction and design projects pursuant to Chapter 108 of the Acts of 2012 and Executive 
Order 565.  The benchmark for combined SDVOBE and VBE participation on the Project is 
3% of the Contract Price.  For the Commonwealth's VBE and SDVOBE program purposes, 
a VBE or SDVOBE is a firm so certified directly by the Massachusetts Supplier Diversity 
Office ("SDO") www.mass.gov/sdo or is: 1) certified by a certifying agency that's 
certification is accepted by the SDO; 2) the firm has submitted its existing certification 
credentials directly to the SDO by submitting an application for verification of 
certification to the SDO; 3) the SDO has reviewed and granted the application for 
verification; and 4) the SDO has certified the firm as a VBE or SDVOBE for purposes of 
the Commonwealth's program as evidenced by a letter issued by the SDO to the firm. 
VBEs and SDVOBEs shall be provided opportunities to participate in the Project and 
Contractor shall within 30 days of Contract execution submit its “Anticipated Veteran Owned 
Business and Service-Disabled Veteran-Owned Business Enterprise Participation” plan to the 
Awarding Authority’s Compliance Office.  Contractor shall report on the amount of VBE and 
SDVOBE participation on the Project on a regular basis, in the form, format and frequency 
requested by the Awarding Authority, including, for DCAMM projects, through the requested 
means including the Awarding Authority’s online compliance reporting system. The 
Commonwealth also encourages the participation of Portuguese Business Enterprises 
(PBE), Lesbian, Gay, Bisexual, and Transgender Business Enterprises (LGBTBE); and 
Disability-Owned Business Enterprises (DOBE) on its contracts. 

D. Prevailing Wages. The Contractor shall comply with M.G.L. c. 149, §§  26-27H. The prevailing 
wage schedule is found in Exhibit A to the “Instructions to Bidders” included in the public 
solicitation of bids for this Project, listing the prevailing minimum wage rates that must be paid to 
all workers employed in the Work. The Awarding Authority is not responsible for any 
errors, omissions, or misprints in said schedule. Such prevailing wage schedule shall 
continue to be the minimum rate wages payable to workers employed in the Work throughout the 
term of this Contract, subject to the exceptions provided in M.G.L c.149, §§ 26-27H.  The 
Contractor shall not have any claim for extra compensation from the Owner if the actual wages 
paid to workers employed in the Work exceeds the rates listed on the schedule or as otherwise 
provided by Law. The Contractor shall cause a copy of said schedule to be kept in a conspicuous 
place at the Site during the term of the Contract. If reserve police officers are employed by the 
Contractor, they shall be paid the prevailing wage of regular police officers. (See M.G.L c.149, § 
34B). In accordance with M. G. L. c. 149, §27the Contractor shall obtain from the 
Awarding Authority annual updates to prevailing wage schedules for all public 
construction projects lasting longer than one year. The Contractor is required to obtain the 
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wage schedules from awarding authorities, and to pay no less than these rates to covered 
workers. The Contractor and all Subcontractors are required to anticipate such annual 
updated prevailing wage schedules and neither the Contractor nor any Subcontractors shall 
be entitled to claim additional compensation for base contract work due to updated 
prevailing wage schedules. 

E. Payroll Records and Statement of Compliance. The Contractor shall comply and shall 
cause its Subcontractors to comply with M.G.L. c. 149, § 27B, which requires that a true 
and accurate record be kept of all persons employed on the Project for which the 
prevailing wage rates have been provided. The Contractor and all Subcontractors shall 
keep these records and preserve them for a period of three years from the date of 
completion of the Contract. Such records shall be open to inspection by any authorized 
representative of the Owner at any reasonable time, and as often as may be necessary. 
The Contractor shall, and shall cause its Subcontractors to, submit weekly certified copies 
of their weekly payroll records to the Awarding Authority at no additional expense to the 
Awarding Authority. The Awarding Authority may at all reasonable times audit such 
reports. DCAMM requires submission of weekly payroll reports and related information 
through DCAMM's online compliance reporting system. In addition, the Contractor and 
each Subcontractor shall furnish to the Executive Department of Labor within fifteen (15) 
days after completion of its portion of the Work a signed statement in the form required 
by the Awarding Authority.    

F. Vehicle operators. If the Director of the Department of Labor and Workforce Development 
has established a schedule of wage rates to be paid to the operators of trucks, vehicles or 
equipment for the Work, the Contractor shall be obligated to pay such operators at least the 
minimum wage rate contained on such schedule. (See M.G.L. c.149, §§ 26-27H).  

G. Eight Hour Day. The Contractor shall comply with M.G.L. c. 149, §§ 30, 34 and 34A 
which provide that no laborer, workman, mechanic, foreman or inspector working within 
the Commonwealth in the employ of the Contractor, Subcontractor or other person doing 
or contracting to do the whole or part of the Work shall be required or permitted to work 
more than eight (8) hours in any one day or more than forty-eight (48) hours in any one 
week, or more than six (6) days in any one week, except in cases of extraordinary 
emergency.     

H. Timely Payment of Wages. The Contractor shall comply with, and shall cause its 
Subcontractors to comply with M.G.L. c. 149, § 148 which requires the weekly or 
biweekly payment of employees within six (6) days of the end of the pay period during 
which wages were earned if employed for five or six days of a calendar week, and within 
other periods of time under certain circumstances as set forth therein.   

I. Lodging, etc. The Contractor shall comply with, and shall cause its Subcontractors to 
comply with, M.G.L. c. 149, § 25 which provides that every employee under this 
Contract shall lodge, board and trade where and with whom he elects, and neither the 
Contractor nor his agents or employees shall, either directly or indirectly, require as a 
condition of the employment of any person that the employee shall lodge, board or trade 
at a particular place or with a particular person.  

J. Truck Rates. The use by the Contractor of trucks or other motor vehicles hired from 
either common or contract motor carriers in the course of performance of this Contract is 
subject to such minimum rates and charges, and rules and regulations as may from time 
to time be promulgated by the Department of Public Utilities of the Commonwealth of 
Massachusetts or other agency of the State or Federal government which may be 
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authorized by Law to set rates or otherwise regulate the use of such vehicles. The 
Contractor expressly assumes the risk of any additional expense that may arise by reason 
of any change in such minimum rates and charges, and rules and regulations, and shall be 
entitled to no additional compensation or reimbursement by reason thereof.   

K. Anti-Boycott Covenant (Executive Order 130). The Contractor warrants, represents 
and agrees that during the time this Contract is in effect, neither it or any affiliated 
company, as hereafter defined, participates in or cooperates with an international boycott, 
as defined in Section 999(b) (3) and (4) of the Internal Revenue Code of 1954, as 
amended, or engages in conduct declared to be unlawful by M.G.L. c. 151E, § 2. If there 
shall be a breach in the warranty, representation or agreement contained in this 
paragraph, then without limiting such other rights as it may have the Awarding Authority 
shall be entitled to rescind this Contract.  As used herein, an affiliated company shall be 
any business entity of which at least 51% of the ownership interests are directly or 
indirectly owned by the Contractor or by a person or persons or business entity or entities 
directly or indirectly owning at least 51% of the ownership interests of the Contractor; or 
which directly or indirectly owns at least 51% of the Ownership interests of the 
Contractor. 

L. Contractor's Agreements with Suppliers--Anti-Boycott Provisions.  
(1) The Contractor shall not purchase or rent any materials, equipment, machinery, 

vehicles, or supplies for or in connection with the Work from any person or entity 
who does not sign, under pains and penalties of perjury, a certificate that recites: "The 
undersigned warrants, represents and agrees that during the time its agreement with 
{insert contractor's name} is in effect for materials, supplies or equipment to be used 
in connection with the {insert the name of the Awarding Authority} Project No. 
{insert project number}, neither the undersigned or any affiliated company, as 
hereafter defined, participates in or cooperates with an international boycott, as 
defined in Section 999(b)(3) and (4) of the Internal Revenue Code of 1954, as 
amended, or engages in conduct declared to be unlawful by M.G.L. c.151E, § 2. As 
used herein, an affiliated company shall be any business entity of which at least 51% 
of the ownership interests are directly or indirectly owned by the undersigned or by a 
person or persons or business entity or entities directly or indirectly owning at least 
51% of the ownership interests of the undersigned; or which directly or indirectly 
owns at least 51% of the ownership interests of the undersigned."  

(2) The Awarding Authority shall not be obligated to pay the Contractor for the cost of 
any materials, supplies, or equipment purchased or rented from any individual or 
entity from whom the Contractor has not previously obtained and delivered to the 
Awarding Authority the certificate that the previous paragraph requires. The 
Contractor will immediately terminate its contract with any supplier who breaches the 
warranty, representation and agreement contained in the previous paragraph. 

(3) The Contractor shall include in the Contractor's agreement with any person or entity 
from whom the Contractor intends to purchase or rent any materials, equipment, 
machinery, vehicles or supplies for or in connection with the Work: (a) a notice that 
this Contract obligates the Contractor to terminate the supply contract upon discovery 
of such breach of the sworn certificate delivered under subparagraph (1) above and 
such termination shall be without liability to the Contractor or the Awarding 
Authority; and (b) a provision which states:  "The Governor or his designee, the 
secretary of administration and finance, and the state auditor or his designee shall 
have the right at reasonable times and upon reasonable notice to examine the books, 
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records and other compilations of the undersigned vendor which pertain to the 
performance and requirements of this agreement to provide materials of any nature to 
the undersigned contractor in connection with State Project No. (insert project 
number)." 

M. Access to Contractor's Records (Executive Order 195). The Governor of the 
Commonwealth or his/her designee, the secretary of administration and finance, and the 
state auditor or his/her designee shall have the right at reasonable times and upon 
reasonable notice to examine the books, records and other compilations of data of the 
Contractor which pertain to the performance and requirements of this Contract.   

N. Northern Ireland (M.G.L. c. 7, § 22C). Pursuant to M.G.L. c. 7, § 22C for state 
agencies, state authorities, the House of Representatives or the state Senate, the 
Contractor certifies that it does not employ ten (10) or more employees in an office or 
other facility in Northern Ireland and if the Contractor employs ten (10) or more 
employees in an office or other facility located in Northern Ireland the Contractor 
certifies that it does not discriminate in employment, compensation, or the terms, 
conditions and privileges of employment on account of religious or political belief; and it 
promotes religious tolerance within the work place, and the eradication of any 
manifestations of religious and other illegal discrimination; and the Contractor is not 
engaged in the manufacture, distribution or sale of firearms, munitions, including rubber 
or plastic bullets, tear gas, armored vehicles or military aircraft for use or deployment in 
any activity in Northern Ireland. 

O. Data Security Certifications. For all contracts involving the Contractor’s access to 
personal information, as defined in M.G.L. c. 93H, and personal data, as defined in 
M.G.L. c. 66A or access to agency systems containing such information or data, the 
Contractor certifies under the pains and penalties of perjury that the Contractor (a) has 
read M.G.L. c. 93H and c. 66A and agrees to protect any and all personal information and 
personal data; and (b) has reviewed all of the “Enterprise Information Security Policies 
and Standards” published by the Executive Office for Technology Services and Security 
(“TSS”)), or stricter standards prescribed by Owner. Notwithstanding any contractual 
provision to the contrary, in connection with the Contractor’s performance under this 
Contract, for all state agencies in the Executive Department, including all offices, boards, 
commissions, agencies, departments, divisions, councils, bureaus, and offices, now 
existing and hereafter established, the Contractor shall:  

(1) obtain a copy, review, and comply with the pertinent security guidelines, standards 
and policies;  

(2) comply with the “Enterprise Information Security Policies and Standards” published 
by TSS, or a comparable set of policies and standards (“Information Security Policy”) 
as prescribed by the Owner; 

(3) communicate and enforce such security guidelines, standards, policies and the 
applicable Information Security Policy among all employees (whether such 
employees are direct or contracted) and Subcontractors;  

(4) implement and maintain any other reasonable appropriate security procedures and 
practices necessary to protect personal information and data to which the Contractor 
is given access by the Awarding Authority from the unauthorized access, destruction, 
use, modification, disclosure or loss;  

(5) be responsible for the full or partial breach of any of these terms by its employees 
(whether such employees are direct or contracted) or Subcontractors during or after 
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the term of this Contract, and any breach of these terms may be regarded as a material 
breach of this Contract;  

(6) in the event of any unauthorized access, destruction, use, modification, disclosure or 
loss of the personal information or personal data (collectively referred to as the 
“unauthorized use”): (a) immediately notify the Awarding Authority if the Contractor 
becomes aware of the unauthorized use; (b) provide full cooperation and access to 
information necessary for the Awarding Authority to determine the scope of the 
unauthorized use; and (c) provide full cooperation and access to information 
necessary for the Awarding Authority and the Contractor to fulfill any notification 
requirements. 

Breach of these terms may be regarded as a material breach of this Contract, such that the 
Commonwealth may exercise any and all contractual rights and remedies, including 
without limitation indemnification, withholding of payments, Contract suspension, or 
termination. In addition, the Contractor may be subject to applicable statutory or 
regulatory penalties, including and without limitation, those imposed pursuant to M.G.L. 
c. 93H and under M.G.L. c. 214, § 3B for violations under M.G.L. c. 66A. 

 
 
 

ARTICLE XI 
CONTRACTOR'S ACCOUNTING METHOD REQUIREMENTS 

 (M.G.L. c. 30, § 39R) 
 
1.  Definitions.  

The words defined herein shall have the meaning stated below whenever they appear in this 
Article XI:   

"Independent Certified Public Account" means a person duly registered in good 
standing and entitled to practice as a certified public accountant under the Laws of the place 
of his/her residence or principal office and who is in fact independent. In determining 
whether an accountant is independent with respect to a particular person, appropriate 
consideration should be given to all relationships between the accountant and that person or 
any affiliate thereof.  Determination of an accountant's independence shall not be confined to 
the relationships existing in connection with the filing of reports with the Awarding 
Authority.   

"Records" means books of original entry, accounts, checks, bank statements and all other 
banking documents, correspondence, memoranda, invoices, computer printouts, tapes, discs, 
papers and other documents or transcribed information of any type, whether expressed in 
ordinary or machine language.   

"Audit", when used in regard to financial statements, means an examination of records by 
an independent certified public accountant in accordance with generally accepted accounting 
principles and auditing standards for the purpose of expressing a certified opinion thereon, 
or, in the alternative, a qualified opinion or a declination to express an opinion for stated 
reasons or other person or persons primarily responsible for the financial and operational 
policies and practices of the Contractor.   

Accounting terms, unless otherwise defined herein, shall have a meaning in accordance with 
generally accepted accounting principles and auditing standards.   
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2.  Record Keeping. 

A. The Contractor shall make, and keep for at least six (6) years after final payment, books, 
records, and accounts that in reasonable detail accurately and fairly reflect the transactions 
and dispositions of the Contractor.  

B. Until the expiration of six (6) years after final payment, the Inspector General, DCAMM, 
and the Awarding Authority shall have the right to examine any books, documents, papers 
or records of the Contractor and Subcontractors that directly pertain to, and involve 
transactions relating to the Contractor and Subcontractors. 

C. The Contractor shall describe any change in the method of maintaining records or 
recording transactions which materially affects any statements filed with the Awarding 
Authority including the date of the change and reasons therefor, and shall accompany said 
description with a letter from the Contractor's independent certified public accountant 
approving or otherwise commenting on the changes. 

D. The Contractor represents that it has, prior to the execution of the Contract, filed a 
statement of management on internal accounting controls as set forth in Article XI.3 below. 

E. The Contractor represents that it has, prior to the execution of the Contract, filed an audited 
financial statement for the most recent completed fiscal year as set forth in Article XI.4 
below and will continue to file such statement annually during the term of the Contract. 

 
3.  Statement of Management Controls. 

A. The Contractor shall file with the Awarding Authority a statement of management as to 
whether the system of internal accounting controls of the Contractor and its subsidiaries 
reasonably assures that: 

(1) transactions are executed in accordance with management's general and specific 
authorization; 

(2) transactions are recorded as necessary to: (a) to permit preparation of financial statements 
in conformity with generally accepted accounting principles, and  (b) to maintain 
accountability for assets; 

(3) access to assets is permitted only in accordance with management's general or specific 
authorization; and 

(4) the recorded accountability for assets is compared with the existing assets at reasonable 
intervals and appropriate action was taken with respect to any difference. 

B. The Contractor shall file with the Awarding Authority a statement prepared and signed by 
an independent certified public accountant, stating that the accountant has examined the 
statement of management on internal accounting controls, and expressing an opinion as to: 

(1) whether the representations of management in response to Article XI.3 above are 
consistent with the results of management's evaluation of the system of internal 
accounting controls; and 

(2) whether such representations of management are reasonable with respect to transactions 
and assets in amounts which would be material when measured in relation to the 
applicant's financial statement. 

 
4.  Annual Financial Statement. 
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A. The Contractor shall annually file with DCAMM during the term of the Contract a financial 
statement prepared by an independent certified public accountant based on an audit by such 
accountant. The final statement filed shall include the date of final payment. All statements 
shall be accompanied by an accountant's report. 

B. The office of Inspector General and DCAMM shall have the right to enforce the 
provisions of this Article. A Contractor's failure to satisfy any of the requirements of this 
section may be grounds for debarment pursuant to M.G.L. c. 149, § 44C.   

 
5.  Bid Pricing Materials. 

The Contractor shall save the written calculations, pricing information, and other data that 
the Contractor used to calculate the bid that induced the Awarding Authority to enter into this 
Contract (the "Bid Pricing Materials") for at least six (6) years after the Awarding Authority 
makes final payment under this Contract.    

ARTICLE XII 
EQUAL EMPLOYMENT OPPORTUNITY, NON-DISCRIMINATION 

 AND AFFIRMATIVE ACTION PROGRAM. 
[EXECUTIVE ORDERS 524 & 565] (See Appendix A) 

 
This Contract includes the provisions of the Awarding Authority's "Equal Employment 
Opportunity, Non-Discrimination, and Affirmative Action Program" attached as Appendix A 
to these General Conditions and incorporated herein by reference. 
 

ARTICLE XIII 
GOALS FOR PARTICIPATION BY MINORITY BUSINESS  
ENTERPRISES AND WOMEN BUSINESS ENTERPRISES 

 [M.G.L. c. 7C, § 6 & EXECUTIVE ORDERS 524 & 565] 
 
This Contract includes the provisions of the Awarding Authority's program relating to “Goals 
for Participation by Minority Business Enterprises and Women Business Enterprises” 
attached as Appendix B to these General Conditions and incorporated herein by reference.   
 

ARTICLE XIV 
INSURANCE REQUIREMENTS 

 
1.  Insurance Generally. 

A. The Contractor shall purchase and maintain insurance of the type and limits listed in this 
Article with respect to the operations as well as the completed operations of this Contract. 
This insurance shall be provided at the Contractor's expense and shall be in full force and 
effect for the full term of the Contract or for such longer period as this Article requires. 

B. All policies shall be written on an occurrence basis and be issued by companies lawfully 
authorized to write that type of insurance under the laws of the Commonwealth with a 
financial strength rating of “A-” or better as assigned by AM Best Company, or an 
equivalent rating assigned by a similar rating agency acceptable to the Awarding Authority, 
or otherwise acceptable to the Awarding Authority. 

C. Contractor shall submit each certificate of insurance, acceptable to the Awarding Authority, 
simultaneously with the execution of this Contract. Certificates shall show each type of 
insurance, insurance company, policy number, amount of insurance, deductibles and/or 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 59 of 107



self-insured retentions, and policy effective and expiration dates. Certificates shall show the 
Awarding Authority, the Owner and anyone else the Awarding Authority requests as an 
additional insured as to all policies of liability insurance.  Certificates shall specifically note 
the following: 

(1) that the general liability policy includes contractual liability. 

(2) that the general liability policy includes the Owner and Awarding Authority as 
additional insureds for ongoing operations (CG 20 10) and for completed operations 
(CG 37 10) or equivalent endorsements. 

(3) that the automobile liability, umbrella liability and pollution liability policies include 
the  Owner and Awarding Authority as an additional insured; 

(4) that the general liability policy includes endorsement CG 24 04 or equivalents, a waiver 
of subrogation in favor of the Owner and Awarding Authority. 

(5) that the builders’ risk or installation floater is on an all risk basis including earthquake 
and flood, and includes the Awarding Authority, Owner, Contractor, Subcontractors 
and suppliers of any tier as a named insured or loss payee as their interests may appear; 
and  

(6) that none of the coverages shall be cancelled, terminated, or materially modified unless 
and until thirty (30) days prior notice is given in writing to the Awarding Authority.  

Contractor shall submit updated certificates prior to the expiration of any of the policies 
referenced in the certificates so that the Awarding Authority shall at all times possess 
certificates indicating current coverage.  

D. The Contractor shall file one certified complete copy of all policies and endorsements with 
the Awarding Authority within sixty (60) days after Contract award.  If the Awarding 
Authority is damaged by the Contractor's failure to maintain such insurance and to comply 
with the terms of this Article, then the Contractor shall be responsible for all costs and 
damages to the Awarding Authority attributable thereto. 

E. Termination, cancellation, or material modification of any insurance required by this 
Contract, whether by the insurer or the insured, shall not be valid unless written notice 
thereof is given to the Awarding Authority at least thirty(30) days prior to the effective date 
thereof, which shall be expressed in said notice. 

F. The Contractor is responsible for the payment of any and all deductibles under all of the 
insurance required below.  The Awarding Authority shall not in any instance be responsible 
for the payment of deductibles, self-insured retentions, or any portion thereof. 

     
  2.  Contractor's Commercial General Liability. 

A. The Contractor shall purchase and maintain general liability coverage on the ISO form CG 
00 01 or equivalent, including products and completed operations, on an occurrence basis.  
The form must be amended to state that the aggregate limit applies on a per location/project 
basis.  The policy shall provide the following minimum coverage to protect the Contractor 
from claims with respect to the operations performed by Contractor and any employee, 
Subcontractor, or supplier, or by anyone for whose acts they may be liable unless a higher 
coverage is specified in Exhibit A to the Contract, in which case the Contractor shall 
provide the additional coverage: 
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Bodily Injury & $1,000,000 each occurrence 
Property Damage $2,000,000 general aggregate per project 
Products & Completed Operations $1,000,000  annual aggregate 
Personal & Advertising Injury $1,000,000  each occurrence 
Medical Expenses                                       $10,000 
 

B. This policy shall include coverage relating to explosion, collapse, and underground 
property damage. 

C. This policy shall include contractual liability coverage.  

D. The completed operations coverage shall be maintained for a period of three (3) years after 
Substantial Completion and acceptance by the Awarding Authority.  The Contractor shall 
provide renewal certificates of insurance to the Awarding Authority as evidence that this 
coverage is being maintained.    

E. If the Work includes work to be performed within 50 feet of a railroad, any exclusion for 
liability assumed under contract for work within 50 feet of a railroad shall be deleted.  

F. This policy shall include the Awarding Authority, the Owner and anyone else requested by 
the Awarding Authority as an additional insured via endorsements CG 20 10 for ongoing 
operations and CG 20 37 for completed operations   This policy shall be primary and non-
contributory with respect to any other insurance available to additional insureds. 

G. The policy shall include endorsement CG 24 04, a waiver of subrogation in favor of the 
Awarding Authority and Owner. 

 
3.  Automobile Liability. 

A. The Contractor shall purchase and maintain the following minimum coverage with respect 
to the operations of any owned, non-owned, and hired vehicles including trailers used in 
the performance of the work, unless a higher coverage is specified in Exhibit A to the 
Contract, in which case the Contractor shall provide the additional coverage: 
   
Bodily Injury & Property Damage         $1,000,000 combined single limit 
 

B. The policy shall include a CA 99 48 Broadened Pollution Endorsement.  If specified in 
Exhibit A to the Contract, the Contractor, if hauling contaminants and/or pollutants, must 
adhere to Sections 29 and 30 of the Motor Carrier Act of 1980, which shall include 
coverage Form MCS-90. 

C. The policy shall name the Awarding Authority and Owner as additional insureds. 

D. The policy shall contain a waiver of subrogation in favor of the Awarding Authority and 
Owner.   

 
4.  Contractor’s Pollution Liability.   

The Contractor shall purchase and maintain coverage for bodily injury and property damage 
resulting from liability arising out of pollution related exposures such as asbestos abatement, 
lead paint abatement, tank removal, removal of contaminated soil, etc. The insurance policy 
shall cover the liability of the Contractor during the process of removal, storage, transport and 
disposal of hazardous waste and contaminated soil and/or asbestos abatement.  The policy shall 
include coverage for on-Site and off-Site bodily injury and loss of, damage to, or loss of use of 
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property, directly or indirectly arising out of the discharge, dispersal, release or escape of 
smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals, liquids or gas, waste materials or 
other irritants, contaminants or pollutants into or upon the land, the atmosphere or any water 
course or body of water, whether it be gradual or sudden and accidental.  The policy shall also 
include defense and clean-up costs.  The Awarding Authority and Owner shall be named as an 
additional insureds and coverage must be on an occurrence basis.  The amount of coverage 
shall be as follows unless a higher amount is specified in Exhibit A to the Contract, in which 
case the Contractor shall provide the additional coverage: 
 

Limit of liability $1,000,000 per occurrence 
 $3,000,000 aggregate 

 
5.  Worker's Compensation. 

A. The Contractor shall provide the following coverage in accordance with M.G.L. c.149, § 
34A and c. 152, as amended, unless a higher coverage is specified in Exhibit A to the 
Contract, in which case the Contractor shall provide the higher coverage: 
 
Worker's Compensation Statutory limits 
Employer's Liability $ 500,000 each accident 

 $ 500,000 disease per employee 
 $ 500,000 disease policy aggregate 

     
B. If specified in Exhibit A to the Contract the policy must be endorsed to cover United States 

Longshoremen & Harborworkers Act (USLHW),  Maritime Liability for 
$1,000,000/$1,000,000 or Federal Employer’s Liability Act liability. 

C.  The policy shall contain a waiver of subrogation in favor of the Awarding Authority and 
Owner.  

 
6.  Builder's Risk/ Installation Floater/Stored Materials. 

A. The Contractor shall purchase and maintain coverage against loss or damage on all Work 
included in this Contract in an amount equal to the Contract Price. Such coverage shall be 
written on an all risks basis or equivalent form and shall include, without limitation, 
insurance against perils of fire (with extended coverage) and physical loss or damage 
including, without duplication of coverage, theft, vandalism, malicious mischief, terrorism 
(“certified” and “non-certified”), collapse, earthquake, flood (if the project is not in an "A" 
or a "V" flood zone), windstorm, falsework, testing and startup, temporary buildings and 
debris removal including demolition occasioned by enforcement of any applicable legal 
requirements, and shall cover reasonable compensation for Designer’s and Contractor's 
services and expenses required as a result of such insured loss.  Unless otherwise specified 
in this Contract, the limits for earthquake and flood shall be the lesser of the Contract Price 
or $10,000,000.  This policy and/or installation floater shall include transportation and 
stored materials coverage in an amount equal to the value of the stored materials as 
required in Article XIV.6.C. below. 

B. When Work will be completed on existing buildings owned by the Owner, the Contractor 
shall provide an installation floater, in the full amount of the Contract Price. Such coverage 
shall be written on an all risks basis or equivalent form and shall include, without 
limitation, insurance against perils of fire (with extended coverage) and physical loss or 
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damage including, without duplication of coverage, theft, vandalism, malicious mischief, 
collapse, earthquake, flood (if the project is not in an "A” or a "V" flood zone), windstorm, 
falsework, testing and startup, temporary buildings and debris removal including 
demolition occasioned by enforcement of any applicable legal requirements, and shall 
cover reasonable compensation for Designer’s and Contractor's services and expenses 
required as a result of such insured loss.  Unless otherwise specified in this Contract, the 
limits for earthquake and flood shall be the lesser of the Contract Price or $10,000,000.  
This policy and/or installation floater shall include transportation and Stored Materials 
coverage in an amount equal to the value of the stored materials as required in Article 
XIV.6.C. below. 

C. The Contractor shall maintain insurance on delivered and/or stored material designated to 
be incorporated in the Work against fire, theft or other hazards. Any loss or damage of 
whatever nature to such material while stored at an off -Site location shall be forthwith 
replaced by the Contractor at no expense to the Awarding Authority.   

D. The policy or policies shall specifically state that they are for the benefit of and payable to 
the Awarding Authority, the Owner, the Contractor, Subcontractors, and all persons 
furnishing labor or labor and materials for the Work, as their interests may appear. The 
policy or policies shall list the Awarding Authority, the Owner, the Contractor, and 
Subcontractors of any tier as named insureds.  

E. Coverage shall include any costs for work performed by the Designer or any consultant as 
the result of a loss experienced during the term of this Contract. 

F. Coverage shall include permission for temporary occupancy and a waiver of subrogation 
in favor of the Awarding Authority and Owner 

G. Coverage shall be maintained until Final Acceptance by the Awarding Authority and 
Owner of the Contract and final payment has been made.   

H. A loss under the property insurance shall be adjusted by the Contractor as fiduciary and 
made payable to the Contractor as fiduciary for the insureds.  The Contractor shall pay 
the Subcontractors their just shares of insurance proceeds received by the Contractor and 
shall require Subcontractors to make payments to their sub-Subcontractors in similar 
manner. 

 
7.  Umbrella Coverage. 

The Contractor shall provide umbrella coverage in a form at least as broad as primary 
coverages required by subparagraphs 2, 3 and 5 of this Article in the following amount unless 
a higher amount is specified in Exhibit A to the Contract, in which case the Contractor shall 
provide the higher amount:  
 
      Contract Price:                             Limit of Liability: 

Under $1,000,000  $2,000,000 per occurrence 
$1,000,001 -- $5,000,000  $5,000,000 per occurrence 
$5,000,001-- $10,000,000  $10,000,000 per occurrence 
$10,000,001 and over  $25,000,000 per occurrence 

  
8.  Additional Types of Insurance.  

The Contractor shall provide such other types of insurance as may be required by Exhibit A to 
the Contract.  
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ARTICLE XV 
INDEMNIFICATION 

 
1.  Generally.  

To the fullest extent permitted by law, the Contractor shall indemnify, defend (with counsel 
appointed as a Special Assistant Attorney General and subject to the supervision of the 
Attorney General of the Commonwealth of Massachusetts as required by M.G.L. c. 12, § 3) 
and hold harmless the Owner, Awarding Authority and Designer and their officers, agents, 
divisions, agencies, employees, representatives, successors and assigns from and against all 
claims, damages, losses and expenses, including but not limited to court costs and attorneys’ 
fees, arising out of or resulting from the performance of the Work, including but not limited to 
those arising or resulting from: labor performed or furnished and/or materials used or 
employed in the performance of the Work; violations by Contractor, any Subcontractor, or by 
any person directly or indirectly employed or used by any of them in the performance of the 
Work (including, without limitation, suppliers) or anyone for whose acts any of them may be 
liable (Contractor, Subcontractor and all such persons herein collectively called "Contractor's 
Personnel") of any Laws; violations of any provision of this Contract by any of Contractor's 
Personnel;  injuries to any persons or damage to any property in connection with the Work; any 
act, omission, or neglect of Contractor's Personnel.   
 
The Contractor shall be obligated as provided above, regardless of whether or not such claims, 
damages, losses and/or expenses, are caused in whole or in part by the actions or inactions of a 
party indemnified hereunder. In any and all claims by Contractor's Personnel against parties 
indemnified hereunder, the Contractor's indemnification obligation set forth above shall not be 
limited in any way by any limitation on the amount or type of damages, compensation or 
benefits payable by or for the Contractor or any Subcontractor under workers' or workmen's 
compensation acts, disability benefit acts or other employee benefit acts. Such obligation shall 
not be construed to negate, abridge, or otherwise reduce any other right or obligation of 
indemnity which would otherwise exist as to any party or person described in this Article XV. 
 
2.  Designer's Actions.  

The obligations of the Contractor under Section 1 above shall not extend to the liability of the 
Designer, its agents or employees, arising out of (i) the preparation or approval of maps, 
Drawings, opinions, reports, surveys Change Orders, designs, or Specifications, or (ii) the 
giving of or the failure to give directions or instructions by the Designer, its agents to 
employees provided such giving or failure to give is the primary cause of the injury or damage.  
 
3.  Survival.  

The provisions of this Article XV are intended to survive Final Acceptance and/or any 
termination of this Contract.  
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ARTICLE XVI 

PERFORMANCE AND PAYMENT BONDS 
 
1.  Contractor Bonds. 

A. The Contractor shall provide performance and payment (labor and materials) bonds in the 
form provided by the Awarding Authority, executed by a surety licensed by the 
Commonwealth of Massachusetts Division of Insurance and whose name appears on 
United States Treasury Department Circular 570. Each such bond shall be in the amount 
of the Contract Price. 

B. If at any time prior to final payment to the Contractor, the Contractor’s surety: 

(1) is adjudged bankrupt or has made a general assignment for the benefit of its creditors; 

(2)  has liquidated all assets and/or has made a general assignment for the benefit of its 
creditors; 

(3) is placed in receivership; 

(4) otherwise petitions a state or federal court for protection from its creditors; or 

(5) allows its license to do business in Massachusetts to lapse or be revoked; 

then the Contractor shall, within twenty-one (21) days of any such action listed above, 
provide the Awarding Authority with new performance and payment bonds as described in 
Article XVI.1.A above. Such bonds shall be provided solely at the Contractor's expense. 

 
2.  Subcontractor  Bonds. 

A. If the Contractor provided in its General Bid that any or all filed Subcontractors shall 
provide the Contractor with payment and performance bonds for the full amount of their 
respective Subcontracts, then the costs for said bonds shall be the responsibility of the 
Contractor. Irrespective of whether the Contractor requests payment and performance 
bonds from their respective Subcontractors, the Contractor understands that if the 
Subcontractor defaults or is terminated, the Contractor shall have full responsibility for all 
costs and expenses related to said default or termination. 

B. If the Contractor provided in its General Bid that filed Subcontractors shall provide bonds, 
and subsequently waives the requirement, the Contractor shall give the Awarding Authority 
a written certification that the Contractor understands that if the filed Subcontractor 
defaults or is terminated, the Contractor shall have full responsibility for all costs and 
expenses related to said default or termination and the Awarding Authority shall be entitled 
to a credit adjustment to the Contract Price in an amount equal to the bond premium 
Contractor would have paid had Contractor required the filed Subcontractor to provide 
such bonds. The Awarding Authority may, at its election, either issue a credit Change 
Order, withhold such amount from any payments due the Contractor and/or receive a 
payment from the Contractor for such amount.  

 
 
 
 

ARTICLE  XVII 
TERMINATION OF CONTRACT 
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1.  Termination for Cause.   

A. The Awarding Authority may without prejudice to any other right or remedy deem this 
Contract terminated for cause if any of the following defaults shall occur and not be cured 
within three (3) days after the giving of notice thereof by the Awarding Authority to the 
Contractor and any surety that has given bonds in connection with this Contract: 

(1) The Contractor has filed a petition, or a petition has been filed against the Contractor 
with its consent, under any federal or state law concerning bankruptcy, reorganization, 
insolvency or relief from creditors, or if such a petition is filed against the Contractor 
without its consent and is not dismissed within sixty (60) days; or if the Contractor is 
generally not paying its debts as they become due; or if the Contractor becomes 
insolvent; or if the Contractor consents to the appointment of a receiver, trustee, 
liquidate, custodian or the like of the Contractor or of all or any substantial portion of 
its assets and such appointment or possession is not terminated within sixty (60) days; 
or if the Contractor makes an assignment for the benefit of creditors;  

(2) The Contractor refuses or fails, except in cases for which extension of time is provided 
under this Contract's express terms, to supply enough properly skilled workers or 
proper materials to perform its obligations under this Contract, or the Awarding 
Authority as determined that the rate of progress required for the timely completion of 
the Work is not being met; 

(3) The Contractor fails to make prompt payment to Subcontractors or for materials, 
equipment, or labor; 

(4) All or a part of the Work has been abandoned; 

(5) The Contractor has sublet or assigned all or any portion of the Work, the Contract, or 
claims thereunder, without the prior written consent of the Owner, except as expressly 
permitted in this Contract; 

(6) The Contractor has failed to comply with Laws; 

(7) The Contractor fails to maintain or provide to the Awarding Authority evidence of the 
insurance or bonds required by this Contract, or 

(8) The Contractor has failed to prosecute the Work or any portion thereof as required 
under this Contract or has otherwise breached any material provision of this Contract. 

B. The Awarding Authority shall give the Contractor and any surety notice of such 
termination for cause, but the giving of notice of such termination shall not be a condition 
precedent or subsequent to the termination's effectiveness. In the event of such termination, 
and without limiting any other available remedies, the Awarding Authority may, at its 
option:   

(1) hold the Contractor and its sureties liable in damages for a breach of Contract;  

(2) notify the Contractor to discontinue all work, or any part thereof, and the Contractor 
shall discontinue all work, or any part thereof, as the Owner may designate; 

(3) complete the Work, or any part thereof, and charge the expense of completing the Work 
or part thereof, to the Contractor; 

(4) require the surety or sureties to complete the Work and perform all of the Contractor's 
obligations under this Contract; 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 66 of 107



(5) take such other lawful action as is deemed by the Awarding Authority to be in the best 
interest of the Owner.  

If the Awarding Authority elects to complete all or any portion of the Work as specified in 
Article XVII.1.B.(3) above, it may take possession of all materials, equipment, tools, 
machinery, implements at or near the Site owned by the Contractor and finish the Work at 
the Contractor's expense by whatever means the Awarding Authority may deem expedient; 
and the Contractor shall cooperate at its expense in the orderly transfer of the same to a 
new contractor or to the Awarding Authority as directed by the Awarding Authority. In 
such case, the Awarding Authority shall not make any further payments to the Contractor 
until the Work is completely finished. The Owner shall not be liable for any depreciation, 
loss or damage to said materials, machinery, implements or tools during said use and the 
Contractor shall be solely responsible for their removal from the Site after the Owner has 
no further use for them. Unless so removed within fifteen days after notice to the 
Contractor to do so, they may be sold at public auction, after publication of notice thereof 
at least twice in any newspaper published in the county where the Work is being 
performed, and the proceeds credited to the Contractor’s account; or they may, at the 
option of the Awarding Authority, be stored at the Contractor’s expense subject to a lien 
for the storage charges. 

C. Damages and expenses incurred under Article XVII.1.B above shall include, but not be 
limited to, costs for the Designer's extra services required, in the opinion of the Awarding 
Authority, to successfully inspect and administer the construction contract through Final 
Acceptance of the Work.  

D. Expenses charged under Article XVII.1.B above may be deducted and paid by the Awarding 
Authority out of any moneys then due or to become due the Contractor under this Contract. 

E. All sums damages, and expenses incurred by the Owner to complete the Work shall be 
charged to the Contractor. In case the damages and expenses charged are less than the sum 
that would have been payable under this Contract if the same had been completed by the 
Contractor, the Contractor shall be entitled to receive the difference. In case such expenses 
shall exceed the said sum, the Contractor shall pay the amount of the excess to the Owner. 

 
2.  Termination For Convenience.  

A. The Awarding Authority may terminate this Contract for convenience even though the 
Contractor is not in default by giving notice to the Contractor specifying in said notice the 
date of termination.  

 

B. In case of such termination without cause, the Contractor shall be paid:   

(1) all sums due and owing under this Contract through the date of termination, including 
any retainage withheld to the date of termination, less any amount which the Awarding 
Authority determines is necessary to correct or complete the Work performed to the 
date of termination; plus  

(2) a reasonable sum to cover the expenses which Contractor would not have incurred but 
for the early termination of the Contract, such as demobilization of the work force, 
restocking charges, termination fees payable to Subcontractors.  

C. Lost profits shall not be payable. The payment provided in Article XVII.2.B above shall 
be considered to fully compensate the Contractor for all claims and expenses and those of 

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 67 of 107



any consultants, Subcontractors, and suppliers, directly or indirectly attributable to the 
termination.   

 
3.  Contractor's Duties Upon Termination For Convenience. 

Upon termination of this Contract for convenience as provided above in Article XVII.2, the 
Contractor shall:  (1) stop the Work; (2) stop placing orders and subcontracts in connection 
with this Contract; (3) cancel all existing orders and subcontracts; (4) surrender the Site to 
the Awarding Authority in a safe condition; (5) transfer to the Awarding Authority all 
materials, supplies, work in process, appliances, facilities, equipment and machinery of this 
Contract, and all plans, Drawings, Specifications and other information and documents used 
in connection  
with this Contract.     
 

ARTICLE XVIII 
MISCELLANEOUS PROVISIONS 

 
1.  No Assignment by Contractor. 

The Contractor shall not assign by power of attorney or otherwise, or sublet or subcontract, 
the Work or any part thereof, without the previous written consent of the Awarding Authority 
and shall not, either legally or equitably, assign any of the moneys payable under this 
Contract, or Contractor's claims hereunder, unless with the like consent of the Awarding 
Authority, whether said assignment is made before, at the time of, or after the execution of 
the Contract. The Contractor shall remain responsible for satisfactory performance of all 
Work sublet or assigned. Consent of the Awarding Authority shall not be deemed to 
constitute a representation or waiver of any right hereunder by the Awarding Authority as to 
the qualifications or the responsibility of the Contractor or Subcontractor(s).  
 
2.  Non-Appropriation.  

The Awarding Authority certifies that at the time of the execution of this Contract, sufficient 
appropriations exist and shall be encumbered to fund the Contract Price. Payments are 
subject to appropriation and shall be made only for work performed in accordance with the 
terms of this Contract. The Contractor shall not be obligated to perform and shall not perform 
work outside the scope of this Contract without an appropriate amendment to this Contract, 
and a sufficient appropriation(s) to support such additional work. The Awarding Authority 
may immediately terminate or suspend this Contract in the event that the appropriation(s) 
funding this Contract is eliminated or reduced to an amount which will be insufficient to 
support anticipated future obligations under this Contract. Such termination shall be deemed 
a termination for convenience subject to the provisions of Article XVII.2 of these General 
Conditions.  
 
3.  Claims by Others Not Valid.  

No person other than the Contractor shall acquire any interest in this Contract or claim 
against the Awarding Authority or Owner hereunder, and no claim by any other person shall 
be valid except as provided in M.G.L. c. 30, § 39F.  
 
4.  No Personal Liability of Public Officials.  
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No public official, employee, or agent of the Awarding Authority or Owner shall have any 
personal liability for the obligations of the Awarding Authority or Owner set forth in this 
Contract. 
 
5. Severability.  

The provisions of this Contract are severable, and if any of these provisions shall be held 
unconstitutional or unenforceable by any court of competent jurisdiction, the decision of such court 
shall not affect or impair any of the other provisions of this Contract.   
 
6.  Choice of Laws.  

This Contract shall be governed by the Laws of the Commonwealth of Massachusetts for all 
purposes, without regard to its Laws on choice of law. All proceedings under this Contract or 
related to the Project shall be brought in the courts of the Commonwealth of Massachusetts.  
 
7.  Standard Forms. 

Unless directed otherwise in writing by the Awarding Authority, Contractor shall use the 
standard forms in use by Awarding Authority appearing in Appendix C to these General 
Conditions.     
 
8.  No Waiver of Subsequent Breach. 

No waiver of any breach or obligation of this Contract shall constitute a waiver of any other 
or subsequent breach or obligation.   
 
9.  Remedies Cumulative.   

All remedies of the Awarding Authority provided in this Contract shall be construed as 
cumulative and may be exercised simultaneously or in any order as determined by the 
Awarding Authority in its sole discretion. The Awarding Authority shall also be entitled as of 
right to specific performance and equitable relief including the right to an injunction against 
any breach of any of the provisions of this Contract. 
 
 
 
10. Notices.  

Notices to the Contractor shall be deemed given when hand delivered to the Contractor's 
temporary field office at or near the Site, or when deposited in the U.S. mail addressed to the 
Contractor at the Contractor's address specified in the Contract, or when delivered by courier 
to either location. Unless otherwise specified in writing by the Awarding Authority, notices 
and deliveries to the Awarding Authority shall be effective only when delivered to the 
Awarding Authority at the address specified in the Contract and date-stamped at the 
reception desk or for which a receipt has been signed by the agent or employee designated by 
the Awarding Authority to receive official notices.   
 
11. Additional Information.   
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Recognizing that the Awarding Authority may find it necessary during the progress of the 
Work to establish the current status of performance under the Contract Documents, the 
Contractor shall, without limitation of any other requirements of the Contract Documents, 
promptly provide upon request statements, documents, or information to the Awarding 
Authority or others regarding the status of the Work, compliance of the Work with the 
Contract Documents, compliance by the Contractor or any Subcontractor with the Contract 
Documents, the names of Subcontractors or suppliers, amounts due or to become due, 
amounts previously paid to Subcontractors or suppliers, estimates of the portion of the Work 
completed and the cost of completing the Work, and such other matters within the scope of 
the Contractor’s performance under the Contract Documents as the Awarding Authority may 
reasonably require.  

 
12. Information Confidential.  

Except as required for the discharge of its duties to the Awarding Authority under this 
Contract, or required by subpoena or court order, the Contractor and any of its 
Subcontractors agree to hold all information, documents, and materials obtained or 
developed in connection with its performance under this Contract (including, without 
limitation, all prints, plans, policies, procedures, studies, specifications and drawings, which 
relate to internal layout and structural elements, electrical and mechanical systems, security 
measures, emergency preparedness, threat or vulnerability assessments, and any other 
records relating to the security or safety of persons or buildings, structures, facilities, utilities, 
transportation or other infrastructure located within the Commonwealth) that the Contractor 
and any of its Subcontractors should reasonably know to be of a confidential or sensitive 
nature (“Confidential Information”) in the strictest confidence, and shall not communicate, 
release, or disclose Confidential Information in any to any third party without the prior 
written Approval by the Awarding Authority. The Contractor shall not use any Confidential 
Information other than for the performance of the Work under this Contract. The Contractor 
shall inform all persons to whom any such Confidential Information has been or will be 
communicated, released, or disclosed of the privileged and confidential nature of 
Confidential Information, and shall ensure that all necessary steps are taken so that such 
Confidential Information is treated confidentially.  Without limiting the foregoing, if the 
Project is a designated "Security Sensitive Information" project, the Contractor shall execute 
separate “Security Sensitive Information Procedures” and confidentiality agreements and 
shall comply with such document protection requirements as may be referenced in said 
agreement. 
 
13. Consequential Damages. 

In no event shall DCAMM be liable to the Contractor except for obligations expressly 
assumed by the Awarding Authority or the Designer under the Contract Documents, nor shall 
the Awarding Authority ever be liable to the CM for indirect, special or consequential 
damages.   

 
14. Conflict of Interest.   

The Contractor shall familiarize its employees assigned to perform services under this 
Contract with the provisions of M.G.L. c. 268A (the Massachusetts conflict-of-interest 
statute).  The Contractor that the CM is an “interested party” for purposes of the 
aforementioned statute. Accordingly, if the Awarding Authority is a “state agency” for 
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purposes of the aforementioned statute, the Contractor and its employees and agents shall not 
offer or provide any employee of the Awarding Authority any gift, gratuity, favor, meal, 
entertainment, loan or other item of monetary value. The Contractor warrants and represents 
that it currently has no interest and shall not acquire any interest, direct or indirect, which 
would be adverse to or conflict in any manner with the performance of its services under this 
Contract or with the interest of the Awarding Authority or the Project. The Contractor further 
agrees that in the performance of this Contract no person or entity having any such adverse or 
conflicting interest shall be employed or granted a Subcontract.  Except with the Awarding 
Authority’s knowledge and express consent, the Contractor shall not engage in any activity, 
or accept any employment, interest or contribution that would reasonably appear to be 
adverse to the interests of the Awarding Authority or to compromise the Contractor’s 
professional judgment with respect to the Project.  The Contractor has a continuing 
obligation to divulge to the Awarding Authority all circumstances of its relationships with 
third parties, as well as any other interests that may have an effect on the Awarding Authority 
or the Project at the time of execution of this Contract or during its effectiveness.  If the 
Awarding Authority believes that there is or has been a conflict of interest, or the appearance 
of a conflict of interest, it will so notify the Contractor. The Contractor shall make full 
disclosure of all material facts, and shall have a period of thirty (30) days after receipt of such 
notice to cure the conflict of interest or the appearance of conflict of interest, including the 
right to request a meeting with the Awarding Authority to explain its position. If the conflict 
of interest or appearance of conflict of interest is not cured to the satisfaction of the 
Awarding Authority or the controversy otherwise resolved prior to expiration of such thirty 
(30) days period, the Contractor shall be deemed to be in default of this Contract and the 
Awarding Authority may exercise any remedies available to it under this Contract or 
applicable law. 

 
15. Sexual Harassment and Workplace Violence Prevention.  

The Contractor shall promote a workplace that is free from sexual harassment and workplace 
violence, and to require all of its subcontractors to agree to the same.  The Commonwealth 
does not tolerate sexual harassment, workplace violence, or a hostile work environment.  It is 
the goal of the Commonwealth of Massachusetts to promote a workplace where people treat 
each other with dignity and respect. This applies to all Commonwealth employees, 
consultants, contractors and subcontractors regardless of tier, and covers actions within, by, 
among, and across these groups as they interact with each other. Without limiting its other 
rights and remedies of removal and/or termination, the Awarding Authority reserves the right 
to remove or terminate individuals and/or contractors whose conduct violates any of the 
provisions of this paragraph.  
 
 
 

END OF GENERAL CONDITIONS 
APPENDICES APPEAR ON THE FOLLOWING PAGES 
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APPENDIX A to General Conditions of the Contract 
 
The following provisions form Article XII of the General Conditions of the Contract where 
DCAMM is the Awarding Authority. 
 

EQUAL EMPLOYMENT OPPORTUNITY, NON-DISCRIMINATION  
AND AFFIRMATIVE ACTION PROGRAM. 

    
1. Compliance Generally.   
For purpose of this Article, "minority" refers to Asians, Blacks, Western Hemisphere 
Hispanics, Native Americans, and Cape Verdeans; "Commission" refers to the Massachusetts 
Commission Against Discrimination. During the performance of this Contract, the Contractor 
and all of its Subcontractors (hereinafter collectively referred to as the Contractor) shall 
comply with all applicable equal employment opportunity, non-discrimination and 
affirmative action requirements, including but not limited to the following:  
  
2. Non-Discrimination and Affirmative Action. 
   A. The Contractor shall not discriminate against any employee or applicant for employment 
because of race, color, religious creed, national origin, ancestry, sex, gender identity, sexual 
orientation, age, handicap, mental illness, genetic information or active military duty. The aforesaid 
provision shall include, but not be limited to, the following: employment upgrading, demotion or 
transfer; recruitment advertising; recruitment layoff; termination; rates of pay or other forms of 
compensation; conditions or privileges of employment; and selection for apprenticeship.  The 
Contractor shall comply with the provisions of M.G.L. c.151B and all other applicable anti-
discrimination and equal opportunity laws.  
  B. The Contractor shall comply with the provisions of Executive Order 526, entitled Order 
Regarding Nondiscrimination, Diversity, Equal Opportunity and Affirmative Action, which 
prohibits unlawful discrimination based on race, color, age, gender, ethnicity, sexual 
orientation, gender identity or expression, religion, creed, ancestry, national origin, disability, 
veteran’s status (including Vietnam-era veterans), or background.  Executive Order 526 is 
herein incorporated by reference and made a part of this Contract.   
 Pursuant to Executive Order 526 the Contractor and any subcontractors may not engage in 
discriminatory employment practices; and the Contractor must certify that it is in compliance 
with all applicable federal and state laws, rules, and regulations governing fair labor and 
employment practices; and commit to purchasing supplies and services from certified 
minority or women-owned businesses, small businesses, or businesses owned by socially or 
economically disadvantaged persons or persons with disabilities.  These provisions shall be 
enforced through the contracting agency, the Operational Services Division, and/or the 
Massachusetts Commission Against Discrimination.  Any breach shall be regarded as a 
material breach of Contract that may subject Contractor to appropriate sanctions.  
   C. In connection with the performance of the Work, the Contractor shall undertake in good 
faith affirmative action measures designed to eliminate any discriminatory barriers in the 
terms and conditions of employment on the grounds of race, color, religious creed, national 
origin, age, sexual orientation, or sex, and to eliminate and remedy any effects of such 
discrimination in the past. Such affirmative action shall entail positive and aggressive 
measures to ensure equal opportunity in the areas of hiring, upgrading, demotion or transfer, 
recruitment, layoff or termination, rate of compensation, and in-service or apprenticeship 
training programs. This affirmative action shall include all action required to guarantee equal 
employment opportunity for all persons, regardless of race, color, religious creed, national 
origin, age, sexual orientation, or sex. A purpose of this provision is to ensure to the fullest 
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extent possible an adequate supply of skilled tradesmen for future public construction 
projects.   
   D. If the Contractor shall use any subcontractor on any work performed under this 
Contract, the Contractor shall take affirmative steps to negotiate with qualified minority and 
women subcontractors. These affirmative steps shall cover both pre-bid and post-bid periods. 
It shall include notification to the State Office of Minority and Women Business Assistance 
or its designee, while bids are in preparation, of all products, work or services for which the 
Contractor intends to negotiate bids. In all solicitations either by competitive bidding or 
negotiation made by the Contractor either for work to be performed under a subcontract or 
for the procurement of materials or equipment, each potential subcontractor or supplier shall 
be notified in writing by the Contractor of the Contractor's obligations under this Contract 
relative to non-discrimination and affirmative action.   
   E. As part of its obligation of remedial action under this Article, the Contractor shall 
maintain on this project not less than the percent ratio set forth in the Owner - Contractor 
Agreement of minority employee worker hours to total worker hours in each job category 
including but not limited to bricklayers, carpenters, cement masons, electricians, 
ironworkers, operating engineers, and those "classes of work" enumerated in M.G. L. c. 149, 
s. 44F.   
   G. In the hiring of minority journeypersons, apprentices, trainees and advanced trainees, 
the Contractor shall rely on referrals from a multi-employer affirmative action program 
approved by the Commission, traditional referral methods utilized by the construction 
industry, and referrals from agencies, not more than three in number at any one time, 
designated by the Liaison Committee or the Awarding Authority.  
 
3. Liaison Committee, Reports and Records.  
  A. At the option of the Awarding Authority, there may be established for the term of this 
Contract a body to be known as the Liaison Committee. The Liaison Committee shall be 
composed of one representative each from the Awarding Authority, the Commission and 
such other representatives as may be designated by the Commission in conjunction with the 
Awarding Authority. The Contractor (or his agent, if any, designated by him as the on-Site 
equal employment opportunity officer) shall recognize the Liaison Committee as an 
affirmative action body, and shall establish a continuing working relationship with the 
Liaison Committee, consulting with the Liaison Committee on all matters related to minority 
recruitment, referral, employment and training.   
   B. The Contractor shall prepare projected staffing tables on a quarterly basis. These shall 
be broken down into projections, by week, of workers required in each trade. Copies shall be 
furnished one week in advance of the commencement of the period covered, and also when 
updated, to the Awarding Authority and Liaison Committee. The Contractor shall prepare 
weekly reports in a form approved by the Awarding Authority of hours worked in each trade 
by each employee, identified as minority or non-minority. Copies of these shall be provided 
at the end of each such week to the Awarding Authority and to the Liaison Committee.    
   C. Records of employment referral orders, prepared by the Contractor, shall be made 
available to the Awarding Authority and to the Liaison Committee on request.   
 D. A designee of the Awarding Authority and a designee of the Liaison Committee shall 
each have right to access to the Site.   
   E. The Contractor shall comply with the provisions of M.G.L. c. 151B as amended, of the 
Massachusetts General Laws, both of which are herein incorporated by reference and made a 
part of this Contract.   
 F. The Contractor shall provide all information and reports required by the Awarding 
Authority or the Commission on forms and in accordance with instructions issued by either 
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of them and will permit access to its facilities and any books, records, accounts and other 
sources of information which may be determined by the Awarding Authority or the 
Commission to affect the employment of personnel. This provision shall apply only to 
information pertinent to the Owner’s supplementary affirmative action Contract 
requirements. Where information required is in the exclusive possession of another who fails 
or refuses to furnish this information, the Contractor shall so certify to the Awarding 
Authority or the Commission as appropriate and shall set forth what efforts he has made to 
obtain the information.   
 
4. Sanctions. 
 A. Whenever the Awarding Authority, the Commission, or the Liaison Committee believes 
the Contractor or any Subcontractor may not be operating in compliance with the terms of 
this Article, the Commission shall directly, or through its designated agent, conduct an 
appropriate investigation, and may confer with the parties, to determine if such Contractor is 
operating in compliance with the terms of this Article. If the Commission or its agent finds 
the Contractor or any Subcontractor not in compliance, it may make a preliminary report on 
non-compliance, and notify such Contractor in writing of such steps as will in the judgment 
of the Commission or its agent bring such Contractor into compliance.  In the event that such 
Contractor fails or refuses to fully perform such steps, the Commission may make a final 
report of non-compliance, and recommend to the Awarding Authority the imposition of one 
or more of the sanctions listed below. If, however, the Commission believes the Contractor 
or any Subcontractor has taken or is taking every possible measure to achieve compliance, it 
shall not make a final report of non-compliance. Within fourteen days of the receipt of the 
recommendations of the Commission, the Awarding Authority shall move to impose one or 
more of the following sanctions, as it may deem appropriate to attain full and effective 
enforcement:   
(1) The recovery by the Awarding Authority from the Contractor of 1/100 of 1% of the 
Contract award price or $1,000 whichever sum is greater, in the nature of liquidated damages 
or, if a Subcontractor is in non-compliance, the recovery by the Awarding Authority from the 
Contractor, to be assessed by the Contractor as a back charge against the subcontractor, of 
1/10 of 1% of the sub-Contract Price, or $400 whichever sum is greater, in the nature of 
liquidated damages, for each week that such party fails or refuses to comply;  
(2)The suspension of any payment or part thereof due under the Contract until such time as 
the Contractor or any subcontractor is able to demonstrate his compliance with the terms of 
the Contract;  
(3) The termination or cancellation of the Contract, in whole, or in part, unless the Contractor 
or any Subcontractor is able to demonstrate within a specified time his compliance with the 
terms of the contract;  
(4)The denial to the Contractor or any subcontractor of the right to participate in any future 
contracts awarded by the Awarding Authority for a period of up to three years.   
   B.  If at any time after the imposition of one or more of the above sanctions a Contractor is 
able to demonstrate that it is in compliance with this Article, the Contractor may request the 
Awarding Authority, in consultation with the Commission, to suspend the sanctions 
conditionally, pending a final determination by the Commission as to whether the Contractor 
is in compliance. Upon final determination of the Commission, the Awarding Authority, 
based on the recommendation of the Commission, shall either lift the sanctions or reimpose 
them.   
   C. Sanctions recommended by the Commission and enumerated under Section 4 above 
shall not be imposed by the Awarding Authority except after an adjudicatory proceeding, as 
that term is used M.G.L. c. 30A, has been conducted.  No investigation by the Commission 
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or its agent shall be initiated without prior notice to the Contractor.    D. Notwithstanding the 
provisions of 4A-4C above, if the Awarding Authority determines after investigation that the 
Contractor or any Subcontractor is not in compliance with the terms of this Article, it may 
suspend any payment or portion thereof due under the Contract until the contractor 
demonstrates to the satisfaction of the Awarding Authority compliance with the terms of this 
Article. This temporary suspension of payments by the Awarding Authority is separate from 
the sanctions set forth in Section 4A-4C of this Article above, which are determined by 
MCAD and recommend to the Awarding Authority.  Payment may be suspended only after 
the Contractor and any other interested party shall have been given the opportunity to present 
evidence in support of its position at an informal hearing held by the Awarding Authority, 
and the Awarding Authority has concluded upon review of all the evidence that such penalty 
is justified.  Payment shall not be suspended if the Awarding Authority finds that the 
Contractor made its best efforts to comply with this Article, or that some other justifiable 
reason exists for waiving the provisions of this Article in whole or in part. 
 
 
 

END OF APPENDIX A 
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APPENDIX B to General Conditions of the Contract 
 
The following provisions form Article XIII of the General Conditions of the Contract where 
DCAMM is the Awarding Authority. 
 

GOALS FOR PARTICIPATION BY MINORITY BUSINESS 
ENTERPRISES AND WOMEN BUSINESS ENTERPRISES 
(M.G.L. c. 7C, § 6 and  EXECUTIVE ORDERS 526 & 565) 

 
1. Goals. 
   A. The goals for minority business enterprise and woman business enterprise participation 
established for this Contract are as set forth in the Owner - Contractor Agreement.   
   B. The Contractor and all Subcontractors, sub-subcontractors, and materials suppliers shall 
comply with all of the terms and conditions of this Article, which include the provisions 
pertaining to MBE/WBE participation set forth in the Owner - Contractor Agreement in 
order to meet the MBE/WBE participation goals established for this Contract. 
 
2. MBE/WBE Participation Credit.   
   A. If the Contractor is itself an MBE or WBE, MBE or WBE participation credit shall be 
given in an amount equal to the entire Contract Price less the value of the work actually 
performed by other MBE or WBE firms on the Contract. If the Contractor is not an MBE or 
WBE, then MBE/WBE participation credit will be given for the value of the Work that is 
actually performed by each MBE or WBE subcontractor or sub-subcontractor.   
   B. If the Contractor is a joint venture with one or more MBE/WBE joint venturers, 
MBE/WBE participation credit shall be given to the joint venture as follows: 
(1)  If the joint venture is certified by the Massachusetts Supplier Diversity Office (SDO)  as 
an MBE or WBE, MBE/WBE participation credit shall be given in an amount equal to the 
entire Contract Price. 
(2)  If the joint venture is not certified as an MBE or WBE by the SDO, MBE/WBE 
participation credit shall be given to the joint venture for the value of the Work that is 
performed by the MBE/WBE joint venturer(s), and for the value of the Work that is actually 
performed by each MBE or WBE subcontractor or sub-subcontractor. 
   C. If an MBE/WBE supplies but does not install equipment or materials, MBE/WBE 
participation credit shall be given only if the MBE/WBE supplier is regularly engaged in 
sales of equipment or supplies to the construction industry from an established place of 
business. MBE/WBE participation credit shall be given the full amount of the purchase order 
only if the MBE/WBE supplier manufactures the goods or substantially alters them before 
resale. In all other cases, MBE/WBE participation credit shall be given for 15% of the 
purchase order. 
   D. MBE participation credit shall be given for the work performed by MBEs only, and 
WBE participation credit shall be given for the work performed by WBEs only. MBE 
participation may not be substituted for WBE participation, nor may WBE participation be 
substituted for MBE participation. 
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3. Establishing MBE/WBE Status. 
   A. A minority owned business shall be considered an MBE only if it has been certified as a 
minority business enterprise by the Supplier Diversity Office (“SDO”). 
   B. A woman owned business shall be considered a WBE only if it has been certified as a 
woman business enterprise by SDO. 
   C. Certification as a disadvantaged business enterprise (“DBE”), certification as an 
MBE/WBE by any agency other than SDO, or submission of an application to SDO for 
certification as an MBE/WBE shall not confer MBE/WBE status on a firm for the purposes 
of this Contract. Please note that only firms SDO certified as MBE or WBEs can be credited 
toward meeting project MBE or WBE goals. 
 
4. Subcontracts With MBE/WBEs.   
Within thirty (30) days after the award of this Contract, the Contractor shall (i) execute a 
subcontract with each MBE/WBE Subcontractor which has executed a Letter of Intent 
Approved by the Awarding Authority, (ii) cause its Subcontractors to execute a sub-
subcontract with each MBE/WBE sub-subcontractor they committed to utilize, and (iii) 
furnish the Awarding Authority with a signed copy of each such subcontract and sub-
subcontract through DCAMM's Online Compliance Reporting System. 
 
5. Performance of Contract Work by MBE/WBEs. 
   A. The Contractor shall not perform with its own organization, or subcontract or assign to 
any other firm, work designated to be performed by any MBE/WBE in the Letters of Intent 
or Schedule for MBE/WBE Participation without the prior written Approval of the Awarding 
Authority, nor shall any MBE/WBE assign or subcontract to any other firm, or permit any 
other firm to perform any of its MBE/WBE Work without the prior written Approval of the 
Awarding Authority. Any such unapproved assignment, subcontracting, sub-subcontracting, 
or performances of MBE/WBE Work by others shall be a change in the MBE/WBE Work for 
the purposes of this Contract. The Awarding Authority WILL NOT APPLY TO THE MBE 
OR WBE PARTICIPATION GOAL(S) ANY SUMS ATTRIBUTABLE TO SUCH 
UNAPPROVED ASSIGNMENTS, SUB-CONTRACTS, SUB-SUBCONTRACTS, OR 
PERFORMANCE OF MBE/WBE WORK BY OTHERS. 
  B. The Contractor shall be responsible for monitoring the performance of MBE/WBE Work 
to ensure that each scheduled MBE/WBE performs its own MBE/WBE Work with its own 
workforce.  
  C. The Contractor and each MBE/WBE shall provide the Awarding Authority with all 
information and documentation that the Awarding Authority determines is necessary to 
ascertain whether or not an MBE/WBE has performed its own MBE/WBE Work. At the 
discretion of the Awarding Authority, failure to submit such documentation to the Awarding 
Authority shall establish conclusively for the purpose of giving MBE/WBE participation 
credit under this Contract that such MBE/WBE did not perform such work. 
 
6. Notification of Changes in MBE/WBE Work. 
   A. If at any time during the performance of the Contract the Contractor determines or has 
reason to believe that a scheduled MBE/WBE is unable or unwilling to perform its 
MBE/WBE Work, or that there has been or will be a change in any MBE/WBE Work, or that 
the Contractor will be unable to meet the MBE/WBE participation goal(s) for this Contract 
for any reason, the Contractor shall immediately notify the Awarding Authority Contract 
Compliance Office in writing of such circumstances. 
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   B. Any notice of a change in MBE/WBE Work pursuant to subparagraph “A” above shall 
include a revised Schedule for MBE/WBE Participation, and additional or amended Letters 
of Intent and subcontracts, as the case may be.  
 
7. Actions Required If There is a Reduction in MBE/WBE Participation. 
   A. In the event there is a change or reduction in any MBE/WBE Work which will result in 
the Contractor failing to meet the MBE/WBE participation goal(s) for this Contract, other 
than a reduction in MBE/WBE Work resulting from a Change Order initiated by the 
Awarding Authority, then the Contractor shall immediately undertake a diligent, good faith 
effort to make up the shortfall in MBE/WBE participation as follows: 
(1) The Contractor shall identify all items of the Work remaining to be performed under the 
Contract that may be made available for subcontracting to MBE/WBEs. The Contractor shall 
send a list of such items of work to the Awarding Authority, together with a list of the 
remaining items of the Work that were not made available to MBE/WBEs and the reason for 
not making such work available for subcontracting to MBE/WBEs. 
(2) The Contractor shall send written notices soliciting proposals to perform the items of the 
Work that may be made available for subcontracting to MBE/WBEs to all MBE/WBEs 
qualified to perform such work. The Contractor shall advise the Awarding Authority of (i) 
each MBE/WBE solicited, and (ii) each MBE/WBE listed in the SDO directory under the 
applicable trade category who was not solicited and the reasons therefor. The Contractor 
shall also advise the Awarding Authority of the dates notices were mailed and provide a copy 
of the written notice(s) sent. 
(3) The Contractor shall make reasonable efforts to follow up the written notices sent to 
MBE/WBEs with telephone calls or personal visits in order to determine with certainty 
whether the MBE/WBEs were interested in performing the work. Phone logs or other 
documentation must be submitted to the Awarding Authority evidencing this effort. 
(4) The Contractor shall make reasonable efforts to assist MBE/WBEs that need assistance in 
obtaining insurance, bonds, or lines of credit in order to perform work under the Contract, 
and shall provide the Awarding Authority with evidence that such efforts were made. 
(5) The Contractor shall provide the Awarding Authority with a statement of the response 
received from each MBE/WBE solicited, including the reason for rejecting any MBE/WBE 
who submitted a proposal, if applicable.  
(6) The Contractor shall take any additional measures reasonably requested by the Awarding 
Authority to meet the MBE/WBE participation goal(s) established for this Contract, 
including, without limitation, placing advertisements in appropriate media and trade 
association publications announcing the Contractor's interest in obtaining proposals from 
MBE/WBEs, and/or sending written notification to MBE/WBE economic development 
assistance agencies, trade groups and other organizations notifying them of the project and of 
the work available to be subcontracted by the Contractor to MBE/WBEs.  
 B. If the Contractor is unable to meet the MBE/WBE participation goals for this Contract 
after complying fully with each of the requirements of paragraph “A” above, and the 
Contractor is otherwise in full compliance with the terms of this Article, the Awarding 
Authority may reduce the MBE/WBE participation goals for this Contract to the extent that 
such goals cannot be achieved.  
 
 
8. Suspension of Payment and/or Performance for Noncompliance. 
   A. If at any time during the performance of this Contract, the Awarding Authority 
determines or has reason to believe that (1) there has been a change or reduction in any 
MBE/WBE Work which will result in the Contractor failing to meet the MBE/WBE 
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participation goal(s) for this Contract, other than a reduction in MBE/WBE Work resulting 
from a change in the Contract work ordered by the Awarding Authority, and (2) the 
Contractor has failed to comply fully with all of the terms and conditions of paragraphs 1 
through 7 above, the Awarding Authority may: 
(1) suspend payment to the Contractor of an amount up to the full value of the work which 
was to have been performed by an MBE/WBE pursuant to the Contractor’s Schedule for 
MBE/WBE Participation but which was not so performed, in order to ensure that sufficient 
Contract funds will be available if liquidated damages are assessed pursuant to paragraph 9, 
and/or  
(2) suspend the Contractor's performance of this Contract in whole or in part. 
   B. The Awarding Authority shall give the Contractor prompt written notice of any action 
taken pursuant to paragraph A above and shall give the Contractor and any other interested 
party, including any MBE/WBEs, an opportunity to present evidence to the Awarding 
Authority that the Contractor is in compliance with the requirements of this Article, or that 
there is some justifiable reason for waiving the requirements of this Article in whole or in 
part. The Awarding Authority may invite SDO and the Massachusetts Commission Against 
Discrimination to participate in any proceedings undertaken pursuant to this paragraph. 
  C. Upon a showing that the Contractor is in full compliance with the requirements of this 
Article, or that the Contractor has met or will meet the MBE/WBE participation goals for this 
Contract, the Awarding Authority shall release any funds withheld pursuant to clause A(1) 
above, and lift any suspension of the Contractor’s performance under clause A(2) above.  
 
9. Liquidated Damages; Termination. 
   A. If payment by the Awarding Authority or performance by the Contractor is suspended 
by the Awarding Authority as provided in paragraph 8 above, the Awarding Authority shall 
have the following rights and remedies if the Contractor thereafter fails to take all action 
necessary to bring the Contractor into full compliance with the requirements of this Article, 
or if full compliance is no longer possible because the default of the Contractor is no longer 
susceptible to cure, if the Contractor fails to take such other action as may be required by the 
Awarding Authority to meet the MBE/WBE participation goals set forth in this Contract:  
(1) the Awarding Authority may terminate this Contract, and/or  
(2) the Awarding Authority may retain from final payment to the Contractor, as liquidated 
damages, an amount equal to the difference between (x) the total of the MBE/WBE 
participation goals set forth in this Contract, and (y) the amount of MBE/WBE participation 
credit given to the Contractor for MBE/WBE Work performed under this Contract as 
determined by the Awarding Authority, the parties agreeing that the damages for failure to 
meet the M/BE/WBE participation goals are difficult to determine and that the foregoing 
amount to be retained by the Awarding Authority represents the parties’ best estimate of such 
damages.  Any liquidated damages will be assessed separately for MBE and WBE 
participation. 
   B. Before exercising its rights and remedies hereunder, the Awarding Authority may, but 
the Awarding Authority shall not be obligated to, give the Contractor and any other 
interested party another opportunity to present evidence to the Awarding Authority that  
 
the Contractor is in compliance with the requirements of this Article or that there is some 
justifiable reason for waiving the requirements of this Article in whole or in part. The 
Awarding Authority may invite SDO and the Massachusetts Commission Against 
Discrimination to participate in any proceedings undertaken hereunder. 
 
10. Reporting Requirements.  
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The Contractor shall submit to the Awarding Authority all information or documentation that 
is necessary in the judgment of the Awarding Authority to ascertain whether or not the 
Contractor has complied with any of the provisions of this Article.  
 
11. Awarding Authority’s Right to Waive Provisions of this Article in Whole or In Part. 
The Awarding Authority reserves the right to waive any provision or requirement of this 
Article if the Awarding Authority determines that such waiver is justified and in the public 
interest. No such waiver shall be effective unless in writing and signed by a representative of 
the Awarding Authority's Compliance Office or the Office of its General Counsel. No other 
action or inaction by the Awarding Authority shall be construed as a waiver of any provision 
of this Article.  
 
 
 
 

END OF APPENDIX B 
  

DCAMM General Conditions of the Contract c149  Rev. June 2020 Page 80 of 107



APPENDIX C to the General Conditions of the Contract 

INDEX OF REQUIRED CONTRACT ADMINISTRATION FORMS 
(Forms used during bidding are located in Attachment B to the Instructions to Bidders) 

 Form of Subcontract MGL c.149 §44F 
 Procedure for Payment to Contractors 
 Payment Voucher Input 
 Requisition for Payment (DCAMM Form S1b) and Instructions 
 Instructions and Procedures Regarding Change Orders, Contract Modifications  and 

Equitable Adjustments (DCAMM Form 13) 
 Request for Approval of Wages and Rates for Change Order Pricing (DCAMM Form 14) 
 Format for Submission of Change Order (DCAMM Form 15) (3 pages) 
 Change Order Log (1 Page) 
 Daily Time and Material Report for Change Orders 10/17 rev 
 Request and Agreement for a Change in the Plans 
 Request and Agreement For Change In the Plans And/Or Specifications and/or 

Contract (DCAMM Form 5) 
 Weekly Payroll Report Form and Statement of Compliance 

 Quarterly Projected Workforce Table 

 Veteran and Service Disabled Veteran Owned Business Enterprise 

 (VBE/SDVOBE) Participation  

 Form for Transfer of Title (Work Not Incorporated, DCAMM Form 16) 

 Payroll & Workforce Report 

 Payment Requisition Transmittal (3 pages) 

 Submittal Transmittal ( 1 page) 

 Submittal Log 

 Request for Information Transmittal (1 page) 

 Request for Information Log 

 Weekly Site Meeting Template (1 Page) 

 Certificate of Substantial Completion (E-1) 

 Certificate of Final Inspection, Release and Acceptance (E-2) 

 Certificate of Payment MBE, WBE, Veteran, Etc. 

 Certificate of Payment to Subcontractors, Sub-bidders, suppliers 

END OF APPENDIX C 

DCAMM General Conditions of the Contract c. 149 Rev. 06/2020 
DMH Revised 8/24/2021 
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ESTIMATE  NUMBER: XX Partial ESTIMATE  DATE: 1/1/2021 PERIOD: From: 1/1/2021 to 2/1/2021

PROJECT NAME: 2022-0XX CONTRACT FULL NAME
LOCATION OF WORK: SOMEPLACE MENTAL HEALTH FACILITY

ADDRESS: STREET NAME, TOWN, STATE, ZIPCODE

CONTRACTOR: JOHN SMITH CONSTRUCTION, INC VENDOR CODE: VC xxxxxxx
ADDRESS: STREET NAME, TOWN, STATE, ZIPCODE PAYMENT NO.       CODE        UTILIZED  -5%

Basis of Award: 100,000.00$           Contract Start Date: 1/1/2021
Award + Extras: 100,000.00$           Original Completion Date: 2/1/2021

Revised Completion Date: 2/1/2021
Utilization To-Date: -$                        0.00% by Value 100.00% by Time

Retainage Held To-Date: -$                        #DIV/0!

UTILIZATION: -$                        -$                        -$                        
UTILIZATION NO RETAINAGE

ACTUAL UTILIZATION: -$                        -$                        -$                        
RETAINAGE: -$                        -$                        

RETAINAGE RELEASED: -$                        -$                        

PAID: -$                    -$                    -$                    

Contractor signature here or AIA letter signature 
CONTRACTOR/CONSULTANT AUTHORIZED SIGNATURE DATE

PROJECT ENGINEER SIGNATURE DATE

DIRECTOR, OEFM       SIGNATURE       (FOR FINAL PAYMENT ONLY) DATE

TOTALS: -$                               -$                                 

I HEREBY CERTIFY, UNDER THE PAINS AND PENALTIES OF PERJURY THAT ALL CONTRACT ITEMS FOR WHICH PAYMENT IS HEREBY REQUESTED 
HEREIN HAVE BEEN DELIVERED TO THE DCR AND ALL WORK FOR WHICH PAYMENT IS HEREBY REQUESTED HEREIN HAS BEEN PERFORMED ON THE 
BEHALF OF THE DCR.

MMARS FUNDING CODES (as required )

CONTRACT SUMMARY

 Previous Periods  Current Period  Total To-Date 
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DMH CONTRACT PAYMENT REVIEW AND TRACKING FORM Vs. 8/20/2021

PROJECT NAME:
LOCATION OF WORK:

PROJECT NUMBER:

CONTRACTOR:

Original Contract Value:
Current Contract Value:

Notice To Proceed Date:
Original Contract Completion Date:

Current Completion Date: Duration: -31 Days
Current Percent Expired:

Invoicing Details Current Invoice No:

THROUGH 
DATE PAID AMOUNT RETAINAGE UTILIZATION %

Current Invoice 2/1/2021 -$                      -$                      -$                      0.00%
Total Prior Invoices -$                      -$                      -$                      0.00%
Total to date 2/1/2021 -$                      -$                      -$                      0.00%

Description of work since last review

DESCRIPTION OF WORK $0.00

Contract changes and status
Amendment Description                                                                  

(Time, Value, etc.)
Change 

No. Change in Value % of Change
Current End 

Date New Total Value Approval Date
AWARD CONTRACT 2/1/2021 $100,000.00 1/1/2021

CO#01 1 0.0% 2/22/2021 $100,000.00 1/1/2021

Submitted by: Date: 1/1/2021

$100,000.00

1/1/2021
2/1/2021

2022-0XX CONTRACT FULL NAME

STREET NAME, TOWN, STATE, ZIPCODE

JOHN SMITH CONSTRUCTION, INC

$100,000.00

SOMEPLACE MENTAL HEALTH FACILITY

2/1/2021

FIRSTNAME LASTNAME, DMH PROJECT ENGINEER

     100.00%

XX Partial
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PAYMENT SUMMARY
PROJECT NAME: 2022-0XX CONTRACT FULL NAME

LOCATION OF WORK: SOMEPLACE MENTAL HEALTH FACILITY
ADDRESS: STREET NAME, TOWN, STATE, ZIPCODE

CONTRACTOR: JOHN SMITH CONSTRUCTION, INC

Utilization Utilization Utilization 5% retainage retainage retainage paid retainage retainage Paid Previous payment Total Paid to date
start date end date Payment current period previous period  to date current period previous periods current period paid to date held to date Current Period Paid

1/1/2021 2/1/2021 1 -$              -$  -$  -$             -$  -$  -$             -$               -$  -$  -$  
2 -$              -$  -$  -$             -$  -$  -$             -$               -$  -$  -$  
3 -$              -$  -$  -$             -$  -$  -$             -$               -$  -$  -$  
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24

Award + Extras: 100,000.00$     

Utilization remaining: 100,000.00$     
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CERTIFICATE OF PAYMENT 
BY CONTRACTOR/DESIGNER TO MINORITY, WOMEN BUSINESS 

& VETERAN OWNED BUSINESS ENTERPRISES 

TO: Supplier Diversity Reports 
Department of Mental Health
Office of Engineering and Facilities Management
167 Lyman Street
Westborough, MA 01581

Reporting Period: Fiscal Year 20__ 

RE: Project: Contract Start Date: 
Project Number: 

The undersigned hereby certifies under the pains and penalties of perjury that the vendor named below has made the following 
payments to the named Minority, Women Business and Veteran Owned Enterprises for work performed on the above project: 

Firm Name of General Contractor: 

Authorized Signature Date 

Print Name Print Title 

Phone Number Email address 

Work performed/payments made (use additional pages if needed): 

Firm Name Work 
Performed 

Subcontract 
Amount 

Payments 
This Quarter 

FY Payments 
to date 

(this fiscal year 
7/1/2018 - 
6/30/2019) 

Cumulative 
Payments 

(total payments 
over the life of the 

contract) 
MBE 
WBE  
VOBE 

$ $ $ $ 

MBE 
WBE  
VOBE 

$ $ $ $ 

MBE 
WBE  
VOBE 

$ $ $ $ 

MBE 
WBE  
VOBE 

$ $ $ $ 

MBE 
WBE  
VOBE 

$ $ $ $ 

MBE 
WBE  
VOBE 

$ $ $ $ 

MBE 
WBE  
VOBE 

$ $ $ $ 

∗ MBE, WBE and VOBE payment reports are required for each quarter of the fiscal year for each of your DMH projects. Reports are to cover the 
following three month periods: 1st quarter, July 1st – September 30th; 2nd quarter, October 1st – December 31st; 3rd quarter, January 1st – March 
31st; 4th quarter, April 1st – June 30th. Reports must be submitted within 10 business days of your receipt of this form. 

NOTICE: Intentionally submitting false information in this document may subject the contractor/designer to criminal prosecution and/or debarment from public 
contracting. 
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INSTRUCTIONS FOR COMPLETING CERTIFICATE OF PAYMENT 

As part of its effort to ensure reliable, up-to-date information concerning the actual payments made to certified 
MBE, WBE and VOBE subcontractors on all DMH projects, we have prepared these instructions to assist you 
in completing the enclosed form. PLEASE READ THESE INSTRUCTIONS CAREFULLY. DMH WILL 
RETURN ANY CERTIFICATION OF PAYMENT THAT IS INCOMPLETE OR INACCURATE. 

PLEASE NOTE: IF THIS PROJECT IS COMPLETE, ON HOLD, OR YOUR FIRM PREVIOUSLY 
SUBMITTED A FINAL CERTIFICATION OF M/WBE/VOBE PAYMENT FOR THIS PROJECT, PLEASE 
SO INDICATE ON THE FORM AND RETURN IT TO: SUPPLIER DIVERSITY REPORTS, 
DEPARTMENT OF MENTAL HEALTH, OFFICE OF ENGINEERING AND FACILITIES 
MANAGEMENT, 167 LYMAN STREET WESTBOROUGH, MA 01581 

PLEASE INCLUDE THE FOLLOWING INFORMATION IN THE DESIGNATED SECTIONS OF 
THE FORM: 

FIRM NAME: Include the M/WBE/VOBEs listed on the project’s approved Schedule For Participation and any 
additional M/WBE/VOBEs that worked on the project. Be sure to check M/WBE/VOBE category for which 
they are certified. Note that any change in M/WBE/VOBEs participation used to meet the project goals must be 
pre-approved by the Project Manager or Engineer responsible for this project and a revised M/WBE/VOBE 
Schedule of Participation will be required. Contact the DMH Supplier Diversity coordinator immediately if you 
anticipate or have any changes in M/WBE/VOBE participation on this project. 

WORK PERFORMED: Include a brief description of the work performed by each subcontractor listed. The 
description should match the M/WBE/VOBE Letter of Intent and approved Schedule of Participation. 
M/WBE/VOBEs must be certified in the category of work performed on this project for firms used to meet the 
project M/WBE/VOBE goals. 

SUBCONTRACT AMOUNT: Include the contract or subcontract amounts listed on the M/WBE/VOBE Letters 
of Intent and approved Schedule of Participation. If the value of a MBE/WBE/VOBE contract or subcontract has 
decreased or increased for any reason, you must contact the Project Manager or Engineer responsible for this 
project immediately. If additional M/WBE/VOBE firms not listed on the Schedule for Participation worked on 
this project list the amount of their subcontracts. 

PAYMENTS THIS QUARTER: Include the amount you paid the M/WBE/VOBE subcontractor, either directly 
or indirectly, for work performed on this project during the three month period covered by this Certification of 
Payment. If the amount paid was zero, please indicate that. Do not include payments from previous periods or 
estimated future payments in this column. Please note that you may be required to submit copies of cancelled 
checks to verify the amounts reported for firms used to meet the project’s M/WBE/VOBE goals. 

FY PAYMENTS TO DATE: Include the total amount you paid the M/WBE/VOBE subcontractor, either 
directly or indirectly, for work performed on this project for all quarters in this fiscal year. To ensure accurate 
reporting, please review the prior Certifications of Payments previously submitted for this project. Where 
necessary, correct any earlier mathematical or reporting errors and submit revised Certifications of Payment. 

CUMULATIVE PAYMENTS: Include the total amount you paid the M/WBE/VOBE subcontractor, either 
directly or indirectly, for work performed over the entire life of this project (all quarters). 

IF YOU HAVE ANY QUESTIONS CONTACT DMH Supplier Diversity coordinator. 
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INSTRUCTIONS FOR COMPLETING CERTIFICATE OF PAYMENT 

As part of its effort to ensure reliable, up-to-date information concerning the actual payments made to 
certified Sub-bidder (SB), Non Sub-bidder (NSB) and Supplier (S) subcontractors on all DMH projects, we 
have prepared these instructions to assist you in completing the enclosed form. PLEASE READ THESE 
INSTRUCTIONS CAREFULLY. DMH WILL RETURN ANY CERTIFICATION OF PAYMENT 
THAT IS INCOMPLETE OR INACCURATE. 
PLEASE NOTE: IF THIS PROJECT IS COMPLETE, ON HOLD, OR YOUR FIRM PREVIOUSLY 
SUBMITTED A FINAL CERTIFICATION OF SB/NSB/S PAYMENT FOR THIS PROJECT, PLEASE SO 
INDICATE ON THE FORM AND RETURN IT TO: DEPARTMENT OF MENTAL HEALTH, OFFICE 
OF ENGINEERING AND FACILITIES MANAGEMENT, 167 LYMAN STREET WESTBOROUGH, MA 
01581. 

PLEASE INCLUDE THE FOLLOWING INFORMATION IN THE DESIGNATED SECTIONS OF 
THE FORM: 

FIRM NAME: Include the SB/NSB/S listed on the project’s approved Schedule For Participation and any 
additional SB/NSB/Ss that worked on the project. 

WORK PERFORMED: Include a brief description of the work performed listed. 

SUBCONTRACT AMOUNT: Include the contract or subcontract amounts listed. 

PAYMENTS THIS QUARTER: If applicable, include the amount, either directly or indirectly, for work 
performed on this project during the three month period covered by this Certification of Payment. If the amount 
paid was zero, please indicate that. Do not include payments from previous periods or estimated future payments 
in this column. 

FY PAYMENTS TO DATE: Include the total amount you paid, either directly or indirectly, for work performed 
on this project for all quarters in this fiscal year. To ensure accurate reporting, please review the prior 
Certifications of Payments previously submitted for this project. Where necessary, correct any earlier 
mathematical or reporting errors and submit revised Certifications of Payment. 

CUMULATIVE PAYMENTS: Include the total amount you paid, either directly or indirectly, for work 
performed over the entire life of this project (all quarters). 

IF YOU HAVE ANY QUESTIONS, CONTACT DMH OFFICE OF ENGINEERING AND FACILITIES 
MANAGEMENT.

Page 1 of 2
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CERTIFICATE OF PAYMENT 
BY CONTRACTOR/DESIGNER 

to Sub-Bidder(s), Non-Sub-bidder(s), and Supplier(s)

TO:  Department of Mental Health
Office of Engineering and Facilities Management
167 Lyman Street
Westborough, MA 01581

Reporting Period: Fiscal Year 20__ 

RE: Project: Contract Start Date: 
Project Number: 

The undersigned hereby certifies under the pains and penalties of perjury that the vendor named below has made the 
following payments to the named SB, NSB, AND S companies for work performed on the above project: 

Firm Name of General Contractor: 

Authorized Signature Date 

Print Name Print Title 

Phone Number Email address 

Work performed/payments made (use additional pages if needed): 

Firm Name Work 
Performed 

Subcontract 
Amount 

Payments 
This Quarter 

FY Payments 
to date 

(this fiscal year 
7/1/2018 - 
6/30/2019) 

Cumulative 
Payments 

(total payments 
over the life of the 

contract) 
SB 
NSB  
S 

$ $ $ $ 

SB
NSB  
S

$ $ $ $ 

SB
NSB 
S

$ $ $ $ 

SB 
NSB  
S 

$ $ $ $ 

SB 
NSB 
S

$ $ $ $ 

SB 
NSB  
S 

$ $ $ $ 

SB
NSB  
S 

$ $ $ $ 

∗ Sub Bidder (SB), Non Sub-Bidder (NSB), and Supplier (S) payment reports are required for each quarter of the fiscal year for each of your DMH 
projects. Reports are to cover the following three month periods: 1st quarter, July 1st – September 30th; 2nd quarter, October 1st – December 31st; 
3rd quarter, January 1st – March 31st; 4th quarter, April 1st – June 30th. Reports must be submitted within 10 business days of your receipt of this 
form. 

NOTICE: Intentionally submitting false information in this document may subject the contractor/designer to criminal prosecution and/or debarment from  
public contracting.
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SECTION 011000 
SUMMARY OF THE WORK 

 
PART 1 – GENERAL 
 
1-01 CONTRACT REFERENCES 
 

A. Attention is directed to the CONTRACT and GENERAL CONDITIONS 
and all Sections within Division 1 – GENERAL REQUIREMENTS that 
are hereby made a part of this Section of the Specifications. 

 
B. Equality of material, article, assembly or system other than those named or 

described in this Section shall be determined in accordance with the 
provisions of the CONTRACT and GENERAL CONDITIONS.  

 
C. The Commonwealth of Massachusetts Department of Mental Health 

(DMH) facility located at the Cape Cod & the Islands Community Mental 
Health Center (CCI-CMHC), administers staff-secured treatment 
programs for patients with mental health issues. 

 
D. Due to the nature of the facility’s operations and security concerns for the 

patients, the following project intentions should be noted: 
 

1. All facility construction, materials delivery and storage, tool use, 
site security and finished construction product should acknowledge 
these concerns. 

2. This document describes the upgrade work in an inpatient unit 
room at the CCI-CMHC, while occupied. The work shall be 
executed so as to meet all requirements of the Massachusetts State 
Building Code, 9th (or current) edition, in addition to all other 
applicable codes and regulations.  

3. Contractor shall assure safety and security of patients by the end of 
each day. 

4. The new Work shall include all preparatory, installation and 
application operations necessary to procure, provide, deliver and 
install the described materials, systems and components, to 
facilitate a fully installed and operable condition including 
obtaining all necessary licenses, sureties, permits, certificates, and 
warrantees. 

 
1-02 DEFINITIONS 

 
A. The following terms shall be applicable to these Specifications: 

 
1. DMH Project Engineer:  Refers to Mariana O’Brien, Ph.D., 

Massachusetts Department of Mental Health, Engineering and 
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Facilities Management, 167 Lyman Street, Westborough, MA 01581. 
(508) 616-2106. 

2. DMH Site Director:  Refers to Debra Demuth, Massachusetts 
Department of Mental Health, 830 County Rd. Pocasset, MA 02559. 
(508) 957-0912. 

3. DMH Facility Manager:  Refers to Travis Sheppard, Massachusetts 
Department of Mental Health, 830 County Rd. Pocasset, MA 02559. 
(508) 564-9627. 

4. Contractor:  Refers to the Contractor who has been awarded the 
overall contract for the work outlined by the Contract Documents. 

5. Subcontractor: Refers to any contractor who is working under the 
direct supervision of the Contractor including but not limited to: steel 
erector, mason, electrician, carpenter, painter, and trucking/transport 
companies. 

6. Site:  Refers to Cape Cod & the Islands Community Mental Health 
Center, located at 830 County Rd. Pocasset, MA 02559. 

 
B. The terms are provided to facilitate communication but do not supersede the 

legal definitions provided in the Contract. 
 
 

1-03 WORK UNDER THIS CONTRACT 
 
A. The work described under this Contract is for the material and labor for 

the upgrades work in an inpatient unit room at the Cape Cod & the Islands 
Community Mental Health Center, located at 830 County Rd. Pocasset, 
MA 02559. Convert the room into a negative pressure room with a private 
bathroom, both compliant with the Massachusetts Architectural Access 
Board regulations and anti-ligature standards. 

 
B. The work includes, but is not limited to: 

 
1. Application of, paying for, and securing any and all permits 

required from local, state and federal agencies, and other 
authorities having jurisdiction over construction on the Site, 
including submitting, revising, and resubmitting all required plans, 
permits, and notifications. 

2. Preparation and submission of project work plan and schedules.  
The Plan shall include all requirements necessary to keep all 
facilities open at all times for safe public access and use. 

3. Mobilization to the Site including but not limited to establishment 
of the Contractor’s space within the Building. 

4. Selective Demolition, as noted in drawings. 
5. Installation of one (1) new anti-barricade door system and two (2) 

new metal doors, as noted in drawings.  
6. Provide labor and material to install new gypsum wall and ceilings, 

as noted in drawings.  
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7. New flooring and finishes. 
8. Miscellaneous patching and repair. 
9. Disconnection of any electrical, alarms, security as required to 

complete renovation work and to reconnect everything that hasn’t 
been replaced when the project is completed. 

10. Furnish and install all finish work as noted within the plans and 
specifications including but not limited to the following items: 
electrical, floor repair, carpeting, doors, painting, ceilings, lighting, 
electrical/cabling, plumbing, all HVAC improvements as detailed 
in the plans and specifications, etc. 

11. Coordination of the HVAC installation with the contractor who 
will be doing the contracted work. 

12. Repair, patch and/or replace any materials damaged by the 
demolition and installation of the new work. 

 
 
 

C. Contractor shall submit a list of preliminary Contract deliverables 
1. Schedule of Values, Construction Schedule, Schedule of 

submittals, Permits, etc., as well as product submittals for items 
with long lead times, for Designer’s approval. 

2. Upon mobilization, establish site access and secure Area of Project 
work. 

3. Make safe all building systems in anticipation of demolition, 
removal, disposal, etc., of existing systems, materials and finishes. 

4. Procure new materials upon approval of layout and submittals. 
 
1-04 PROJECT/SITE CONDITIONS 
 

A. Coordinate with the facilities management for access and coordination of 
all work. 
 

B. The existing building is occupied and will continue to be so during 
construction. The work shall be done so as to not disrupt existing 
operation of Owner or clients. 

 
C. Any shutdowns of electricity or water supply shall be coordinated with the 

Owner’s representatives at least 48 hours in advance. Minor disruptions 
not affecting the operation may be allowed during normal working hours. 
Other disruptions will only be allowed on off hours, shall be properly 
scheduled in advance, and shall not be greater than a 4-hour continuous 
duration. 

 
D. No existing system shall be left inoperable at any time, except for short 

periods during normal working hours. 
 



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY 
MENTAL HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

 SECTION 011000 - SUMMARY OF THE WORK page 4 of 14 
 

E. The Contractor shall be completely responsible for protection and 
guarding of the job site so as to not create a hazard. 

 
F. Comply with the Owner’s requirements concerning work rules in existing 

buildings, especially with respect to noise, drilling and cutting, etc. 
 
G. On-Site Work Hours: Work shall be generally performed during the 

working hours of 8:00 a.m. to 4:00 p.m., Monday through Friday. 
 

1. Notify and obtain approval from Owner’s Project Engineer not less 
than two days in advance of proposed changes in the working 
hours. 

 
H. Employee Identification: Provide identification tags for Contractor 

personnel working on Project site. Require personnel to use identification 
tags at all times. 
 

I. Visitor Identification: Provide identification tags for visitors on Project 
site, including Owner’s Project Manager, Architect, Consultants, and CCI-
CMHC personnel. Require visitors to use identification tags at all times. 

 
J. Smoking and Controlled Substance Restrictions: Use of tobacco products, 

alcoholic beverages, and other controlled substances on Project site is not 
permitted. 

 
K. Employee Identification: Provide identification tags for Contractor 

personnel working on Project site. Require personnel to use identification 
tags at all times. 
 

L. Employee Screening: Comply with Owner's requirements for background 
screening of Contractor personnel working on Project site. 

 
1. All Contractor and Filed Subcontractor personnel on site will be 

subject to Criminal Offender Record Information (CORI) 
Regulations.  
a. Contractor shall request a criminal record check be 

performed for all personnel on site. 
b. Contractor shall maintain list of approved screened 

personnel with Owner’s Project Engineer. 
 

1-05 PROJECT MEETINGS 
 

A. Project meetings shall be held on a bi-weekly basis subject to the 
discretion of the Project Engineer. 
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B. As a prerequisite for monthly payments, weekly payroll reports shall be 
submitted by the General Contractor. 

 
C. In order to expedite construction progress on this project, the general 

contractor shall order all materials immediately after the approval of 
submittals and shop drawings and shall obtain a fixed date of delivery to 
the project site for all materials ordered which shall not impede or 
otherwise interfere with construction progress. 

 
D. Scheduling shall be discussed with all concerned parties, and methods 

shall be presented by the General Contractor, which shall reflect 
construction completion not being deferred, at no additional expense to the 
Commonwealth. 
 

E. Bi-weekly project meetings shall be chaired by the Project Engineer. 
 

1-06 PERMITS, INSPECTION AND TESTING REQUIRED BY GOVERNING 
AUTHORITIES 

 
 A. If the contract documents, laws, ordinances, rules, regulations or orders of 

any public authority having jurisdiction required any portion of the work 
to be inspected, tested or approved, the General Contractor shall give the 
Project Engineer notice of its readiness so the Project Engineer may 
observe such inspection and testing. 

 
B. Prior to the start of construction, the General Contractor shall complete  

application to the applicable Building Code enforcement authority for a  
Building Permit.  Such Permit shall be displayed in a conspicuous location 
at the project site.  The General Contractor shall pay all costs associated 
with the Building Permit. 

 
1-07  TIME OF COMPLETION  
 

A. The Work shall start as stated in the Notice to Proceed and shall be 
completed within 120 consecutive calendar days.  

 
1-08  THE CONTRACT DOCUMENTS  
 

A. A mandatory pre-bid conference will be held at the job site on the date and 
at the time indicated in the Invitation to Bid. 
 

B. The intent of the Contract Documents is to include all items necessary for 
the proper execution and completion of the Work by the Contractor. The 
Contract Documents are complementary, and what is required by one shall 
be as binding as if required by all. Performance by the Contractor shall be 
required only to the extent consistent with the Contract Documents and 
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reasonably inferable from them as being necessary to produce the intended 
results. In case of inconsistent requirements in the Contract Documents, 
the requirement for the greater quantity or higher quality shall take 
precedence and shall be the Contract requirement. 
 

C. Dimensions: Verify dimensions indicated on drawings with field 
dimensions before fabrication or ordering of materials. Do not scale 
drawings. No extra charge or compensation will be allowed because of 
differences between actual dimensions and measurements indicated on the 
Drawings. Differences which may be found shall be submitted to the 
Architect for decision before proceeding with the work. 
 

D. Field Measurements for Fixed Equipment: Dimensions for fixed 
equipment to be supplied under this Contract or separate contracts shall 
be determined by field measurements taken jointly by the Contractor and 
the equipment supplier involved. A record of the field measurements 
shall be kept until time of substantial completion of the project, or until 
the equipment has been fully installed and accepted by the Owner, 
whichever is later. Responsibility for fixed equipment fabricated 
accurately to field measurements for proper fit and operation shall be that 
of the Contractor. Contractor shall pay all costs involved in correcting 
any misfitting fixed equipment as fabricated. 

 
E. In case of disagreement between the Drawings and Specifications, or 

within either document itself, the Designer shall interpret the Documents 
to require the better quality or greater quantity of work for the Owner that 
can reasonably be construed therefrom. Any work performed by the 
Contractor without consulting the Designer, when the same requires a 
decision, shall be performed at the Contractor’s risk. 

 
1-09  CONTRACTOR QUALIFICATIONS  
 

A. The Contractor shall be a Division of Capital Asset Management and 
Maintenance (DCAMM) certified general contractor with a current 
certification. 

 
B. Within three business days from the bid opening, the apparent low bidder 

shall submit a certification in writing that it has successfully performed at 
least three recent (within last three years) projects of similar size, scope, 
and cost.  The apparent low bidder shall submit the following information 
for each project: 

 
1. Project Description 
2. Project Value 
3. Date was conducted 
4. Reference with contact information for the Owner who 

was the recipient of the work. 
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C. The Contractor’s Updated Statement is not a public record as defined in 

M.G.L., Chapter 4, Section 7, and will not be open to public inspection. 
 
1-10  CONTRACT METHOD  
 

A. Work under this Contract shall be lump sum price, for the scope of work 
included within the base bid and as described in these Specifications.  

 
B. Should additional work be required, the procedures specified in the 

Contract shall apply. 
 

C. The Massachusetts Standard Labor Wage rates, as included in the Contract 
exhibits, will be used for base contract work, as well as any change order 
work. 

 
1-11  SUPERVISON OF THE WORK  
 

A. The Contractor shall be held directly responsible for the correct 
installation of all work performed under this Contract. The Contractor 
must make good repair, without expense to the Commonwealth, of any 
part of the new work, or existing work to remain, which may become 
inoperative on account of leaving the work unprotected or unsupervised 
during construction of the system or which may break or give out in any 
manner by reason of poor workmanship, defective materials or any lack of 
space to allow for expansion and contraction of the work during the 
Contractor's warranty period, from the date of final acceptance of the work 
by DMH. 

 
B. The Contractor shall be responsible for initiating, maintaining, and 

supervising all safety precautions and programs in connection with his 
direct work. 

 
1-12  COORDINATION  
 

A.  The Contractor shall be responsible for the proper fitting of all the work 
and for the coordination of the operations of all trades, subcontractors or 
material and men engaged upon the work.  The Contractor shall do, or 
cause his agents to do, all cutting, fitting, adjusting, and repair necessary 
to make the several parts of the work come together properly. 

 
1. Examine Contract Documents in advance of start of construction 

and identify in writing questions, irregularities, or interference to 
the DMH Project Engineer in writing.  Failure to identify and 
address such issues in advance becomes the sole responsibility of 
the Contractor. 



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY 
MENTAL HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

 SECTION 011000 - SUMMARY OF THE WORK page 8 of 14 
 

 
B. Execute the work in an orderly and careful manner with due regard to the 

occupants of the facility, the public, the employees, and the normal 
function of the facility. 
 

C. The work sequence shall follow the planning of the schedule established 
by the Contractor and as approved by the DMH Project Engineer.  The 
work upon the site of the project shall commence promptly and be 
executed with full simultaneous progress.  Work operations which require 
the interruption of utilities, service, and access shall be scheduled to 
involve minimum disruption and inconvenience, and to be expedited to 
insure minimum duration of any periods of disruption or inconvenience. 

 
D. The Contractor shall review the tolerances established in the specifications 

for each type of work and as established by trade organizations.  The 
Contractor shall coordinate the various trades and resolve any conflicts 
that may exist between trade tolerances without additional cost to DMH.  
The Contractor shall provide any chipping, leveling, shoring or surveys to 
ensure that the various materials align. 

 
E. The Contractor shall coordinate all work that impacts the emergency 

generator system with the Emergency Generator Company including 
preparation, demolition, modernization, and testing.  Costs associated with 
the Emergency Generator that are directly related to this Contract are to be 
included in the Contract price. 

 
1-13  REFERENCE STANDARDS  
 

A. For products specified by association or trade standards, comply with 
requirements for the standard, except where more rigid requirements are 
specified or are required by codes.  Refer to the specific Specification for 
specific references. 

 
B. Where reference is made in the Contractual Documents to Publications 

and Standards issued by Associations or Societies, the intent shall be 
understood to specify the current edition of such Publications or Standards 
(including tentative revision) in effect on the date of the contract 
advertisement notwithstanding any reference to a particular date. 

 
1-14  PRECONSTRUCTION CONFERENCE  
 

A. In accordance with Article V of the CONTRACT AND GENERAL 
CONDITIONS, a pre-construction conference to review the work will be 
conducted by the DMH Project Engineer. 

 
B. Representatives of the following shall be required to attend this 

conference: 
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1. DMH Project Engineer 
2. DMH Site Director 
3. Contractor 
4. All Subcontractors 

 
C.  The Contractor shall have a responsible representative at the 

pre-construction conference to be called by the DMH Project Engineer 
following the award of the Contract, as well as representatives of field or 
office forces and major subcontractors.  All such representatives shall 
have authority to act for their respective firms.  The pre-construction 
conference is to be held within five days of Notice to Proceed, or as 
otherwise determined by DMH. 

 
1-15  WORK BY DMH  
 

A. DMH will provide Site Access 
 

B. DMH will designate parking and staging areas. 
 

C. DMH will provide access to water, electrical, and sanitary facilities.  Note 
that electrical service in the building is National Grid.  If the Contractor 
requires additional power, the Contractor is responsible to provide the 
additional power under the base contract fee. 

 
1-16  SUBCONTRACTORS  
 

After selection, the successful Bidder shall submit a list of subcontractors 
proposed for the performance of the Work to DMH for approval.  The list shall 
include the name, address, contact person, and MA tax identification number for 
each subcontractor. 

 
1-17  CUTTING, CORING, AND PATCHING, UNLESS OTHERWISE 

INDICATED  
 

A. The Contractor shall do all cutting, coring, fitting and patching of his work 
that may be required to make its several parts come together properly and 
fit it to receive or be received by work of the Subcontractors as indicated 
in the Specifications. 
 

B. The Contractor shall not endanger any work by cutting, coring, excavating 
or otherwise altering the work and shall not cut or alter the work of any 
other Subcontractor except with the written consent of the DMH Project 
Manager. 

 
C. Submit a written request to the DMH Project Manager well in advance of 

executing any cutting or alteration which affects: 
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1. Work of DMH or separate contractor. 
2. Structural value or integrity of any element of the Project. 
3. Integrity or effectiveness of weather-exposed or moisture-resistant 

elements or systems. 
4. Efficiency, operational life, maintenance, or safety of operational 

elements. 
5. Visual qualities of sight-exposed elements. 
6. Request shall include: 

a. Identification of the Project. 
b. Description of affected work. 
c. The necessity for cutting, alteration, or excavation. 
d. Effect on work of DMH or any separate contractor, or on 

structural or weatherproof integrity of Project. 
e. Description of proposed work: 
f. Alternatives to cutting and patching. 
g. Cost proposal, when applicable. 
h. Written permission of any separate contractor whose work 

will be affected. 
7. Should conditions of Work or the schedule indicate a change of 

products from original installation, Contractor shall submit request 
for substitution to the DMH Project Manager. 

8. Submit written notice to the DMH Project Manager designating 
date and time the work will be uncovered a minimum of three 
business days in advance. 

 
D. Performance:   

 
1. Execute cutting and patching by methods which will prevent 

damage to other work and will provide proper surfaces to receive   
installation of repairs. 
a. In general, where mechanical cutting is required, cut work 

with sawing and grinding tools, not with hammering and 
chopping tools.  Core drill openings through concrete work. 

b. Prior to cutting and structural steel or concrete work, 
contact the DMH Project Manager in writing.  Do not cut 
any structural steel and concrete work until approval has 
been granted by the DMH Project Manager. 

2. Execute fitting and adjustment of products to provide a finished 
installation to comply with specified products, functions, 
tolerances, and finishes. 

 
3. Restore work which has been cut or removed; install new products 

to provide completed Work in accordance with requirements of 
Contract Documents. 
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4. Fit work airtight to pipes, sleeves, ducts, conduit, and other 
penetrations through surfaces. 

5. Patch with seams which are durable and as invisible as possible.  
Comply with specified tolerances for the work. 

6. Restore exposed finishes of patched areas; and, where necessary 
extend finish restoration onto retained work adjoining, in a manner 
which will eliminate evidence of patching. 
a. Where patch occurs in a smooth painted surface, extend 

final paint coat over the entire unbroken surface containing 
the patch. 

7. Refinish entire surfaces as necessary to provide an even finish to 
match adjacent finishes: 
a. For continuous surfaces, refinish to nearest intersection. 
b. For an assembly, refinish entire unit. 

 
E. Existing Utilities Services: 

 
1. Interruptions to critical existing utility services will not be allowed. 
2. The Contractor shall locate and record on Drawings all existing 

utilities along the course of the work by such means as the DMH 
Project Manager may approve, and shall preserve such marked 
locations until the work has progressed to the point where the 
encountered utility is fully exposed and protected as required.  It 
shall be the Contractor’s responsibility to notify the proper 
authorities and/or utility company before interfering therewith. 

3. All exposed conduits, wires, and/or cables shall be provided with 
sufficient protection and support to prevent failure, fraying, or 
damage due to backfilling or other construction operations. 

4. The Contractor shall not obstruct access to existing active utility 
system manholes and catch basins which continue to serve facilities 
other than the project construction site.  The Contractor shall 
exercise measures as necessary to prevent the placement of 
impediments that limit continuous access by authorized utility 
company or DMH maintenance personnel and shall be required to 
reimburse the utility company or DMH for any expense incurred as 
a result of need to remove any such impediments to access. 

 
1-18  SECURITY REQUIREMENTS 
 

A. The Contractor shall familiarize himself with DMH’s security 
Requirements and shall abide by and conform with such established 
regulations at all times.  The Contractor shall submit a list of personnel 
who will be responsible for the rehabilitation work and the maintenance 
service.  List shall be kept current by Contractor. 

 
B. Proper identification must be worn at all times. 
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1-19 SAFETY REQUIREMENTS 
 

A. OSHA Safety and Health Course Documentation Records:  Chapter 306 of 
the Massachusetts Acts of 2004 requires that everyone employed at the 
jobsite must complete a minimum 10-hour long course in construction 
safety and health approved by the U.S. Occupational Safety and Health 
Administration (OSHA) prior to working at the jobsite.  Compliance is 
required for the Contractor’s and subcontractors’ on-site employees at all 
levels.  This requirement does not apply to home-office employees visiting 
the Site or to suppliers’ employees who are making deliveries. 

 
B. Documentation records shall be initially complied by the Contractor and 

subcontractors as part of certified payrolls, and the Contractor shall create 
and maintain a copy of the documentation on-site at all times. 

 
C. Building will be occupied during execution of work.  Work shall be 

conducted in a manner to afford maximum protection of building, 
facilities, employees and the public and to prevent unreasonable delay or 
interference with normal functioning of the building. 

 
D. Provide fire extinguishers so that they shall be readily available at all 

times. 
 

E. All accident reports are to be transmitted to the DMH Project Manager 
within 24 hours of occurrences. 
 

F. The Contractor shall be responsible for initiating, maintaining and 
supervising all safety precautions and programs in connection with his 
direct work. 

 
G. The Contractor shall take all reasonable precautions for the safety of, and 

shall provide all reasonable protection to prevent damage, injury or loss to:  
 
  1. All employees on the Work and all other persons who may be  
   affected thereby. 
  2. All the work and all materials and equipment to be incorporated  
   therein, whether in storage on or off site, under the care, custody or 
   control of the subcontractors. 
  3. Other property at the site or adjacent thereto, including trees,  
   shrubs, lawns, walks, pavements, roadways, structures and utilities  
   not designated for removal, relocation or replacement in the course 
   of construction. 
  4. Contractor to provide full roof protection for his direct work. 
 
 H. Provide screens, partitions or other approved barricades to effectively  
  isolate building personnel and public from the work areas that are   
  necessary during the demolition and reconstruction of the main entry and  
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  ancillary areas affected by the main entry upgrading during its time of  
  closure.  In addition, provide any and all necessary safety barriers within  
  the surrounding area of the main entry due to the demolition and ongoing  
  construction  
 
 I. It shall be the obligation of the general contractor to maintain a free and  
  clear passageway within the main lobby connected to the main entry under 
  construction.  Parts, tools, etc., shall be kept within the confines of the  
  safety barricades of the construction area.  
 
 J. The Contractor shall comply with all applicable laws, ordinances, rules,  
  regulations and lawful orders of any public authority having jurisdiction  
  for the safety of persons or property or to protect them from damage,  
  injury or loss.  He shall erect and maintain, as required by existing   
  conditions and progress of the work, all reasonable safeguards and   
  protection, including barricades, posting danger signs and other warnings  
  against hazards, promulgating safety regulations and notifying owners and 
  users of adjacent utilities. 
 
 K. The Contractor shall not load or permit any part of the work to be loaded  
  so as to endanger its safety. 
 
 L. In any emergency affecting the safety of persons or property, the   
  Contractor shall act to prevent threatened damages, injury or loss. 
 
1-20  APPLICATIONS FOR PAYMENT 
 

A. Each Application for Payment shall be consistent with previous 
applications and payments as certified by Designer and paid for by Owner. 

 
1. Submit a separate Application for Payment for each project. 
2. Initial Application for Payment, Application for Payment at time of 

Substantial Completion, and final Application for Payment involve 
additional requirements. 

3. Each Application shall include the following: 
a. Updated Contractor’s construction schedule showing 

current progress.  
b. Updated Subcontractor list and contract values. 
c. Certified payroll records. 
d. Updated submittal log and schedule. 
e. A Contractor’s invoice showing the Contract number, and 

the remaining amount in the Contract. 
f. Other submittals as requested by Owner or Designer. 
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B. Initial Application for Payment: Administrative actions and submittals that 
must precede and be approved prior to with submittal of first Application 
for Payment include the following: 
1. List of subcontractors. 
2. Schedule of Values, which meets the requirements of the 

Specifications. 
3. Contractor's Construction Schedule (preliminary if not final), 

which meets the requirements of the Specifications. 
4. Submittals Schedule (preliminary if not final), which meets the 

requirements of the Specifications. 
5. List of Contractor's staff assignments and OSHA Cards. 
6. CORI list. 
7. Superintendent’s resume. 
8. Copies of building permits. 
9. Copies of authorizations and licenses from authorities having 

jurisdiction for performance of the Work. 
10. Preliminary list of contractors and subcontractors, with contract 

dollar amounts and list of scope of work included with contract. 
11. Other submittals deemed necessary by Owner or Designer. 

 
C. Application for Payment at Substantial Completion: After issuing the 

Certificate of Substantial Completion, submit an Application for Payment 
showing 100 percent completion for portion of the Work claimed as 
substantially complete, minus portions of the work that are incomplete. 
1. Include documentation supporting claim that the Work is 

substantially complete and a statement showing an accounting of 
changes to the Contract Sum. 

 
D. Final Payment Application: Submit final Application for Payment with 

releases and supporting documentation not previously submitted and 
accepted, including, but not limited, to the following: 
1. Evidence of completion of Project closeout requirements. 

a. Certificate of Substantial Completion -E-1 
b. Certificate of Final Inspection, Release and Acceptance - 

E-2 
2. Submittal binder with product data and warranties. 
3. The contractor shall submit a sworn and notarized affidavit with 

the final request for payment, stating that all payrolls, bills for 
materials and equipment, and other indebtedness connected with 
the work for which the owner might be responsible has been paid 
or otherwise satisfied. 

 
 

**** END OF SECTION **** 
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SECTION 013300 
SUBMITTALS 

 
PART 1 – GENERAL 
 
1-01 PROVISIONS INCLUDED 
 

A. Attention is directed to the CONTRACT and GENERAL CONDITIONS 
and all Sections within DIVISION 1 – GENERAL REQUIREMENTS 
which are hereby made a part of this Section of the specification. 

 
1-02 REQUIREMENTS 
 

A. Shop drawings, product data, samples and schedules of values. 
 

1-03 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
 A. General: 

 
Review and submit to the Project Engineer, shop drawings, product data 
and samples required by specification Section. 
 

B. Shop Drawings: 
 
 1. Original drawings shall be prepared by General Contractor, 

Subcontractor, supplier or distributor, which illustrates some 
portion of the work showing the fabrication, layout, setting or 
erection details. 
a. Shop drawings shall be prepared by a qualified detailer. 
b. Details shall be identified by reference to sheet and detail 

number shown on contract drawings. 
c. Maximum sheet size shall be 30 inch by 42 inch. 
d. Reproductions for submittals shall be reproducible 

transparencies with the required number of opaque prints 
specified herein. 

 
C. Project Data: 
 
 1. Manufacturer’s standard schematic drawings: 

a. Modify drawings to delete information which is not 
applicable to project. 

b. Supplement standard information to provide additional 
information applicable to project. 
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2. Manufacturer’s catalog sheets, brochures, diagrams, schedules, 
performance charts, illustrations and other standard descriptive 
data: 
a. Clearly mark each copy to identify pertinent materials, 

products or models. 
b. Show dimensions and clearances required. 
c. Show performance characteristics and capacities. 
d. Show wiring diagrams and controls. 
 

D. Samples:  Physical examples to illustrate materials, equipment or 
workmanship, and to establish standards by which completed work is 
judged. 

 
 1. Office Samples: Of sufficient size and quantity to clearly illustrate: 

a. Functional characteristics of product or materials, with 
integrity related parts and attachment devices. 

b. Full range of color samples. 
c. After review, approved samples may be incorporated into 

the project construction if not retained for comparison. 
 

E. General Contractors Responsibilities: 
 

1. Coordinate each submittal with requirements of work and contract 
documents. 

2. The General Contractors responsibility for errors and omissions in 
submittals is not relieved by Project Engineer’s review of 
submittals. 

3. Notify the Project Engineer in writing at time of submission, of 
deviations in submittals from requirements of contract documents 
or previous submissions. 

4. Work that requires submittals shall not commence unless 
submittals have Project Engineer’s stamp and initials or signature 
indicating review and approval. 

5. After Project Engineer’s review, distribute required copies. 
 

F. Submission Requirements: 
 

1. Make submittals promptly and in such sequence as to cause no 
delay in the work. 

2. Submit one (1) Portable Document Format (PDF) file of shop 
drawings, and number of hard copies of product data which 
contractor requires for distribution, plus two (2) hard copies which 
will be retained by the Project Engineer. 

3. Submit number of samples specified in each specification Section. 
4. Forward submittals with transmittal letter. 
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5. Submittals shall include: 
 
 a. Date and revision date. 
 b. Project title. 
 c. The names of: 
  1. General Contractor 
  2. Subcontractor 
  3. Supplier 
  4. Manufacturer 
 d. Identification of product or material. 
 e. Relation to adjacent structure of materials. 
 f. Field dimensions, clearly defined as such. 
 g. Specification Section number. 
 h. Applicable standards, such as ASTM number. 
 i. A blank space 5 inches by 4 inch, for the Engineer’s stamp. 
 j. Identification of deviations from contract document. 

k. General Contractors stamp, initialized or signed, certifying  
 review and approval of submittals. 

 
G. Resubmission Requirements: 
 
 1. Shop Drawings: 

a. Drawings, data or samples shall be designated approved, 
approved as noted, revise and resubmit or rejected. 

b. Revise drawings as required and resubmit as specified for 
previous submittal. 

 
2. Product Data and Samples: Submit new data and samples as 

required from previous submittals. 
 

H. Distribution of Submittals after Review: 
 

1. Distribute copies of shop drawings and project data which display 
Project Engineer’s stamp to appropriate Subcontractors. 

 
1-04 SCHEDULE OF VALUES 
 

A. Prior to the first request for payment, the General Contractor shall submit 
to the Project Engineer a Schedule of Values of the various portions of the 
work in sufficient detail to reflect various major components of each trade, 
including quantities when requested, aggregating the total contract sum, 
and divided so as to facilitate payments for work under each Section.  
Each item in the Schedule of Values shall include its proper share of 
overhead and profit.  This schedule shall be used only as a basis for the 
contractor’s request for payment. 
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1-05 SUBCONTRACT LIST 
 

A. Prepare a written summary identifying individuals or firms proposed for 
each portion of the Work, including those who are to furnish products or 
equipment fabricated to a special design. Include the following 
information in tabular form: 

 
1. Name, address, and telephone number of entity performing 

subcontract or supplying products.  
2. Number and title of related Specification Section(s) covered by 

subcontract. 
3. Drawing number and detail references, as appropriate, covered by 

subcontract. 
4. Number of Copies: One (1) PDF copy. 

a. Mark up and retain one returned copy as a Project Record 
Document. 

 
1-06 PROJECT ENGINEER ACTION 
 

A. General: Project Engineer will not review submittals that do not bear Contractor's 
approval stamp and will return them without action.  
 

B. Action Submittals: Project Engineer will review each submittal, make marks to 
indicate corrections or modifications required, and return it. Architect will stamp 
each submittal with an action stamp and will mark stamp appropriately to indicate 
action taken, as follows: 
 

1. “REVIEWED”: The portion of Work covered by the submittal may 
proceed provided it complies with the Contract Documents.  

2. “REVIEWED WITH NOTATIONS”: The portion of Work covered by the 
submittal may proceed provided it complies with notations or corrections 
on the submittal, and with the Contract Documents. 

3. “REVISE AND RESUBMIT” or “DISAPPROVED”: Revise or prepare a 
new submittal in accordance with notations; resubmit. Do not proceed 
with that portion of the Work covered by the submittal.  

 
C. Informational Submittals: Project Engineer will review each submittal and 

will not return it, or will return it if it does not comply with requirements. 
Project Engineer will forward each submittal to appropriate party. 

 
D. Partial submittals are not acceptable, will be considered nonresponsive, 

and will be returned without review, as “DISAPPROVED.” 
 
E. Submittals not required by the Contract Documents may not be reviewed 

and may be discarded. 
 

**** END OF SECTION **** 
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SECTION 015000 
CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 

 
PART 1 – GENERAL 
 
1-01 GENERAL PROVISIONS 
 

A. Attention is directed to the CONTRACT and GENERAL CONDITIONS 
and all Sections within DIVISION 1 – GENERAL REQUIREMENTS 
which are hereby made a part of this Section of the Specifications. 

 
1-02 DESCRIPTION 
 

A. The contractor shall be responsible for providing and maintaining 
temporary construction facilities and controls as specified herein. 

 
1-03 HOISTING EQUIPMENT AND MACHINERY 
 

All hoisting equipment and machinery required for the proper and expeditious  
prosecution and progress of the work shall be furnished, installed, operated and  
maintained in safe condition by the General Contractor for the use of all  
Subcontractor’s material and/or equipment delivered to the designated hoisting 
area except that which is specifically required to be provided by the 
Subcontractors themselves and is so stated in each appropriately related Section 
of the Specifications.  All costs for hoisting operating services shall be borne by 
the General Contractor unless specifically excepted in the Contract Documents. 
 

1-04 STAGING AND TEMPORARY LADDERS, RAMPS, RUNWAYS, ETC.  
 

All staging, exterior and interior, required to be over eight feet in height, shall be  
furnished and erected by the General Contractor and maintained in safe condition 
by him without change to, and for the use of all trades as needed by them for 
proper execution of their work, except where specified to the contrary in any filed 
sub-bid Section of the Specifications. 
 

1-07 DUST CONTROL 
 

A. The General Contractor shall provide adequate means for the purpose of 
preventing dust caused by construction operations throughout the period 
of the construction contract.  
 

B. This provision does not supersede any specific requirements for methods 
of construction or applicable general conditions set forth in the contract 
articles with added regard to performance obligations of the General 
Contractor. 
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C. The General Contractor shall provide and maintain floor mats at access 

points to prevent the tracking of dust. 
 

D. Dust Protection: Turn the ventilation system off, and protect HVAC 
supply and return openings from dust infiltration during dust producing 
activities (i.e. drywall installation and finishing.) Provide temporary 
ventilation as required. 

 
1-06 NOISE CONTROL 
 

A. Develop and maintain a noise-abatement program and enforce strict 
discipline over all personnel to keep noise to a minimum. 

 
B. Execute construction work by methods and by use of equipment which 

will reduce excess noise. 
 

1. Equip air compressors with silencers and power equipment with 
mufflers. 

 
1-07 ENCLOSURES 
 

A. Provide temporary, insulated, weathertight closures of openings in exterior 
surfaces for providing acceptable working conditions and protection of 
materials, allowing for heating during construction, and preventing entry 
of unauthorized persons.  Provide doors with self-closing hardware and 
locks. 
 

B. Provide temporary partitions and ceilings as required to separate work 
areas from User Agency’s occupied areas, to prevent penetration of dust 
and moisture into User Agency’s occupied areas, to prevent damage to 
existing areas and equipment.  Construction shall be framing and sheet 
materials with closed joints and sealed edges at intersections with existing 
surfaces; STC rating 35 in accordance with ASTM E90. 

 
1-08 CLEANING DURING CONSTRUCTION 
 
 A. Unless otherwise specified under the various trade Sections of the 

Specifications, the General Contractor shall perform clean-up operations  
during construction as herein specified. 

 
B. Control accumulation of waste materials and rubbish, periodically dispose 

of off-site.  The general contractor shall bear all costs, including fees 
resulting from such disposal. 
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C. Store volatile wastes in covered metal containers, and remove from 
premises. 

 
D. Prevent accumulation of wastes which create hazardous conditions. 
   
E. Provide adequate ventilation during use of volatile or noxious substances. 
 
F. Conduct cleaning and disposal operation to comply with local ordinances 

and anti-pollution laws. 
 
 1. Do not burn rubbish and waste materials on site. 

2. Do not dispose of volatile wastes such as mineral spirits, oil, or 
paint thinner in storm or sanitary drains. 

 
G. Use only those materials which will not create hazards to health or 

property and which will not damage surfaces. 
 
H. Use only those cleaning materials and methods recommended by 

manufacturer of surface materials to be cleaned. 
 
I. Provide on-site containers for collection of waste materials, debris and 

rubbish. 
 
J. Remove waste materials, debris and rubbish from the site periodically and 

dispose of at legal disposal areas off the construction site. 
 
1-09 SITE SPECIFIC COVID-19 CONTRACTOR AND SUBCONTRACTOR 

REQUIREMENTS 
 

A. The Contractor shall take special measures to comply with all physical and 
social distancing and cleaning procedures outlined by state and Federal 
governments to limit the spread of Covid-19. Covid-19 prevention plan 
will be a point of discussion during all Construction Meetings. For details, 
refer to the following: 

 
1. COVID-19 guidelines and procedures for all construction sites and 

workers at all public work | Mass.gov 
2. https://www.mass.gov/info-details/supplemental-guidelines-for-

construction-sites 
 

B. Site Specific Instructions: 
 

1. All contractors, subcontractors and vendors access will be limited 
to one entrance due to COVID-19, DMH shall choose the only one 
entrance to be used. DMH will confirm the entrance with the 
awarded contractor prior to project initiation. 

https://www.mass.gov/covid-19-guidelines-and-procedures-for-all-construction-sites-and-workers-at-all-public-work
https://www.mass.gov/covid-19-guidelines-and-procedures-for-all-construction-sites-and-workers-at-all-public-work
https://www.mass.gov/info-details/supplemental-guidelines-for-construction-sites
https://www.mass.gov/info-details/supplemental-guidelines-for-construction-sites
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2. Face covering/mask must be worn at all time when outside the 
unit. 

3. Clients will be notified by the DMH to avoid the entrance being 
utilized during the construction period. 

4. Caution tape to be placed across the access in an X and a sign (Do 
Not Enter) as a reminder to clients not to enter the unit under work. 

5. Contractors must follow Covid-19 requirements laid out by the 
Covid-19 requirements (website links listed above). 

6. At the end of each working day the area of travel by the contractor, 
the work area and any object that the contractor came in contact 
with must be disinfected as per the Covid-19 requirements. 

7. Upon completion of the project the contractor is responsible for a 
complete clean up and disinfecting of the work areas. 

8. Disinfecting methods and products must be approved by DMH. 
 
 

**** END OF SECTION ****



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY 
MENTAL HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

SECTION 016000 - PRODUCT REQUIREMENTS  page 1 of 4 
 

SECTION 016000 
PRODUCT REQUIREMENTS 

 
PART 1 – GENERAL 
 
1-01 GENERAL PROVISIONS 
 

Attention is directed to the CONTRACT and GENERAL CONDITIONS and all  
Sections within DIVISION 1 – GENERAL REQUIREMENTS which are hereby 
made a part of this Section of the Specifications. 
 

1-02 PRODUCTS 
 

A. Products include material, equipment and systems. 
 

B. Comply with Specifications and referenced standards as minimum 
requirements. 

 
C. Components required to be supplied in quantity within a specification section 

shall be the same, and shall be interchangeable. 
 

D. Do not use materials and equipment removed from existing structures, except 
as specifically required, or allowed, by the contract documents. 
 

E. Required Submittals, Product Data, Samples and Shop Drawings: Submit shop 
drawings, product data, initial selection samples, verification samples, 
calculations, coordination drawings, schedules, and all other submittals as 
specified in individual specification sections and complying with requirements 
in Section 013300 – Submittal Procedures. 
 
1. Provide submittals for cleaning and maintenance products to be used during 

construction and final cleaning. 
 

1-03 WORKMANSHIP 
 

A. Comply with industry standards except when more restrictive tolerances  
or specified requirements indicate more rigid standards or more precise 
workmanship. 
 

B. Perform work by persons qualified to produce workmanship of specified 
quality. 

 
C. Secure products in place with positive anchorage devices designed and 

sized to withstand stresses, vibration and racking. 
 

1-04 MANUFACTURER’S INSTRUCTIONS 
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A. When work is specified to comply with manufacturer’s instructions, 

submit copies as specified in Section 013300, SUBMITTALS. 
 
B. Perform work in accordance with details of instructions and specified 

requirements. 
 
1-05 TRANSPORTATION AND HANDLING 
 
 A. Refer to CONTRACT and GENERAL CONDITIONS and Specifications 

Sections for requirements pertaining to transportation and handling of  
materials and equipment. 
 

B. Transport products by methods to avoid product damage; deliver in 
undamaged condition in manufacturer’s unopened containers or 
packaging, dry. 

 
C. Provide equipment and personnel to handle products by methods to 

prevent soiling or damage. 
 
D. Promptly inspect shipments to assure that products comply with 

requirements, that quantities are correct and products are undamaged. 
 

1-06 STORAGE AND PROTECTION 
 

A. Refer to CONTRACT and GENERAL CONDITIONS and Specifications 
Sections for requirements pertaining to storage and protection of materials 
and equipment. 

 
B. Provide Steel Storage Container to house seventy-four (74) anti-barricade 

door systems provided by Owner, and coordinate delivery on the site with 
supplier. 

 
C. Store products in accordance with manufacturer’s instructions, with seals 

and labels intact and legible.  Store sensitive products in weathertight 
enclosures; maintain within temperature and humidity ranges required by 
manufacturer’s instructions. 

 
D. For exterior storage of fabricated products, place on sloped supports above 

ground.  Cover products subject to deterioration with impervious sheet 
covering; provide ventilation to avoid condensation. 

 
E. Store loose granular materials on solid surfaces in a well-drained area; 

prevent mixing with foreign matter. 
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F. Arrange storage to provide access for inspection.  Periodically inspect to 
assure that products are undamaged, and are maintained under required 
conditions. 

 
1-07 WARRANTIES 
 

A. Warranties Required: Refer to individual trade sections for specific 
product warranty requirements. 

 
B. Procurement: Where a warranty is required, do not purchase or 

subcontract for materials or work until it has been determined that parties 
required to countersign warranties are willing to do so. 

 
C. Warranty Forms: Submit written warranty to Owner through Architect for 

approval prior to execution. Furnish two copies of executed warranty to 
Owner for their records; furnish two additional conformed copies where 
required for maintenance manual. 

 
D. Work Covered: Contractor shall remove and replace other work of project 

which has been damaged as a result of failure of warrantied work or 
equipment, or which must be removed and replaced to provide access to 
work under warranty. Unless otherwise specified, warranty shall cover full 
cost of replacement or repair, and shall not be pro-rated on basis of useful 
service life. 
 

E. Warranty Extensions: Work repaired or replaced under warranty shall be 
warranted until the original warranty expiration date or for ninety days 
whichever is later in time.  
 

F. Warranty Effective Starting Date: Guarantee period for all work, material 
and equipment shall begin on the date of substantial completion of the 
Project, not when subcontractor has completed their work nor when 
equipment is turned on. In addition to the one year guarantees for the 
entire work covered by these Contract Documents, refer to the various 
sections of the specifications for extended guarantee or maintenance 
requirements for various material and equipment. 

 
G. Warranties are Irrevocable: Warranties issued to the Owner are 

irrevocable. 
 

1. Non-Payment: If warrantor refuses to issue warranty, or attempts to 
revoke warranty due to lack of payment by any party other than the 
Owner, the Contractor shall resolve the payment conflict, and cause 
the warranty to be issued or reinstated. 

2. Incomplete or incorrect Installation: If warrantor refuses to issue 
warranty, or attempts to revoke warranty due to improper installation 
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or other deficiency, the Contractor shall correct the deficiency and 
cause the warranty to be issued or reinstated. 

 
H. Transferable Warranties: All warranties shall permit Owner to transfer or 

assign warranties to future owners or other assignors at no additional cost 
to the Owner for the full warranty period. 

 
**** END OF SECTION ****
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SECTION 017000 
CLOSEOUT PROCEDURES 

 
PART 1 – GENERAL 
 
1-01 GENERAL PROVISIONS 
 

A. Attention is directed to the CONTRACT and GENERAL CONDITIONS 
and all Sections within DIVISION 1 – GENERAL REQUIREMENTS 
which are hereby made a part of this Section of the Specifications. 

 
1-02 SUMMARY 
 

A. This Section includes administrative and procedural requirements for 
contract closeout, including, but not limited to, the following: 

 
1. Inspection procedures. 
2. Warranties. 
3. Final cleaning. 

 
B. Related Sections include the following: 

 
1. Division 01 Section “Summary” for overall Project schedule. 
2. Division 01 Section "Payment Procedures" for requirements for 

Applications for Payment for Substantial and Final Completion. 
3. Division 01 Section "Execution" for progress cleaning of Project 

site. 
4. Division 01 Section "Project Record Documents" for submitting 

Record Drawings, Record Specifications, and Record Product 
Data. 

5. Division 01 Section "Operation and Maintenance Data" for 
operation and maintenance manual requirements. 

6. Division 01 Section "Demonstration and Training" for 
requirements for instructing Owner's personnel. 

7. Divisions 02 through 33 Sections for specific closeout and special 
cleaning requirements for the Work in those Sections. 

 
1-03 SUBSTANTIAL COMPLETION 

 
A. For purposes of this Section, Substantial Completion refers to Substantial 

Completion of each Phase. In the event of any question or dispute as to the 
date of Substantial Completion, such question or dispute shall be 
determined by the Architect in its sole discretion, and neither the Architect 
nor the Owner shall have any liability to the Contractor arising out of such 
determination made by the Architect in good faith. 
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B. Preliminary Procedures: Before requesting inspection for determining date 
of Substantial Completion, complete the following. List items below that 
are incomplete in request. 

 
1. Prepare a list of items to be completed and corrected (punch list), 

the value of items on the list, and reasons why the Work is not 
complete. 

2. Advise Owner of pending insurance changeover requirements. 
3. Submit specific warranties, workmanship bonds, maintenance 

service agreements, final certifications, and similar documents. 
4. Prepare and submit Project Record Documents, operation and 

maintenance manuals, and similar final record information.  
5. Deliver tools, spare parts, extra materials, and similar items to 

location designated by Owner. Label with manufacturer's name 
and model number where applicable.  

6. Make final changeover of permanent locks and deliver keys to 
Owner. Advise Owner's personnel of changeover in security 
provisions.  

7. Terminate and remove temporary facilities from Project site, along 
with mockups, construction tools, and similar elements.  

8. Complete final cleaning requirements, including touchup painting. 
9. Touch up and otherwise repair and restore marred exposed finishes 

to eliminate visual defects. 
 

C. Date of Substantial Completion: The Date of Substantial Completion of 
the Work, or any designated portion thereof, is the date certified by the 
Designer when the requirements of the Contract Documents have been 
satisfied. Substantial Completion of the Work shall not be deemed to be 
achieved until: 

 
1. The Owner can occupy or utilize the Work, or designated portion 

thereof, for the use for which it is intended; and 
2. only minor items of Work remain incomplete, which minor items 

of Work may be completed without interference with the Owner’s 
intended use of the Work; and 

3. the minor items of Work remaining incomplete do not exceed one 
percent (1%) of the Contract Sum; and 

4. all certificates of inspection, testing and approval, including 
certificates of occupancy and operating permits for elevators and 
any mechanical apparatus, which may be required by law to permit 
full use and occupancy of the completed Work by the Owner, have 
been actually obtained by the Contractor; and 

5. all operating and maintenance manuals, warranties and guarantees, 
parts lists, repair source lists and samples, and all other similar 
documents or materials required to be delivered to the Owner 



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY 
MENTAL HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

SECTION 017000 - CLOSEOUT PROCEDURES  page 3 of 5 
 

under the Contract Documents have been delivered to, and 
approved by, the Architect; and 

6. the Contractor has complied with all other obligations under the 
Contract Documents 

 
D. Inspection: Submit a written request for inspection for Substantial 

Completion. On receipt of request, Designer will either proceed with 
inspection or notify Contractor of unfulfilled requirements. Designer will 
prepare the Certificate of Substantial Completion after inspection or will 
notify Contractor of items, either on Contractor's list or additional items 
identified by Designer, that must be completed or corrected before 
certificate will be issued. 
 
1. Designer will provide one inspection and one reinspection.  
2. Reinspection: Request reinspection when the Work identified in 

previous inspections as incomplete is completed or corrected. 
3. Results of completed inspection will form the basis of 

requirements for Final Completion. 
 
1-04 FINAL COMPLETION 
 

A. Preliminary Procedures: Before requesting final inspection for 
determining date of Final Completion, complete the following: 

 
1. Submit certified copy of Designer's Substantial Completion 

inspection list of items to be completed or corrected (punch list), 
endorsed and dated by Designer. The certified copy of the list shall 
state that each item has been completed or otherwise resolved for 
acceptance. 

2. Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

3. Submit lien waivers and/or certificate of payment received, as 
required by Owner, from all subcontractors. 

4. Instruct Owner's personnel in operation, adjustment, and 
maintenance of products, equipment, and systems. 

 
B. Inspection: Submit a written request for final inspection for acceptance. 

On receipt of request, Designer will either proceed with inspection or 
notify Contractor of unfulfilled requirements. Designer will prepare a final 
Certificate for Payment after inspection or will notify Contractor of 
construction that must be completed or corrected before certificate will be 
issued. 

 
1. Reinspection: Request reinspection when the Work identified in 

previous inspections as incomplete is completed or corrected. 
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1-05 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 
 

A. Preparation: Submit a list including name and identification of each space 
and area affected by construction operations for incomplete items and 
items needing correction including, if necessary, areas disturbed by 
Contractor that are outside the limits of construction. 

 
1. Organize list of spaces in sequential order. 
2. Organize items applying to each space by major element, including 

categories for ceiling, individual walls, floors, equipment, and 
building systems. 

 
1-08 WARRANTIES 
 

A. Submittal Time: Submit written warranties on request of Designer for 
designated portions of the Work where commencement of warranties other 
than date of Substantial Completion is indicated. 

 
B. Organize warranty documents into an orderly sequence based on the table 

of contents of the Project Manual. 
 

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, 
loose-leaf binders, thickness as necessary to accommodate 
contents, and sized to receive 8-1/2-by-11-inch paper. 
 

2. Provide heavy paper dividers with plastic-covered tabs for each 
separate warranty. Mark tab to identify the product or installation. 
Provide a typed description of the product or installation, including 
the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or 
printed title "WARRANTIES," Project name, and name of 
Contractor. 

 
1-09 FINAL CLEANING 
 

A. Unless otherwise specified under the various Sections of the  
Specifications, the General Contractor shall perform final cleaning 
operations as herein specified prior to final inspection. 
 

B. Maintain project site free from accumulations of waste, debris, and 
rubbish caused by operation.  At completion of work, remove waste 
materials, rubbish, caused by operation.  At completion of work, remove 
waste materials, rubbish, tools, equipment, machinery and surplus 
materials, and clean all sight-exposed surfaces; leave project clean and 
ready for occupancy. 
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C. Cleaning shall include all surfaces, interior and exterior in which the 

General Contractor has had access whether existing or new. 
 
D. Refer to Section of the Specifications for cleaning or specific products or 

work. 
 
E. Use only those materials which will not create hazards to health or 

property and which will not damage surfaces. 
 
F. Use only those cleaning materials and methods that are recommended by 

the manufacturer of surface material to be cleaned. 
 
G. Employ experienced workmen or professional cleaners for final cleaning 

operations. 
 
H. Remove grease, mastic, adhesives, dust, dirt, stains, labels, fingerprints, 

and other foreign materials from sight-exposed interior and exterior 
surfaces. 

 
I. Wash and polish mirrors. 
 
J. Repair, patch and touch up marred surfaces to specified finish, to match 

adjacent surfaces. 
 
K. Polish glossy surfaces to a clear shine. 
 
L. Prior to final completion, or User Agency Use and Occupancy, the 

General Contractor shall conduct an inspection of sight-exposed interior 
and exterior surfaces, and all work areas, to verify that the entire work is 
clean. 

 
1-10 RECORD DRAWINGS 
 

A. Record Drawings shall consist of all the contract drawings. 
 
B. The General Contractor and all Subcontractors shall be required to 

maintain one set of Record Drawings, as the work relates to their Sections 
of the Specifications, at the site. 

 
 
 
 

**** END OF SECTION **** 
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SECTION 024119 
SELECTIVE DEMOLITION 

 
PART 1 – GENERAL 
 
1-01 GENERAL PROVISIONS 
 

A. Attention is directed to the CONTRACT and GENERAL CONDITIONS 
and all Sections within DIVISION 1 – GENERAL REQUIREMENTS 
which are hereby made a part of this Section of the Specifications. 

 
1-02 DESCRIPTION 
 
 A. It is not the intent herein to describe all the items and work required to be 

removed under this Section.  The General Contractor shall assure himself 
that all of the work to be removed, not otherwise specified herein or 
described under other Sections, but shown on the Drawings, shall be 
removed under this Section at no additional cost to the Commonwealth. 
 

B. The General Contractor shall also examine other Sections of these 
Specifications and familiarize himself with their provisions regarding the 
removal of existing items and work.  He shall understand that all items and 
work not specifically mentioned to be removed by the requirements of 
other Sections of these Specifications shall be removed as part of the work 
under this Section. 

 
C. The scope of work consists of material and services to be furnished under  

this Section, and without limiting the generality thereof, includes labor, 
equipment and services required for the removal of existing work, special 
protection and all work incidental thereto as specified herein and as shown 
on the Drawings. 

 
1-03 RELATED WORK SPECIFIED ELSEWHERE 
 
 A. The following work is not included in this Section and is to be performed 

under the designated Sections: 
 
  1. Movable items and items of User Agency’s equipment in the areas  

of the existing building affected by the work under this Contract 
will be removed by the User Agency. 

   
3. The patching and repair of ceilings, floors, coves, and walls caused 

by work performed under this Section is included under Sections 
of these Specifications describing similar construction.  The 
General Contractor shall do his utmost to keep such necessary 
patching and repairing to a minimum. 
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1-04 PERMITS AND CODES 
 
 A. Work specified herein shall conform to the Drawings and Specifications 

and shall comply with all rules, regulations, laws and ordinances of the 
Commonwealth of Massachusetts. 

 
 B. The General Contractor shall procure and pay for all permits and licenses 

required for the complete work specified or inferred under this Section. 
 
1-05 SCHEDULING 
 
 A. Before beginning the removal of work and demolition, the General 

Contractor shall consult jointly with the Facility and Project Engineer to 
determine the schedule of work, exact places, times and days during which 
the removal and demolition work may, or may not be carried on, and to 
determine further reasonable requirements, particularly in regards to noise 
prevention, dust prevention, weather protection, and safety precautions. 

 
 B. No work shall be started in existing building without prior approval of the 

Facility.  The General Contractor shall give the Facility adequate advance 
notice of his readiness to start such work in order that they may properly 
rearrange activities or evacuate the spaces to be affected. 

 
1-06 EXAMINATION OF PREMISES 
 

The Contractor will be held to have examined the premises before submitting 
proposals for the work and to have satisfied himself as to the existing conditions 
under which he will be obliged to operate or that will in any way affect the work 
under this Contract, also the character and amount of materials and debris to be 
removed.  No allowances will be made in this connection for error or negligence 
of the Demolition Contractor. 
 
 

1-07 USE OF PREMISES 
 
 A. All apparatus, storage, and the operation of workmen in connection with 

activities under this Section shall be confined to limits of the Contract.  
Storage will not be permitted on the property without the approval of the 
Facility. 

 
 B. All parking regulations shall be observed. 
 
 C. All trucks carrying loose, dry material such as debris, broken concrete 

block, plaster, etc., shall be covered by tarpaulins to prevent blowing away 
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or spillage of contents.  All spillage of whatever nature shall be promptly 
taken up and removed. 

 
1-08 PROTECTION 
 
 A. The removal of all portions of the structure to be removed shall be done 

with utmost care, using tools and methods that will not transfer any heavy 
shocks to the remaining portions of the existing building.  All possible 
care shall be taken to avoid vibration and other disturbances. 

 
 B. All existing items directed by the Project Engineer to be retained as the 

User Agency’s property or relocated as shown on the drawings or noted 
herein, shall be handled and removed with full consideration for their 
preservation.  It is the full responsibility of the General Contractor to 
replace, without additional charge to the Commonwealth, all such items 
which are lost or damaged due to the removal operations or handling. 

 
 C. When removing materials and making openings in walls, floors, etc., the 

General Contractor shall take all precautions and use whatever protective 
devices, shoring, guardrails, and the like as may be required to assure that 
the remaining and adjacent portions of the existing work which is to 
remain is substantially supported and./or not loaded beyond safe limits. 

 
 D. Consult with the Facility Manager regarding the electrical/mechanical 

equipment. 
 
PART 2 – MATERIALS 
 
2-02 DISPOSAL OF WORK REMOVED 
 

A. All non-salvageable refuse and debris which accumulate as a result of 
work under this Section shall be removed.   No refuse or debris of any 
nature shall be allowed to accumulate to the detriment of the work. 

 
 B. All existing items removed under this Section shall become the 

responsibility of the Demolition Contractor, and legally be disposed of 
off-site at his expense, unless such existing items to be removed are 
specifically noted on the drawings to be relocated or unless otherwise 
directed by the Project Engineer to be rendered to and become the 
property of the Commonwealth. 
 

C. Remove debris in covered containers on a route designated by the Facility. 
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PART 3 – EXECUTION 
 
3-01 PREPARATION 
 

Before starting the removal of work, the Contractor shall arrange for the 
disconnection of active utility services in the areas to be worked in.  All work on 
existing utilities shall be accomplished by the respective sub trades or utility 
companies having jurisdiction. 
 

3-02 REMOVAL OF EXISTING WORK 
 

A. Remove existing door, frames, and hardware as indicated in the Drawings 
and Schedules. 

 
1. Store existing equipment and appliances for reinstallation only as 

noted. 
 

B. Remove dry walls and other miscellaneous materials as noted on 
drawings. 

 
D. Provide dust protection to contain dust and debris to the work area. 

 
 E. Disconnect utilities as required. 
 
3-04 CLEAN-UP 
 

At the completion of work, all rubbish, debris, waste, materials, and salvaged 
materials shall be removed from the site.  All tools, scaffolds, apparatus and 
appliances used in connection with work under this Section shall be removed by 
the Contractor, and the premises shall be left in clean condition, ready for the 
alteration work as described under other Sections of these Specifications. 
 
 

 
**** END OF SECTION **** 
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SECTION 078440 
FIRE-RESISTIVE JOINT SYSTEMS 

 
PART 1 – GENERAL 
 
1-01 GENERAL PROVISIONS 

 
A. Attention is directed to the CONTRACT and GENERAL CONDITIONS 

and all Sections within DIVISION 1 – GENERAL REQUIREMENTS 
which are hereby made a part of this Section of the Specifications. 

 
1-02 DESCRIPTION OF WORK 
 

A. Work Included: Provide labor, materials and equipment necessary to 
complete the Work of this Section, including but not limited to fire-
resistive joint systems for the following: 
1. Floor-to-wall joints. 
2. Head-of-wall joints. 
3. Wall-to-wall joints. 
4. Perimeter fire-resistive joint systems consisting of floor-to-wall 

joints between perimeter edge of fire-resistance-rated door 
assemblies 

 
1-03 PERFORMANCE REQUIREMENTS 
 

A. General: Provide fire-resistive joint systems that are produced and 
installed to resist spread of fire according to requirements indicated, resist 
passage of smoke and other gases, and maintain original fire-resistance 
rating of assembly in which fire-resistive joint systems are installed. 

 
B. For fire-resistive systems exposed to view, provide products with flame-

spread and smoke-developed indexes of less than 25 and 450, respectively, 
as determined per ASTM E 84. 

 
1-04 SUBMITTALS 
 

A. Product Data: For each type of product indicated. 
 

B. Product Certificates: For each type of fire-resistive joint system, signed by 
product manufacturer. 

 
C. Fire-Test-Response Characteristics: Provide fire-resistive joint systems 

that comply with the following requirements and those specified in Part 1 
"Performance Requirements" Article: 
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1. Fire-resistance tests are performed by a qualified testing and 
inspecting agency. A qualified testing and inspecting agency is UL 
or another agency performing testing and follow-up inspection 
services for fire-resistive joint systems acceptable to authorities 
having jurisdiction. 

2. Fire-resistive joint systems are identical to those tested per 
methods indicated in Part 1 "Performance Requirements" Article 
and comply with the following: 
a. Fire-resistive joint system products bear classification 

marking of qualified testing and inspecting agency. 
b. Fire-resistive joint systems correspond to those indicated 

by referencing system designations of the qualified testing 
and inspecting agency. 

 
1-05 DELIVERY, STORAGE, AND HANDLING 
 

A. Deliver fire-resistive joint system products to Project site in original, 
unopened containers or packages with qualified testing and inspecting 
agency's classification marking applicable to Project and with intact and 
legible manufacturers' labels identifying product and manufacturer, date of 
manufacture, lot number, shelf life, curing time, and mixing instructions 
for multicomponent materials. 

 
B. Store and handle materials for fire-resistive joint systems to prevent their 

deterioration or damage due to moisture, temperature changes, 
contaminants, or other causes. 

 
1-06 PROJECT CONDITIONS 
 

A. Environmental Limitations: Do not install fire-resistive joint systems when 
ambient or substrate temperatures are outside limits permitted by fire-
resistive joint system manufacturers or when substrates are wet due to 
rain, frost, condensation, or other causes. 

 
B. Ventilate fire-resistive joint systems per manufacturer's written 

instructions by natural means or, if this is inadequate, forced-air 
circulation. 

 
1-06 PROJECT CONDITIONS 
 

A. Environmental Limitations: Do not install fire-resistive joint systems when 
ambient or substrate temperatures are outside limits permitted by fire-
resistive joint system manufacturers or when substrates are wet due to 
rain, frost, condensation, or other causes. 
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B. Ventilate fire-resistive joint systems per manufacturer's written 
instructions by natural means or, if this is inadequate, forced-air 
circulation. 

 
1-07 COORDINATION 
 

A. Coordinate construction of joints to ensure that fire-resistive joint systems 
are installed 

B. according to specified requirements. 
 
C. Coordinate sizing of joints to accommodate fire-resistive joint systems.  
 
D. Do not cover up through-penetration firestop system installations that will 

become concealed behind other construction until each installation has 
been examined building inspector, if required by authorities having 
jurisdiction. 

 
PART 2 – PRODUCTS 
 
2-01 MANUFACTURERS 
 

A. Available Products: Subject to compliance with requirements, fire-
resistive joint systems that may be incorporated into the Work include, but 
are not limited to the following: 

 
1. Hilti, Inc. 
2. BioFireshield; RectorSeal Corporation. 
3. Specified Technologies, Inc. (STI). 
4. 3M; Fire Protection Products Division. 

 
2-02 FIRE-RESISTIVE JOINT SYSTEMS 
 

A. Low-Emitting Materials: Fire-resistive joint system sealants shall comply 
with the testing and product requirements of the California Department of 
Health Services' "Standard Practice for the Testing of Volatile Organic 
Emissions from Various Sources Using Small-Scale Environmental 
Chambers." 

 
B. VOC Content: Provide fire-resistive joint system sealants that comply 

with the following limits for VOC content: 
 

1. Architectural Sealants: 250 g/L. 
2. Sealant Primers for Nonporous Substrates: 250 g/L. 
3. Sealant Primers for Porous Substrates: 775 g/L. 
4. Methylene chloride and perchloroethylene may not be intentionally 

added to sealants. 
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C. General: Where required, provide fire-resistive joint systems that are 

produced and installed to resist spread of fire according to requirements 
indicated, resist passage of smoke and other gases, and maintain original 
fire-resistance rating of assemblies in or between which fire-resistive joint 
systems are installed. Fire-resistive joint systems shall accommodate 
building movements without impairing their ability to resist the passage of 
fire and hot gases. 
 

D. Joints in or between Fire-Resistance-Rated Construction: Provide fire-
resistive joint systems with ratings determined per ASTM E 1966 or UL 
2079. 

 
E. Joints in Smoke Barriers: Provide fire-resistive joint systems with ratings 

determined per UL 2079. 
 

1. L-Rating: Not exceeding 5.0 cfm/ft (0.00775 cu. m/s x m) of joint 
at 0.30 inch wg (74.7 Pa) at both ambient and elevated 
temperatures. 
 

F. Compatibility: Provide fire-resistive joint systems that are compatible with 
joint substrates, under conditions of service and application, as 
demonstrated by fire-resistive joint system manufacturer based on testing 
and field experience. 
 

G. Accessories: Provide components of fire-resistive joint systems, including 
primers and forming materials, that are needed to install fill materials and 
to comply with Part 1 "Performance Requirements" Article. Use only 
components specified by fire-resistive joint system manufacturer and 
approved by the qualified testing and inspecting agency for systems 
indicated. 

 
PART 3 – EXECUTION 
 
3-01 EXAMINATION 
 

A. Examine substrates and conditions, with Installer present, for compliance 
with requirements for joint configurations, substrates, and other conditions 
affecting performance of work. 

 
1. Proceed with installation only after unsatisfactory conditions have 

been corrected. 
 
  



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY 
MENTAL HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

SECTION 078440 FIRE-RESISTIVE JOINT SYSTEMS  page 5 of 6 
 

3-02 PREPARATION 
 

A. Surface Cleaning: Clean joints immediately before installing fire-resistive 
joint systems to comply with fire-resistive joint system manufacturer's 
written instructions and the following requirements: 

 
1. Remove from surfaces of joint substrates foreign materials that 

could interfere with adhesion of fill materials. 
2. Clean joint substrates to produce clean, sound surfaces capable of 

developing optimum bond with fill materials. Remove loose 
particles remaining from cleaning operation. 

3. Remove laitance and form-release agents from concrete. 
 

B. Priming: Prime substrates where recommended in writing by fire-resistive 
joint system manufacturer using that manufacturer's recommended 
products and methods. Confine primers to areas of bond; do not allow 
spillage and migration onto exposed surfaces. 

 
C. Masking Tape: Use masking tape to prevent fill materials of fire-resistive 

joint system from contacting adjoining surfaces that will remain exposed 
on completion of Work and that would otherwise be permanently stained 
or damaged by such contact or by cleaning methods used to remove 
smears from fire-resistive joint system materials. Remove tape as soon as 
possible without disturbing fire-resistive joint system's seal with substrates 
or damaging adjoining surfaces. 

 
3-03 INSTALLATION 
 

A. General: Install fire-resistive joint systems to comply with Part 1 
"Performance Requirements" Article and fire-resistive joint system 
manufacturer's written installation instructions for products and 
applications indicated. 

 
B. Install forming/packing/backing materials and other accessories of types 

required to support fill materials during their application and in position 
needed to produce cross-sectional shapes and depths required to achieve 
fire ratings indicated. 

 
C. Install fill materials for fire-resistive joint systems by proven techniques to 

produce the following results: 
 

1. Fill voids and cavities formed by openings and 
forming/packing/backing materials as required to achieve fire-
resistance ratings indicated. 

2. Apply fill materials so they contact and adhere to substrates 
formed by joints. 
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3. For fill materials that will remain exposed after completing Work, 
finish to produce smooth, uniform surfaces that are flush with 
adjoining finishes. 

 
3-04 CLEANING AND PROTECTING 
 

A. Clean off excess fill materials adjacent to joints as Work progresses by 
methods and with cleaning materials that are approved in writing by fire-
resistive joint system manufacturers and that do not damage materials in 
which openings occur. 

 
B. Provide final protection and maintain conditions during and after 

installation that ensure fire-resistive joint systems are without damage or 
deterioration at time of Substantial Completion. If damage or deterioration 
occurs despite such protection, cut out and remove damaged or 
deteriorated fire-resistive joint systems immediately and install new 
materials to produce fire-resistive joint systems complying with specified 
requirements. 

 
 

**** END OF SECTION ****
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SECTION 081110 

STEEL DOOR FRAMES 
 

PART 1 – GENERAL 
 
1-01 GENERAL PROVISIONS 

 
Attention is directed to the CONTRACT and GENERAL CONDITIONS and all 
Sections within DIVISION 1 – GENERAL REQUIREMENTS which are hereby 
made a part of this Section of the Specifications. 
 

1-02 DESCRIPTION 
 

A. Work included: Prefinished steel frames for interior doors 
 
1-03 RELATED SECTIONS 
 

A. Section 081400 Wood Doors. 
 

 
1-04 REFERENCES 
 

A. ASTM International (ASTM): 
 

1. ASTM A366 - Standard Specification for Commercial Steel (CS) 
Sheet, Carbon (0.15 Maximum Percent) Cold-Rolled. 

2. ASTM A653 - Standard Specification for Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated (Galvannealed) by the 
Hot-Dip Process. 

3. ASTM B117 - Standard Practice for Operating Salt Spray (Fog) 
Apparatus. 

4. ASTM D1735 - Standard Practice for Testing Water Resistance of 
Coatings Using Water Fog Apparatus. 

5. ASTM D3363 - Standard Test Method for Film Hardness by Pencil 
Test. 
 

B. American National Standards Institute (ANSI): 
 
1. ANSI 115.1 - Specifications for Steel Door and Frame Preparation 

for Hardware. 
2. ANSI A224.1 - Accelerated Physical Endurance Test Procedure 

for Steel Doors, Frames and Frame Anchors. 
3. ANSI A250.5 - Accelerated Physical Endurance Test Procedure 

for Steel Doors, Frames and Frame Anchors. 
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C. National Fire Protection Association (NFPA): 
 

1. NFPA 80 - Fire Doors and Windows. 
 

D. Steel Door Institute (SDI): 
 
1. SDI-107 - Hardware on Steel Doors (Reinforcement - 

Application). 
 

E. Underwriters' Laboratories of Canada Ltd. (ULC): 
 
1. CAN 4-S104 - Fire Tests of Door Assemblies Performance. 

 
F. Underwriters Laboratories, Inc. (UL): 

 
1. UL 10B - Fire Tests of Door Assemblies. 
2. UL 10C - Positive Pressure Fire Tests of Door Assemblies. 

 
1-05 SUBMITTALS 

 

A. Submit under provisions of Section 01 30 00 - Administrative 
Requirements. 

B. Product Data: Submit product data, including manufacturer's product 
sheet, for specified products. Include details of design and construction 
and printed instructions covering installation. 

C. Shop Drawings: Submit shop drawings showing layout, profiles and 
product components, including anchorage, accessories, finish colors and 
textures. Indicate installation requirements of finish hardware and 
reinforcements. 

 
1-06 QUALITY ASSURANCE 
 

A. Manufacturer Qualifications: Minimum 5 year experience manufacturing 
similar products. 
 

B. Installer Qualifications: Installer experienced in performing work of this 
section who has specialized in the installation of work similar to that 
required for this project. 

 
1. Personnel: Assembly and installation shall be performed by 

qualified personnel who have successfully completed 
manufacturer's prefinished steel door frame installation course 
online and have been approved by the manufacturer. 
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C. Regulatory Requirements: Fire-rated steel frames shall be of types tested 
and approved by Intertek Testing Services, Warnock Hersey and shall bear 
labels of same. 

 
1. Three-sided frames shall receive a permanent embossed 90 minute 

label. Sidelite and borrowed lite frames shall receive a Mylar 
Warnock Hersey label when required by Authority having 
Jurisdiction (AHJ). 

2. 1-1/2 hour fire rating assembly in accordance with UL 10B. 
3. Assembly passes positive pressure test in accordance with UL 10C. 

 
1-07 DELIVERY, STORAGE, AND HANDLING 
 

A. Delivery: Deliver materials in manufacturer's original, unopened, 
undamaged containers with identification labels intact. 

 
1. Factory package components in protective cartons to prevent 

damage during shipping. 
 

B. Storage and Protection: Store materials protected from exposure to 
harmful weather and at temperature conditions recommended by 
manufacturer. 

 
1. Store material on wooden skids under cover in a protected area and 

keep vented to avoid condensation until ready for installation. 
 

C. Handling: Handle materials to avoid damage. 
 
1-08 PROJECT CONDITIONS 
 

A. Maintain environmental conditions (temperature, humidity, and 
ventilation) within limits recommended by manufacturer for optimum 
results. Do not install products under environmental conditions outside 
manufacturer's recommended limits. 

 
1-09 SEQUENCING 
 

A. Field Measurements: Verify actual measurements/openings by field 
measurements before fabrication. Show recorded measurements on shop 
drawings. Coordinate field measurements and fabrication schedule with 
construction progress schedule to avoid construction delays. 

 
B. Ensure that products of this section are supplied to affected trades in time 

to prevent interruption of construction progress. 
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1-10 WARRANTY 
 

A. Manufacturer's Warranty: Submit manufacturer's standard warranty 
document executed by authorized company official. Manufacturer's 
warranty is in addition to, and not a limitation of, other rights Owner may 
have under the Contract Documents. 

 
1. Warranty Period: 1 year. 

 
 
PART 2 – PRODUCTS 
 
2-01 MANUFACTURED UNITS 
 

A. General: Frames shall be prefinished type designed for installation at 
rough wall openings over prefinished walls. Frames shall be designed for 
installation by sleeving the frame over the finish wall and placing screws 
through the face of the frame; then the casing is snapped in place to 
conceal the fasteners. 

 
1. Material: ASTM A366 commercial quality cold rolled steel. 
2. Smoke Rating: UL 1784 
3. Frame Construction: 14ga minimum with 7ga hinge backing. 
4. Frame Style: Cased Header, Cased Hinge Jamb, and Single 

Rabbeted Latching Jamb. 
 

B. Construct jamb member to interlock and align with header members to 
form a strong joint. 

 
PART 3 - EXECUTION 
 
3-01 MANUFACTURER'S INSTRUCTIONS 
 

E. Site Verification of Conditions: Verify that conditions of substrates 
previously installed under other sections are acceptable for product 
installation in accordance with manufacturer's instructions. 

 
F. Do not begin installation until substrates have been properly prepared. 
 
G. If substrate preparation is the responsibility of another installer, notify 

Project Engineer of unsatisfactory preparation before proceeding. 
  

3-02 EXAMINATION 
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A. Site Verification of Conditions: Verify that conditions of substrates 
previously installed under other sections are acceptable for product 
installation in accordance with manufacturer's instructions. 

 
B. Do not begin installation until substrates have been properly prepared. 
 
C. If substrate preparation is the responsibility of another installer, notify 

Architect of unsatisfactory preparation before proceeding. 
 

3-05 INSTALLATION 
 

A. Install frames plumb and square, in accordance with shop drawings and 
manufacturer's instructions. Verify opening and dimensions with shop 
drawings. Use door as a template to ensure proper alignment and 
clearances. 

 
B. Attach hinges and hang door in frame. Adjust frame to door for equal and 

uniform clearance between top and sides of door and frame. 
 
C. Secure frame to wall with the appropriate type fasteners. 
 
D. Adjust strike plate to hold door tight to stops when closed. 
 
E. Install fire-rated door frames in accordance with NFPA 80. 

 
 
3-04 CLEANING 
 

A. Cleaning: Remove temporary coverings and protection of adjacent work 
areas. Repair or replace damaged installed products. Clean installed 
products in accordance with manufacturer's instructions prior to Owner's 
acceptance. Remove construction debris from project site and legally 
dispose of debris. 

 
3-05 PROTECTION 
 

A. Protection: Protect installed product and finish surfaces from damage 
during construction. 

 
1. Repair or replace damaged or defective frames. 
2. Touch up damaged areas of factory-applied finishes with aerosol 

spray cans of same paint as used in factory. 
 
 
 

**** END OF SECTION ****
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SECTION 081400 
WOOD DOORS 

 
PART 1 – GENERAL 
 
1-01 GENERAL PROVISIONS 

 
Attention is directed to the CONTRACT and GENERAL CONDITIONS and all 
Sections within DIVISION 1 – GENERAL REQUIREMENTS which are hereby 
made a part of this Section of the Specifications. 
 

1-02 DESCRIPTION 
 

A. Furnish wood flush doors with mineral core construction as specified and 
shown on plans and schedules. 
1. Prepare door reinforcement to receive new hardware as specified 

in this section. 
 
1-03 RELATED SECTIONS 
 

A. Section 081110 Steel Door Frames. 
 
1-04 SUBMITTALS 

 

A. Submit under provisions of Section 01 30 00 - Administrative 
Requirements. 

B. Shop Drawings: 
 

1. Show every door on the project and schedule its location in the 
building. 

2. Indicate type, grade, finish and size; include detail of glazing and 
other pertinent details. 

3. Provide information concerning any specified requirements not 
included in the manufacturer's literature and data submittal. 

 
C. Manufacturer's Literature and Data: 

 
1. General product information of doors and all the hardware. 

 
D. Laboratory Test Reports: 

 
1. Direct screw withdrawal test report in accordance with NWWDA 

TM-10. 
2. Split resistance test report in accordance with NWWDA TM-5. 
3. Cycle/Swing test report in accordance with NWWDA TM-7. 
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4. Door Finish Test report in accordance with NWWDA TM-9. 
 
1-05 DELIVERY AND STORAGE 
 

A. Factory seal doors and accessories in heavy polyethylene bags or 
cardboard packages which shall remain unbroken during delivery and 
storage. 
NOTE: These bags or packages will be required to be reinstalled to protect 
the doors after installation, see Paragraph, DOOR PROTECTION. 
 

B. Doors: Store flat, uniformly support and store under cover, in dry and well 
ventilated areas, off the floor, at temperatures between 40 and 100 degrees 
F, and at relative humidity between 30 and 60 percent. 

 
PART 2 – PRODUCTS 
 
2-01 DOORS 
 

A. Flush Doors: 
 

1. Solid Core Wood Flush Doors meeting requirements of AWI and 
NWWDA I.S.1 Series for Wood Flush Doors. 

2. Type I bond for interior doors. 
3. Solid wood or solid mat-formed wood particleboard core. 
4. 1-3/4 inches thick, unless otherwise shown or specified. 

 
B. Face Veneer: 

 
1. Door faces shall be in accordance with AWI and NWWDA I.S.1-

A. 
2. Premium, plain sliced, “Birch” for transparent finishes. One 

species throughout the project unless scheduled or otherwise 
shown. 

3. Lauan is not acceptable. 
4. Factory sand transparent finish doors. 
5. Final sanding of faces and stiles shall be clean and smoothly 

sanded prior to finishing. The grade of sandpaper will depend on 
the wood specie of the veneer. 

6. Match face veneers (book match) for doors required to have 
transparent finish for uniform effect of color and grain at all joints. 

 
C. Vision Panel: Base of design Duralux D4400 Privacy Vision Panel with 

key and thumb turn control Panel, by Kingsway Group USA.  
 
1. Glass:  

a. Bathroom Side: Trident 3/4" tempered glass 
b. Corridor Side: Trident 3/8" tempered glass 
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c. Center Panel: 1/8" polycarbonate 
2. Pressed stainless steel fascia bolted from the outside with security 

bolts. 
 

 
2-02 HARDWARE 
 

A. All hardware for application on wood doors and metal frames shall be 
made to standard templates. Templates shall be furnished to the fabricator 
of these items in sufficient time so as not to delay the construction. 
 

B. Hinge: Ligature-resistant continuous hinge. Base of design KG200, by 
Kingsway Group, or approved equal. 

 
C. Lockset: Ligature Resistant mortise lock with BHW Trim, Sargent 8200 or 

approved equal. 
 
D. Anti-ligature Floor Mounted Door Stop. Base of design KG181, by 

Kingsway Group or approved equal. 
 
E. Closer: Over head concealed closer, non-hold open model. Base of design 

Rixon® by Yale Security, Inc. or approved equal. 
 
F. Strike: Security strike constructed of 316 stainless steel with welded dust 

box, secured with four (4) tamper-proof screws, minimum. 
 
G. Kick-plate: Door Protection Plate, Stainless Steel, 8" Height, 34" Width or 

door’s width. 
 

1. Finish: Dull 304 
2. Thickness: 0.05” 

 
H. Bumpers: Anti-ligature wall stop.  Base of design Kingsway model 

KG182BK in black 
 

I. Door Gaskets: Anti-ligature smoke gasketing.  Base of design 5050 
silicone bulb seal by Thomas Access Control Systems, or equal. 

 
PART 3 - EXECUTION 
 
3-01 DOOR PREPARATION 
 

A. Field, shop or factory preparation shall not violate the qualified testing and 
inspection agency label requirements for fire rated doors. 
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B. Clearances Between Doors and Frames and Floors: Doors shall have a 
maximum 1/8-inch clearance at the jambs, heads, and meeting stiles, and a 
3/4-inch clearance at the bottom, except as otherwise specified. 

 
C. Provide cutouts for glass and special details required and specified. 

 
D. Rout doors for hardware using the templates and the location heights 

specified drawings. 
 

E. Fit doors to frame bevel lock edge of doors 1/8-inch for each two inches of 
door thickness. 

 
F. Immediately after fitting and cutting of doors for hardware, seal edges of 

doors to receive transparent finish with two coats of water resistant sealer. 
Finish all surfaces, including both faces, top and bottom and edges of the 
doors smooth to the touch. 

  
3-02 INSTALLATION OF DOORS AND APPLICATION OF HARDWARE 
 

A. Site Verification of Conditions: Verify that conditions of substrates 
previously installed under other sections are acceptable for product 
installation in accordance with manufacturer's instructions. 

 
B. Do not begin installation until substrates have been properly prepared. 
 
C. If substrate preparation is the responsibility of another installer, notify 

Architect of unsatisfactory preparation before proceeding. 
 
D. All hardware mounting heights shall comply with the requirements of 

MAAB and ADA, no exceptions. 
 

3-03 PROTECTION 
 

A. As each door installation is completed, place the polyethylene bag or 
cardboard shipping container over the door and tape in place.  
 

B. The protective covering shall encompass knobs and handles in addition to 
covering the door. Maintain the covering in good condition until removal 
is approved by the Project Engineer. 

 
 
 

**** END OF SECTION ****
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SECTION 092116 
GYPSUM BOARD SYSTEM 

 
PART 1 – GENERAL 
 
1-01 GENERAL PROVISIONS 

 
Attention is directed to the CONTRACT and GENERAL CONDITIONS and all 
Sections within DIVISION 1 – GENERAL REQUIREMENTS which are hereby 
made a part of this Section of the Specifications. 
 

1-02 DESCRIPTION 
 

A. Work included: Provide labor, materials and equipment necessary to 
complete the work of this Section, including but not limited to the 
following: 

 
1. Backer board at solid surface surrounds. 
2. All required accessories. 

 
B. IN GENERAL 
 

1. Walls shall be single layer 1/2” moisture/mold resistant 
cementitious backer board on both sides of 3-1/2” 25 gauge steel 
studs.  Studs and wallboard shall run floor to underside of deck. 

 
1-03 SUBMITTALS 
 

A. Product Data: Submit manufacturer’s literature for each product specified, 
indicating conformance to specifications. 
 

B. Samples: not required.  
 
C. Qualification Data: Submit evidence of fire resistance for all rated 

materials specified. 
 

 
1-04 REFERENCES 
 

A. American National Standards Institute: ANSI A118.9: Specification for 
Cementitious Backer Units. 
 

B. American Society for Testing and Materials  
 

2. ASTM C1325: Standard Specification for Non-Asbestos Fiber-Mat 
Reinforced Cement Interior Substrate Sheets.  
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3. ASTM E84: Standard Test Method for Surface Burning 
Characteristics of Building Materials.  

4. ASTM E119: Test Method for Fire Tests of Building Construction 
and Materials. 

 
1-05 QUALITYASSURANCE 

 
A. Source limitations: obtain all boards, joint compound and accessories from 

a single manufacturer, to constitute a “system”.  
 

B. Installation shall conform to the requirements of 780CMR, Massachusetts 
State Building Code.  

 
C. Fire Resistance Rated Assembly Characteristics: Provide materials and 

construction identical to those tested in accordance to ASTM E119 by an 
independent testing and inspection agency acceptable to authorities having 
jurisdiction.  

 
1. Fire Resistance Ratings: Indicated by design designations from UL 

Fire Resistance Directory. 
 
1-06 QUALITYASSURANCE 
 

A. Store materials inside under cover and keep them dry and protected 
against damage from weather, condensation, direct sunlight, construction 
traffic, and other causes. Stack panels flat to prevent sagging. 
 

B. Environmental Limitations: Comply with ASTM C840 requirements or 
gypsum board manufacturer's written recommendations, whichever are 
more stringent. 

 
C. Do not install interior products until installation areas are enclosed and 

conditioned. 
 
D. Do not install panels that are wet, those that are moisture damaged, and 

those that are mold damaged. 
 

1. Indications that panels are wet or moisture damaged include, but 
are not limited to, discoloration, sagging, or irregular shape. 

2. Indications that panels are mold damaged include, but are not 
limited to, fuzzy or splotchy surface contamination and 
discoloration. 
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PART 2 – PRODUCTS 
 
2-01 BOARD MATERIALS 
 

A. Cement Backer Board: 
 

1. Type: Coated Glass Mat Water-Resistant Gypsum Backing Panel  
2. Size: largest panels practical.  
3. Thickness: ½"  
4. Standard: ASTM C1178 

 
B. Accessories: 

 
1. All accessories shall meet ASTM C1047.  
2. Joint Materials: ANSI/ASTM C475; GA 201 and GA 216; 

reinforcing tape, joint compound, adhesive, water, and fasteners. 
3. Joint Compound: ASTM C475, drying orsetting type (contractor’s 

preference)  
4. Joint Reinforcing: ASTM 474  

a. Outside corners shall be metal or metal/paper combination. 
b. Inside corners shall be paper tape.  
c. Joints where drywall meets other materials shall receive 

plastic L trim with tear-away strips.  
5. Drywall screws: ASTM C954, C1002, bugle-headed self-drilling 

drywall screws intended for use with metal studs. Screws at MR 
board locations shall be galvanized. 

 
2-03 METAL STUDS AND FURRING 
 

A. Non-Load Bearing Studs and Runner Tracks: 
 

1. Studs 
ASTM C645, cold rolled steel, galvanized, channel shape, with 
punched webs for utility passage.  Provide studs of sizes as 
indicated on the Drawings, 25-gauge typically, except provide 20-
gauge studs at jambs of pressed steel door frames, walls scheduled 
to receive ceramic tile finish, and partitions exceeding 13-feet-6 
inches in height. 

2. Runner Tracks 
Shall be of same materials and finish as studs with provisions for 

 crimp locking to studs. 
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2-04 JOINT MATERIALS 
 

Joint Reinforcement Tape: Open weave coated glass fiber tape.  “Imperial” type 
‘S’ by U.S. Gypsum Company, “Kal-Mesh” by National Gypsum Company, or 
equal. 

 
PART 3 - EXECUTION 
 
3-01 COORDINATION 
 

A. Coordinate the location of blocking at all wall mounted items, such as 
grab bars and shower controls. 

  
3-02 INSPECTION 
 

A. Verify that site conditions are ready to receive work and opening 
dimensions are as indicated on shop drawings and instructed by the 
manufacturer.  
 

B. Verify that all required blocking for wall mounted items has been installed 
in proper locations.  

 
C. Beginning of installation means acceptance of conditions. 

 
3-06 INSTALLATION, GENERAL 
 

A. Do not use materials with defects that impair quality of sheathing or pieces 
that are too small to use with minimum number of joints or optimum joint 
arrangement.  
 

B. Cut panels at penetrations, edges, and other obstructions of work; fit 
tightly against abutting construction, unless otherwise indicated. 

 
3-04 GYPSUM SHEATHING INSTALLATION 
 

A. Comply with 780 CMR Section 2509, ASTM C1280, GA-253 and 
manufacturer's written instructions  

 
1. Fasten sheathing to metal framing with galvanized drywall screws. 
2. Install boards with a 3/8-inch gap where non-load-bearing 

construction abuts structural elements. 
 

B. Apply fasteners so heads bear tightly against face of sheathing boards but 
do not cut into facing.  
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C. Vertical Installation: Install board vertical edges centered over studs. Abut 
ends and edges of each board with those of adjacent boards. Attach boards 
at perimeter and within field of board to each stud.  

 
1. Space fasteners approximately 8 inches o.c. and set back a 

minimum of 3/8 inch from edges and ends of boards. 
 
 

**** END OF SECTION ****
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SECTION 093010 
TILING 

 
PART 1 - GENERAL 
 
1-01 GENERAL PROVISIONS 
 

Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all 
Sections within DIVISION 1 - GENERAL REQUIREMENTS which are hereby 
made a part of this Section of the Specifications. 

 
1-02 DESCRIPTION 
 

A. This section specifies ceramic tile work. 
 

1-03 REFERENCES 
  

A. Section 078440, JOINT SEALANTS.  
 

B. Section 092900 , GYPSUM BOARD SYSTEM. 
 
 
1-04 SUBMITTALS 
 

A. Submit in accordance with Section 01 33 00, SUBMITTALS. 
 
B. Product Data: Manufacturer's data sheets on each product to be used, 

including: 
 

1. Preparation instructions and recommendations. 
2. Storage and handling requirements and recommendations. 
3. Installation methods. 

 
C. Selection Samples: Samples of actual tiles and threshold for selection. 

 
D. Manufacturers Certifications: 
 

1. Certify that products meet or exceed specified requirements. 
2. For each shipment, type and composition of tile provide a Master 

Grade Certificate signed by the manufacturer and the installer 
certifying that products meet or exceed the specified requirements 
of ANSI A137.1. 

 
E. Maintenance Data: Include recommended cleaning methods, cleaning 

materials, stain removal methods, and polishes and waxes. 
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1-05 QUALITY ASSURANCE 
 

A. Installer Qualifications: Company specializing in performing the work of 
this section with minimum two-year experience. 

 
B. Single Source Responsibility: Obtain each type and color of tile from a 

single source. Obtain each type and color of mortar, adhesive and grout 
from the same source. 

 
1-06 PRODUCT DELIVERY, STORAGE AND HANDLING 
 

A. Deliver and store products in manufacturer's unopened packaging until 
ready for installation. 
 

B. Protect adhesives and liquid additives from freezing or overheating in 
accordance with manufacturer's instructions. 

 
C. Store tile and setting materials on elevated platforms, under cover and in a 

dry location and protect from contamination, dampness, freezing or 
overheating. 

 
1-02 EXTRA MATERIALS 
 

A. Provide for Owner's use a minimum of 5 percent of the colors and types of 
tile specified, boxed and clearly labeled. 
 

B. American National Standards Institute (ANSI) (Published by Tile Council 
of America, Inc.): 

 
 A108.1……...Glazed Wall Tile, Ceramic Mosaic Tile, Quarry and 

    Paver Tile Installed with Portland Cement Mortar 
A108.4 ……..Ceramic Tile Installed with Organic Adhesives or 
  Water Cleanable Tile-Setting Epoxy Adhesive 
A108.5 ……..Ceramic Tile Installed with Dry-Set Portland Cement 
  Mortar or Latex-Portland Cement Mortar 

  A108.6 ……..Ceramic Tile Installed with Chemical-Resistant, 
    Water-Cleanable Tile-Setting and Grouting Epoxy 
  A108.8 ……..Ceramic Tile Installed with Chemical-Resistant Furan 
    Mortar and Grout 
  A108.9 ……..Ceramic Tile Installed with Modified Epoxy Emulsion 
    Mortar/Grout 
  A108.10 ……Installation of Grout in Tile work. 
  A118.1……...Dry-Set Portland Cement Mortar 
  A118.3 ……...Chemical-Resistant, Water-Cleanable Tile-Setting and 
    Grouting Epoxy and Water-Cleanable Tile-Setting Epoxy  
    Adhesive 
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  A118.4 ……. Latex-Portland Cement Mortar 
A118.5 ……. Chemical-Resistant Furan Mortars and Grouts 
A118.6 ……. Ceramic Tile Grouts 
A118.7…….. Polymer Modified Cement Grouts 
A118.8…….. Modified Epoxy Emulsion Mortar/Grout. 
A118.9…….. Test Methods and Specifications for Cementitious Backer 
  Units 
A118.10…… Load bearing, Bonded, Waterproof Membranes for Thinset  
  Ceramic Tile and Dimensional Stone. 
A118.11…… Exterior Grade Plywood (EGP) Latex-Portland Cement 

Mortar. 
A136.1 ……. Organic Adhesives for Installation of Ceramic Tile 
A137.1 …..... Ceramic Tile 

 
PART 2 - PRODUCTS 
 
2-01 TILE 
 

A. General: Provide tile that complies with ANSI A137.1 for types, 
compositions and other characteristics indicated. Provide tile in the 
locations and of the types colors and pattern indicated on the drawings and 
identified in the schedule in this Section. Tile shall also be provided in 
accordance with the following: 

 
1. Factory Blending: For tile exhibiting color variations within the 

ranges selected under Submittal of samples, blend tile in the 
factory and package so tile taken from one package shows the 
same range of colors as those taken from other packages. 

2. Mounting: For factory mounted tile, provide back or edge mounted 
tile assemblies as standard with the manufacturer, unless otherwise 
specified. 

3. Factory Applied Temporary Protective Coatings: Where indicated 
under tile type, protect exposed surfaces of tile against adherence 
of mortar and grout by precoating with a continuous film of 
petroleum paraffin wax applied hot. Do not coat unexposed tile 
surfaces. 

4. Factory Cut: Tile shall be cut in factor for “true edges” in sizes 
specified and as shown on drawings. 

 
B. Wall: 

 
1. Moisture Absorption: Less than .01 percent to less than 20 percent. 
2. Trim Units: Cove Base, Cove Nose, Jolly shapes in sizes 

coordinated with filed tile shapes. 
 

C. ColorBody Porcelain Tile: 



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY 
MENTAL HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

SECTION 093010 - TILING page 4 of 13 
 

 
1. Water Absorption: ASTM C373, <0.5% to less than 20 percent. 
2. Breaking Strength: ASTM C648, >320 lbs. 
3. Scratch Hardness: ASTM MOH’s, 6.5. 
4. Chemical Resistance: ASTM C650, Resistant. 
5. Coefficient of Friction: ASTM C1028, Wet > 0.60, Dry > 0.66. 
6. Pattern: As indicated on the drawings. 
7. Trim Units: Matching cove base, cove base corner, cove base 

outcorner, jolly, shapes in sizes coordinated with field tile. 
 
2-02 CERAMIC FLOOR TILE 
 

A. Floor Tile in All Restrooms: Nominal 12" x 12" x 3/8" thick. 
 

1. Product: Haut Monde™ by DalTile or "approved equal". 
2. Color: Matte finish, selected by Owner. 
3. Description: Color Body Porcelain. 
4. Grout Joint Dimension: 1/8”, and 3/16” when multiple sizes are 

installed in a modular pattern, and/or when installing tile with a 
length 15” or greater in a staggered brick-joint pattern. 

 
B. Floor Mosaic in Shower: Nominal 2" x 2" x 3/8" thick. 

 
1. Product: Haut Monde™ by DalTile or "approved equal". 
2. Color: Matte finish, selected by Owner. 
3. Description: Color Body Porcelain. 
4. Grout Joint Dimension: 1/8” 
 

2-03 CERAMIC WALL TILE 
 

A. Wall Tile in All Restrooms: Nominal 12" x 24" x 3/8" thick. 
 

1. Product: Haut Monde™ by DalTile or "approved equal". 
2. Color: Polished finish, selected by Owner. 
3. Description: Color Body Porcelain. 
4. Grout Joint Dimension: 1/8”, and 3/16” when multiple sizes are 

installed in a modular pattern, and/or when installing tile with a 
length 15” or greater in a staggered brick-joint pattern. 

 
2-04 SETTING MATERIALS OR BOND COATS 
 

A. Conform to TCA Handbook for Ceramic Tile Installation. 
 

B. Portland Cement Mortar: ANSI A108.1. 
 
C. Latex-Portland Cement Mortar: ANSI A118.4. 



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY 
MENTAL HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

SECTION 093010 - TILING page 5 of 13 
 

 
1. For wall applications, provide non-sagging, latex-Portland cement 

mortar complying with ANSI A118.4. 
2. Prepackaged Dry-Mortar Mix: Factory-prepared mixture of 

Portland cement; dry, redispersible, ethylene vinyl acetate additive; 
and other ingredients to which only water needs to be added at 
Project site. 

 
D. Dry-Set Portland Cement Mortar: ANSI A118.1. For wall applications, 

provide non-sagging, latex-Portland cement mortar complying with ANSI 
A118.4. 
 

E. Organic Adhesives: ANSI A136.1, Type 1. 
 

2-05 GROUTING MATERIALS 
 

A. Coloring Pigments: 
 
1. Pure mineral pigments, limeproof and nonfading, complying with 

ASTM C979. 
2. Add coloring pigments to grout by the manufacturer. 
3. Job colored grout is not acceptable. 
4. Use is required in Commercial Portland Cement Grout, Dry-Set 

Grout, and Latex-Portland Cement Grout. 
 

B. Commercial Portland Cement Grout: ANSI A118.6 color as specified. 
 

C. Dry-Set Grout: ANSI A118.6 color as specified. 
 
D. Latex-Portland Cement Grout: ANSI A118.6 color as specified. 

 
1. Unsanded grout mixture for joints 3.2 mm (1/8 inch) and narrower. 
2. Sanded grout mixture for joints 3.2 mm (1/8 inch) and wider. 

 
E. Color to be selected from manufacturer’s full range of colors. 

 
2-06 PATCHING AND LEVELING COMPOUND 
 

A. Portland cement base, polymer-modified, self-leveling compound, 
manufactured specifically for resurfacing and leveling concrete floors. 
Products containing gypsum are not acceptable. 
 

B. Shall have minimum following physical properties: 
 

1. Compressive strength - 3500 psig per ASTM C109/C109M. 
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2. Flexural strength - 1000 psig per ASTM C348 (28 day value). 
3. Tensile strength - 600 psi per ANSI 118.7. 
4. Density – 1.9. 

 
C. Capable of being applied in layers up to 1-1/2 inches thick without fillers 

and up to four inches thick with fillers, being brought to a feather edge, 
and being trowelled to a smooth finish. 
 

D. Primers, fillers, and reinforcement as required by manufacturer for 
application and substrate condition. 

 
E. Ready for use in 48 hours after application. 

 
2-07 METAL EDGES 
 

A. Bullnose Profile (Outside Corners): 
 

1. Schluter®-RONDEC, or approved equal. bullnose-type profile 
with symmetrically rounded visible surface with 1/4 inch radius, 
integrated trapezoid-perforated anchoring leg, and integrated grout 
joint spacer. 

2. Material and Finish: Brushed chrome anodized aluminum. 
 

2-08 WATER 
 

A. Clean, potable and free from salts and other injurious elements to mortar 
and grout materials. 

 
2-09 CLEANING COMPOUNDS 
 

A. Specifically designed for cleaning masonry and concrete and which will 
not prevent bond of subsequent tile setting materials including patching 
and leveling compounds and elastomeric waterproofing membrane and 
coat. 
 

B. Materials containing acid or caustic material not acceptable. 
 
2-10 SEALER 
 

A. High performance transparent penetrating silicone sealer for ceramic tile 
and grout. 
 

B. Manufacturer: “Super- Sealcote” by Super-Tek Products or approved 
equal. 
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PART 3 - EXECUTION 
 
3-01 ENVIRONMENTAL REQUIREMENTS 
 

A. Maintain ambient temperature of work areas at not less than 60 degrees F, 
without interruption, for not less than 24 hours before installation and not 
less than seven days after installation. 
 

B. Maintain higher temperatures for a longer period of time where required 
by manufacturer's recommendation and ANSI Specifications for 
installation. 

 
C. Do not install tile when the temperature is above 100 degrees F. 
 
D. Do not install materials when the temperature of the substrate is below 60 

degrees F. 
 
E. Do not allow temperature to fall below 50 degrees F after fourth day of 

completion of tile work. 
 
F. Do not install adhesives in an unventilated environment. 

 
3-02 EXAMINATION 
 

A. Verify that wall surfaces are free of substances which would impair 
bonding of setting materials, smooth and flat within tolerances specified in 
ANSI A137.1, and are ready to receive tile. 
 

B. Verify that sub-floor surfaces are dust-free, and free of substances which 
would impair bonding of setting materials to sub-floor surfaces, and are 
smooth and flat within tolerances specified in ANSI A137.1. 

 
C. Verify that concrete sub-floor surfaces are ready for tile installation by 

testing for moisture emission rate and alkalinity; obtain instructions if test 
results are not within limits recommended by tile manufacturer and setting 
materials manufacturer. 

 
D. Verify that required floor-mounted utilities are in correct location. 

 
3-03 ALLOWABLE TOLERANCE 
 

A. Variation in plane of sub-floor, including concrete fills leveling 
compounds and mortar beds: 
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1. Not more than 1/4 inch in 10 feet from required elevation where 
Portland cement mortar setting bed is used. 
 

2. Not more than 1/8 inch in 10 feet where dry-set Portland cement, 
and latex-Portland cement mortar setting beds and chemical-
resistant bond coats are used. 

 
B. Variation in Plane of Wall Surfaces: 

 
1. Not more than 1/4 inch in eight feet from required plane where 

Portland cement mortar setting bed is used. 
2. Not more than 1/8 inch in eight feet where dry-set or latex-

Portland cement mortar or organic adhesive setting materials is 
used. 

 
3-04 SURFACE PREPARATION 
 

A. Cleaning New Concrete or Masonry: 
 

1. Chip out loose material, clean off all oil, grease dirt, adhesives, 
curing compounds, and other deterrents to bonding by mechanical 
method, or by using products specifically designed for cleaning 
concrete and masonry. 

2. Use self-contained power blast cleaning systems to remove curing 
compounds and steel trowel finish from concrete slabs where 
ceramic tile will be installed directly on concrete surface with thin-
set materials. 

3. Steam cleaning or the use of acids and solvents for cleaning will 
not be permitted. 

 
B. Patching and Leveling: 

 
1. Mix and apply patching and leveling compound in accordance with 

manufacturer's instructions. 
2. Fill holes and cracks and align concrete floors that are out of 

required plane with patching and leveling compound. 
a. Thickness of compound as required to bring finish tile 

system to elevation shown. 
b. Float finish except finish smooth for elastomeric 

waterproofing. 
c. At substrate expansion, isolation, and other moving joints, 

allow joint of same width to continue through 
underlayment. 

3. Apply patching and leveling compound to concrete and masonry 
wall surfaces that are out of required plane. 
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4. Apply leveling coats of material compatible with wall surface and 
tile setting material to wall surfaces, other than concrete and 
masonry that are out of required plane. 

 
C. Mortar Bed for Slopes to Drains: 

 
1. Slope compound to drain where drains are shown. 
2. Install mortar bed in depressed slab sloped to drains not less than 

1/16 inch per foot. 
3. Allow not less than 2 inch depression at edge of depressed slab. 
4. Screed for slope to drain and float finish. 
5. Cure mortar bed for not less than seven days. Do not use curing 

compounds or coatings. 
 

D. Additional preparation of concrete floors for tile set with epoxy, or furan-
resin shall be in accordance with the manufacturer's printed instructions. 
 

E. Cleavage Membrane: 
 

1. Install polythene sheet as cleavage membrane in depressed slab 
when waterproof membrane is not scheduled or indicated. 

2. Turn up at edge of depressed floor slab to top of floor. 
 

F. Walls: 
 

1. Apply patching and leveling compound to concrete and masonry 
surfaces that are out of required plane. 

2. Apply leveling coats of material compatible with wall surface and 
tile setting material to wall surfaces, other than concrete and 
masonry that are out of required plane. 

 
3-05 METAL DIVIDER STRIPS 
 

A. Install metal divider strips in floor joints between ceramic and quarry tile 
floors and between tile floors and adjacent flooring of other materials 
where the finish floors are flush unless shown otherwise. 
 

B. Set divider strip in mortar bed to line and level centered under doors or in 
openings. 

 
3-06 CERAMIC TILE – GENERAL 
 

A. Comply with ANSI A108 series of tile installation standards in 
"Specifications for Installation of Ceramic Tile" applicable to methods of 
installation. 
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B. Comply with TCA Installation Guidelines. 
 
C. Setting Beds or Bond Coats: 

 
1. Where recessed or depressed floor slabs are filled with Portland 

cement mortar bed, set ceramic mosaic floor tile in either Portland 
cement paste over plastic mortar bed or latex-Portland cement 
mortar over cured mortar bed except as specified otherwise, ANSI 
A108-1C, TCA System F121-02 or F111-02. 

2. Set wall tile installed over concrete or masonry in dry-set Portland 
cement mortar, or latex-Portland cement mortar, ANSI 108.1B.and 
TCA System W211-02, W221-02 or W222-02. 

3. Set wall tile installed over concrete backer board in latex-Portland 
cement mortar, ANSI A108.1B. 

4. Set wall tile installed over Portland cement mortar bed on metal 
lath base in Portland cement paste over plastic mortar bed, or dry-
set Portland cement mortar or latex-Portland cement mortar over a 
cured mortar bed, ANSI A108.1C, TCA System W231-02, W241-
02. 

5. Set tile installed over gypsum board and gypsum plaster in organic 
adhesive, ANSI A108.4, TCA System W242-02. 

6. Set trim shapes in same material specified for setting adjoining tile. 
 
D. Workmanship: 

 
1. Lay out tile work so that no tile less than one-half full size is used. 

Make all cuts on the outer edge of the field. 
2. Set tile firmly in place with finish surfaces in true planes. Align tile 

flush with adjacent tile unless shown otherwise. 
3. Form intersections and returns accurately. 
4. Cut and drill tile neatly without marring surface. 
5. Cut edges of tile abutting penetrations, finish, or built-in items: 

a. Fit tile closely around electrical outlets, piping, fixtures and 
fittings, so that plates, escutcheons, collars and flanges will 
overlap cut edge of tile. 

b. Seal tile joints water tight as specified in Section 079000, 
SEALANT AND CAULKING, around electrical outlets, 
piping fixtures and fittings before cover plates and 
escutcheons are set in place. 

6. Completed work shall be free from hollow sounding areas and 
loose, cracked or defective tile. 

7. Remove and reset tiles that are out of plane or misaligned. 
8. Floors: 

a. Extend floor tile beneath casework and equipment, except 
those units mounted in wall recesses. 
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b. Align finish surface of new tile work flush with other and 
existing adjoining floor finish where shown. 

c. In areas where floor drains occur, slope to drains where 
shown. 

d. Shove and vibrate tiles over 8 inches square to achieve full 
support of bond coat. 

9. Walls: 
a. Cover walls and partitions, including pilasters, furred areas, 

and freestanding columns from floor to ceiling, or from 
floor to nominal wainscot heights shown with tile. 

b. Finish reveals of openings with tile, except where other 
finish materials are shown or specified. 

c. At window openings, provide tile stools and reveals, except 
where other finish materials are shown or specified. 

d. Finish wall surfaces behind and at sides of casework and 
equipment, except those units mounted in wall recesses, 
with same tile as scheduled for room proper. 

10. Back Buttering: For installations indicated below, obtain 100 
percent mortar coverage by complying with applicable special 
requirements for back buttering of tile in referenced ANSI A108 
series of tile installation standards: 
a. Tile wall installations in wet areas, including showers, tub 

enclosures, laundries and swimming pools. 
b. Tile installed with chemical-resistant mortars and grouts. 
c. Tile wall installations composed of tiles 200 by 200 mm (8 

by 8 inches or larger. 
d. Exterior tile wall installations. 

 
3-07 CERAMIC TILE INSTALLED WITH PORTLAND CEMENT MORTAR 
 

A. Mortar Mixes for Floor, Wall and Base Tile (including Showers): ANSI 
A108.1. except specified otherwise. 
 

B. Installing Wall and Base Tile: ANSI A108.1, except specified otherwise. 
 
3-08 PORCELAIN TILE INSTALLED WITH LATEX PORTLAND CEMENT 

BONDING MORTAR 
 
A. Due to the denseness of porcelain tile use latex Portland cement bonding 

mortar that meets the requirements of ANSI A118.4. Bonding mortars 
shall be mixed in accordance with manufacturer’s instructions. Improper 
liquid ratios and dwell time before placement of bonding mortar and tile 
shall affect bond. 

 
 
 



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY 
MENTAL HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

SECTION 093010 - TILING page 12 of 13 
 

3-09 GROUTING 
 

A. Grout Type and Location: 
 

1. Grout for base tile, paver tile and unglazed mosaic tile, use 
Portland cement grout, latex-Portland cement grout, dry-set grout, 
or commercial Portland cement grout. 

 
B. Workmanship: 

 
1. Install and cure grout in accordance with the applicable standard. 
2. Portland Cement grout: ANSI A108.10. 

 
3-10 CLEANING 
 

A. Thoroughly sponge and wash tile. Polish glazed surfaces with clean dry 
cloths. 
 

B. Methods and materials used shall not damage or impair appearance of tile 
surfaces. 

 
C. The use of acid or acid cleaners on glazed tile surfaces is prohibited. 
 
D. Clean tile grouted with epoxy, furan and commercial Portland cement 

grout and tile set in elastomeric bond coat as recommended by the 
manufacturer of the grout and bond coat. 

 
3-11 PROTECTION 
 

A. Keep traffic off tile floor, until grout and setting material is firmly set and 
cured. 
 

B. Where traffic occurs over tile floor, cover tile floor with not less than 3/8 
inch thick plywood, wood particle board, or hardboard securely taped in 
place. Do not remove protective cover until time for final inspection. 
Clean tile of any tape, adhesive and stains. 

 
C. Seal all tile 14 calendar days after grout has cured. 

 
3-12 TESTING 
 

A. Test walls in accordance with ASTM C627 to show compliance with 
codes 1 through 10. 
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3-13 MAINTENANCE SUPPLY 
 

A. Provide Owner with one (1) full, unopened case of ceramic wall, and (1) 
full, unopened case of ceramic floor tile for future maintenance and repair. 

 
 
 
 
 

**** END OF SECTION ****
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SECTION 096700 
EPOXY (SEAMLESS QUARTZ) FLOORING 

 
PART 1 - GENERAL  

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and Division 1 Specification Sections, apply 
to this Section. 

 
1-01 SUMMARY 

A. Section Includes seamless epoxy surfacing material, integral base, 
including surface preparation, primers and finish coats. Work includes: 

1. 1/8 inch floor with high solids top coat for general application. 
2. Scope includes new rooms in the bathhouse. 

 
1-02 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Shop Drawings:  Include installation requirements.  Include plans, 
elevations, sections, component details, and attachments to other work.  
Show layout of the following: 

1. Control Joint Details 
2. Wall Base Details 
3. Transition Details 

C. Samples for Initial Selection:  As a basis for reference, color shall be 
assumed to be equivalent to Duraflex Q11-17.  The final color must be 
approved by DCR. 

D. Installer Certificates:  Signed by manufacturers certifying that installers 
comply with requirements. 

E. Qualification Data:  For qualified Installer. 

F. Material Certificates:  For each type of epoxy flooring material or 
product, from manufacturer. 

G. Maintenance Data:  For epoxy flooring to include in maintenance 
manuals. 

 
1-03 QUALITY ASSURANCE 

A. Installer Qualifications:  A qualified installer who is acceptable to epoxy 
flooring manufacturer to install manufacturer's products. 
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B. Source Limitations:  Obtain primary epoxy materials from one source 
from a single manufacturer.  Provide secondary materials including 
patching and fill material, joint sealant, and repair materials of type and 
from source recommended by manufacturer of primary materials. 

 
1-04 DELIVERY STORAGE AND HANDLING 

A. Deliver material to job site in clean, clearly labeled containers and 
inspect prior to start of job. 

B. Store material in a dry, enclosed area protected from the elements. Keep 
temperature of storage area between 60o and 90o F. 

 
1-05 ENVIRONMENTAL REQUIRMENTS 

A. Follow manufacturer’s guidelines for minimum concrete curing and 
moisture testing requirements before proceeding with flooring 
installation. 

B. Verify that substrate is properly equipped with vapor barriers and 
perimeter drains. 

C. Verify supply of adequate utilities, including electric, water, heat 
(between 60o and 90o F.) and lighting of no less than 80 ft candles 
measured at floor surface. 

D. Free work area of other trades during, and for a period of 24 hours, after 
floor installation. 

E. Protect finished floor from damage by subsequent trades.  
 
1-06 WARRANTY 

A. Submit a one-year warranty against defects in material and workmanship 
upon substantial completion of installation. 

PART 2 - PRODUCTS  
 
2-01 BASIS-OF-DESIGN 

A. Basis-of-Design Product:  Subject to compliance with requirements, 
provide epoxy flooring by DUR-A-FLEX, INC. or a comparable product 
by one of the following: 

1. DEX-O-TEX by CrossField Products, Corp. 
2. Crown Polymers, LLC 
3. Or approved equal. 
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B. Standard Flooring: Dur-A-Flex, Inc, Hybri-Flex EQ (self leveling 
broadcast quartz), epoxy/aliphatic urethane topcoat seamless flooring 
system. 

1. System Materials: 
a. Topping:  Dur-A-Flex, Inc, Poly-Crete MD resin, hardener and 

SL aggregate. 
b. The broadcast aggregate shall be Dur-A-Flex, Inc. Q11 quartz 

aggregate. 
c. Broadcast:  Dur-A-Flex, Inc. Dur-A-Glaze #4, epoxy based 

two-component resin. 
d. Seal coats:  Dur-A-Flex, Inc Dur-A-Glaze #4, epoxy-based, 

two-component resin. 
e. Top coat:     Dur-A-Flex, Inc. Poly-Thane 2HS aliphatic 

urethane 2 component resin. 
2. Patch Materials 

a. Shallow Fill and Patching:  Use Dur-A-Flex, Inc. Poly-Crete 
MD (up to ¼ inch). 

b. Deep Fill and Sloping Material (over ¼ inch):  Use Dur-A-
Flex, Inc. Poly-Crete WR. 
 

2-02 BASIS OF DESIGN PRODUCT REQUIREMENTS 

A. Topping           Poly-Crete SL 
1. Percent Reactive  100 % 
2. VOC  0 g/L 
3. Bond Strength to Concrete ASTM D 4541 400 psi, substrates 

fails 
4. Compressive Strength, ASTM C579  7,250 psi 
5. Tensile Strength, ASTM D 638  750 psi 
6. Flexural Strength, ASTM D 790  4,400 psi 
7. Impact Resistance @ 125 mils, MIL D-3134, 160 inch lbs 
8. No visible damage or deterioration  

B. Broadcast Coat    Dur-A-Glaze #4 Resin 
1. Percent Reactive,  100 % 
2. VOC  <4 g/L 
3. Water Absorption, ASTM D 570  0.04%  
4. Tensile Strength, ASTM D 638  4000psi 
5. Coefficient of thermal expansion  

ASTM D 696, 2 x 10-5 in/in/F 
6. Flammability ASTM D-635 Self-Extinguishing 
7. Flame Spread/ NFPA 101  ASTM E-84 Class A 

C. Topcoat      Poly-Thane 2 HS 
1. VOC  320.8 g/L 
2. 60 Degree Gloss ASTM D523  90+ 
3. Tensile strength, ASTM D 638  7,000 psi 
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4. Elongation ASTM D2370  9% 
5. Abrasion Resistance ASTM D-460  10 mg loss 
6. CS 17 1,000 gm load, 1,000 cycles 
7. Potlife @ 68 F  2 hours 
8. Dry properties, 72oF, 50% R.H.  6-8 hours  

  
9. hard Dry  12 hours 
10. Full Chemical resistance  7 days 

2-03 PRODUCT MIXING 

A. Mix on site with manufacturer supplied mixing and measure apparatus 
to ensure a timely, accurate mix ratio and minimize waste. 

PART 3 - EXECUTION  
3.1 INSPECTION 

A. Moisture Testing:  Perform anhydrous calcium chloride test ASTM F 
1869-98.   

1. Perform three tests for the first 1,000 sf and then one test per 1,000 
sf after that. 

2. Application will proceed only when the vapor/moisture emission 
rates from the slab is less than and not higher than 12 lbs/1,000 sf/24 
hrs.   

3. If the vapor drive exceeds 12 lbs/1,000 sf/24 hrs provide a vapor 
mitigation system that has been approved by the manufacturer or 
other means to lower the value to the acceptable limit. 

3.2 PREPARATION 

A. Follow the manufacturer surface preparation requirements.   

B. Floor areas inaccessible to the mobile blast machines shall be 
mechanically abraded to the same degree of cleanliness, soundness and 
profile using diamond grinders, needle guns, bush hammers, or other 
suitable equipment. 

C. Where the perimeter of the substrate to be coated is not adjacent to a wall 
or curb, a minimum 1/4 inch key cut shall be made to properly seat the 
system, providing a smooth transition between areas.  The detail cut shall 
also apply to drain perimeters and expansion joint edges 

D. Cracks and joints (non-moving) greater than 1/8 inch wide are to be 
chiseled or chipped-out and repaired per manufacturer’s 
recommendations. 

E. Verify that surface is dry and perfectly clean, free of all oil, grease, 
detergent film, sealers and/or curing compounds.  
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F.  
3.3 INSTALLATION – STANDARD FLOORING 

A. General: The system shall be applied in five distinct steps as listed below: 
1. Substrate preparation 
2. Topping/overlay application with quartz aggregate broadcast. 
3. Resin application with quartz aggregate broadcast.  
4. Topcoat application 
5. Second topcoat application. 
6. Immediately prior to the application of any component of the system, 

the surface shall be dry and any remaining dust or loose particles shall 
be removed using a vacuum or clean, dry, oil-free compressed air. 

7. The handling, mixing and addition of components shall be performed 
in a safe manner to achieve the desired results in accordance with the 
Manufacturer's recommendations.   

8. The system shall follow the contour of the substrate unless pitching 
or other leveling work has been specified by the Architect. 

9. A neat finish with well-defined boundaries and straight edges shall 
be provided by the Applicator. 

B. Topping 
1. The topping shall be applied as a self-leveling system as specified by 

the Architect.  The topping shall be applied in one lift with a nominal 
thickness of 1/8 inch. 

2. The topping shall be comprised of three components, a resin, 
hardener and filler as supplied by the Manufacturer. 

3. The hardener shall be added to the resin and thoroughly dispersed by 
suitably approved mechanical means.  SL Aggregate shall then be 
added to the catalyzed mixture and mixed in a manner to achieve a 
homogenous blend. 

4. The topping shall be applied over horizontal surfaces using ½ inch 
“v” notched squeegee, trowels or other systems approved by the 
Manufacturer.  

5. Immediately upon placing, the topping shall be degassed with a loop 
roller. 

6. Quartz aggregate shall be broadcast to excess into the wet material at 
the rate of 0.8 lbs/sf. 

7. Allow material to fully cure.  Vacuum, sweep and/or blow to remove 
all loose aggregate. 

C. Broadcast 
1. The broadcast coat resin shall be applied at the rate of 50 sf/gal. 
2. The broadcast coat shall be comprised of liquid components, 

combined at a ratio of 2 parts resin to 1 part hardener by volume and 
shall be thoroughly blended by mechanical means such as a high 
speed paddle mixer. 
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3. Quartz aggregate shall be broadcast into the wet resin at the rate of 
0.5 lbs/sf. 

4. Allow material to fully cure.  Vacuum, sweep and/or blow to remove 
all loose aggregate. 

D. Topcoat 
1. The first  topcoat shall be squeegee applied with a coverage rate of 

50 sf/gal.  
2. The topcoat shall be comprised of liquid components, combined at a 

ratio of 2 parts resin to 1 part hardener by volume and shall be 
thoroughly blended by mechanical means such as a high speed paddle 
mixer. 

3. The first topcoat will be back rolled and cross rolled to provide a 
uniform texture and finish 

E. The second  topcoat shall be roller applier with a coverage rate of 300 
sf/gal. 

F. The finish floor will have a nominal thickness of 1/4 inch. 
3.4 CLEANING AND PROTECTION 

A. Cleaning: 

1. Remove debris and application materials from installation and 
adjacent areas. 

2. Wash surfaces with cleaner according to written recommendations 
and manufacturer's written instructions; rinse surfaces with water and 
allow to dry thoroughly. 

B. Protection:  Provide final protection and maintain conditions, in a 
manner acceptable to Installer, that ensure that epoxy flooring is 
without damage or deterioration at time of Substantial Completion. 

PART 4 – BASIS OF PAYMENT 

A. Payment for “Epoxy Flooring” shall be paid for under the contract 
Lump Sum Bid Price, which shall include all labor, tools, materials, 
equipment, transportation and all other incidental work as necessary 
to provide a complete and proper product. 

END OF SECTION 
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SECTION 099123 
INTERIOR PAINTING 

 
PART 1 – GENERAL 
 
1-01 GENERAL PROVISIONS 

 
A. Attention is directed to the CONTRACT and GENERAL CONDITIONS 

and all Sections within DIVISION 1 – GENERAL REQUIREMENTS 
which are hereby made a part of this Section of the Specifications. 

 
1-02 SUMMARY 
 

A. Section includes surface preparation and the application of paint systems 
on the following interior substrates: 

 
1. Steel. 
2. Galvanized metal. 
3. Gypsum board. 

 
1-03 ACTION SUBMITTALS 
 

A. Product Data: For each type of product. Include preparation requirements 
and application instructions. 

 
1. Indicate VOC content. 

 
B. Sustainable Design Submittals: 

 
1. Product Data for LEED 2009 Credit EQ 4.2: For paints and 

coatings, showing printed statement of VOC content. 
 

C. Samples for Verification: For each type of paint system and in each color 
and gloss of topcoat.  

 
A. Submit Samples on rigid backing, 8 inches (200 mm) square. 
B. Label each coat of each Sample. 
C. Label each Sample for location and application area. 

 
D. Product List: For each product indicated, include the following: 

 
1. Cross-reference to paint system and locations of application areas. 

Use same designations indicated on Drawings and in schedules. 
2. Indicate VOC content. 

 
  



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY 
MENTAL HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

SECTION 096700 – EPOXY FLOORING page 2 of 8 
 

1-04 MAINTENANCE MATERIAL SUBMITTALS 
 

A. Furnish extra materials that match products installed and that are packaged 
with protective covering for storage and identified with labels describing 
contents. 

 
1. Paint: 1 gal. (3.8 L) of each material and color applied. 

 
1-05 QUALITY ASSURANCE 
 

A. Mockups: Apply mockups of each paint system indicated and each color 
and finish selected to verify preliminary selections made under Sample 
submittals and to demonstrate aesthetic effects and set quality standards 
for materials and execution. 

 
1. Contractor will select one surface to represent surfaces and 

conditions for application of each paint system specified in Part 
2. Final approval of color selections will be based on mockups. 

a. If preliminary color selections are not approved, apply 
additional mockups of additional colors selected by Owner 
at no added cost. 

 
3. Approval of mockups does not constitute approval of deviations 

from the Contract Documents contained in mockups unless 
Designer specifically approves such deviations in writing. 

 
1-06 DELIVERY, STORAGE, AND HANDLING 
 

A. Delivery and Handling: Deliver products to Project site in an undamaged 
condition in manufacturer's original sealed containers, complete with 
labels and instructions for handling, storing, unpacking, protecting, and 
installing. Packaging shall bear the manufacturer’s label with the 
following information:  

 
1. Product name and type (description). 
2. Batch date. 
3. Color number. 
4. VOC content. 
5. Environmental handling requirements. 
6. Surface preparation requirements. 
7. Application instructions. 

 
B. Store materials not in use in tightly covered containers in well-ventilated 

areas with ambient temperatures continuously maintained at not less than 
45 deg F (7 deg C). 
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2. Maintain containers in clean condition, free of foreign materials 
and residue. 

3. Remove rags and waste from storage areas daily. 
 
1-07 FIELD CONDITIONS 
 

A. Apply paints only when temperature of surfaces to be painted and ambient 
air temperatures are between 50 and 95 deg F (10 and 35 deg C). 

 
B. Do not apply paints when relative humidity exceeds 85 percent; at 

temperatures less than 5 deg F (3 deg C) above the dew point; or to damp 
or wet surfaces. 

 
PART 2 – PRODUCTS 
 
2-01 MANUFACTURERS 
 

A. Basis-of-Design Product: Subject to compliance with requirements, 
provide Sherwin-Williams Company products indicated or approved 
equal. 
 

B. Comparable Products: Comparable products of approved manufacturers 
will be considered in accordance with Section 016000 "Product 
Requirements," and the following: 

 
1. Products are approved by manufacturer in writing for application 

specified. 
2. Products meet performance and physical characteristics of basis of 

design product including published ratio of solids by volume, plus 
or minus two percent. 

 
C. Source Limitations: Obtain paint materials from single source from single 

listed manufacturer. 
 

1. Manufacturer's designations listed on a separate color schedule are 
for color reference only and do not indicate prior approval. 

 
2-02 PAINT, GENERAL 
 

A. Material Compatibility: 
 

1. Provide materials for use within each paint system that are 
compatible with one another and substrates indicated, under 
conditions of service and application as demonstrated by 
manufacturer, based on testing and field experience. 
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2. For each coat in a paint system, provide products recommended in 
writing by manufacturers of topcoat for use in paint system and on 
substrate indicated. 

 
B. VOC Content: For field applications that are inside the weatherproofing 

system, paints and coatings shall provide materials that comply with VOC 
limits of authorities having jurisdiction and for interior paints and coatings 
applied at Project site, the following VOC limits exclusive of colorants 
added to a tint base, when calculated according to 40 CFR 59, Subpart D 
(EPA Method 24): 
 
1. Flat Paints and Coatings: 50 g/L. 
2. Nonflat Paints and Coatings: 150 g/L. 
3. Primers, Sealers, and Undercoaters: 200 g/L. 
4. Anticorrosive and Antirust Paints Applied to Ferrous Metals: 250 

g/L. 
5. Floor Coatings: 100 g/L. 
6. Shellacs, Clear: 730 g/L. 
7. Shellacs, Pigmented: 550 g/L. 

 
C. Low-Emitting Materials: Interior paints and coatings shall comply with 

the testing and product requirements of the California Department of 
Health Services' "Standard Practice for the Testing of Volatile Organic 
Emissions from Various Sources Using Small Scale Environmental 
Chambers." 

 
D. Colors: As selected by Designer from manufacturer's full range to match 

existing. 
 
2-03 SOURCE QUALITY CONTROL 
 

A. Testing of Paint Materials: Owner reserves the right to invoke the 
following procedure: 

 
1. Owner will engage the services of a qualified testing agency to 

sample paint materials. Contractor will be notified in advance and 
may be present when samples are taken. If paint materials have 
already been delivered to Project site, samples may be taken at 
Project site. Samples will be identified, sealed, and certified by 
testing agency. 

2. Testing agency will perform tests for compliance with product 
requirements. 

3. Owner may direct Contractor to stop applying coatings if test 
results show materials being used do not comply with product 
requirements. Contractor shall remove noncomplying paint 
materials from Project site, pay for testing, and repaint surfaces 
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painted with rejected materials. Contractor will be required to 
remove rejected materials from previously painted surfaces if, on 
repainting with complying materials, the two paints are 
incompatible. 

 
PART 3 – PRODUCTS 
 
3-01 EXECUTION 
 

A. Examine substrates and conditions, with Applicator present, for 
compliance with requirements for maximum moisture content and other 
conditions affecting performance of the Work. Verify suitability of 
substrates, including surface conditions and compatibility with existing 
finishes and primers. Where acceptability of substrate conditions is in 
question, apply samples and perform in-situ testing to verify compatibility, 
adhesion, and film integrity of new paint application. 
 

B. Substrate Conditions:  
 

1. Maximum Moisture Content of Substrates: When measured with 
an electronic moisture meter as follows: 

a. Gypsum Board: 12 percent. 
 

2. Gypsum Board Substrates: Verify that finishing compound is 
sanded smooth. 

 
C. Proceed with coating application only after unsatisfactory conditions have 

been corrected; application of coating indicates acceptance of surfaces and 
conditions. 

 
3-02 PREPARATION 
 

A. Comply with manufacturer's written instructions and recommendations in 
"MPI Manual" applicable to substrates indicated. 
 

B. Remove hardware, covers, plates, and similar items already in place that 
are removable and are not to be painted. If removal is impractical or 
impossible because of size or weight of item, provide surface-applied 
protection before surface preparation and painting. 

 
1. After completing painting operations, use workers skilled in the 

trades involved to reinstall items that were removed. Remove 
surface-applied protection if any. 

 
C. Clean substrates of substances that could impair bond of paints, including 

dust, dirt, oil, grease, and incompatible paints and encapsulants. 
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1. Remove incompatible primers and reprime substrate with 
compatible primers or apply tie coat as required to produce paint 
systems indicated. 

 
D. Galvanized-Metal Substrates: Remove grease and oil residue from 

galvanized sheet metal fabricated from coil stock by mechanical methods 
to produce clean, lightly etched surfaces that promote adhesion of 
subsequently applied paints. 

 
3-03 APPLICATION 
 

A. Apply paints according to manufacturer's written instructions and to 
recommendations in "MPI Manual." 

 
1. Use applicators and techniques suited for paint and substrate 

indicated. 
2. Paint surfaces behind movable equipment and furniture same as 

similar exposed surfaces. Before final installation, paint surfaces 
behind permanently fixed equipment or furniture with prime coat 
only. 

3. Paint front and backsides of access panels, removable or hinged 
covers, and similar hinged items to match exposed surfaces. 

4. Do not paint over labels of independent testing agencies or 
equipment name, identification, performance rating, or 
nomenclature plates. 

5. Primers specified in painting schedules may be omitted on items 
that are factory primed or factory finished if acceptable to topcoat 
manufacturers. 

 
B. Tint each undercoat a lighter shade to facilitate identification of each coat 

if multiple coats of same material are to be applied. Tint undercoats to 
match color of topcoat, but provide sufficient difference in shade of 
undercoats to distinguish each separate coat. 

 
C. If undercoats or other conditions show through topcoat, apply additional 

coats until cured film has a uniform paint finish, color, and appearance. 
 
D. Apply paints to produce surface films without cloudiness, spotting, 

holidays, laps, brush marks, roller tracking, runs, sags, ropiness, or other 
surface imperfections. Cut in sharp lines and color breaks. 

 
3-04 FIELD QUALITY CONTROL 
 

A. Dry Film Thickness Testing: Owner may engage the services of a 
qualified testing and inspecting agency to inspect and test paint for dry 
film thickness. 
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1. Contractor shall touch up and restore painted surfaces damaged by 

testing. 
2. If test results show that dry film thickness of applied paint does not 

comply with paint manufacturer's written recommendations, 
Contractor shall pay for testing and apply additional coats as 
needed to provide dry film thickness that complies with paint 
manufacturer's written recommendations. 

 
3-05 CLEANING AND PROTECTION 
 

A. At end of each workday, remove rubbish, empty cans, rags, and other 
discarded materials from Project site. 

 
B. After completing paint application, clean spattered surfaces. Remove 

spattered paints by washing, scraping, or other methods. Do not scratch or 
damage adjacent finished surfaces. 

 
C. Protect work of other trades against damage from paint application. 

Correct damage to work of other trades by cleaning, repairing, replacing, 
and refinishing, as approved by Architect, and leave in an undamaged 
condition. 

 
D. At completion of construction activities of other trades, touch up and 

restore damaged or defaced painted surfaces. 
 
3-06 INTERIOR PAINTING SCHEDULE 
 

A. Ferrous Metal — Doors, Frames, and Miscellaneous Metals 
 

1. Semi-Gloss Finish 
a. Primer: Pro Industrial™ Pro-Cryl® Universal Primer, B66-

310 Series 
b. 1st coat: Pro Industrial™ Acrylic Semi-Gloss, B66-650 

Series  
c. 2nd coat: Pro Industrial™ Acrylic Semi-Gloss, B66-650 

Series  
  

2. Alternate: 
a. Primer: Pro Industrial™ Pro-Cryl® Universal Primer, B66-

310 Series 
b. 1st coat: Pro Industrial™ Pre-Catalyzed Waterbased Epoxy 

Semi-Gloss, K46 Series 
c. 2nd coat: Pro Industrial™ Pre-Catalyzed Waterbased 

Epoxy Semi-Gloss, K46 Series 
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B. Wood — Stained Trim or Chair Rails (to match existing) 

1. Stained Finish 
a. Stain: Minwax® 250 Stain 
b. 2nd coat: Minwax® Waterbased Polyurethane Varnish, 

Satin or Gloss 
c. 3rd coat: Minwax® Waterbased Polyurethane Varnish, 

Satin or Gloss 
 

C. Non-Ferrous Metal — Galvanized/Aluminum 
 

1. Eg-Shel or Gloss Finish 
a. Primer: Pro Industrial™ Pro-Cryl® Universal Primer, B66-

310 Series 
b. 1st coat: Pro Industrial™ Water Based Catalyzed Epoxy 

Eg-Shel, B73-360 Series or Gloss, B73-300 Series 
c. 2nd coat: Pro Industrial™ Water Based Catalyzed Epoxy 

Eg-Shel, B73-360 Series or Gloss, B73-300 Series 
 

D. Gypsum Board — Walls 
 

1. Eg-Shel- High Performance Finish 
 

a. Primer:ProMar® 200 Zero VOC Latex Primer, B28W2600 
b. 1st coat: Pro Industrial™ Water Based Catalyzed Epoxy 

Eg-Shel, B73-360 Series 
c. 2nd coat: Pro Industrial™ Water Based Catalyzed Epoxy 

Eg-Shel, B73-360 Series 
 

E. Gypsum Board — Ceilings and Soffits  
 

1. Flat Finish 
a. Primer:ProMar® 200 Zero VOC Latex Primer, B28W2600  
b. 1st coat: ProMar® 200 Zero VOC Interior Latex Flat, B30-

2600 Series  
c. 2nd coat: ProMar® 200 Zero VOC Interior Latex Flat, 

B30-2600 Series 
 

 
**** END OF SECTION ***
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SECTION 102800 
TOILET AND BATH ACCESSORIES 

 
1-01 GENERAL PROVISIONS 
 

Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all 
Sections within DIVISION 1 - GENERAL REQUIREMENTS which are hereby 
made a part of this Section of the Specifications. 

 
1-02 SUMMARY 
 

A. This Section includes the following: 
 

1. Washroom accessories. 
2. Installation of salvaged accessories. 

 
1-03 SUBMITTALS 
 

A. Submit in accordance with Section 01 33 00, SUBMITTALS. 
 

B. Product Data: Submit manufacturer’s data sheets for each product 
specified, including the following:  

 
1. Installations instructions and recommendations.  
2. Storage and handling requirements and recommendations.  
3. Cleaning and maintenance instructions. 
4. Replacement parts information. 
5. Warranty. 

 
1-04  CLOSEOUT SUBMITTALS 
 

A. Maintenance Data: For toilet and bath accessories to include in maintenance 
manuals. 

 
1-05  QUALITY ASSURANCE 
 

A. Source Limitations: For products listed together in the same articles in Part 2, 
provide products of same manufacturer unless otherwise approved by Designer. 

 
B. Accessibility: Comply with applicable provisions in the 2010 ADA Standards, 

and the 521 CMR Massachusetts Architectural Access Board (AAB). 
 

C. Ligature resistant 
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1-06  COORDINATION 
 

A. Coordinate accessory locations with other work to prevent interference 
with clearances required for access by people with disabilities, and for 
proper installation, adjustment, operation, cleaning, and servicing of 
accessories. 

 
B. Deliver inserts and anchoring devices set into concrete or masonry as 

required to prevent delaying the Work. 
 
1-07 RELATED SECTIONS 
 

A. Section 09 30 010, TILING. 
 
 
PART 2 - PRODUCTS 
 
2-01 MATERIALS 
 

A. Stainless Steel: ASTM A 666, Type 304, 0.0312-inch minimum nominal 
thickness, unless otherwise indicated. 
 

B. Steel Sheet: ASTM A 1008/A 1008M, Designation CS (cold rolled, commercial 
steel), 0.0359-inch minimum nominal thickness. 

 
C. Fasteners: Screws, bolts, and other devices of same material as accessory unit and 

tamper-and-theft resistant where exposed, and of galvanized steel where 
concealed. 

 
2-02 MANUFACTURERS  
 

A. Basis-of-Design Product: Subject to compliance with requirements, 
provide products indicated by: 
 
1. Kingsway Group, Inc., 
2. BestCare by Whitehall Manufacturing,  
3. Secur-Care, or 
4. Approved equal. 

 
B. Grab Bar: 

 
1. Basis-of-Design Product: Anti ligature Kingsway KG270 (18”), 

KG279 (42”), KG278 (48”). 
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C. Shower Seat: 

 
1. Basis-of-Design Product: Kingsway KG28-GA molded shower 

seat. 
 

 
D. Ligature Resistant and ADA Compliant Wall Mounted Shower Head and 

Mixing Valve. 
 

1. Basis of design product: Secur-Care Model LR1741ADA. 
a. Stainless steel finish.  

 
E. Ligature Resistant Linear Floor Drain.  

 
1. Basis-of-Design Product: Whitehall WHLD-12-F. 

 
F. Anti-Ligature Dual Coat Hook Rack. 

 
1. Basis-of-Design Product: Kingsway KG177 GR 

 
G. All Others – See Drawings for Accessories Schedule 

 
PART 3 - EXECUTION 
 
3-01 INSTALLATION 
 

A. Install products in strict compliance with manufacturer’s written 
instructions and recommendations, including the following:  

 
1. Verify blocking has been installed properly.  
2. Verify location does not interfere with door swings or use of 

fixtures.  
3. Comply with manufacturer’s recommendations for backing and 

proper support.  
4. Use fasteners and anchors suitable for substrate and project 

conditions.  
5. Install units rigid, straight, plumb, and level, in accordance with 

manufacturer’s installation instructions and approved shop 
drawings.  

6. Conceal evidence of drilling, cutting, and fitting to room finish.  
7. Test for proper operation. 
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3-02  ADJUSTING AND CLEANING 
 

A. Adjust accessories for unencumbered, smooth operation. Replace 
damaged or defective items. 

B. Remove temporary labels and protective coatings. 
C. Clean and polish exposed surfaces according to manufacturer's written 

recommendations. 
 
 
 

**** END OF SECTION ****
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SECTION 220001 

PLUMBING 

(Filed Sub-Bid Required) 
 

PART 1 - GENERAL 
 
 

1.1 GENERAL REQUIREMENTS 
 

A.  Attention is directed to the CONTRACT AND GENERAL CONDITIONS  
 and all Sections within Division 1 – GENERAL REQUIREMENTS which  
 are hereby made a part of this Section of Specifications. 

 
B.  Time, Manner and Requirements for Submitting Sub-Bids: 

 
1. Sub-bids for work under this Section shall be for the complete work and shall be 

filed on the State website COMMBUYS  at the day and time stipulated in the 
”NOTICE OF CONTRACTORS” . 

 
The following information shall be included within the electronic submittal: 

 
   NAME OF THE SUB-BIDDER: (Insert name of sub-bidder) 
 
   DMH PROJECT:   2022-017 
 
   SUB-BID FOR SECTION:  220001 – PLUMBING 
 

2. Each sub-bid submitted for work under this “Section shall be on forms furnished 
by the Division of Capital Asset management as required by Section 44F of 
Chapter 149 of the General Laws, as amended.  Sub-bid forms may be obtained 
at the COMMBUYS website attached to the Department of Mental Health 
Project 2022-017, or may be obtained by written or telephone request; telephone 
(617) 727-4003. 

 
3. Sub-bids filed on the COMMBUYS website shall be accompanied by an 

electronic copy of a BID BOND issued by a responsible  bonding company in the 
amount of five percent of the sub-bid. A sub-bid accompanied by any other form 
of bid deposit other than the bond will be rejected. 

 
C.  Sub Sub-Bid Requirements: (None required under this Section.) 

 
D.  Reference Drawings: the work of this Filed Sub-Bid is shown on the   

 following Contract Drawings: P-1 and P-2. 
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E. Include General Conditions and applicable parts of Division 1 as part of this Section. 
 

F. Examine all other Sections of the Specifications for any Requirements that affect 
Work of this Section, whether or not such Work is specifically mentioned in this 
Section. 

 
G. Coordinate Work with that of all other Trades affecting, or affected by, Work of 

this Section. Cooperate with such Trades to assure the steady progress of all Work 
under the Contract. 

 
1.2 SCOPE OF WORK 

 
A. Work in this Section includes all labor, materials, equipment and services 

necessary to furnish completely and install all Plumbing Systems as specified 
herein, and in general as follows: 

 
1. Disconnect, make safe, cut and cap, and demolish existing equipment, piping 

and appurtenances as may be required to accommodate the new work. This 
Contractor shall be responsible for removal and disposal of all debris 
generated by the demolition of the plumbing systems. 

 
2. Interior Sanitary (soil, waste, and vent) drainage System. 

 
3. Hot and cold-water distribution System, including, piping, valves, 

insulation and associated accessories. 
 

4. Plumbing fixtures, floor drains and associated trim. 
 

5. Operating devices, controls, and associated wiring. 
 

6. Piping Systems identification 
 

7. Testing and sterilization. 
 

8. Operating instructions, maintenance manuals, and Record Drawings. 
 

9. Obtain and pay for all inspections, licenses, permits, and approvals 
required by Governing Authorities and install all work in compliance 
thereof. 

 
B. The Work of this section is shown on Drawings P-1 and P-2. 

 
C. Examine all Project Documents for any Requirements that affect the Work of this 

Section, whether or not such Work is specifically mentioned in this Section. 
 

D. This Contractor shall ensure that water and sanitary drainage are restored at the 
end of each day. In the event that this Contractor is unable to complete the work, 
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this Contractor shall provide temporary services until such time as the new 
installation is in operation and tested by the Contractor. 
 

1.3 RELATED WORK UNDER OTHER SECTIONS 
 

A. The following Work is not included in this Section but is to be performed by other 
Trades as specified within the other Sections. 

 
1. Cutting and patching. 

 
2. Firestopping. 

 
3. Electrical. 

 
4. Excavation and backfill. (This Contractor shall be responsible for sand and 

bedding of underground pipes) 
 

1.4 INTENT 
 

A. All Work shall be in accordance with the arrangement, details, and locations, as 
indicated on the Contract Drawings, Reference Drawings and any supplemental 
Addenda, Bulletins or Drawings issued by the Architect. Layouts are diagrammatic 
and final arrangement of equipment and piping shall suit field conditions. Install all 
necessary fittings and equipment offsets required to meet job conditions. Work 
installed in a manner contrary to that shown on the Drawings, or interfering with 
the Work of another Trade, shall be removed and reinstalled when so directed by 
the Architect. Discrepancies and questionable points shall be immediately reported 
to the Architect for clarification. 

 
1.5 CODES, REGULATIONS, AND STANDARDS 

 
A. All Work shall be installed in compliance with the governing Codes, 

Regulations, and Ordinances. It shall be the responsibility of this Contractor to 
familiarize himself with all governing Codes, Regulations, and Ordinances and 
report any non-compliance of the Plans and Specifications to the Architect, prior 
to entering into a Contract. All above Requirements shall take precedence over 
the Plans and Specifications. These Requirements are minimum criteria and no 
reductions to the quality or capacity of the Systems that may be permitted by 
Code will be allowed without written permission of the Architect. 

 
B. All workmanship, methods, and materials shall meet the highest standards of 

the Trade and, in general, shall conform to the standards of the following 
associations: 

 
American Standards Association (ASA) 
American Society of Mechanical Engineers 
(ASME) National Board of Fire Underwriters 
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(NBFU) Standard of Underwriters Laboratories 
(UL) American Society of Testing Materials 
(ASTM) National Electric Code - NFPA 70 
(NEC) 
National Fire Protection Association (NFPA) 
Occupational Safety and Health Act (OSHA) 
American National Standards Institute (ANSI) 
Building Officials and Code Administrators 
(BOCA) American Society of Sanitary 
Engineering (ASSE) American Society of 
Plumbing Engineers (ASPE) Massachusetts 
State Building Code (780CMR) 
Massachusetts State Plumbing and Gas Codes 
(248CMR) Bourne Building Regulations and 
Ordinances 

C. Where the contract documents indicate more stringent requirements than the above 
codes and ordinances, the Contract Documents shall take precedence. 

 
1.6 DRAWINGS AND CONFLICTS IN THE WORK 

 
A. The Drawings and Specifications are intended to be complementary. Any materials 

shown or specified in one, but not in the other, reasonably implied and usually 
included under good industry practice and/or required by applicable Codes and 
Regulations for the proper and safe completion and operation of the Work 
described herein, shall be furnished and installed by this Contractor at no 
additional cost to the Owner. 

 
B. In the case of an inconsistency between Drawings and the Specifications, or within 

either document which is not clarified by addendum, the product(s) of greater 
quality and/or greater quantity of work shall be provided in accordance with the 
Designer’s interpretation. 

 
C. In the case of an inconsistency between the Drawings and Specifications, the 

Designer shall determine the intent, and the Designer’s interpretation shall be 
final and shall be provided by this Contractor at no additional cost to the 
Owner. 

 
D. Drawings show general location and arrangement of equipment and piping, and 

are not intended to indicate the exact installation dimensions. 
 

E. Any conflicts and/or non-compliance of the Drawings and Specifications 
apparent at the time of the start of the project shall be brought to the attention of 
the Architect and/or Engineer prior to entering into a contract. 
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1.7 EXCHANGE OF INFORMATION AND COORDINATION 
 

A. All Work covered by this Section of the Specifications shall not be installed 
without first coordinating the installation of same with all other Trades and the 
General Contractor. This Contractor shall, at his own expense, relocate any of his 
Work should it interfere with the proper installation and/or operation of the Work 
to be installed by other Trades and by the General Contractor. 

 
B. Particular attention shall be directed to the coordination of this Work with all Work 

of other Trades which is to be installed in the ceiling areas. Coordinate, with all 
other Trades, the Work in suspended ceiling areas to insure adequate space for the 
installation of all Work of all Trades, prior to installation. 

 
C. Coordination of this Work with all other Trades will require that this Contractor 

attend on- site coordination meetings and develop coordination Drawings so as 
to ensure that all Trades will be provided with adequate space to install their 
Work. 

 
D. Furnish to the General Contractor, and all other Contractors, all information 

relative to the Work of this Section that will affect them, sufficiently in advance, so 
that they may plan their Work and installation accordingly. 

 
E. In the case of failure on the part of this Contractor to provide proper information, 

as indicated above, sufficiently in advance, this Contractor will pay for all back-
charges incurred by the General Contractor and other Contractors for the 
modification and/or relocation of any portion of their Work already performed in 
conjunction with this Contract due to this Contractor's delay or for having given 
incorrect information. 

 
F. Obtain from all other Trades all information relative to the Work covered by this 

Section of the Specifications, which this Contractor is to execute in conjunction with 
the installation of the Work of the other Trade(s). 
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G. In the event that conflicts, if any, cannot be settled rapidly and amicably between 
the affected Trades, with the Work proceeding in a skillful and competent manner, 
the Architect shall decide which Work is to be relocated and his judgment shall be 
final and binding. 

 
1.8 WORKMANSHIP 

 
A. The entire Work provided in this Specification shall be constructed and finished, 

in every respect, in a skillful, competent, and substantial manner. It is not 
intended that the Drawings shall show every component, pipe, and detail, but this 
Contractor shall furnish and install all such parts as may be necessary to complete 
the Work in accordance with governing Codes and Regulations, the best Trade 
practices, and to the satisfaction of the Architect, Engineer and the Owner, at no 
additional cost to the Owner. 

 
1.9 SITE INVESTIGATION 

 
A. It shall be the responsibility of the Bidders to acquaint themselves with the 

available information, before submitting their Bid. Bidders should visit the site 
and acquaint themselves with the existing conditions and shall study all 
Architectural, Structural, Mechanical and Electrical Drawings, as well as the 
Specifications. The Bidders shall fully inform themselves of all local and state 
Code Requirements. Bidders must report any conflicts and/or non-compliance of 
the construction documents to the Architect for review prior to submitting their 
bid. 

 
1.10 TAXES AND INSURANCE 

 
A. This Contractor shall include in his Bid, applicable federal, state and local taxes 

and the premiums of the insurance required by the General Conditions and 
Supplementary General Conditions of the Contract. 

 
1.11 PERMITS AND INSPECTIONS 

 
A. This Contractor shall obtain and pay for all the permits required for this Section of 

the Work. He shall also obtain and pay for all the inspections and tests required. 
Defects discovered in Work, materials, and/or equipment shall be replaced at no 
cost to the Owner, and the inspection and test shall be repeated until no defects are 
discovered. 

 
B. Availability of Record Drawings shall be a prerequisite to scheduling an Engineer’s 

rough or final inspection of this Work and said Drawings and Original Contract 
Documents will be used in checking completion of the Work. For rough 
inspections, the Contractor’s red-line mark-up drawings will be sufficient. 

 
C. Non-availability of Record Drawings or inaccuracies therein may be grounds 
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for cancellation or postponement of any scheduled Engineer’s inspection of the 
Work until such time as the availability or discrepancy has been corrected. 

 
D. No work shall be covered or concealed until it has been inspected and approved 

by the Engineer. 
 

E. Work which has been covered or concealed prior to the Engineer’s inspection shall 
be uncovered or exposed, and then recovered or reconcealed, only after the 
Engineer’s review and approval, the cost of which shall be borne by the General 
Contractor. 

 
1.12 CONTRACT COST BREAKDOWN 

A. At the start of construction, submit a breakdown of material and labor costs to 
aid the Architect in determining the value of the Work installed, as the job 
progresses. The cost breakdown shall itemize categories of materials or portions 
of Systems, as may be the case, to place a value on the Work as it is installed. 

 
B. No requisitions will be paid until after the breakdown is approved by the Architect. 

 
1.13 GUARANTEE 

 
A. Unless otherwise noted, all materials, items of equipment and workmanship 

furnished under this Section shall carry the standard warranty against all defects in 
material and workmanship for a period of not less than one (1) year from the date 
of final acceptance of the Work. Any fault due to defective or improper material or 
workmanship which may develop within that period, shall be made good, 
forthwith, by and at the expense of this Contractor, including all other damage 
done to areas, materials and other Systems resulting from this failure. 

 
B. This Contractor shall guarantee that all elements of the Systems are of sufficient 

capacity to meet the specified performance Requirements as set forth herein or as 
indicated. 

 
C. Upon receipt of notice from the Owner of failure of any part of the Systems during 

the guarantee period, the affected part or parts shall be promptly replaced by this 
Contractor, at no charge to the Owner. 

 
D. Before the final payment is made, this Contractor shall furnish a written guarantee 

covering the above Requirements. 
 

1.14 MATERIALS 
 

A. Materials shall be the best of their respective kinds and in full accord with the most 
modern mechanical construction. All materials shall be new and approved for use 
in Massachusetts. 
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B. All materials necessary to make the installation complete in every detail shall be 
furnished and installed under this Contract, whether or not specifically shown on 
the Drawings or specified herein. 

 
C. It is the intent of the Specifications that one manufacturer be selected, not a 

combination, for any particular classification of materials. 
 

D. Where materials, equipment apparatus, or other products are specified by 
manufacturer, brand name, type or catalog number, such designation is to 
establish the standard of desired quality and style and shall be the basis of the 
Bid. 

 
1.15 MATERIALS AND EQUIPMENT HANDLING 

 
A. This Contractor shall do all handling of his materials and equipment and the 

resulting cleanup, at his expense, in a safe and a satisfactory manner. Special 
attention shall be paid to the protection of life and property and the equipment or 
apparatus handled, and any corresponding damages shall be replaced, repaired, or 
paid for by this Contractor. This Contractor shall provide all rigging, hoisting, and 
staging required to complete the Work of this Section, unless specifically noted 
otherwise. 

 
B. Provide, maintain, and remove safe and adequate interior and exterior staging, 

scaffolding, hoists, and all other related equipment necessary for proper and 
complete execution of the Work of this Section in accordance with the requirements 
of the Contract Documents. 

C. Staging, scaffolding, hoists, and all other related equipment shall comply with all 
applicable Federal, State, and Local regulations and codes. 

 
D. Staging, scaffolding, hoists, and all other related equipment shall be 

maintained to complete the Work, and removed when no longer required. 
 

1.16 MAINTENANCE AND PROTECTION OF MATERIALS 
 

A. This Contractor shall be responsible for the maintenance and protection, from loss 
or damage of all causes, of all equipment, materials, and tools supplied by him and 
stored or installed on the job site, until final acceptance of the Project by the 
Owner. 

 
B. This Contractor shall store his materials and equipment in the location designated 

by the Owner or Architect and maintain the storage area in a clean and safe 
condition. 

 
C. This Contractor, at his own expense, shall clean, patch and repair any material and 

finishes of the building or its contents damaged during the execution of this 
Contract. Patches and repairs shall be performed by Trades specializing in the 
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specific surfaces affected. 
 

1.17 SUBMITTALS 
 

A. Submit one complete package of Manufacturer’s data sheets for all products, 
materials, equipment, and accessories intended to be used in the construction of 
the Systems in accordance with this Section and the provisions of Section 
013300, Submittals. 

 
1. Shop Drawings and Material Data Sheets shall be submitted in one complete 

package. Incomplete or partial submittals will not be accepted or reviewed. 
 

2. Multiple separate submittals submitted electronically through a construction 
software program (i.e. ProCore) will not be accepted. The operator of the 
software program shall receive, organize, and compile all cover sheets and 
manufacturer’s data sheets into one complete package for submittal to the 
Engineer. 

 
3. Material Data Sheets shall be organized in a sequence identical to these 

specifications. 
 

4. Shop Drawings and Material Data Sheets shall be marked to indicate all 
specific sizes, capacities, materials, gauges, thicknesses, coatings, finishes, 
colors, models, optional equipment, and accessories. Shop Drawings and 
Material Data Sheets not marked as such may not be accepted or reviewed. 

 
5. Material Data Sheets shall be specific to the manufacturer and product 

being submitted. Brochures or sales sheets will not be accepted or 
reviewed. 

 
6. All Shop Drawings and Material Data Sheets shall be reviewed by the 

General Contractor for correctness, completeness, and compliance with 
the Contract Documents, and shall be stamped as such by the General 
Contractor prior to submission to the Architect or Engineer for review. 

 
7. Review of incorrect, incomplete, or rejected submittals which require 

resubmission shall be paid for by this Contractor. 
 

8. Shop Drawings and Material Data Sheets shall be submitted with sufficient 
time for the General Contractor, Architect, and Engineer to review. Be advised 
that MGL Chapter 30, Section 39P allows the Engineer the right to a 30-day 
review period. This applies to all submittals, whether the original submission or 
any subsequent revisions and resubmittal(s) thereto. 

 
9. All products, materials, equipment, and accessories must be approved 

prior to installation. 
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10. Delays in the Work caused by incorrect, incomplete, rejected, or delays in 

submitting Shop Drawings and/or Material Data Sheets shall be borne by this 
Contractor. 

 
B. The approval of products, materials, equipment, or accessories does not relieve this 

Contractor from the responsibility of Submittal errors in details, sizes, colors, 
quantities, and dimensions which deviate from the Specifications, Contract 
Drawings, and/or job conditions, as they exist. 

 
C. If products, materials, equipment, or accessories are substituted by this Contractor 

for those specified and such substitution necessitates changes in any mechanical or 
electrical equipment, or alteration to connections, piping supports, or construction, 
same shall be provided by this Contractor at no additional cost to the Owner. 

 
D. The Architect's permission to make substitutions shall not relieve this Contractor 

from full responsibility for the Work. 
 

E. Changes to Work already performed, made necessary by delays in submittal 
approval, are the responsibility of this Contractor. 

 
F. No work shall be allowed to take place on the premises until all submittals 

have been received, reviewed, and approved by the Engineer. 
 

1.18 OPERATING INSTRUCTIONS AND MAINTENANCE MANUALS 
 

A. Provide operating instructions to the Owner's designated representative, with 
respect to operating and maintenance procedures, for all equipment and Systems 
installed under this Section. Operating instructions shall be given by the 
manufacturers’ representatives. The cost of such instruction, up to a full four (4) 
hours, shall be included in the Contract price. 

 
B. At the completion of the Project, turn over to the Architect two (2) complete 

Maintenance Manuals containing the following, in order, as applicable: 
 

1. Contractor letter of guarantee. 
 

2. Copy of fully executed permit(s). 
 

3. Hard copy of approved As-Built Drawings. 
 

4. DVD of approved As-Built Drawings in PDF and AutoCad format. 
 

5. Complete approved submittals of all materials and equipment installed. 
 

6. Names, addresses and telephone numbers of all suppliers of the 
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materials and equipment. 
 

7. Warrantees on all equipment. 
 

8. Preventative maintenance instructions for all Systems. 
 

9. Spare parts list of all equipment and System components. 

10. Spare parts kits as may be required by governing Codes, Regulations, and 
Ordinances. (i.e backflow preventer per 310CMR Section 22.22(4)(c)). 

 
11. Disinfection and backflow preventer test results. 

 
12. Other documentation of permits, inspections, tests, etc. as applicable. 

 
C. Each manual shall be typewritten and bound under a separate hardcover 3-ring 

binder and will be reviewed by the Architect. The manuals shall be clearly and 
permanently identified on the cover and binding with the name of the Project. 

 
D. Availability of Record Drawings shall be a prerequisite to scheduling the 

Engineer’s final inspection of this Work. 
 

E. Refer to Section 017700, Project Closeout, for general provisions covering Project 
closeout procedures. 

 
1.19 CLEANING SYSTEMS 

 
A. Before the Systems are accepted, all piping and equipment shall be thoroughly 

cleaned to remove all grease, oil, flux, dust, dirt and/or other foreign matter. 
 

B. After the installation is complete, equipment with factory-finished surfaces shall be 
cleaned and damaged or scratched spots shall be touched up with the same type 
and color paint applied at the factory. 

 
C. All piping and equipment that is to receive finish paint by the Painting Contractor 

shall be cleaned by this Contractor and left ready to have surfaces prepared to 
receive paint. 

 
D. All piping that is to receive paint shall not have any identifying labels, tags, 

markings, etc. (except for UL, FM, and code required nameplates) which would 
interfere with the preparation and painting of the surfaces. 

 
1.20 RUBBISH REMOVAL 

 
A. At the completion of the Work, or when ordered by the General Contractor or the 

Architect, this Contractor shall remove from the property, all the rubbish and waste 
materials belonging to him. Keep the job site free from the accumulation of waste 
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materials and rubbish; premises must be maintained in a clean condition. 
 

1.21 TEMPORARY STRUCTURES 
 

A. This Contractor shall provide, on the premises and where directed by the 
Architect, shall maintain in good condition, and shall remove when directed, 
suitable and substantial watertight sheds in which he shall store all his materials 
and equipment. 

 
1.22 TEMPORARY SERVICES 

 
A. All water, electricity, fire protection and sanitary facilities required for safe and 

efficient construction during normal working hours shall be furnished in accordance 
with the General Requirements and Supplementary General Requirements. 

 
1.23 TESTS 

A. Furnish all labor, materials, instruments, supplies, and services and bear all cost 
for the accomplishment of the tests herein specified or required by governing 
Authorities. Correct all defects appearing under test, repeat the tests until no 
defects are disclosed, and leave the equipment clean and ready for use. 

 
B. Perform any tests, other than herein specified, which may be specified by legal 

authorities or by agencies to whose Requirements this Work is to conform. 
 

C. Dispose of test water and wastes after tests are complete, in a manner satisfactory 
to the Architect and in accordance with governing Regulations. 

 
D. This Contractor shall coordinate and facilitate all inspections and tests required by 

Codes or the Authorities Having Jurisdiction. 
 

1.24 EQUIPMENT ACCESS REQUIREMENTS 
 

A. All Work shall be installed so that all equipment may be replaced without the 
removal of piping, accessories, or other equipment. 

 
B. All Work shall be installed so that all parts requiring inspection, operation, 

maintenance and repair are readily accessible. 
 

C. Minor deviations from the Drawings may be made to accomplish this, but 
changes of magnitude shall not be made prior to written approval from the 
Architect. 

 
D. Furnish access panels as required to permit access for adjustment, removal and 

the replacement and servicing of all equipment, and all other items requiring 
maintenance and/or adjustment. 
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E. Access panels shall be installed by the General Contractor. 
 

F. Coordinate the exact location of access panels in all finished spaces with the 
Architect. 

 
1.25 INSTALLATION REQUIREMENTS 

 
A. This Contractor shall comply with all the governing Codes, Regulations, and 

Ordinances of all legally constituted Authorities having jurisdiction over the whole 
or any part of the Work herein specified. Governing Codes and Regulations 
supplement this Specification and shall take precedence in any case of conflict. 

 
B. All equipment and materials furnished in connection with the installation shall be 

new and shall be furnished and installed in accordance with these Specifications 
and the Manufacturer's requirements. 

 
C. All piping shall be installed concentrically within any floor, ceiling or wall 

penetration so as to allow for proper sealing of the penetration while maintaining 
the sealant flush with the adjoining surfaces. 

 
1.26 ELECTRICAL POWER AND CONTROL WIRING 

 
A. This Contractor shall provide to the General Contractor wiring diagrams for all 

equipment furnished under this Section for which electrical power wiring is to be 
installed by the Electrical Contractor. 

B. This Contractor is responsible for furnishing and installing all operating and control 
devices and associated control wiring as may be required to provide fully functional 
and operational systems. 

 
PART 2 - PRODUCTS 

 
2.01 PRODUCT APPROVAL 

 
A. All piping, fittings, materials, equipment and appurtenances to be installed 

under this Section of the Work shall be approved for use in Massachusetts in 
accordance with 248CMR. 

 
B. Where materials, equipment, apparatus, or other products are specified by 

manufacturer, brand name, type or catalog number, such designation is to 
establish the standard of desired quality and style and shall not be construed as 
fulfilling the requirements of 248CMR. 

 
C. It shall be the responsibility of this Contractor to ensure that all items 

submitted to the Engineer to be installed in association with this Work comply 
with all requirements of 248CMR. 
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D. Approval by the Engineer of items submitted does not relieve this Contractor 
from the responsibility of complying with the requirements of 248CMR. 

 
E. Installed items which do not meet the requirements of 248CMR shall be 

removed and replaced with approved products by this Contractor at no 
additional cost. 

 
2.02 PIPE AND FITTINGS 

 
A. Storm, Soil, Waste, and Vent Piping 

 
1. Piping materials for storm and/or sanitary piping systems inside the building 

above the floor slab including soil, waste, and vent piping, unless otherwise 
noted, shall be standard weight, coated, hubless cast iron pipe and fittings 
manufactured in accordance with ASTM A-888 and the Cast Iron Soil Pipe 
Institute's Standard No. 301. The pipe shall be cast in one piece and shall be 
legibly marked on the barrel with the manufacturer's name and/or trademark. 
Couplings shall be heavy duty neoprene gasket with stainless steel clamp, 
screw and shield, manufactured in accordance with ASTM C-1540. 

 
2. Piping materials for storm and/or sanitary piping systems below the floor slab 

and/or outside the building including soil, waste and vent piping, unless 
otherwise noted, shall be service weight cast iron pipe and fittings with hub and 
spigot joints, coated with tar or asphaltum, manufactured in accordance with 
ASTM A-74. The pipe shall be cast in one piece and shall be legibly marked on 
the barrel with the manufacturer's name and/or trademark. Gaskets shall be 
one-piece compression gasket made of neoprene in accordance with ASTM C-
564. 

 
3. Waste and vent pipe above ground, except for urinals, two inches (2”) and 

smaller, may be Type “DWV” copper tubing with solder joint sweat drainage 
fittings, Schedule 40 galvanized steel or wrought iron pipe. 

 
B. Domestic Water Piping 

1. All domestic water piping inside the building, except as hereinafter specified, 
shall be Type "L" hard-drawn copper tubing, with soldered joint cast brass or 
wrought copper fittings. Pipe, fittings, and solder shall be “lead free”. 

 
2. Cast copper alloy, wrought copper, and wrought copper alloy, press-connect 

pressure fittings for use with hard drawn seamless copper water tube shall be 
allowed. The press-connect system (tube, fitting and joint) shall conform to 
ASTM B16.51. 

 
3. Piping for connections between valves and fixtures shall be chrome-plated 

seamless red brass pipe, iron pipe size, containing not less than 85% copper. 
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2.03 VALVES 

 
A. General 

 
1. Furnish and install valves, where indicated on Drawings or specified, so 

located that they may be operated, repaired or replaced with a minimum effort 
and repacked under pressure. 

 
2. The basic system of valves (i.e., gate, ball, check for water service) shall be 

of one manufacturer. 
 

3. Access panels shall be furnished by this Contractor for all valves concealed 
within non- removable ceilings or walls. Coordinate access panel type and 
location with Architect. Access panels shall be installed by the General 
Contractor. 

 
B. Domestic Water System Valves 

 
1. All valves shall be “lead free”. 

 
2. Shut-off valves (ball) shall be furnished and installed on branch connections to 

mains, connections to each group of fixtures, fixtures fed separately from mains, 
connections to equipment, and where shown on the Drawings. All valves shall 
be brass and of 300 
C.W.P. design. 

 
3. All fixture supplies and supplies to equipment not already furnished as such 

shall have quarter-turn chrome plated brass angle or straight compression stops, 
with chrome plated brass riser tubes, unless otherwise specified. Flexible 
braided fixture supplies shall not be allowed. 

 
4. Fixture supplies in publicly accessible areas shall have loose key handles. 

 
5. Drain valves shall be installed to drain the water from all sections of the hot 

and cold piping. Where required, furnish and install ½" brass ball valves with 
hose connection and cap with chain on each drain. 

 
2.04 PIPE HANGERS, SUPPORTS, AND CHANNELS 

 
A. All piping shall be rigidly supported from the building structure by means of 

approved hangers and supports. Pipes shall be supported so as to maintain the 
required grading and pitching of lines, to prevent vibration and to secure piping in 
place; they shall be arranged so as to provide for proper expansion and contraction 
of pipe. 

 
B. Where required, all piping and their attachments shall be designed for seismic forces 
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as per the Requirements of the Massachusetts Building Code, Section 1612.7.4. It 
shall be the responsibility of this Contractor to provide all necessary calculations as 
required by the 
Building Code. One copy shall be submitted to the Engineer for his review, and one 
copy shall be submitted to the Structural Engineer for approval of attachments to the 
building structure. All Work of this Section shall be installed in accordance with the 
seismic Requirements of 780 CMR. It shall be the responsibility of this Contractor to 
coordinate the installation of his Work with said Requirements. 

 
C. Maximum spacing of hangers on horizontal runs of pipe shall be in accordance 

with the following: 
 

1. Cast Iron: < 10'-0" length 
≥ 10'-0" lengths 

5'-0" o.c. 
10'-0" 
o.c. 

2. Copper: 1¼" and 
smaller 1½" 
and larger 

6'-0" o.c. 
10'-0"o.c. 

3. Steel: 1¼" and 
smaller 1½" 
and larger 

6'-0" o.c. 
10'-0"o.c. 

 
 

D. If Codes having jurisdiction or manufacturers’ installation instructions require 
closer spacing, the hanger spacing shall be as required by Code in lieu of the 
foregoing. Provide hangers at all changes in direction and on both sides of 
concentrated loads (pumps, valves, strainers, regulators, etc.). 

 
E. All horizontal piping 2” and smaller shall be supported with adjustable band 

hangers. All piping 2½” and larger shall be supported by adjustable clevis hangers. 
Vertical piping shall be supported by extension type split ring hangers along the 
wall, and riser clamps where passing through floors. Hangers and clamps for 
uncovered (un-insulated) copper and brass piping shall be factory applied plastic 
coated steel or copper hangers. Hanger rods shall have machine threads. 

 
F. All hangers on insulated lines shall be sized to fit the outside diameter of the 

pipe insulation. Provide pipe covering protection saddles at all hangers on 
insulated lines of sheet metal 18 gauge and twelve inches (12"), minimum 
length, and shall cover 180 degrees of arc (lower quadrants) on the covering at 
all hangers on insulated piping systems. 

 
G. Unless noted otherwise, all hangers, rods, supports, channels, and accessories 

shall be galvanized. 
 

H. All piping installed under this Section of the Specifications shall be independently 
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supported from the building structure and not from the ceiling, walls, piping, 
ductwork, or conduit of other Trades. All supplementary steel, including factory-
fabricated channels required to meet the Requirements specified herein, shall be 
furnished and installed by this Contractor. 

 
I. All Work of this Section shall be installed in accordance with the seismic 

Requirements of 780 CMR. It shall be the responsibility of this Contractor to 
coordinate the installation of his Work with said Requirements. 

 
J. Underground piping: 

 
1. Where trenches are excavated to a grade such that the bottom of the trench 

forms the bed for the pipe: 
 

a. care must be exercised to provide solid bearing between joints; and 

b. bell holes shall be provided at points where the pipe is joined. 
 

2. Where trenches are excavated below grade such that the bottom of the trench 
does not form the bed for the pipe, the trench shall be back-filled to grade with 
sand tamped in place so as to provide a uniform bearing surface for the pipe 
between joints. 

 
3. Where rock is encountered in trenching: 

 
a. The rock shall be removed to a point at least three inches below the grade 

line of the trench and the trench shall be backfilled to grade with sand 
tamped in place so as to provide a uniform bearing for the pipe between 
joints; and 

 
b. care shall be exercised to ensure that no portion of the pipe, including its 

joints, rests on any portion of a rock. 
 

4. If soft materials of poor bearing qualities are found at the bottom of the trench: 
 

a. concrete foundation shall be provided to ensure a firm foundation for the 
pipe; and 

 
b. the concrete foundation shall be bedded with sand tamped in place so 

as to provide a uniform bearing for the pipe between joints. 
 

5. Backfilling: 
 

a. Until the crown of the pipe is covered by at least two feet of 
tamped earth, considerable care shall be exercised in backfilling 
trenches. 
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b. Loose earth, free of rocks, broken concrete, frozen chunks, and other 
rubble, shall be carefully placed in the trench in six-inch layers and tamped 
in place. 

 
c. Care shall be taken to thoroughly compact the backfill under and beside the 

pipe to be sure that the pipe is properly supported. 
 

d. Backfill shall be brought up evenly on both sides of the pipe so that it 
retains proper alignment. 

 
2.05 ACCESS PANELS 

 
A. Furnish access panels, for installation by the General Contractor, in walls and 

ceilings at locations indicated on Drawings or as required to permit access for 
adjustment, removal, and replacement of all equipment, such as valves, traps, 
vacuum breakers, and all other items requiring maintenance or adjustment. 

 
B. Where possible, all access panels shall be located in closets, storage rooms and/or 

other non-public areas, in a skillful and competent manner, positioned so that the 
junction can be easily reached. The size shall be sufficient for its intended purpose 
(minimum 16" x 16"). When access panels are required in corridors, lobbies, or 
other habitable areas, they shall be located as directed by the Architect. 

 
C. Access panels shall be of steel, prime painted, and furnished with one-piece 

flange, piano hinge, and cylindrical lock. Furnish with anchor straps when 
installing in masonry openings. 

 

D. Access panels located in Fire Rated walls and ceilings shall bear the U.L. Label 
ensuring fire-rated construction as applicable to the fire rating of the assembly. 
Access panels shall have 16-gauge steel frame with 14-gauge steel door with 
radiused corners equal to Karp model DSC-214M, Elmdor DW Series, Milcor 
model M, or approved equal. 

 
2.06 PIPE SLEEVES 

 
A. All pipe sleeves shall be furnished and set by this Contractor. Their location and 

setting shall be carefully coordinated with the Requirements or limitations of the 
building assembly they are passing through. Any conflict arising shall be solved by 
utilizing the best Trade practices. 

 
B. Sleeves shall be provided at all locations where pipes penetrate or pass through 

building assemblies such as floors, walls, and/or ceilings. 
 

C. Sleeves shall have a minimum internal diameter which is one inch (1") larger 
than the outside diameter of the pipe passing through the sleeve. 
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D. For insulated pipes, sleeves shall be sized to accommodate the pipe insulation. 
 

E. Where pipes pass through framed building assemblies of lath and plaster or gypsum 
board, furnish and install 24-gauge galvanized steel sleeves. 

 
F. Where pipes pass through building assemblies of masonry or concrete, sleeves 

shall be Schedule 40 black steel, in accordance with ASTM A53. 
 

G. Sleeve ends shall be flush with the surfaces, except in floors where it is possible for 
water to accumulate such as toilet rooms, janitor's closets, etc., in which case they 
shall terminate one inch (1") above the finished floor. 

 
H. The space between the sleeve and the building assembly shall be made tight 

using the same materials as the assembly penetrated. 
 

I. The space between pipes and sleeves shall be made tight using approved 
caulking materials. 

 
J. The space between pipes and sleeves penetrating exterior building assemblies of 

masonry or concrete shall be sealed with link-seal modular elastomer seals as 
manufactured by GPT or approved equal. 

 
K. Pipes penetrating fire-rated building assemblies shall be firestopped in accordance 

with the appropriate UL Through Penetration Firestop System for the penetrant and 
assembly being penetrated. Furnish UL data sheets for each proposed UL fire stop 
system and corresponding UL assembly to the Engineer for review. 

 
L. Furnish labor to set and fasten all sleeves before the building assemblies are 

finally constructed. 
 

M. Sleeves shall be installed in new and/or existing building assemblies as required 
for the installation of through penetration firestop systems. 

 
2.07 INSULATION 

 
A. All new pipe and fittings shall be insulated with Owens/Corning Fiberglas 

SSL-II-ASJ molded glass fiber insulation, or approved equal. Glass fiber 
insulation shall have a minimum density of 3¼ pounds per cubic foot with a 
thermal conductivity ("K" value) 
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ranging from 0.21 to 0.28 at 100ºF mean temperature. Insulation shall have a flame 
spread rating of 25 or less, a smoke developed rating of 50 or less, and a factory 
applied all service vapor barrier jacket. Insulation shall be compliant with the IECC 
2015. 

 
B. The thickness of insulation to be applied to piping shall be as follows: 

 
1. Cold Water: All pipe sizes ½” 

2. Hot Water: 1¼" and 
smaller 1½" 
and larger 

1" 
1½
” 

3. Recirculated Hot Water: 1¼" and 
smaller 1½" 
and larger 

1" 
1½
” 

 
C. Insulate all fittings, flanges, valves, etc., for the services requiring insulation, 

same as specified for their respective piping, with white PVC fitting covers as 
manufactured by Zeston or approved equal, installed in accordance with the 
manufacturer’s instructions. 

 
D. All longitudinal joints and joints between adjacent sections of insulation shall be 

butt tightly together, lapping joints with butt strip seals and vapor barrier cement. 
 

F. Plain ends shall be sealed with vapor barrier cement. 
 

2.08 CLEANOUTS 
 

A. Clean-outs shall be installed where indicated on the Drawings and/or where 
required in soil, and waste pipes. Clean-outs shall be installed at the base of all 
risers and at each change of direction. 

 
B. Clean-out plugs shall be heavy cast brass of the screwed type, full size up to and 

including four inches (4"). 
 

C. Clean-outs shall be same material and size as piping up to four inches (4") in size 
and not less than four inches (4") for piping larger than four inches (4"). 

 
D. Clean-outs shall be brought up flush with the finished floor level. 

 
E. Access cover type shall be equal to J.R. Smith 4020 series round bronze top for 

concrete and carpeted floors, or J.R. Smith 4040 series square bronze top for tiled 
floors. Furnish with carpet clamping flange, tile recess or terrazzo recess as 
applicable. Coordinate with architectural finishes. 
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F. All floor clean-out access covers shall be manufactured by J.R. Smith, Zurn, or 

Josam. 
 

G. Access to clean-outs in walls and/or ceilings shall be provided by an access panel. 
 

2.09 SHOCK ABSORBERS 
 

A. Furnish and install a shock absorber on the cold-water feed to each quick-acting 
valve installed on the domestic water system including, but not limited to, water 
closet and urinal flush valves, clothes washers, and dishwashers, in accordance 
with the Plumbing and Drainage Institute "Standard P.D.I. WH201". Shock 
absorbers shall be equal to Hydra- Rester 650 Series as manufactured by Sioux 
Chief. 

 
B. All shock absorbers shall be located behind access panels or in readily accessible 

areas. 
C. The size and installation of shock absorbers shall conform to 

manufacturer's recommendations. 
 

2.10 MIXING VALVES 
 

A. Furnish and install a mixing valve at each shower and/or public lavatory to limit 
the outlet temperature to a maximum of 110°F. Mixing valves shall be installed in 
accordance with ASSE Standards 1016, 1017, 1069, 1070, and/or 1071 as 
applicable. Mixing valves shall be combination thermostatic and pressure 
balancing type. 

 
B. All mixing valves shall be located behind access panels or in readily accessible areas. 

 
C. The size and installation of mixing valves shall conform to the 

manufacturer's recommendations. 
 

2.11 PLUMBING FIXTURES 
 

A. Furnish and install all fixtures including, but not limited to, supports, fixture stops, 
water supply connectors, strainers, drains, tailpieces, overflows, p-traps, waste 
arms, trap primers, shock absorbers, vacuum breakers, backflow preventers, and 
any other incidental connections and/or fittings as may be necessary to make a 
complete, functional, and code compliant installation. 

 
B. Supply escutcheons that are not furnished with plumbing fixtures. 

 
C. Faucets and all exposed fittings shall be commercial grade and shall be 

chromium-plated brass. 
 

D. Fixtures shall bear manufacturer's guarantee label or trademark indicating "first 
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quality". Acid-resisting enameled ware shall bear the manufacturer's symbol 
signifying acid-resisting material. 

 
E. Fixtures shall be installed in conformance with the manufacturer's instructions, 

architect's plans and elevations, and as required by governing Codes and 
Regulations. 

 
F. Architect shall be final judge as to whether fixtures fulfill the 

Requirements of the Specifications and as to whether they are of suitable 
quality. 

 
G. Color of all fixtures shall be white. 

 
H. Wall mounted fixtures shall be furnished and installed with commercial grade 

concealed fixture carriers. 
 

I. Fixture stops shall be polished chrome plated quarter-turn type with polished chrome 
plated brass riser tubes. All materials shall be lead free. Flexible braided fixture 
supplies shall not be allowed. 

 
J. Fixtures shall be as scheduled on the Drawings. 

 
2.12 ESCUTCHEONS 

 
A. Install escutcheons around exposed pipe passing through finished floors, walls or 

ceilings. Escutcheons shall be on piece heavy cast brass, chromium plated, with 
adjustable set screw and shall be of sufficient outside diameter to cover sleeve 
opening and shall fit snugly around pipe. 
 

2.13 THERMOMETERS 
 

A. Thermometers shall be as manufactured by Meuller, Taylor, Foxboro, or approved 
equal. 

 
B. All thermometers shall have a 9" scale, black scale divisions on white face, perma-

colored liquid, union hub, separable brass well, and adjustable base. 
 

C. Thermometers shall have a temperature range of 30°F to 240°F, and shall have 
2°F scale divisions. 

 
D. Thermometers shall be installed on the inlet and outlet of each piece of water 

heating equipment and mixing valves. 
 

E. All thermometers shall be installed so as to be easily read from the floor. 
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PART 3 - EXECUTION 

 
3.1 OPERATION AND START-UP 

 
A. Furnish all labor, equipment, materials, and test necessary to place all equipment 

and Systems into operation, and obtain approval of the entire Plumbing System 
from the local building department. 

 
B. Materials, fixtures and fittings shall be properly protected and all pipe openings 

shall be temporarily closed so as to prevent obstructions and damage. 
 

C. Prior to final inspection, clean all fixtures and flush all piping and equipment and 
then place all equipment and fixtures into working order to demonstrate the fitness 
of the installation. 

 
3.2 CLEANING AND FLUSHING 

 
A. The potable water system shall be flushed and disinfected as per 248 CMR, 10.14 

(13). 
 

B. This contractor shall obtain the services of an independent testing agency to 
test the potable water system after disinfection in accordance with the EPA’s 
(Environmental Protection Agency) Primary Drinking Water Standards for 
Human Consumption. Test results shall be submitted prior to his request for a 
final inspection. 

 
C. The disinfection and testing shall be repeated, at no cost to the Owner, until no 

defects are discovered. 
 

3.3 COORDINATION 
 

A. The structure and its appurtenances, clearances and the related services, such as 
plumbing, heating, ventilation, and electric service, have been planned to be 
adequate and suitable for the installation of equipment specified under this Section. 
The Owner will not assume any increase in cost caused by differing Requirements 
peculiar to a particular make or type of equipment, and any such incidental cost 
shall be borne by this Contractor. 

 
B. This Contractor shall be responsible for Work and equipment furnished and 

installed by him or his Subcontractor(s) until the completion and final acceptance of 
this Contract, and he shall replace any Work that may be damaged, lost, or stolen, 
without additional cost to the Owner. 
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C. Cutting and Patching - It shall be the duty of this Contractor to consult with and 
give to the General Contractor, the exact location and size of all openings and 
full information as to cutting and patching necessary for the same. 

 
D. In the event this Contractor fails to provide sleeves, inserts, and templates or fails 

to notify other Contractors well in advance of his Requirement, he shall be 
responsible for paying for all cutting and patching made necessary by his failure 
to do so. 

 
E. The location and method of attaching supports for plumbing equipment to the 

building structure shall be coordinated with the Architect and General 
Contractor prior to the installation of any equipment. This Contractor shall take 
necessary precautions to insure the building structure and components are not 
overstressed by the support of plumbing equipment. 

 
F. In the event there is a conflict or inadequate space for the proper installation of 

plumbing Systems, this Contractor shall prepare a scaled (¼" = 1'-0" min.) 
composite sketch, showing the building structure and all equipment and items 
affecting the installation, to clearly identify the areas of conflict. This 
Contractor shall submit four (4) copies of the sketch, along with a written 
explanation of the problem and his proposed solution, to the Engineer for his 
review and determination on what action to take to resolve the conflict. 

 
G. It shall be the duty of this Contractor to furnish full information to all Trades 

relative to the Work they are to do in connection with Work under this Section. 
This includes data for wiring, including wiring diagrams, equipment 
foundations, pipe connections, etc., furnished under other Sections. 

 
3.4 AS-BUILT DRAWINGS 

 
A. The Contractor shall reserve one set of Drawings for record purposes. From 

this set, the Contractor shall detach and furnish, at no charge to the 
Subcontractors, the Drawings of their portion of the Work for the same 
purpose. 

 
B. The Contractor and the above Subcontractors shall keep their marked up As 

Built set on the site at all times and note on it in colored ink or pencil, neatly and 
accurately, at the end of each working day, the exact location of their Work as 
actually installed. 

 
1. The location of all underground utilities and appurtenances, shall be 

referenced to permanent surface features, both horizontally and vertically 
at ten (10) foot intervals and at all changes of direction. 

 
2. The location of all internal utilities, equipment, and appurtenances, 

including but not limited to piping, valves, cleanouts, strainers, traps, and 
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maintenance devices: 
 

a. shall be shown by offsets to structure and drawing grid lines. 
 

b. The tolerance for the actual location of these items on the marked up 
As Built Drawings shall be plus or minus two (2) inches. 

 
C. Use colored pencils for the following: 

 
1. Red indicates deleted items. 

 
2. Green reflects changes, additions, or new equipment. 

 
3. Blue indicates specific info or details are provided. 

D. Explain changes if necessary and use clear lettering. Notes and corrections are 
recommended. Use the same symbols, legend, and abbreviations as the original 
drawings. 

 
E. Add Contractor’s name, date and clearly identify Drawings as “Red-Lined 

Drawings for As- Built preparation purposes only. 
 

F. If no changes are needed to a specific drawing, state so and mark them as “As-
Built”. 

 
G. The As-Built Drawings shall be maintained in a clean, dry, and legible condition. 

 
H. The As-Built Drawings shall be reviewed in the field by the Engineer during the 

construction process and prior to the related work being concealed.  Concealment 
includes Work located above suspended acoustical tile ceilings. Ceiling tiles shall 
not be installed until the As-Built Drawings have been reviewed and approved by 
the Engineer. 

 
I. Work which has been covered prior to the Engineer’s review of the 

associated As-Built Drawings shall be exposed, and then concealed, only 
after the Engineer’s review and approval, the cost of which shall be borne by 
the General Contractor. 

 
J. The Engineer has a limited number of inspections in its Contract. The General 

Contractor and this Contractor should be aware of the quantity and possible 
frequency of these inspections and coordinate their Work accordingly. 
Additional inspections may be provided, the cost of which shall be borne by the 
General Contractor. 

 
K  Availability of As-Built Drawings shall be a prerequisite to scheduling an 

Engineer’s inspection of this Work and said As-Built Drawings and Original 
Contract Documents will be used in checking completion of the Work. 
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L. Non-availability of As-Built Drawings or inaccuracies therein may be grounds 

for cancellation or postponement of any scheduled Engineer’s inspection of the 
Work until such time as the availability or discrepancy has been corrected, and 
the General Contractor shall compensate the Engineer directly for their effort in 
association with the cancelled or postponed inspection. 

 
M. Non-availability of or inaccuracies in As-Built Drawings are not grounds for 

claims of delays in the Work. 
 
 

END OF SECTION
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SECTION 224000 

PLUMBING FIXTURES 
 

PART 1 – GENERAL 
 
1-01 GENERAL 
 

Attention is directed to the CONTRACT and GENERAL CONDITIONS and all Sections 
within DIVISION 1 – GENERAL REQUIREMENTS which are hereby made a part of 
this Section of the Specifications. 

 
1-02 DESCRIPTION 

 
A. The scope of work under this Section, without limiting the generality thereof of 

performing the following miscellaneous work: 
 

1. Furnish and install new water closets, urinals and other miscellaneous 
plumbing fixtures as noted and as may be supplied by owner. Refer to 
MATERIALS below and architectural drawings for additional information. 

 
2. Furnish and install materials and labor to remove existing plumbing fixtures 

which will include all bathroom fixtures within the public restrooms 
indicated on the attached drawings coordinate with the electrical contractor 
for any disconnects that are tied into the plumbing work . 

 
3.         Furnish and install all necessary plumbing to connect all         
         fixtures as shown on plans and all necessary plumbing to        
            connect waste lines to the existing system, as per all state and local    
            building and plumbing regulations. 

 
PART 2 – MATERIALS 
 
2-01 MATERIALS 
 

A. ANTI-LIGATURE TOILET 
 

1. Base of design – BESTCARE WH2142ADA-W-EGE10 with Sensor 
Flushometer SLOAN ROYAL 152 ESS; or approved equal. 

 
2. Codes/Standards:  

 
a. ASME A112.19.2/CSA B45.1,  
b. California Energy Commission (CEC),  
c. ADA. 
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B. ANTI-LIGATURE SINK 
 

1. Base of design – BESTCARE WH3775-WH3375-SO or approved equal.  
2. Ligature Resistant Sensor Activated Faucet: Base of design – Acorn 

Engineering WH3375-SO. 
 

3. Codes/Standards: 
 

a. ASME A112.18.1/CSA B125.1 
b. NSF/ANSI 61 
c. NSF/ANSI 372 
d. All applicable US Federal and State material 
e. regulations 
f. DOE - Energy Policy Act 1992 
g. EPA WaterSense® 
h. ADA 
i. ICC/ANSI A117.1 
j. CSA B651 
k. OBC 

 
C. INFECTION PREVENTION SINK 

1. Base of design - ADA Compliant – Willoughby Industries WICS-2222 or 
approved equal 

 
D. WALL MOUNTED SHOWERHEAD 

1. Base of design – Chicago Faucet 621-LCP or approved equal 
 

E. CEILING MOUNTED SHOWERHEAD 
1. Base of design – Riobel, Inc 480C or approved equal 

 
F. Mixing Valve 

1. Base of design – ADA Compliant - Acorn Engineering SV16 or approved 
equal 

 
2-02 INSTALLATION 
 
 A. Install plumbing fixtures in counters as shown on plans. 
 

B. Furnish and install all miscellaneous copper piping and fittings for installation of 
sinks, faucets, water closets, urinals, etc., as noted or required. 

 
C. All plumbing and miscellaneous fixtures to be installed as per manufacturer’s 

specifications. 
 

**** END OF SECTION *** 



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY MENTAL 
HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

SECTION 230001 - HVAC    page 1 of 27  

SECTION 230001 
HEATING, VENTILATING AND AIR CONDITIONING 

 
(Filed Sub-Bid Required) 

PART 1 - GENERAL 
 
1.01 GENERAL REQUIREMENTS 

 
A.  Attention is directed to the CONTRACT AND GENERAL CONDITIONS  

 and all Sections within Division 1 – GENERAL REQUIREMENTS which  
 are hereby made a part of this Section of Specifications. 

 
B.  Time, Manner and Requirements for Submitting Sub-Bids: 

 
1. Sub-bids for work under this Section shall be for the complete work and shall be 

filed on the State website COMMBUYS at the day and time stipulated in the 
“NOTICE OF CONTRACTORS”. 

 
The following information shall be included within the electronic submittal: 

 
   NAME OF THE SUB-BIDDER: (Insert name of sub-bidder) 
 
   DMH PROJECT:   2022-017 
 
   SUB-BID FOR SECTION:  230001 – HVAC 
 

2. Each sub-bid submitted for work under this “Section shall be on forms furnished 
by the Division of Capital Asset management as required by Section 44F of 
Chapter 149 of the General Laws, as amended.  Sub-bid forms may be obtained at 
the COMMBUYS website attached to the Department of Mental Health Project 
2022-017, or may be obtained by written or telephone request; telephone (617) 
727-4003. 

 
3. Sub-bids filed on the COMMBUYS website shall be accompanied by an 

electronic copy of a BID BOND issued by a responsible  bonding company in the 
amount of five percent of the sub-bid. A sub-bid accompanied by any other form 
of bid deposit other than the bond will be rejected. 

 
C.  Sub Sub-Bid Requirements: (None required under this Section.) 

 
D.  Reference Drawings: the work of this Filed Sub-Bid is shown on the   

 following Contract Drawings: M-1 and M-2. 
 
1.02 PROVISIONS INCLUDED 

A. The Conditions of the Contract including Part A of the Project Manual and Division 
1 - General Requirements, apply to the Work under this Section. 
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1.03 SCOPE OF WORK 

A. The work described herein shall be interpreted as work to be done by the HVAC 
Subcontractor. 

B. The work covered by this Section of the Specifications includes the furnishing of all 
labor and materials and in performing all operations in connection with the 
installation of the HVAC work. 

C. The work includes, but is not limited to, the following: 
1. HEPA Filtration Unit. 
2. Exhaust Fan. 
3. Sheet Metal Ductwork. 
4. Grilles, Registers and Diffusers. 
5. Ductwork Insulation. 
6. Automatic Temperature Controls. 
7. Testing, Adjusting and Balancing (Coordination and Access). 
8. O&M Manuals. 
9. Operating Instructions. 
10. Record Drawings. 
11. Staging, Ladders, Scaffolding, Hoists and All Related Equipment. 
12. Coring, Cutting and Patching under 4-1/2”. 
13. Firestopping at all penetrations (By General Contractor). 

1.04 RELATED WORK UNDER OTHER SECTIONS 
A. The following work is not included under this Section and shall be performed under 

the Sections indicated: 
1. By the General Contractor (unless otherwise noted): 

a. Finish painting, including painting of supporting steel for mechanical 
equipment. (by Painting filed subcontractor). 

b. Cutting and patching (greater than 4-1/2”). 
c. Coring (greater than 4-1/2”). 
d. Penetrations in the Roof for Goosenecks and associated Roof work. 
e. Installation of access panels furnished under this section. 
f. Installation and flashing of roof curbs furnished under this section. (by 

Roofing filed subcontractor). 
g. Fire Stopping. 

2. By the Electrical Subcontractor: 
a. All power wiring required for the automatic temperature control 

system Electrical Subcontractor at a minimum shall provide a 120-
volt power junction box in the boiler room, Custodial Office, and 
seven other locations as shown on the electrical drawings for the 
automatic temperature control system. ATC Sub-Contractor to 
review with the Electrical Contractor if additional required. 
Automatic temperature control wiring shall be provided by the 
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Control Sub-subcontractor under Division 23. 
b. All electrical power wiring and connections and all disconnect 

switches not provided with or as integral part of the HVAC 
equipment shall be provided by the Electrical Subcontractor. 

c. Refer to Electrical specification for more information. 
 
1.05 CODES, ORDINANCES AND PERMITS 

A. All material and work provided shall be in accordance with the following codes and 
standards: 
1. Massachusetts State Building Code. 
2. State Department of Public Safety. 
3. Local codes. 
4. Standards of the Underwriters Laboratories (UL). 
5. Occupational Safety and Health Act (OSHA). 
6. National Fire Protection Association (NFPA). 
7. Massachusetts and National Electrical Codes. 
8. International Mechanical Code (IMC) 2015. 
9. International Energy Conversation Code (IECC) 2018. 
10. International Plumbing Code. 
11. National Fuel Gas Code (2012 Edition). 

B. Where the contract documents indicate more stringent requirements than the 
above codes and ordinances, the Contract Documents shall take precedence. 

C. All necessary permits, inspections, and approvals are to be obtained and paid for by this 
Subcontractor. 

 
1.06 CONTRACT DRAWINGS AND SPECIFICATIONS 

A. The drawings showing layout of the HVAC systems indicate the approximate 
location of piping, ductwork, equipment and location of services. They are schematic 
and are not intended to show the exact routing or all fittings required. The final 
determination as to the routing shall be governed by structural conditions and other 
obstructions. No cutting or removal of any wood or concrete members will be 
allowed, unless approved in writing by the Architect. 

B. The right to make any reasonable change in the location of ducts, piping, apparatus 
and equipment up to the time of roughing-in is reserved by the Architect without 
involving any additional expense to the Owner. 

C. The specifications supplement the drawings and provide specifics pertaining to the 
methods and material to be used in the execution of the work. 

D. Any discrepancies between the drawings and specifications or within the 
drawings/specifications shall be brought to the attention of the Architect/Engineer 
for clarifications. 

E. HVAC Subcontractor shall read and understand the Contract Documents and submit 
the bid in accordance therewith. Failure to examine the Contract Documents and site 
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plans shall not relieve the HVAC Subcontractor from any obligation under the bid as 
submitted. 

1.07 SHOP DRAWING AND MATERIALS SCHEDULE 
A. Within fifteen days after the date of notice to proceed and before purchasing any 

materials or equipment, submit for approval a complete list, in six copies, of all 
materials to be incorporated in the work. After the list has been processed, submit 
complete shop drawings of all equipment. These shop drawing submittals shall be 
submitted within fifteen days after the processing date of original submittal list. 

B. The approval of equipment does not relieve the HVAC Subcontractor from the 
responsibility for shop drawing errors in details, sizes, quantities, wiring diagram 
arrangements and dimensions which deviate from the specification, contract 
drawings and/or job conditions as they exist. 

C. Refer to General Requirements for substitution of equipment and submittal of shop 
drawings. If apparatus or materials are substituted for those specified and such 
substitution necessitates changes in or additional connections, supports or construction, 
same shall be provided. The HVAC Subcontractor shall assume cost and entire 
responsibility thereof. 

D. Submit the name(s) and contact information for a minimum of two qualified 
vendors that are eligible to provide operations and maintenance on the installed 
HVAC system. 

 
1.08 COOPERATION AND COORDINATION WITH OTHER TRADES 

A. The work shall be so performed that the progress of the entire building construction 
including all other trades, shall not be delayed nor interfered with. Materials and 
apparatus shall be installed as fast as conditions of the building will permit and must 
be installed promptly when and as desired. 

B. Confer with all other trades relative to location of all apparatus and equipment to be 
installed and select locations so as not to conflict with work of other Sections. Any 
conflicts shall be referred immediately to the Architect/Engineer for decision to 
prevent delay in installation of work. All work and materials placed in violation of 
this clause shall be readjusted to the Architect’s/Engineer's satisfaction, at no expense 
to the Owner. 

C. Where work of this section will be installed in close proximity to work of other 
sections or where there is evidence that the work of this section will interfere with 
work of other sections, assist in working out space conditions to make satisfactory 
adjustment. Prepare and submit for approval 3/8-inch scale or larger working 
drawings and sections, clearly showing how this work is to be installed in relation to 
the work of other sections. If the work of this section is installed before coordinating 
with other trades or so as to cause interference with work of other trades, make 
changes necessary to protect conditions without extra charge. 

D. Keep fully informed as to the shape, size and position of all openings required for all 
apparatus and give information in advance to build openings into the work. Furnish 
and set in place all sleeves, pockets, supports and incidentals. 
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E. All distribution systems which require pitch or slope such as sanitary drains and water 
piping shall have the right of way over those which do not. Confer with other trades 
as to the location of pipes, ducts, lights and apparatus and install work to avoid 
interferences. 

F. Where there is evidence that work of this Subcontractor will interfere with the work 
of other trades, this Subcontractor shall assist in working out space conditions to 
make satisfactory adjustments. 

G. This Subcontractor shall, with the approval of the Engineer and without extra charge, 
make reasonable modifications in his work as required by structural interference’s, or 
by interference with work of other trades, or for proper execution of the work. 

H. If this Subcontractor installs his work before coordinating with other trades and his 
work causes interference with the work of such other trades, he shall make all 
necessary changes in his work to correct the condition without extra charge and as 
directed by the Engineer. 

I. This Subcontractor shall protect all materials and work of other trades from damage 
that may be caused by his work and shall make good any damages so caused. 

1.09 RECORD DRAWINGS 
A. Provide two sets of black line prints to be used as working record drawings during 

construction. One set of prints shall be maintained at the job site and shall, at all 
times, be accurate, clear and complete, showing the actual location of all equipment 
ducts and piping. The working record drawings shall be available for review at the 
job site by the Architect’s/Engineer’s field representative. The marked up As Built 
Drawings required to be maintained under this section are Drawings M-1, & M-2. 

B. Any addenda sketches, supplementary drawings and change orders issued during the 
course of construction shall be transferred to the working record drawings. 

C. At the completion of all work submit an accurate, checked set of working record 
drawings. Non-availability of these drawings will postpone the final inspection 
until the record drawings are available. 

D. The HVAC Subcontractor shall incorporate all changes on the original drawings. The 
Subcontractor shall submit to the designer, disks of drawings on Auto CAD Version 
2013 format with two sets of prints and reproducible drawings. Inaccuracies in 
Record Drawings, as determined by the designer, shall be corrected. 

E. All costs related to these requirements shall be paid for by the HVAC Subcontractor. 
 

1.10 OPERATING INSTRUCTIONS AND MAINTENANCE MANUALS 
A. Provide operating instructions to the Owner's designated representatives with respect 

to operating functions and maintenance procedures for all equipment and systems 
installed. The cost of providing a manufacturer's representative at the site for 
instructional purposes shall be included in the contract price. The operating 
instructions shall be presented in scheduled, pre-arranged formal periods coordinated 
by the Commissioning Agent. The HVAC Subcontractor shall include in his contract 
price, the cost for instructions, up to eight (8) hours, which shall not necessarily be 
consecutive. 
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1. Contractor Responsibilities: 
a. Provide designated Owner personnel with comprehensive orientation and 

training in the understanding of the systems and the operation and 
maintenance of each piece equipment including, but not limited to, all HVAC 
equipment. 

b. Training shall normally start with classroom sessions followed by hands-on 
training on each piece of equipment, which shall illustrate the various modes 
of operation, including startup, shutdown and power failure. 

c. During any demonstration, should the system fail to perform in accordance 
with the requirements of the O&M manual or sequence of operations, the 
system will be repaired or adjusted as necessary and the demonstration 
repeated. 

d. The HVAC contractor or manufacturer's representative shall provide the 
instructions on each major piece of equipment. This person may be the start-
up technician for the piece of equipment, the installing contractor or 
manufacturer’s representative. Practical building operating expertise as well 
as in-depth knowledge of all modes of operation of the specific piece of 
equipment are required. More than one session may be required to execute the 
training. 

e. The controls contractor shall attend sessions other than the controls training, 
as requested, to discuss the interaction of the controls system as it relates to 
the equipment being discussed. 

f. The training sessions shall follow the agendas submitted and approved by the 
team. 

2. Training Shall Include: 
a. Use of the printed installation, operation and maintenance instruction 

material included in the O&M manuals. 
b. A review of the written O&M instructions emphasizing safe and proper 

operating requirements, preventative maintenance, special tools needed and 
spare parts inventory suggestions. The training shall include start-up, 
operation in all modes possible, shut-down, seasonal changeover and any 
emergency procedures. 

c. Discussion of relevant health and safety issues and concerns. 
d. Discussion of warranties and guarantees. 
e. Common troubleshooting problems and solutions. 
f. Explanatory information included in the O&M manuals and the location of 

all plans and manuals in the facility. 
g. Discussion of any peculiarities of equipment installation or operation. 
h. Hands-on training shall include start-up, operation in all modes possible, 

including manual, shut-down and any emergency procedures and 
preventative maintenance for all pieces of equipment. 
1) The mechanical contractor shall fully explain and demonstrate the 

operation, function and overrides of any local packaged controls, 
not controlled by the central control system. 

2) Training shall occur after functional testing is complete, unless 
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approved otherwise by the Owner. 
3. Training Scope: 

a. HVAC equipment locations and areas served. 
b. Operational/Design intent of equipment and interactions with other equipment 

or systems 
c. Equipment operations; Start-up, Shutdown and Normal operations. 
d. Provide DOC system training including Detailed sequence of operations. 
e. Review of system drawings and schematics 
f. Preventative Maintenance and replacement part sources 
g. O&M Manual review 
h. Questions and Answers 

B. Maintenance Manuals: 
1. At the completion of the project, turn over to the Architect/Engineer, two 

complete manuals containing the following: 
a. Complete shop drawings of all equipment. 
b. Operation description of all systems. 
c. Names, addresses and telephone numbers of all major suppliers of 

equipment on a separate indexing sheet. 
d. Preventive maintenance instructions for all equipment. 
e. Spare parts list of all system components. 

2. The Subcontractor shall collect the operating instructions, bind them into two 
complete sets and deliver them to the Architect/Engineer who will check for 
completeness and deliver them to the Owner. All information shall be in three-
ring, loose-leaf binders. 

3. All pertinent portions of the training sessions shall be video recorded with copies 
provided in the O&M manuals. 

4. Delivery of the operating and maintenance manuals shall be a condition precedent 
to final payment. 

 
1.11 GUARANTEE 

A. This Subcontractor shall obtain, in the Owner's name, the standard written 
manufacturer's guarantee for one year or greater of all materials furnished under this 
section where such guarantees are offered in the manufacturer's published product 
data. All these guarantees shall be in addition to, and not in lieu of, other liabilities 
which this Subcontractor may have by law or other provisions of the contract 
documents. 

B. This Subcontractor shall warranty workmanship and materials for a period of not 
less than one year from the date of substantial completion. Should any defects in 
materials or workmanship appear during this period, they shall be corrected or 
replaced by the Subcontractor to the satisfaction of the Architect, and at no expense 
to the Owner. 
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1.12 CUTTING, CORING AND PATCHING 

A. Cutting and patching through new construction using core drill and measuring larger 
than 4-1/2 inches in diameter, or 4-4/2 inches by 4-1/2 inches, shall be performed by 
Trades specializing in the specific surfaces affected, e.g., carpentry, masonry, 
metals, roofing, except where noted otherwise. Notify the specific Trade(s) of exact 
locations and sizes for openings required. The extent of masonry walls is shown on 
the architectural drawings. This Section’s Contractor is responsible for reviewing 
and coordinating with other sub-contractors. 
1. Exposed concrete coring: Notify Contractor of exact locations and sizes for 

all openings required in exposed concrete, to be executed under Section 03 30 
00 – Cast-in-Place Concrete. 

2. Concrete coring less than 4-1/2 inches: Any new penetration cut through 
concrete less than 4-1/2 inches in width shall be executed by the specific 
Trade(s) installing the work. 

3. Concrete coring 4-1/2 inches or larger: Notify Contractor of exact locations and 
sizes for openings larger than 
4-1/2 inches in diameter required in concrete, to be executed under Section 03 30 
00 – Cast-in-Place Concrete. 

4. Masonry openings less than 4-1/2 inches: Any new penetration cut through 
masonry less than 4-1/2 inches in width shall be executed by the specific 
Trade(s) installing the work. 

5. Masonry openings 4-1/2 inches or larger: Notify Contractor of exact locations 
and sizes for openings larger than 4-1/2 inches in width required in masonry, to 
be executed under Division 04 - Masonry, utilizing lintels, furnished per 
Division 05 - Metals. 

6. Exposed gypsum board: Notify Contractor of exact locations and sizes for all 
openings required in exposed gypsum board, to be executed under Division 
09 - Finishes. 

7. Concealed gypsum board: Any new penetration cut through concealed gypsum 
board less than 4-1/2 inches in width shall be executed by the specific Trade(s) 
installing the work. Cutting and patching larger than 4-1/2 inches in diameter, 
or 4-4/2 inches by 4-1/2 inches to be executed under Division 09 - Finishes. 

8. Notify Architect prior to any cutting or coring larger than 2 inches. 
 

1.13 PERMITS 
A. This Subcontractor shall be responsible for obtaining and paying for all permits and 

inspections required to complete all work described in this section. Refer to Division 
1 specifications for more information. 

 
1.14 STORAGE OF MATERIALS 

A. Store materials prior to their installation where designated by the General 
Contractor. Be responsible for all stored equipment and materials and protect all 
installed equipment and materials from damage. 
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1.15 INSPECTION AND TESTS 

A. If inspection of materials installed shows defects, such defective work, materials 
and/or equipment shall be replaced at no cost to the Owner and the inspection and 
tests repeated. 

B. Make all reasonable tests as required and prove the integrity of all work and leave 
the entire HVAC installation in correct adjustment and ready to operate. 

 
1.16 ELECTRICAL CHARACTERISTICS 

A. In general, and unless specifically indicated otherwise in the specifications or noted 
on the drawings, all HVAC equipment shall be of the HP, voltage, and phase as 
indicated on the drawings. 

B. Control wiring and conduit for the HVAC systems shall be furnished under this 
Section. Power wiring, including provisions for disconnect switches not otherwise 
furnished as an integral part of the mechanical equipment, is under the work of the 
Electrical Subcontractor. 

C. Fractional horsepower motors wired for single phase operation shall have automatic 
reset overload protection built into the motor. 

D. Flexible cords must not be concealed by walls, floors, or ceilings, or located above 
suspended or dropped ceilings. All equipment furnished and installed as part of the 
work of this section that is concealed by walls, floors, ceilings, or located above 
suspended or dropped ceilings shall not be provided with rubber power cords, but 
shall be hardwired. 

 
1.17 DEFINITION OF TERMS 

A. "Furnish" or "Supply" means to purchase, procure, acquire and deliver. 

B. "Install" means to rig, erect, mount and connect, unless specifically noted otherwise. 
C. "Furnish and Install" means to supply, deliver, rig, erect, mount and connect in 

readiness for operation, unless specifically noted otherwise. 

D. "Provide" is synonymous with "Furnish and Install". 
E. "Piping" means pipe, tubing, fittings, flanges, unions, valves, strainers, traps, 

hangers and other accessories related to such piping. 
F. "Concealed" means hidden in chases, furred spaces and walls, above ceilings or 

enclosed in construction. 

G. "Exposed" means visible or not installed "Concealed" as defined above. 
H. "Approved Equal" or "or equal" means any equipment or material which is approved 

by the Engineer as equal in quality, durability, appearance, strength, design and 
performance to the equipment or material originally specified. 

I. "Underground" means buried exterior to or within the building. 
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1.18 SCAFFOLDING AND STAGING 

A. All staging, exterior and interior, required to be over eight feet in height, shall be 
furnished and erected by this Subcontractor and maintained in safe condition by him 
without charge to and for the use of all trades as needed by them for proper 
execution of their work, except where specified to the contrary in any filed sub-bid 
Section of the Specification. 
1. Erection and dismantling of staging shall be performed only by trained, 

certified, and experienced staging personnel qualified to perform such 
work. 

2. Copies of such certifications, clearly indicating qualifications, shall be 
provided to the Architect prior to commencement of such erecting and 
dismantling work. 

B. Provide, maintain and remove safe and adequate interior and exterior staging, 
ladders, scaffolding, hoists, and all other related equipment for proper and complete 
execution of the work of this section in accordance with requirements of the 
Contract Documents. Staging, scaffolding, hoists and all other related equipment 
shall comply with all applicable federal, state and local regulations. 

C. Staging, ladders, scaffolding, hoists and all other related equipment shall be 
provided, maintained and removed when no longer required. 

 
1.19 WORK COORDINATION AND JOB OPERATIONS 

A. HVAC equipment shall not be installed in congested and possible problem areas 
without first coordinating the installation of same with the other trades. Relocate 
HVAC equipment should it interfere with the proper installation of equipment to be 
installed by the other trades. 

B. Particular attention is directed to the coordination of ductwork with the equipment of 
other trades being installed in and above the ceiling areas. Conflicts in mounting 
heights and clearances above hung ceilings shall be brought to the attention of the 
Architect for a decision before equipment is installed. 

C. Furnish to the other trades, all information relative to the portion of the HVAC 
installation that will affect them, so that they may plan their work and installations 
accordingly. 

 
1.20 REBATES 

A. HVAC Subcontractor shall assist the Owner in obtaining all eligible utility rebates and 
transferring these rebates to the Owner pertaining to this section. 
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B.  
PART 2 - PRODUCTS 
 
2.1 HEPA AIR PURIFIER 

A. Furnish and install a HEPA Air Purifier where shown on the drawings. HEPA air 
purifier shall have the capacities and characteristics listed in the schedule on the 
drawings. Fans shall conform to the design and fabrication requirements of the 
AMCA Standard Test Code for Air Moving Devices and shall be model OAP as 
manufactured by Price or approved equal as manufactured by Titus, Greenheck or 
engineer approved equal. 

B. Construction: 
1. Unit Casing 

a. The unit casing shall be fabricated of 20 gauge galvanized steel panels and 
shall have a bottom access panel to allow removal of the fan and servicing of 
the unit. 

b. All units shall have a slip and drive duct collar connection on the inlet and 
discharge. 

c. All exterior panels shall be insulated with 1/2 inch thick insulation. 
2. Discharge Collar: 

a. All units shall have a minimum one inch duct collar on the discharge. 

3. Liners: 
a. Standard: 

1) Fiberglass Liner – FG 
i. Insulation shall comply with the requirements of UL 181 

(erosion), ASTM C1338 (fungi resistance), ASHRAE 62.1, and 
ASTM C1071, having a maximum flame/smoke spread of 25/50 
for both the insulation and the adhesive when tested in 
accordance with ASTM E84 and NFPA 90A. The insulation shall 
comply with Antimicrobial Performance Rating of zero with no 
observed growth, per UL181. 

ii. The insulation shall be secured with adhesive. 
iii. Insulation edges exposed to the airstream shall be coated with 

NFPA approved sealant. 
4. Unit Mounting (Optional): 

a. The unit shall be mounted with the use of (select one): 
1) Spring isolators: The manufacturer shall supply spring isolators and 

hanger brackets, shipped loose for field installation with threaded 
hanger rods supplied by others. The spring isolators shall be rated 
according to the weight of the OAP unit and oriented according to the 
manufacturer’s instructions to properly damper the OAP. 

5. Blower: 
a. The blower shall be a dynamically balanced, forward curved, double 
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width/double inlet (DWDI) centrifugal type, constructed of zinc coated 
galvanized steel for corrosion resistance. 

6. Motor: 
a. The unit shall be supplied with an electronically commutated motor 

(ECM), complete with a single phase integrated controller/inverter that 
operates the wound stator and senses motor position to electronically 
commutate the stator. 

b. The motor rotor shall be permanent magnet type with near zero rotor losses. 
c. The motor shall be permanently lubricated with ball bearings, maintaining a 

minimum of 70% efficiency over its entire operating range. 
d. The motor shall be supplied complete with a manual fan speed controller for 

field adjustment of fan air flow set-point. 
e. The speed controller shall accept as standard a [0-10VDC], or [4-

20mA] signal for remote fan adjustment from a building automation 
system. 

f. The ECM shall be furnished with factory programming: 
1) Pressure Independent Flow Program 

7. Filters: 
a. A pressure independent flow program shall be provided to allow the 

ECM to compensate for fluctuations in external static pressure, providing 
constant airflow. 

b. The air volume flow rate shall be maintained to within five percent of 
desired flow in a system with up to 0.50 inches water gauge of external 
static pressure. 

c. The unit shall be equipped with the following filters tested in accordance 
with ASHRAE 52.2: 
1) MERV 8 Pre-filter 
2) HEPA Filter 

i. The HEPA filter shall have an efficiency rate of 99.97% at 0.3 
microns. 

ii. The filter frame shall be constructed with extruded aluminum 
8. Electrical: 

a. Units shall be furnished with single point power connection. 
b. Units shall be furnished with a NEMA 250, Type 1 electrical enclosure. 

 
2.2 BOLTS, GASKETS AND JOINTS 

A. All flanges shall be faced and drilled to US Standards and fitted with machine bolts 
of proper number and size, having semi-finished hexagon nuts and a washer under 
each nut. All flanged joints shall be fitted with Johns-Manville Service, Cranite or 
Durable ring gaskets. 
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2.3 SHEET METAL DUCTWORK 

A. Furnish and install, in an approved manner, all sheet metal work that is indicated on 
the drawings or that is specified or required for the various systems of heating, 
ventilation, air conditioning, return air and exhaust air. 

B. All sheet metal work shall be manufactured and erected in a first class and 
workmanlike manner, in accordance with the Duct Manual of the Sheet Metal and 
Air Conditioning Contractors National Association, Inc. and shall be approved by 
the Architect. All ducts, unless otherwise approved, shall be true to the dimensions 
indicated on the plans and shall be straight and smooth on the inside with neatly 
finished joints. The ducts shall be securely anchored to the building construction in 
an approved manner and shall be so installed as to be completely free from vibration 
under all conditions of operation. All ducts shall be supported in accordance with 
requirements of Plate Numbers 18, 19 and 20 of the SMACNA Duct Manual. 

C. All slip joints for low velocity rectangular ducts shall be made in direction of air 
flow and, unless otherwise indicated on the plans, all elbows shall have long turns 
with the inside radius no less than the plan dimension of the duct. Where short radius 
elbows or square corner elbows are used, they shall be fitted with turning vanes. All 
notches for connecting sections of duct and all governing seam notches shall not be 
cut any deeper than necessary to insure tight corners. Any notched corners not 
meeting with approval shall be removed and reinstalled or sealed with solder. 

D. Install and seal ducts in accordance with SMACNA HVAC Duct Construction 
Standards – Metal and Flexible. The ductwork shall be sealed to provide a 
SMACNA Seal Class A installation. All transverse seems, longitudinal seems, joints, 
and duct penetrations shall be sealed with water-based vinyl copolymer mastic 
formulated to withstand temperature from -20EF to +150EF. Sealant shall have a 
temperature UL Classification with a flame spread of 25 or less and smoke 
developed of 50 when tested in compliance with ASTM-E-84-87. Duct sealants shall 
be in compliance with LEED VOC off gassing requirements 250 g/l or less 
permitted. 

E. Unless otherwise specified, all rectangular ducts shall be of the best bloom 
galvanized steel of the U.S. Standard gauges specified below and shall be stiffened 
by cross breaking and by use of galvanized rolled steel angles as specified below: 

Rectangular  Gauge Galvanized Iron 
 Sizes No. Angle Stiffeners Center Spacing 

 
Up to 
14" 

26 Standing Seams  

15" to 
30" 

24 Standing Seams Not Greater Than 
33" 

31" to 
60" 

22 1" x 1" x 3/16" Not Greater Than 
33" 
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61" to 84" 20 1-1/2"x1-1/2"x3/16" Not Greater Than 33" 
F. All rectangular sheet metal ductwork, unless otherwise specified, shall be 

constructed with longitudinal Pittsburgh Lock seams thoroughly flattened down to 
make a tight joint. Transverse joints shall be made up with slip joints and standing 
lock seams. Branches to and from the main trunk shall be made at an angle but 
shall, in no case, exceed 45º to the line of air flow. 

G. The exact locations of all ducts to be installed above the ceilings shall be agreed 
upon among the mechanical trades under the supervision of the General 
Contractor before work is fabricated or installed. In general, the plumbing piping 
shall be given the right of way owing to pitch requirements and the HVAC 
Subcontractor shall raise or lower his ducts to clear the plumbing piping. 

H. All openings in building construction surrounding transversing ducts shall be 
sealed with mineral wool or other non- combustible material to prevent the 
passage of flame or smoke. Maintain rating of assembly as shown on architectural 
plans. 

I. Duct Sizes: All duct sizes indicated on the drawings are inside dimensions of 
either the bare metal or the sound insulation where specified. Where sound 
insulation is specified for installation, the sheet metal ducts shall be increased in 
size to provide the free area inside the sound insulation called for on the drawings. 

J. Flexible Duct: 
1. Furnish and install flexible ducts from sheet metal ducts to supply outlets as 

indicated on the drawings. 
2. Flexible ducts shall be fabri-flex coated fiberglass fabric ducts or approved 

equal. Flexible supply ducts shall be Fabriflex Type IV insulated ducts or 
approved equal with 1", 3/4 Lb. density insulation in a seamless polyethylene 
covered jacket. 

3. Flexible ducts shall be installed in strict accordance with the manufacturer's 
recommendations. Lengths of flexible ducts shall not exceed 5 feet. 

K. Existing ductwork to remain: Existing ductwork to remain shall be inspected, 
cleaned, and resealed. 

 
2.4 DUCTWORK ACESSORIES 

A. Furnish and install, in an approved manner, all ductwork accessories indicated on 
the drawings or that is specified or required for the various systems of heating, 
ventilation, air conditioning, return air or exhaust air. All work shall be 
manufactured and erected in a first class and workmanlike manner, in accordance 
with the Duct Manual of the Sheet Metal and Air Conditioning Contractors 
National Association, Inc. and shall be approved by the design team. 

B. Volume Damper: Furnish and install where indicated on the drawings, where 
specified or where required. Provide in each branch runout to diffuser, register, or 
grille. Locate damper so as to be accessible or provide remote actuating 
mechanism. 
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1. Manual dampers: Provide with indicating and locking quadrants or push rods 
and pillow blocks. The dampers shall be two gauges heavier than the ducts in 
which they are installed. Damper blades shall be riveted to the surrounding rod. 
Case or malleable brackets riveted to the sides of the ducts shall be used to 
support the damper rod. 

2. Remote Balance Damper: For dampers located in concealed locations, provide 
with remotely actuated opposed blade damper. The damper shall be actuated by a 
rack and pinion controller using a flexible casing and wire assembly. 

C. Flexible Connections: The inlet and outlet of each of the fans and air handling 
units shall be connected to the ductwork by an approved flexible connection made 
of Ventfab as manufactured by Iden Associates, tightly secured to the fan inlet 
and outlet with metal bands. A minimum 4" space shall be maintained between 
the duct and fan connection and the flexible connection shall not be stretched tight 

 
2.5 DIFFUSERS, REGISTERS AND GRILLES 

A. Provide all diffusers, registers and grilles as scheduled on the drawings. The units 
shall be of the size, type and direction of flow noted on the drawings. Test and 
rate air outlet and inlet performance in accordance with ADC Equipment Test 
Code 1062 and ASHRAE 70. All registers and diffusers shall be furnished with 
individually adjustable volume control dampers. Diffusers, registers and grilles 
shall be as manufactured by Tuttle & Bailey, Krueger, Metal-Aire, Nailor, Price, 
Titus or approved equal and shall be complete with the finishes and accessories 
specified on drawings 

B. Coordinate the location of ceiling supply, return and exhaust outlets with 
architectural ceiling plans. 

C. All diffusers, registers and grilles shall have color selected by Architect. 
Contractor shall coordinate the color with the Architect prior to order. The units 
shall be factory painted the Architects selected color. 

D. Ceiling diffusers shall be of the suicide resistant diffuser style grille model 
SG200-SD as manufactured by Tuttle & Bailey or approved equal as 
manufactured by Price, Titus or engineer approved equal. Diffusers shall have a 
perforated face with 3/16” holes on 9/32” staggered centers. Face, border and 
sleeve shall be manufactured with 3/16” thick steel with welded construction. 
Diffusers shall be surface mounted onto hard ceiling. Diffusers shall have baked 
enamel finish. 

E. Exhaust and return grilles shall be of the suicide resistant style grille model 
SG200-SD as manufactured by Tuttle & Bailey or approved equal as 
manufactured by Price, Titus or Engineer approved equal. Diffusers shall have a 
perforated face with 3/16” holes on 9/32” staggered centers. Face, border and 
sleeve shall be manufactured with 3/16” thick steel with welded construction. 
Registers shall be surface mounted onto hard ceiling. Registers shall have baked 
enamel finish. 
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2.6 INSULATION 

A. Provide duct insulation of the type hereinafter specified on the following: sheet 
metal ducts. All sealers, solvents, tapes, adhesives and mastics used in 
conjunction with this section of the specifications shall possess the maximum 
safety quantities available and Standards #90A and #90B. Insulation shall be 
fiberglass except as specified hereinafter having a minimum density of four 
pounds per cubic foot. Insulation shall be as manufactured by Armstrong, 
CertainTeed, Johns-Manville, Knauf, Owens/Corning, or equal and installed in 
accordance with the manufacturer's recommendations. 

B. Ductwork: Provide duct insulation as specified and shown on the drawings. All 
insulation shall be Installed per manufacturer's recommendations. 
1. All air conditioning supply air ducts above ceilings shall be insulated with 1-

1/2" thick fiberglass insulation wrap with 0.0025" aluminum foil facing that 
has been tested in accordance with ASTM E-84, having a flame spread rating 
of 25 maximum and smoke developed rating of 50 maximum. 

 
2.7 ACCESS PANELS 

A. Furnish access panels for access to all concealed parts of the HVAC system which 
require accessibility. The access panels shall be provided for the same fire 
integrity as the walls or ceiling in which they are installed. The access panels shall 
be furnished by this section to the General Contractor. These access panels shall 
be installed by the SECTION installing the construction into which the panel is 
located. Access panels shall be ligature resistant. 

B. All access panels shall be located in a workmanlike manner as approved, 
positioned so that the component can be easily reached and the size shall be 
sufficient for this purpose (minimum size of 12” and 12”). The project shall be 
laid out in such a manner that access panels shall be minimized. When it becomes 
necessary that an access panel be provided, the following shall apply. 

C. Access panels shall be prime painted and be provided with cylinder lock and two 
keys as manufactured by Inland Steel Cendrex, While Hall, Acudor or engineer 
approved equal. All access panels shall be keyed alike. All access panels shall be 
ligature resistant. They shall be as follows: 
1. Acoustical Tile Ceilings: Cendrex-PFI Series 
2. Plastered Surfaces: Cendrex-PFI Series 
3. Masonry Construction: Cendrex-PFI Series 
4. Access panel shop drawings shall be submitted to the Architect for approval. 

 
2.8 EXHAUST FANS 

A. Furnish and install exhaust fans where shown on the drawings. Exhaust fans shall 
have the capacities and characteristics listed in the schedule on the drawings. Fans 
shall conform to the design and fabrication requirements of the AMCA 
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Standard Test Code for Air Moving Devices and shall be as manufactured by 
Greenheck, Acme, CaptiveAire, Carnes, Loren Cook, PennBarry, Twin City, or 
approved equal. 

B. Quality Assurance: The fan fabrication shall conform to AMCA 99. The fan 
performance ratting shall conform to AMCA 210 and bear the AMCA Certified 
Rating Seal. Sound ratings shall meet AMCA 301, tested to AMCA 300 and bear 
AMCA Certified Sound Rating seal. Motors shall be UL 705 compliant. 

C. Inline Fans: Inline fans shall be belt or direct drive as indicated on schedule. The 
fan system shall include a duct mounted inline fan, speed controller, and backdraft 
damper. The fan shall have an aluminum housing; resilient mounted motor and 
non-overloading, backward inclined centrifugal wheel. The motor shall be 
electronically commutated, permanently lubricated, heavy duty ball bearing type, 
matched to the fan load, and furnished at the specified voltage, phase and 
enclosure. The backdraft damper shall be gravity actuated, aluminum multiple 
blade construction, felt edged with offset hinge pin, nylon bearings, and blades 
linked. 

 
2.9 MOTOR STARTERS 

A. Furnish and install all motor starters required for HVAC equipment under this 
section if not factory installed by the equipment manufacturer. The starters shall 
be wired by a licensed Electrician. 

B. Motor Controls – Manual and Magnetic: 
1. The individually mounted magnetic starters indicated on the plans and as 

required shall be magnetic across- the-line starters with thermal overload 
on each phase. 

2. Starters shall be of the size and type required for particular motor 
horsepower and voltage. Minimum size starter to be Size 0. 

a. All starters shall have OL reset button, pilot light to indicate on or off and 
hand-off-auto switch in cover, unless indicated otherwise. 

b. All starters to have 120-volt control via individual control transformers 
fused on the secondary, where not fed at 120 volts. 

3. Manual motor starters shall be furnished with thermal overloads on each 
phase. Thermal switches shall be provided with pilot lights. 

4. Three (3) auxiliary contacts shall be furnished and installed in all motor starters 
(1 NC, 2 NO). 

5. Motor starters shall be all manufactured by the same company and shall 
be one of the following: Square D Company, Allen Bradley, General 
Electric, Cutler Hammer or ITE. 
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2.10 AUTOMATIC TEMPERATURE CONTROL SYSTEM 

A. General: 
 

 1. 
 

 

Furnish and install, as hereinafter specified and indicated on the drawings, a 
complete direct digital control (DDC) and electric/electronic control system 
for use on this project. 
The control system shall be furnished and installed by competent control 
engineers and mechanics. 

3. The system shall be expandable for future equipment. 
4. IT IS THE RESPONSIBILITY OF THE HVAC SUBCONTRACTOR TO VERIFY 

THE CONTROL COMPONENTS BEING PROVIDED BY THE VARIOUS 
EQUIPMENT MANUFACTURERS AS PART OF THE EQUIPMENT AND 
REVIEW THIS INFORMATION WITH THE ATC SUBCONTRACTOR TO 
ENSURE WHAT EXTRA CONTROL COMPONENTS WOULD BE PROVIDED 
BY THE ATC SUBCONTRACTOR TO INSTALL A FULLY FUNCTION 
SYSTEMS AS NOTED IN THIS SECTION. ATC SUBCONTRACTOR IS 
RESPONSIBLE TO PROVIDE ALL CONTROL COMPONENTS FOR 
INSTALLATION AND OPERATION OF THE VARIOUS EQUIPMENT AS PER 
THIS SPECIFICATION. 

B. Scope  
 1. Install and/or wire all control devices furnished with equipment which is not 

factory installed and/or wired. Furnish all control devices required for 
equipment which is not furnished with the equipment. 

  a. All other equipment controls are by the ACT contractor unless otherwise 
specified. 

 2. The control system shall consist of all hardware and software and not limited to: 
controllers, automatic valves, pressure sensors, DDC control panels, operator 
devices, and other accessory equipment, relays, transformers, 

automatic dampers and damper operators, along with a complete system of 
electrical & control wiring to fulfill the intent of the specification and provide 
for a complete and operable system. All control equipment shall be fully 
proportioning, except as noted otherwise. 
3. System Adjustment: Upon completion of the project, the ATC 
Subcontractor shall completely adjust, ready for use, all controllers, valves, 
damper operators, relays, and other items., provided under this section. Include 
a points check-out report. 

C. The following incidental work shall be furnished by the designated contractor 
under the supervision of the control contractor: 
1. The HVAC Subcontractor shall: 

a. Coordinate the work required for the ATC system with other contractors. 
b. Install automatic valves, instruments wells, taps, flow stations and other 

similar devices specified to be furnished by the ATC Subcontractor. 
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c. Provide, on magnetic starters furnished, all necessary auxiliary contacts, 
with buttons and switches in required configurations. 

d. Furnish and install access doors or other approved means of access 
through ceiling and walls for service to control equipment. 

2. The Sheet Metal Contractor shall: 
a. Install all automatic dampers and airflow stations that are specified 

to be supplied by the ATC Subcontractor. 
b. Provide necessary blank-off plates (safing) required to install dampers that 

are smaller than duct size. 
c. Assemble multiple section dampers with required interconnecting linkages 

and extend required number of shafts through duct for external mounting 
of damper motors. 

d. Furnish and install access doors or other approved means of access through 
ducts for service to control equipment. 

3. The General Contractor shall provide all necessary cutting, patching. 
4. The Electrical Subcontractor shall, 

a. Provide 120v power sources for use by the ATC Subcontractor as shown 
on the electrical drawings. All other required power sources shall be 
provided by the ATC Subcontractor. 

b. Wire all power feeds through all disconnect starters to electric motor. 
c. Wire and remote start/stop switches and manual or automatic motor speed 

control devices not furnished by the ATC manufacturer. 
d. The Automatic Temperature Controls System shall be on standby 

power provided by the building generator. 
D. Electric Wiring: 

1. All electric wiring and wiring connections, either line voltage or low voltage, 
required for the installation of the temperature control system, as herein 
specified, shall be provided by the temperature control contractor unless 
specifically shown on the electrical drawings or called for in the electrical 
specifications. The wiring installation shall be in accordance with National and 
local codes and with the electrical portion of these specifications. All wiring 
shall be run concealed wherever possible. Exposed wiring in occupied spaces 
shall be run in raceways. Raceways shall be Wiremold 200 Series with all 
elbows, raceways, covers, mounting stops, box extensions and wiring for a 
complete and neat installation. 120-volt power shall be provided by the 
Electrical Subcontractor. Exposed wiring in the Mechanical spaces shall be run 
in EMT conduit. 

2. All wiring shall comply with the requirements of the state and National Electric 
Code. 
3. All control wiring required for the automatic control system shall be 
provided from these points by the ATC Subcontractor who shall provide 
transformers and all control devices required for the control system. The 
wiring installation shall be in accordance with National and Local Codes. 
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All wiring shall be run concealed wherever possible. Exposed wiring in 
occupied spaces shall be run in raceways. Raceways shall be Wiremold 200 
Series with all elbows, raceways, covers, mounting stops, box extensions 
and wiring for a complete and neat installation. Exposed wiring in the 
Mechanical spaces shall be run in EMT conduit. Provide control 
wiringbetween HVAC equipment and associated remote-control panels and 
between control panels and remote sensors. Provide all interfaces between 
HVAC equipment and the DDC system. 

4. All conduits for control system wiring and cabling must match the color required 
in the electrical specifications. 

E. Submittal Brochure: The following shall be submitted for approval: 
1. Control drawings with detailed piping and wiring diagrams, including bill of 

material and description of operation for all systems. 
2. Panel layouts and nameplate lists for all local and central panels. 
3. Valve and damper schedules showing size, Cv, configuration, capacity and 

location of all equipment. 
4. Calculations for valve coefficients (CVs). 
5. Data sheets for all control system components. 
6. Control strategies (software flow charts) shall be included within the first ATC 

shop drawing submittal. The listing of each strategy shall be in English and 
demonstrate the desired ATC sequence of operation. Submittal shall be 
complete with proposed schedules, listing of setpoints and end device point 
listing and address. 

7. Sequence of operations. Provide narrative descriptions of sequences of 
operation, Descriptions shall not merely duplicate specified sequences of 
operations. 

8. Point names and addresses. 
9. System riser diagrams. 
10. Data sheets for all control system components. 

F. Owner Training: The controls contractor shall have the following training 
responsibilities: 
1. Provide designated Owner personnel (2) 4-hour training sessions: 

a. General purpose of the system and equipment 
b. DDC panel equipment locations 
c. Sequence of Operations for HVAC equipment: Occupied mode, start-

up, normal operation, heating, ventilating, shutdown, unoccupied 
operation, night ventilation. 

d. Energy conservation strategies and operations, system and setpoint 
adjustments. 

e. Preventative Maintenance and replacement part sources. 
f. O&M Manual review. 
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g. Questions and Answers. 

2. The controls contractor shall provide designated Owner personnel training on 
the control system in this facility. The intent is to clearly and completely instruct 
the Owner on all the capabilities of the control system. 
a. Training manuals. The standard operating manual for the system and any 

special training manuals will be provided for each trainee, with three extra 
copies left for the O&M manuals. In addition, copies of the system 
technical manual will be demonstrated during training and three copies 
submitted with the O&M manuals. Manuals shall include detailed 
description of the subject matter for each session.  The manuals will cover 
all control sequences and have a definitions section that fully describes all 
relevant words used in the manuals and in all software displays. Copies of 
audiovisuals shall be delivered to the Owner. 

b. The trainings will be tailored to the needs and skill-level of the trainees. 
c. The trainers will be knowledgeable on the system and its use in buildings. 

For the on-site sessions, the most qualified trainer(s) will be used. The 
Owner shall approve the instructor prior to scheduling the training. 

d. During any demonstration, should the system fail to perform in accordance 
with the requirements of the O&M manual or sequence of operations, the 
system will be repaired or adjusted as necessary and the demonstration 
repeated. 

e. The controls contractor shall attend sessions other than the controls 
training, as requested, to discuss the interaction of the controls system as 
it relates to the equipment being discussed. 

G. Guarantee: The control system designated on drawings and plans and herein specified 
shall be guaranteed to be free from original defects in both material and workmanship 
for a period of twelve (12) months or normal use and service, excepting damages from 
other causes. This guarantee shall become effective starting the date the owner begins 
to receive beneficial use of the system. During the twelve (12) month guarantee 
period, Contractor shall provide programming changes to the installed system as 
requested by the Owner for a maximum of forty (16) hours. 

H. Programmed Maintenance: 
1. Upon completion of the installation, the control contractor shall submit to the 

owner, an agreement to provide the necessary programmed maintenance to 
keep the various control systems in proper working condition. 

2. This programmed maintenance agreement shall fully describe the maintenance 
work to be performed and shall advise the cost of this work during the guarantee 
period, as well as for subsequent years thereafter. For two (2) thru five (5) years, 
Contractor shall advise the cost breakdown for annual service, discount on parts, 
miscellaneous programming and telephone support. 
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I. Sensors: 

1. Static-Pressure Transmitter: Nondirectional sensor with suitable range for 
expected input, and temperature compensated. 
a. Accuracy: +/- 1 percent of full scale with repeatability of 0.5 percent. 
b. Output: 4 to 20 mA, 0-5 vDC, 0-10 vDC. 
c. Building Static-Pressure Range: -.1 to .1, -0.25 to 0.25, -.5 to .5, -1.0 to 1.0 

IN WC., jumper selectable. 
d. Duct Static-Pressure Range: 0 to 1, 0 to 2.5, 0 to 5, 0 to 10 IN WC., jumper 

adjustable. 
e. Water Differential Pressure Transmitter: Low differential pressure 

transducer for wet-wet application. 4- 20 milliamp output signal. Setra 
C230 or equal. 

2. Pressure Transmitters: Direct acting for gas, liquid, or steam service; range 
suitable for system; proportional output 4 to 20 mA. 

J. Equipment 
1. Application Specific Controllers (ASC): The air handling units (DOAS, RTU, 

MAU, AHU, AC, FCU) shall be furnished with control panels by the unit 
manufacturer. Furnish and install application specific controllers for each cabinet 
unit heater, wall heater, unit heater and exhaust fans. Application specific 
controllers shall be 16- bit microcomputer based, providing a multi-tasking, 
multi-user operating system. The ASC controllers shall permit the simultaneous 
operation of all control, communication facilities management and operator 
interface software as programmed by the ACT Contractor or user. Modification 
of the on-board ASC controller data base shall be performed online using the 
built in or portable POT. Systems which require the ASC to be removed from 
service while DDC control sequences are modified shall not be accepted. ASC 
controllers shall utilize true floating-point arithmetic capabilities. 

2. Local Control Panels: 
a. All controllers, relays, and switches for equipment located within the 

mechanical equipment rooms shall be mounted on enclosed control panel 
with hinge lock type door mounted adjacent to the system controlled. All 
temperature setting, adjustments and calibrations shall be made at the 
system control panel. Each panel shall have a canopy light and on/off 
switch. 

b. Details of each panel shall be submitted for approval prior to fabrication.  
Location of each panel shall be convenient for adjustment and service. 
Provide engraved nameplates beneath each panel mounted control device 
and air gauge clearly describing the function of said device and range of 
operation. All manual switches, dial thermometer and indicating air gauges 
shall be flush mounted on the hinged door. 

c. All electrical devices within the panels shall be factory pre-wired to a 
number terminal strip. All wiring within the panel shall be in accordance 
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with NEMA and UL standards and shall meet all local codes. 
d. The boilers and chillers shall each be provided with manufacturer supplied 

onboard controller to control the standard operations of the equipment. 
Provide a DDC controller to allow for remote access and monitoring 
through the BAS. 

3. Miscellaneous Devices: Provide all the necessary relays, cumulator, temperature 
and humidity sensors, carbon dioxide sensors, air flow measuring devices, 
positioners, transformers, and other devises to make a complete and operable 
system. 
 

2.11 SEQUENCE OF OPERATION 
A. HEPA Air Purifier: 

1. HEPA Air Purifier: The unit shall operate as single zone re-circulation air 
handler with a variable speed fan. The operation of the unit shall be from a 24/7 
programmable controller. The unit shall be interfaced with the controller for 
start/stop status, and operation. Install all control equipment furnished with the 
HEPA Air Purifier which are not factory installed. Provide all control wiring and 
transformers required for a full and complete installation. 
a. Operation: 

1) Occupied/ON Cycle: The supply fan shall operate continuously. 
The controller shall be able to operate this room manually separate 
from the programmed operation of the unit. 

2) Unoccupied/OFF Cycle: The unit shall be off. 
B. Exhaust Fan (EF-1): 

1. The exhaust fan shall operate as a single zone exhaust fan with ECM motor. The 
operation of this unit shall be from a 24/7 programmable controller. The unit 
shall be interfaced with the controller for start/stop status and operation. Install 
all control equipment furnished with the Exhaust fan which are not factory 
installed. Provide all control wiring and transformers required for a full and 
complete installation. 
a. Operation: 

1) Occupied/ON Cycle: The supply fan shall operate continuously. 
The controller shall be able to operate this room manually separate 
from the programmed operation of the unit. 

2) Unoccupied/OFF Cycle: The unit shall be off. 
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PART 3 - EXECUTION 
 
3.1 DUCTWORK 

A. Provide and erect in a workmanlike manner all ductwork systems shown on plans or 
as required to complete the installation as intended. The drawings are schematic and 
do not indicate all offsets and fittings which may be required. The HVAC 
Subcontractor shall carefully investigate the structural and finish conditions of other 
trades affecting all his work and arrange his work accordingly. All ductwork shall be 
installed so as to provide access to all dampers or equipment requiring access. 

B. Pressure Testing: Provide ductwork pressure testing as required by the applicable 
codes and in the construction documents. 

1. Ductwork shall be pressure tested in accordance with SMACNA HVAC Air 
Duct Leakage Test Manual, the applicable version of the International 
Mechanical Code, and other applicable local building codes. 

 
3.2 SYSTEMS IDENTIFICATION 

A. Provide Identification for all HVAC ductwork and equipment included in the scope of 
the project. The identification shall be in accordance with the owner’s identification 
scheme for the building or with ANSI/ASME Specifications. 
1. Brush applied paint and adhesive marking systems shall not be used on this 

installation. 
B. Ductwork: All ductwork shall be identified by pre-printed, color-coded, with lettering 

indicating system and showing flow direction. Ductwork shall be marked at each 
junction or branch takeoff, at least once in each room, and at intervals not longer than 
20 ft. Stencil shall clearly identify duct service, area served by branch, and arrow 
indicating direction of flow. On each ductwork label in a mechanical room, prefix the 
system designation with the associated equipment number (Example: AHU-1 
SUPPLY AIR). Provide markings 10 feet on center in mechanical rooms and 20 feet 
on center throughout the rest of the building. 

C. All items of mechanical equipment such as HEPA Air Purifier, exhaust fans and 
controllers shall be identified by approved nameplates provided by this 
Subcontractor. 
1. The nameplates to be aluminum 2-1/2" x 3/4" with a black background with 

etched or engraved natural aluminum lettering. The nameplates shall bear 
notations corresponding to the same unit notations indicated on the design 
drawings. 

2. All equipment nameplates shall be conspicuously visible externally. 
3. Units with unique names i.e. RTU-1 or DOAS-1 shall be tagged with the 

scheduled names. 
4. Units with recurring tags i.e. FCU-A shall be identified with name followed by 

room number. FCU-A-B200 
D. For all mechanical equipment and apparatus including but not limited to control 



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY MENTAL 
HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

SECTION 230001 - HVAC    page 25 of 27  

valves, isolation valves, drain-off valves, FCUs, FDs, VAVs, smoke detectors, CO2 
sensors that are concealed above the ceiling this Subcontractor shall provide 
identification tags at the ceiling above which the above noted equipment is installed 
for clear identification by the Owner’s personnel. The identification tags shall be 
aluminum 2-1/2" x 3/4" with a black background with etched or engraved natural 
aluminum lettering that bear notations corresponding to equipment being identified. 

 
3.3 MATERIALS AND WORKMANSHIP 

A. All specified materials and equipment shall be furnished new and free of defects. 
B. Store all equipment and materials in a clean, dry place to preserve initial quality. 
C. Protect installed materials and equipment against damage and corrosion. All 

equipment shall be left in a first-class condition. The Architect shall determine 
the adequacy of equipment condition and appearance and it shall be the 
responsibility of this Contractor to rectify any deficiencies. This shall include, 
but is not limited to furnishing and applying paint in accordance with the 
manufacturer's recommendation. 

D. All work shall be installed in a first-class manner consistent with the best current 
trade practices. All devices, materials and equipment shall be securely installed 
plumb and/or level. 

 
3.4 PROTECTION AND CLEANUP 

A. Protection: 
1. Be responsible for the maintenance and protection of all material and 

equipment furnished during all phases of construction from loss, damage or 
deterioration until final acceptance by the Owner. 

2. All materials and equipment on the job site shall be suitably stored and 
protected from the weather. 

3. During the progress of the work all pipes, ducts and equipment openings 
shall be temporarily closed so as to prevent obstruction and damage. 

B. Cleanup: 
1. After installation, equipment with factory finished surfaces shall be cleaned 

and damaged spots touched up with the same type paint applied at the 
factory. 

2. Keep the job site free from accumulation of waste material and rubbish, 
construction equipment and surplus materials from the site and leave the 
premises in a clean condition. 

 
3.5 SYSTEM START-UP AND OPERATION 

A. After completion of the installation and before acceptance by the Owner, this 
Contractor shall start-up, operate and thoroughly check the entire HVAC system 
to assure complete adherence to the design intent. It is intended that the start-
up/operational endeavor shall conclusively establish that all systems are 
functioning properly with respect to rotation of equipment, wiring interlocks, 
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control interlocks and sequential control. Should any portion of system 
performance be found to be contrary to the specified intent, same shall be 
corrected as required, at no cost to the Owner. 

B. After completion of the system check procedure and when the HVAC 
Contractor is firmly convinced that all systems are performing properly and 
efficiently, he shall submit in writing to the Architect a certified statement to that 
effect. 
 

3.6 SUPPLEMENTAL SUPPORTS 
A. Furnish and install all supplementary steel, channels and supports required for 

the proper installation, mounting and support of all equipment. Method of 
attachment to the building structure shall be in a manner approved by the 
Architect. Type and size of supports shall be determined by the HVAC 
Contractor and shall allow only a minimum amount of deflection. 

B. All supplementary steel and channels shall be installed in a neat and 
workmanlike manner parallel to the walls, floor and ceiling construction. All 
turns shall be made with 90 degree and 45-degree fittings, as required to suit the 
construction and installation conditions. 

C. Coordinate with general contractor to provide concrete housekeeping pads for 
equipment indicated on the drawings. Provide dimensions of submitted equipment 
to verify pad sizes. housekeeping pads shall be of concrete, minimum four inch 
(4") thick and extending six inches (6") beyond supported equipment unless 
otherwise specified. 

 
3.7 SAFETY PRECAUTIONS 

A. Furnish, place and maintain proper guards for the prevention of accidents 
and any other necessary construction required to secure safety of life and 
property. Conform to all OSHA requirements. 

 
3.8 TESTING, BALANCING AND CLEANING 

A. The Owner shall engage a Certified Balancing Contractor to balance and adjust 
the air handling units, and exhaust systems, using methods and procedures which 
have been developed and employed to accomplish this service. The HVAC 
Subcontractor shall coordinate with the Balancing Contractor and provide 
required information, access and clearances. 
1. Air System Balancing and Cleaning: 

a. Before the systems are tested and balanced, all ducts and equipment 
shall be thoroughly cleaned so that no dirt, dust or other foreign matter 
will be deposited in or carried through systems. All filters shall be 
replaced after air handling systems have been cleaned. 

b. Each air supply, return and exhaust system shall be balanced to 
deliver within 10% the air quantities specified on the drawings. 

c. Final air quantities shall be achieved by adjusting fan outlet 
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dampers and fan RPM. Final damper settings shall be permanently 
marked after air balance report. 

d. Set volume controller to airflow setting indicated for variable air volume 
system powered units. Confirm connections properly made and confirm 
proper operation for automatic variable air volume temperature control. 

e. Submit to the Architect six copies of the complete air balancing report. 
Air balancing report shall include for each fan system the fan size, 
make, model, fan and motor RPM, delivered amperage, CFM, fan static 
pressures and CFM at each air inlet and outlet. 

 
 

END OF SECTION 
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SECTION 260001 
ELECTRICAL 

PART 1 – GENERAL 
 

1.01 GENERAL 
 

A. The Conditions of the Contract and other sections of Division 1, General 
Requirements, apply to work of this Section. 

 
1.02 WORK TO BE PERFORMED 

 
A. The scope of work under this Section, without limiting the generality thereof, 

includes the furnishing of all labor, materials, equipment, services and incidentals 
necessary to complete all of the Work in accordance with the Contract 
Documents which are intended to describe and provide for a finished piece of 
Work, and are to be cooperative; what is called for by either shall be complete in 
every detail, notwithstanding whether or not every item necessarily involved is 
particularly mentioned. 

 
B. Electrical Work shall generally consist of, but not be limited to: 

1. Obtain all permits and inspections and pay all fees; 
2. Selective demolition of items as noted or shown; 
3. Provide all wire and cable, connectors and connections; 
4. Provide all raceways, fittings and supports; 
5. Provide all device, pull, outlet and junction boxes; 
6. Provide all wiring devices and plates; 
7. Provide all safety disconnect switches as shown; 
8. Provide all lighting fixtures and lamps as scheduled or specified; 
9. Provide all fire detection and alarm equipment, devices and ancillary devices as 

required; 
10. Provide a complete voice wiring pathway system, including wiring, 

pathways, connections and testing (instruments and hardware to be provided 
by the Owner’s vendor); 

11. Testing, training, commissioning and demonstration of all systems; 

12. Record Drawings; 
13. Operation and Maintenance Instruction and Manuals; 
14. Warranties. 

 
C. All permit and inspection fees for the work of this section shall be paid for by this 



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY MENTAL 
HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

SECTION 260001 - ELECTRICAL    page 2 of 20  

Contractor. 
 

D. Restore to match surrounding surfaces any area disturbed or exposed by the 
Work of this contract. 

 
E. Perform work and provide material and equipment as shown on Drawings and as 

specified or indicated in this Section of the Specifications. Completely coordinate 
work of this Section with work of others and provide a complete and fully 
functional installation. Drawings and Specifications form complimentary 
requirements; provide work specified and not shown, and work shown and not 
specified as though explicitly required by both. Although work is not specifically 
shown or specified, provide supplementary or miscellaneous items, 
appurtenances, devices and materials obviously necessary for a sound, secure and 
complete installation. Remove all debris caused by this Contractor’s work. 

F. Drawings are diagrammatic and indicate general arrangement of systems and 
work included in Contract. It is not intended to specify or to show every offset, 
fitting or component; however, Contract Documents require components and 
materials whether or not indicated or specified as necessary to make the 
installation complete and operational. 

 
G. Wiring shall be routed as required to minimize cutting and patching required. 

Devices shall be located to comply with code required locations, and to avoid 
field obstructions, and to comply generally with locations as shown on the 
drawings. The location of devices and related work within 10 feet of location 
shown on plans shall be included in the contract price. 

 
H. As work progresses and for duration of Contract, maintain complete and separate 

set of prints of Contract Drawings at job site at all times. Record work completed 
and all changes from original Contract Drawings clearly and accurately, including 
work installed as a modification or addition to the original design. Indicate actual 
circuiting, light fixture locations, device outlet locations, switch assignments, 
loadcenter schedule, etc. 

 
1.03 RELATED WORK SPECIFIED UNDER OTHER SECTIONS 

 
A. The following items of work are specified and included under other sections of the 

specifications: 
1. Section 23.00.00 HVAC 

 
B. Painting of electrical conduits, pull boxes, hangers, panelboard doors and trim, 

and all other electrical equipment, to match the surrounding finish as directed by 
the Architect, shall be done by the General Contractor or Painting Subcontractor. 

 
C. All electric motors shall be furnished and set in place by the trade requiring 

same and shall be wired by this Contractor. 
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D. All control devices including starters, thermostats, pneumatic-electric switches, 
electric- pneumatic switches, aquastats and alternators required for the 
automatic temperature control system shall be furnished and installed under the 
Heating, Ventilating and Air Conditioning Section of the Specifications unless 
otherwise indicated on the electrical drawings. 

 
E. All automatic temperature control wiring and raceways, including wiring all 

control devices shall be provided under the Heating, Ventilating and Air 
Conditioning Section of the Specifications unless otherwise indicated on the 
electrical drawings. 

 
F. All temporary power shall be provided by the General Contractor. 

 
G. All removal and disposal of demolished electrical items shall be provided 

by the General Contractor. 
 

H. All cutting and patching required for the electrical work shall be provided 
by the General Contractor. 

 
1.04 SUBMITTALS 

 
A. Submit shop drawings and manufacturer’s product data in accordance with the 

provisions of the General Conditions. Submit quantity of copies as requested. 
 

B. List of material and equipment requiring shop drawings shall include, but is not 
limited to: 
1. Wire and Cable 
2. Wire and Cable Connectors and Devices 
3. Raceways and Fittings 
4. Boxes 
5. Wiring Devices and Device Plates 
6. Disconnect Switches 
7. Lighting Fixtures 
8. Fire Alarm System Devices 
9. Voice Network 

 
C. Submittals shall be indexed from list above. Add additional items to end of list. 

Check, stamp and mark with project name shop drawings and product data before 
submitting for approval. Specifically indicate on shop drawing transmittal form or 
by separate letter any deviations from Contract Documents because of standard 
shop practice or other reason. Cross out, but do not obliterate, material not intended 
for inclusion in the Work. Clearly indicate material to be included in the Work. 
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D. Submit for approval all materials incorporated in the Work. Installation of 

material which is not approved shall be at the risk of this Contractor, and the 
Owner may order that it be removed and/or replaced. 

 
E. Submit samples of any material or equipment requested, prior to approval. 

 
F. The Engineer will review one initial submittal, and one re-submittal of any item. 

If review, of re- submittals beyond the first re-submittal are required; this 
Contractor shall bear the Engineer’s cost to review the re-submittal. If materials 
which have previously been approved or approved- as-noted are re-submitted, 
this Contractor shall bear the Engineer’s cost to review the re- submittal. 

 
1.05 CODES, ORDINANCES AND PERMITS 

 
A. All Work shall be done in strict accordance with the Codes, rules and regulations 

governing electrical work in the Town of Bourne, and the Commonwealth of 
Massachusetts, and the Massachusetts Electrical Code. If there is any conflict 
between plans or specifications and such rules and regulations, the rules and 
regulations shall take precedence. 

 
B. The publications and/or standards listed below form a part of this specification. 

The publications are referenced in text by the basic designation only. 
1. National Fire Protection Association (NFPA) - USA: 

a. No. 70 National Electrical Code (NEC) 
b. No. 72 National Fire Alarm and Signaling Code 
c. No. 241 Standard for Safeguarding Construction, Alteration, and 

Demolition Operations 
2. Commonwealth of Massachusetts 

a. 527 CMR 12.00 Massachusetts Electrical Code 

b. 780 CMR Massachusetts State Building Code, 9th Edition and 
it’s reference standards 

c. 521 CMR Massachusetts Regulations of the Architectural Access 
Board 

 
C. Perform work strictly as required by rules, regulations, standards, codes, 

ordinances, and laws of local, state, and federal government, and other authorities 
that have lawful jurisdiction. 

 
D. Give notices, file plans, obtain permits and licenses, pay all fees and obtain all 

necessary approvals from authorities that have jurisdiction. Coordinate with 
General Contractor for submission of, and/or prepare and submit, an NFPA 241 
plan as required by the AHJ. Deliver all certificates of inspection to the Architect. 
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No work shall be covered before examination and approval by the Authority 
Having Jurisdiction. Replace any imperfect or condemned work with materials 
conforming to the requirements, and satisfactory to the Architect, without extra 
cost to the Owner. This Contractor is responsible to obtain all permits and pay all 
fees related to work of this section. 

 
E. Where the Engineer is to witness testing or perform inspections of work, provide 

not less than seven (7) calendar days notice to the Engineer of such inspections or 
testing. At or before request for completion inspection, provide completed as-built 
plans for review by the Engineer at the final inspection. 

 
F. Where the local Authority Having Jurisdiction (AHJ) requires work which is not 

included in the Contract, and where such work will result in an added cost to the 
Owner, this Contractor shall obtain such requirement from the AHJ in writing. 
Such requirements shall be supported by applicable code, ordinance or law 
citation(s), or other justification, to the full satisfaction of the Owner. 

 
1.06 INSPECTION OF SITE 

 
A. Prior to submitting a bid, the bidder is advised to with prior arrangement with the 

Owner, visit the site (See Advertisement for site date) and shall at that time, 
inspect all existing conditions to ascertain the exact scope and nature of the work 
that is required under this Contract, how it relates to existing work to remain and 
all job conditions and restrictions. 

 
B. Bidders are advised to visit the site and inform themselves as to conditions 

under which this work will be performed, prior to submitting prices. Failure to 
do so will, in no way relieve the successful bidder from the responsibility of 
furnishing any materials or performing any work in accordance with the true 
intent of the Drawings and Specifications. 

 
C. No claim for extra compensation will be recognized if difficulties are 

encountered which an examination of the site conditions, Drawings and 
Specifications prior to executing the Contract would have revealed. 

 
1.07 STORAGE AND REMOVAL OF MATERIALS 

 
A. Provide suitable containers on-site for storage of materials, or store material off-

site. Type and location of containers shall be subject to the approval of the 
Engineer. 

 
B. The General Contractor shall provide suitable containers for all demolition and 

waste materials generated by this work. 
 

1.08 CHANGES IN THE WORK 
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A. Any addition, deletion or change in the work which affects the contract sum will be 
addressed via a change order. This Contractor may be noticed to proceed with the 
work while the change order paperwork is being processed via a bulletin, 
construction change directive, or other document. 

 
B. In addition to any requirements listed in other sections of the contract, any 

proposals shall be fully supported by documentation of costs, including material 
quantities and unit costs, labor units, labor rates and any mark-ups in accordance 
with the contract. Any sub-contractor or vendor proposals shall be similarly 
detailed. Material unit costs shall be based on the proposer’s actual costs, which 
shall be documented by vendor quotes, invoices or other upon request. Material 
prices from estimating or pricing guides will not be accepted. Material prices 
which are in excess of the retail costs of materials in the area will not be accepted. 

 
C. Any change order proposal shall also state the impact, if any, on the contract 

duration. If no such statement is made, the contract duration will remain unchanged. 
 

D. The proposer shall bear the costs associated with reviewing, documenting and 
processing any change orders which are the result of a failure to properly carry 
out the work, or other proposals which are 1) not requested by the Owner, 
Architect or Engineer, or 2) are not the result of differing conditions. 

E. Where the work is under construction control, any change to the work deviating 
from the approved construction documents must be submitted to and approved by 
the engineer in advance via a request for information (RFI). The reason(s) for the 
change must be clearly stated, such as field interference, AHJ request, convenience, 
etc. Unapproved changes will prevent the issuance of a Final Construction Control 
Document, acceptance of the work, and payment for unapproved work. The 
Engineer’s costs for addressing RFIs as a result of proposed changes which are for 
the convenience of this Contractor shall be paid for by this Contractor. Regardless 
of the reason, approved changes shall be marked on the as-built drawings by this 
Contractor. 

 
1.09 SAFETY 

 
A. The General Contractor and this Contractor shall be jointly responsible for all 

safety on the Project. This shall include safety to the workers, Tenants, the 
Engineer and Owner and their respective employees. The General Contractor shall 
develop and implement all safety programs required by mandated and industry 
standard regulations. 

 
PART 2 – PRODUCTS 

 
2.01 GENERAL 

 
A. Products furnished shall be designed and approved for the intended use, shall 

meet all requirements of the Massachusetts Electrical Code (MEC), and local 
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codes, shall be manufactured in accordance with the standard indicated, and 
shall meet the requirements specified in the Contract Documents. Materials 
and equipment shall be listed by a nationally recognized testing laboratory. 

 
B. All material incorporated in the Work shall be new and unused. Samples of any 

material or item shall be furnished upon request of the Engineer, prior to 
approval. 

 
C. All products shall be rated for and approved for use in the application shown, 

regardless of any notations on the plans. All equipment shall be rated for the 
current, voltage and phases at which they are applied. 

 
D. It is the intent of the Specifications that one manufacturer be selected, not a 

combination, for any particular classification of material. For example, all wire of 
one manufacturer, all switches of one manufacturer, etc. 

 
E. Where materials, equipment, apparatus, or other products are specified by 

manufacturer, brand name, type or catalog number, such designation is to 
establish standards of performance, quality, type and style. 

 
F. This Contractor shall be responsible for ordering and furnishing the correct 

quantity of material required. Routing and equipment arrangements shown on the 
drawings are approximate only and are not warranted to be accurate. 

 
G. Devices and equipment shall not require batteries to operate, unless expressly 

specified. 
 

H. Peripheral devices connected to or associated with the fire alarm control 
panel shall be compatible with, and listed for use with the existing fire 
alarm control equipment. 

 
I. Certain materials and equipment shall be approved for use in Hospitals, as 

required by NFPA 70, Article 517, regardless of whether same is specifically 
called out herein. Requirements are not reiterated, but are incorporated herein by 
reference. Refer to Article 517. 

 
J. All items exposed to view by or accessible to occupants shall be anti-ligature type. 

 
K. All hardware exposed to view or accessible to occupants shall be tamper-

resistant type, to match facility standard configuration. 
 

2.02 WIRE AND CABLE 
 

A. General 

1. Minimum wire size shall be No.14 AWG. 
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2. All conductors shall be annealed copper, 98% conductivity, Class B 
stranding, except No.10 AWG and smaller diameter may be solid. 

3. Aluminum conductors are not allowed. 
4. Minimum sizes shall be No. 12 AWG for power and lighting and No. 14 AWG 

for control. 
5. Conductors shall be identified (colored) as required by the MEC. 
6. Wire and cable shall be manufactured by General Cable Co., American 

Wire, Okonite, or approved equal. 
 

B. NEC Type THWN/THHN: UL 83 
1. Conductors for power, lighting, grounding and control; above grade; No. 14 

AWG through No. 8 AWG; shall be NEC type THWN/THHN. 
 

C. Armored cable (Type AC): Interlocking aluminum strip, green armor, full size 
green insulated copper grounding conductor plus armor/bond wire, UL 
classified for through-wall penetrations 

 
D. Type NM-B Cable: shall not be used. 

 
E. NEC Type FPL: UL listed, 14 gauge, 2 conductor, solid with overall red jacket. 

 
2.03 WIRE AND CABLE CONNECTORS AND DEVICES 

 
A. Wire and Cable Connectors and Devices: UL 486. 

 
B. Ground conductors of # 14, 12 and 10 AWG shall be made up using only green 

wire nuts with grounding pigtail provisions. 
 

2.04 RACEWAYS 
 

A. Electrical Metallic Tubing (EMT): UL 797. Fittings – compression one inch and 
below, set screw over one inch. Pre-painted raceways are not acceptable. 

 
B. Flexible Metallic Conduit (FMC): UL 1. 

 
C. Liquid-tight Flexible Metallic Conduit (LFMC): UL 360. Use for connections at 

exterior mounted equipment, or other location exposed to weather or wet 
conditions. 

 
D. Surface Raceways: UL 5. Including a system of interlocking, two piece metal 

raceways, fittings and outlet boxes designed for surface mounting, as 
manufactured by Wiremold, Hubbell, MonoSystems, T&B or approved equal. 
Color as selected by Architect. Use surface metal raceway only where explicitly 
shown or concealed wiring methods or alternate routing of raceway/wiring is not 



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY MENTAL 
HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

SECTION 260001 - ELECTRICAL    page 9 of 20  

possible, and only with the express permission of the Engineer. Only straight 
sections of raceway shall be used – elbows, offsets, and the like fittings are 
prohibited. Mounting shall be by concealed means only. Where located in patient 
areas, surface outlet boxes shall be anti-ligature type, as by Medical Safeguards 
or approved equal. Surface outlet box openings shall be carefully cut, and sealed 
with anti-pick caulk. 

 
E. Fittings for metallic raceway shall be steel. Connectors for EMT, FMC, 

LFMC shall have insulated throat. 
 

F. Steel supports or racks shall be galvanized steel channel and fittings. Supports 
shall be manufactured by Unistrut, Kindorf, Husky Products Company, or 
approved equal. Steel support rods or support bolts for conduits shall be 1/8" 
diameter for each inch or fraction thereof of diameter of conduit size, but no rod 
or bolt shall be less than 1/4" in diameter. 

 
G. All required fittings, offsets and bends required shall be provided to route the 

conduits from source to destination, whether these are shown on the plans or not. 
Arrange conduits as required to avoid obstructions, and account for field 
conditions. Provide all supports as required by the Massachusetts Electrical Code. 

 
2.05 BOXES 

 
A. Outlet Boxes: UL listed, NEMA OS 1, with marked volume. Size boxes in 

accordance with volume requirements of MEC. 
 

B. Outlet boxes shall be specifically designed for the construction encountered, 
with suitable supports and attachments. 

1. Outlet boxes shall be metallic, in gangs and configurations to suit the 
application, with suitable wire/cable clamps as required. Outlet boxes shall 
be flush mounted in all finished areas. Ceiling outlet boxes shall be listed 
and rated for support of light fixtures up to 50 pounds. 

 
C. Outlet boxes for fire alarm devices shall be as follows, per the installed 

device, and device location: 
1. Detector & ceiling mounted audio/visible devices, all finished areas – 4” 

round, flush mounted old work type, with swing-out or spring type mounting 
ears, suitable for termination of Type NM cable. Material: plastic. 

 
D. Pull boxes shall be code gauge sheet steel, painted, with screw covers. In wet, 

exterior or basement areas, provide galvanized sheet steel boxes, with gasketed 
cover. Where dimensions are shown, these are based on no splices. Increase 
dimensions as required if splices are provided in pull boxes 

 
E. Where required, provide outlet box extensions to bring front of outlet box flush 
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with mounting surface, per MEC 314.22. 
 

F. Existing device outlet boxes may be reused only where shown and 1) boxes are 
securely mounted, 2) boxes meet volume requirements of the MEC, 3) the box is 
in usable, good overall condition and 4) the box can be used with the wiring 
method employed. Otherwise, new devices shown at the location of an existing 
device to be removed shall be provided with a new outlet box suitable for the 
device. 

 
G. Where existing device outlet boxes are re-used or connected to, provide box 

extensions suitable for the installed area, to comply with MEC 314.16. Also 
provide all adapters, rings, etc., for mounting new devices on existing outlet boxes 
as required. In finished spaces, rings, extensions and adapters shall be finish 
appearance type approved by the Architect. 

 
H. Junction boxes shall be of size and type to accommodate (1) structural conditions, 

(2) size and number of raceways, conductors or cables entering, splices, and (3) 
devices or fixtures for which required. 

 
I. Special care shall be taken to set all boxes correctly square and true with the 

building finish. Junction boxes and accessories shall be as manufactured by 
Steel City, Appleton, Raco, or approved equal. 

 
2.06 WIRING DEVICES 

 
A. Switches: 

1. Single pole, three way or 4 way as required, 20A, 120/277 volt, heavy duty, 
quiet commercial specification grade, self-grounding with green ground screw. 

2. Where noted, provide with integral occupancy sensor control. 
3. Switches shall be colored as selected by the Architect. 

 
B. Receptacles: 

1. Ground Fault Circuit Interrupter (GFCI, GFI) duplex, NEMA 5-20R, 20 amp, 
120 volt, hospital grade, tamper-resistant, 5 mA sensitivity/trip, Class A, with 
pilot light. GFCI receptacles shall include self-test feature, and comply with UL 
943 edition in effect at time of permitting. Where non-GFI receptacles are 
mounted in common view with GFI receptacles, provide “designer” type 
receptacle to match appearance of GFI receptacle. 

2. All 125 volt 15 ampere and 20 ampere receptacles shall be listed as tamper 
resistant. 

3. Receptacles shall be colored as selected by the Architect. 
 

C. Device Plates: 
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1. Device plates shall be polycarbonate, one piece, single or multi-gang, 
vandal/tamper resistant type, selected to match the device or combination 
of devices. So-called “goof” plates are not allowed. Attach with tamper-
resistant hardware, facility standard. Provide Weizel Security 812-S73 or 
approved equal by Cortech or . 

2. Where surface mounted, provide anti-ligature type, as by Medical Safeguards 
or approved equal. Surface outlet box openings shall be carefully cut, and 
sealed with anti-pick caulk. 

 
D. Locations of all receptacles and switches to be reviewed with Architect prior to 

rough-in. Coordinate light switch locations with doors as installed, and install 
switches on latch side of door. Adjust locations as required, without cost. 
Layout and locations of all switching must be confirmed with Architect and 
Owner prior to rough-in. 

 
E. Wiring devices shall be manufactured by Pass & Seymour/Legrand, Hubbell or 

Leviton. 
 

2.07 DISCONNECT SWITCHES 
 

A. Disconnect switches shall be NEMA Heavy Duty Type HD, three pole 
disconnects with ampere rating as shown on the plans. 

 
B. Disconnect switches located indoors shall be furnished in NEMA 1 general purpose 

enclosures, and NEMA 3R for outdoor areas or in wet locations. Enclosures shall 
be of code gauge (UL 98) sheet steel (NEMA 1) or code gauge phosphate treatment 
with gray baked enamel finish. 

 
C. Disconnects shall be padlockable in the off position, and include a cover 

interlock to prevent opening while the disconnect is in the ‘ON’ position. 
Interlock shall have a defeat feature. 

 
D. Disconnects shall be horsepower rated for 600 volts AC. Where required or 

shown switches shall be fused type with dual element fuses, rated as indicated 
on the plans, or as required by equipment manufacturer. 

 
E. Switch blades shall be fully visible in the OFF position with the door open. All 

current-carrying parts shall be copper and plated through electrolytic processes to 
resist corrosion and promote cool operation. The handle and mechanism shall be 
an integral part of the box, not the cover. 

 
F. Where required for proper motor/drive protection, provide an auxiliary switch in 

each motor disconnect for disconnects serving motors fed by variable frequency 
drives. Provide (2) #12 AWG conductors from each auxiliary contact to the 
respective drive for proper signal to the drive of the disconnect status. Where 
required by the drive system, provide separate conduit for these conductors. 
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G. Manual starter shall be a toggle type switch with overload protection, designed for 
use on motor circuit. Provide enclosure suitable for area installed. 

 
H. Safety switches shall be manufactured by Square D, General Electric or Eaton. 

 
2.08 EXISTING DISTRIBUTION EQUIPMENT 

 
A. Where connections are made in existing panelboards or other distribution 

equipment, the panel index shall be revised to indicate the new loads served. All 
existing panelboards that do not have a circuit directory card mounted in a frame 
with noncombustible plastic cover shall have one installed on the inside of the 
door. All directory cards shall be properly filled in, using a typewriter, and 
indicate areas and devices served by each unit. Where spares or spaces are 
provided, mark these designations in pencil by hand. 

 
B. New circuit breakers, disconnects, starters, etc. added to existing equipment shall 

be the same frame size and interrupting capacity as existing panelboards and 
circuit breakers. New circuit breakers installed in existing panelboards shall be 
listed as fully compatible with the panelboard. 

 
2.09 LIGHTING FIXTURES 

 
A. Provide lighting fixtures, equipment and components where shown on 

Drawings, and as scheduled, wired and assembled. Provide approved 
connectors, fittings, and other appurtenances as required. 

 
B. Provide all fixtures with light source as scheduled. Scheduled fixtures indicate 

the type, finish and quality required. Provide scheduled manufacturer, or equal 
by Kenall or Hubbell. 

 
C. LED lighting shall be designed in accordance with ANSI C78.377. Provide UL 

recognized LED drivers designed to UL8750 standard. 
 

D. LED lamps, modules and drivers shall be designed to NEMA 410 standard. 
 

E. Fixtures shall be complete with light source of the type noted in schedules and 
shall have metal parts, glassware, plastic diffusers, etc., free from scratches, 
cracks, and other defects. Any items damaged during shipment, handling, or 
installation shall be replaced without expense to the Owner. 

 
2.10 FIRE ALARM SYSTEM 

 
A. The existing FACP located on the basement level in the electric room is a Fire-

Lite 9200UDLS FACP. New devices shall be UL listed compatible with the 
existing FACP. 
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B. Pre-inspection: Prior to ANY work on the existing fire detection and alarm 
systems, this Contractor shall perform a 100% test/inspection of the existing 
system. This test shall document the condition of the existing system. The test 
shall be witnessed by the Owner’s representative, and a complete pre-inspection 
report prepared and submitted within 24 hours of the pre- inspection. Any 
defective devices or other system anomalies shall be brought to the attention of 
the Owner’s representative at that time, and noted on the pre-inspection test 
report. This 
Contractor shall be responsible for the proper operation throughout the construction 
period for all devices which are operational at the time of the pre-inspection. 

 
C. Provide all wiring, peripheral devices and programming, as required to connect 

new devices to existing notification appliance circuits (NAC), initiating device 
circuits (IDC), signal line circuits (SLC) and to shut down the equipment 
associated with the devices. 

 
D. System Peripheral Components: 

1. Strobe Unit: shall meet the requirements of the ADA, UL Standard 1971 and 
shall meet the following criteria: 
a. The maximum pulse duration shall be 2/10 of one second. 

b. Strobe intensity shall meet the requirements of UL 1971. 
c. The flash rate shall meet the requirements of UL 1971. 
d. Strobes shall be multi-candela rating. 
e. Strobes shall be set at 15 candela setting. 

2. Smoke Detector, Addressable: Fire-Lite SD-365 with B300-6 base. 
 

2.11 VOICE AND DATA NETWORKS 
 

A. Category 5, 4 pair, 24 AWG jacketed cable (existing) shall be re-routed from 
existing outlets in the area to each outlet location shown on the plans. At each 
outlet location, provide a wall adapter and single gang plate with RJ11 and RJ45 
jacks. Plate shall match surrounding device plates in style and color. 

 
2.12 OCCUPANCY SENSOR 

 
A. Occupancy sensor shall be 120 volt, PIR type, 360 degree, with factory masking kit. 

 
B. Sensor shall be carefully masked to activate the ‘in-use’ light fixture only when 

the patient toilet room is occupied. 
 
PART 3 – EXECUTION 

 
3.01 WORKMANSHIP 
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A. Work shall be executed in workmanlike manner and shall present neat, rectilinear 

and mechanical appearance when completed. Maintain maximum headroom at all 
times. Do not run raceway exposed unless shown exposed on drawings.  Material 
and equipment shall be new and installed according to manufacturer’s 
recommended best practice so that completed installation shall operate safely and 
efficiently. 

 
B. This Contractor shall review installation details of all electrical equipment in 

public areas with the Architect and cooperate fully with the Architect in this 
regard. Any work installed which is not reviewed with and approved by the 
Architect is subject to re-work at no increase in contract price. 

 
C. All workmanship shall be of the highest quality, as determined by the Engineer. 

This Contractor will be required to repair or replace all Work which is not of the 
highest quality and workmanship. 

 
D. All equipment and components shall be installed in strict compliance with 

manufacturers' recommendations. Consult the manufacturer's installation 
manuals for all wiring diagrams, schematics, physical equipment sizes, etc., 
before beginning system installation. 

 
E. Conductor fasteners shall be tightened with a torque tool in good condition to 

factory specifications. At time of inspection, torque tool(s) shall be available 
to demonstrate proper torque. 

 
3.02 DEMOLITION 

 
A. Demolish the existing systems to allow installation of the new systems. No 

components, items or materials are to be re-used, unless specifically noted herein 
or on the drawings. All demolition material shall become the property of the 
General Contractor, for his lawful disposal, except any material which the Owner 
may salvage. Equipment to be turned over to the Owner as salvaged shall be 
moved to on-site storage as directed by the Owner. 

3.03 CONTINUITY OF SERVICES 
 

A. Do not interrupt existing services without Owner’s and Architect’s approvals. 
 

3.04 TESTING, INSPECTION AND CLEANING 
 

A. Test wiring and connections for continuity and grounds before fixtures are 
connected; demonstrate insulation resistance by megger test as required. 
Insulation resistance between conductors and grounds for secondary 
distributions systems shall meet NEC requirements. 

 
B. Verify and correct as necessary: voltages, tap settings, trip settings and phasing on 
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equipment from secondary distribution system to points of use. Test secondary 
voltages at loadcenters, and at other locations on distribution systems as necessary. 
Test secondary voltages under no- load and full-load conditions. 

 
C. Test lighting fixtures in place for 10 hours. Replace fixtures that fail 

within 90 days after acceptance by Engineer within Contract Price. 
 

D. Provide necessary testing equipment and testing. 
 

E. Failure or defects in workmanship or materials revealed by tests or inspection 
shall be corrected promptly and retested until satisfactory results are achieved. 
Replace defective material. 

 
F. Final Inspection 

1. At the final inspection, a factory-trained representative of the 
manufacturer of the major equipment shall demonstrate that the systems 
function properly in every respect. 

 
G. Clean panels and other equipment. Panelboard interiors shall be cleaned and 

vacuumed. Equipment with damage to painted finish shall be repaired to 
Architect’s satisfaction. 

 
H. After completion of project, clean the exterior surface of equipment included in this 

section. 
 

3.05 WARRANTY 
 

A. Materials provided under this section shall be warranted against defects in 
materials and workmanship by this Contractor for not less than one (1) year 
from the date of substantial completion. 

 
B. This Contractor shall respond to the site to address any warranty contact from the 

Owner within 48 hours. If the defective item can be repaired, it shall be repaired 
within 48 hours. Repairs shall be to the full satisfaction of the Owner, and repairs 
which render an item in a condition less than new will not be accepted. If the item 
cannot be repaired within 48 hours, it shall be replaced within 48 hours. If the item 
cannot be repaired or replaced within 48 hours, this contractor shall provide such 
temporary work as directed by the Owner to address the issue until such time as 
the issue is permanently addressed. If the issue appears to be across all same or 
similar products, this contractor shall be prepared to address (repair or replace) the 
remaining items. 

 
3.06 ACCESS AND ACCESS PANELS 

 
A. Provide proper access to material or equipment that require access, inspection, 

replacement, repair or service. If proper access cannot be provided, confer with 



INPATIENT UNIT ROOM UPGRADES AT CAPE COD & THE ISLANDS COMMUNITY MENTAL 
HEALTH CENTER – POCASSET, MASSACHUSETTS 
 

SECTION 260001 - ELECTRICAL    page 16 of 20  

Architect as to best method of approach to minimize effects of reduced access. 
 

3.07 FIRE BLOCKING AND STOPPING 
 

A. Provide all materials and labor to penetrate or remove and re-install existing fire 
blocking, or re- route wiring to avoid fire blocking. 

B. Provide fire stopping for all electrical conduits which enter or pass through fire 
rated walls or floors. Materials and methods of fire stopping shall be approved by 
UL. Fire seal fittings shall be used around cable, in sleeves, or in core drilled holes 
passing through fire rated walls and floors. Fire stopping shall be T&B Fire-Seal, 
O.Z. Gedney, Minnesota Mining and Manufacturing Company or approved equal. 

 
3.08 WIRING METHODS 

 
A. Install wire and cable in approved raceways as specified and as approved by 

authorities that have jurisdiction. 
 

B. Wiring methods shall be as follows: 
1. Interior, finished, dry locations, concealed – EMT or Type MC or AC Cable. 
2. Interior, finished, dry locations, exposed – None (conceal wiring 

methods), except as specifically noted, provide surface metal raceway. 
3. Interior, mechanical, electrical or other utility spaces, exposed – EMT or RGS. 

 
C. Only the best possible workmanship for type MC or AC cable installation shall be 

accepted. Type MC or AC cable which is not properly supported, neatly installed, 
or bundled shall be removed and replaced at no additional cost. The acceptability 
of Type MC or AC cable installation shall be solely the determination of the 
Engineer. 

 
D. Provide flexible conduits for connections to electrical equipment and to 

appliances and equipment that are subject to movement, vibration or 
misalignment; where equipment connections dictate; and where noise 
transmission must be eliminated or reduced. 

 
E. All conductors shall be installed in raceways, as required by the MEC. Wiring 

shall be concealed in finished spaces. 
 

F. Splices shall be made only at device outlet boxes. Addition or re-use of boxes in 
finished areas solely for the purpose of splicing will not be accepted. 

 
G. All device outlet boxes shall be set flush to the final finish surface. All openings 

in the surface finish around the box shall be filled in accordance with the MEC. 
Where device outlet boxes are located in an area with existing device outlet 
boxes, match mounting heights, but not less than 18” above finish floor. Mount 
all boxes true and plumb. Patch and paint as needed. 
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H. Provide all traveler wiring required for three and four way switching shown. 

 
I. All wiring shall be new. Remove all existing wiring and raceways to the 

maximum extent possible. Cut back and abandon concealed wiring and 
raceways. 

 
J. All conductors shall be neatly arranged and bundled, without excess cable at any 

point, but with reasonable slack to allow installation and removal of the device. 
 

3.09 GROUNDING 
 

A. Bond and ground equipment and systems connected under this Section in 
accordance with standards of MEC and other applicable regulations. Provide 
approved means for terminating and connecting grounding conductors, such as 
lugs, crimp-on terminals, green ground screws, grounding wirenuts, etc. 

 
B. Conduit system shall be electrically continuous throughout. Equipment frames, 

enclosures, boxes, etc. shall be grounded by use of green colored equipment 
ground conductor sized as per Table 250.122 of MEC. Raceway ground alone will 
not be accepted. 

 
C. Green bonding jumper shall be installed in flexible conduits. 

3.10 MOTORS AND CONNECTIONS 
 

A. Motors will be provided under other Sections. 
 

B. Check electrical connections and sizing of motor circuit protection and 
prevent damage to motors and equipment from incorrect direction of 
rotation. 

 
C. Consult drawings and specifications and shop drawings for verifications of 

size, speed, and operation of motors furnished under other Sections. 
 

D. Final connection to appliances and motors shall be made with flexible conduit (at 
least 16” long) with green ground wire installed. 

 
E. Obtain necessary control wiring and interlocking diagrams from equipment 

suppliers for installation under this Section and connect equipment circuits for 
proper sequence of operation. Refer to sequence of operations provided under other 
Sections, and circuit equipment via control devices such as thermostats, relays, 
aquastats, contactors, etc. 

 
3.11 WIRING DEVICES 

 
A. Mount all wiring devices plumb in device outlet boxes. Center devices on 
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boxes, and set true within the device plate. Set device plates so all edges contact 
surface, and conceal box edge. 

 
B. Side wire devices only. Back wiring will not be accepted. 

 
C. Provide neutral conductor to each switch location in accordance with MEC. 

 
D. In addition to any locations depicted on the plans, provide GFCI protection for all 

125- and 250- volt receptacles located in the following locations, unless excepted 
by the Code: 
1. Bathrooms. 
2. Within 6 feet of the top inside edge of a sink bowl. 
3. Within 6 feet of the outside edge of the bathtub or shower stall. 

 
3.12 LIGHTING FIXTURES 

 
A. Verify mounting construction, and provide fixtures, ballasts, frames, rings, 

mounting boards and other accessories suitable for construction encountered. 
 

B. Coordinate installation of fixtures with installation of casework materials and 
mounting system. Coordinate wiring stub out location, so as to maintain wiring 
to light fixtures effectively concealed. 

 
C. Investigate lighting fixture locations and supports to ensure that no interference 

exists between lighting fixture, supports and other equipment. Correct 
interference as directed by Engineer. 

 
3.13 FIRE ALARM 

 
A. Installation shall be in accordance with the NEC, NFPA 72, local and state codes, 

as shown on the drawings, and as recommended by the major equipment 
manufacturer. 

 
B. Permitting 

 
C. It is recognized that various jurisdictions may have varying requirements for 

issuance of permits for work related to fire protection systems. Be responsible for 
determining the local authority(ies) having jurisdiction, what their requirements 
are, and providing all documents required for permitting. The Engineer will 
provide the contract document plans, specifications, and where requested by the 
AHJ, a fire protection construction documents narrative. 

D. Coordinate with General Contractor for submission of, and/or prepare and submit, 
an NFPA 241 plan as required by the AHJ. 

 
E. Comply completely with 780 CMR 33, Safeguards During Construction. Comply 
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with NFPA 241 as listed in 780 CMR 35. 
 

F. Wiring Methods 
1. All conduit, junction boxes, conduit supports and hangers shall be concealed in 

finished areas and may be exposed in unfinished areas. All junction boxes shall 
be spray painted red and labeled “Fire Alarm”, exposed conduit shall be EMT 
with minimum 2” wide red band maximum spacing every 5’, no less than one 
2” per conduit between devices. Pre-painted raceways are not acceptable. 
System smoke detectors shall not be installed prior to the system programming 
and test period. If construction is ongoing during this period, measures shall be 
taken to protect smoke detectors from contamination and physical damage. 

2. Cable must be separated from any open conductors of Power, or Class 1 
circuits, and shall not be placed in any conduit, junction box or raceway 
containing these conductors, as per NEC Article 760. 

3. Conduit shall be 3/4 inch (19.1mm) minimum. 

4. Conduit shall not enter the Fire Alarm Control Panel, or any other remotely 
mounted Control Panel equipment or backboxes, except where specified by the 
factory. 

5. Number and size of conductors shall be as recommended by the fire 
alarm system manufacturer, but not less than 18 AWG for initiating 
device circuits and signaling line circuits, and 14 AWG for notification 
device circuits. 

6. Wire and cable not installed in conduit shall have a fire resistance rating 
suitable for the installation as indicated in NFPA 70 (e.g., FPLR). Where 
located in ducts, provide suitably approved cable. 

7. All field wiring shall be completely supervised. 
 

G. All fire detection and alarm system devices shall be flush mounted. 
 

H. Test: Provide the service of a competent, factory-trained engineer or technician 
authorized by the manufacturer of the fire alarm equipment to technically 
supervise and participate during all of the adjustments and tests for the system. 
1. Before energizing the cables and wires, check for correct connections and 

test for short circuits, ground faults, continuity, and insulation. 
2. Open initiating device circuits and verify that the trouble signal actuates. 
3. Open and short Notification appliance circuits and verify that the trouble signal 

actuates. 
4. Ground device circuits and verify response of trouble signals. 
5. Check proper operation of all alarm notification devices. 
6. Check installation, supervision, and operation of smoke detectors. 
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7. Conduct tests to verify trouble indications for common mode failures, such 
as alternating current power failure, low battery, etc. 

 
I. System Acceptance 

 
J. Provide notice as required by applicable codes to the Owner, occupants, 

engineer, general contractor, authorities having jurisdiction of scheduled 
testing. Make all necessary temporary provisions for reporting of fire while the 
system is being tested. 
1. Retain the required licensed professionals as required to test the related 

interfaced systems where included in the project (including, but not limited 
elevator systems, fire pump systems, fire sprinkler systems, HVAC systems, 
etc.) for all testing and any re-testing. 

3.14 VOICE, DATA AND VIDEO NETWORKS 
 

A. Install the specified networks in accordance with applicable standards of the 
Building Industry Standards Consulting International (BICSI) 
“Telecommunications Distribution Methods Manual”, most recent version. 

 
B. Category 5 voice and 5E data links shall be field tested following installation with 

an electronic test set. Testing shall commence only after the building finish is in 
place, and Compile and enter all applicable link data, perform the test and print out 
all results. Upon failure of any link, replace the link and re-test until a pass test 
result is obtained. Submit all test records (fail and pass) to the Engineer 
immediately upon completion of testing. Test parameters shall be in accordance 
with TIA/EIA requirements for the category link under test. 

 
END OF SECTION 

 



C En
gi

ne
er

s, 
Sc

ie
nt

is
ts

 &
 S

ur
ve

yo
rs

O
   

N
   

E 
  C

   
O

Inpatient Room

List of Drawings
Cover
A1- Plans, Schedules, Details
A2- Finish Plan, Reflected Clg. Plan, Above Clg. Plan
A3- Interior Elevations
P1- Plumbing Demolition Plans
P2- Plumbing New Work Plans
M1- Mechanical Demolition and New Work Plans
M2- Mechanical Legend, Schedules, Details
E1- Electric Legend, Notes, Plans

Improvements Project



LEGEND

C En
gi

ne
er

s, 
Sc

ie
nt

is
ts

 &
 S

ur
ve

yo
rs

O
   

N
   

E 
  C

   
O



C En
gi

ne
er

s, 
Sc

ie
nt

is
ts

 &
 S

ur
ve

yo
rs

O
   

N
   

E 
  C

   
O



C En
gi

ne
er

s, 
Sc

ie
nt

is
ts

 &
 S

ur
ve

yo
rs

O
   

N
   

E 
  C

   
O



C-01

C-02

DEMOLITION NOTES DEMOLITION NOTES

C-01

C-02

SCALE: 1/2" = 1'-0"

DEMOLITION PLAN - D-W-V PIPING

P-1

DE
PA

RT
ME

NT
 O

F 
ME

NT
AL

 H
EA

LT
H

16
7 L

YM
AN

 S
TR

EE
T

W
ES

TB
OR

OU
GH

, M
A 

01
58

1

 IN
PA

TI
EN

T 
RO

OM
 U

PG
RA

DE
 D

ES
IG

N
CA

PE
 C

OD
 &

 T
HE

 IS
LA

ND
S 

CO
MM

UN
IT

Y 
ME

NT
AL

 H
EA

LT
H

CE
NT

ER
83

9 C
OU

NT
Y 

RO
AD

PO
CA

SS
ET

, M
A 

02
55

9

W
EB

SI
TE

: w
ww

.co
ne

co
.co

m
PH

ON
E 

 50
8-

69
7-

31
91

 O
R 

80
0-

54
8-

33
55

;   
 F

AX
 50

8-
69

7-
59

96
4 F

IR
ST

 S
TR

EE
T,

 B
RI

DG
EW

AT
ER

, M
AS

SA
CH

US
ET

TS
 02

32
4

C En
gi

ne
er

s, 
Sc

ie
nt

is
ts

 &
 S

ur
ve

yo
rs

O
   

N
   

E 
  C

   
O

IN CHARGE:

NO
.

DA
TE

DE
SC

RI
PT

IO
N

DR
/C

K

DR
AW

IN
G:

CHECKED:

DRAFTED:

DESIGNED:

SCALE:

PROJECT NO.

SHEET NO.

DATE

22007.0'

04/20/2022

PR
EP

AR
ED

 F
OR

:

c.a. crowley.
ENGINEERING, INC.

645 County Street . Suite 6
Taunton, MA 02780

tel . (508) 884.5094           WWW.CROWLEYENG.COM           fax . (508) 884.5099

R
EV

IS
IO

N
S

IN
PA

TI
EN

T 
RO

OM
  U

PG
RA

DE
 P

LA
NS

PL
UM

BI
NG

 - 
DE

MO
LIT

IO
N 

PL
AN

S

MHV

RCV

RCV

RCV

AS SHOWN

SCALE: 1/2" = 1'-0"

DEMOLITION PLAN - WATER PIPING



NEW WORK NOTES

DOFFING C-01 NEW WORK NOTESDOFFING

C-01

DOFFING C-01

R-301

FIXTURE CONNECTION SCHEDULE

FIXTURE SELECTION

SCALE: 1/2" = 1'-0"

NEW WORK PLAN - D-W-V PIPING

P-2

DE
PA

RT
ME

NT
 O

F 
ME

NT
AL

 H
EA

LT
H

16
7 L

YM
AN

 S
TR

EE
T

W
ES

TB
OR

OU
GH

, M
A 

01
58

1

 IN
PA

TI
EN

T 
RO

OM
 U

PG
RA

DE
 D

ES
IG

N
CA

PE
 C

OD
 &

 T
HE

 IS
LA

ND
S 

CO
MM

UN
IT

Y 
ME

NT
AL

 H
EA

LT
H

CE
NT

ER
83

9 C
OU

NT
Y 

RO
AD

PO
CA

SS
ET

, M
A 

02
55

9

W
EB

SI
TE

: w
ww

.co
ne

co
.co

m
PH

ON
E 

 50
8-

69
7-

31
91

 O
R 

80
0-

54
8-

33
55

;   
 F

AX
 50

8-
69

7-
59

96
4 F

IR
ST

 S
TR

EE
T,

 B
RI

DG
EW

AT
ER

, M
AS

SA
CH

US
ET

TS
 02

32
4

C En
gi

ne
er

s, 
Sc

ie
nt

is
ts

 &
 S

ur
ve

yo
rs

O
   

N
   

E 
  C

   
O

IN CHARGE:

NO
.

DA
TE

DE
SC

RI
PT

IO
N

DR
/C

K

DR
AW

IN
G:

CHECKED:

DRAFTED:

DESIGNED:

SCALE:

PROJECT NO.

SHEET NO.

DATE

22007.0'

04/20/2022

PR
EP

AR
ED

 F
OR

:

c.a. crowley.
ENGINEERING, INC.

645 County Street . Suite 6
Taunton, MA 02780

tel . (508) 884.5094           WWW.CROWLEYENG.COM           fax . (508) 884.5099

R
EV

IS
IO

N
S

IN
PA

TI
EN

T 
RO

OM
  U

PG
RA

DE
 P

LA
NS

PL
UM

BI
NG

 - 
NE

W
 W

OR
K 

PL
AN

S

MHV

RCV

RCV

RCV

AS SHOWN

SCALE: 1/2" = 1'-0"

NEW WORK PLAN - WATER PIPING

SCALE: 1/2" = 1'-0"

NEW WORK PLAN - UNDERSLAB PIPING



DOFFING

C-01
C-02

SCALE: 1/2" = 1'-0"

DEMOLITION PLAN

M-1

DE
PA

RT
ME

NT
 O

F 
ME

NT
AL

 H
EA

LT
H

16
7 L

YM
AN

 S
TR

EE
T

W
ES

TB
OR

OU
GH

, M
A 

01
58

1

 IN
PA

TI
EN

T 
RO

OM
 U

PG
RA

DE
 D

ES
IG

N
CA

PE
 C

OD
 &

 T
HE

 IS
LA

ND
S 

CO
MM

UN
IT

Y 
ME

NT
AL

 H
EA

LT
H

CE
NT

ER
83

9 C
OU

NT
Y 

RO
AD

PO
CA

SS
ET

, M
A 

02
55

9

W
EB

SI
TE

: w
ww

.co
ne

co
.co

m
PH

ON
E 

 50
8-

69
7-

31
91

 O
R 

80
0-

54
8-

33
55

;   
 F

AX
 50

8-
69

7-
59

96
4 F

IR
ST

 S
TR

EE
T,

 B
RI

DG
EW

AT
ER

, M
AS

SA
CH

US
ET

TS
 02

32
4

C E
n
g
in

ee
rs

, 
S
ci

en
ti

st
s 

&
 S

u
rv

ey
o
rs

O
  
 N

  
 E

  
 C

  
 O

IN CHARGE:

NO
.

DA
TE

DE
SC

RI
PT

IO
N

DR
/C

K

DR
AW

IN
G:

CHECKED:

DRAFTED:

DESIGNED:

SCALE:

PROJECT NO.

SHEET NO.

DATE

22007.0'

04/20/2022

PR
EP

AR
ED

 F
OR

:

c.a. crowley.
ENGINEERING, INC.

645 County Street . Suite 6
Taunton, MA 02780

tel . (508) 884.5094           WWW.CROWLEYENG.COM           fax . (508) 884.5099

R
EV

IS
IO

N
S

IN
PA

TI
EN

T 
RO

OM
  U

PG
RA

DE
 P

LA
NS

SCALE: 1/2" = 1'-0"

NEW WORK  - FIRST FLOOR PLAN

DE
MO

LIT
IO

N 
AN

D 
NE

W
 W

OR
K 

PL
AN

S

MHV

MHV

TO

TO

AS SHOWNSCALE: 1/2" = 1'-0"

NEW WORK - ATTIC PLAN

AutoCAD SHX Text
C02

AutoCAD SHX Text
C01

AutoCAD SHX Text
12"x6"

AutoCAD SHX Text
26"x6"

AutoCAD SHX Text
28"x6"

AutoCAD SHX Text
28"x6"

AutoCAD SHX Text
26"x6"

AutoCAD SHX Text
12"x6"

AutoCAD SHX Text
12"x6"

AutoCAD SHX Text
12"x6"

AutoCAD SHX Text
12"x6"

AutoCAD SHX Text
EXISTING AIR HANDLING UNIT LOCATED IN ATTIC TO REMAIN.

AutoCAD SHX Text
40"x10"

AutoCAD SHX Text
20"x16"

AutoCAD SHX Text
EXISTING SERVICE CATWALK AND RAILING IN ATTIC. 

AutoCAD SHX Text
EXISTING RETURN DUCTWORK TO BE DISCONNECTED, REMOVED AND CAPPED. 

AutoCAD SHX Text
EXISTING RETURN AIR REGISTER TO BE REMOVED. 

AutoCAD SHX Text
EXISTING CEILING DIFFUSER TO BE REMOVED. 

AutoCAD SHX Text
S

AutoCAD SHX Text
EXISTING AIR HANDLING CONTROL SWITCH TO BE RELOCATED. CONFIRM NEW LOCATION WITH OWNER AND ARCHITECT. 

AutoCAD SHX Text
10"x6"

AutoCAD SHX Text
8"x6"

AutoCAD SHX Text
14"x8"

AutoCAD SHX Text
8"x6"

AutoCAD SHX Text
EXISTING EXHAUST REGISTER TO BE DISCONNECTED AND REMOVED AND EXISTING EXHAUST DUCTWORK CAPPED AND SEALED WEATHER TIGHT. 

AutoCAD SHX Text
6"x6"

AutoCAD SHX Text
ER-2

AutoCAD SHX Text
300

AutoCAD SHX Text
CD-1

AutoCAD SHX Text
30

AutoCAD SHX Text
ER-1

AutoCAD SHX Text
150

AutoCAD SHX Text
(2)

AutoCAD SHX Text
CD-2

AutoCAD SHX Text
300

AutoCAD SHX Text
CD-2

AutoCAD SHX Text
270

AutoCAD SHX Text
ER-1

AutoCAD SHX Text
45

AutoCAD SHX Text
S

AutoCAD SHX Text
NEW CONTROL SWITCH FOR THE HEPA FILTRATION UNIT. CONTROL SWITCH SHALL BE ENCLOSED BY A LOCKABLE PLASTIC COVER. 

AutoCAD SHX Text
S

AutoCAD SHX Text
NEW 24/7 PROGRAMMABLE CONTROL SWITCH FOR THE EXHAUST FAN. EXHAUST FAN SHALL OPERATE DURING OCCUPIED MODE SET FOR OPERATION WHEN THE EXISTING AIR HANDLING UNIT IS IN OPERATION. 

AutoCAD SHX Text
DP

AutoCAD SHX Text
NEW PRESSURE MONITOR WITH DIGITAL DISPLAY AND AUDIBLE ALARM FOR BOTH DOFFING AND C-01. 

AutoCAD SHX Text
EF

AutoCAD SHX Text
1

AutoCAD SHX Text
NEW 10x10 DUCT UP THROUGH ROOF TO NEW GOOSENECK. SEE DETAIL FOR MORE INFORMATION. 

AutoCAD SHX Text
ER-2

AutoCAD SHX Text
300

AutoCAD SHX Text
26"x6"

AutoCAD SHX Text
28"x6"

AutoCAD SHX Text
28"x6"

AutoCAD SHX Text
26"x6"

AutoCAD SHX Text
12"x6"

AutoCAD SHX Text
12"x6"

AutoCAD SHX Text
12"x6"

AutoCAD SHX Text
12"x6"

AutoCAD SHX Text
EXISTING AIR HANDLING UNIT LOCATED IN ATTIC TO REMAIN.

AutoCAD SHX Text
40"x10"

AutoCAD SHX Text
20"x16"

AutoCAD SHX Text
EXISTING SERVICE CATWALK AND RAILING IN ATTIC. 

AutoCAD SHX Text
10"x6"

AutoCAD SHX Text
8"x6"

AutoCAD SHX Text
14"x8"

AutoCAD SHX Text
8"x6"

AutoCAD SHX Text
CD-1

AutoCAD SHX Text
30

AutoCAD SHX Text
ER-1

AutoCAD SHX Text
150

AutoCAD SHX Text
(2)

AutoCAD SHX Text
CD-2

AutoCAD SHX Text
300

AutoCAD SHX Text
CD-2

AutoCAD SHX Text
270

AutoCAD SHX Text
HEPA

AutoCAD SHX Text
1

AutoCAD SHX Text
ER-1

AutoCAD SHX Text
45

AutoCAD SHX Text
10"x8"

AutoCAD SHX Text
8"x6"

AutoCAD SHX Text
10"x8"

AutoCAD SHX Text
10"x8"

AutoCAD SHX Text
10"x10"

AutoCAD SHX Text
10"x8"

AutoCAD SHX Text
6"x6"

AutoCAD SHX Text
6"x6"

AutoCAD SHX Text
10"x10"

AutoCAD SHX Text
10"x10" DN

AutoCAD SHX Text
RVD

AutoCAD SHX Text
8"x6"

AutoCAD SHX Text
RVD

AutoCAD SHX Text
RVD

AutoCAD SHX Text
RVD

AutoCAD SHX Text
RVD

AutoCAD SHX Text
RVD

AutoCAD SHX Text
EXTEND SERVICE CATWALK BY OTHERS.

AutoCAD SHX Text
PLAN SET:

AutoCAD SHX Text
PROJECT:



EXH./RET. REGISTER SCHEDULECEILING DIFFUSER SCHEDULE

EXHAUST FAN SCHEDULE

FAN POWERED HEPA UNIT SCHEDULE

REMOTE VOLUME DAMPER DETAIL
NO SCALE

TYPICAL
SUPPLY/RETURN/EXHAUST

GRILLE OR REGISTER DETAIL
NO SCALE

TYPICAL ROOF GOOSENECK DETAIL
NO SCALE

SUSPENDED IN-LINE EXHAUST FAN DETAIL
NO SCALE

SUSPENDED HEPA FILTRATION UNIT DETAIL
NO SCALE

LEGEND

M-2

DE
PA

RT
ME

NT
 O

F 
ME

NT
AL

 H
EA

LT
H

16
7 L

YM
AN

 S
TR

EE
T

W
ES

TB
OR

OU
GH

, M
A 

01
58

1

 IN
PA

TI
EN

T 
RO

OM
 U

PG
RA

DE
 D

ES
IG

N
CA

PE
 C

OD
 &

 T
HE

 IS
LA

ND
S 

CO
MM

UN
IT

Y 
ME

NT
AL

 H
EA

LT
H

CE
NT

ER
83

9 C
OU

NT
Y 

RO
AD

PO
CA

SS
ET

, M
A 

02
55

9

W
EB

SI
TE

: w
ww

.co
ne

co
.co

m
PH

ON
E 

 50
8-

69
7-

31
91

 O
R 

80
0-

54
8-

33
55

;   
 F

AX
 50

8-
69

7-
59

96
4 F

IR
ST

 S
TR

EE
T,

 B
RI

DG
EW

AT
ER

, M
AS

SA
CH

US
ET

TS
 02

32
4

C E
n
g
in

ee
rs

, 
S
ci

en
ti

st
s 

&
 S

u
rv

ey
o
rs

O
  
 N

  
 E

  
 C

  
 O

IN CHARGE:

NO
.

DA
TE

DE
SC

RI
PT

IO
N

DR
/C

K

DR
AW

IN
G:

CHECKED:

DRAFTED:

DESIGNED:

SCALE:

PROJECT NO.

SHEET NO.

DATE

22007.0'

04/20/2022

PR
EP

AR
ED

 F
OR

:

c.a. crowley.
ENGINEERING, INC.

645 County Street . Suite 6
Taunton, MA 02780

tel . (508) 884.5094           WWW.CROWLEYENG.COM           fax . (508) 884.5099

R
EV

IS
IO

N
S

IN
PA

TI
EN

T 
RO

OM
  U

PG
RA

DE
 P

LA
NS

LE
GE

ND
, S

CH
ED

UL
ES

 A
ND

 D
ET

AI
LS

MHV

MHV

TO

TO

AS SHOWN

AutoCAD SHX Text
TYPE

AutoCAD SHX Text
MODEL

AutoCAD SHX Text
NO.

AutoCAD SHX Text
ITEM

AutoCAD SHX Text
REMARKS

AutoCAD SHX Text
RR-1

AutoCAD SHX Text
SG200-SD

AutoCAD SHX Text
12"x12"

AutoCAD SHX Text
LIGATURE RESISTANT

AutoCAD SHX Text
SIZE

AutoCAD SHX Text
ER-1

AutoCAD SHX Text
SG200-SD

AutoCAD SHX Text
8"x8"

AutoCAD SHX Text
LIGATURE RESISTANT

AutoCAD SHX Text
SURFACE

AutoCAD SHX Text
NOTE: PROVIDE DUCT TRANSITIONS TO DIFFUSERS AS REQUIRED.

AutoCAD SHX Text
TYPE

AutoCAD SHX Text
ITEM

AutoCAD SHX Text
NO.

AutoCAD SHX Text
MODEL

AutoCAD SHX Text
BLOW

AutoCAD SHX Text
NECK SIZE

AutoCAD SHX Text
CD-1

AutoCAD SHX Text
REMARKS

AutoCAD SHX Text
SG200-SD

AutoCAD SHX Text
6"x6"

AutoCAD SHX Text
LIGATURE RESISTANT

AutoCAD SHX Text
1 WAY

AutoCAD SHX Text
MODULE

AutoCAD SHX Text
8"x8"

AutoCAD SHX Text
REMARKS

AutoCAD SHX Text
HZ

AutoCAD SHX Text
PH

AutoCAD SHX Text
V

AutoCAD SHX Text
HP

AutoCAD SHX Text
RPM

AutoCAD SHX Text
CFM

AutoCAD SHX Text
IN.

AutoCAD SHX Text
ESP

AutoCAD SHX Text
SERVICE

AutoCAD SHX Text
TYPE

AutoCAD SHX Text
MODEL

AutoCAD SHX Text
NO.

AutoCAD SHX Text
ITEM

AutoCAD SHX Text
BASED ON GREENHECK

AutoCAD SHX Text
EF-1

AutoCAD SHX Text
SQ-95-VG

AutoCAD SHX Text
GENERAL

AutoCAD SHX Text
ISOLATION

AutoCAD SHX Text
0.5

AutoCAD SHX Text
345

AutoCAD SHX Text
1452

AutoCAD SHX Text
1/6

AutoCAD SHX Text
115

AutoCAD SHX Text
1

AutoCAD SHX Text
60

AutoCAD SHX Text
1.

AutoCAD SHX Text
1.  EXHAUST FAN SHALL OPERATE ON A 24/7 PROGRAMMABLE DIGITAL TIME CLOCK. 

AutoCAD SHX Text
2.

AutoCAD SHX Text
EXHAUST

AutoCAD SHX Text
3.

AutoCAD SHX Text
TYPE

AutoCAD SHX Text
ITEM

AutoCAD SHX Text
NO.

AutoCAD SHX Text
MODEL

AutoCAD SHX Text
HEPA-1

AutoCAD SHX Text
REMARKS

AutoCAD SHX Text
OAP-30

AutoCAD SHX Text
-

AutoCAD SHX Text
IN-LINE

AutoCAD SHX Text
BASED ON PRICE

AutoCAD SHX Text
HEPA EFF.

AutoCAD SHX Text
99.97

AutoCAD SHX Text
HZ

AutoCAD SHX Text
PH

AutoCAD SHX Text
V

AutoCAD SHX Text
ELECTRICAL

AutoCAD SHX Text
AMPS

AutoCAD SHX Text
115

AutoCAD SHX Text
1

AutoCAD SHX Text
60

AutoCAD SHX Text
-

AutoCAD SHX Text
PROVIDE WITH CONTROLLER SWITCH AS NOTED. 

AutoCAD SHX Text
1.

AutoCAD SHX Text
PROVIDE WITH FILTER ACCESS DOOR ON LEFT HAND SIDE. COORDINATE ORIENTATION ON SITE BEFORE ORDER. 

AutoCAD SHX Text
2.

AutoCAD SHX Text
PROVIDE WITH SERVICE DISCONNECT SWITCH.

AutoCAD SHX Text
3.

AutoCAD SHX Text
HP

AutoCAD SHX Text
1/2

AutoCAD SHX Text
1.

AutoCAD SHX Text
2.

AutoCAD SHX Text
3.

AutoCAD SHX Text
CONTROL CABLE

AutoCAD SHX Text
#830ACC VOLUME DAMPER YOUNG REGULATOR - BOWDEN CABLE CONTROL SYSTEMS.

AutoCAD SHX Text
DUCTWORK

AutoCAD SHX Text
ADJUST WITH 1/4" NUTDRIVER.

AutoCAD SHX Text
CEILING DIFFUSER

AutoCAD SHX Text
FINISHED CEILING

AutoCAD SHX Text
NOTE: ALL BRANCH DUCT CONNECTIONS SHALL BE HARD DUCTED TO SQUARE NECKED DIFFUSERS. NO SPIN-ON COLLARS OR ROUND FLEXIBLE DUCTWORK WILL BE ALLOWED.

AutoCAD SHX Text
DUCT SUPPORT PER SMACNA

AutoCAD SHX Text
DUCT SUPPORTS SHOULD WRAP 1" AROUND BOTTOM OF DUCT

AutoCAD SHX Text
REMOTE VOLUME DAMPER

AutoCAD SHX Text
SHEET METAL SCREW TYPICAL

AutoCAD SHX Text
PROVIDE SUPPORT FOR REGISTER OR GRILLE

AutoCAD SHX Text
FINISHED CEILING

AutoCAD SHX Text
GRILLE OR REGISTER

AutoCAD SHX Text
STRUCTURE

AutoCAD SHX Text
AIR DUCT

AutoCAD SHX Text
RVD

AutoCAD SHX Text
3"MIN.

AutoCAD SHX Text
30%%d

AutoCAD SHX Text
ATTIC

AutoCAD SHX Text
ROOF CURB & FLASHING BY G.C.

AutoCAD SHX Text
CRICKET BY G.C.

AutoCAD SHX Text
FINISHED ROOF

AutoCAD SHX Text
COUNTER FLASHING BY HVAC CONTRACTOR

AutoCAD SHX Text
SOLDER COUNTER FLASHING WATERTIGHT

AutoCAD SHX Text
SOLDER ALL SEAMS WATER TIGHT

AutoCAD SHX Text
1/2"MESH GALV. SCREEN

AutoCAD SHX Text
BOLTS AS REQ'D

AutoCAD SHX Text
METAL SCREEN FRAME

AutoCAD SHX Text
1"X 1"X 1/8"GALV. REINFORCING ANGLE

AutoCAD SHX Text
FLEXIBLE CONN. (TYP.)

AutoCAD SHX Text
SUSPENDED IN-LINE EXHAUST FAN

AutoCAD SHX Text
INTAKE AIR DUCT

AutoCAD SHX Text
STEEL CHANNEL SUPPORT BY HVAC CONTRACTOR(TYP.)

AutoCAD SHX Text
STRUCTURE

AutoCAD SHX Text
EXHAUST AIR DUCT

AutoCAD SHX Text
FLEXIBLE CONN. (TYP.)

AutoCAD SHX Text
SUSPENDED IN-LINE EXHAUST FAN

AutoCAD SHX Text
SUPPLY AIR DUCT

AutoCAD SHX Text
STEEL CHANNEL SUPPORT BY HVAC CONTRACTOR(TYP.)

AutoCAD SHX Text
STRUCTURE

AutoCAD SHX Text
THREADED SUSPENSION RODS AS REQUIRED(TYP.)

AutoCAD SHX Text
VIBRATION ISOLATOR (TYP.)

AutoCAD SHX Text
RETURN AIR DUCT

AutoCAD SHX Text
THREADED SUSPENSION RODS AS REQUIRED(TYP.)

AutoCAD SHX Text
VIBRATION ISOLATOR (TYP.)

AutoCAD SHX Text
RETURN REGISTER

AutoCAD SHX Text
CEILING DIFFUSER

AutoCAD SHX Text
EXHAUST FAN

AutoCAD SHX Text
CUBIC FEET PER MINUTE

AutoCAD SHX Text
CFM

AutoCAD SHX Text
EXHAUST AIR REGISTER

AutoCAD SHX Text
ER

AutoCAD SHX Text
RETURN AIR REGISTER

AutoCAD SHX Text
RR

AutoCAD SHX Text
GENERAL CONTRACTOR

AutoCAD SHX Text
GC

AutoCAD SHX Text
ELECTRICAL CONTRACTOR

AutoCAD SHX Text
EC

AutoCAD SHX Text
HEATING, VENTILATING & AIR CONDITIONING

AutoCAD SHX Text
HVAC

AutoCAD SHX Text
CONTROL SWITCH

AutoCAD SHX Text
VD

AutoCAD SHX Text
VOLUME DAMPER

AutoCAD SHX Text
CEILING DIFFUSER W/FLEXIBLE CONNECTION

AutoCAD SHX Text
INCLINED RISE OR DROP,

AutoCAD SHX Text
IN DIRECTION OF ARROW

AutoCAD SHX Text
SQUARE TO ROUND DUCT TRANSITION

AutoCAD SHX Text
SUPPLY DIFFUSER-SIDEWALL

AutoCAD SHX Text
RETURN REGISTER

AutoCAD SHX Text
CEILING DIFFUSER

AutoCAD SHX Text
FLEXIBLE CONNECTION

AutoCAD SHX Text
ACOUSTICALLY LINED DUCTWORK (1")

AutoCAD SHX Text
RETURN/EXHAUST AIR DUCT DOWN

AutoCAD SHX Text
RETURN/EXHAUST AIR DUCT UP

AutoCAD SHX Text
SUPPLY AIR DUCT DOWN

AutoCAD SHX Text
SUPPLY AIR DUCT UP

AutoCAD SHX Text
ROUND AIR DUCT DOWN

AutoCAD SHX Text
ROUND AIR DUCT UP

AutoCAD SHX Text
S

AutoCAD SHX Text
EF

AutoCAD SHX Text
-

AutoCAD SHX Text
CD

AutoCAD SHX Text
-

AutoCAD SHX Text
RR

AutoCAD SHX Text
-

AutoCAD SHX Text
HEPA RE-CIRCULATION UNIT

AutoCAD SHX Text
HEPA

AutoCAD SHX Text
-

AutoCAD SHX Text
EXHAUST REGISTER

AutoCAD SHX Text
ER

AutoCAD SHX Text
-

AutoCAD SHX Text
BACKDRAFT DAMPER

AutoCAD SHX Text
BD

AutoCAD SHX Text
TIME CLOCK SHALL BE SET BY THE OWNER TO OPERATE WHEN THE BUILDING IS OCCUPIED AND THE 

AutoCAD SHX Text
EXISTING AHU SERVING THE SPACE IS IN OPERATION. 

AutoCAD SHX Text
PROVIDE WITH MERV 13 PRE-FILTER AND HEPA FILTER.

AutoCAD SHX Text
4.

AutoCAD SHX Text
CFM

AutoCAD SHX Text
300

AutoCAD SHX Text
NOTE: PROVIDE DUCT TRANSITIONS TO DIFFUSERS AS REQUIRED.

AutoCAD SHX Text
BASED ON TUTTLE & BAILEY

AutoCAD SHX Text
MOUNT

AutoCAD SHX Text
SURFACE

AutoCAD SHX Text
MOUNT

AutoCAD SHX Text
SURFACE

AutoCAD SHX Text
MOUNT

AutoCAD SHX Text
BASED ON TUTTLE & BAILEY

AutoCAD SHX Text
CONNECT NEW TO EXISTING

AutoCAD SHX Text
CD-2

AutoCAD SHX Text
SG200-SD

AutoCAD SHX Text
10"x10"

AutoCAD SHX Text
LIGATURE RESISTANT

AutoCAD SHX Text
4 WAY

AutoCAD SHX Text
18"x18"

AutoCAD SHX Text
SURFACE

AutoCAD SHX Text
MOUNT

AutoCAD SHX Text
ER-2

AutoCAD SHX Text
SG200-SD

AutoCAD SHX Text
18"x18"

AutoCAD SHX Text
LIGATURE RESISTANT

AutoCAD SHX Text
SURFACE

AutoCAD SHX Text
MOUNT

AutoCAD SHX Text
PLAN SET:

AutoCAD SHX Text
PROJECT:



C En
gi

ne
er

s, 
Sc

ie
nt

is
ts

 &
 S

ur
ve

yo
rs

O
   

N
   

E 
  C

   
O

The MZO GROUP
DESIGNERS      ARCHITECTS      PLANNERS

E-Mail: mzo@mzogroup.com

Stoneham, Massachusetts 02180

TRADITION

335 Main Street, Suite 201

Voice  781-279-4446 Fax 781-279-4448

IN THE

www.mzogroup.com

INCORPORATED
ENGINEERING
NANGLE

AutoCAD SHX Text
existing floor plan

AutoCAD SHX Text
1/4"=1'-0"

AutoCAD SHX Text
proposed floor plan

AutoCAD SHX Text
1/4"=1'-0"

AutoCAD SHX Text
OC

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
3

AutoCAD SHX Text
S

AutoCAD SHX Text
3

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
D

AutoCAD SHX Text
S

AutoCAD SHX Text
ETRR

AutoCAD SHX Text
ETBR

AutoCAD SHX Text
ETBR

AutoCAD SHX Text
TBR

AutoCAD SHX Text
TBR

AutoCAD SHX Text
TBR

AutoCAD SHX Text
TBR

AutoCAD SHX Text
ETBR

AutoCAD SHX Text
ETR

AutoCAD SHX Text
TBR

AutoCAD SHX Text
TBR

AutoCAD SHX Text
TBR

AutoCAD SHX Text
TBR

AutoCAD SHX Text
TBR

AutoCAD SHX Text
ETRR

AutoCAD SHX Text
ETRR

AutoCAD SHX Text
SEE NOTE 1.

AutoCAD SHX Text
SEE NOTE 1.

AutoCAD SHX Text
SEE NOTE 1.

AutoCAD SHX Text
X

AutoCAD SHX Text
X

AutoCAD SHX Text
X

AutoCAD SHX Text
X

AutoCAD SHX Text
X

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
D

AutoCAD SHX Text
S

AutoCAD SHX Text
ER

AutoCAD SHX Text
ER

AutoCAD SHX Text
ER

AutoCAD SHX Text
ETR

AutoCAD SHX Text
A

AutoCAD SHX Text
A

AutoCAD SHX Text
A

AutoCAD SHX Text
A

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
O

AutoCAD SHX Text
J

AutoCAD SHX Text
FOR HAND DRYER

AutoCAD SHX Text
LD-X

AutoCAD SHX Text
J

AutoCAD SHX Text
FOR ELECTRONIC FLUSH VALVE

AutoCAD SHX Text
S

AutoCAD SHX Text
SEE NOTE 2

AutoCAD SHX Text
LOCATED IN ATTIC ABOVE

AutoCAD SHX Text
SEE NOTE 3.

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
TBR

AutoCAD SHX Text
PANEL LD, ETR

AutoCAD SHX Text
B

AutoCAD SHX Text
SEE NOTE 6.

AutoCAD SHX Text
SEE NOTE 6 (TYP).

AutoCAD SHX Text
PANEL LD, ETR

AutoCAD SHX Text
EF

AutoCAD SHX Text
1

AutoCAD SHX Text
HEPA

AutoCAD SHX Text
1

AutoCAD SHX Text
LD-X

AutoCAD SHX Text
S

AutoCAD SHX Text
M

AutoCAD SHX Text
LD-X

AutoCAD SHX Text
J

AutoCAD SHX Text
LOCATED IN ATTIC. FOR HVAC CONTROLS. SEE NOTE 7. 

AutoCAD SHX Text
LOCATED IN ATTIC. 

AutoCAD SHX Text
%%UABBREVIATIONS

AutoCAD SHX Text
A  AMPERE(S) AMPERE(S) AFF ABOVE FINISH FLOOR ABOVE FINISH FLOOR AWG AMERICAN WIRE GAUGE AMERICAN WIRE GAUGE C CONDUIT CONDUIT CAT CATEGORY CATEGORY CB CIRCUIT BREAKER CIRCUIT BREAKER CKT CIRCUIT CIRCUIT CU COPPER COPPER EF EXHAUST FAN EXHAUST FAN EMT ELECTRICAL METALLIC TUBING ELECTRICAL METALLIC TUBING ER EXISTING, RELOCATED EXISTING, RELOCATED ETBR EXISTING TO BE RELOCATED EXISTING TO BE RELOCATED ETR EXISTING TO REMAIN EXISTING TO REMAIN ETRR EXISTING TO BE REMOVED AND EXISTING TO BE REMOVED AND REPLACED FA FIRE ALARM FIRE ALARM FACP FIRE ALARM CONTROL PANEL FIRE ALARM CONTROL PANEL FMC FLEXIBLE METAL CONDUIT FLEXIBLE METAL CONDUIT FPL POWER LIMITED FIRE ALARM POWER LIMITED FIRE ALARM CABLE G,GND GROUND GROUND GC GENERAL CONTRACTOR GENERAL CONTRACTOR GF, GFCI GROUND FAULT CIRCUIT GROUND FAULT CIRCUIT INTERRUPTING   HEPA HIGH EFFICIENCY PARTICULATE  HIGH EFFICIENCY PARTICULATE  AIR FILTER HP HORSE POWER HORSE POWER HVAC HEATING, VENTILATING AND AIR HEATING, VENTILATING AND AIR CONDITIONING LED LIGHT EMITTING DIODE LIGHT EMITTING DIODE MAX MAXIMUM MAXIMUM MC METAL CLAD METAL CLAD MIN MINIMUM MINIMUM MTD MOUNTED MOUNTED NAC NOTIFICATION APPLIANCE CIRCUIT NOTIFICATION APPLIANCE CIRCUIT NEMA NATIONAL ELECTRICAL NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION NIC NETWORK INTERFACE NETWORK INTERFACE NiMH NICKEL METAL HYDRIDE NICKEL METAL HYDRIDE OL OVERLOAD OVERLOAD P POLE(S) POLE(S) PH PHASE(S) PHASE(S) QTY QUANTITY QUANTITY RGS RIGID GALVANIZED STEEL RIGID GALVANIZED STEEL SLC SIGNAL LINE CIRCUIT SIGNAL LINE CIRCUIT SMR SURFACE METAL RACEWAY SURFACE METAL RACEWAY TBR TO BE REMOVED TO BE REMOVED TV TELEVISION TELEVISION TYP TYPICAL TYPICAL UNO UNLESS NOTED OTHERWISE UNLESS NOTED OTHERWISE V VOLT(S) VOLT(S) 

AutoCAD SHX Text
SMOKE DETECTOR, PHOTO TYPE UNO; 'D' DENOTES DUCT TYPE

AutoCAD SHX Text
S

AutoCAD SHX Text
STROBE UNIT, CEILING MOUNTED

AutoCAD SHX Text
GENERAL NOTES 1. ALL WORK SHALL COMPLY COMPLETELY WITH THE MASSACHUSETTS ALL WORK SHALL COMPLY COMPLETELY WITH THE MASSACHUSETTS ELECTRICAL CODE (MEC) AND ALL LOCAL ORDINANCES AND REQUIREMENTS. 2. THE DRAWINGS ARE GENERALLY DIAGRAMMATIC. PROVIDE ALL MATERIAL, THE DRAWINGS ARE GENERALLY DIAGRAMMATIC. PROVIDE ALL MATERIAL, LABOR AND EQUIPMENT FOR INSTALLATION OF COMPLETE AND OPERATIONAL SYSTEMS. 3. APPLY FOR, PAY FOR AND OBTAIN ALL REQUIRED PERMITS FOR THE WORK APPLY FOR, PAY FOR AND OBTAIN ALL REQUIRED PERMITS FOR THE WORK SHOWN. REQUEST, SCHEDULE AND ATTEND ALL REQUIRED INSPECTIONS BY THE AUTHORITY(IES) HAVING JURISDICTION (AHJ) AND OBTAIN ALL APPROVALS. 4. REFER TO DRAWINGS OF ALL TRADES AND ADJUST WORK AND ROUGH-IN REFER TO DRAWINGS OF ALL TRADES AND ADJUST WORK AND ROUGH-IN AS REQUIRED, BASED ON EQUIPMENT APPROVED AND INSTALLED, AND FIELD CONDITIONS. 5. ALL WORK SHALL BE GUARANTEED AGAINST DEFECTS IN MATERIAL AND ALL WORK SHALL BE GUARANTEED AGAINST DEFECTS IN MATERIAL AND WORKMANSHIP FOR MINIMUM ONE (1) YEAR FOLLOWING ACCEPTANCE OF THE WORK BY THE OWNER. 6. ALL MATERIAL INCORPORATED IN THE WORK SHALL BE LISTED FOR THE ALL MATERIAL INCORPORATED IN THE WORK SHALL BE LISTED FOR THE USE, OR ACCEPTED BY THE AHJ(s). 7. BIDDERS ARE ADVISED TO VISIT THE SITE PRIOR TO SUBMITTING A BID TO BIDDERS ARE ADVISED TO VISIT THE SITE PRIOR TO SUBMITTING A BID TO NOTE SCOPE OF ANY DEMOLITION, AND CONDITIONS UNDER WHICH NEW WORK MUST BE INSTALLED. 8. WORK UNDER CONSTRUCTION CONTROL MUST BE INSTALLED AS SHOWN ON WORK UNDER CONSTRUCTION CONTROL MUST BE INSTALLED AS SHOWN ON THE APPROVED CONSTRUCTION DOCUMENTS. ANY CHANGES MUST BE APPROVED BY THE REGISTERED DESIGN PROFESSIONAL (RDP) IN ADVANCE. COSTS FOR CHANGES TO DOCUMENTS SHALL BE BORNE BY THE PARTY REQUIRING THE CHANGE. FAILURE TO INSTALL THE WORK AS SHOWN WILL PREVENT ISSUANCE OF A FINAL CONSTRUCTION CONTROL DOCUMENT.

AutoCAD SHX Text
%%ULEGEND

AutoCAD SHX Text
LIGHT FIXTURES ARE INDICATED BY VARIOUS SYMBOLS ON THE PLANS, WITH A CAPITAL "TYPE" LETTER AT EACH REFER TO LIGHTING PLANS AND LIGHT FIXTURE SCHEDULE. HALF SHADING DENOTES EMERGENCY/NIGHT LIGHT. TYPICAL LIGHTING SUBSCRIPT ANNOTATIONS: a - INDICATES SWITCH CONTROL 2 - CIRCUIT NUMBER(S) A - FIXTURE TYPE (SEE SCHEDULE)

AutoCAD SHX Text
X

AutoCAD SHX Text
X

AutoCAD SHX Text
S

AutoCAD SHX Text
EQUIPMENT TAG

AutoCAD SHX Text
SPEAKER

AutoCAD SHX Text
LINEWEIGHT DENOTES EXISTING

AutoCAD SHX Text
LINEWEIGHT DENOTES PROPOSED

AutoCAD SHX Text
P1-1,3

AutoCAD SHX Text
HOMERUN TO PANEL 'P1', CIRCUITS 1 AND 3. CIRCUIT WIRING AS BELOW.

AutoCAD SHX Text
CIRCUIT WIRING. NO HASHES INDICATES (2)#12AWG, (1)#12AWG GND, (1)3/4"C. QTY. OF HASHES INDICATES QTY. OF WIRES IF MORE THAN 2 PLUS GND.

AutoCAD SHX Text
NEMA 5-20R DUPLEX RECEPTACLE, GFCI TYPE

AutoCAD SHX Text
S

AutoCAD SHX Text
3

AutoCAD SHX Text
S

AutoCAD SHX Text
20 AMPERE, 120/277 VOLT, SINGLE POLE SWITCH 

AutoCAD SHX Text
20 AMPERE, 120/277 VOLT, THREE WAY SWITCH

AutoCAD SHX Text
DUAL TECHNOLOGY 120V CEILING MOUNTED OCCUPANCY SENSOR 

AutoCAD SHX Text
OC

AutoCAD SHX Text
VOICE OUTLET JACK, (1) RJ11 CONNECTOR W/(1)CAT 6 CABLE TO NIC, UNO

AutoCAD SHX Text
NOTES 1. TEMPORARILY SUPPORT DEVICES TO BUILDING STRUCTURE TO ALLOW TEMPORARILY SUPPORT DEVICES TO BUILDING STRUCTURE TO ALLOW CEILING REPLACEMENT. 2. EXTEND EXISTING SLC AND NAC WIRING SERVING AREA TO NEW DEVICES EXTEND EXISTING SLC AND NAC WIRING SERVING AREA TO NEW DEVICES SHOWN. NEW DEVICES SHALL BE LISTED COMPATIBLE WITH EXISTING FIRE-LITE 9200UDLS ADDRESSABLE FACP. PROVIDE ALL REQUIRED WIRING, PROGRAMMING AND TESTING. 3. REMOVE EXISTING TEL/DATA JACKS, BOX AND SMR TO ABOVE CEILING. REMOVE EXISTING TEL/DATA JACKS, BOX AND SMR TO ABOVE CEILING. REROUTE EXISTING CABLING TO JACK IN DOFFING AREA. 4. AT RECEPTACLE OUTLETS MARKED 'ETRR', REPLACE DEVICE IN EXISTING AT RECEPTACLE OUTLETS MARKED 'ETRR', REPLACE DEVICE IN EXISTING OUTLET BOX, CONNECTED TO EXISTING BRANCH CIRCUIT WIRING. PROVIDE ANTI-LIGATURE DEVICE PLATE. 5. CIRCUIT NEW EQUIPMENT TO EXISTING SPARE CIRCUIT BREAKERS IN PANEL CIRCUIT NEW EQUIPMENT TO EXISTING SPARE CIRCUIT BREAKERS IN PANEL LD. 6. CIRCUIT NEW LIGHTING TO UNSWITCHED AREA LIGHTING CIRCUIT VIA CIRCUIT NEW LIGHTING TO UNSWITCHED AREA LIGHTING CIRCUIT VIA LIGHTING CONTROLS SHOWN. 7. CIRCUIT NEW HVAC CONTROLS TO BRANCH CIRCUIT SERVING EF-1.CIRCUIT NEW HVAC CONTROLS TO BRANCH CIRCUIT SERVING EF-1.

AutoCAD SHX Text
B

AutoCAD SHX Text
A

AutoCAD SHX Text
MANUFACTURER

AutoCAD SHX Text
TYPE

AutoCAD SHX Text
LIGHTING FIXTURE SCHEDULE

AutoCAD SHX Text
CATALOG NUMBER

AutoCAD SHX Text
-

AutoCAD SHX Text
-

AutoCAD SHX Text
120

AutoCAD SHX Text
120

AutoCAD SHX Text
5

AutoCAD SHX Text
28

AutoCAD SHX Text
NO. OF

AutoCAD SHX Text
LAMPS

AutoCAD SHX Text
INPUT

AutoCAD SHX Text
VOLTS

AutoCAD SHX Text
WATTS

AutoCAD SHX Text
REMARKS

AutoCAD SHX Text
EATON/COOPER

AutoCAD SHX Text
FSP-22-32-35-CP250HS- DFVR/FSP-2424W-U

AutoCAD SHX Text
LED

AutoCAD SHX Text
2'x2' ANTI-LIGATURE POLYCARBONATE  LENSED TROFFER.

AutoCAD SHX Text
SIGNAL-TECH

AutoCAD SHX Text
SBLF77W-195R/120-277VAC

AutoCAD SHX Text
LED

AutoCAD SHX Text
'IN USE' LIGHT FIXTURE

AutoCAD SHX Text
LUMENS

AutoCAD SHX Text
-

AutoCAD SHX Text
3200

AutoCAD SHX Text
LIGHT

AutoCAD SHX Text
SOURCE

AutoCAD SHX Text
X

AutoCAD SHX Text
-

AutoCAD SHX Text
120

AutoCAD SHX Text
.

AutoCAD SHX Text
EXISTING

AutoCAD SHX Text
.

AutoCAD SHX Text
-

AutoCAD SHX Text
EXISTING LIGHT FIXTURE

AutoCAD SHX Text
-

AutoCAD SHX Text
O

AutoCAD SHX Text
S

AutoCAD SHX Text
20 AMPERE, 120/277 VOLT, OCCUPANCY SENSOR WALL SWITCH

AutoCAD SHX Text
SMR OUTLET BOX, WITH SMR TO ABOVE CEILING

AutoCAD SHX Text
PANELBOARD

AutoCAD SHX Text
S

AutoCAD SHX Text
M

AutoCAD SHX Text
MANUAL MOTOR STARTER, W/OL PROTECTION 20 AMP, 1 POLE UNO

AutoCAD SHX Text
DISCONNECT, FURNISHED WITH HEPA UNIT BY HVAC

AutoCAD SHX Text
SCALE:

AutoCAD SHX Text
0

AutoCAD SHX Text
8

AutoCAD SHX Text
4

AutoCAD SHX Text
2

AutoCAD SHX Text
1/4"=1'-0"

AutoCAD SHX Text
REVISIONS

AutoCAD SHX Text
DEPARTMENT OF MENTAL HEALTH 167 LYMAN STREET WESTBOROUGH, MA 01581

AutoCAD SHX Text
INPATIENT ROOM UPGRADE PLANS

AutoCAD SHX Text
 INPATIENT ROOM UPGRADE DESIGN  INPATIENT ROOM UPGRADE DESIGN  CAPE COD & THE ISLANDS COMMUNITY MENTAL HEALTH CENTER 839 COUNTY ROAD POCASSET, MA 02559

AutoCAD SHX Text
WEBSITE: www.coneco.com

AutoCAD SHX Text
PHONE  508-697-3191 OR 800-548-3355;    FAX 508-697-5996

AutoCAD SHX Text
4 FIRST STREET, BRIDGEWATER, MASSACHUSETTS 02324

AutoCAD SHX Text
IN CHARGE:

AutoCAD SHX Text
GPN

AutoCAD SHX Text
NO.

AutoCAD SHX Text
DATE

AutoCAD SHX Text
DESCRIPTION

AutoCAD SHX Text
DR/CK

AutoCAD SHX Text
PLAN SET:

AutoCAD SHX Text
DRAWING:

AutoCAD SHX Text
CHECKED:

AutoCAD SHX Text
GPN

AutoCAD SHX Text
DRAFTED:

AutoCAD SHX Text
CWN

AutoCAD SHX Text
DESIGNED:

AutoCAD SHX Text
CWN

AutoCAD SHX Text
SCALE:

AutoCAD SHX Text
PROJECT NO.

AutoCAD SHX Text
SHEET NO.

AutoCAD SHX Text
DATE

AutoCAD SHX Text
####.#'

AutoCAD SHX Text
03/11/2022

AutoCAD SHX Text
OF ##

AutoCAD SHX Text
PROJECT:

AutoCAD SHX Text
PREPARED FOR:

AutoCAD SHX Text
M

AutoCAD SHX Text
IQUELLE

AutoCAD SHX Text
32 Prince Street

AutoCAD SHX Text
Danvers, MA  01923

AutoCAD SHX Text
Tel.  (978) 777-7650

AutoCAD SHX Text
N:\2022 Project Folders\22001 Pocasset MHC Isolation Room\Drawings\22001Eb.dwg

AutoCAD SHX Text
ELECTRIC LEGEND, NOTES  AND PLANS

AutoCAD SHX Text
AS SHOWN

AutoCAD SHX Text
E-1


	2021-017 PRE-BID CONFERENCE NOTICE FORM.pdf
	INPATIENT UNIT ROOM UPGRADES
	AT
	CAPE COD & THE ISLANDS COMMUNITY MENTAL HEALTH CENTER
	830 COUNTY RD.
	POCASSET, MA 02559
	NOTICE OF MANDATORY GENERAL CONTRACTOR PRE-BID SITE VISIT
	ON


	WEDNESDAY MAY 11, 2022 AT 10:00 A.M.

	2022-017 PART 2 - Forms for Contract Execution - incl ins on cover - OVER 150k.pdf
	Bid package - Part 2 - insert - Massachusetts_Substitute_W9_Form~1.pdf
	Identification Number and Certification  
	Please print or type
	City, state and ZIP code
	Social security number
	Employer identification number
	Penalties



	Specific Instructions

	w_9.pdf
	Identification Number and Certification  
	Please print or type
	City, state and ZIP code
	Social security number
	Employer identification number
	Penalties



	Specific Instructions


	2022-017 PART 3 - General Conditions C149 OVER 150k DCAMM  Revised 06-20.pdf
	GENERAL CONDITIONS OF THE CONTRACT
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	CONTROL OF WORK / ADMINISTRATION OF THE CONTRACT
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	ARTICLE V
	MATERIALS AND EQUIPMENT
	ARTICLE VI
	PROSECUTION AND PROGRESS
	ARTICLE VII
	CHANGES IN THE WORK
	1.  Change Orders Generally.
	A. No changes in the Work, the Contract Price, the Substantial Completion date, the Final Acceptance date, or any other provision of an Approval by the Awarding Authority of the Contract Documents shall be made in absence of a Change Order as defined ...
	B. A request for a change in the provisions of this Contract may be submitted to the Awarding Authority by the Contractor, Designer, Resident Engineer or User Agency. The request must be made in writing and in accordance with the provisions of this Co...
	C. A written directive may be issued by the Awarding Authority instructing the Contractor to make changes in the Work within the general scope of the Contract, including but not limited to, changes in: (1) the Drawings and Specifications; (2) the meth...
	D. Whenever a Change Order or written directive will cause a change in the Contractor’s cost, the Contractor or the Awarding Authority may request an adjustment in the Contract Price. Such request shall be in writing and shall be submitted by the part...
	E. The Awarding Authority and the Contractor shall negotiate in good faith an agreement on an equitable adjustment in the Contract Price, and/or time if appropriate, before commencement of the pertinent Work. In the absence of an agreement for an equi...
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	2.   Methods of Computing Equitable Adjustments.
	A. Equitable adjustments in the Contract Price shall be determined according to one of the following methods, or a combination thereof, as determined by the Awarding Authority:
	(a) the direct cost (or credit) for labor at the minimum wage rates established for this Contract pursuant to M.G.L. c. 149, §§ 26-27H;
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	(e) plus certain miscellaneous services Approved in advance by the Awarding Authority (e.g. police details, utilities, etc.) and provided, which may be subject to a 5% markup.
	(f) plus (or minus) the actual direct premium cost of payment and performance bonds required of the Contractor and certain Subcontractors for this Contract.
	(g) the Contractor shall receive an allowance equal to 5% of the sum of items (a) through (e) above for overhead, superintendence, fee, and profit when the work is performed by Subcontractors. Subcontractors can also apply an allowance equal to 5% of ...
	(4) The Contractor and its Subcontractors are required to anticipate annual updated minimum wage schedules in accordance with M.G.L. c. 149, § 27 and shall not be entitled to claim additional compensation for base bid contract Work due to updated mini...
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	D. For DCAMM Projects, refer to Appendix C (Commonly Used Forms) to these General Conditions for instructions regarding Change Orders, Contract Modifications, and equitable adjustments (DCAMM Form 13), form for request for Approval of wages and rates ...
	3.  Work Performed under Protest.
	The Contractor agrees to perform all Work as directed by the Awarding Authority, and if the Awarding Authority determines that certain Work that the Contractor believes to be or to warrant a Change Order under this Article does not represent a change ...
	4.  False Claims, Statutory Provisions Regarding Changes.
	A. Criminal Penalties. The Contractor’s attention is directed to M.G.L. c. 30, § 39I which provides criminal penalties for unauthorized deviations from the Drawings and Specifications, and to M.G.L. c. 30, § 39J and M.G.L. c. 7C, §§ 17-21.  The Contra...
	"Whoever makes or presents to any employee, department, agency or public instrumentality of the commonwealth, or of any political subdivision thereof, any claim upon or against any department, agency, or public instrumentality of the commonwealth, or ...
	B. Differing Site Conditions (M.G.L. c. 30, § 39N).
	"If, during the progress of the work, the contractor or the Awarding Authority discovers that the actual subsurface or latent physical conditions encountered at the Site differ substantially or materially from those shown on the plans or indicated in ...
	C. Timely Decision By the Awarding Authority ( M.G.L. c. 30, § 39P).
	"Every contract subject to section thirty-nine M of this chapter or section forty-four A of chapter one hundred forty-nine which requires the awarding authority, any official, its architect or engineer to make a decision on interpretation of the speci...
	D. Change Order / Contract Interpretation Appeal Procedure (M.G.L. c. 30, § 39Q).
	The following provisions apply to every contract awarded by any state agency as defined by M.G.L. c. 7C, § 1 for the construction, reconstruction, alteration, remodeling, repair or demolition of any capital facility as defined by the aforesaid section...
	"(a) Disputes regarding changes in and interpretations of the terms or scope of the contract and denials of or failures to act upon claims for payment for extra work or materials shall be resolved according to the following procedures, which shall co...
	"(b) Within thirty days of submission of the dispute to the chief executive official of the state agency or his designee, he shall issue a written decision stating the reasons therefore, and shall notify the parties of their right of appeal under thi...
	"(c) Within twenty-one calendar days of the receipt of a written decision or of the failure to issue a decision as stated in the preceding subparagraph, any aggrieved party may file a notice of claim for an adjudicatory hearing with the division of h...
	"(d) When the amount in dispute is less than ten thousand dollars, a contractor who is party to the dispute may elect to submit the appeal to a hearing officer experienced in construction law for expedited hearing in accordance with the informal rule...
	5.  Mandatory Mediation.
	In the case of every dispute where the dollar amount in dispute (or the estimated dollar value of the extension of time in dispute) is $50,000 or more and the Contractor appeals the decision of the chief executive official of the Awarding Authority or...
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	TILING
	A. Section Includes seamless epoxy surfacing material, integral base, including surface preparation, primers and finish coats. Work includes:
	1. 1/8 inch floor with high solids top coat for general application.
	2. Scope includes new rooms in the bathhouse.

	A. Product Data:  For each type of product indicated.
	B. Shop Drawings:  Include installation requirements.  Include plans, elevations, sections, component details, and attachments to other work.  Show layout of the following:
	1. Control Joint Details
	2. Wall Base Details
	3. Transition Details

	C. Samples for Initial Selection:  As a basis for reference, color shall be assumed to be equivalent to Duraflex Q11-17.  The final color must be approved by DCR.
	D. Installer Certificates:  Signed by manufacturers certifying that installers comply with requirements.
	E. Qualification Data:  For qualified Installer.
	F. Material Certificates:  For each type of epoxy flooring material or product, from manufacturer.
	G. Maintenance Data:  For epoxy flooring to include in maintenance manuals.
	A. Installer Qualifications:  A qualified installer who is acceptable to epoxy flooring manufacturer to install manufacturer's products.
	B. Source Limitations:  Obtain primary epoxy materials from one source from a single manufacturer.  Provide secondary materials including patching and fill material, joint sealant, and repair materials of type and from source recommended by manufactur...
	A. Deliver material to job site in clean, clearly labeled containers and inspect prior to start of job.
	B. Store material in a dry, enclosed area protected from the elements. Keep temperature of storage area between 60o and 90o F.
	A. Follow manufacturer’s guidelines for minimum concrete curing and moisture testing requirements before proceeding with flooring installation.
	B. Verify that substrate is properly equipped with vapor barriers and perimeter drains.
	C. Verify supply of adequate utilities, including electric, water, heat (between 60o and 90o F.) and lighting of no less than 80 ft candles measured at floor surface.
	D. Free work area of other trades during, and for a period of 24 hours, after floor installation.
	E. Protect finished floor from damage by subsequent trades.
	A. Submit a one-year warranty against defects in material and workmanship upon substantial completion of installation.

	PART 2 -  PRODUCTS
	A. Basis-of-Design Product:  Subject to compliance with requirements, provide epoxy flooring by DUR-A-FLEX, INC. or a comparable product by one of the following:
	1. DEX-O-TEX by CrossField Products, Corp.
	2. Crown Polymers, LLC
	3. Or approved equal.

	B. Standard Flooring: Dur-A-Flex, Inc, Hybri-Flex EQ (self leveling broadcast quartz), epoxy/aliphatic urethane topcoat seamless flooring system.
	1. System Materials:
	a. Topping:  Dur-A-Flex, Inc, Poly-Crete MD resin, hardener and SL aggregate.
	b. The broadcast aggregate shall be Dur-A-Flex, Inc. Q11 quartz aggregate.
	c. Broadcast:  Dur-A-Flex, Inc. Dur-A-Glaze #4, epoxy based two-component resin.
	d. Seal coats:  Dur-A-Flex, Inc Dur-A-Glaze #4, epoxy-based, two-component resin.
	e. Top coat:     Dur-A-Flex, Inc. Poly-Thane 2HS aliphatic urethane 2 component resin.

	2. Patch Materials
	a. Shallow Fill and Patching:  Use Dur-A-Flex, Inc. Poly-Crete MD (up to ¼ inch).
	b. Deep Fill and Sloping Material (over ¼ inch):  Use Dur-A-Flex, Inc. Poly-Crete WR.


	A. Topping           Poly-Crete SL
	1. Percent Reactive  100 %
	2. VOC  0 g/L
	3. Bond Strength to Concrete ASTM D 4541 400 psi, substrates fails
	4. Compressive Strength, ASTM C579  7,250 psi
	5. Tensile Strength, ASTM D 638  750 psi
	6. Flexural Strength, ASTM D 790  4,400 psi
	7. Impact Resistance @ 125 mils, MIL D-3134, 160 inch lbs
	8. No visible damage or deterioration

	B. Broadcast Coat    Dur-A-Glaze #4 Resin
	1. Percent Reactive,  100 %
	2. VOC  <4 g/L
	3. Water Absorption, ASTM D 570  0.04%
	4. Tensile Strength, ASTM D 638  4000psi
	5. Coefficient of thermal expansion
	ASTM D 696, 2 x 10-5 in/in/F
	6. Flammability ASTM D-635 Self-Extinguishing
	7. Flame Spread/ NFPA 101  ASTM E-84 Class A

	C. Topcoat      Poly-Thane 2 HS
	1. VOC  320.8 g/L
	2. 60 Degree Gloss ASTM D523  90+
	3. Tensile strength, ASTM D 638  7,000 psi
	4. Elongation ASTM D2370  9%
	5. Abrasion Resistance ASTM D-460  10 mg loss
	6. CS 17 1,000 gm load, 1,000 cycles
	7. Potlife @ 68 F  2 hours
	8. Dry properties, 72oF, 50% R.H.  6-8 hours
	9. hard Dry  12 hours
	10. Full Chemical resistance  7 days

	A. Mix on site with manufacturer supplied mixing and measure apparatus to ensure a timely, accurate mix ratio and minimize waste.

	PART 3 -  EXECUTION
	A. Moisture Testing:  Perform anhydrous calcium chloride test ASTM F 1869-98.
	1. Perform three tests for the first 1,000 sf and then one test per 1,000 sf after that.
	2. Application will proceed only when the vapor/moisture emission rates from the slab is less than and not higher than 12 lbs/1,000 sf/24 hrs.
	3. If the vapor drive exceeds 12 lbs/1,000 sf/24 hrs provide a vapor mitigation system that has been approved by the manufacturer or other means to lower the value to the acceptable limit.

	A. Follow the manufacturer surface preparation requirements.
	B. Floor areas inaccessible to the mobile blast machines shall be mechanically abraded to the same degree of cleanliness, soundness and profile using diamond grinders, needle guns, bush hammers, or other suitable equipment.
	C. Where the perimeter of the substrate to be coated is not adjacent to a wall or curb, a minimum 1/4 inch key cut shall be made to properly seat the system, providing a smooth transition between areas.  The detail cut shall also apply to drain perime...
	D. Cracks and joints (non-moving) greater than 1/8 inch wide are to be chiseled or chipped-out and repaired per manufacturer’s recommendations.
	E. Verify that surface is dry and perfectly clean, free of all oil, grease, detergent film, sealers and/or curing compounds.
	F.
	A. General: The system shall be applied in five distinct steps as listed below:
	1. Substrate preparation
	2. Topping/overlay application with quartz aggregate broadcast.
	3. Resin application with quartz aggregate broadcast.
	4. Topcoat application
	5. Second topcoat application.
	6. Immediately prior to the application of any component of the system, the surface shall be dry and any remaining dust or loose particles shall be removed using a vacuum or clean, dry, oil-free compressed air.
	7. The handling, mixing and addition of components shall be performed in a safe manner to achieve the desired results in accordance with the Manufacturer's recommendations.
	8. The system shall follow the contour of the substrate unless pitching or other leveling work has been specified by the Architect.
	9. A neat finish with well-defined boundaries and straight edges shall be provided by the Applicator.

	B. Topping
	1. The topping shall be applied as a self-leveling system as specified by the Architect.  The topping shall be applied in one lift with a nominal thickness of 1/8 inch.
	2. The topping shall be comprised of three components, a resin, hardener and filler as supplied by the Manufacturer.
	3. The hardener shall be added to the resin and thoroughly dispersed by suitably approved mechanical means.  SL Aggregate shall then be added to the catalyzed mixture and mixed in a manner to achieve a homogenous blend.
	4. The topping shall be applied over horizontal surfaces using ½ inch “v” notched squeegee, trowels or other systems approved by the Manufacturer.
	5. Immediately upon placing, the topping shall be degassed with a loop roller.
	6. Quartz aggregate shall be broadcast to excess into the wet material at the rate of 0.8 lbs/sf.
	7. Allow material to fully cure.  Vacuum, sweep and/or blow to remove all loose aggregate.

	C. Broadcast
	1. The broadcast coat resin shall be applied at the rate of 50 sf/gal.
	2. The broadcast coat shall be comprised of liquid components, combined at a ratio of 2 parts resin to 1 part hardener by volume and shall be thoroughly blended by mechanical means such as a high speed paddle mixer.
	3. Quartz aggregate shall be broadcast into the wet resin at the rate of 0.5 lbs/sf.
	4. Allow material to fully cure.  Vacuum, sweep and/or blow to remove all loose aggregate.

	D. Topcoat
	1. The first  topcoat shall be squeegee applied with a coverage rate of 50 sf/gal.
	2. The topcoat shall be comprised of liquid components, combined at a ratio of 2 parts resin to 1 part hardener by volume and shall be thoroughly blended by mechanical means such as a high speed paddle mixer.
	3. The first topcoat will be back rolled and cross rolled to provide a uniform texture and finish

	E. The second  topcoat shall be roller applier with a coverage rate of 300 sf/gal.
	F. The finish floor will have a nominal thickness of 1/4 inch.
	A. Cleaning:
	1. Remove debris and application materials from installation and adjacent areas.
	2. Wash surfaces with cleaner according to written recommendations and manufacturer's written instructions; rinse surfaces with water and allow to dry thoroughly.

	B. Protection:  Provide final protection and maintain conditions, in a manner acceptable to Installer, that ensure that epoxy flooring is without damage or deterioration at time of Substantial Completion.

	PART 4 – BASIS OF PAYMENT
	A. Payment for “Epoxy Flooring” shall be paid for under the contract Lump Sum Bid Price, which shall include all labor, tools, materials, equipment, transportation and all other incidental work as necessary to provide a complete and proper product.
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	2022-017 PART 1 - INSTRUCTIONS TO BIDDERS - OVER 150K WITH SUBS (2022-010A) REVISED 1.26.22.pdf
	COMMONWEALTH OF MASSACHUSETTS
	INSTRUCTIONS TO BIDDERS
	(857) 274-1048
	Deadline for filing General bids is at:  2:00 PM Friday May 27, 2022
	Deadline for filing Sub-bids is at:        2:00 PM Monday May 16, 2022
	The work is to be accomplished within one hundred twenty (120) calendar days from a Notice To Proceed, and will be specified in Article 2 of the Owner - Contractor Agreement for the successful bidder.  Liquidated damages for failure to complete work o...
	Bidding Documents must be obtained via COMMBUYS website.   If you need assistance with COMMBUYS, please call the COMMBUYS help desk at (617) 720-3197.  COMMBUYS Job Aids for Vendors on how to use COMMBUYS are available by clicking the link below.
	https://www.mass.gov/lists/job-aids-for-vendors-using-commbuys
	The filed subtrades for this project are as follows:
	As used herein, capitalized terms shall have the meaning assigned to them in the General Conditions of the Contract and the Owner - Contractor Agreement unless the context clearly indicates otherwise.
	SECTION 2 -- GENERAL BIDDERS - CERTIFICATE OF ELIGIBILITY AND UPDATE STATEMENT
	SECTION 10 - EXECUTION OF CONTRACTS
	PREVAILING WAGE SCHEDULE
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	Deadline for filing Sub-bids is at:        2:00 PM Monday May 16, 2022
	The work is to be accomplished within one hundred twenty (120) calendar days from a Notice to Proceed and will be specified in Article 2 of the Owner - Contractor Agreement for the successful bidder.  Liquidated damages for failure to complete work on...
	Bidding Documents must be obtained via COMMBUYS website.   If you need assistance with COMMBUYS, please call the COMMBUYS help desk at (617) 720-3197.  COMMBUYS Job Aids for Vendors on how to use COMMBUYS are available by clicking the link below.
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	The filed subtrades for this project are as follows:
	As used herein, capitalized terms shall have the meaning assigned to them in the General Conditions of the Contract and the Owner - Contractor Agreement unless the context clearly indicates otherwise.
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