
 
 

Analysis of the Reasonableness of 
Assumptions Used For and  
Feasibility of Projected Financials of: 
 
Children’s Medical Center Corporation  
For the Years Ending September 30, 2023   
Through September 30, 2033 
 
 
 
 
 
 
 
 



 

 
BDO USA refers to BDO USA, P.A., a Delaware professional service corporation, also doing business in certain jurisdictions with an alternative identifying abbreviation, 
such as P.C. or Corp.  
 
BDO USA, P.A. is the U.S. member of BDO International Limited, a UK company limited by guarantee, and forms part of the international BDO network of independent 
member firms. 
 
BDO is the brand name for the BDO network and for each of the BDO Member Firms 

October 19, 2023  
 
 
Donna M. Casey  
Senior Vice President 
Boston Children’s Hospital  
300 Longwood Avenue 
BY483  
Boston, MA 02215 
 
 
RE: Analysis of the Reasonableness of Assumptions and Projections Used to Support 

the Financial Feasibility of the Proposed Project 

 
  
Dear Ms. Casey: 
 
 

Enclosed is a copy of our report on the reasonableness of assumptions used for and 
feasibility of the financial projections for Children’s Medical Center Corporation. 
Please contact me to discuss this report once you have had an opportunity to review. 

 
 
 
Sincerely, 
 
 
 
BDO USA 



 

 

TABLE OF CONTENTS 
 
 
 

Page 

I.  EXECUTIVE SUMMARY ................................................................................ 2 

II.  RELEVANT BACKGROUND INFORMATION ........................................................ 2 

III.  SCOPE OF REPORT ................................................................................... 5 

IV.  SOURCES OF INFORMATION UTILIZED ............................................................ 6 

V.  REVIEW OF THE PROJECTIONS ..................................................................... 7 

VI.  FEASIBILITY ............................................................................................ 14 

 



 

 
BDO USA refers to BDO USA, P.A., a Delaware professional service corporation, also doing business in certain jurisdictions with an alternative identifying abbreviation, 
such as P.C. or Corp.  
 
BDO USA, P.A. is the U.S. member of BDO International Limited, a UK company limited by guarantee, and forms part of the international BDO network of independent 
member firms. 
 
BDO is the brand name for the BDO network and for each of the BDO Member Firms 
 

October 19, 2023 
 
 
Donna M. Casey  
Senior Vice President 
Boston Children’s Hospital  
300 Longwood Avenue 
BY483  
Boston, MA 02215 
 
 
RE: Project Financial Feasibility Services Associated with DPH DoN Factor 4 
 
 
Dear Ms. Casey: 
 
 
We have performed an analysis related to the reasonableness and feasibility of the financial 

projections (the “Projections”)1 of Children’s Medical Center Corporation (“Children’s 

Medical Center”, “CMCCC” or the “Applicant”) related to its Determination of Need (“DON”) 

filing which will include the proposed conservation projects (the “Proposed Projects”), 

described further below. This report details our analysis and findings with regard to the 

reasonableness of assumptions used in the preparation of the Projections and feasibility of 

the projected financial results prepared by the management of CMCC (“Management”). This 

report is to be used by CMCC in connection with its DoN Application – Factor 4(a) and should 

not be distributed or relied upon for any other purpose. 

 

 
1 The financial projections include the combined forecasts of Children’s Medical Center Corporation and 
Franciscan Hospital for Children (“Franciscan”). CMCC and Franciscan entered into an affiliation agreement, in 
which CMCC will become the sole corporate member of Franciscan. The agreement was approved by 
Massachusetts Department of Public Health Council and is pending final approval from relevant Religious 
Authority as stated in the Affiliation Agreement.  
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I. EXECUTIVE SUMMARY 

 
The scope of our review was limited to an analysis of the consolidated Children’s Medical 

Center Corporation’s eleven-year financial projections for the fiscal years ending September 

30, 2023, through 2033 prepared by Management and the supporting documentation to render 

an opinion as to the reasonableness of assumptions used in the preparation and feasibility of 

the Projections. The Applicant’s fiscal year is defined as October 1 – September 30 throughout 

the entirety of this memo. Based upon our review of the relevant documents and analysis of 

the Projections, we determined that the anticipated operating EBIDA2 surplus is a reasonable 

expectation and is based upon feasible financial assumptions. Accordingly, we determined 

that the Projections are reasonable and feasible, and not likely to have a negative impact on 

the Applicant’s patient panel or result in a liquidation of CMCC’s assets. A detailed 

explanation regarding the basis for our determination of reasonableness and feasibility is 

contained within this report. 

 

II. RELEVANT BACKGROUND INFORMATION 

 
Children’s Medical Center, d/b/a Boston Children’s Hospital, includes (1) Children’s Hospital 

(the “Hospital”), which engages in pediatric patient care, research, training, and community 

service, (2) 15 tax-exempt physician foundations (the “Foundations”), which are organized 

for charitable, scientific, and educational purposes and operate for the benefit of the 

Hospital and Harvard Medical School by providing medical, education, and health care 

services primarily to patients at the Hospital and at the other health care providers at 

 
2 EBIDA (“Earnings before Interest, Depreciation, and Amortization) 
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satellite locations, (3) the Physicians’ Organization at Children’s Hospital, Inc. (the “PO”), 

which provides coordination and general oversight of the clinical and medicine practices and 

related health care services of the Foundations, (4) CHB Properties, Inc., which owns and 

operates real property and distributes the net income of such property to CMCC, (5) 

Longwood Research Institute, Inc., which holds real property for the benefit of the Hospital 

to further its research mission, (6) Boston Children’s Health Physicians, LLP, a fully integrated 

health care community that provides pediatric inpatient and outpatient care to patients in 

New York, Connecticut, and New Jersey, (7) Blood Research Institute, Inc., (8) Boston 

Children’s Health International, LLC, and (9) Boston Children’s Health Solutions RX LLC.  

 

The Applicant proposes to complete a series of conservation / renovation projects to its main 

campus at Longwood and satellite locations in Lexington, Peabody, North Dartmouth, and 

Waltham. The Longwood campus includes inpatient, outpatient, research, and administrative 

space and serves approximately 21,669 discharges and 387,000 outpatient visits annually.  

The Waltham campus includes surgical inpatient beds supported by six operating rooms and 

additional outpatient specialty services and serves approximately 843 discharges and 129,000 

outpatient visits annually. The Lexington and Peabody campuses include outpatient specialty 

services and annually serves approximately 23,200 and 35,600 outpatient visits, respectively. 

The conservation projects include improvements to the (1) sterile processing department 

(the “SPD), (2) building restoration, (3) renovations to the radiology department, and (4) 

accessibility expansions to the multi-disciplinary integrated outpatient care areas in various 

locations.  
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The sterile processing department proposed project will include approximately 2,440 square 

feet renovation of existing level 2 sterile processing department in Waltham.  The renovation 

will include the removal of existing SPD equipment including washers, sterilizers, and 

decontamination sinks and removal and replacement of existing clean and soiled dumb-

waiters within existing shafts. In addition, the decontamination and sub sterile rooms will be 

reconfigured to optimize workflow. The trash room will be repurposed for new mechanical, 

electrical and plumbing risers. The reconfiguration will include all required demolition 

followed by new walls, architectural finishes, electrical, lighting, mechanical, and plumbing 

and fire protection systems required for reconfigured decontamination, sub-sterile spaces, 

and new SPD equipment. The renovation will be completed in two phases; an enabling phase 

in which infrastructure will be provided to a temporary SPD trailer, and to relocated scope 

washers on level 3. The second phase will be the primary scope of work on level 2 as described 

above.  

 

Building restoration included as part of the Proposed Projects relates to the replacement and 

upgrades to walls, floors, ceilings, millwork, utilities, transformers, air handlers, facility 

automation systems, and HVAC unit at the Longwood campus. The building restoration 

project also includes replacement and upgrades to roofs, stairwells, hot water systems, 

sprinklers, flooring, renewal of the utility substation, transformer, and various maintenance 

projects at the Waltham campus. 

The renovations to the radiology department relate to an existing multi-year plan to renew 

its current imaging services as they pass end of life capabilities while allowing for the delivery 

of care to continue on Longwood, Lexington, Peabody, and North Dartmouth campuses. The 
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scope of the renovations included as part of the Proposed Projects includes the architectural 

and design fees to evaluate future renewal opportunities for the imaging suites across the 

four locations. 

 

The Applicant continues to expand access to multi-disciplinary integrated outpatient care.   

It is evaluating the opportunity to redesign certain spaces in order to create more patient 

and family centric space within its existing footprint. The scope of the renovations includes 

the architectural and design fees to evaluate opportunities for future development at 

Longwood and Peabody campuses. 

 

III. SCOPE OF REPORT 

 
The scope of this report is limited to an analysis of the eleven-year Projections for the fiscal 

years ending September 30, 2023 through 2033, prepared by Management, and the supporting 

documentation to render an opinion as to the reasonableness of assumptions used in the 

preparation and feasibility of the Projections. Reasonableness is defined within the context 

of this report as supportable and proper, given the underlying information. Feasibility is 

defined as based on the assumptions used, the Proposed Projects are not likely to result in a 

liquidation of the underlying assets or the need for reorganization. 

 

This report is based on prospective financial information provided to us by Management. BDO 

understands the prospective financial information was developed as of  August 2, 2023 and is 

representative of Management’s expectations as of the drafting of this report. BDO has not 
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audited or performed any other form of attestation services on the projected financial 

information related to the operations of CMCC. 

 

If BDO had audited the underlying data, matters may have come to our attention that would 

have resulted in our using amounts that differ from those provided. Accordingly, we do not 

express an opinion or any other assurances on the underlying data or projections presented 

or relied upon in this report. We do not provide assurance on the achievability of the results 

forecasted by the Applicant because events and circumstances frequently do not occur as 

expected, and the achievement of the forecasted results is dependent on the actions, plans, 

and assumptions of Management. We reserve the right to update our analysis if in the event 

that we are provided with additional information.  

 

IV. SOURCES OF INFORMATION UTILIZED 

 

In formulating our conclusions contained in this report, we reviewed documents produced by 

Management as well as third party industry data sources. The documents and information 

upon which we relied are identified below or are otherwise referenced in this report:  

 

1. Projected Financial Model for CMCC for the periods ending September 30, 2023, 

through September 30, 2033; 

2. Draft Children’s Medical Center Corporation Application Form for DoN Application 

provided on August 30, 2023; 
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3. Audited Financial Statements for Boston Children’s Hospital and Subsidiaries for Fiscal 

Years Ended September 30, 2019 through 2022; 

4. Unaudited Comparative Statement of Revenues and Expenses for Children’s Medical 

Center Corporation for the period ended June 30, 2023;  

5. Project RISE - Management Action Plan as of July 24, 2023; 

6. Drivers of Financial Performance (FY 2023 – YTD April) Presentation to the Finance 

Committee on July 26, 2023; 

7. Historical Budget Tracking for CMCC for the periods ending September 30, 2005, 

through September 30, 2019; 

8. Definitive Healthcare data; 

9. Data obtained from Integra Information, A Division of Microbilt Corporation as of 

August 4, 2023; and,  

10. IBISWorld Industry Report 62211: Hospitals in the US, dated January 2023.  

 

V. REVIEW OF THE PROJECTIONS 

This section of our report summarizes our review of the reasonableness of the assumptions 

used and feasibility of the Projections.  

The following tables present the Key Metrics, as defined below, which compare the operating 

results of the Projections to market information from Integra Reports (“Integra”), IBISWorld, 

and Definitive Healthcare as well as the Applicant’s historical performance, to assess the 

reasonableness of the projections. 
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Projected Key Financial Metrics and Ratios 
Children’s Medical 
Center Corporation 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 

Profitability: Operating 
Margin (%) -3.8% 0.0% 2.4% 2.0% 2.2% 2.0% 1.8% 2.0% 2.3% 2.7% 3.1% 

Profitability: Excess 
Margin (%) 3.2% 6.5% 9.3% 9.4% 9.6% 9.7% 9.7% 9.8% 9.8% 9.9% 10.0% 

Profitability: Debt 
Service Coverage Ratio 
(x)  

2.2x 4.4x 6.6x 7.0x 7.4x 7.8x 8.1x 8.5x 8.8x 9.2x 9.6x 

Liquidity: Days Available 
Cash and Investments on 
Hand (#) 

594 560 483 477 464 457 457 458 462 484 509 

Liquidity: Operating 
Cash Flow (%) 2.2% 5.5% 8.4% 8.5% 8.7% 8.8% 8.9% 9.0% 9.0% 9.2% 9.3% 

Solvency: Current Ratio 
(x) 1.4x 1.4x 1.4x 1.3x 1.3x 1.4x 1.3x 1.3x 1.3x 1.3x 1.3x 

Solvency: Ratio of Long-
Term Debt to Total 
Capitalization (%) 

17.1% 20.9% 20.2% 23.7% 22.0% 21.2% 20.4% 19.6% 18.8% 17.9% 17.1% 

Solvency: Ratio of Cash 
Flow to Long Term Debt 
(%) 

4.9% 9.9% 16.1% 13.8% 14.9% 15.9% 16.9% 18.0% 19.1% 20.4% 21.8% 

Solvency: Unrestricted 
Net Assets ($ in million) $6,561 $6,861 $7,066 $7,185 $7,857 $8,104 $8,395 $8,703  $9,020 $9,400 $9,826 

Solvency: Total Net 
Assets ($ in million) $7,342 $7,670 $7,876 $7,994 $8,666 $8,913 $9,205 $9,513 $9,830 $10,210 $10,636 

 

 
Historical Data and Industry Data Key Financial Metrics and Ratios 

Children’s Medical 
Center Corporation 2019 2020 2021 2022 

Integra - General 
Medical and 

Surgical Hospitals 

IBIS - Hospitals  
in the US 

Definitive 
Healthcare 

Profitability: Operating 
Margin (%) 2.6% -2.6% -0.1% -1.0% 1.6% 0.8% -14.5% 

Profitability: Excess 
Margin (%) 9.1% 3.8% 5.5% 4.9% 0.2% NA 4.1% 

Profitability: Debt 
Service Coverage Ratio 
(x)  

6.0x 2.9x 5.2x 5.0x 1.4x 2.5x NA 

Liquidity: Days Available 
Cash and Investments on 
Hand (#) 

786 870 906 729 NA NA 62 

Liquidity: Operating 
Cash Flow (%) 7.6% 3.7% 5.0% 4.5% 3.6% 38.4% NA 

Solvency: Current Ratio 
(x) 1.5x 1.4x 1.4x 1.4x 2.5x 0.9x 1.5x 

Solvency: Ratio of Long-
Term Debt to Total 
Capitalization (%) 

16.6% 18.9% 16.1% 17.2% 43.3% NA NA 

Solvency: Ratio of Cash 
Flow to Long Term Debt 
(%) 

17.0% 6.4% 9.6% 9.3% 13.1% NA 1.5x 

Solvency: Unrestricted 
Net Assets ($ in million) $5,270 $5,725 $7,007 $6,549 NA NA NA 

Solvency: Total Net 
Assets ($ in million) $6,123 $6,501 $7,909 $7,331 NA NA NA 

Footnote:  
- Industry data ratios based on each data source's respective definitions and may differ from the ratio definitions listed below. 
- Net income margin from Integra and Definitive Healthcare data treated as an equivalent to excess margin. 
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The Key Metrics fall into three primary categories: profitability, liquidity, and solvency. 

Profitability metrics are used to assist in the evaluation of management performance in how 

efficiently resources are utilized. Liquidity metrics, including common ratios such as “days 

of available cash and investments on hand”, measure the quality and adequacy of assets to 

meet current obligations as they come due. Solvency metrics measure the company’s ability 

to take on and service debt obligations. Additionally, certain metrics can be applicable to 

multiple categories. The table below shows how each of the Key Metrics are calculated. 

 
Ratio Definitions for Key Financial Metrics and Ratios  

Ratio Definitions 
Profitability: Operating Margin (%) Gain from Operations Divided by Total Operating Revenue 

Profitability: Excess Margin (%) Excess of Revenue over Expenses Divided by (Total Operating 
Revenue + Total Nonoperating Gains) 

Profitability: Debt Service Coverage Ratio (x)  (Gains from Operations + Depreciation and Amortization + 
Interest) Divided by Interest 

Liquidity: Days Available Cash and Investments on Hand (#) 
(Cash and Unrestricted as to Use Investments and Board-
Designation as to Use) Multiplied by 365 Divided by (Total 
Operating Expenses Less Depreciation and Amortization) 

Liquidity: Operating Cash Flow (%) 
(Gains from Operations Plus Depreciation and Amortization, 
Costs Related to Asset Dispositions, and Non-Cash Pension 
Expense) Divided by Total Operating Revenue 

Solvency: Current Ratio (x) Current Assets Divided by Current Liabilities  
Solvency: Ratio of Long-Term Debt to Total Capitalization 
(%) 

Long Term Debt Divided by Total Capitalization (Long Term 
Debt and Total Net Assets) 

Solvency: Ratio of Cash Flow to Long Term Debt (%) 
(Gains from Operations Plus Depreciation and Amortization, 
Costs Related to Asset Dispositions, and Non-Cash Pension 
Expense) Divided by Long Term Debt 

Solvency: Unrestricted Net Assets ($ in million) Total Unrestricted Net Assets 
Solvency: Total Net Assets ($ in million) Total Net Assets 

 

 

1. Revenue 

 
We analyzed the revenue forecast within the Projections. Revenue includes net patient 

service revenue (“NPSR”), research grants and contracts, recovery of indirect costs on grants 

and contracts, other operating revenue, unrestricted contributions net of fundraising 

expenses, and net assets released from restriction used for operations. Approximately 82.0 
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percent of revenue is derived from net patient service revenue. NPSR is projected to grow 

between 3.3 percent and 7.4 percent annually over the projection period, with the exception 

of the growth in FY 2023 of 12.4 percent. The historical growth in NPSR for FY 2021 and FY 

2022 ranged from 7.8 percent to 15.0 percent. 

On average, approximately 66.0 percent of NPSR is derived from the Hospital, approximately 

26.0 percent is from the PO, and the remainder from other subsidiaries.  

Management projects NPSR for the Hospital and PO to increase annually as follows:  

 

Net Patient Service 
Revenue 

Historical Annual 
Growth  

2019 – 2022 
2023 Growth  Future Annual Growth 

2024 - 2033 

Hospital -9.1% to 15.6% 16.9% 2.6% to 6.1% 
PO -11.1% to 13.7% 3.6% 4.1% to 4.7% 

 

As illustrated in the table above, the future annual growth for both the Hospital and the PO 

from FY 2023 to FY 2033 is consistent with historical annual growth from FY 2019 and FY 

2022. The Hospital’s NPSR growth in FY 2023 is anticipated to be higher at 16.9 percent. 

Based on discussions with Management, we understand the higher growth is driven by several 

factors, including the overall service pricing increase of approximately 7.0 percent started in 

early FY 2023 and the Hospital’s ability to service more patients by increasing capacity and 

volume; Growth in volume primarily relates to the return to pre-COVID 19 operating levels, 

the full integration of the Hale Building ending in FY 2022, and partly due to the addition of 

12 inpatient adolescent and pediatric psychiatric beds at Waltham and 58 incremental beds 

in Longwood throughout FY 2021 to FY 2023. Additionally, based on the data provided by 

Management, the year-to-date NPSR ended June 30, 2023 is tracking the FY 2023 budget by 

97.9 percent. 
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In order to determine the reasonableness of the projected revenue, we reviewed the 

underlying assumptions upon which Management relied. Based upon our review, Management 

relied upon the historical operations and anticipated market movements. The eleven-year 

compounded annual growth rate (“CAGR”) for total operating revenue in the Projections of 

4.6 percent falls below CMCC’s revenue growth rates in FY 2021 of 10.4 percent and FY 2022 

of 8.8 percent. Based upon the foregoing, it is our opinion that the revenue growth projected 

by Management is based on reasonable assumptions and is feasible for the combined 

operations of CMCC. 

 

2. Operating Expenses 

 

We analyzed each of the categorized operating expenses for reasonableness and feasibility 

as it related to the Projections.  

 

The operating expenses in the analysis include salaries and benefits, supplies and other 

expenses, direct research expenses of grants, health safety net assessment, depreciation and 

amortization, costs related to asset dispositions, and interest and net interest rate swap cash 

flows. Salaries and benefits account for approximately 60.0 percent of total operating 

expenses and supplies, and other expenses account for approximately 23.0 percent of total 

operating expenses throughout the projection period.  

 

Salaries and benefits were projected to increase by 12.6 percent in FY 2023 and annually 

between 3.3 percent and 8.2 percent for FY 2024 through FY 2033. Approximately 60.0 
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percent of the total salaries and benefits relate to the Hospital. Growth in salaries and 

benefits for the Hospital was determined based on growth in full time equivalents (“FTEs”) 

and change in wages. Growth in FTEs is largely driven by the opening of 70 incremental beds 

from FY21 to FY23 in Longwood and Waltham locations as well as the integration of the Hale 

Building FTEs. Per Management, the labor market has remained at an elevated level 

throughout FY 2023. Wages were grown by a merit increase and varying market adjustments. 

Management held salaries and benefits flat to historical FY 2021 for eliminations and 

increased salaries and benefits by at least 2.5 percent annually for the PO and other. 

 

Supplies were projected to increase annually between 2.5 percent and 10.1 percent for FY 

2023 through FY 2033. Approximately 91.2 percent on average of the total supplies and other 

expenses relate to the Hospital. 

 

Based on data provided by Management, the year-to-date operating expenses for CMCC ended 

June 30, 2023 is tracking the FY 2023 budget by 102.2 percent. 

 

Based upon the foregoing, it is our opinion that the operating expenses projected by 

Management reflects are based on reasonable assumptions and are feasible for the Applicant. 

 

3. Improvement Plan 
 

Management incorporates an improvement plan within its financial forecast for FY 2024 

through FY 2033. This improvement plan reflects future initiatives and strategic plans which 

have been in development. We understand based on discussions with Management that the 
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Applicant undergoes this process as a part of its regular forecasting. We reviewed the 

Applicant’s actual gain from operations in comparison to the Applicant’s budget for each of 

the prior 15 fiscal years (FY 2005 – FY 2019) and noted the Applicant met or exceeded budget 

in 12 out of 19 years. Based on discussions with Management, FY 2020 through FY 2022 were 

excluded from the comparison as CMCC and other healthcare providers were severely 

impacted by COVID. There was no improvement plan in those years as the focus was to 

address external and internal needs related to the pandemic. As such, it is feasible that the 

Applicant will continue to achieve the improvement plan targets included in the Projections. 

 

4. Capital Expenditures and Proposed Project Financing 

 

We reviewed the project costs within the Draft DoN Application Form related to the Proposed 

Projects of which $26.5 million are classified as maximum capital expenditures (“MCE”) per 

the DoN regulations. Please see the following for a breakdown of maximum capital 

expenditure by proposed project:  

 

Sterile Processing  $ 9,956,000 

Building Restoration $ 9,560,000 

Radiology Department Improvements  $ 6,235,000 

Improvements to Outpatient Areas $ 747,000 

 

In addition to capital expenditures, we also reviewed the proposed financing of the Proposed 

Project. It is our understanding that the capital expenditures will be funded through CMCC’s 
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net assets and cash flows. The capital expenditures are included within the Applicant’s cash 

flows with no additional debt financing anticipated. We note that the Projections include 

cumulative routine capital expenditures of $521.6 million and major project expenditures of 

$2,870.7 million for a total cumulative capital expenditure of $3,392.3 million over the next 

five years (FY 2023 through FY 2027). The capital expenditures subject to the Proposed 

Projects represent less than 1.0 percent of the total capital expenditures over the next five 

years. We note the model indicates total cash on the balance sheet of approximately $270.0 

million on average in each year, before considering the Applicant’s various investments. 

Therefore, it appears that the Applicant will be able to finance the Proposed Projects within 

its normal capital expenditures without the need for debt financing. 

 

VI. FEASIBILITY 

 

We analyzed the Projections and Key Metrics for the Proposed Project. In preparing our 

analysis we considered multiple sources of information including industry metrics, historical 

results, and Management expectations. It is important to note that the Projections do not 

account for certain anticipated changes in accounting standards. These standards, which may 

have a material impact on individual future years, are not anticipated to have a material 

impact on the aggregate Projections.  

 

Within the projected financial information, the Projections exhibit a cumulative operating 

EBIDA surplus of approximately 9.0 percent of cumulative projected total revenue for the 

eleven years from FY 2023 through FY 2033. Based upon our review of the relevant documents 
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and analysis of the Projections, we determined the anticipated EBIDA surplus is a reasonable 

expectation and is based upon feasible financial assumptions. Accordingly, we determined 

that the Projections are reasonable and feasible, and not likely to have a negative impact on 

the patient panel or result in a liquidation of assets of CMCC. 

 
Respectively submitted, 
 
 
Erik Lynch 
Partner, BDO USA 
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