Appendix A SUMMARY OF TRANSITION PLAN TASKS AND TIMELINES

Transition Category

Systemic Changes
Specific tasks
Regulatory changes to Chapter 5.00
Timeframes

In process. Scheduled to become effective January, 2017
Specific tasks
Regulatory changes to Chapter 7.00

Timeframes

In process. Scheduled to become effective January, 2017
Specific tasks

Development of template for leases
Timeframes

By January, 2015

Specific tasks
Phasing in of lease template for providers

Timeframes

By January, 2016

Specific tasks
Locks on bedroom doors

Timeframes
By January, 2016
Specific tasks

Full Implementation of Positive Behavioral Supports

Timeframes
In process
Specific tasks

Full implementation of Positive Behavioral Supports

Timeframes

In process

Specific tasks

Full Implementation of Blueprint for Employment

Timeframes

In process

Transition category
Specific Setting Changes
Specific tasks

Transition plans for 14 providers presumed not to meet the Community Rule

Timeframes

Plan completion no later than December 31, 2015

Transition category
Oversight of changes
Specific tasks
Develop specific mechanism to monitor transition plans
Timeframes
No later than June 30, 2015
Specific tasks
50% of milestones across setting specific transition plans are met
Timeframes

June 30, 2017

Comments

If 50% of milestones are not met, determine if change to DDS Transition Plan is needed

Specific tasks

75% of milestones across setting specific transition plans are met

Timeframes
June 30, 2018
Comments
If 75% of milestones are not met, determine if change to DDS Transition Plan is needed

