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FINAL DETERMINATION TO ADOPT A VARIANCE
FOR COMBINED SEWER OVERFLOW DISCHARGES
TO
ALEWIFE BROOK/UPPER MYSTIC RIVER BASIN

The Massachusetts Department of Environmental Protection (“MassDEP”) hereby adopts a
Variance for Combined Sewer Overflow (“CSO”) Discharges to the Alewife Brook/Upper
Mystic River Basin (the “Variance™), originally issued on March 5, 1999, from September 1,
2019 to August 31, 2024. This discharger-specific variance, if finalized, would authorize limited
CSO discharges from the Massachusetts Water Resources Authority (“MWRA™) and the Cities
of Cambridge and Somerville, which are subject to NPDES permit Nos. MA0103284,
MA0101974, and MA0101982, respectively. During wet weather events where the limited CSO
discharges are authorized, Class B requirements at 314 CMR 4.05(3)(b) for bacteria, solids, color
and turbidity, and taste and odor may not be met. The Variance is a water quality standards
revision subject to EPA review and approval under EPA’s regulations at 40 CFR Part 131. It is
adopted pursuant to the Massachusetts Surface Water Quality Standards (“SWQS”) at 314 CMR
4.00 and the federal Water Quality Standards regulations at 40 CFR Part 131, and subject to the
specific conditions which follow. This Variance is intended to establish requirements to (1)
achieve the highest attainable water quality conditions in the receiving water; (2) provide for an
assessment of the level of CSO control achieved, and the associated water quality impacts of
CSO and non-CSO sources; (3) establish requirements for public notification of CSO events and
their impacts; and (4) continue to assess the costs and feasibility of achieving higher levels of
CSO control beyond the requirements of this variance. MWRA currently remains subject to the
orders of the United States District Court for the District of Massachusetts, Civil Action Nos. 85-
0489-MA and 83-1614-MA, including amended Schedule Seven, dated October 19, 2011 (the
“Federal Court Order”) regarding its implementation of the revised Long-Term CSO Control
Plan (“LTCP”).

MassDEP adopts this Variance based on its determination described in the accompanying fact

sheet that implementation of more stringent CSO controls to meet the underlying designated use

and criteria at this time would result in substantial and widespread social and economic impact as

specified in 314 CMR 4.03(4)(f) and 40 CFR 131.10(g)(6). Further, implementation of the

requirements that follow represent the highest attainable interim effluent conditions during the
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term of the variance, until such time as information to support further regulatory determinations
is available. Information gathered during the term of the CSO Variance is intended to be used to
make a subsequent determination on the appropriate water quality standard for the Alewife
Brook and the Upper Mystic River segments that are currently affected by CSO discharges.
Issuance of this Variance for CSO discharges to the Alewife Brook/Upper Mystic River is
consistent with EPA’s regulations at 40 CFR 131.14, and with the U.S. Environmental Protection
Agency’s Guidance (Coordinating CSO Long-Term Planning with Water Quality Standard
Reviews, July 31, 2001), which states that longer term variances and renewal of variances are
warranted given the extended duration necessary for implementation of long-term control plans.

MWRA and the Cities of Cambridge and Somerville, as of December 2015, have completed all
construction work in MWRA’s LTCP, consistent with the requirements of the Federal Court
Order. MWRA is now in the midst of a CSO Performance Assessment, also a requirement of the
Federal Court Order, which is intended to document the Ievel of CSO control achieved. This
Variance affirms that, as an element of this Assessment work, MWRA undertake a CSO/water
quality assessment, through development and use of a receiving water model, to determine the
impacts of CSO and non-CSO sources in Alewife Brook and the Upper Mystic River, pursuant to
EPA’s 1994 Combined Sewer Overflow (CSO) Control Policy (“EPA CSO Policy™).

Once approved by EPA under CWA section 303(c), this Variance and its conditions will be
incorporated into NPDES permits for the MWRA and the Cities of Cambridge and Somerville at
the time of reissuance of those permits, consistent with 40 CFR 131.14(c). Failure by the
MWRA and/or the Cities of Cambridge or Somerville to comply with the conditions of this
Variance following its effective date and as implemented in their NPDES permits will constitute
a violation of the permit, as well as the Massachusetts SWQS (314 CMR 4.00) and the Surface
Water Discharge Permit Program regulations (314 CMR 3.00).

The Variance is a short-term modification of the Massachusetts SWQS, issued by MassDEP and
subject to EPA approval. The Variance allows limited CSO discharges from the outfalls along
the Alewife Brook/Upper Mystic River permitted to MWRA and the Cities of Cambridge and
Somerville, subject to specific conditions. Other standards and criteria of the receiving waters’
Class B designation are unaffected and remain in force,

VARIANCE CONDITIONS

This Variance is conditioned upon MWRA and the Cities of Cambridge and Somerville
complying with their individual and joint requirements, as identified below:

A. Level of Required CSO Control During Variance

Per the requirements included in the “Second Stipulation of the United States and the
Massachusetts Water Resources Authority on Responsibility and Legal Liability for
Combined Sewer Overflow Control” (“Second Stipulation™), filed March 15, 2006, as
amended in the aforementioned actions, CSO discharges shall be limited to those set forth in



attached Exhibit B, with allowance for any conditions that exceed Typical Year' conditions.
Consistent with 40 CFR 131.14(b)(1){ii)}(A)}3), this is the effluent condition that reflects the
greatest poliutant reduction achievable within the five-year term of this variance with the
pollutant control technologies installed at the time the state is adopting this variance.

B. Receiving Water Quality Monitoring

MWRA shall continue and expand the water quality monitoring program in the Alewife
Brook/Upper Mystic River to demonstrate the effectiveness of CSO controls implemented in
the watershed. The work shall be adequate to assess the water quality impacts of remaining
CSQO pollutant sources and loads over a range of storm events, and the associated level of
attainment of water quality standards in Alewife Brook and the Upper Mystic River.

On or before July 15 each year, for the duration of this Variance, MWRA shall submit to
MassDEP and EPA a report on the previous year's sampling program. The report shall
include a summary of the receiving water sampling data collected over the past calendar
year, including sampling locations and parameters, and comparisons between results during
wet and dry weather, a characterization of rainfall events for which wet weather sampling
was done, and an assessment of the water quality impacts of CSO and non-CSO sources.

C. CSO Performance Assessment

1. CSO Activations and Volumes

By December 31, 2021, MWRA shall submit the results of the CSO Performance
Assessment to EPA and MassDEP, documenting the level of CSO control achieved through
implementation of the LTCP throughout the CSO planning area, in regard to CSO activations
and volumes in the Typical Year, relative to the Second Stipulation levels of control (Exhibit
B), and shall also post the Assessment Report on its website. During the course of
completing this work, MWRA shall also undertake the following actions:

a) Progress Reports: MWRA shall submit progress reports to MassDEP and to EPA,
and shall post the reports to the MWRA website in accordance with the following
schedule:

i.  Progress Reports #1, 2, and 3 shall be submitted and posted on or before
October 31, 2019, and together shall be inclusive of all work done for the
CSO Performance Assessment through June 30, 2019;

ii.  Progress Report #4 shall be submitted and posted on or before April 30, 2020,
and shall be inclusive of all work done for the CSO Performance Assessment
through December 31, 2019;

! “Typical Year" rainfall has been the basis for development. recommendation and approval of MWRA’s T TCP. the establishment of the federal
court mandated levels of control. and the assessment of system performance toward attainment of the 1. TCP levels of control. The Typical Year
was developed from 40 vears of raintall records (1949-1987. plus 1992), and it includes 93 storms with a totat precipitation of 46.8 inches.



iii.  Progress Report #5 shall be submitted and posted on or before October 31,
2020, and shall be inclusive of all work done for the CSO Performance
Assessment through June 30, 2020,

iv.  Progress Report #6 shall be submitted and posted on or before April 30, 2021,
and shall be inclusive of all work done for the CSO Performance Assessment
through December 31, 2020; and

v.  Progress Report #7 shall be submitted and posted on or before October 31,
2021, and shall be inclusive of all work done for the CSO Performance
Assessment through June 30, 2021.

Progress Reports shall include a summary of work completed. metering data
collected, integration with MWRA’s sewer system model, estimated CSO discharges
from metering data (or model simulations when approved by MassDEP), a discussion
of any locations where metered, or when approved by MassDEP, modeled CSO
discharges appear to exceed Second Stipulation levels of CSO control, and any
measures taken to optimize the Nine Minimum Control actions to further control CSO
discharges.

b) Public Meetings:

i.  MWRA shall arrange for public meetings in May 2020 and May 2021, to
present information on the progress of the work and findings to date, and
allow for public input;

ii.  MWRA shall arrange for a public meeting in February 2022 to present the
findings of the CSO Performance Assessment, and to allow public comment
on the Assessment and its findings; and

iii.  Notice for the date, time, and location of each public meeting shall be
provided in the Environmental Monitor at least thirty days in advance of each
public meeting.

2. Assessment of CSO Water Quality Impacts

MWRA shall implement the Receiving Water Model Workplan, dated May 24, 2019 and
revised July 18, 2019, along with the Receiving Water Modeling of Upper Mystic
River/Alewife Brook and Charles River Basin: Work Plan for Stormwater and Combined
Sewer Overflow Monitoring, 2019-2020, dated June 6, 2019 and revised August 27, 2019,
and develop and calibrate a receiving water quality model, and use such model to present
information on the water quality impacts of CSO and non-CSO discharges in the Alewife
Brook/Upper Mystic River watershed.

The Final CSO Water Quality Impact Report shall be submitted to MassDEP and EPA on or
before December 31, 2021, and shall include a description of the data collected and used for
developing and calibrating the model; information on CSO and non-CSO water quality
impacts for a range of design storms and the Typical Year, and a sensitivity analysis showing
the water quality benefits of further pollutant reductions in upstream sources. stormwalter,
and CSO discharges.



D. Notification to the Public of CSO Discharges and Impacts

1.

MWRA and the Cities of Cambridge and Somerville shall maintain outfall signs that are
visible both from the shore and from in stream locations for their permitted CSO
discharges. Pursuant to their NPDES Permits, the following language, at a minimum,
shail be included:

WARNING:
WET WEATHER
SEWAGE DISCHARGE
OUTFALL (discharge serial number)

MWRA and the Cities of Cambridge and Somerville shall update and maintain
informational signs at John Wald Memorial Park in East Arlington and other public
access locations to be recommended by the permittees and approved by MassDEP in
order to advise the public of CSO discharges and potential public health impacts and to
provide contact information and website links. The text of the notice shall be subject to
prior approval by MassDEP.

MWRA and the Cities of Cambridge and Somerville shall issue a joint press release by
April 15 of each year to watershed advocacy groups, local health agents, and newspapers
of local circulation in the Alewife Brook/Upper Mystic River watershed, which shall
include general information on CSOs, the location of outfalls in the Alewife Brook/Upper
Mystic River watershed, and potential health risks posed by exposure to CSO events.

MWRA, and the Cities of Cambridge and Somerville shall, by December 31, 2020,
develop and implement a CSO Subscriber-Based Notification System to provide CSO
Alert Notifications to any interested parties, which shall include the following
components:

a. A CSO Alert Notification shall be issued no later than 4 hours after becoming
aware of a CSO event from one or more of the permittee’s CSO outfalls, but in no
event later than 12 hours after onset of the CSO discharge, which shall be issued
to: MassDEP, EPA, local boards of health in Cambridge, Somerville, Arlington,
and Medford, the Mystic River Watershed Association, and any person subscribed
to receive such Alert Notifications.

The CSO Alert Notification shall provide, at a minimum, the following
information:

i.  Qutfall location(s);
ii.  Approximate time and date of onset of the discharge;
iii.  Whether, at the time of notification, the discharge has ceased, and it so,
the approximate time that the discharge ended.
iv.  Waters and land areas potentially atfected by such discharge;
v.  Precautionary measures for the public to avoid health risks from contact



with effluent; and
vi.  Link to the permittee’s website for additional information on CSOs and its

CSO abatement program.

Until such time as the Subscriber-based system is in place, the City of Cambridge
shall continue its current practice of providing a CSO Alert email notification to
MassDEP, EPA, local Boards of Health, and the Mystic River Watershed
Association, within 24 hours of a CSO event from one or more of their permitted
CSO outfalls.

b. MWRA, and the Cities of Cambridge and Somerville shall each establish and
maintain a public website, which shall include, at a minimum, the information
listed below, for their permitted CSO outfalls in the Alewife Brook/Upper Mystic
River watershed. If agreed upon by MWRA and the Cities of Cambridge and
Somerville, this requirement may be met by one entity compiling and posting the
data on their website, and the other entities providing a link on their own websites
to the data.

i. A map showing the locations of the CSO outfalls, correlating to the CSO
outfall numbers included in their respective NPDES Permits;

ii.  On or before December 31, 2020, instructions on how an interested person
can self-register for the CSO Subscriber-Based Notification System;

iii.  Within 5 business days of any CSO Alert Notification issued, updated
information on the estimated duration and volume of the CSO discharge
and event rainfall data; and '

iv.  Annual lists of the permittees’ CSO outfalls within the variance waters
with information compiled on duration and volume of discharges from
each outfall, as well as cumulative discharge volume from all CSOs. Each
annual calendar year summary shall be updated and posted on the website
no later than April 30" of each year.

E. Other Actions to Minimize CSO Discharges

1. MWRA and the Cities of Cambridge and Somerville shall continue to implement the
Nine Minimum Controls (NMC), as set forth in their respective NPDES Permits and the
Variance conditions, which must include the following components:

a. Proper operation and regular maintenance programs for the sewer system and
the CSOs.

b. Maximum use of the collection system for storage.

Review and modification of the pretreatment program to assure CSQO impacts

c.
are minimized.

d. Maximization of flow to the POTW for treatment.

e. Prohibition of dry weather overflows from CSOs.

f.  Control of solid and floatable materials in CSOs.

Pollution prevention programs that focus on contaminant reduction activities.

ac
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h. Public notification to ensure that the public receives adequate notification of
CSO occurrences and CSO impacts.
i,  Monitoring to effectively characterize CSO and the efticacy of CSO controls.

Any enhancements to the MWRA and community NMC programs identified by
MassDEP or the permittees during the CSO Performance Assessment can and shall be
implemented after obtaining all necessary approvals, providing the enhancements do not
conflict with the overall goals and requirements of the LTCP. as measures to further
reduce CSO discharges so that highest attainable interim effluent conditions can be
achieved and maintained during the Variance period.

Variance Pollutant Minimization Program as required by 40 CFR
131.14(b)( (N A)3): MWRA, with assistance/support from the Cities of
Cambridge and Somerville, shall implement the Additional System Optimization
measures as set forth in the scope and schedule of actions in attached Exhibit A.
MWRA shall coordinate with the Cities of Cambridge and Somerville to evaluate
the impact of any Additional System Optimization measures on all three systems’
performance. Beginning in 2021 and on or before January 31 of each year until the
end of this Variance, MWRA shall submit to MassDEP and EPA, and shall post on
its website, progress reports on the implementation of the Additional System
Optimization measures. Exhibit A represents the pollutant minimization activities
that MWRA will implement in this variance term.

3. MWRA shall continue to provide technical assistance related to the identification and
removal of Infiltration/Inflow (I/I) to member communities. Where requested by any
member community, or by MassDEP or EPA, MWRA shall provide information from
MWRA metering data. including but not limited to:

a. A system map showing locations of MWRA metering points;

b. MWRA metering data by each MWRA member sewer community, broken
down into estimates of average monthly sanitary flow, average monthly
infiltration and average monthly inflow; and

¢c. MWRA metering data by meter subarea correlating to a specific storm event.

The Cities of Cambridge and Somerville shall consider use ot Green Infrastructure
technologies where feasible to increase stormwater infiltration.

F. Updated CSO Control Planning

On or before April 1, 2022, MWRA, and the Cities of Cambridge and Somerville shall each
submit for MassDEP and EPA review and approval, a scope and schedule for an updated
CSO Control Plan for the CSO outfalls that each permittee owns and operates that discharge
to the Alewife Brook/Upper Mystic River. The updated CSO Control Plan shall conform to
the EPA CSO Policy and MassDEP's 1997 Guidance for dbatement of Pollution from CS()
Discharges. and shall specifically include the following e¢lements:
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A description of the existing level of CSO control:

An evaluation of the costs and performance (i.e.. etfectiveness in reducing CSO
discharge frequency and/or volume) and water quality improvements achieved by
additional CSO control alternatives. up to and including, elimination ot CSO discharges.
For the Cities of Cambridge and Somerville, use of Green Infrastructure technologies
shall be considered. The evaluation of costs and water quality benefits may include the
impacts of stormwater discharges:

A public participation plan sufficient to provide for ample opportunities for the public to
be informed about the development of the Plans at critical junctures, and to have
opportunities to provide informed comments on the CSO abatement alternatives and
recommendations. The scope of the plan. as an element of full scope of work. shall be
subject to MassDEP review and approval. This plan shall include submittals to comply
with the Massachusetts Environmental Policy Act, 301 CMR 11.00:

An affordability analysis consistent with EPA’s November 24, 2014 Memorandum on
Financial Capability Assessment Framework for Municipal Clean Water Act
Requirements, along with any other relevant information to assess financial capacity:

A Draft Recommended Plan. to be submitted to MassDEP and EPA by June 30, 2023,
which achieves compliance with the federal Clean Water Act, the federal Water Quality
Standards regulations (40 CFR Part 131) and the Massachusetts Surface Water Quality
Standards regulations (314 CMR 4.00), supporting as needed any recommendations for
changing the classification of any CSO-impacted receiving waters with Use Attainability
Analyses.

A Final Recommended Plan, to be submitted to MassDEP and EPA for review and
approval by December 31, 2023, which responds to comments received on the Draft
Recommended Plan.

Subject to the conditions included in this Variance, MWRA. and the Cities of Cambridge and
Somerville shall be authorized to discharge limited CSOs during wet weather events to the
Alewife Brook/Upper Mystic River Basin.

¥-30-ab19 “Kath Le en mﬁmm

Date Issued Kathleen M. Baskin

Assistant Commissioner
Bureau of Water Resources

T 306019

Effective Date



Exhibit A
MWRA CSO Variance
Additional System Optimization Measures

Below is a summary of the specific additional system optimization measures that MWRA will
undertake during a 5-year variance period beginning September 1, 2019. These activities are
intended to further MWRA’s goals of improving water quality in the Lower Charles River,
Upper Mystic River, and Alewife Brook. These measures are consistent with the requirements of
40 CFR 131.14, and allow for progress to be made towards attaining designated use(s) and water
quality criteria. Collectively with the other elements of the CSO Variance requirements, these
efforts comprise the Pollutant Minimization Program to be implemented during the course of the
CSO Variance. Additional CSO system optimization efforts and on-going implementation of the
“CSO Nine Minimum Controls” will be informed by MWRA’s hydraulic model, which is in the
process of being calibrated with extensive flow and overflow meter data being gathered, which
commenced in 2018. MWRA expects the calibration to be complete by the fall of 2019. These
efforts will also be informed by MWRAs updated receiving water quality models. which will be
produced and available in the early years of the variance period.

Mystic River Watershed Project

1. Evaluate alternatives to reduce CSO activation frequency and volume at the Somerville
Marginal CSO Treatment Facility, and associated CSO outfalls SOM0O07A/MWR205A, and
MWR205, while avoiding any increase in the frequency and volume of CSO discharges at
MWRA’s Prison Point CSO Treatment Facility (MWR203), and CSO outtalls CAMO017 and
BOS017. Alternatives to be evaluated, at a minimum, will include:

s Construction of dry weather connection relief/control from the City of Somerville’s
CSO regulator REO71A to MWRA's Somerville-Medford Branch Sewer; and

e Relocation of MassDOT 1-93 drainage from upstream to downstream of the
Somerville-Marginal facility to reduce the frequency and volume of facility
activations.

The work will need to address heavy traffic and underground utilities in the project area, and
will also require close coordination with MassDOT. MWRA will develop a Somerville
Marginal CSO Reduction Plan, which will include the ouicome of the feasibility study;
preliminary design plans for projects recommended to further reduce CSO discharges at this
facility, and a schedule for final design and construction of recommended facilities.
Construction will proceed unless the feasibility evaluation clearly demonstrates that
construction is technically infeasible, that the project will not provide water quality benefits
through the reduction of CSO volume or frequency, or that the costs, alone or in conjunction
with other activities specified in Exhibit A, would cause widespread social and economic

impact.

MWR205 & SOM007/MWR205A Somerville Marginal CSO Reduction Project, Study
and Preliminary Design



Notice to Proceed — December 2020
Study Report/Preliminary Design Submittal to MassDEP for review and approval —
December 2021

Alewife Brook Project

2. MWRA proposes to evaluate maximizing beneficial use ot enhanced pumping capacity at
the recently rehabilitated Alewife Brook Pump station to lower wastewater elevations in the
upstream collection system and potentiaily reduce CSO activations and volumes at upstream
CSO outfalls CAMO001, CAM002, MWRO003, and SOMO0O1A. During the Variance period,
MWRA will assess alternative pumping strategies and expected upstream benefits using the
MWRA'’s calibrated hydraulic model. Alternatives determined to provide potential benefits
will be tested for a range of storm events. MWRA will develop an Alewife Brook Pump
Station Optimization Report with findings and recommendations, including modeled control
alternatives and testing, and an implementation plan to establish a schedule for any required
programming of automated facility control changes and operator training, which shall
become the standard operating procedure to minimize CSO discharges. implementation will
proceed unless the feasibility evaluation clearly demonstrates that construction is technically
infeasible, that the project will not provide water quality benefits through the reduction of
CSO volume or frequency, or that the costs, alone or in conjunction with other activities
specified in Exhibit A, would cause widespread social and economic impact.

Alewife Brook Pump Station Optimization Evaluation Project
Notice to Proceed — April 2020

Alewife Brook Pump Station Optimization Report submittal to MassDEP for review and
approval — April 2021

Alewife Brook and Charles River Watershed

3.

Using the calibrated hydraulic model and coordinating technical evaluations with the Cities
of Cambridge and Somerville and the Boston Water and Sewer Commission, MWRA will
conduct system optimization evaluations at the remaining active regulators tributary to CSO
outfalls discharging to the Alewife Brook and Charles River watersheds. The MWRA will
then implement recommended modifications to those regulators owned by MWRA and will
provide technical support to member communities in their efforts to implement
recommended modifications to community owned CSO regulators. The MWRA anticipates
evaluating and implementing optimization measures such as regulator closing, overflow weir
modification or raising, dry weather connection reliet and flow reallocation opportunities.

System optimization on a regulator by regulator basis is an important component of the Nine
Minimum Control measures. The improved hydraulic model now being calibrated with
extensive metering data will facilitate MWRAs ability to further retine the components of
individual regulators. These refinements are expected to help reduce frequency and volume
of CSO discharges while also protecting against adverse impacts, such as upstream system
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flooding, especially in larger storms, or higher CSO discharges at other hydraulically related
outfalls. A preliminary list of tasks is provided below to support the 2-year study and
preliminary design schedule:

» Meeting and coordinating with CSO communities to determine what
modifications/studies they have already performed, areas of concern for
flooding (historic record research), planned community improvements in
upstream systems, recommendations communities may have to modify regulator
structures/shift flows, etc.

o Extending MWRA’s hydraulic model into upstream pipe networks it needed to
better assess proposed modification impacts on systems tributary to each
regulator.

¢ Studying the hydraulics of the existing system for various storm events to look
for opportunities to maximize tlows to the wastewater conveyance system
throughout various types of storm events (high intensity short duration, long
duration low intensity, etc.), while maintaining protective relief in larger storms.

e Developing proposed modifications to regulators (weir height adjustment),
additional relief opportunities during large events (e.g., bending weirs), dry
weather connection modifications (increase size, one-way valve control, etc.) to
take advantage of any available hydraulic capacity in the downstream
interceptors.

e Performing model simulations of typical storm events as well as large events
(10 — 25 year recurrence interval) to evaluate proposed modification benefits
and potential adverse impacts.

e Developing and garmering consensus on sewer operation modifications.

s Developing preliminary design of recommended/approved sewer operation
modifications for those which require excavation/signiticant construction tor
modification to the regulators.

Implementation will proceed unless the feasibility evaluation clearly demonstrates that
construction is technically infeasible, that the project will not provide water quality benefits
through the reduction of CSO volume or frequency, or that the costs, alone or in conjunction
with other activities specified in Exhibit A, would cause widespread social and economic
mpact.

CSO System Optimization for Alewife Brook and Lower Charles River Basins Project,
Study and Preliminary Design

Notice to Proceed — December 2020

System Optimization Report submittal to MassDEP for review and approval — December
2022
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EXHIBIT B
LTCP Levels of Control from Second Stipulation

LONG TERM CONTROL PLAN
CSO OUTFALL TYPICAL YEAR
Activation Frequency Volume (MG)
ALEWIFE BROOK
CAMO01 3 0.19
CAMO002 4 (.69
MWRO003 5 0.98
CAMOO4 To be closed N/A
CAMA400 To be closed N/A
CAM401A 5 1.61
CAM401B 7 2.15
SOMO01A 3 1.67
SOMO001 Closed N/A
SOMO02A Closed N/A
SOMO03 Closed N/A
SOMO04 Closed N/A
TOTAL 7.29
UPPER MYSTIC RIVER
SOMO07ANWR205A (Semerville Marginal) 3 3.48
SOMO07 Closed N/A
TOTAL 348
MYSTIC / CHELSEA CONFLUENCE
MWR205 (Semerville Marginal) 39 60.58
BOSO13 4 0.54
BOS014 0 0.00
BOS015 Closed N/A
BOS017 1 0.02
CHEQ()2 4 0.22
CHEQ03 3 0.04
CHEOQO04 3 0.32
CHEOQ08 0 0.00
TOTAL 61.72
UPPER INNER HARBOR
BOSO09 3 0.59
BOS010 4 0.72
BOSO12 3 0.72
BOS019 2 0.38
BOS030 Closed N/A
BOS0352 Closed NA
BOS037 1 043
BOS058 Closed N/A
BOS060 0 0.00
MWR203 (Prison Point) 17 243.00
TOTAL 246.04




LONG TERM CONTROL PLAN

CSO OUTFALL TYPICAL YEAR
Activation Frequency Volume (MG)
LOWER INNER HARBOR
BOS003 4 2.87
BOSC04 3 1.84
BOS005 1 0.01
BOS006 4 0.24
BOS007 6 1.05
TOTAL 6.01
CONSTITUTION BEACH
MWR207 Closed N/A
TOTAL 0.00
FORT POINT CHANNEL
BOS062 1 0.01
BOS064 ] 0.00
BOS065 1 0.06
BOS068 0 0.00
BOS070
BOS070.DBC 3 2.19
UPPS 17 71.37
BOS070RCC 2 0.26
BOS072 0 0.00
BOS073 0 0.00
TOTAL 73.89
RESERVED CHANNEL
BOS076 3 0.91
BOS078 3 0.28
BOS079 1 0.04
BOS080 3 0.25
TOTAL 1.48
NORTHERN DORCHESTER BAY
BOS081 0/ 25 vear N/A
BOS082 0/ 25 vear N/A
BOS083 0/ 25 year N/A
BOS084 0./ 25 vear N/A
BOSO085 Q0 /25 year N/A
BOS086 0/ 25 year N/A
BOS087 0 /23 vear N/A
TOTAL 0.00
SOUTHERN DORCHESTER BAY
BOS088 To be clesed N/A
BOS089 (Fox Point) To be closed NA
BOS090 (Commercial Point) To be closed NA
TOTAL 0.00




LONG TERM CONTROL PLAN

CSO OUTFALL TYPICAL YEAR
Activation Frequency Volume (MG)
UPPER CHARLES
BOS032 Clozed N/A
BOS033 Closed N/A
CAMOGS 3 0.84
CAMO0O7 1 (.03
CAMO009 2 0.01
CAMD11 0 0.00
TOTAL 0.88
LOWER CHARLES
B0OS028 Closed N/A
BOS042 Closed N/A
BOS049 To be closed N/A
CAMO17 1 0.45
MWRO10 0 0.00
MWRO18 0 0.00
MWRO019 0 0.00
MWRO020 0 0.00
MWRO021 Closed N/A
MWR022 Closed N/A
MWR201 (Cottage Farm) 2 6.30
MWRO023 2 0.13
SOMO010 Closed NA
TOTAL 6.8
NEPONSET RIVER
BOS(03 Closed N/A
BOS(95 Closed N/A
TOTAL 0.0
BACK BAY FENS
BOS(046 2 5.38
TOTAL 338
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