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Public meeting notes and procedures
Notification
• While this public meeting is not being recorded, the Massachusetts Department of Transportation may 

choose to retain and distribute images, audio, and/or the Q/A transcript.
• All parts of this meeting are considered public record.

Important notes
• The meeting will be open to questions and answers at the end of the formal presentation. Please hold 

your questions and comments until the end.

All questions and comments are welcome and appreciated, however we do 
request that you refrain from any disrespectful comments.



 

Notice of MassDOT’s policy on diversity and civil rights
• All MassDOT activities, including public meetings, are free of discrimination. 

• MassDOT complies with all federal and state civil rights requirements preventing discrimination based 
on sex, race, color, ancestry, national origin (limited English proficiency), religion, creed, gender, 
sexual orientation, gender identity or expression, or veteran’s status.  

• We welcome the diversity from across our entire service area. If you have any questions or concerns, 
please visit https://www.mass.gov/nondiscrimination-in-transportation-program to reach the Office of 
Diversity and Civil Rights.

Thank you for joining our meeting.  We appreciate your participation!

https://www.mass.gov/nondiscrimination-in-transportation-program


 

Agenda
01  Introductions

02  Project Background

03  Construction Progress

04 Question and Answers



 

Presentation Participants

• MassDOT
– Chuck Sabella, District 6
– Charles Young, District 6
– John Romano, Intergovernmental Affairs
– Dan Fielding, Intergovernmental Affairs

• WES Construction
– William Dalton

• Fennick McCredie 
Architecture

– Agnes Jacob

• HNTB
– Patrick Marvin



Project 
Background



Structure Locations
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Essex St. Vent Structure



Construction 
Progress



Essex Street Structure

• Work began in Fall 2023

• The Contractor is currently 
completing punch-list items 
including completing concrete 
interior walls

• Work has included: 
• Removing and replacing all existing brick 

and stone masonry

• Steel repairs and cleaning

• Waterproofing the steel structure.

• Work is currently expected to be 
completed in Summer 2026



Summer Street Structure

• Work began in Winter 2025

• Work is currently expected to be 
completed in Fall 2026

• Work includes:
• Removing existing masonry
• Steel repairs and painting
• Rebuilding brick and stone corners
• Repairing brick and stone

• Crews are currently removing masonry 
and preparing for steel painting.



Beach Street Structure

• MassDOT mobilized early this winter to 
investigate a water infiltration concern.

• This early mobilization is helping reduce 
the duration of work and limit impacts.

• Work has been taking place during 
overnight hours inside the facility and is 
transitioning to daytime work.

• Crews are carrying out concrete repairs 
on the foundation.

• The full scope of work will now include a 
concrete apron and/or a subdrain system 
to address this issue which will be 
installed in Summer 2026.



Beach Street Structure

• External work will begin in July/August and be completed in Winter 2026/2027.

• Coordination will occur with Rose Fitzgerald Kennedy Greenway to photograph 
the murals prior to the start of external work 

• Work will include:
• Removing existing masonry
• Removing existing fabric art wrap and brackets
• Steel repairs
• Rebuilding brick and stone corners
• Repairing brick and stone

• The existing mural on Hudson Street side of the building will be maintained to the 
extent possible.

• Any refurbishment of the mural by the community must be addressed after this 
construction project is complete

• Community will need to follow MassDOT Mural Policy and Permit requirements



Beach Street Structure

  



Beach Street Structure (Chinatown)



Contact Us



 

How to reach us

• Submit comments to Legislative Liaison Dan Fielding
• Massachusetts Department of Transportation                  

10 Park Plaza, Suite 4160, Boston, MA 02116
• Daniel.Fielding@dot.state.ma.us
• 857-368-8959

• For upcoming events or to view this presentation, visit 
http://www.mass.gov/orgs/highway-division/events or use 
the QR Code.

mailto:Daniel.Fielding@dot.state.ma.us
mailto:Daniel.Fielding@dot.state.ma.us
http://www.mass.gov/orgs/highway-division/events


Questions and 
Answers



Thank You
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