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Recap

• Develop approach/strategy 
to complete RMPs in 5 
years

• Identify needed resources

• Complete ALL remaining 
RMPs

• Selectively go back and 
complete more extensive 
planning, as needed



Guidelines 

• Focus on Legislative 
Language

• Reference other plans

• Leverage expertise of 
colleagues to provide 
information

• Use in tandem with 
the Stewardship Map



Reimagining RMPs

• 1st Approach
• Revise process
• Keep product
• Minimal gains (2-4 weeks)

• Revisit Legislation
• What is an RMP?
• What does “all reservations, forests and 

parks” include?
• Re-examine RMPs & FRMPs

• How many RMPs?
• 46 completed, 13 in progress, 201 

remain
• # workdays in 5 years = 1,151
• # properties remaining = 201
• 5.7 days/RMP

• Design Parameters
• Develop format that meets Chapter 

21, Section 2F and can be prepared at 
the rate of approximately 1/week



Reimagining RMPs
(continued)

• NPS Foundation Document

• Useful sections

• Combined RMP with NPS

• Straw men

• Varied in length and detail

• Briefest iteration

• Dashboard

• Land Stewardship Zoning text

• LSZ map

• Borderland SP Proof of Concept

• Proposed format going forward



REVISED RMP

Dashboard

Introduction

Park Identity and Significance

Defining Resources and Values

Interpretive Themes

Visitor Experience

Threats and Opportunities

Climate Impacts

Applied Land Stewardship Zoning

Property/Landscape Designation/Land 
Stewardship Zoning map

Consistency Review 

Indicators of Consistency

Management Recommendations

Recommendations Table



Comments
And

Questions


