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Demolition - Ongoing

Focus on internal demolition and

asbestos abatement activities

B Removal and disposal of 12
Augmented Offgas (AOG) System Tk |
Charcoal Adsorber Vessels ,
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Active Demolition

Scheduled for demo

 To Remain

Process Buildings
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Vessel Internals Segmentation Complete

Removal of equipment from DSP and Cavity In
Progress
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Regulatory Update

 Received NRC Severity Level IV (Low Safety Significance) Violation
for failing to establish appropriate radiological work controls such
that airborne radioactivity was generated which resulted in one
individual receiving an intake of radioactive material

* Delayed the submittal of NRC License Termination Plan (LTP) until the
3" Quarter of 2025

 HDI appealed the MassDEP denial of our Surface Water Discharge
Permit Amendment request

 HDI preparing our NPDES and Surface Water Discharge Permit
renewal application due December 31, 2024
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2023 71,159 329
2024 20,305 43
2019-2024 (to date) Totals 259,374 1,857
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