

PROJECT	MASSDEP LEAD(S)	CURRENT STATUS	NEXT STEP/TIMEFRAME
AUL Guidance Revisions	Peg Shaw	Revised draft under internal review and development.	Overview of revisions at Jan 2009 SAC. Provide draft for external review, develop list of reviewers' issues and convene external workgroup Feb 2009
LNAPL	Ken Marra	Initial project scope distributed 11/20/08. External workgroup is being formed.	First workgroup meeting 12/15/08
Comprehensive Vapor Intrusion Guidance	Gerard Martin	Initial project scope has been distributed. External workgroup is being formed.	First workgroup meeting 12/4/08 Goal for final guidance Dec 2009
Comprehensive Remedial Action Guidance (Phases III, IV, V/ROS), including Sustainability Considerations	Rose Knox	Internal workgroup began meeting in Oct 2008.	Develop internal review draft by mid 2009
Residential Oil Spill Expedited Assessment Guidance	John Fitzgerald	<i>Partial</i> review draft under internal review.	Awaiting internal comments
APH Method	Don Muldoon	Draft final method posted 10/17/08. Comments by 11/21/08.	Projected date for final draft 12/31/08
CAM Revisions	Don Muldoon	Project will incorporate analytical notes into CAM, address current ambiguities, and incorporate APH and TO-15 Methods. External workgroup is being formed.	Updates to be completed in 2009.
Asbestos in Soil	Paul Locke	Regulations/policies under final review. Evaluation of EPA's new Framework for addressing asbestos in soil.	Effective date planned to be 9 months following final approval to allow training, etc...

PROJECT	MASSDEP LEAD(S)	CURRENT STATUS	NEXT STEP/TIMEFRAME
Historic Fill	Paul Locke	Internal DEP discussions have begun on possible soil disposal/reuse options, an issue highlighted by Workgroup	Present/discuss soil disposal/reuse framework to external Workgroup, meeting date TBD
Study of Sediment EPH Concentrations	Nancy Bettinger Paul Craffey	Initial Scoping of Sampling Locations (Charles River Basin)	Development of Scope of Work/Cost Estimate
Significant Figures	Liz Callahan Nancy Bettinger	Draft Technical Update posted for comment 9/25/08	Second review draft to be developed and distributed/presented at Jan or Mar 2009 SAC
Default Fish Consumption Rates Technical Update	Lydia Thompson	Draft distributed 11/14/08 for comment by 12/19/08	Date of final update dependent of comments.