



Winthrop Beach ReNourishment

Rumney Marsh Restoration

Project No. P11-2686-C4A

TWO WEEK LOOK-AHEAD

July 7, 2014 – July 18, 2014

The following work items will be occurring for the Project. You can expect to see these activities over the next two weeks.

Saugus

Excavation of material from Bristow Street embankment
Demolition of existing Ballard St. parking lot
New drainage, curbing and sidewalks at Ballard St. lot

Winthrop Beach

Dismantle and Repair Groin #5
Armor Stone Delivery
Delivery and spreading of beach material



Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>



MASSACHUSETTS DEPARTMENT OF
CONSERVATION AND RECREATION