



Winthrop Beach ReNourishment

Rumney Marsh Restoration

Contract No. P11-2686-C4A

TWO WEEK LOOK-AHEAD

September 15, 2014 – September 26, 2014

The following work items will be occurring for the Project.
You can expect these activities over the next two weeks.

Saugus

Excavation of material from embankment
Forming and pouring of abutments for pedestrian bridge

Crest Avenue

Resurfacing of playground
Landscaping

Winthrop Beach

Build Groin #6
Armor Stone Delivery
Delivery and spreading of beach material
Drainage and sidewalk reconstruction at Pearl Avenue



Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>

Visit the Project website here: <http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-protection/projects/winthrop-beach-renourishment-project.html>



MASSACHUSETTS DEPARTMENT OF
CONSERVATION AND RECREATION