



# Winthrop Beach Nourishment Project

## Phase Three - Northern Section

### **TWO WEEK LOOK-AHEAD**

**February 24, 2014 – March 7, 2014**

The following work items will begin occurring for the Winthrop Beach project. You can expect to see these activities over the next two weeks.

#### Saugus

Install Erosion Controls  
Clear and Grub Site  
Strip and Screen soil  
Construct Truck Entrance from Route 107

#### Crest Avenue

Site Preparation and Erosion Control  
Excavation for parking lot extension

#### Winthrop Beach

Establish equipment storage area  
Construct Beach access at Dolphin Avenue  
Begin screening fence installation along seawall  
Reconstruct Pearl Avenue revetment  
Repair Groin#3 (opposite Wave Way Ave.)  
Armor Stone Delivery

*Questions or concerns about the project should be directed to DCR Resident Engineer Steve Colometo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-539-4957) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.*

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>



MASSACHUSETTS DEPARTMENT OF  
CONSERVATION AND RECREATION