

## **TWO WEEK LOOK-AHEAD**

**July 31, 2017 – August 11, 2017**

The following work items are ongoing along Winthrop Shore Drive. You can expect to see these activities continue over the next two weeks.

Construction continues to progress in a northerly direction up Winthrop Shore Drive from Beacon Circle. The work will continue to move north and includes:

- Removal of the ocean side sidewalk and curb
- Excavating to install the storm drainage system which includes catch basins to collect street runoff, manholes, pipe, and infiltration chambers, which will store the rainfall runoffs and infiltrate it into the sandy soils below Winthrop Shore Drive.



Excavation for new storm drainage system in Winthrop Shore Drive. 7/14/17

### Traffic and Parking Impacts

- During the work day, traffic is detoured off Winthrop Shore Drive to Shirley Street. Detour signs are provided to direct traffic. State and Winthrop Police are provided to assist in the detouring of traffic.
- After the work day is completed, two-way traffic is restored on Winthrop Shore Drive.
- During construction, approximately 25 to 30 ocean side parking spaces will be taken up by the construction zone.
- After the work day is completed, some of these spaces are available for overnight parking (4 pm to 7 am).

*Questions or concerns about the project should be directed to DCR Resident Engineer James Caputo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-846-1489) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.*

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>