

TWO WEEK LOOK-AHEAD

August 13, 2017 – August 25, 2017

The following work items are ongoing along Winthrop Shore Drive. You can expect to see these activities continue over the next two weeks.

Construction continues to progress in a northerly direction up Winthrop Shore Drive. The work will continue to move north and includes:

- Removal of the ocean side sidewalk and curb
- Excavating to install the storm drainage.

Traffic and Parking Impacts

- During the work day, traffic is detoured off Winthrop Shore Drive to Shirley Street. Detour signs are provided to direct traffic. State and Winthrop Police are provided to assist in the detouring of traffic.
- After the work day is completed, two-way traffic is restored on Winthrop Shore Drive.
- During construction, ocean side parking spaces in the work area will be prohibited. No parking signs will be posted in advance.



Please note that where construction is scheduled to occur, there will be signs prohibiting parking between 6 am and 4 pm. Please remove cars from Shore Drive by 6 am to ensure that construction can begin promptly at 7 am. Your cooperation is appreciated.

Questions or concerns about the project should be directed to DCR Resident Engineer James Caputo, at the DCR trailer behind the DCR bathhouse on Winthrop Shore Drive, by visit or phone (617-846-1489) during regular business hours, Monday through Friday from 7 a.m. – 3:30 p.m. In case of an emergency, contact 911 or DCR's 24/7 emergency hotline at the Massachusetts Emergency Management Agency at 508-820-1428.

Join us on Twitter @MassDCR - Visit <http://mass.gov/dcr>