







Design-Bid-Build Schedule Template Activity Codes

Listed below are the suggested activity code fields. Each activity in the schedule shall be coded to each of the following activity codes.

The activity codes should be maintained at the Project Level.




























▼ Display: Activity Codes

Activity Code
 CST-Responsibility
 CST-Type
 CST-Location
 CST-Phase
 CST-SubPhase
 CST-Step

Select Activity Code

CSTv2.0 - CST-Responsibility ▼

▼ Display: CST-Responsibility

Code Value	Description
 NA	Not Applicable
 DOT	MassDOT
 DES	Designer (Prime)
 CON	Contractor (Prime)
 ACO	Army Corp of Engineers (ACOE)
 DEP	Dept. of Enviromental Protection
 UNS	Utility: NSTAR
 UKG	Utility: Keyspan-Gas
 UKE	Utility: Keyspan-Electric
 UNG	Utility: National Grid
 UCC	Utility: Comcast
 UCH	Utility: Charter
 UWM	Utility: Western Mass Electric
 UVZ	Utility: Verizon
 UTO	utility: Town
 ERT	Earthwork Sub
 CNC	Concrete Sub
 STL	Steel Sub
 RBR	Rebar Sub
 PNT	Painting Sub
 PIL	Pile Driving Sub
 PAV	Paving Sub
 WAT	Water Control Sub
 SB1	Subcontractor 1
 SB2	Subcontractor 2
 SB3	Subcontractor 3
 SB4	Subcontractor 4

Select Activity Code

CSTv2.0 - CST-Type

Display: CST-Type

Code Value	Description
NA	Not Applicable
PRO	Procurement
CONC	Concrete
UTIL	Utility
DEMO	Demolition
SITE	Site Work
PAIN	Painting
STEE	Steel
REBA	Rebar
EART	Earthwork
WATE	Water Control
PAVE	Paving

Select Activity Code

CSTv2.0 - CST-Location

Display: CST-Location

Code Value	Description
Hopkinton	Hopkinton, MA
Marlboro	Marlborough, MA
Quadrant 1	Quadrant 1
Quadrant 2	Quadrant 2
Quadrant 3	Quadrant 3
Quadrant 4	Quadrant 4
Bridge 1	Bridge M-14-012
Bridge 2	Bridge M-14-013
495NB	I-495 Northbound
495SB	I-495 Southbound
Ramp H	Ramp I-90 WB to I-495 NB
495NBMM04-12	I-495 NB between Milemarker 4 to 12

Select Activity Code

CSTv2.0 - CST-Phase

Display: CST-Phase

Code Value	Description
MS	Milestones
PC	Preconstruction
UR	Utility Relocation
CN	Construction
CL	Close Out
PL	Placeholder

Select Activity Code

CSTv2.0 - CST-SubPhase

Display: CST-SubPhase

Code Value	Description
GN	General
CP	Calendar Placeholder
RP	Resource Placeholder
DU	Contract Durations
PR	Procurement
PE	Permit
P01	Phase 1
P02	Phase 2
P03	Phase 3
P04	Phase 4
P05	Phase 5
P06	Phase 6
P07	Phase 7
P08	Phase 8
P09	Phase 9
P10	Phase 10

Select Activity Code

CSTv2.0 - CST-Step

Display: CST-Step

Code Value	Description
SA	Step A
SB	Step B
SC	Step C
SD	Step D
SE	Step E
SF	Step F
SG	Step G
SH	Step H
SI	Step I
SJ	Step J
NOR	North Side
SOU	South Side
EAS	East Side
WES	West Side
NE	Notheast
NS	No Step
NW	Northwest
SEA	Southeast
SW	Southwest
DEM	Demolition Plan
BLS	Baseline Schedule
WNT	Winter Concrete Plan
SEP	Steel Erection Plan
CMD	Concrete Mix Design
WCP	Water Control Plan
HSP	Health & Safety Plan
TCP	Traffic Control Plan
TPD	Temporary Pavement Design
SWP	Storm Water Protection Plan
URP	Utility Relocation & Coordination Plan
STL	Steel Beams
BRR	Bridge Railing
DRA	Drainage Structures
PCD	Precast Decking

Design-Build Schedule Template Activity Codes

Listed below are the suggested activity code fields. Each activity in the schedule shall be coded to each of the following activity codes.

The activity codes should be maintained at the Project Level.

▼ Display: Activity Codes

Activity Code

- CST-Responsibility
- CST-Type
- CST-Location
- CST-Phase
- CST-SubPhase
- CST-Step

Select Activity Code

DB CST 1.0 - CST-Responsibility

▼ Display: CST-Responsibility

Code Value	Description
NA	Not Applicable
D-B	Design-Builder
DOT	MassDOT
DES	Designer (MassDOT)
NMFS	National Marine Fishery Service
MUN	Municipality
FED	Federal Highway Admin
ACO	Army Corp of Engineers (ACOE)
DEP	Dept. of Environmental Protection
UNS	Utility: NSTAR
UKG	Utility: Keyspan-Gas
UKE	Utility: Keyspan-Electric
UNG	Utility: National Grid
UCC	Utility: Comcast
UCH	Utility: Charter
UWM	Utility: Western Mass Electric
UVZ	Utility: Verizon
UTO	Utility: Town
ERT	Earthwork Sub
CNC	Concrete Sub
STL	Steel Sub
RBR	Rebar Sub
PNT	Painting Sub
PIL	Pile Driving Sub
PAV	Paving Sub
WAT	Water Control Sub
SB1	Subcontractor 1
SB2	Subcontractor 2
SB3	Subcontractor 3
SB4	Subcontractor 4

Select Activity Code

DB CST 1.0 - CST-Type

Display: CST-Type

Code Value	Description
NA	Not Applicable
DES	Design
PRO	Procurement
CONC	Concrete
UTIL	Utility
DEMO	Demolition
SITE	Site Work
PAIN	Painting
STEE	Steel
REBA	Rebar
EART	Earthwork
WATE	Water Control
PAVE	Paving

Select Activity Code

DB CST 1.0 - CST-Location

Display: CST-Location

Code Value	Description
Hopkinton	Hopkinton, MA
Marlboro	Marlborough, MA
Quadrant 1	Quadrant 1
Quadrant 2	Quadrant 2
Quadrant 3	Quadrant 3
Quadrant 4	Quadrant 4
Bridge 1	Bridge M-14-012
Bridge 2	Bridge M-14-013
495NB	I-495 Northbound
495SB	I-495 Southbound
Ramp H	Ramp I-90WB to I-495NB
495NBMM04-12	I-495 Northbound between Milemarker 4-12

Select Activity Code

DB CST 1.0 - CST-Phase

Display: CST-Phase

Code Value	Description
PR	D-B Procurement
MS	Milestones
PC	Preconstruction
UR	Utility Relocation
CN	Construction
CL	Close Out
PL	Placeholder

▼ Display: CST-SubPhase	
Code Value	Description
GN	General
CP	Calendar Placeholder
RP	Resource Placeholder
DU	Contract Durations
PR	Procurement
PE	Permit
DE	Design
P01	Phase 1
P02	Phase 2
P03	Phase 3
P04	Phase 4
P05	Phase 5
P06	Phase 6
P07	Phase 7
P08	Phase 8
P09	Phase 9
P10	Phase 10

Select Activity Code	
DB CST 1.0 - CST-Step ▼	
▼ Display: CST-Step	
Code Value	Description
NS	No Step
BLS	Baseline Schedule
HSP	Health & Safety Plan
TCP	Traffic Control Plan
WCP	Water Control Plan
URP	Utility Relocation & Coordination Plan
SWP	Storm Water Protection Plan
DEM	Demolition Plan
CMD	Concrete Mix Design
SEP	Steel Erection Plan
STL	Steel Beams
BRR	Bridge Railing
PCD	Precast Decking
DRA	Drainage Structures
WNT	Winter Concrete Plan
TPD	Temporary Pavement Design
SA	Step A
SB	Step B
SC	Step C
SD	Step D
SE	Step E
SF	Step F
SG	Step G
SH	Step H
SI	Step I
SJ	Step J
NOR	North Side
SOU	South Side
EAS	East Side
WES	West Side
NE	Notheast
NW	Northwest
SEA	Southeast
SW	Southwest