

Project Description: City - Description
 Contract Number: 12345
 Start Date: 4/8/2023

Activity ID #	Activity Description	Location	Contractor/ Subcontractor	Week: 1 Actual Dates							Week: 2 Actual Dates							Week: 3 Projected Dates							Week: 4 Projected Dates							Week: 5 Projected Dates								
				Su 4/8	M 4/9	Tu 4/10	W 4/11	Th 4/12	F 4/13	Sa 4/14	Su 4/15	M 4/16	Tu 4/17	W 4/18	Th 4/18	F 4/19	Sa 4/19	Su 4/20	M 4/21	Tu 4/22	W 4/23	Th 4/24	F 4/24	Sa 4/25	Su 4/26	M 4/27	Tu 4/28	W 4/29	Th 4/30	F 5/1	Sa 5/2	Su 5/3	M 5/4	Tu 5/5	W 5/6	Th 5/7	F 5/8	Sa 5/9	Su 5/10	M 5/11
C12345-1500	Mobilize	Project Wide	Prime		XX	XX																																		
C12345-1510	Install Construction Signs	Project Wide	Prime				XX	XX																																
C12345-1550	Install Envr. Ctrls.	Project Wide	Prime						XX																															
C12345-1710	Dig Test Pits	Main St/Maple St Int. and Rte 20/Lancaster St Int.	Prime																																					
C12345-1810	Install Tree Protection	Project Wide	Tree Sub																																					
C12345-1910	Borings	Main St/Maple St Int. and Rte 20/Lancaster St Int.	Boring Sub																																					
C12345-1820	Clear Sideslopes	MM 28.2 to 28.4 Westbound	Prime/Tree Sub																																					
C12345-1830	Clear Sideslopes	MM 28.6 to 28.7 Eastbound	Prime/Tree Sub																																					
C12345-1950	Pavement Micromilling	Main St/Maple St Int.	Prime																																					
C12345-2210	Install Drainage Struct.	Main St/Maple St Int.	Drainage Sub																																					
C12345-2510	Install Curb	Main St/Maple St Int.	Curb Sub																																					
C12345-2610	Install Sidewalk/WCRs	Main St/Maple St Int.	Prime																																					
C12345-1960	Pavement Micromilling	Rte 20/Lancaster St Int.	Prime																																					
C12345-2220	Install Drainage Struct.	Rte 20/Lancaster St Int.	Drainage Sub																																					
C12345-2510	Install Curb	Rte 20/Lancaster St Int.	Curb Sub																																					
C12345-2620	Install Sidewalk/WCRs	Rte 20/Lancaster St Int.	Prime																																					

Holiday - No Work
 Night shift = 7:00 PM to 5:30 AM overnight.
 Night shift = 7:00 PM to 5:30 AM overnight.

Additional Information from Contractor:

- Anticipated Traffic Impacts:
- Other relevant information:

RE's Review Comments:

- Percent Complete:
-

Area Engineers Comments:

- Currently Approved Contract Completion Date:
- Potential Time Extensions due to accepted PTEA pending TEA, extra work being considered, etc.:
-