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CHAPTER ONE  
  

INTRODUCTION  
  
1.1 PURPOSE  
  
The design build procurement process is one of the tools the Department is authorized 
to use in delivering the transportation program for the Commonwealth. This document 
has been developed to establish Department guidelines and procedures to be utilized 
in the design build contracting process.   
  
1.2 AUTHORITY  
  
The use of design build procurement for “Public Works Projects” is subject to sub-
section 14–21 of Chapter 149A of the General Laws as inserted by Section 27, 
Chapter 193 of the Acts of 2004. Chapter 149A allows for the use of design build for 
the construction, reconstruction, alteration, remodeling, and repairs of a public works 
project estimated to cost not less than $5,000,000.00. All Federal Aid projects shall 
comply with 23 CFR 636 - Design Build Contracting Final Rule   

  
1.3 SCOPE   
  
The information presented in this guide provides the requirements for using the design 
build contracting method. The intent is to use the Department’s existing contracting 
systems to the extent possible, changing or adding only as necessary to facilitate the 
Design Build method of contracting.    

  
1.4 BACKGROUND  
  
Design build combines into a single contract the design, construction, and in certain 
cases, construction engineering and inspection services (CEI). All work shall be in 
accordance with MassHighway Design Standards and criteria, specifications, and 
contract administration practices. These projects allow the contractor and designer to 
work together on all phases of the project in an effort to reduce costs and expedite 
project delivery.  
  
In 1998, the Massachusetts Legislature authorized the Department to use the design 
build process for the Route 3 North Transportation Improvement project.  In 2004, this 
authority to use design build was further expanded to include all project types as a part 
of Chapter 193 OF THE ACTS OF 2004.    
  
The design build contracting process and contract administration will follow standard 
MHD practices, unless differences are otherwise identified herein. The Boston Projects 
Division will be responsible for conducting the design build contracting process for 
projects. Throughout the procurement process, the relevant committee will apply 
MassHighway’s current guidelines for the RFQ/P process and MassHighway 
procedures, as outlined by Standard Operating Procedure HED 03-23-1-000 where 
applicable and as further developed within this design build guideline. The design and 
construction criteria will be established specifically for each design build project and 
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will be used as the basis for the evaluation and ranking of the Proposals.   
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CHAPTER TWO 
  

DEFINITIONS  
  
For purposes of this guideline, the following definitions shall apply:  
  
2.1  Advertisement is the advertisement of a design build project similar to the 

advertisement for professional services currently used by the Department. The 
advertisement shall appear in the Central Register, Comm-PASS and shall be 
advertised in a newspaper of general circulation in the area in which the project 
is located or to be located.  

  
2.2  Best Value Design Build (BVDB) means the highest overall value to the 

Department, considering quality and cost. The contract award is based on the 
lowest adjusted score, which is determined by dividing the price proposal by the 
technical proposal score or another objective formula clearly detailed in the 
RFP.  

 
2.3  Bid Proposal means a technical proposal and a separately sealed price 

proposal submitted by each Design Build Entity.  
  
2.4  Contracting Unit is the unit within MassHighway that has been given the 

responsibility of procuring design build contract. This unit may mean either the 
Contracts Administration Office or Projects Division; whichever is appropriate 
for the task required.   

  
2.5    Construction Engineering Inspection Services (CEI), are the construction 

engineering services being required of the DB Entity. Services may include 
construction inspection, off-site plant inspection, materials sampling and 
testing, surveying, and other Quality Control functions as specified for the 
particular project.  

             
2.6      Department is the Massachusetts Highway Department or MHD.  
   
2.7      Design Build, a construction delivery system that provides responsibility      

for the delivery of design services and construction services within a         
single contract.  

  
2.8  Design Build Entity, an individual, sole proprietorship, firm, partnership,                

joint venture, corporation, or other entity that provides design build     
          services.  
  
2.9  Design and Construction Criteria Package is the design and construction 

requirements that clearly define the criteria essential to ensure that the project 
is designed and constructed to meet the needs determined by the Department, 
which will be included in the RFP.  

  



Design Build Guidelines  Approved December 1, 2012 

Page 8 of 29 
 

2.10    Design Professional, shall have the same meaning as "designer" as defined 
in section 38A 1/2 of chapter 7 which can be an individual, corporation, 
partnership, sole proprietorship, joint stock company, joint venture, or other 
entity engaged in the practice of architecture, landscaping architecture or 
engineers who will provide technical advise and professional expertise to the 
Department for the duration of the 2 phase design build selection process.   

  
2.11   Letters of Interest (LOI) is the information provided by interested DB Entities 

in response to a project advertisement. A DB Entity desiring to be considered 
for a design build project must submit a Letter of Interest and provide the 
information required in the advertisement of the project.   

  
2.12   Low Bid Design Build (LBDB) means the contract award is based on the 

lowest price responsive bid.  
  
2.13   Major Participant, a private entity that would have a major role in the design or 

construction of the project as a member of the Design Build Entity.  
  
2.14   Non-Responsive refers to any submission that does not meet the criteria 

identified in the RFQ or any Technical Proposal that does not comply with the 
criteria defined in the RFP.    

  
2.15    Prequalification is the process used to identify DB Entities that meet certain 

criteria necessary to advance to the RFP stage of the selection process. The 
Architects and Engineers Review Board and the Construction Prequalification 
Committee shall be jointly responsible for determining the prequalification 
status of each DB Entity using information provided in LOI’s, SOQ’s, and on file 
from other Department prequalification procedures, or from other appropriate 
sources as necessary.   

  
2.16 Project means the project to be designed and constructed as described in the   

public advertisement for the project.  
  
2.17  Project Manager (PM) is the Department's designee responsible for the 

administration of the design build project.   
  
2.18  Request for Proposal (RFP) the document issued by the Department to solicit 

proposals from pre-qualified design build entities for the purpose of entering 
into a design build contract.   

  
2.19  Request for Qualifications (RFQ) the document issued by the Department for 

the purpose of creating a short list of qualified design build entities to respond 
to an RFP issued by the Department.    
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2.20 Responsive Proposal, a person, corporation, or other organization or DB 

Entity which has the capability to perform the requirements of the design build 
contract, has the integrity and reliability to assure good faith performance, and 
meets the qualifications component of the RFP.   

  
2.21  Selection Committee, the committee established by the Department that will 

review proposals and recommend selection of best-value or low-bid proposals.  
The Selection Committee may also receive assistance from any sub-
committees that evaluate the technical and or price proposals as needed.  

   
2.22  Technical Proposal is the information provided to enable the Department to 

evaluate the capability of the DB Entity to provide the desired services. The 
design shall be sufficiently defined by drawings, narrative, and outline 
specifications to enable the Department to evaluate the level of quality of the 
proposed design and construction based on the scope of work requirements 
contained in the RFP.    

  
2.23  Statement of Qualifications is the complete package received from a DB 

Entity in response to the Department’s Request for Qualification (RFQ).   
   
2.24  Two-Phase Selection Process, a procurement process in which the first 

phase consists of creating a short list of qualified design build entities as 
determined by responses to an RFQ. The second phase consists of the 
submission of technical and price proposals in response to an RFP.  
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CHAPTER THREE  
  

  
BEST VALUE DESIGN BUILD PROCUREMENT PROCESS (BVDB)  

   
The best value procurement process will be used to select the proposal with the best 
value to the Department and public, in which the combination of technical, quality, 
schedule, operating, and pricing factors meet or exceed the Department’s 
requirements identified in the RFP. The Department will follow a specific decision 
making process to identify and select a project for using the design build method of 
procurement. Assessment of the project risks, project complexity, size, traffic 
management, and project schedule requirements will be required. The Department will 
also identify project development staffing needs and determine who (in-house or 
consultant) will perform services such as preliminary mapping and baseline survey, 
hydraulic analysis, geotechnical investigation, traffic management, right of way, 
environmental studies and permitting.   
  
The Department will establish a multi-disciplined team to develop the RFQ and RFP 
documents prior to project advertisement.  This will include identifying the project team 
members for the Selection Committee and   any   subcommittees. The project 
development team will identify the project goals, develop the preliminary design and 
construction scope of work, develop a detailed description of the project, collect the 
base data, identify the required design elements, identify environmental permitting 
requirements, identify ROW needs, etc. FHWA approval of the RFP is required prior to 
project advertisement on FHWA oversight projects.   
    
3.1 PREQUALIFICATION REQUIREMENTS  
  
The Department will publish an advertisement requesting Letters of Interest (LOI) and 
announcing the availability of Request for Qualifications and Proposal packages 
(RFQ/P) in the same manner as a typical bidding for a professional services contract 
with the Department.  The advertisement shall contain a description of the project, the 
required services, and any prequalification requirements of the DB Entity. Letters of 
Interest received by the deadline identified in the advertisement will be provided with 
an RFQ package. The RFQ package will request a Statement of Qualification (SOQ) 
which will be used in the short-listing step of the two-phase selection process. The 
Low Bid Design Build process will not utilize the short-listing step referenced above. A 
“Draft RFP” may be provided with the RFQ package if available.  
  
Advertisements requesting Letters of Interest (LOI) shall be advertised in a newspaper 
of general circulation in the area in which the project is located or to be located and in 
the central register established under section 20A of chapter 9. A minimum of two 
weeks notice will be allowed for the submission of the LOI.  
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3.2 DEVELOPMENT OF DESIGN AND CONSTRUCTION CRITERIA  
  
The project description and detailed scope of work is the most important aspect of the 
project development and should be developed early in the process.  This information 
provides the vehicle to ensure that the project team understands the complete project 
and provides a common basis for distribution of project teamwork tasks. The project 
description should define the purpose of the project, its limits, unique conditions, 
design elements, physical components, schedule issues, traffic management 
parameters, and other items as necessary to fully describe the project.  
  
If the project is subject to FHWA oversight as identified in MHD’s current Project 
Oversight Agreement with FHWA, the RFP shall be consistent with 23 CFR Parts 636 
and submitted for FHWA approval prior to authorization and release of the RFP to the 
DB Entities. It is critical that FHWA be involved throughout the development of the 
design and construction criteria in order to expedite FHWA’s final RFP approval.    
  
Design and construction criteria should clearly and completely identify design build 
requirements/services, including any information, data, and services to be furnished by 
the Department and must be included in the RFQ/P package including the relative 
weighted average to be assigned each criteria.   The RFP shall identify the cost basis, 
low-bid or best value, by which the Department evaluate proposals.  
The design and construction criteria shall provide a summary of the project’s 
objectives and furnish sufficient information upon which DB Entities may prepare bid 
proposals (i.e. technical and price proposals). Criteria may include geo-technical 
analysis, surveying, environmental permitting, right of way, utility coordination, etc. The 
design and construction criteria shall state the specifications, design criteria, and 
standards to be used in the design and construction of the project unless otherwise 
referenced in the RFP.   
 
3.3 CONTRACT NUMBER ASSIGNMENT  
  
The Contracting Unit will obtain a contract number and enter the project into the 
Department’s Fiscal Management system for monitoring as a design build project. On 
Federal Highway Oversight Projects a Federal Aid number will also be required.   
    
3.4 ADVERTISEMENT  
  
The Department will publish an advertisement requesting Letters of Interest (LOI) and 
announcing the availability of Request for Qualifications and Proposal packages 
(RFQ/P) in the same manner as a typical bidding for a professional services contract 
with the Department. A minimum of two weeks will be allowed from the time of the 
advertisement to the deadline for submitting Letters of Interest. The advertisement 
shall contain a description of the project, the required services, and any 
prequalification requirements of the DB Entity. Letters of Interest received by the 
deadline identified in the advertisement will be provided with an RFQ package. The 
RFQ package will request a Statement of Qualification (SOQ) which will be used in the 
short-listing step of the two-step selection process. A “Draft RFP” may be provided 
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with the RFQ package if available.  
  
Advertisements requesting Letters of Interest (LOI) shall be advertised in a newspaper 
of general circulation in the area in which the project is located or to be located and in 
the central register established under section 20A of chapter 9.   
  
Each advertisement shall include, as a minimum, the name and description of the 
project, the District and County location of the project, the major type(s) of work 
required, any minor types of work that are required for the project (but not normally 
associated with the major work), the estimated construction cost of the project (if 
applicable), prequalification requirements, how and where DB Entities can respond, 
any additional technical qualifications desired, the time frames for Letters of Interest 
and submitting bid proposals, the number of copies to be received, how respondents 
will be selected, and tentative dates for short-list and final selection.   
  
All advertisements should summarize the Department’s selection schedule for the 
prospective DB Entities. The selection schedule should provide an outline of specific 
calendar dates, and clearly identify the time allotted for the preparation of qualification 
statements for design build proposals. Advertisements should also include the 
“posting” date and bid solicitation protest rights. Each project advertisement should be 
drafted to fit the unique needs of that particular project.   
    
3.5 PREPARATION OF REQUEST FOR QUALIFICATIONS (RFQ)  
 
The Department shall contract for the duration of the 2 phase selection process with a 
Design Professional to provide technical advice and professional expertise to the 
Department; but, in retaining the services of a design professional the awarding 
authority may utilize the services of a design professional already in the employ of the 
Department, or if the Department does not already have in its employ the design 
professional, the awarding authority shall procure the services of a design professional 
pursuant to sections 38A 1/2 to 38O, inclusive, of chapter 7. The Design Professional 
must be in place before issuing the RFQ.  
 
The RFQ shall serve as the basis by which MHD will create a short-list ranking of 
Design Build Entities that are qualify to receive an RFP in phase 2 of the 2phase 
selection process. The RFQ will be provided to each DB Entity submitting a letter of 
interest. The RFQ shall contain the date certain by which Statement of Qualification 
(SOQ) responses to said RFQ are due. The RFQ should also include all performance 
criteria and measures that will be utilized during the evaluation process.    
 
The RFQ requests interested proposing   teams (Proposers) to submit a well-defined 
package outlining historical information related to capabilities, experience, and past 
performance on specific issues pertinent to the design build project. Project team 
organization, key project team members, individual team history will be required.  The 
evaluation criteria and scoring system will be clearly identified in the RFQ. The goal of 
the evaluation of the SOQ's is to select a minimum of two and up to five highest 
ranked Proposers based on their experience in specific areas that are important for the 
design build project. Proposers may be required to give an oral presentation to the 
Selection Committee or to otherwise provide clarifying information needed to properly 
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evaluate qualifications. Requested information will include past work experience on 
projects similar in size and scope, any terminations from work or failure to complete 
work, any lawsuits filed against any of the major participants, any prior business record 
of the officers or principals of the major participants, and the safety record of major 
participants; said information shall be provided for the past 3 years; References, 
including references from previous clients, bank references, surety references, and a 
complete record of public project record for the 3 years before submission of the 
request for qualifications; Bonding capacity, which shall be evidenced by a 
commitment letter from an approved surety;   
MHD shall establish a Selection Committee which will be responsible for the 
evaluation and ranking of the Statement of Qualifications (SOQ) on the basis of the 
evaluation criteria set forth in the RFQ. The designated individuals shall have design 
build experience in design and/or construction and be approved by the Chief Engineer.   

The evaluations shall specify in writing:   
1) for each evaluation criterion, a rating of each response as highly advantageous, 

advantageous, or not advantageous, and the reasons for the rating.  
  

2) A composite rating for each SOQ using said ratings as highly advantageous, 
advantageous, or not advantageous, and the reasons for said composite rating. 
MHD will investigate and verify all information received. All financial 
information, trade secrets or other information customarily regarded as 
confidential business information shall not be deemed to be public information 
and shall remain confidential to the extent permissible under current law.   

 
DB Entities achieving a composite rating that falls within the scoring range of highly 
advantageous or advantageous shall be eligible to receive an RFP in phase 2 of the 2-
phase selection process. MHD may develop a short list of any number of DB Entities 
who will receive an RFP, except that if MHD fails to identify at least 2 DB Entities who 
qualify to receive an RFP, MHD shall re-advertise the project and renew the RFQ 
process. A draft RFP may be issued at the same time as the RFQ is being issued for 
review and comment by prospective DB Entities. It is recommended that the short-
listing be limited to no fewer than 2 and no more than 5 of the most qualified DB 
Entities as determined by the SOQ rankings by total composite scores achieved using 
the criteria and weighted averaged identified in the RFQ.   

  
 3.6 PREPARATION OF REQUEST FOR PROPOSALS (RFP)  
  
The components of the RFP Package are based on the Department’s standard bid 
proposal documents, with some additional components that identify the selection 
process requirements and criteria to be used. If the project is subject to FHWA 
oversight, the RFP shall be submitted for FHWA approval prior to authorization and 
release of the RFP to the short-listed DB Entities.  The RFP will contain the necessary 
information to describe the project, the technical requirements for the designing and 
constructing the project, the method for selecting the DB Entity, the scoring process to 
be used, quality criteria, and relative weight assigned to the criteria must be contained 
in the RFP. The RFP will become the basis for the contract and the means to 
administer the contract.  
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3.6.1 Project Time/Schedule  
  
All RFP's shall state a time period in which the services and/or work are to be 
delivered. Time of performance requirements in the RFP are best stated in 
elapsed consecutive calendar days from the date identified in the contract 
notice-to-proceed. In this way, changes in the schedule to solicit, receive, 
evaluate, and select an award can be changed without affecting the project 
schedule. In those instances where the completion date is critical, the RFP 
must include a "but-not-later-than" qualifier in the project schedule.   
  
The DB Entity’s project schedule should depict at what stage in the Design 
build process the DB Entities intends to build each element/phase of the 
project. The DB Entity’s project schedule shall be developed using critical path 
method (CPM) techniques (or other appropriate scheduling techniques based 
on the type of project) and specify the time frame for interim events.  These 
events may include submittal requirements of the DB Entities, such as design 
development drawings, or construction documents. They may also include 
requirements of the Department directly or through a third party, e.g., site 
availability, completion of an environmental report/permits or the delivery of 
Department-furnished equipment or materials.    
  
Again, the interim deadline requirements should be stated in elapsed days and 
may be an obligation of the DB Entities or Department. The obligation of the 
Department to complete specific submittal reviews (if required) within a 
specified time period may also be included in the project schedule.  
  
It is recommended that the RFP require a 30 to 90 day plans preparation period 
and the required review period be front-loaded into the project schedule prior to 
allowing the contractor to begin actual construction. This will allow the design 
process to get out ahead of the contractor as well as providing sufficient time 
for the Department to conduct its conformity reviews. This plans preparation 
time must be clearly spelled out in the RFP so that the DB Entities can include 
it in their contract time calculation.  
  
It may be appropriate to allow certain construction activities (such as 
geotechnical investigations and clearing and grubbing) during this plans 
preparation period.  Specifics requirements should be included in the RFP 
identifying these activities.  
  
3.6.2 Payout Schedule  
  
The RFP must clearly address the invoicing and payment process including a 
payout schedule. The payout schedule should be based on major, well-defined 
tasks related to the DB Entity’s CPM (or other appropriate) schedule. The 
payout schedule should also include provisions for tracking MBE/DBE 
participation. Generally, the details of the payout schedule are to be worked 
between the selected DB Entities and the Department after the project is 
awarded. Examples of payout schedules are based on monthly or percentage 
of completion of work schedules.   
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3.6.3 Technical Proposal  
  
The RFP shall include well-defined technical proposal requirements. This 
should include detailed instructions regarding the content and format.   
  
3.6.4 Price Proposal  
  
The RFP shall include well-defined Price Proposal requirements.  Design Build 
projects are bid lump sum and are paid through a payout schedule based on 
major work items or tasks. The DB Entity’s price proposal shall include the lump 
sum price, as well as the standard bid blank forms.   
  
The Project Manager should include the appropriate Design Build Bid Items 
that reflect the scope of the work in the Bid Proposal Form.    
  
3.6.5 Subcontract Services  
  
The RFP shall contain language that allows DB Entities to subcontract portions 
of their work. Major Participants in the DB Entities (i.e., contractor or designer) 
cannot be changed after contract award without written consent of the 
Department. Failure to receive approval on such a change may result in 
contract cancellation.  
  
3.6.6 MBE/DBE Requirements  
  
The RFP/Specifications shall address the Department's commitment to diversity 
in contracting. Utilization of women and minority-owned businesses is 
encouraged by the Department to be used on all projects. Contact the Civil 
Rights office for current contract requirements.  
  
3.6.7 Technical Proposal Evaluation Criteria  
  
The RFP shall include the evaluation criteria and scoring process and relative 
weight thereof to be used by the Selection Committee to evaluate technical 
proposals on all Best Value or Low Bid Design Build projects.  The criteria shall 
be established by the Selection Committee to meet the specific needs of a 
particular project.   
  
3.6.8 General Liability Insurance, Professional Liability and Contract 

Bonding  
  
General Liability Insurance: The RFP/Specifications must include current 
Standard Specifications regarding general liability.  
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Professional Liability: The RFP/Specifications shall stipulate the amount of 
professional liability insurance required and term (the length of time) of 
coverage.  
  
Contract Bonding: The RFP/Specifications must require applicants to be 
capable of providing evidence of a performance and payment bond in the full 
amount of their total Design Build contract.  
  
3.6.9 Public Involvement  
  
Since public involvement is an important aspect of the project development, it is 
imperative that the Project Manager, working with the appropriate District staff, 
defines in the RFP the level of coordination/involvement required for a 
particular project. Public involvement includes communicating to all interested 
persons, groups and government organizations information regarding the 
development of the project.  
         
3.6.10 Design and Construction Quality Control and Quality Assurance  
  
The Quality Assurance Program is a critical component of the design and 
construction of the project. It represents assurances to the Department that the 
Design Build Entity is executing in accordance with the contract documents. 
The Department will provide the quality assurance and independent testing, but 
the established QC/QA Program is the backbone for which the Department will 
gauge compliance. The Contract Provisions should require that the QC/QA 
Program submitted with the proposal be brought into conformance with the 
Department’s requirements prior to execution of the contract. The Department 
must negotiate the provisions of the QC/QA Program and finalize an acceptable 
Program prior to award of a contract.   
 

3.7 CONSIDERATIONS FOR RFP DEVELOPMENT  
  

Formulation of the RFP package is a significant effort that should not be overlooked in 
project scheduling, or underestimated. This is the portion of the contract in which the 
Department has the opportunity to properly define the desired outcome. The team 
members need to ensure that the required information is incorporated into the RFP. 
This section describes some of the considerations necessary for developing the major 
components of the RFP.  
  

1) Prior to advertisement, existing right of way must be verified and a 
determination made if the project can be built within existing right of way.  If 
additional right of way will be needed, a decision must be made in the 
identification stage if right of way services will be included in the Design Build 
contract or handled separately. 
    
Design build contracts may be advertised and awarded prior to right of way 
activities being completed.  Construction activities may not begin on any portion 
of such projects until such time as title to all necessary right of way and 
easements necessary for the construction of that portion of the project has 
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bested in the state or a local government entity and a right of way certification 
for construction for that portion of the project has been issued.    
  

2) Design Build Entities may be required to provide independent Construction 
Engineering Inspection services as part of the Quality Control and Quality 
Assurance program.  It should be determined in the early identification stage if 
this will be part of the RFP. Certain requirements must be meet including 
FHWA regulation CFR 637.205 which regulates contractor sampling and testing 
to be used for acceptance.  

  
3) The Department will put together an experienced multi-disciplined team to assist 

in the development of the request for proposal information.  Team members 
need to be identified early so that all engineering disciplines that are essential 
to the type of work in the scope are aware of their role and responsibilities. One 
recommendation is to assign a Project Manager at the stage of project scope 
development, in order to have that person on the MHD Design Build team. This 
allows project management and field personnel to become familiar with the 
process.  

  
4) The type of funding must be identified in order to include the correct bid 

documents in the request for proposal. If federal funds are involved, all the 
normal procedures for approval and authorization must be followed.    

  
5) Stipends: The issue of reimbursement for the preparation of the technical 

proposals needs to be addressed up front so that funds are made available. 
Federal funds may be used to reimburse short-listed DB Entities for their effort 
in the preparation of the technical proposal. If the job is relatively small and not 
complex a stipend should not be offered.  

  
Once a project has been identified for Design Build procurement:  
  

1) Preliminary design work may be required prior to advertisement.  Such work 
may include survey, geotechnical data, right of way, permitting and/or other 
items of work. The more information available, the more detailed the scope of 
work will be to the prospective DB Entities.  A decision needs to be made as to 
how much preliminary design work will be done. A reasonable target would be 
a 25% design effort with any specific complex issues being identified in the 
scope of work prior to advertisement. Preliminary environmental studies and 
permitting requirements need to be assessed.  

 
2) Set up a preliminary schedule for the development of the RFQ and RFP 

documents. Consider the terminology normally used and that which is used 
with design build projects. It may not be the same and needs to be understood 
by all parties. The Draft RFP should be complete and ready to go at the time 
the advertisement appears. This means that a design build schedule is very 
front-end loaded for scope development, scope review, appropriate approvals 
and advertisement time. Federal funded projects require FHWA’s involvement 
throughout the development of the RFP. FHWA authorization of the RFP 
should not be left to the last minute.   
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3) Writing an RFP is time consuming and requires review by various disciplines 

within the Department and FHWA. Allow for at least two reviews. Allow time, up 
front, to make modifications knowing that each item listed in the procedure 
must be addressed. The more detailed the work the more time will be needed 
to write the RFP. A decision to include construction engineering inspection work 
must be made early so that it can be included in the RFP.  

  
4) Department review times must be identified in the RFP. These times are 

absolute. If MHD review comments are not provided to the DB Entity by the cut-
off date, the DB Entity may encounter delays and may be entitled to additional 
time and costs associated with the delay in receiving the review comments. The 
Project Manager should discuss this with the design review sections to ensure 
their understanding. Explain that the review times are significantly shorter 
(about 15 days) than those for normal design projects. The reviews are, 
however, for “meeting design criteria” only, and not final approval.    

  
5) Although there are established DB Entities, most of the responses to 

Department advertisements for Design Build projects will be received from two 
separate companies that have teamed up specifically for a DB project. The 
contractor or consultant may lead. Contractors have more bonding capacity 
than consultants. Consultants tend to know the professional services 
contracting procedures more thoroughly and are more familiar with writing 
technical proposals than contractors.  

  
3.8 SHORT LIST EVALUATION GUIDELINES  

  
The purpose of this section is to provide guidelines that will allow the Selection 
Committee to take all the SOQ received by the deadline stated in the RFQ and reduce 
them to a ranked listing in the order of the highest composite score achieved by each 
DB Entity (i.e., Short List).  
 
The RFQ requests interested proposing   teams (Proposers) to submit a well-defined 
package outlining historical information related to capabilities, experience, and past 
performance on specific issues pertinent to the design build project. Project team 
organization, key project team members, individual team history and current workload 
will be required.  The evaluation criteria and scoring system will be clearly identified in 
the RFQ. The goal of the evaluation of the SOQ's is to select a minimum of two and up 
to five top ranked Proposers based on their experience in specific areas that are 
important for the design build project. Proposers may be required to give an oral 
presentation to the Selection Committee or to otherwise provide clarifying information 
needed to properly evaluate qualifications.  
   
The Committee shall take into consideration the following criteria as it applies to the 
project. Not all criteria will apply or may have little value for the particular project. The 
committee should determine in advance the criteria and its importance in the 
evaluation of the SOQ's to produce the ranked short list. The criteria to be considered 
and included in the RFQ are:  
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  1)   Past Performance Grades: Contractor, Designer, and CEI (if CEI is included  

   in contract)  
  2)  Joint experience of the DB Entities working together  
  3)  Design Build experience of the DB Entities  
  4)  Similar type work experience  
  5)  The current workload of the DB Entities  
  6)  Time delays on past projects  
  7)  Experience of key personnel to be assigned to the project  
  8)  Safety record  
  9)  DB Entity’s organization, resources and location  
10)  Environmental record  
11)  Incidents of litigation/disputes history  
12)  Other categories the Selection Committee determines  

  
The following are definitions of the above criteria:  
  

1) Past Performance: Evaluate past performance of the primary Contractor as 
listed in the Contractor Past Performance Evaluation Report.  See the 
Qualifications Engineer in the State Construction Office to obtain any 
information and or reports.  Primary Designer past performance should also be 
evaluated using the A&E Board past ratings and reviews.   

 
2) Joint Experience of the DB Entities Working Together: It may be beneficial 

to have information about experience that the major DB Entities’ members have 
had in the past. Traditional projects may have involved the Designer and 
Contractor working together during construction. This could include but not be 
limited to Design Build. They may have a history of working with each other that 
has supported their coming together as a Design Build Entity. Many 
Consultants use Contractors for constructibility reviews as well as Contractors 
using Consultants for design issues. This past history can also include projects 
where the Consultant member designed the project and the Contractor built the 
project. Even though some of these projects may or may not have been 
transportation projects, it still demonstrates that the DB Entities have a 
confidence level in each other that has led to teaming again. This may be 
considered a positive in the short-listing process, as compared to a Designer 
and Contractor that have not worked together in the past.    

  
3) Design Build Experience of the DB Entity: Consider the individual DB Entity 

members’ past experience with Design Build projects of similar type (i.e. bridge, 
roadway, building, etc.) as well as the experience of the complete team on past 
Design Build projects in other states. Consider the overall project type, as well 
as the complexity and unique features, of past projects as compared to the 
demands of the subject project. Past Design Build experience could be drawn 
from projects contracted by other DOTs, private industry, or local governments. 
The criteria should carry a heavy emphasis on very sensitive projects. Projects, 
such as a complex bridge project, would be the standard for giving the criteria a 
heavy emphasis.    
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4) Similar Work Type Experience: Consider experience that clearly demonstrates 
that the Design Build Entity has performed construction of the same type, 
scope, and complexity as the advertised project. For example, if the advertised 
project is a three-mile long precast segmental bridge, then the contractor 
should be able to show, as a minimum, experience with segmental construction 
– precast would be good, but cast-in-place is acceptable – and with repetitive 
type operations. If the advertisement is for a predominantly roadway project 
and the Contractor’s experience is mainly with bridges, the DB Entity may not 
be considered as a strong candidate.  

  
5) Current Workload: Verification of the DB Entity’s bonding capacity should 

exclude any team unable to bond the project from being considered.   
 
6) Time Delays on Past Projects: Timely completion of past projects should carry 

a heavy emphasis. DB Entities who have demonstrated the ability to finish jobs 
on time when they have encountered conditions differing from those 
represented in the plans on current or past MHD projects should be given 
greater consideration.   

  
7) Experience of Key Personnel: Consider the experience of key personnel who 

are proposed, by the DB Entities, to be in charge of the day-to-day work on the 
project. This includes the key persons in responsible charge of construction, 
design, inspection, and testing.  

  
8) Safety Record: The DB Entity’s performance in the safety area can be 

considered by past performance on construction projects or any citations by 
OSHA for safety violations.  

  
9) DB Entity’s Organization and Regional Experience: Organization of the 

proposed DB Entity and sub-consultants should be evaluated for ability to do 
the job; the location of the DB Entity for ability to work together as a cohesive 
team should also be evaluated. The DB Entity’s members experience with local 
and state government, permit and regulatory agencies, and community groups 
can also be evaluated.  

  
10) Environmental Record: The performance of the DB Entities can be evaluated 

by reviewing citations from DEP, EPA, etc. This information will most generally 
be published in the daily clips or newspaper articles. District Construction 
personnel’s experience with the DB Entities with NPDES requirements can also 
be used.  

  
11) Incidents of Litigation/Disputes History: Consider a history of contractor 

claims pertaining to additional compensation or time extensions, that are not 
negotiated and resolved through a Supplemental Agreement, or final estimate 
quantities disputes that proceed, after final acceptance, to circuit court or 
arbitration. Also, a history of disputes being escalated to Dispute Review Board 
(i.e., disputes may be initiated by Contractor or Owner, generally contractor 
initiates) should be considered.   
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12) Other: There may be other criteria, unique to the proposed project, that 
warrants inclusion in the initial evaluation that is not listed above. The 
Department must recognize this in the development of the RFQ and RFP 
packages.  

  
Confidentiality: Critical to the validity of the selection process is the absolute 
necessity for confidentiality. Each Department participant in the evaluation process for 
either the RFQ or RFP shall sign a “Confidentiality and Non-Disclosure Agreement” 
and a “No Conflict of Interest Statement”.    
  
The Selection Committee may take many approaches to reach a short list. The short 
list should be a list with the preferred ranking. A scoring matrix will be developed by 
the Selection Committee to identify the categories and the associated weighted 
averages for the scoring system. The list should also have a narrative comment 
summary of strengths and/or weaknesses as identified by the Committee of each DB 
Entity. The evaluation categories and scoring weighted averages (scoring matrix) will 
be developed and identified prior to distribution of the RFQ/P.  
   
3.9 PRE-PROPOSAL MEETING FOR SHORT-LISTED DB ENTITIES  

  
Prior to the RFP due date, a pre-proposal meeting will be held, with FHWA being 
invited on oversight projects, in order to discuss the project in detail and to clarify any 
concerns that the short-listed DB Entities may have.   
  
The purpose of this meeting is to provide a forum for all concerned parties to discuss 
the proposed project, answer questions on the design and construction criteria 
identified in the RFP, CPM schedule, and method of compensation, instructions for 
submitting proposals, and other relevant issues. No questions should be answered 
relating to the project objectives after the information cutoff date. The DB Entities 
should be instructed to direct all questions after the meeting to one entity, either the 
Project Manager or the Contracting Section.  

  
During and after the meeting, it is the responsibility of the Department to ensure that 
each short-listed DB Entity develops their technical proposal with the same 
information. If one DB Entity receives information from the Department relating to the 
project prior to the information cutoff date, the Department will ensure that all short-
listed DB Entities receive the same information in a timely fashion. The project file will 
clearly document all communications with any DB Entity regarding the design and 
construction criteria by the Contracting Section or the Project Manager.   
               
At the conclusion of the meeting or when it is reasonable to assume that no further 
changes regarding design and construction criteria will be required, the Contracting 
Section, along with the Project Manager, will update the criteria, as necessary. The 
updated criteria shall be made available to each member of the Selection Committee 
prior to the evaluation of the technical proposals. Also, should significant changes 
result from the meeting, the short-listed DB Entities shall be provided the updated 
criteria or any changes occurring in the RFP. (FHWA must approve such change.)  
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3.10 PROPOSALS SUBMITTED BY SHORT-LISTED DB ENTITIES  
  
The Department shall request proposals from no fewer than two DB Entities. DB 
Entities will be asked to develop and submit proposals based on the RFP. Proposals 
will be segmented into two parts: Technical Proposals and Price Proposals. Technical 
and price proposals will be received by the date, time and appropriate office, as noted 
in the instructions. Technical and price proposals shall be submitted in separate 
packages (with the price proposal sealed) and the appropriate bid deposit.   
  
Price proposals shall include all DB package forms (i.e., Bid Bond, DBE Utilization 
Summary Form, etc.) The office receiving the proposals will send the technical 
proposals to the Selection Committee and hold sealed price proposals until technical 
proposal scores are compiled by the Selection Committee. If a DB Entity withdraws 
from consideration after the Department requests a proposal, the Department may 
continue, if at least two proposals are received.  
  

3.10.1 Technical Proposals   
  
Technical proposals should include a detailed project schedule using CPM (or 
other techniques as appropriate), preliminary design plans, preliminary 
specifications, technical reports, calculations, permit requirements, total 
contract time and other data requested in response to the RFP. The package 
shall indicate clearly that it is the technical proposal and shall clearly identify the 
DB Entity’s name, project description, or any other information required.   
  
3.10.2 Price Proposals  
  
Price proposals shall include one lump sum cost for all design, construction, 
and construction engineering and inspection (if CEI is included) of the proposed 
project. The package shall clearly indicate that it is the price proposal and shall 
clearly identify the DB Entity’s name, project description, and any other 
information required.  
   

3.11 THE PROPOSAL EVALUATION PROCESS  
  

3.11.1 Evaluation Overview  
  
The Selection Committee shall first determine whether the proposals meet the 
Pass/Fail criteria and whether the proposals are otherwise responsive to the 
requirements of the RFP. Committee members shall evaluate the appropriate 
components of the proposals against the criteria contained in the RFP and 
submit their findings to the full Committee. Following the oral presentations, 
Committee members shall revise their evaluation sheets and narratives, where 
appropriate. Standard MHD evaluation forms will be use as modified for project 
specific criteria.  
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A Price Evaluation sheet for each proposal (identified by number) will be 
completed the Selection Committee members also. The Selection Committee 
shall use the remaining evaluation sheets in preparing their initial rankings 
along with appropriate narratives to support the evaluations.  
  
The RFP will identify a specific period of time for Proposers to submit questions 
and written requests for clarifications during the development of their proposals. 
All inquires must be in writing and directed to the Department’s Project 
Manager identified in the RFP. Answers to all substantive questions will be 
made available to all RFP recipients via e-mail; and when appropriate, 
revisions, substitutions, or clarifications will be issued as official addenda to the 
RFP.  
  
The RFP may allow for a process to review technical submittals prior to final 
submission for the purpose of determining the Departments willingness to 
acceptance an alternative proposal prior to the submittal due date.    

   
The Department may require each Proposer an opportunity to present a 
fortifying presentation of their proposal. Approximately one week after the 
proposals are submitted, each Proposer may be allowed to make a one-hour 
oral presentation to all members of the Selection Committee. The presentation 
will afford the Proposers the opportunity to highlight the significant aspects of 
their technical proposal and their understanding of the project and offer a 
chance for the Selection Committee to ask clarifying questions. The Selection 
Committee shall decide in advance as to what Proposal information may 
require clarification and which of the design build entity’s key personnel it 
wishes to interview.  The oral presentation shall not be used to fill in missing or 
incomplete information that was required in the written proposal. The oral 
presentation shall not be used as an opportunity by the Proposers to improve or 
supplement their proposals. This step in the selection process will be clearly 
identified in the RFP.  
  
Following the review of any subcommittee reports and the qualitative ratings, 
the Selection Committee will determine if clarifications will be required. The 
Selection Committee will notify in writing each Proposer for which clarifications 
of their proposal is required in accordance with the schedule contained in the 
RFP.  Oral presentations may be requested and will serve the purpose of 
assisting the Committee in understanding, clarifying the proposals. Committee 
members may request each Proposer to address any and all incomplete and/or 
information and issues and may request the submission of additional 
information for the purpose of clarifying and improving the Committee’s 
understanding of its proposal.   



Design Build Guidelines  Approved December 1, 2012 

Page 24 of 29 
 

   
3.11.2 Qualitative Ratings  

  
Each major category (i.e. Design, Construction, Operations and Maintenance, 
Finance/Joint Development) and each subcategory will be qualitatively 
evaluated by each reviewer and assigned a rating as follows:  
  

  EXCEPTIONAL (90-100): The proposer has demonstrated an approach that is 
considered to significantly exceed stated requirements/objectives and 
provides a consistently outstanding level of quality. There is very little or 
no risk that this proposer would fail to meet the requirements of this 
aspect of the work.  There are essentially no weaknesses in this item of 
the proposal.  

  
 GOOD (80-89): The proposer has demonstrated an approach which is considered 

to exceed stated requirements/objectives and offers a generally better 
than acceptable quality. There is little risk that this proposer would fail to 
meet the requirements of this aspect of the work. Weaknesses, if any, 
are very minor.  

  
  ACCEPTABLE (70-79): The proposer has demonstrated an approach that is 

considered to meet the stated requirements/objectives and has an 
acceptable level of quality.  The proposal, for this aspect of the work, 
demonstrates a reasonable probability of success. Weaknesses are 
minor and can be readily corrected.  

  
  POOR (60-69): The proposer has demonstrated an approach that fails to meet 

stated requirements/objectives as there are weaknesses and/or 
deficiencies, but they are susceptible to correction through oral 
presentations. The response is considered marginal in terms of the 
basic content and/or the amount of information provided for evaluation, 
and the proposer should be capable of providing an acceptable or better 
proposal for this item.  

  
  UNACCEPTABLE (0-60): The proposer has demonstrated an approach that 

contains significant weaknesses/deficiencies and/or unacceptable 
quality. The proposal fails to meet the stated requirements/objectives 
and/or lacks essential information and is conflicting and/or unproductive. 
There is no reasonable likelihood of success; weaknesses/deficiencies 
are so major and/or extensive that a major revision would be necessary.  

  
The Committee will use the guide as a means of converting the applicable 
weighting factors to the qualitative ratings established in the review of the 
proposals. The guide will enable the Committee to apply the appropriate weight 
to each selection factor as set forth in the project specific proposal evaluation 
process.  
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3.11.3 Selection Criteria  
  
Detailed selection criteria to be used by the Selection Committee and sub-
committees will be identified in the RFP and will be detailed for each specific 
project. Committee members shall refer to these criteria when completing the 
evaluation sheets.   

  
The Committee will evaluate each DB Entity’s technical proposal. The rating 
and technical evaluation process is extremely important and should be 
accomplished using one of two methods or another objective formula clearly 
detailed in the RFP, (the FHWA must be provided one copy of technical 
proposal for oversight projects only at the same time to insure consistency with 
the design criteria specified in the RFP).  
  

Method 1  
Each Selection Committee member is responsible for scoring the DB 
Entity’s proposal in the areas of their expertise only.  In other words, a 
roadway design engineer would not develop scores for evaluation 
criteria related to bridge design, but rather only score items, such as 
approach roadways, MOT, and environmental impacts appropriate to 
their level of expertise. A minimum of three (3) scores are required for 
each evaluation criteria prior to averaging the scores for the 
development of a final technical proposal score.  
  
Method 2  
Each Committee member is responsible for obtaining a score for each 
evaluation criteria by selecting other persons to assist them in those 
areas where they do not possess an appropriate level of expertise. As 
an example, a bridge designer may call upon a roadway designer for 
assistance in scoring each DB Entity’s roadway approach details and 
MOT, and a permitting or environmental person for input on 
environmental mitigation details. Each committee member must use a 
different person to assist them in the areas where they do not pose the 
appropriate level of expertise so that each committee member can’t call 
on the same expert already use by another member.  All evaluation 
criteria will receive a score from each committee member prior to 
averaging the scores for the development of a Final technical proposal 
score for each proposal.   
  

Each Committee member will then submit a final technical proposal scoring 
form for each DB Entity’s Proposal to the Selection Committee Chairperson. 
During this technical review process, it is recommended that the Committee 
members meet together to discuss their thoughts on each proposal. This is 
intended to be a structured meeting to discuss concerns and to determine how 
well each proposal met the criteria. Rating points for each proposal should not 
be discussed at this meeting. The purpose of the meeting is to give each 
reviewer a better understanding of the technical merits of each proposal, not to 
develop a group score.  
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The Selection Committee shall notify all short-listed DB Entities of the date, 
time, and location of the public opening of the sealed price proposal.  
  
The Selection Committee shall publicly open the sealed price proposals and 
divide each DB Entity’s price proposal by the technical score to obtain an 
adjusted score or another objective formula. The following example shows how 
the typical selection formula would work:  
  
 

DB ENTITY 
 
 

A 
B 
C 
 
 

TECHNICAL 
SCORE 

 
90 
80 
70 

 
 

PRICE 
 

 
$6.7 Million 
$6.5 Million 
$6.3 Million 

 
 

ADJUSTED 
SCORE 

 
74,440 
81,250 
90,000 

    
3.12 SELECTION COMMITTEE RECOMMENDS AWARD  
  
Unless all proposals are rejected, the Selection Committee will recommend approving 
and entering into final contract negotiations with the DB Entity with the lowest adjusted 
score. In the advertisement and pertinent bid documents, the Department shall reserve 
the right to reject all proposals and waive minor proposal irregularities.  
   
The Department shall post the results and provide written notification to each DB 
Entity submitting a proposal of the award of the project or rejection of all proposals 
within thirty (30) days of final selection or determination to reject all proposals.    
  
3.13 STIPENDS FOR UNSUCCESSFUL SHORT LISTED DB ENTITIES  
  
On Best Value Design Build (BVDB) projects only, where the Department intends to 
compensate the unsuccessful short-listed DB Entities for submitting a proposal, the 
Department must enter into a contract with each DB Entity immediately after short-
listing. Before this contract is awarded the Contracting Unit or Project Manager will 
ensure that a request for encumbrance is approved by the Fiscal Management Office 
in accordance with the contract funds approval process. A contract is required to 
document the terms and conditions for compensation.    
  
On BVDB projects, the unsuccessful short-listed DB Entities may receive 
compensation (lump sum) for their efforts in preparing a proposal if the proposal is 
determined to be responsive by the Selection Committee. The intent to compensate 
and the amount of this compensation will be noted in the RFP package. A stipend is 
not intended to compensate the DB Entities for the total cost of preparing the bid 
package. Compensation will be commensurate with the level of effort required to 
develop a bid proposal. In return, the Department shall reserve the right to use any of 
the concepts or ideas within the technical proposals, as the Department deems 
appropriate.  
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CHAPTER FOUR  
  

LOW BID DESIGN BUILD (LBDB) BID PROCESS  
  
As a general rule, the low bid approach should be used on projects where the design 
and construction criteria are concise, clearly defined, and innovation or alternatives are 
not being sought. This might include bridge projects with a specified foundation type, 
span lengths, and beam type. Resurfacing projects are restricted to the use of the Low 
Bid Design Build (LBDB) bid process.   
  
4.1 PREQUALIFICATION REQUIREMENTS   
  
The Department will publish an advertisement requesting Letters of Interest (LOI) and 
announcing the availability of Request for Qualifications and Proposal packages 
(RFQ/P) in the same manner as a typical bidding for a professional services contract 
with the Department.  The advertisement shall contain a description of the project, the 
required services, and any prequalification requirements of the DB Entity. Letters of 
Interest received by the deadline identified in the advertisement will be provided with 
an RFQ package. A “Draft RFP” may be provided with the RFQ package if available.  
   
4.2 CONTRACT NUMBER ASSIGNMENT    
  
The Contracting Unit will obtain a contract number and enter the project into the 
Department’s Fiscal Management system for monitoring as a design build project. On 
Federal Highway Oversight Projects a Federal Aid number will also be required.   
  
 4.3 ADVERTISEMENT    
  
The Department will publish an advertisement requesting Letters of Interest (LOI) and 
announcing the availability of Request for Qualifications and Proposal packages 
(RFQ/P) in the same manner as a typical bidding for a professional services contract 
with the Department.  The advertisement shall contain a description of the project, the 
required services, and any prequalification requirements of the DB Entity. Letters of 
Interest received by the deadline identified in the advertisement will be provided with 
an RFQ package. A “Draft RFP” may be provided with the RFQ package if available.  
  
Advertisements requesting Letters of Interest (LOI) shall be advertised in a newspaper 
of general circulation in the area in which the project is located or to be located and in 
the central register established under section 20A of chapter 9. A minimum of sixty 
(60) days is allowed from the date of advertisement to the receipt of a Design Build 
Proposal. The actual length of time that the advertisement is publicized is at the 
discretion of the Department.   
  
If a pre-bid meeting is to be held, the announcement must also provide the date, time, 
and location of the pre-bid meeting.  
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4.4 PRE-BID MEETING FOR LOW BID DESIGN BUILD  
  
If the LBDB project is complex, a pre-bid meeting may be held in order to discuss the 
DB Project and clarify any concerns.  This meeting may be waived if the complexity of 
the project does not warrant such a meeting.   
     
4.5 LBDB PREQUALIFICATION REQUIREMENTS   
  
The Department will publish an advertisement requesting Letters of Interest (LOI) and 
announcing the availability of Request for Qualifications and Proposal packages 
(RFQ/P) in the same manner as a typical bidding for a professional services contract 
with the Department.  The advertisement shall contain a description of the project, the 
required services, and any prequalification requirements of the DB Entity. Letters of 
Interest received by the deadline identified in the advertisement will be provided with 
an RFQ package. A “Draft RFP” may be provided with the RFQ package if available.  
  
Advertisements requesting Letters of Interest (LOI) shall be advertised in a newspaper 
of general circulation in the area in which the project is located or to be located and in 
the central register established under section 20A of chapter 9.    
  
4.6 PREPARATION OF REQUEST FOR PROPOSALS (RFP)   
 
Same as for BVDB: Section 3.6.  
  
4.7 BID OPENING FOR LOW BID DESIGN BUILD  
 
Under the LBDB process, the Department will publicly open the price proposals on the 
day, time, and location noted in the advertisement, and send the Selection Committee 
the technical proposals for only the lowest bid submitted.  
  
4.8 RESPONSIVENESS OF PROPOSALS  
  
The Selection Committee shall review the design concepts and preliminary designs of 
the lowest bidder proposed in order to assess the responsiveness of the lowest 
bidder's technical proposal compared to the Design and Construction Criteria 
Package.  
  
In the event the lowest bidder's technical proposal is found to be non-responsive, the 
Selection Committee will then review the next lowest bidder's technical proposal to 
determine its responsiveness (FHWA must concur). A Bid Proposal is considered non-
responsive if it does not contain all the required information and level of detail, or is 
non-compliant with the design and construction criteria defined in the RFP. It may be 
appropriate for the Department to contact the non-responsive DB Entities to 
discuss/clarify its concerns prior to moving on to the next lowest bidder. However, 
once determined that the low bidder is non-responsive, the process will continue until 
the lowest bidder having a responsive proposal is found.    
  
Unless all proposals are rejected, the Selection Committee will recommend to the 
Chief Engineer, to approve and enter into negotiations with the DB Entity with the 
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lowest responsive bid. The Department will then enter into a contract. The Department 
reserves the right to reject all proposals.  
  
  
4.9 SELECTION COMMITTEE RECOMMENDS TO AWARD TO DB ENTITY WITH 

THE LOWEST RESPONSIVE BID  
  
Unless all proposals are rejected, the Selection Committee will recommend to the 
Chief Engineer to award to the DB Entity with the lowest bid that has a responsive 
technical proposal. The Department will enter into a contract for the price proposed. In 
the advertisement and pertinent bid documents, the Department shall reserve the right 
to reject all proposals and waive minor proposal irregularities.  

  
The Department shall post the results and provide written notification to each DB 
Entity submitting a proposal of the award of the project or rejection of all proposals 
within thirty (30) days of final selection or determination to reject all proposals.    


