

MassDOT
Massachusetts Department of Transportation
Highway Division

Task

Summary

Path Successor Normal Task

Path Successor Milestone Task

Milestone

Critical Path

Path Successor Summary Task

MassDOT PM: <MassDOT Project Manager Name>

Page 1 of 16

Design Engineer: <Design Consultant's Name>

Contract #: <Contract #> / Assignment #: <Assign>

Roadways, State ROW- Revised: 03/04/2024

Status Date: 4/1/2023 / Report Run Date: 3/13/2024

Massachusetts Department of Transportation
<MassDOT Project Info Number> <Short Project Description - City Names>
BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027		
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
HWY.200.030	28	Review Functional Design Report	1/8/2024	4/6/2024																			
HWY.200.040	29	Approval of Functional Design Report	4/6/2024	4/6/2024																			
HWY.220	30	Design Justification Workbook (DJW)	10/10/2023	1/7/2024																			
HWY.220.010	31	Prepare Design Justification Workbook	10/10/2023	12/8/2023																			
HWY.220.020	32	Submit Design Justification Workbook	12/8/2023	12/8/2023																			
HWY.220.030	33	Review Design Justification Workbook	12/9/2023	1/7/2024																			
HWY.220.040	34	Complete Streets Engineer Concurrence (DJW)	1/7/2024	1/7/2024																			
HWY.220.050	35	District Project Development Concurrence (DJW)	1/7/2024	1/7/2024																			
HWY.220.060	36	Approval of Design Justification Workbook by Chief Engineer	1/7/2024	1/7/2024																			
HWY.220.070	37	Submit DJW for Administrator/Secretary Review	12/8/2023	12/8/2023																			
HWY.220.080	38	Review of DJW by Administrator/Secretary	12/9/2023	1/7/2024																			
HWY.220.090	39	Approval of Design Justification Workbook by FHWA	1/7/2024	1/7/2024																			
HWY.220.100	40	Approval of Design Justification Workbook by Secretary/Administrator	1/7/2024	1/7/2024																			
HWY.250	41	Pre-25% Design	4/4/2023	10/9/2023																			
HWY.250.010	42	Prepare and Submit Draft Project Scoping Checklist	4/4/2023	4/4/2023																			
HWY.250.020	43	Project Scoping Meeting	6/5/2023	6/5/2023																			
HWY.250.030	44	Prepare and Submit Final Project Scoping Checklist	6/6/2023	6/6/2023																			
HWY.250.040	45	Develop Reasonable Alternatives and Alternative Analysis	6/7/2023	7/6/2023																			
HWY.250.050	46	Prepare Pre-25% OTS Conceptual Design Package	7/7/2023	8/5/2023																			
HWY.250.060	47	Submit Pre-25% OTS Conceptual Design Package	8/7/2023	8/7/2023																			
HWY.250.070	48	Schedule Pre-25% OTS Review Meeting	8/8/2023	8/22/2023																			
HWY.250.080	49	Conduct Pre-25% OTS Review Meeting	8/23/2023	8/23/2023																			
HWY.250.090	50	Schedule Public Information Meeting	8/24/2023	10/7/2023																			
HWY.250.100	51	Conduct Public Information Meeting	10/9/2023	10/9/2023																			
HWY.275	52	Traffic and Safety	4/4/2023	8/7/2023																			
HWY.275.100	53	Intersection Control Evaluation (ICE)	4/4/2023	8/7/2023																			
HWY.275.100.44	54	Prepare ICE Stage 1	4/4/2023	4/5/2023																			

Task

Milestone

◆

Summary

Critical Path

Path Successor Normal Task

Path Successor Summary Task

Path Successor Milestone Task

◆

Massachusetts Department of Transportation
<MassDOT Project Info Number> <Short Project Description - City Names>
BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027		
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
HWY.275.100.45	55	Submit ICE Stage 1	4/6/2023	4/6/2023																			
HWY.275.100.46	56	Review ICE Stage 1	4/7/2023	5/4/2023		■																	
HWY.275.100.47	57	Approve ICE Stage 1	5/5/2023	5/5/2023																			
HWY.275.100.48	58	Prepare ICE Stage 2	5/6/2023	6/4/2023		■																	
HWY.275.100.49	59	Submit ICE Stage 2	6/5/2023	6/5/2023																			
HWY.275.100.50	60	Review ICE Stage 2	6/6/2023	6/19/2023		■																	
HWY.275.100.51	61	Approve ICE Stage 2	6/20/2023	6/20/2023																			
HWY.275.100.52	62	Prepare ICE Stage 3	6/21/2023	7/20/2023		■																	
HWY.275.100.53	63	Submit ICE Stage 3	7/21/2023	7/21/2023																			
HWY.275.100.54	64	Review ICE Stage 3	7/22/2023	8/4/2023		■																	
HWY.275.100.55	65	Approve ICE Stage 3	8/7/2023	8/7/2023																			
HWY.275.200	66	Roadway Safety Audit (RSA)	4/4/2023	7/5/2023	◀ Roadway Safety Audit (RSA) ▶																		
HWY.275.200.56	67	Prepare RSA Background Materials	4/4/2023	6/2/2023		■																	
HWY.275.200.57	68	Conduct RSA	6/5/2023	6/5/2023																			
HWY.275.200.58	69	Prepare Draft RSA Report	6/6/2023	6/10/2023																			
HWY.275.200.59	70	Submit Draft RSA Report	6/12/2023	6/12/2023																			
HWY.275.200.60	71	Review Draft RSA Report	6/13/2023	6/17/2023																			
HWY.275.200.61	72	Prepare Final Draft RSA Report	6/18/2023	6/22/2023																			
HWY.275.200.62	73	Submit Final Draft RSA Report	6/23/2023	6/23/2023																			
HWY.275.200.63	74	Review Final Draft RSA Report	6/24/2023	6/28/2023																			
HWY.275.200.64	75	Revise and Resubmit Final RSA Report	6/29/2023	7/5/2023																			
HWY.300	76	25% Design Package	10/10/2023	7/21/2024	◀ 25% Design Package ▶																		
HWY.300.010	77	Prepare 25% Design Submission	10/10/2023	12/8/2023		■																	
HWY.300.020	78	Submit 25% Design Submission	1/7/2024	1/7/2024							◆	Submit 25% Design Submission											
HWY.300.030	79	Send to FHWA (if PODI)	1/7/2024	1/7/2024							◆	Send to FHWA (if PODI)											
HWY.300.040	80	Review 25% Design Submission	3/23/2024	6/20/2024																			
HWY.300.050	81	All Sections 25% Design Comments sent to DE	6/20/2024	6/20/2024																			

Task

Milestone

■

◆

Summary

Critical Path

◀▶

□

Path Successor Normal Task

Path Successor Summary Task

■

◀▶

Path Successor Milestone Task

◆

Massachusetts Department of Transportation
<MassDOT Project Info Number> <Short Project Description - City Names>
BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027		
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
HWY.300.060	82	Prepare 25% Design Responses	6/21/2024	6/30/2024																			
HWY.300.070	83	Schedule Comment Resolution Meeting @25% (Full Team)	7/1/2024	7/21/2024																			
HWY.300.080	84	Comment Resolution Meeting @25% (Full Team)	7/21/2024	7/21/2024																			
HWY.302	85	Utility Coordination	11/4/2023	1/1/2024																			
HWY.302.010	86	Subsurface Utility Exploration	11/4/2023	11/18/2023																			
HWY.302.020	87	Schedule Utility Early Coordination Field Meeting	11/19/2023	12/2/2023																			
HWY.302.030	88	Utility Early Coordination Field Meeting	12/2/2023	12/2/2023																			
HWY.302.100	89	25% Third Party Utility Coordination	12/3/2023	1/1/2024																			
HWY.302.100.010	90	Prepare 25% Utility Plans	12/3/2023	1/1/2024																			
HWY.302.100.020	91	Submit 25% Utility Plans	1/1/2024	1/1/2024																			
HWY.352	92	Prepare for 25% Design Public Hearing	7/21/2024	8/1/2024																			
HWY.352.010	93	Submit DPH Request to District Project Development	7/21/2024	7/21/2024																			
HWY.352.020	94	Concurrence by District Project Development	7/21/2024	7/21/2024																			
HWY.352.030	95	Prepare Hearing Notice	7/22/2024	7/28/2024																			
HWY.352.040	96	Submit Hearing Notice	7/28/2024	7/28/2024																			
HWY.352.050	97	Send DPH Request to Section Director	7/29/2024	7/29/2024																			
HWY.352.060	98	Approval by Section Director	7/30/2024	8/1/2024																			
HWY.353	99	Conduct 25% Design Public Hearing	8/2/2024	10/12/2024																			
HWY.353.010	100	Schedule Public Hearing	8/2/2024	9/12/2024																			
HWY.353.020	101	Conduct Public Hearing	9/12/2024	9/12/2024																			
HWY.353.030	102	Respond to Comments (DPH)	9/13/2024	10/12/2024																			
HWY.375	103	25%/75% Design Package	10/10/2023	1/22/2024																			
HWY.375.010	104	Prepare 25%/75% Design Package	10/10/2023	12/8/2023																			
HWY.375.020	105	Submit 25%/75% Design Package	12/8/2023	12/8/2023																			
HWY.375.030	106	Review 25%/75% Design Package	12/9/2023	1/7/2024																			
HWY.375.040	107	All Sections 25%/75% Design Comments sent to DE	1/7/2024	1/7/2024																			
HWY.375.050	108	Prepare 25%/75% Design Responses	1/8/2024	1/17/2024																			

Task

Milestone

◆

Summary

Critical Path

Path Successor Normal Task

Path Successor Summary Task

Path Successor Milestone Task

◆

Massachusetts Department of Transportation
<MassDOT Project Info Number> <Short Project Description - City Names>
BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027		
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
HWY.375.060	109	Schedule Comment Resolution Meeting @25%/75	1/18/2024	1/22/2024																			
HWY.375.070	110	Comment Resolution Meeting @25%/75% (Full Te	1/22/2024	1/22/2024					◆	Comment Resolution Meeting @25%/75% (Full Team)													
HWY.400	111	75% Design Package	10/13/2024	1/25/2025									▬	75% Design Package									
HWY.400.010	112	Prepare 75% Design Submission	10/13/2024	12/11/2024									■										
HWY.400.020	113	Submit 75% Design Submission	12/11/2024	12/11/2024									◆	Submit 75% Design Submission									
HWY.400.030	114	Review 75% Design Submission	12/12/2024	1/10/2025									■										
HWY.400.040	115	All Sections 75% Design Comments sent to DE	1/10/2025	1/10/2025									◆	All Sections 75% Design Comments sent to DE									
HWY.400.050	116	Prepare 75% Design Responses	1/11/2025	1/20/2025									■										
HWY.400.060	117	Schedule Comment Resolution Meeting @75% (F	1/21/2025	1/25/2025									■										
HWY.400.070	118	Comment Resolution Meeting @75% (Full Team)	1/25/2025	1/25/2025									◆	Comment Resolution Meeting @75% (Full Team)									
HWY.400.100	119	75% Third Party Utility Coordination	10/13/2024	12/11/2024									▬	75% Third Party Utility Coordination									
HWY.400.100.010	120	Prepare 75% Utility Plans	10/13/2024	11/11/2024									■										
HWY.400.100.020	121	Submit 75% Utility Plans	12/11/2024	12/11/2024									◆	Submit 75% Utility Plans									
HWY.428	122	75% Contract Time Determination	11/12/2024	1/10/2025									▬	75% Contract Time Determination									
HWY.428.010	123	Prepare 75% Contract Time Determination	11/12/2024	12/11/2024									■										
HWY.428.020	124	Submit 75% Contract Time Determination	12/11/2024	12/11/2024									◆	Submit 75% Contract Time Determination									
HWY.428.030	125	Review 75% Contract Time Determination	12/12/2024	1/10/2025									■										
HWY.430	126	75%/100% Design Package	10/13/2024	1/25/2025									▬	75%/100% Design Package									
HWY.430.010	127	Prepare 75%/100% Design Package	10/13/2024	12/11/2024									■										
HWY.430.020	128	Submit 75%/100% Design Package	12/11/2024	12/11/2024									◆	Submit 75%/100% Design Package									
HWY.430.030	129	Review 75%/100% Design Package	12/12/2024	1/10/2025									■										
HWY.430.040	130	All Sections 75%/100% Design Comments sent to	1/10/2025	1/10/2025									◆	All Sections 75%/100% Design Comments sent to DE									
HWY.430.050	131	Prepare 75%/100% Design Responses	1/11/2025	1/20/2025									■										
HWY.430.060	132	Schedule Comment Resolution Meeting @75%/10	1/21/2025	1/25/2025									■										
HWY.430.070	133	Comment Resolution Meeting @75%/100% (Full T	1/25/2025	1/25/2025									◆	Comment Resolution Meeting @75%/100% (Full Team)									
HWY.450	134	100% Design Package	12/3/2023	7/31/2025					▬	100% Design Package													
HWY.450.010	135	Prepare 100% Design Submission	1/26/2025	3/26/2025									■										

Task

Milestone

■

◆

Summary

Critical Path

▬

▬

Path Successor Normal Task

Path Successor Summary Task

■

▬

Path Successor Milestone Task

◆

Massachusetts Department of Transportation
<MassDOT Project Info Number> <Short Project Description - City Names>
BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027							
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1					
HWY.450.020	136	Submit 100% Design Submission	6/16/2025	6/16/2025									◆ Submit 100% Design Submission															
HWY.450.030	137	Review 100% Design Submission	6/17/2025	7/16/2025									■															
HWY.450.040	138	All Sections 100% Design Comments sent to DE	7/16/2025	7/16/2025									◆ All Sections 100% Design Comments sent to DE															
HWY.450.050	139	Prepare 100% Design Responses	7/17/2025	7/26/2025									■															
HWY.450.060	140	Schedule Comment Resolution Meeting @100% (I	7/27/2025	7/31/2025									■															
HWY.450.070	141	Comment Resolution Meeting @100% (Full Team)	7/31/2025	7/31/2025									◆ Comment Resolution Meeting @100% (Full Tea															
HWY.450.100	142	100% Third Party Utility Coordination	12/3/2023	2/24/2025					▶				100% Third Party Utility Coordination															
HWY.450.100.010	143	Prepare 100% Utility Plans	1/26/2025	2/24/2025									■															
HWY.450.100.020	144	Submit 100% Utility Plans	2/24/2025	2/24/2025									◆ Submit 100% Utility Plans															
HWY.450.100.030	145	Prepare Force Account Agreements	12/3/2023	3/1/2024					■																			
HWY.450.100.040	146	Prepare PUC Form	3/2/2024	3/31/2024					■																			
HWY.458	147	100% Contract Time Determination	2/25/2025	7/17/2025									▶				100% Contract Time Determination											
HWY.458.010	148	Prepare 100% CTD utilizing PUC Form durations	2/25/2025	3/26/2025									■															
HWY.458.020	149	Submit 100% Contract Time Determination	6/16/2025	6/16/2025									◆ Submit 100% Contract Time Determination															
HWY.458.030	150	Review 100% Contract Time Determination	6/17/2025	7/16/2025									■															
HWY.458.040	151	Request Construction Duration IOM from Area Eng	7/17/2025	7/17/2025									■															
HWY.470	152	100%/PSE Design Package	1/26/2025	5/10/2025									▶ 100%/PSE Design Package															
HWY.470.010	153	Prepare 100%/PSE Design Package	1/26/2025	3/26/2025									■															
HWY.470.020	154	Submit 100%/PSE Design Package	3/26/2025	3/26/2025									◆ Submit 100%/PSE Design Package															
HWY.470.030	155	Review 100%/PSE Design Package	3/27/2025	4/25/2025									■															
HWY.470.040	156	All Sections 100%/PSE Design Comments sent to DE	4/25/2025	4/25/2025									◆ All Sections 100%/PSE Design Comments sent to DE															
HWY.470.050	157	Prepare 100%/PSE Design Responses	4/26/2025	5/5/2025									■															
HWY.470.060	158	Schedule Comment Resolution Meeting @100%/P	5/6/2025	5/10/2025									■															
HWY.470.070	159	Comment Resolution Meeting @100%/PSE (Full T	5/10/2025	5/10/2025									◆ Comment Resolution Meeting @100%/PSE (Full Tea															
HWY.800	160	PS&E Submittal	7/17/2025	5/15/2026									▶ PS&E Submittal															
HWY.800.001	161	Request Federal Aid Number from FAPRO	7/17/2025	7/17/2025									■															
HWY.800.002	162	FAPRO provides Federal Aid Number	7/18/2025	8/16/2025									■															

Task

Milestone

◆

Summary

Critical Path

Path Successor Normal Task

Path Successor Summary Task

Path Successor Milestone Task

Massachusetts Department of Transportation

<MassDOT Project Info Number> <Short Project Description - City Names>

BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027		
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
HWY.800.010	163	Prepare PS&E Submission	8/1/2025	8/30/2025																			
HWY.800.020	164	Submit PS&E Submission	8/30/2025	8/30/2025																			
HWY.800.030	165	Review PS&E Submission	8/31/2025	9/14/2025																			
HWY.800.040	166	Send PS&E to FHWA (If Required)	9/1/2025	9/1/2025																			
HWY.800.050	167	FHWA Review PS&E Submission (If Required)	9/2/2025	10/1/2025																			
HWY.800.060	168	Approval of PS&E Submission	10/1/2025	10/1/2025																			
HWY.800.070	169	Prepare Advertising Documents for FAPRO	8/31/2025	9/10/2025																			
HWY.800.080	170	Review Advertising Documents by FAPRO	5/5/2026	5/15/2026																			
HWY.800.090	171	Prepare Draft Contract Documents for Specs	10/2/2025	10/15/2025																			
HWY.800.100	172	Submit Draft Contract Documents to Specs	10/22/2025	10/22/2025																			
HWY.800.110	173	Ready for Initial Review	10/23/2025	10/24/2025																			
HWY.800.120	174	Initial Review of Contract Documents By Specs	10/27/2025	11/5/2025																			
HWY.800.130	175	Prepare Bid Documents - Rev 1	11/6/2025	11/7/2025																			
HWY.800.140	176	Submit Bid Documents to Specs - Rev 1	11/7/2025	11/7/2025																			
HWY.800.150	177	Ready For Final Review	11/10/2025	11/11/2025																			
HWY.800.160	178	Final Review of Bid Documents	11/12/2025	11/14/2025																			
HWY.800.170	179	Prepare CDSP Bid Package	11/17/2025	11/21/2025																			
HWY.800.180	180	Prepare Final Plans for Plans and Records	10/2/2025	10/15/2025																			
HWY.800.190	181	Submit Final Plans for Plans and Records	10/16/2025	10/16/2025																			
HWY.800.200	182	Review Final Plans by Plans and Records	10/17/2025	10/30/2025																			
HWY.800.210	183	Approve Final Plans by Plans and Records	10/30/2025	10/30/2025																			
HWY.807	184	PS&E Contract Time Determination	8/1/2025	10/3/2025																			
HWY.807.010	185	Prepare PS&E CTD utilizing PUC Form durations	8/1/2025	8/15/2025																			
HWY.807.020	186	Submit PS&E CTD utilizing PUC Form durations	8/18/2025	8/18/2025																			
HWY.807.030	187	Review PS&E CTD utilizing PUC Form durations	8/31/2025	9/14/2025																			
HWY.807.040	188	Area Engineer Provides Construction Duration IOM	9/15/2025	10/3/2025																			
BRD	189	Bridge Design	11/4/2023	3/22/2024																			

Task

Milestone

◆

Summary

Critical Path

Path Successor Normal Task

Path Successor Summary Task

Path Successor Milestone Task

Massachusetts Department of Transportation

<MassDOT Project Info Number> <Short Project Description - City Names>

BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027			
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2
BRD.600	190	Geotechnical Design	11/4/2023	3/22/2024	Geotechnical Design																			
BRD.600.010	191	Prepare Boring and Probe Layout Plan	11/4/2023	12/3/2023																				
BRD.600.020	192	Submit Boring and Probe Layout Plan	12/3/2023	12/3/2023																				
BRD.600.030	193	Review Boring and Probe Layout Plan	12/4/2023	12/13/2023																				
BRD.600.040	194	Perform Probes and Borings/Soil Samples for Hyd	12/14/2023	1/12/2024																				
BRD.600.050	195	Prepare and Submit Soil Sample Report for Hydra	1/13/2024	2/11/2024																				
BRD.600.060	196	Prepare Geotechnical Report	1/13/2024	3/12/2024																				
BRD.600.070	197	Submit Geotechnical Report	3/12/2024	3/12/2024																				
BRD.600.080	198	Review Geotechnical Report	3/13/2024	3/22/2024																				
BRD.600.090	199	Approval of Geotech Report	3/22/2024	3/22/2024																				
ENV	200	Environmental	4/5/2023	4/12/2027	Environmental																			
ENV.MS	201	Environmental Milestones	9/14/2025	4/12/2026	Environmental Milestones																			
ENV.MS.010	202	Wetland Permits Filed	9/14/2025	9/14/2025	Wetland Permits Filed																			
ENV.MS.020	203	Issue Environmental Clearance	4/12/2026	4/12/2026	Issue Environmental Clearance																			
ENV.150	204	Environmental Review Checklist (ERC)	4/5/2023	5/7/2023	Environmental Review Checklist (ERC)																			
ENV.150.010	205	Assign Environmental Analyst	4/5/2023	4/5/2023																				
ENV.150.020	206	Prepare Draft Environmental Review Checklist (EF	4/6/2023	5/5/2023																				
ENV.150.030	207	Prepare Final Environmental Review Checklist (EF	5/6/2023	5/6/2023																				
ENV.150.040	208	Prepare Response to ERC	5/7/2023	5/7/2023																				
ENV.151	209	25% Environmental Coordination	6/6/2023	7/21/2024	25% Environmental Coordination																			
ENV.151.010	210	Perform 25% Environmental Coordination	6/6/2023	8/4/2023																				
ENV.151.020	211	Submit 25% Environmental Coordination	1/7/2024	1/7/2024																				
ENV.151.030	212	Review 25% Environmental Coordination	1/8/2024	2/6/2024																				
ENV.151.040	213	Approve 25% Environmental Coordination for DPH	7/21/2024	7/21/2024																				
ENV.152	214	Historic / Archeology (Section 106) Review	1/8/2024	4/6/2024	Historic / Archeology (Section 106) Review																			
ENV.152.010	215	Conduct Historic Impact Analysis	1/8/2024	2/6/2024																				
ENV.152.020	216	No Effect Finding Determined	2/7/2024	3/7/2024																				

Task

Milestone

◆

Summary

Critical Path

Path Successor Normal Task

Path Successor Summary Task

Path Successor Milestone Task

Massachusetts Department of Transportation
<MassDOT Project Info Number> <Short Project Description - City Names>
BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027		
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
ENV.152.030	217	Submit No Effect Finding to Agency	3/7/2024	3/7/2024					◆	Submit No Effect Finding to Agency													
ENV.152.040	218	Agency Review of No Effect Finding	3/8/2024	4/6/2024					■														
ENV.152.050	219	Sec 106 Approve No Effect Finding	4/6/2024	4/6/2024					◆	Sec 106 Approve No Effect Finding													
ENV.152.060	220	Section 106 Cleared	4/6/2024	4/6/2024					◆	Section 106 Cleared													
ENV.173	221	Section 4(f) De Minimis	1/8/2024	3/14/2024					■	Section 4(f) De Minimis													
ENV.173.010	222	Prepare 4(f) De Minimis	1/8/2024	2/6/2024					■														
ENV.173.020	223	Publication of Legal Notice	2/7/2024	2/21/2024					■														
ENV.173.021	224	Submit De Minimis	2/21/2024	2/21/2024					◆	Submit De Minimis													
ENV.173.030	225	Official w/Jurisdiction App of De Minimis	2/22/2024	3/7/2024					■														
ENV.173.040	226	FHWA Approval of De Minimis	3/8/2024	3/14/2024					■														
ENV.173.050	227	Section 4F Cleared	3/14/2024	3/14/2024					◆	Section 4F Cleared													
ENV.190	228	Section 7 (Endangered Species Act)	7/22/2024	1/1/2025						Section 7 (Endangered Species Act)													
ENV.190.010	229	Perform Section 7 Review	7/22/2024	9/19/2024						■													
ENV.190.020	230	Submit Section 7	10/21/2024	10/21/2024						◆	Submit Section 7												
ENV.190.030	231	Review Section 7	10/22/2024	11/20/2024						■													
ENV.190.040	232	Comments to PE/DE for Section 7	11/20/2024	11/20/2024						◆	Comments to PE/DE for Section 7												
ENV.190.050	233	Review type-programatic or individual consultation	11/21/2024	1/1/2025						■													
ENV.190.060	234	Section 7 - NFMS Cleared	1/1/2025	1/1/2025						◆	Section 7 - NFMS Cleared												
ENV.190.070	235	Section 7 - US Fish and Wildlife Service Cleared	1/1/2025	1/1/2025						◆	Section 7 - US Fish and Wildlife Service Cleared												
ENV.188	236	Noise Study	10/13/2024	1/10/2025						Noise Study													
ENV.188.010	237	Perform Noise Study	10/13/2024	12/11/2024						■													
ENV.188.020	238	Submit Noise Study	12/11/2024	12/11/2024						◆	Submit Noise Study												
ENV.188.030	239	Noise Study Finalized and submitted with NEPA	12/12/2024	1/10/2025						■													
ENV.157	240	NEPA-Categorical Exclusion (CE)	10/13/2024	7/17/2025						NEPA-Categorical Exclusion (CE)													
ENV.157.010	241	Prepare Categorical Exclusion	10/13/2024	11/11/2024						■													
ENV.157.020	242	Submit Categorical Exclusion	1/10/2025	1/10/2025						◆	Submit Categorical Exclusion												
ENV.157.030	243	Review Categorical Exclusion	6/3/2025	6/17/2025									■										

Task

Milestone

■

◆

Summary

Critical Path

■

■

Path Successor Normal Task

Path Successor Summary Task

■

■

Path Successor Milestone Task

◆

Massachusetts Department of Transportation
<MassDOT Project Info Number> <Short Project Description - City Names>
BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027							
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2				
ENV.157.040	244	Environmental App of Programmatic CE	6/17/2025	6/17/2025									◆ Environmental App of Programmatic CE															
ENV.157.050	245	Review Individual CE by FHWA	6/18/2025	7/17/2025									■															
ENV.157.060	246	FHWA Approval of Individual CE	7/17/2025	7/17/2025									◆ FHWA Approval of Individual CE															
ENV.163	247	MEPA (ENF)	7/22/2024	6/16/2025					■				MEPA (ENF)															
ENV.163.010	248	Prepare Environ. Justice Analysis	7/22/2024	8/20/2024					■																			
ENV.163.020	249	Prepare MEPA ENF	8/21/2024	12/18/2024					□																			
ENV.163.030	250	Prepare MEPA EIR	8/21/2024	8/21/2024																								
ENV.163.040	251	Submit MEPA ENF	12/18/2024	12/18/2024									◆ Submit MEPA ENF															
ENV.163.050	252	Submit MEPA EIR	8/21/2024	8/21/2024					◆ Submit MEPA EIR																			
ENV.163.060	253	Review MEPA ENF	12/19/2024	2/16/2025					■																			
ENV.163.070	254	Review MEPA EIR	8/22/2024	10/20/2024					■																			
ENV.163.080	255	MEPA Comments to PM/DE	2/17/2025	6/16/2025									□															
ENV.163.090	256	MEPA issued	6/16/2025	6/16/2025									◆ MEPA issued															
ENV.172	257	U.S. Coast Guard Bridge Permit	7/22/2024	4/12/2027					◆ U.S. Coa																			
ENV.172.005	258	Prepare draft STURAA Exception	7/22/2024	9/19/2024					■																			
ENV.172.010	259	Prepare draft USGC Bridge Permit	7/22/2024	12/18/2024					■																			
ENV.172.015	260	Submit draft STURAA	9/19/2024	9/19/2024					◆ Submit draft STURAA																			
ENV.172.020	261	Submit draft USGC Bridge Permit	12/18/2024	12/18/2024					◆ Submit draft USGC Bridge Permit																			
ENV.172.025	262	Review draft STURAA	9/20/2024	10/19/2024					■																			
ENV.172.030	263	Review draft USGC Bridge Permit	1/2/2025	4/1/2025					■																			
ENV.172.031	264	STURAA Comments to PE/DE	10/19/2024	10/19/2024					◆ STURAA Comments to PE/DE																			
ENV.172.032	265	USCG Bridge Permit Comments to PE/DE	4/1/2025	4/1/2025					◆ USCG Bridge Permit Comments to PE/DE																			
ENV.172.033	266	Revise STRAA	4/2/2025	4/15/2025					■																			
ENV.172.034	267	Revise USCG Permit	4/2/2025	4/15/2025					■																			
ENV.172.040	268	Submit final STURAA	4/15/2025	4/15/2025					◆ Submit final STURAA																			
ENV.172.050	269	Submit final USCG Bridge Permit	7/17/2025	7/17/2025					◆ Submit final USCG Bridge Permit																			
ENV.172.060	270	STURAA Exception	4/16/2025	4/29/2025					■																			

Task

Milestone

■

◆

Summary

Critical Path

◆

□

Path Successor Normal Task

Path Successor Summary Task

■

■

Path Successor Milestone Task

◆

Massachusetts Department of Transportation

<MassDOT Project Info Number> <Short Project Description - City Names>

BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027		
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
ENV.172.070	271	USCG Bridge Permit Issued	1/13/2026	4/12/2026																			
ENV.172.071	272	USCG Permit Duration	4/13/2026	4/12/2027																			
ENV.172.072	273	USCG Permit Expired	4/12/2027	4/12/2027																			
ENV.182	274	Water Quality Certification (401)	7/22/2024	9/14/2026																			
ENV.182.005	275	Prepare Draft WQC	7/22/2024	8/20/2024																			
ENV.182.010	276	Submit Draft WQC Application	12/11/2024	12/11/2024																			
ENV.182.015	277	Review Draft WQC	12/12/2024	1/10/2025																			
ENV.182.020	278	WQC Comments to PM/DE	1/10/2025	1/10/2025																			
ENV.182.021	279	Prepare Final WQC	1/11/2025	2/9/2025																			
ENV.182.022	280	Submit Final WQC	2/9/2025	2/9/2025																			
ENV.182.023	281	Review Final WQC	2/10/2025	3/11/2025																			
ENV.182.021.1	282	Prepare Final WQC Rev 1	3/12/2025	3/14/2025																			
ENV.182.022.1	283	Submit Final WQC Rev 1	3/14/2025	3/14/2025																			
ENV.182.023.1	284	Review Final WQC Rev 1	3/15/2025	3/16/2025																			
ENV.182.030	285	WQC Permit Filed	3/16/2025	3/16/2025																			
ENV.182.040	286	WQC Permit Issued	6/17/2025	9/14/2025																			
ENV.182.041	287	401 (WQC) Permit Duration	9/15/2025	9/14/2026																			
ENV.182.042	288	401 (WQC) Permit Expired	9/14/2026	9/14/2026																			
ENV.177	289	WPA (RDA/Notice of Intent)	7/22/2024	6/2/2026																			
ENV.177.010	290	Perform Field Work and Prepare Draft Application	7/22/2024	8/20/2024																			
ENV.177.020	291	Submit Draft WPA (RDA/NOI)	12/11/2024	12/11/2024																			
ENV.177.021	292	Review Draft WPA (RDA/NOI)	12/12/2024	1/10/2025																			
ENV.177.022	293	WPA Draft Comments to PM/DE	1/10/2025	1/10/2025																			
ENV.177.030	294	Prepare Final WPA (RDA/NOI)	1/11/2025	1/25/2025																			
ENV.177.040	295	Submit Final WPA (RDA/NOI)	1/25/2025	1/25/2025																			
ENV.177.050	296	Review Final WPA (RDA/NOI)	1/26/2025	2/24/2025																			
ENV.177.051	297	WPA Final Comments to PM/DE	2/24/2025	2/24/2025																			

Task

Milestone

◆

Summary

Critical Path

Path Successor Normal Task

Path Successor Summary Task

Path Successor Milestone Task

Massachusetts Department of Transportation

<MassDOT Project Info Number> <Short Project Description - City Names>

BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027		
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
ENV.177.060	298	WPA Permit Filed	2/25/2025	3/3/2025																			
ENV.177.070	299	Municipality Review WPA (RDA/NOI)	3/4/2025	5/2/2025																			
ENV.177.080	300	Issue Det of Applicability or Order of Conditions	5/5/2025	6/2/2025																			
ENV.177.090	301	WPA Variance Issued (if applicable)	5/2/2025	5/2/2025																			
ENV.177.091	302	WPA Permit Duration	6/3/2025	6/2/2026																			
ENV.177.092	303	WPA Permit Expired	6/2/2026	6/2/2026																			
ENV.170	304	USACE - 404 Permit - ACOE MGP	7/22/2024	1/12/2027																			
ENV.170.005	305	Prepare 404 Permit	7/22/2024	8/20/2024																			
ENV.170.010	306	Submit Draft 404 Permit Application	8/20/2024	8/20/2024																			
ENV.170.015	307	Review Draft 404 Permit Application	8/21/2024	10/19/2024																			
ENV.170.020	308	404 Draft Permit Comments to PM/DE	10/19/2024	10/19/2024																			
ENV.170.021	309	Submit Final 404 Permit Application	10/21/2024	10/25/2024																			
ENV.170.022	310	Review Final 404 Permit Application	10/26/2024	11/24/2024																			
ENV.170.023	311	Final 404 Comments to PM/DE	11/24/2024	11/24/2024																			
ENV.170.030	312	404 Permit Filed	11/25/2024	11/29/2024																			
ENV.170.040	313	404 Permit Issued	9/15/2025	1/12/2026																			
ENV.170.041	314	404 Permit Duration	1/13/2026	1/12/2027																			
ENV.170.042	315	404 Permit Expired	1/12/2027	1/12/2027																			
ENV.181	316	Chapter 91	7/22/2024	1/19/2027																			
ENV.181.005	317	Prepare Minor Mod	7/22/2024	8/20/2024																			
ENV.181.010	318	Submit Draft Chapter 91 Application	10/13/2024	12/11/2024																			
ENV.181.011	319	Review Draft Chapter 91	12/12/2024	1/10/2025																			
ENV.181.012	320	Comments to PE/DE Chapter 91	6/17/2025	6/23/2025																			
ENV.181.013	321	Submit Final Chapter 91 Application	6/23/2025	6/23/2025																			
ENV.181.014	322	Review Final Chapter 91 Application	6/24/2025	7/23/2025																			
ENV.181.020	323	Final Comments to PE/DE Chapter 91	7/23/2025	7/23/2025																			
ENV.181.030	324	Chapter 91 Permit Filed	7/23/2025	7/23/2025																			

Task

Milestone

◆

Summary

Critical Path

Path Successor Normal Task

Path Successor Summary Task

Path Successor Milestone Task

◆

Massachusetts Department of Transportation
<MassDOT Project Info Number> <Short Project Description - City Names>
BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027		
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
ENV.181.031	325	Minor Mod Reviewed	8/21/2024	9/19/2024								■											
ENV.181.040	326	Minor Mod Issued for Chapter 91	7/23/2025	7/23/2025																			
ENV.181.041	327	Chapter 91 License Reviewed	7/24/2025	1/19/2026																			
ENV.181.050	328	Chapter 91 License Issued (If required)	1/19/2026	1/19/2026																			
ENV.181.060	329	Chapter 91 License Recorded	1/19/2026	1/19/2026																			
ENV.181.061	330	Chapter 91 License Permit Duration	1/20/2026	1/19/2027																			
ENV.181.062	331	Chapter 91 Permit Expired	1/19/2027	1/19/2027																			
ENV.186	332	Watershed Protection Act (WsPA)	5/3/2025	8/7/2025																			
ENV.186.010	333	Prepare Watershed Protection Application	5/3/2025	6/1/2025																			
ENV.186.011	334	Submit WsPA	6/1/2025	6/1/2025																			
ENV.186.015	335	Review WsPA	6/2/2025	7/1/2025																			
ENV.186.020	336	Watershed Protection Comments to PM/DE	7/1/2025	7/1/2025																			
ENV.186.030	337	Watershed Protection Permit Filed	7/2/2025	7/8/2025																			
ENV.186.040	338	Watershed Protection Permit Issued by DCR	7/9/2025	8/7/2025																			
ENV.183	339	Coastal Zone Management	7/22/2024	11/26/2024																			
ENV.183.010	340	Coordination Letter to CZM	7/22/2024	8/20/2024																			
ENV.183.020	341	CZM Review through MEPA	8/21/2024	9/19/2024																			
ENV.183.030	342	CZM Review through 404	8/21/2024	9/19/2024																			
ENV.183.040	343	Draft CZM Invidual Federal Consistency Review	8/21/2024	8/21/2024																			
ENV.183.050	344	Comments to PE/DE for CZM	8/22/2024	8/28/2024																			
ENV.183.060	345	CZM Individual Federal Consistencney Review Lett	8/29/2024	9/27/2024																			
ENV.183.061	346	CZM Letter Reviewed	9/28/2024	11/26/2024																			
ENV.183.070	347	CZM Concurrence Issued	11/26/2024	11/26/2024																			
ENV.184	348	Wildlife/Rare Species Assessment	7/22/2024	10/21/2024																			
ENV.184.010	349	Perform Wildlife Assessment	7/22/2024	9/19/2024																			
ENV.184.020	350	Submit Wildlife Assessment	9/19/2024	9/19/2024																			
ENV.184.030	351	Review Wildlife Assessment	9/20/2024	10/19/2024																			

Task

Milestone

■

◆

Summary

Critical Path

▬

▬

Path Successor Normal Task

Path Successor Summary Task

▬

▬

Path Successor Milestone Task

◆

Massachusetts Department of Transportation

<MassDOT Project Info Number> <Short Project Description - City Names>

BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027			
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	
ENV.184.040	352	Comments to PE/DE Wildlife Assessment	10/21/2024	10/21/2024																				
ENV.185	353	Essential Fish Habitat Assessment	7/22/2024	11/21/2024									↔	Essential Fish Habitat Assessment										
ENV.185.010	354	Prepare Fish Assessment	7/22/2024	8/20/2024									■											
ENV.185.020	355	Submit Fish Assessment	10/21/2024	10/21/2024									◆	Submit Fish Assessment										
ENV.185.030	356	Review Fish Assessment	10/22/2024	11/20/2024									■											
ENV.185.040	357	Comments to PE/DE Fish Assessment	11/21/2024	11/21/2024																				
ENV.189	358	MESA (MA Endangered Species Act)	12/12/2024	7/16/2026									↔	MESA (MA Endangered S										
ENV.189.010	359	Prepare MESA	12/12/2024	1/10/2025									■											
ENV.189.020	360	Submit MESA	1/10/2025	1/10/2025									◆	Submit MESA										
ENV.189.030	361	Review MESA type	1/11/2025	2/9/2025									■											
ENV.189.040	362	Comments to PE/DE MESA	2/9/2025	2/9/2025									◆	Comments to PE/DE MESA										
ENV.189.045	363	No Take or Conditional No Take	2/10/2025	2/27/2025									■											
ENV.189.050	364	Conservation and Management Permit	6/17/2025	7/16/2025										■										
ENV.189.051	365	MESA Permit Duration	7/17/2025	7/16/2026										■										
ENV.189.052	366	MESA Permit Expired	7/16/2026	7/16/2026																	◆	MESA Permit Expired		
ENV.154	367	Hazardous Materials	7/22/2024	11/18/2024									↔	Hazardous Materials										
ENV.154.010	368	Complete Env. Assessment / Initial Inclusion of Sp	7/22/2024	9/19/2024									■											
ENV.154.020	369	Submit for Hazmat Review	9/19/2024	9/19/2024									◆	Submit for Hazmat Review										
ENV.154.030	370	Hazmat Review / Inclusion of SP Items	9/20/2024	10/19/2024									■											
ENV.154.040	371	Edits / Approval	10/19/2024	10/19/2024									◆	Edits / Approval										
ENV.154.050	372	Perform pre-demo survey and issuing report	10/20/2024	11/18/2024									■											
ROW	373	Right of Way	10/10/2023	4/30/2026									↔	Right of Way										
ROW.501	374	Preliminary ROW Plans	10/10/2023	3/7/2024									↔	Preliminary ROW Plans										
ROW.501.010	375	Prepare 25% ROW Plans	10/10/2023	12/8/2023									■											
ROW.501.020	376	Submit 25% ROW Plans	12/8/2023	12/8/2023									◆	Submit 25% ROW Plans										
ROW.501.030	377	Review 25% ROW Plans	12/9/2023	1/7/2024									■											
ROW.501.010.1	378	Prepare 25% ROW Plans Rev1	1/8/2024	2/6/2024									■											

Task

Milestone

■

◆

Summary

Critical Path

▶▶

▭

Path Successor Normal Task

Path Successor Summary Task

■

▶▶

Path Successor Milestone Task

Massachusetts Department of Transportation
<MassDOT Project Info Number> <Short Project Description - City Names>
BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027		
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
ROW.501.020.1	379	Submit 25% ROW Plans Rev1	2/6/2024	2/6/2024					◆ Submit 25% ROW Plans Rev1														
ROW.501.030.1	380	Review 25% ROW Plans Rev1	2/7/2024	3/7/2024					■														
ROW.511	381	75% Right of Way State	10/13/2024	3/25/2025									◀ 75% Right of Way State ▶										
ROW.511.010	382	Prepare 75% ROW Plans	10/13/2024	11/11/2024					■														
ROW.511.020	383	Submit 75% ROW Plans	11/11/2024	11/11/2024					◆ Submit 75% ROW Plans														
ROW.511.030	384	Review 75% ROW Plans	11/12/2024	12/11/2024					■														
ROW.511.010.1	385	Prepare 75% ROW Plans Rev1	12/12/2024	1/10/2025					■														
ROW.511.020.1	386	Submit 75% ROW Plans Rev1	1/10/2025	1/10/2025					◆ Submit 75% ROW Plans Rev1														
ROW.511.030.1	387	Review 75% ROW Plans Rev1	1/11/2025	2/9/2025					■														
ROW.511.010.2	388	Prepare 75% ROW Plans Rev2	2/10/2025	2/24/2025					■														
ROW.511.020.2	389	Submit 75% ROW Plans Rev2	2/24/2025	2/24/2025					◆ Submit 75% ROW Plans Rev2														
ROW.511.030.2	390	Review 75% ROW Plans Rev2	2/25/2025	3/11/2025					■														
ROW.511.010.3	391	Prepare 75% ROW Plans Rev3	3/12/2025	3/18/2025					■														
ROW.511.020.3	392	Submit 75% ROW Plans Rev3	3/18/2025	3/18/2025					◆ Submit 75% ROW Plans Rev3														
ROW.511.030.3	393	Review 75% ROW Plans Rev3	3/19/2025	3/25/2025					■														
ROW.511.040	394	Accept ROW Plans	3/25/2025	3/25/2025					◆ Accept ROW Plans														
ROW.502	395	Acquisition Process - 100% through PS&E	1/8/2024	4/30/2026					◀ Acquisition Process - 100% through PS&E ▶														
ROW.502.01	396	State ROW Acquisition Process	1/8/2024	4/30/2026					◀ State ROW Acquisition Process ▶														
ROW.502.01.010	397	Perform Title Exams	3/26/2025	5/24/2025									■										
ROW.502.01.020	398	Contact Property Owners	1/8/2024	1/27/2024					■														
ROW.502.01.030	399	Property Interviews	5/25/2025	7/23/2025									■										
ROW.502.01.040	400	Perform Appraisals	7/24/2025	10/21/2025									■										
ROW.502.01.050	401	Prepare Draft Layout Taking Plans & Instrument	3/26/2025	6/23/2025									■										
ROW.502.01.060	402	Submit Draft Layout TPIs	6/23/2025	6/23/2025									◆ Submit Draft Layout TPIs										
ROW.502.01.070	403	Review Draft Layout TPIs	6/24/2025	8/7/2025									■										
ROW.502.01.080	404	Approve Layout Taking Plans	8/7/2025	8/7/2025									◆ Approve Layout Taking Plans										
ROW.502.01.090	405	Offer, Negotiations, Record & File	10/22/2025	12/25/2025									■										

Task

Milestone

■

◆

Summary

Critical Path

◀▶

▬

Path Successor Normal Task

Path Successor Summary Task

■

◀▶

Path Successor Milestone Task

◆

Massachusetts Department of Transportation

<MassDOT Project Info Number> <Short Project Description - City Names>

BL PDS Schedule Grouped by Area of Work



WBS	ID	Task Name	Start	Finish	2023				2024				2025				2026				2027		
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
ROW.502.01.100	406	Payment; Issue ROW Certificate	12/26/2025	4/30/2026																			
ROW.502.03	407	Article 97 Proceedings	3/25/2025	3/25/2025									◆ Article 97 Proceedings										
ROW.502.03.010	408	Article 97 Proceedings	3/25/2025	3/25/2025									◆ Article 97 Proceedings										

Task

Summary

Path Successor Normal Task

Path Successor Milestone Task ◆

Milestone

◆

Critical Path

Path Successor Summary Task