

Exhibit C

Substantial Project Schedule/Duration

Total Project Time (25% payment to Energization): 16-18 months

Milestone	Duration	Responsible Party
25% Payment	0	Interconnecting Customer
Project Funding	4 weeks	Utility
Design Queue	0-8 weeks	Utility
D-Line/POI Design	12 weeks	Utility
75% Payment	2 weeks	Interconnecting Customer
Permitting/Easements	8-12 weeks	Utility
TELCO Polesets (if necessary)	N/A	N/A
Scheduling/Procurement	8-12 weeks	Utility
D-Line/POI Construction	8 weeks	Utility
Witness Test Coordination	4 weeks (after completion of both Sub Station and D-Line/POI Construction)	Utility/Interconnecting Customer
Energization		

Milestone	Duration	Responsible Party
25% Payment	0	Interconnecting Customer
Project Funding	4 weeks	Utility
Sub Station Design	16 weeks	Utility
Sub Station Engineering	12 weeks	Utility
75% Payment	2 weeks	Interconnecting Customer
Sub Station Scheduling/Procurement	20 weeks	Utility
Sub Station Construction	16 weeks	Utility