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DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PAYMENT REQUISITION
LOAN NO.: _ CWP-13-20 REQUEST NO.:
DMS PROJECT NO.: _CWSRF 3763
e FInatL |
e —

LEGAL NAME AND ADDRESS OF BORROWER: PAYABLE TO:

|Clty of Worgester __Cily of Woreaster

458 Main Sireet Bank of America - Acct. # 0300070015

Worcester, Massachusetis 01608

PAYMENT METHOR: WIRE TRANSFER

ABA Rautmg # 026009593

APPROVED PREVIOUS THIS
EXPENDITURE TYPE AMOUNT ‘REQUESTS REQUEST
: $ $ $

Technical Expense $ 23582321 1% 236,823.21 | § -
Construction $ 83131543 | $ 71532586 | $ 122 840,38
Contingency $ 6,850.81 | $ - |8 -
Administration - Police $ 3,688.00 [ § 3,888.00 | $ -

Totals _ $ 1,077677.45 | 964,837.07 | $ 122,840.38

CERTIFICATION OF THE BORROWER:

The Authorized Rapresenistive of the Borrower identified balow certifies the following:

(1} This payment is for Project Costs and the obiigations specifiad herein have not baen the basls for & prior requisition that has been pard:
() there has been no Default, as defined in the Regulatory Agreament hereunder ar no Event of Default as defined in the Loan Agreement,
and no event or condition exists which after nolice or lapse of time or both, wottld becoma 5 Defauit under the Regulatory Agreement

or an Event of Default under the Loan Agrasment exists; and

' (iti) the payment raquested by this reg is due for work actually performed or maleriais or property actually supplied prior to the date of

of this requtistion less refainage.
/%M Date: Ky AQ./ ’6/

Print Name: Edward M. Augustus, 4o
Title: City Mana_ger

: S e e ———————————
{To be completed by the DEP Divis!on of Municipal Setvices)

Amount F{ao]uested”é / 8(['0 & Amount Approvad# /0707 85? 907 éﬁ%‘h%e 03= Lopwd

Slgnalure: AL [\M cC Date Si [7[ doib
Print Name: ﬁ\’f;&QN 5. HQCNGC(,‘L
Title: e o

FORM BMF-1000
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DEPARTMENT OF ENVIRONMENTAL PROTECTION

LOAN NO., :

CONTRACT NO..

CWP-13-20
DMS PROJECT NO.: CWSRF 3763

#5141

PERIODIC PAYMENT FORM

BUREAU OF RESOURCE PROTECTION

{Contractor's Request)

DESCRIPTION OF CONTRACT / TASK:

CONTRACTOR NAME & ADDRESS:
National Water Main Cleaning Company

25 Marshall Street

Project

Lake Ave Pump Station Area Sewer System |/l Rehabilitation

Canton, MA 02021-2479

REQUEST NO.: &

_ PAYMENT PERIOD: From 8/4/15 To 10/0115
CONSULTANT ENGINEER NAME & ADDRESS:
Waston & Sampson CONTRACT SERVICE DATES:
S Centennial Drive From 04/01/114 To 10/01/15
Pesbady, MA 01960
———————————
APPROVED PREVIOUS THIS CUMMULATIVE REMAINING
EXPENDITURE TYPE CO8T REQUESTS REQUEST REQUESTS BALANGE
$ 3 3 % g 3
Construction 3 '831._31 5431 86%|$ 71532586 |% 12284038 |101%| $  B38.16624 | § (6,850.81)
{MBEIWBE Subcontractors _
Jimenez & Son Construction (MBE] $ 25;_000.00 44%] $ 11,042.89 44%| 3 11,04289 | 3 13,9587.11
Mill City Environmental {MBE) $ 58131.54 [175%|$  101,684.73 176%( 3 10168473 | § (43,553.19)
Lindon Group (WBE) § 4156577 )] 75%} % 3108174 8 16,661.00 |112%| $ 4673274 | 3 {5,166.97)
Joat] $ 83131543 | 86%|§ 715,325.86 $122,840 101%[ 6 _ 838,186.24 | § (6,850.81 !J
ertified by: g Date Signed
[y THE M
! certify that lo tha best of my belisf and CONTRACTOR Z 2546
knowladge, (i) that the attached invoices ara ﬂ' ype Name and Title: Telephone
in accordance with tha spacifications of the James Fleming (617) 590-9222
approved projact plans; and (i) that alfl work in place F_’ro]ec:l Managar _
as of this date are In accordance with the terms of R ended by; .- ] Date Signed
the above referenced Construction Contract. BY THE 3/‘.(// (-~
CONSULTING
ENGINEER ¢{Type Name and Title: Telephone
Frank E. Occhipinti, PE (978) 532-1900
Team Leader axt, 2427
THE WORK AS INVOICED HERE 10 AT APPEARs mrasoxagie | Dale Signed
BY THE AND THERLFORE RENOFMENELD FOR LOAN DINGURSENCNT ‘
PROJECT OC@“V?% . A1t
INSPECTOR stvaronc( ) \ Telephone

D&N,Q’ J }QO(“\AM

PRINT NAME

DEP/ BRP PROJECT INSPECTOR

FORM BMF-2000
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Five Centennial Drive
Peabody, MA 01960-7985

tel: 978-532-1900 fax: 878-977-0100
www.westonandsampson.com
planning, permitting,

oo st USEOGSAMBSON,
Worcester, MA
WSE Job No. 2140205.A
March 9, 2016
Mr. Chris Palmer
Department of Environmental Protection
One Winter Street
Boston, MA 02114

Re: Project No. CWSRF-3763, Loan No. CW-13-20 Worcester, MA
Lake Ave Pump Station Area Sewer System |/l Rehabilitation Project

Dear Mr. Palmer:

On behalf of the City of Worcester, enclosed please find Payment Requisition No. 6 for the Lake
Ave Pump Station Area Sewer System |/l Rehabilitation Project. In addition to the required forms,
a copy of Pay Estimate No. 10 submitted by the City's Contractor, National Water Main Cleaning
Company (NWMCC), has been included for your use.

Please contact me with any questions that you have or if you require any additional information.
Very truly yours,

WESTON & SAMPSON ENGINEERS, INC.

U B (e A

Kara D. Keleher, PE
Project Manager

Enclosures

cc: Mr. K. Russell Adams, PE, Assistant Commissioner of Public Works & Parks
Ms. Mariann Castelli Hier, Treasurer, City of Worcester
Mr. Frank Occhipinti, PE, Weston & Sampson Engineers, Inc.

O\Worcester MA\2140205 Lake Ave Construction Services\SRF Pay Requisitions\Pay Requisition No. 6 - DEP Cover Letter.docx

Massachusetts Connecticut New Hampshire Vermont New York Pennsylvania New Jersay South Carolina Florida

When it's essential ..i’s Weston&Sampson®
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DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PAYMENT REQUISITION
LOAN NO.:  CWP-13-20 REQUEST NO.: 5 ‘
DM$S PROJECT NO.: CWSRF 3763
LEGAL NAME AND ADDRESS OF BORROWER: PAYABLE TO: -
City of Worcester . . Clty of Worcester
455 Maln Street Bank of America -~ Acct. # 0300070015
Worcaster, Massachusetts 01608
PAYMENT METHOD: WIRE TRANSFER
— ABA Routing # 026000693
APPROVED PREVIOUS THIS
EXPENDITURE TYPE AMOUNT REQUESTS REQUEST
: $ $ $

Technical Expense 3 236,000.00 | § 235,823.211 3% -
Construction $ 834,708.78 | $ 698,087.99 | § 16,337.88
Contingency $ 41,566.00 | § - 8 -
Administration - Police 3 115,000.00 | $ 3688001 8§ -

Totals $ 1,227,274.78 | § 038,499.20 ¢ § 16,337.88

CERTIFICATION QF THE BORROWER:
The Authorized Reprassniative of the Borrower identified below certifies the following:

(i This payment is for Profact Costs and the obligations specifisd hereln have not been the basis for a prior raguisition that has been paid;
{H) there has been no Defaull, as defined in the Regulalory Agreerment heretinder or no Event of Defaulf as defined in the Loan Agreement,
and no event or condilion exists which after notice or lapse of time or both, would become a Default under the Regulatory Agreement

or an Evenl of Default under the Loan Agrgement exlsts; and
(iii) the paymenl requested by this r 1 15 due for work actually
of this requisiion loss retainage

‘ormed or malerials or properfy actually supplied prior to the date of

4£ate: ylad/ STAY

7

Signaturg;
Print Narffé: Edward M. Augustus, Jr. *
Title: City Manager

—

{To be completad by the DEP Division of=M_unlcipal Services)

Amount Approved:’%% Jj?‘ 68
Date (2 ,S 2ol

Print Name: Jad . C ﬁci‘f .
Title: ecd P . -

Amount Requestad:

Signature:

FORM BMF-1000
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DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESQURCE PROTECTION

PERIODIC PAYMENT FORM

{Contractor's Request)
LOAN NO. : CWP.13.20 DESCRIPTION OF CONTRACT / TASK:
DMS PROJECT NO.:. CWSRF 3763
CONTRACT NO.: #5141
— — l.ake Ave Pump Station Area Sewer System I/l Rehabilitation
CONTRACTOR NAME & ADDRESS: Project
Natlonal Water Main Cleaning Company _
125 Marshall Street REQUEST NO.: 5
Canton, MA 02021-2479
. — PAYMENT PERIOD: From 10/1114 To 8/31/15
CONSULTANT ENGINEER NAME & ADDRESS:
Weston & Sampson CONTRACT SERVICE DATES:
{6 Centennial Drive . From 04/01/14 To 10/01/15
Peabody, MA 01960 : o C 1.
B APPROVED PREVIOUS ~ THIS | CUMMULATIVE REMAINING
EXPENDITURE TYPE COSsT REQUESTS REQUEST ‘REQUESTS BALANCE
$ % 1. _$ 8 % 3 $
Construction §__834,708.78 | 84%|%  698987.93 | % 163378568 | 86%| %  715325.86 | §  115,382.92
MBE/WBE Subcontractors
Jimenez & Son Construction (MBE] $ 25,000.00 | 44%]} $ 11,042.89 44%! $ 11,042.89 | § 13,957.11
IMill City Environmental (MBE) $ 58,131.54 1175%] § 101,684.73 175%¢ 3 101,684.73 | & (43,553.19)
ILindon Group (WBE) $ 41,565.77 | 75%] § 31,081.74 | § 15,651.00 |112%1 § 46,732.74 | § {5.166.97)
- Tola/| $ 834,708.78 | 84%|$  698,987.99 ﬂ $16,337.68 | 86% m $  119,38292
ertified by: <4 /. N Date Signed
BY THE ' : .
1 certiy that to the bast af my befief and CONTRACTOR jk A 1lz3 le I5
knowledge, (i) that the aftached invoices are < Igpe Name and Title: Telophone .
in accordance with the specifications of tha JJames Flemin {617} 590-9222
approved project plans; and {il} that all work in place Projecl Manager
as of this date are in accordance with the lerms of Recommended by, [Date Signed
kthe above referanced Construction Coniract. BY THE {//g 3//5’
CONSULTING - .
ENGINEER vpe Name and Tille: Telephone
|Frank E. Occhipinti, PE -(978) 532-1900
Team Leader ext. 2427
THE WORK AS INVORCED (ERE TO DATE ApPraRs.REasonsaer  [Date Signed
BY THE AND THERERRRL RECOIIE 0P FOR LOAN DISBURSEMENT / .
PROJECT e /zﬂs" /3
INSPECTOR sicnarune () L) Telephons
3 S
PRINT NAML
DEP/BRP PROJECT INSPECTOR
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Number: CWSRF - 3763 Exhibit B

LOAN DISBURSEMENT SCHEDULE

Month/Year ELIGIBLE
Sep-14 $877,338.26
Dec-14 $24,738.84
Apr-15 $46,165.68
Jun-15 $43,032.00
Aug-15 $12,105.00
Nov-15 $16,338.00
Dec-15 $207,557.00

TOTAL: $1,019,717.78

Disbschd



Five Centennial Drive
Peabody, MA 01860-7985

tel: 978-532-1900 fax: 978-977-0100
www.westonandsampson.com
planning, permitling,

oo e YUOBSTOGSAMPSON,
Worcester, MA
WSE Job No. 2140205.A
November 23, 2015 |
Mr. Chris Palmer
Department of Environmental Protection
One Winter Street
Boston, MA 02114

Re: Project No. CWSRF-3763, Loan No. CW-13-20 Worcester, MA
Lake Ave Pump Station Area Sewer_System I/l Rehabilitation Project

Dear Mr. Palmer:

On behalf of our client, the City of Worcester enclosed please find Payment Requisition No. 5 for
the Lake Ave Pump Station Area Sewer System I/l Rehabilitation Project. In addition to the
required forms, a copy of Pay Estimate No. 9 submitted by the City’'s Contractor, National Water
Main Cleaning Company (NWMCC), has been included for your use.

Please contact me with any questions that you have or if you require any additidnal information.
Very truly yours,

WESTON & SAMPSON ENGINEERS, INC.

e p b~

Kara D. Keleher, PE
Project Manager

Enclosures

cc:  Mr. K. Russell Adams, PE, Assistant Commission_e'r of Public Works & Parks
Ms. Mariann Castelli Hier, Treasurer, City of Worcester
Mr. Frank Occhipinti, PE, Weston & Sampson Engineers, Inc. |

O:\Worcester MA\2140205 Lake Ave Construction Services\SRF Pay Requisitions\Pay Requisition No. 5 - DEP Cover Letter.docx

Massachusetts Connecticut New Hampshire Vermont New York Pennsylvania New Jersay South Carolina Florida

When it's essential...it's Weston&Sampson®
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DEPARTMENT OF EWIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

R ARE N Y\, ¥ N1 ¢ REQU|S] TlON
NN oAl R T T
DMS PROJECT NO.:_CWSRF 3763 '
 [CEGAL NAME AND ADDRESS OF BORROWER: PAYABLE TO: -
Gity of Worcester City of Worcestey,
485 Main Street o Bani of America - Acct. # 0300070015
Worcester, Massachusetts 01608 ' ' ‘ '
PAYMENT METHOD: WIRE TRANSFER
' ABA Rouling # 026009593
APPROVED PREVIOUS THIS
EXPENDITURE TYPE 7 AMOQUNT REQUESTS : REQUEST
: $ $ SO
Technical Expense $ 236,000.00 | 8 220,087.96 | § 16,736.26
Construction $ 834,708.78 | $ 698.987.99 | § -
Contingency $ 415668008 - s -
Administration - Pollce 3 115,000.00 | § 3,688.00 | & -
Totals $ 122727478 | $ 9227639518 1573525

CERTIFICATION OF THE BORROWER:

The Authorized Representafive of the Borrower identified helow cartifies the following:

() This paymenf Is for Profect Costs and the obligalions speciffed herain have not been the basis for a prior raguisition that has been pajd:
() there has besn no Default, s definad in the Regulalory Agreament hereunder or no Event of Default as defined in tha Loan Agraement,
and no event or condition exists which after nolice or fapse of ime or hoth, would bacome a Defauit under the Ragulatory Agresment

" of it Evénit of Defaldt indar the Loan Agrepment exiets; and '
(i) the payment regqueste by this re is due for work acltually pe,
_ of this requistion less refainagey”

med or materials or property acfiraﬂy suppliad prior to the dats of

Print - Augustus,
T|t|e City Manager

{To ba completed by the DEP Division of%ptclpal Senvices)

Amount Requested# / .ﬁ 7&55 Amount Approved: #’/ 9, 7&{ . 5

(‘( Date (f‘ﬂ F}\JQ}\Q
/"i (ady

Signature:

\J
Print Name: \5” @Jé‘}\b
Title; & D¢

FORM BMF-1000
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DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PAYMENT REQUISITION

{Consultant Engineer's Request and Certification)

LOAN NO. :  CwP-13-20 DESCRIPTION OF PROJECT:
DMS PROJECT NO. : CWSRF 3783
CONTRACT No. #314-1 Lake Ave Pump Station Area Sewer System I/l Rehabilitation
Project
LEGAL NAME OF BORRCOWER: REQUEST No. 4
City of Worcester
PAYMENT PERIOD: From 10/25/2014 To 8/21/2015
CONSULTANT NAME & ADDRESS:
Weston & Sampson CONTRACT SERVICE DATES:
5 Centennial Drive From 04/01/14 To 10/01/15
Peabody, MA 01960
APPROVED PREVIOUS THIS CUMULATIVE REMAINING
EXPENDITURE TYPE COST REQUESTS REQUEST REQUESTS BALANCE
$ % $ $ % $ $
Technical Services $ 236,000.00 93%| $ 220,087.96 [ § 15,735.25 | 100%| $ 23582321 | % 176.79
MBE/WBE Subcontfractors
Stacey DePasquale Engineering | $ 8,968.00 98%|% 8778285 - 98%) 3 8,77828 | 3 189.72
Vaidya Consultants $ 8,024.00 98%|$ 7.873.10[8 - 98%| $ 7,873.10 | % 150.90
~ Totals 3 236,000.00 93%) $ 220,087.96 [ $ 15,735.25 | 100%] $ 235,823.21 | 3 176.79

The Borrower's Consultant Engineer identified herein certifies as follows: 1} the aftched invoices and supporting documentation are for project
costs for work actually performed or material or property actuaily supplied prior to the date of this requisition in conformity with the plans and
specifications approved by the Department, or in the case of substantial deviations from the approved plans and specifications, the attached
documentation demonstrafes that all such deviations have been authorized and certified to by the Borrower or it's Consulfant Engineer in
accordance with M.G.L. ¢ 30, ss39! and are project costs.

BY THE CONSULTING ENGINEER

Date Signed ?//7//3

Certified by: / .

Type Name and Title:
Frank E. Occhipinti, PE

Telephone {978) 532-1900

ext. 2383

Team Leader

FORM BMF-3000
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[ Tax 1D No: 04-2601194 | Five Centernial Drive
Peabody, MA 071960-7985

tel: 978-532-1900 fax: $78-977-0100
Wwiw.westonandsampson.com
- PLEASE MAKE CHECKS PAYABLE TOr
Weston & Sampson Engineers, Inc. l Westan%ampsaﬂ®

ENGINEERS, INC.

May 14, 2015

Mr. K. Russell Adams, PE PrOJe.ct No: 2140205

. . . Invoice No: 445267
Assistant Commissioner
WORCESTER , CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM I/1

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Lake Ave - Amend 2

Professional Services through April 24, 2015

Phase A PHASE A-OFFICE SERVICES
Professional Personnel

_ Hours Rate . Amount
David, Andrea .50 18.28 9.14
Kelecher, Kara ' 2.00 44 .47 88.84
Totals 2.50 97.98
Total Labor 97.98
Overhead , 192.00 % of 97.98 188.12
Profit 10.00 % of 286.10 28.61
Total 216.73 216.73
Total this Phase $314.71
Phase B PHASE B-FIELD SERVICES
Professional Personnel
Hours Rate Amount
Manganais, Emanuel 46,50 39.59 1,840.94
Totals 46.50 1,840.94
Total Labor 1,840.94
Overhead 160.00 % of 1,840.94 2,945.50
Profit 10.00 % of 4,786.44 478.64
Total 3.424.14 3,424.14
Reimbursable Expenses
Manganais, Emanuel 373.75
Total Reimbursables 1.1 times 373.75 411.13

Payment is due 30 days from [nvoice DatePlease note we have a new address for payrment remittances



Project 2140205 WORCESTER-LAKE AVE I/l REHAB - C.S. Invoice 445267

Total this Phase $5,676.21
Billing Limits Current Prior To-Date
Total Billings 5,990.92 205,132.50 211,123.42
Limit 236,000.00
Remaining 24.876.58
TOTAL THIS INVOICE $5,990/92
Outstanding Invoices
Number Date Balance
444106 4/8/2015 2,801.27
Total 2,801.27
Total Now Due $8,792.19

Payment is due 30 days from lnvoice DatePlease note we have a new address for payment remittances Page 2



| Tax ID No: 04-2601194 ] Five Canlenrial Drive
Peabody, MA 01960-7985

' tef: §78-532-1900 fax: 978-877-01C0
www.westonandsampsaon.com
PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampson Engineers, Inc, Wﬂﬂﬂll%ﬂmpsml@

ENGINEERS, INC,

June 03, 2015

Mr. K. Russell Adams, PE Project No: 2140205

) .. Invoice No: 446052
Assistant Comrmissioner
WORCESTER,, CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM I/1

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Lake Ave - Amend 2

Professional Services through Mavy 22, 2015

Phase A PHASE A-OFFICE SERVICES
Professional Personnel

Hours Rate Amount
Keleher, Kara 14.00 44.42 621.88
Occhipinti, Frank 16.00 60.41 966.56
Sheahan, Daniel 3.00 62.88 188.64
Totals 33.00 1,777.08

Total Labor 1,777.08
Overhead 192,00 % of 1,777.08 3,411.99
Profit 10.00 % of 5,189.07 518.91

Total 3,930.90 3,930.90

Total this Phase $5,707.98

Phase B PHASE B-FIELD SERVICES
Professional Personnel

Hours Rate Amount
Andrikos, Evan 43.00 26.44 1,136.92
Labrie, Timothy 55.50 25.00 1,387.50
Lauria, Joseph 30.50 26.44 806.42
Manganais, Emanuel 13.00 39.59 514.67
Totals 142.00 3,845.51

Total Labor 3,845.51
Overhead 160.00 % of 3,845.51 6,152.82

Payment is due 30 days from Invoice DatePlease note we have a new address for payment remiftances



Prdject 2140205 WORCESTER-LAKE AVE I/ REHAB - C.S. Invoice 446052
Profit 10.00 % 0 9,998.33 999.83
Total 7,152.65 7,152.65
Reimbursable Expenses
Lauria, Joseph 144.60
Manganais, Emanuel 98.90
Total Reimbursables L.1 times 243.80 268.18
Total this Phase $11,266.34
Billing Limits Current Prior To-Date
Total Billings 16,974.32 211,123.42 228.,097.74
Limit 236,000.00
Remaining 7,902.26
TOTAL THIS INVOICE $16,974.32
Outstanding Invoices
Number Date Balance
444106 4/8/2015 2,801.27
445267 5/14/2015 5,960.92
Total 8,792.19
Total Now Due $25,766.51

Payment is due 30 days from Invoice DatePlease note we have a new address for payment remittances

Page2



| Tax ID No: 04-2601194 | Fivs Centennial Driva
Peabody, MA 01980-7985
tel: G78-532-1900 fax: 978-977-C100
wwiv.westonandsampson.com

" PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampsan Engineers, Inc. wes,ﬂl&sampsmla

ENGINEERS, INC.

July 15,2015

Mr. K. Russell Adams, PE PTOJB,Ct No: 2140205
. . Invoice No: 447076
Agssistant Commissioner
WORCESTER , CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM I/1

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Lake Ave - Amend 2

Professional Services through June 26, 2015

Phase A PHASE A-OFFICE SERVICES
Professional Personnel

Hours Rate Amount
Lauria, Joseph 5.50 26.44 145.42
Occhipinti, Frank 5.50 60.41 332.26
Totals 11.00 477.68
Total Labor 477.68
Overhead 192.00 % of 477.68 917.15
Profit 10.00 % of 1,394.83 139.48
Total 1,056.63 1,056.63
Total this Phase $1,534.31
Phase B PHASE B-FIELD SERVICES
Professional Personnel
Hours Rate Amount
Labrie, Timothy 24.00 25.00 600.00
Totals 24,00 600.00
Total Labor 600.00
Overhead 160.00 % of 600.00 960.00
Profit 10.00 % of 1,560.00 156.00
Total 1,116.00 1,116.00
Reimbursable Expenses
Andrikos, Evan 80.50
Total Reimbursables 1.1 times §0.50 88.55

Payment is due 30 days from Invoice DatePlease note we have a new address for payment remittances



Project 2140205 WORCESTER-LAKE AVE I/l REHAB - C.S. Invoice 447076

Total this Phase $1,804.55
Billing Limits Current Prior To-Date
Total Billings 3,338.86 228,097.74 231,436.60
Limit 236,000.00
Remaining 4,563.40
TOTAL THIS INVOICE $3,338.
Outstanding Invoices
Number Date Balance
446052 6/3/2015 16,974.32
Total 16,974.32
Total Now Due $20,313.18

Paywment is due 30 days from Invotce DatePlease note we have a new address for payment remittances Page2



i Tax ID No: 04-2601194

. PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampson Engineers, Inc.

Mr. K. Russell Adams, PE
Assistant Commissioner
WORCESTER , CITY OF
20 East Worcester Street
Worcester, MA 01604

Project

Lake Ave - Amend 2

2140205

Fiva Centennial Drive
Peabody, MA 01960-7985

tel: 978-632-1200 fax: 978-977-0100

www.westonandsampson.com

WestoneSampson.

ENGINEERS,

August 11, 2015
Project No:
Invoice No:

INC.

2140205
448221

WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM 1/
REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Professional Services through July 24, 2015

PHASE B-FIELD SERVICES

Professional Personnel

Wong, Kin

Totals
Total Labor

Overhead
Profit

Total

Billing Limits
Total Billings
Limit

Remaining

Outstanding Invoices

Number
447076
Total

Date

7/15/2015

Hours Rate Amount
10.00 26.44 264.40
10.00 264.40
264.40
160.00 % of 264.40 423.04
10,00 % of 687.44 68.74
491.78 491.78
Fotal this Phase $756.18
Current Prior To-Date
756.18 231.436.60 232,192.78
236,000.00
3,807.22
TOTAL THIS INVOICE $756.1
Balance
3,338.86
3,338.86
Total Now Due $4,095.04

Payment is due 30 days from Invoice DatePlease note we have a new address for payment remittances



| Tax ID No: 04-2601194 ] Five Centennial Drive
Peabody, MA 01963-7985

tol: 978-532-1900 fax: §78-977-0100
www.westonandsampsan.com

PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampson Engineers, Ing. Wﬂ.ﬂ‘ﬂﬂ%ﬂﬂmsml@

ENGINEERS, INC.

August 31, 2015

Mr. K. Russell Adams, PE Project No: 2140203
. . Invoice No: 449011
Assistant Commissioner
WORCESTER,, CITY OF
2(} East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM I/I

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Lake Ave - Amend 2

Professional Services through August 21, 2015

Phase B PHASE B-FIELD SERVICES
Professional Personnel

Hours Rate Amount
Labrie, Timothy 9.00 25.00 225.00
Wong, Kin 39.50 26.44 1,044.38
Totals 48.50 1,269.38
Total Labor 1,269.38
Overhead 160.00 % of 1,269.38 2,031.01
Profit 10.00 % of 3,300.39 330.04
Total 2,361.05 2,361.05
Total this Phase $3,630.43
Billing Limits Current Prior Te-Date
Total Billings 3,630.43 232,192.78 235,823.21
Limit 236,000.00
Remaining - 176,79
TOTAL THIS INVOICE $3,630.4
Qutstanding Invoices
Number Date Balance
448221 8/11/2015 756.18
Total 756.18
Total Now Due $4,386.61

Payment is due 30 days from Invoice DatePlease note we have a new address for payment remittances



Number: CWSRF - 3763 Exhibit B

LOAN DISBURSEMENT SCHEDULE

Month/Year ELIGIBLE
Sep-14 $877,338.26
Dec-14 $24,738.84
Apr-15 $46,165.68
Jun-15 $43,032.00
Aug-15 $12,105.00
Oct-15 $223,895.00

TOTAL: $1,227,274.78

Disbschd



Five Centennial Drive
Peabody, MA 01960-7985

tel: 978-532-1900 fax: 978-077-0100
www.weastonandsampson.com

pfapnfng‘,o ﬁirrmuirr::g%
e e \WRSTORGSAMPSON.
Worcester, MA

WSE Job No. 2140205.A
October 1, 2015
Mr. Chris Palmer
Department of Environmental Protection
One Winter Strest
Boston, MA 02114

Re: Project No. CWSRF-3763, Loan No. CW-13-20 Worcester, MA
Lake Ave Pump Station Area Sewer System I/l Rehabilitation Project

Dear Mr. Palmer:

On behalf of our client, the City of Worcester enclosed please find Payment Requisition No. 4 for
the Lake Ave Pump Station Area Sewer System |/l Rehabilitation Project. In addition to the
required forms, copies of Weston & Sampson’s invoices have been included for your use.

Please contact me with any questions that you have or if you require any additional information.
Very truly yours,

WESTON & SAMPSON ENGINEERS, INC.

|M-}m

Kara D. Keleher, PE
Project Manager

Enclosures

cC: Mr. K. Russell Adams, PE, Assistant Commissioner of Public Works & Parks
Ms. Mariann Castelli Hier, Treasurer, City of Worcester
Mr. Frank Occhipinti, PE, Weston & Sampson Engineers, Inc.

O:\Worcester MA\2140205 Lake Ave Construction Services\SRF Pay Requisitions\Pay Requisition No. 4 - DEP Cover Letter.docx
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533

DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PAYMENT REQU!SWION
_ LOAN NO.: CWP-13-20 REQUEST NG.: ' 3.
DMS PROJECT NC.: CWSRF 3763
LEGAL NAME AND ADDRESS OF BORROWER PAYABLE TO: :
| City of Worcester , City of Worcester
455 Main Street ' _Bank of America - Acct, # 0300070015
Worcester, Massachusetts 01608 ' '
- ' L ' PAYMENT METHOD WIRE TRANSFER
ABA Routing # 026009593
. APPROVED ' F’REVIOUS _ THIS
EXPENDITURE TYPE AMOUNT : REQUESTS REQUEST
$ . s . |
Technical Expense $ 23600000 [$ . 183.673.0818% - 36414.90
Construction $ 83470878 1% - 6858434313 _13,144.56
Contingency _ 18 41,566.00 | s - - |5 ' .
Administration - Police $ 14500000 | § 3,688.00 18 -
Totals U8 12272747818 0 0 873204498 4955046

CERTIFICA_TION OF THE BORROWER:: ,
1The Authorized Representative of the Borower identified below certifies the following:

{i) This payment is for Projéct Costs and the obfigations specified herein have nof been the basis for & prior requisition that has been paid;
) thsre has bean no Defsult, as defined in the Reguiatory Agreement hereunder or fo Event of Default as defined in the Loan Agreement,
and no event or condition exists which afternotice or lapse of time or both, would become & Default under the Regulatory Agmemen!

or &n Event of Default under the Loan Agre mem exrsts, and . :
(1) the payment requested by this rg| _g_ﬁo»‘ 5 due for wark actuatly per{ganed or matenafs or properiy actually supplied pricr fo the date of
- of this requistion lass refainags’ . /

;.'.-'.l.j.ate: SMA’F//J’M

) "'--",: --dwardwl Augustus el
Title: City Manager -

Fk"‘:;%

{To ba completed by the DEP Division of Munmlpal Services)

7%

Amount Approved:yﬁ 5"5“8 —
e C Daie ] ?___,_2&“\ oS

Amount Reguested; 9

Signature;

Print Name: Slé\i .UO M G Cg.ﬂc@q

Title: :Drz_ PGS Mloqmﬂ, Re< i

FORM BMF-1 OOD
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- DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PERIODIC PAYMENT FORM

{Contraciors Request)
LOAN ND. : CWP-13-20 DESCRIPTION OF CONTRACT / TASK:
DMS PROJECT NO.: CWSRF 3763
CONTRACTNG.: — #514-1 ) ) : =
— Lake Ave Pump Stalion Area Sewer System I/l Rehabifitation
CONTRACTOR NAME & ADDRESS: Preject
National Water Main Cleaning Company .
25 Marshalil Streel REQUESTNO.. __3
Canton, MA 02024-2479
) PAYMENT PERIOD: From 10M1/14 To 1131115
CONSULTANT ENGINEER NAME & ADDRESS:
Weslon & Sampsan CONTRACT SERVICE DATES:
5 Cenlennia! Drive ' ' From 04101114 To 1001115
Peabody, MA 01960 '
APPROVED PREVIOUS THIS CUMMULATIVE REMAINING
EXPENDITURE TYPE COST REQUESTS REQUEST REQUESTS BALANCE
§ § $ % 3 _$
Construction $ 834708781 82%|$ 6858434318 1314456 | 84%|$ 69808799 | §  135720.79
MBE/WBE Subcentractors — _
Jimenez & Son Construction (MBE] $ 2500000 | 44%} § 11.[_)42.89' : 44%] & 1104289 | § 13.957.11
Mill City Environmental (MBE) $....58131.54 |158%| § 92,050.64 158%| § 9205064 |3 (33.919.10)
Lindon Group (WEE) $  41565.77 75_% $ 31,081.74 75%[ § 31081741 & 10,484.03
Tﬂ 3 334!708.78 82% é 685!843.43 $13,144.56 ) 84%| § 698987.991 % 135,720.78
' rlifiad by; - Date Signed
BY THE / /
I certify thal fo the best of my befief and CONTRACTOR -5 7 @ 1_5
- knowiedgs, () that the etfached invoices are 'Ripe Neme and Title: ™" Telgphoria
in accordance with the specifications of the |James Fleming (617) 580-9222
'|epproved project pians: and (fi} that al work in place Project Manager
s of this dale are in accordance with the tarms of Racommended by. Q / Date Signed
the above refarenced Construction Confract. BY THE
CONSULTING Wﬁ/@ 7 5// £//S”
ENGINEER pe Name and Tille. /7 " |Telophone
Frank E. Occhipinti, PE {978) 532-1900
Team Leader ext. 2383
THE WORK A5 INVGICED HERE 10 DATE APPEARS REAsowases | Dale, Sig ed
8y THE G HH QAL 7 T Gy GAk D SHURSEAE 1T i
PROJECT 7 g 14fis
INSPECTOR S1caarsier ) g Telsphonse
: [ Dacnée J- Rath o
PHNT NAME é, ! f"l',n - _{T/ (4]
JDEPI BRP PROJECT INSPECTOR .

FORM BMF-2000
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DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PAYMENT REQUISITION

{Consultant Engineer's Request and Certification)

LOANNO. :  CWP-13-20 DESCRIPTION OF PROJECT:
DMS PROJECT NO. . CWSRF 3763
CONTRACT No. #514-1 Lake Ave Pump Station Area Sewer System I/l Rehabilitation
Project
LEGAL NAME OF BORROWER: REQUEST No. 3
City of Worcester
PAYMENT PERIOD: From 10/25/2014 To 3/27/2015
CONSULTANT NAME & ADDRESS:
Weston & Sampson CONTRACT SERVICE DATES:
5 Centennial Drive From 04/01/14 To 10/01/15
Peabody, MA 01960 —
APPROVED PREVIOUS THIS CUMULATIVE REMAINING
EXPENDITURE TYPE COST REQUESTS REQUEST REQUESTS BALANCE
$ % $ $ % $ $
Technical Services $ 236,000.00 78%1 $ 183,673.06 | $ 3641490 | 93%|$ 220,087.96 | $ 15,812.04
MBE/WBE Subcontractors
Stacey DePasguale Engineering | $ 8,968.00 0%] $ - $ 8,778.28 | 98%; % 877828 % 188.72
Vaidya Consultants $ 8,024.00 98%) $ 7,873.10 298%| $ 787310 % 150.90
Totals $ 236,000.00 78%| $ 183,673.06 | $ 36,414.80 | 93%|$ 220,087.96 | $ 15,912.04
The Borrower’'s Consultant Engineer identified herein certifies as follows: 1) the affched invoices and supporting documentation are for project
costs for work actually performed or material or property actually supplied prior to the date of this requisition in conformity with the plans and
specifications approved by the Department, or in the case of substantial deviations from the approved plans and specifications, the attached
documentation demonstrates that all such deviations have been autharized and certified to by the Borrower or it's Consultant Engineer in
accordance with M.G.L. ¢ 30, ss39! and are project costs.
BY THE CONSULTING ENGINEER
Certified by: Date Signed -
S/18/1s
(] L
Type Name and‘Title: Telephone (978) 532-1900
Frank E. Oc¢chipinti, PE ext. 2383

Team Leader

FORM BMF-3000



| Tax |D No: 04-2601194 i Five Certtenrial Drive
Peabody, MA 01960-7985

tel: 978-532-1800 fax: 978-977-0100
www,westonandsampson.com
PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampson Engineers, ine. WESMI{%HMI]SMLE

ENGINEERS, INC.

December 15, 2014

Mr. K. Russell Adams, PE ije_a No: 2140205
. . . Invoice No: 440223
Assistant Commissioner
WORCESTER , CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM I/1

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Lake Ave - Amend 2

Professional Services through November 21, 2014

Phase A PHASE A-OFFICE SERVICES
Professional Personnel

Hours Rate Amount
David, Andrea .50 17.41 8.71
Gallucci, Donald 5.00 79.33 396.65
Keleher, Kara 2.00 40.87 §1.74
Occhipinti, Frank 39.50 56.25 2,221.88
Totals 47.00 2,708.98
Total Labor 2,708.98
Overhead 192.00 % of 2,708.98 5,201.24
Profit 10.00 % of 7,910.22 791.02
Total 5,992.26 5,992.26
Total this Phase . $8,701.24
Billing Limits Current Priox To-Date
Total Billings 8,701.24 177,418.84 186,120.08
Limit 236,000.00
Remaining 49,879.92
TOTAL THIS INVOICE $8,701.24

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances



Tax 1D No: 04-2601194 Five Centennial Drive
Peabody, MA 01960-7985

tek: 978-532-1900 fax: §78-977-0100
www.westonandsampson.com
PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampsen Engineers, Inc. ' WBSMI[%&”I”SBII@

ENGINEERS, INC.

January 19, 2015

Mr. K. Russell Adams, PE Prop?ct No: 2140205
. . . Invoice No: 441233
Assistant Commissioner
WORCESTER,, CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM I/1

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Lake Ave - Amend 2

Phase A PHASE A-OFFICE SERVICES
Professional Personnel

Hours Rate Amount
David, Andrea 1.00 17.41 17.41
Elliott, Jocelyn .50 19.00 9.50
Gallucei, Donald 2.00 79.33 158.66
Keleher, Kara 18.00 40.87 735.66
Occhipinti, Frank 9.50 56.25 534.38
Sheahan, Daniel 1.00 60.58 60.58
Souza, Aaron 12.00 28.63 343.56
Totals 44.00 1,859.75

Total Labor 1,859.75
Overhead 192.00 % of 1,859.75 3,570.72
Profit 10.00 % of 5,430.47 543.05

Total 4,113.77 4,113.77

Total this Phase $5,973.52

Phase B PHASE B-FIELD SERVICES
Professional Personnel

Hours Rate Amount
Stern, Jason 1.00 18.00 18.00
Totals 1.00 18.00

Total Labor 18.00

Payment is due 30 days from lnvoice Date

Please note we have a new address for payment remittances



Project 2140205 WORCESTER-LAKE AVE I/l REHAB - C.S. Invoice 441233
Overhead 160.00 % of 18.00 28.80
Profit 10.00 % of 46.80 4.68
Total 33.48 33.48
Total this Phase $51.48
Billing Limits Current Prior To-Date
Total Billings 6,025.00 186,120.08 192,145.08
Limit 236,000.00
Remaining 43,854.92
TOTAL THIS INVOICE $6,025.00
Outstanding Invoices
Number Date Balance
440223 12/15/2014 8,701.24
Total 8,701.24
Total Now Due $14,726.24

Payment is due 30 days from Inveice Date

Please note we have a new address for payment remittances

Page 2



[ Tax 10 No: 04-2601194 | Fiva Centennial Drve
Paabody, MA 01980-7935

tel: 978-532-1800 fax: 978-977-0100
www.westenandsampson.com
PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampson Engineers, Inc. W as lﬂlt%ampsal’@

ENGINEERS, INC.

February 05, 2015

Mr. K. Russell Adams, PE PrO_]e-Ct No: 2140205

. . . Invoice No: 442069
Assistant Commissioner
WORCESTER , CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM I/1

REHABILITATION PROJECT PH t CONSTRUCTION SERVICES

Lake Ave - Amend 2

Professional Services through January 23, 2015
Phase A PHASE A-OFFICE SERVICES
Professional Personnel

Hours Rate Amount
Gallueci, Donald 1.00 79.33 79.33
Labrie, Timothy 10.50 25.00 262.50
Souza, Aaron 90.00 29.78 2,680.20
Totals 101.50 3,022.03
Total Labor 3,022.03
Overhead 192.00 % of 3,022.03 5,802.30
Profit 10.00 % of 8,824.33 882.43
Total 6,684.73 6,684.73
Total this Phase $9,706.76
Billing Limits Current Prior To-Date
Total Billings 9,706.76 192,145.08 201,851.84
Limit 236,000.00
Remaining 34,148.16

TOTAL THIS INVOICE

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances



Project 2140205 WORCESTER-LAKE AVE I/l REHAB - C.S. Invoice 442069

Outstanding Invoices

Number Date Balance
441233 1/19/2015 6,025.00
Total 6,025.00
Total Now Due $15,731.76
Payment is due 30 days from Invoice Date Page2

Please note we have a new address for payment remittances



| Tax ID No: 04-2601124 ] Five Centennial Drive
Peabady, MA 01960-7985

tel: 978-532-19C0 fax: 978-977-0100
\AN\!W.WSS’[OHBHUS&TT]DSOF‘I.COI‘I’I

PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampson Engineers, Inc, Wgﬂlm%aﬂmsﬂﬂ@

ENGINEERS, INC.

March 11, 2015

Mr. K. Russell Adams, PE Project No: 2140205
. . . _ Invoice No: 443164
Assistant Commissioner
WORCESTER,, CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM I/1

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Lake Ave - Amend 2

Phase A PHASE A-OFFICE SERVICES
Professional Personnel

Hours Rate Amount
Keleher, Kara 2.00 44.42 88.84
Occhipinti, Frank 1.00 60.41 60.41
Totals 3.00 149,25
Total Labor 149.25
Overhead 192.00 % of 149.25 286.56
Profit 10.00 % of 435.81 43.58
Total 330.14 330.14
Total this Phase $479.39
Billing Limits Current Prior To-Date
Total Billings 479.39 201,851.84 202,331.23
Limit 236,000.00
Remaining 33,668.77
TOTAL THIS INVOICE 479.39
Qutstanding Invoices
Number Date Balance
442069 2/5/2015 9,706.76
Total 9,706.76
Total Now Due $10,186.15

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances



Project 2140205 WORCESTER-LAKE AVE I/ REHAB - C.S. Invoice 443164

Payment is due 30 days from Invoice Date Page 2

Please note we have a new address for payment remittances



I Tax ID No: 04-2601194 | Fiva Centennial Drive
Peabody, MA 01960-7985
{el: 978-532-1900 fax: 978-977-0100
www.wastonandsampson.cam
PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampscn Engineers, Inc. WﬂStﬂlt%ﬂlﬂpﬂm@

ENGINEERS, INC.

April 08,2015

Mr. K. Russell Adams, PE Pro_]ejct No: 2140205

, . . Invoice No: 444106
Assistant Commissioner
WORCESTER , CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM I/I

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Lake Ave - Amend 2

Phase A PHASE A-OFFICE SERVICES
Professional Personnel

Hours Rate Amount
Burke, David 1.00 52.00 52.00
David, Andrea .50 18.28 9.14
Keleher, Kara 2.00 44 .42 88.84
Perotti, Kate 1.00 32.72 32.72
Totals 4,50 182.70
Total Labor 182.70
Overhead 192.00 % of 182.70 350.78
Profit 10.00 % 0f 533.48 53.35
Total 404.13 404.13
Total this Phase $586.83
Phase B PHASE B-FIELD SERVICES
Professional Personnel
Hours Rate Amount
Souza, Aaron 26.00 29,78 774.28
' Totals 26.00 774.28
Total Labor 774.28
Overhead 160.00 % of 774.28 1,238.85

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances



Project 2140205 WORCESTER-LAKE AVE I/ REHAB - C.S. Invoice 444106
Profit 10.00 % of2,013.13 201.31
Total 1,440.16 1,440.16
Total this Phase $2,214.44
Billing Limits Current Prior To-Date
Total Billings 2,801.27 202,331.23 205,132.50
Limit 236,000.00
Remaining 30,867.50 )
TOTAL THIS INVOICE @801.27
Outstanding Invoices
Number Date Balance
443164 3/11/2015 479.39
Total 479.39
Total Now Due $3,280.66

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances

Page2
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Number: CWSRF - 3763 Exhibit B

LOAN DISBURSEMENT SCHEDULE

Month/Year ELIGIBLE
Sep-14 $877,338.26
Dec-14 $24,738.84
Apr-15 $46,165.68
Jun-15 $43,032.00
Oct-15 $236,000.00

TOTAL: $1,227,274.78

Disbschd
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DEPARTMENT OF ENVIRONMENTAL PROTECTION
'BUREAU OF RESOURCE PROTECTION

PAYMENT REQUISIT!ON

APPROVED - “”‘“F’REVIGUS
AMOUNT 1|  REQUESTS

2s000ls  tseosazels

Il . 31,315 0o 7
; entingency o & .4.1..5_6_6_&!1
|Administration - Police _____ g .. 11500000

[ceRT. 'JCA TION N OF THE BORR@W
’The Authanzed Represenzafrve of the Eomower 1dentrﬂed be!ow cemres the following:

_|{ﬂ) there has been no Defaulr a5 deﬂned in rhe Regu!at;:ry Agreement hsnsunder orno Evsnt of Defauft as deﬁned in the Loan Agresmenr
L and no event or condition exists which aftér notice o Iapse of time: or both, wouid bacome a Default under the Regulatery Agreement
TR ‘
§) the payment requested by th arls ally; materigis or property actually supplied prior fo the date of '
of this requistion less retaina f

on of Mumcﬁal Services)

| &
Amount Requestedfg ’I({J Y Z‘)'Q _Amount Approvect%g'i/ a/j e

i

FORM BME=1000 "




DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PAYMENT REQUISITION

LOAN NO.: CWP-13-20 REQUEST NO.: 2
DMS PROJECT NO.: CWSRF 3763
LEGAL NAME AND ADDRESS OF BORROWER: PAYABLE TO:
City of Worcester City of Worcester
455 Main Street Bank of America - Acct. # 0300070015
Worcester, Massachusetts 01608
PAYMENT METHOD: WIRE TRANSFER
ABA Routing # 026009593
APPROVED PREVIOUS THIS
EXPENDITURE TYPE AMOUNT REQUESTS REQUEST
$ $ $
Technical Expense $ 236,000.00 | $ 158,03422 | § 24.738.84
Construction $ 831,315.00 | $ 685,843.43 | $ -
Contingency $ 41,566.00 | $ - $ -
Administration - Police $ 115,000.00 | $ 3,688.00 | § -
Totals $ 1,223,881.00 | $ 848,465.65 | $ 24,738.84

CERTIFICATION OF THE BORROWER:
The Authorized Representative of the Borrower identified below certifies the following:
(1) This payment is for Project Costs and the obligations specified herein have nof been the basis for a prior requisition that has been paid;
(i) there has been no Default, as defined in the Regulatory Agreement hereunder or no Event of Default as defined in the Loan Agreement,
and no event or condition exists which after notice or lapse of time or both, would become a Default under the Reguiatory Agreement
or an Event of Default under the Loan Agreement exists; and
(i) the payment requested by this requisition is due for work actually performed or materials or property actually supplied prior to the date of
of this requistion less retfainage. '
Signature: Date:
Print Name: Edward M. Augustus, Jr.
Title: City Manager

(To be completed by the DEP Division of Municipal Services)

Amount Requested?éa? 2, 738 £X{ Amount Approved:“giz 238 BY

Signature:; Date
Print Name:_S7eJerl 5 Mol ol
Title: "Dy = ‘ e

FORM BMF-1000
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DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PAYMENT REQUISITION

(Consultant Engineer's Request and Gertification)

LOAN NO. © CWP.1320 TBESCRIFTION OF PROJECT.
DMS PROJECT NOQ. ;: CWSRF 3763 ) : I
CONTRACT No. #5141 Lake Ave Pump Station Area Sewer System |/l Rehabilitation
- : _ Project '
LEGAL NAME OF BORROWER: |{REQUEST Nn. 2
City of Worcester ]
. PAYMENT PERIOD: From 10M1/2014 To 10/24/2014
- JCONSULTANT NAME & ADDRESS:, R .
. [Weston 8 Sampson . o i CONTRACT SERVICE DATES:
15.Centennial Drive . =~ 0 T T T From 04/01/14 To 10/01M5
:tPBabtde. MA 01960 e . S e
T : : “APPROVED | PREVIOUS | THIS ] ~ CUMULATIVE | REMAINING
EXPENDITURE TYPE COST REQUESTS : REQUEST REQUESTS BALANCE
. L ) $ %h_ 1. $ . $ |l % ) % . $.
Technlcg"l Servlces: N _ % . 23§.0Q0.00 67-% $_ 158,934.22 | $ 24,738.84 | 78% ‘$ 183,673.06 | & 52,326.94
|IMBE/WBE Subcontractors
Stacey DePasquale Engineering | $ . 8,968.00) 0%i% . - |$  877828) 08%|$ _ 877828 |8 189.72.1 -
Vaidya Consultants $ 8,024.00 98% $ 7873107 | 8% _$ 7,873,101 % .. 150.90 |
- Totals ' $ 235,000.00 67%| $ 15803422 | & 24,738,841 78%| % 183.673.06]%  52.326.94

Tha Bocrower « Convinant Eqminrar simntiied horein cocities 2 tottawi, §] the alleied iovones i and vapportong docs maniston arn tnr pragest
CamEs Fe AOr A ek ol pe rEas e UP A cEEea T e ety e iy 5 e sen ] et Pe LR W30 el B n frerre frpmar e e p s ity Wik Ty nlaors ol
A cifie stuar dpgoeed by tho Dopaitarant, o s bhee gasi B2 s Gh ST bl Bt OIS FLa o DRSSPt el g ie B S e e ani s £ G 218 e Ny

L. .
wenmie it o i B L - FO 3 snd cre proeeet coas

BY THE CONSULTING ENGINEER

Certified by:

/ Béate Signed

S AL S st ST A Hhal 3l s usl e tenL Nare BRed DuthenSed snd sered o by the Snerower e ar 8% Gann o at Engineer in
7 7 /

itle: Telephona (978) 532-1900

Frank E. Occhipinti, PE . ext. 2383

Type Name and

Team Leader

FORM BMF-3000
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| Tax ID No: 04-2601194 | Five Centennial Drive
Peabody, MA C1960-7985
tel: 978-532-1800 fax: 978-977-0100
www.westonandsampson.com
PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampson Engineers, Inc. wgsmﬂ'ﬁsampﬂm@;

ENGINEERS, INC,

November 12, 2014

Mr. K. Russell Adams, PE PrOJe,Ct No: 2140205
. .. Invoice No: 439175
Assistant Commissioner
WORCESTER ., CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM I/1

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Lake Ave - Amend 2

Professional Services through October 24, 2014

Phase A PHASE A-QOFFICE SERVICES
Professional Personnel

Hours Rate Amount
Burke, David 2.50 50.48 126.20
David, Andrea 4.00 17.41 69.64
Gallucci, Donald 4.00 79.33 317.32
Keleher, Kara 24,50 40.87 1,001.32
Occhipinti, Frank 17.00 56.25 956.25
Sheahan, Daniel 2.50 60.58 151.45
Totals 54.50 2,622.18

Total Labor 2,622.18
Overhead 192.00 % of 2,622.18 5,034.59
Profit 10.00 % of 7,656.77 765.68

Total 5,800.27 5,800.27

Total this Phase $8,422.45

Phase B PHASE B-FIELD SERVICES
Professional Personnel

Hours Rate Amount
Pion, Gregory 51.50 43.75 2,253.13
Totals 51.50 2,253.13

Total Labaor 2,253.13
Overhead 160.00 % of 2,253.13 3,605.01

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances



Project 2140205 WORCESTER-L.AKE AVE I/l REHAB - C.S. Invoice 439175
Profit 10.00 % of 5,858.14 585.81
Total 4,190.82 4,190.82
Consultants
Stacey DePasquale Engineering Inc. 8,778.28
Total Consultants 1.1 times 8,778.28 9,656.11
Reimbursable Expenses
Pion, Gregory 5.75
Total Reimbursables 1.1 times 5.75 6.33
Unit Billing
Auto Expense
210.00
Total this Phase $16,316.39
Billing Limits Current Prior To-Date
Total Billings 24,738.84 152,680.00 177,418.84
Limit 236,000.00
Remaining 58,581.16
TOTAL THIS INVOICE $24,738.84

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances

Page2



sde

civil+environmental

ENGINEERING

354 Merrimack Street, Suite 200
Lawrence, MA 01843-1755

p] 978.975.0500

e| info@sde-inc.com
sde-inc.com

Bill To

Kara Keleher, P.E.
Weston & Sampson Engineers, Inc.

Five Centennial Drive
Peabody, MA 01960

Invoice

Date

Invoice #

10/18/2014

14-122

Description

Quantity

Rate

Amount

Lake Avenue Pump Station Arca

Sewer System I/T Rehabilitation Project - Phase 1

Worcester, Massachusetts

Period of Service: September 1, 2014 through September 30, 2014
Resident Project Representative

Reimbursable Expenses

Profit

105.5

1,063

70.00

0.56

798.00

7,385.00
595.28

798.00

Total

$8,778.28

sy Q. iqual—

Total Outstanding Due: $8,778.28




Five Centennial Drive
Peabody, MA 01960-7985

tel: 978-532-1900 fax: 978-977-0100

www.westonandsampson.com

planning, permiting,  wm z m (} &%
dasign, construction, RS g g Ny

. -operation, maintenance it 1 gg "ﬁ amys@ﬁ(@

Worcéster, MA
WSE Job No. 2140205.A

November 21, 2014

- Mr. Chrls Palmer

Department of Enwronmental Protectlon
One Winter Street : :
Boston, MA 02114

Re: Project No. CWSRF 3763 Loan No CW-1 3-20 Worcester MA
Lake Ave Pump Station Area Sewer System I/l Rehabilitation Prolect

Dear Mr. Palmer:

On behalf of our client, the City of Worcester enclosed please find Payment Requisi'ti'on. No. 2 for
the Lake Ave Pump Station Area Sewer System I/l Rehabilitation Project. In addition to the
required forms, a copy of Weston & Sampson'’s invoice, along with a copy of the invoice submitted
by our WBE subconsultant, Stacey DePasquale Engineering, Inc., have been included for your
use.

Please contact me with any questions that you have or if you require any additional information.
Very truly yours, -

' 'WESTON & SAMPSON ENGINEERS, INC.

1,5/»”9 ((JM“

Kara D. Kele_.her, PE
Project Manager

Encloéures

cC: Mr. K. Russell Adams, PE, Assistant Commissioner of Public Works & Parks
Ms. Mariann Castelli Hier, Treasurer, City of Worcester
Mr. Frank Occhipinti, PE, Weston & Sampson Engineers, Inc.

O:Worcester MA\2140205 Lake Ave Construction Services\SRF Pay Requisitions\Pay Requisition No. 2 - DEP Cover Letter.docx

Massachusetts Cont ticut New Hampshi Vermont New York Pemsylvania New Jersey South Carolina Florida

When it's essential...its Weston&éampson.@
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DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PAYMENT REQUISITION

gy 9

LOAN NO.. CWP-13.20 — |REQUEST NO.. 1
DMS PROJECT NO.:_CWSRF 3763 '
LEGAL NAME AND ADDRESS OF BORROWER: PAYABLE TO:
City of Worcester _ ' City of Worcester
455 Main Street ' ' Bank of America - Acct. # 0300070015
Worcester, Massachusetts 01608 _
PAYMENT METHOD: WIRE TRANSFER
' ABA Routing # 026009593
' ~ APPROVED PREVIOUS THIS
EXPENDITURE TYPE AMOUNT REQUESTS REQUEST
$ $ $
Technical Expense $ 236,000.00 | $ - s 46780683~ /58
4
Construction _ Rk 831,315.00 | § K 685,843.43
Contingency % 41,566.00 | $ - $ -
Administration - Police $ 115,000.00 | $ | - 13 3,688.00
Oug 9445 és—-— &
[y g %
Totals $ 1,223,881.00 | $ - |$ -877338.26

CERTIFICATION OF THE BORROWER:

The Authorized Representative of the Borrower identified below certifies the following:

(it This payment is for Project Costs and the obligations specified herein have not been the basis for a prior requisition that has been paid;

() there has been no Default, as defined in the Regulatory Agreement hereunder or no Event of Default as defined in the Loan Agreement,
and no event or condition exists which after notice or lapse of time or both, would become a Default under the Regulatory Agreement
or an Event of Default under the Loan Agreement exists; and

(i} the payment requested by this reg f}f{@? is due for work actua!.' performed or materials or property actually supplied prior to the date of
of this requistion less retainage{ 7

Signature; s A
Print Name: Edward M. Augusfc
Title: City Manager

(To be completed by the DEP Division of Municipal Services)

Amount Requested:gﬁjééébfé n Approved:% & v& %5 65""
Signature: , )7&/ Date //// 3’/ 2214 :
e ‘* S
Print Naffe: %/evey T My (Lﬁa‘(v
Tite’ [y Reche o= Vf@fem Lecoliotreng—

FORM BMF-1000
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DEPARTMENT OF ENVIRONMENTAL PROTECTION

BUREAU OF RESOURCE PROTECTION

PERIODIC PAYMENT FORM

{Contractor's Request)

LOAN NO. : CWP-13-20 DESCRIPTION OF CONTRACT / TASK:
DMS PROJECT NO.: CWSRF 3763
CONTRACT NO.: #514-1 ) o
Lake Ave Pump Station Area Sewer System I/l Rehabilitation
CONTRACTOR NAME & ADDRESS: Project
MNational Water Main Cleaning Company
25 Marshall Street REQUEST NO.: 1
Canton, MA 02021-2479
PAYMENT PERIOD: From 4/1/2014 To 9/30/2014
CONSULTANT ENGINEER NAME & ADDRESS:
Weston & Sampson CONTRACT SERVICE DATES:
5 Centennial Drive From 04/01/14 To 10/01/15
Peabody, MA 01960
APPROVED PREVIQUS THIS CUMMULATIVE REMAINING
EXPENDITURE TYPE COST REQUESTS REQUEST REQUESTS BALANCE
$ % $ $ % $ $
Construction $  831,315.00 0%| $ - $ 685,843.43 | 83%| $ 685,84343 | $ 145,471.57
MBEWBE Subcontractors
Jimenez & Son Construction (MBE] $ 25,000.00 0%] 8 - 3 11,042.89 | 44%| § 11,042.89 | § 13,957.11
Mill City Envircnmental {MBE) $ 58,131.54 0%] § - $ 92,050.64 | 158%] $ 92,050.64 | $ (33,919.10)
Lindon Group (WBE) $ 41,565.77 0%] 8 - $ 31,081.74 | 75%1 $ 31,081.74 | & 10,484.03
Total| $  831,315.00 0% § - I\ $685,843.43 | 83%| $ 685,843.43 ] § 145,471.57
rtified by: - Date Signed
BY THE / /
| certify that to the best of my belief and CONTRACTOR < Jojezfeel 4
knawladge, (i) that the attached invoices are Cﬂ' vpe Name and Tille: Telephone
in accordance with the specifications of the James Fleming {617) 590-9222
approved project plans; and (i) that all work in place Project Manager
as of this date are in accordance with the terms of Recommended by / A, Date Signed
the above referenced Construction Confract. BY THE / ?[
CONSULTING /0/2? /
ENGINEER Type NMame and Tille: Telephone
Frank E. Occhipinti, PE {978} 532-1900
Team Leader ext. 2427
THE WORK AS INVOICED HERE T0 DATE APPEARS Reasonvaste | Date Sjgned
BY THE AN THEREFORE RECOMMENDERFOR LOAN DISBURSENENT ) .
PROJECT v / ’// P// ¥
INSPECTOR SIGNATURE Telephorie
TPATEC A~ FF
PAIN T NAME 6'069 - '7 g 7”‘2‘7]’
DEP/ BRP PROJECT INSPECTOR

FORM BMF-2000
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DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAUOF RESOURCE PROTECTION

PAYMENT REQUISITION

(Consultant Engineer’s Request and Certification)

SEEED
i DMS PROJECT NO.. CWSRF 3763 : . :
I CONTRACT No. ~ T #5141 T ‘Lake Ave Pump Station Area Sewer System [/l Rehabilitation |

-k Project J

[CEGAL NAME OF BORROWER:
City of Worcester

CONTRACT SERVICE DATES.
, From 04/01/14 To 10/0115

= PREVIOUS
|___REQUESTS,

e T
T REMAINING
BALANCE

= 18 8,968.00
_ 7873100S  150.90

: $ 15893422

costs for work actual
E %pa_cr‘ﬁcations appro|

rformed af marerie.f or properly:actuaily Stpplied priorto the date of this reqms:t:on ingonft lans and"
iy the Depattment; orin the case of substantial deviations frorythe approved plans and sp
rates that alf suchideviations haive bearr auifiofized and certified (o by the Borrowef or rt §0
« ¢ 30, 8839/ dnd are projpct costs.

Y THE CONBULTING ENGINEER o s

Certified by; \ Date Signed

~ Type Name and Title Telephone (978) 532-1900
Frank E._Ogchipinti, PE ext. 2383
Team Leader i . — e ——

i FORM BMF 3000 e s e L . - R, i ! S . il

i




Palmer, Christopher (DEP)

From: Keleher, Kara [keleherk@wseinc.com]

Sent: Monday, November 10, 2014 8.47 AM

To: ' Palmer, Christopher (DEP)

Cc: Occhipinti, Frank _ : A

Subject: Worcester - Lake Ave - CWSRF 3763 - revised pages - Pay Requisition No. 1

Attachments: Lake Ave Sewer Rehab - revised pages SRF Pay Requistion No. 1.pdf

Good Morning Chris,

As a follow up to our phone conversation this morning, | have attached four revised pages for Pay Requisition No. 1 for
the Worcester ~ Lake Ave Pump Station Area Sewer System 1/l Rehab Project — Phase 1. The amount input for Technical
Services was incorrect for the July 10, 2014 and the October 10, 2014 invoices. : :

Please let me know if you need any additional information.
Thank you,

“Kara

Kara D. Keleher, PE
PROJECT MANAGER

Weston&& Sampsons

5 Centennial Drive

Peabody, MA 01960-7985
www. westonandsampson.com
Office: 978-532-1900 ext. 2298
Direct: 978-573-4060

Fax; 978-977-0100

E-mail: keleherk@wseinc.com

w: &

The contents of this e-mail and any attachments are confidential and the property of the Weston & Sampson
companies. The e-mail contents are only to be used by the intended recipient of the e-mail. If you are not the
intended recipient then use, disclosure, copying, distribution or reliance on the e-mail is prohibited. All
professional advice from us should be obtained in writing (not e-mail).



DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PAYMENT REQUISITION

{Consultant Engineer's Request and Ceriification)

LOAN NO. :  CWP-13-20 DESCRIPTION OF PROJECT:
DMS PROJECT NO. : CWSRF 3763
CONTRACT No. #514-1 Lake Ave Pump Station Area Sewer System i/| Rehabilitation
Project
LEGAL NAME OF BORROWER: REQUEST No. 1
City of Worcester
PAYMENT PERIOCD:; From 4/1/2014 To 9/30/2014
CONSULTANT NAME & ADDRESS:
Weston & Sampson CONTRACT SERVICE DATES:
5 Centennial Drive From 04/01/14 To 10/01/15
Peabody, MA 01960
APPROVED PREVIOUS THIS CUMULATIVE REMAINING
EXPENDITURE TYPE COSsT REQUESTS REQUEST REQUESTS BALANCE
$ % $ $ % $ 3
Technical Services $ 236,000.00 0%] $ - $ 18780683 | 80%| % 187.806.83 (% 48,193.17
MBE/WBE Subcontractors
Stacey DePasquale Engineering | $ 8,968.00 0%] $ - 3 - 0%] $ - 3 8,968.00
Vaidya Consultants $ 8,024.00 0%] $ - $ 7.873.10 | 98%] $ 7,873.10 [ $ 150.90
Totals $ 236,000.00 0%]| $ - $ 187,806.83 | 80%|$ 187,80683 | % 48,193.17

The Borrower's Consultant Engineer identified herein certifies as follows: 1) the attched invoices and supporting documentation are for project
costs for work actually performed or material or property actually supplied prior to the date of this requisition in conformity with the plans and
specifications approved by the Department, or in the case of substantial deviations from the approved plans and specifications, fhe aftached
documentation demonstrates that all such deviations have been authorized and certified fo by the Borrower or it's Consultant Engineer in
accordance with M.G.L. ¢ 30, ss39! and are project costs.

BY THE CONSUL TING ENGINEER

Certified by: Ve - Date Signed /6 /2? //}/
Type Name and Title: Telephone (978) 532-1900
Frank E. Occhipinti, PE ext. 2383

Team Leader

FORM BMF-3000
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| Tax ID No: 04-2601194 | Five Centannial Drive
~ Peabody, MA G1960-7985
1el: 978-532-1800 fax: 978-977-0100
www.westonandsampson.com

PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampson Engineers, Inc. WESMII%HMHSWI@

ENGINEERS, INC.

May 14, 2014

Mr. K. Russell Adams, PE Pro_]ejct No: 2140205

. .. Invoice No; 433174
Assistant Commissioner
WORCESTER , CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM I/1

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Lake Ave - Amend 2

Professional Services through April 25, 2014

Phase A PHASE A-OFFICE SERVICES
Professional Personnel

Hours Rate Amount
Gallucci, Donald 4.00 72.12 238.48
Keleher, Kara 7.00 39.90 279.30
Occhipinti, Frank 13.00 51.56 670.28
Sheahan, Daniel 1.00 59.97 59.97
Wilson, Kate 21.00 30.91 649.11
Totals 46.00 1,947.14
Total Labor 1,947.14
Overhead 192.00 % of 1,947.14 3,738.51
Profit 10.00 % of 5,685.65 568.57
Total 4,307.08 4,307.08
Total this Phase $6,254.22
Billing Limits ’ Current Prior To-Date
Total Billings . 6,254.22 0.00 6,254.22
Limit 236,000.00
Remaining 229,745.78
TOTAL THIS INVOICE $6,2§£22

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances



[ Tax ID No: 04-2601194 | Five Centennial Drive
Peabody, MA 01960-7985
tel; 978-532-1800 fax: 978-977-0100
www.weslonandsampson.com
PLEASE MAKE CHECKS PAYABLE TO:
Westen & Sampson Engineers, Inc. Westan%ampsa”@

ENGINEERS, INC.

June 11, 2014

Mr. K. Russell Adams, PE Project No: 2140205

. . Invoice No: 434212
Assistant Commissioner
WORCESTER , CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM I/I

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES
Lake Ave - Amend 2

Professional Services through May 23, 2014

Phase A PHASE A-OFFICE SERVICES
Professional Personnel

\ Hours Rate Amount
Occhipinti, Frank 10.00 51.56 515.60
Sheahan, Daniel 1.00 59.97 59.97
Wilson, Kate 24.00 30.91 741.84
Totals 35.00 1,317.41
Total Labor 1,317.41
Overhead 192.00 % of 1,317.41 2,529.43
Profit 10.00 % of 3,846.84 384.68
Total 2,914.11 2,914.11
Total this Phase $4,231.52
Phase B _ PHASE B-FIELD SERVICES
Professional Personnel
Hours Rate Amount
Occhipinti, Frank 11.00 51.36 567.16
Wilson, Kate 27.00 30.91 §34.57
Totals 38.00 1,401.73
Total Labor 1,401.73
Overhead 160.00 % of 1,401.73 2,242.77
Profit 10.00 % of 3,644.50 364.45
Total 2,607.22 2,607.22

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances



Project 2140205 WORCESTER-LAKE AVE I/ REHAB - C.S. Invoice 434212

Total this Phase $4,008.95
Billing Limits Current Prior ~ To-Date
Total Billings 8,240.47 6,254.22 14,494.69
Limit 236,000.00
Remaining 221,505.31
TOTAL THIS INVOICE $8,240.47
Outstanding Invoices
Number Date Balance
433174 5/14/2014 6,254.22
Total 6,254.22
Total Now Due $14,49z‘1,.;.9”
Payment is due 30 days from Invoice Date Page 2

Please note we have a new address for payment remittances



[ Tax ID No: 04-2601194 ] Five Centennial Drive
Paabody, MA 01950-7985
tel: 978-532-1900 fax: 978-977-0100
v, westonandsampson.com

PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampson Engineers, Inc. WESMR%'aIﬂﬂSﬂﬂ@

ENGINEERS, INC.

July 10, 2014

Mr. K. Russell Adams, PE Proyeict No: 2140205

. . Invoice No: 435128
Assistant Commissioner
WORCESTER , CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM I/1

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES
Lake Ave - Amend 2

Professional Services through June 27, 2014

Phase A PHASE A-OFFICE SERVICES
Professional Personnel

Hours Rate Amount
Gallucci, Donald 3.00 72.12 216.36
Keleher, Kara 11.00 39.90 438.90
Lauria, Joseph 8.00 25.48 203.84
Occhipinti, Frank 48.00 51.56 2,474.88
Sheahan, Daniel 3.00 59.97 179.91
Totals 73.00 3,513.89

Total Labor 3,513.89
Overhead 192.00 % of 3,513.89 6,746.67
Profit 10.00 % of 10,260.56 1,026.06

Total 7,772.73 7,772.73

Total ¢this Phase $11,286.62

Phase B PHASE B-FIELD SERVICES
Professional Personnel

Hours Rate Amount
Lauria, Joseph 17.00 2548 433.16
Wilson, Kate 190.50 30.91 5,888.36
Totals 207.50 6,321.52

Total Labor 6,321.52
Overhead 160.00 % of 6,321.52 10,114.43

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances



Project 2140205 WORCESTER-LAKE AVE /I REHAB - C.S. Invoice 435128
Profit 10.00 % of 16,435.95 1,643.60
Total 11,758.03 11,758.03
Reimbursable Expenses
Wilson, Kate 356.72
Total Reimbursables 1.1 times 356.72 392.39
Fotal this Phase $18,471.94
Billing Limits Current Prior To-Date
Total Billings 29,758.56 14,494.69 44,253.25
Limit 236,000.00
Remaining 191,746.75
TOTAL THIS INVOICE $29,758.56

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances

Page2



t Tax |D No: 04-2601124 | Five Centtennial Drive

Peabody, MA 01980-7985

tel: 978-532-1800 fax: 978-977-0100
www.westocnandsampson.com

PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampson Engineers, Inc, wesmft%laﬂmsa”@

Mr. K. Russell Adams, PE
Agsistant Commissioner
WORCESTER , CITY OF
20 East Worcester Street
Worcester, MA 01604

Project 2140205

Lake Ave - Amend 2

ENGINEERS, INC.

August 11, 2014 _
Project No: 2140205
Invoice No: 436188

WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM /1
REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Professional Services through July 25, 2014

Phase A PHASE A-OFFICE SERVICES
Professional Personnel
Hours Rate Amount
Craig, Jamie 6.50 17.00 110.50
David, Andrea 1.00 17.41 17.41
Gallucci, Donald 2.00 79.33 158.66
Keleher, Kara 26.50 40.87 1,083.06
Lauria, Joseph 2.50 25.48 63.70
Occhipinti, Frank 36.50 56.25 2,053.13
Sheahan, Daniel 3.50 60.58 212.03
Totals 78.50 3,698.49
Total Labor 3,698.49
Overhead 192.00 % of 3,698.49 7.101.10
Profit 10.00 % of 10,799,59 1,079.96
Total 8,181.06 8,181.06
Total this Phase $11,879.55
Phase B PHASE B-FIELD SERVICES
Professional Personnel
Hours Rate Amount
Lauria, Joseph 49 .50 25.48 1,261.26
Wilson, Kate 140.00 31.39 4,394.60
Totals 189.50 5,655.86
Total Labor 5,655.86

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances



Project 2140205 WORCESTER-LAKE AVE I/l REHAB - C.S. Invoice 436188
Overhead 160.00 % of 5,655.86 9,049.38
Profit 10.00 % of 14,705.24 1,470.52
Total 10,519.90 10,519.90
Consultants
Vaidya Consultants, Inc. 7,873.10
Total Consultants 1.1 times 7,873.10 8,660.41
Reimbursable Expenses
Lauria, Joseph 503.72
Wilson, Kate 1,058.96
Total Reimbursables 1.1 times 1,562.68 1,718.95
Total this Phase $26,555.12
Billing Limits Current Prior To-Date
Total Billings 38,434.67 44.253.25 82,687.92
Limit 236,000.00
Remaining 153,312.08
TOTAL THIS INVOICE $38,434.67
Outstanding Invoices
Number Date Balance
435128 7/10/2014 29,758.56
Total 29,758.56
Total Now Due $68,193.23

Payment is due 30 days from Invoice Date

Picase note we have a new address for payment remittances

Page2



| Tax ID No: 04-2601194 | Five Centennial Drive
Paabody, MA 019607985
tel: 978-532-1900 fax: 978-977-0100
www.westonandsampson.cem

PLEASE MAKE CHECKS PAYABLE TO:
Westen & Sampson Engineers, Inc. westﬂﬂ%.ﬂﬂmsaﬂ@

ENGINEERS, INC.

September 04, 2014

Mr. K. Russell Adams, PE Project No: 2140205
. . . Invoice No: 437076
Assistant Commissioner
WORCESTER , CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION ARFA SEWER SYSTEM I/I

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Lake Ave - Amend 2

Phase A PHASE A-OFFICE SERVICES
Professional Personnel

Hours Rate Amount
Atherton, Paula 1.75 18.83 32,95
David, Andrea 1.00 17.41 17.41
Ellioit, Jocelyn 2.00 19.00 38.00
Gallucei, Donald 2.00 79.33 158.66
Keleher, Kara 22.00 40.87 899,14
Lauria, Joseph 4.50 25.48 114.66
Occhipinti, Frank 11.50 56.25 646.88
Sheahan, Daniel 6.50 60.58 393.77
Totals 51.25 2,301.47
Total Labor 2,301.47
Overhead 192.00 % of 2,301.47 4,418.82
Profit 10.00 % of 6,720.29 672.03
Total 5,090.85 5,090.85
Total this Phase $7,392.32
Phase B PHASE B-FIELD SERVICES
Professional Personnel
Hours Rate Amount
Pion, Gregory 86.50 43.75 3,784.38

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances



Project 2140205 WORCESTER-LAKE AVE I/I REHAB - C.S. Invoice 437076
Wilson, Kate 106.00 31.39 3,327.34
Totals 192.50 7,111.72
. Total Labor 7,111.72
Overhead 160.00 % of 7,111.72 11,378.75
Profit 10.00 % of 18,490.47 1,849.05
Total 13,227.80 13,227.80
Reimbursable Expenses
Lauria, Joseph 79.80
Pion, Gregory 5.60
Wilson, Kate 943.04
Total Reimbursables 1.1 times 1,028.44 1,131.28
Unit Billing
Auto Expense
252.00
Total this Phase $21,722.80
Billing Limits Current Prior To-Date
Total Billings 29,115.12 82,687.92 111,803.04
Limit 236,000.00
Remaining 124,196.96
TOTAL THIS INVOICE $29,115.12
Outstanding Invoices
Number Date Balance
436188 8/11/2014 38,434.67
Total 38.,434.67
Total Now Due $67,549.79

Payment is due 30 days fiom Inveice Date

Please note we have a new address for payment remittances

Page 2




| Tax ID No: 04-2601194 ] Five Centennial Drive
Peabody, MA (1960-7985
1el: 978-532-1800 fax: 978-977-0100
WWW.WBStOFIEindSEmpSOFI.COi‘n
PLEASE MAKE CHECKS PAYABLE TO:
Weston & Sampson Engineers, Inc. wgstﬂnﬁsampsa”@)

ENGINEERS, INC.

October 10, 2014

Mr. K. Russell Adams, PE ije.Ct No: 2140205
. . Invoice No: 438175
Assistant Commissioner
WORCESTER , CITY OF
20 East Worcester Street
Worcester, MA 01604
Project 2140205 WORCESTER-LAKE AVE PUMP STATION AREA SEWER SYSTEM 11

REHABILITATION PROJECT PH 1 CONSTRUCTION SERVICES

Lake Ave - Amend 2

Professional Services through September 26, 2014

Phase A PHASE A-OFFICE SERVICES
Professional Personnel

Hours Rate Amount
Burke, David 1.00 50.48 50.48
David, Andrea 1.50 17.41 26.12
Gallucci, Donald 2.00 79.33 158.66
Keleher, Kara 23.00 40.87 940.01
Lauria, Joseph 1.00 25.48 25.48
Occhipinti, Frank 23.50 56.25 1,321.88
Sheahan, Daniel 7.50 60.58 454 .35
Totals 59.50 2,976.98

Total Labor 2,976.98
Overhead 192.00 % of 2,976.98 5,715.80
Profit 10.00 % of 8,692.78 869.28

Total 6,585.08 6,585.08

Total this Phase $9,562.00

Phase B PHASE B-FIELD SERVICES
Professional Personnel

Hours Rate Amount
Lauria, Joseph 17.00 25.48 433.16
Pion, Gregory 226.00 43.75 9,887.50
Totals 243.00 10,320.66

Total Labor 10,320.66

Payiment is due 30 days from Invoice Date

Please note we have a new address for payment remittances



Project 2140205 WORCESTER-LAKE AVE I/ REHAB - C.S. Invoice 438175
Overhead 160.00 % of 10,320.66 16,513.06
Profit 10.00 % of 26,833.72 2,683.37
Total 19,196.43 19,196.43
Reimbursable Expenses
Lauria, Joseph 143.36
Pion, Gregory 34.20
Wilson, Kate 311.36
Total Reimbursables 1.1 times 488.92 537.81
Unit Billing
Auto Expense
1,260.00
Total this Phase $31,314.9
Billing Limits Current Prior To-Date
Total Billings 40,876.96 111,803.04 152,680.00
Limit 236,000.00
Remaining 83,320.00
TOTAL THIS INVOICE $40,876.96

Payment is due 30 days from Invoice Date

Please note we have a new address for payment remittances

Page 2
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CITY OF WORCESTER POLICE DEPARTMENT
SPECIAL PAY DETAIL
TREASURER’S OFFICE (508)799%-1075
455 MAIN STREET
WORCESTER, MA 01608-1870

DPW - SEWER OPERATIONS DATE:. 06/04/14
20 EAST WORCESTER ST . DUE DATE: 06/18/14
WORCESTER, MA 01604 CUST NO: WPDOOOOODS

INVOICE: WPDS139601

—————————————— DESCRIPTION-----===m=cv==- ----QTY---- -TOTAL PRICE- TAX

COMMONWEALTH AT ROBERTS
/JASON NATIONAL WATER MAIN/617-908-030

PATROLMAN @ $46.10/HR 8.0000 368.80 N
05/30/14 David A O'Rourke .

PATROLMAN @ $46.10/HR 8.0000 368.80 N
05/30/14 Neal E Perkins

Invoice Total: 737.60

s e e Em e o e W oy o

Detach and return this portion with your payment.

CUST NO: WPDO0OO00OODS TOTAL DUE: 737.60
INVOICE: WPDS139601 Amount Enclosed:

DATE: 06/04/14 i

DUE DATE: 06/18/14 Make check payable to: CITY OF WORCESTER

Remit to: TREASURER'S OFFICE
455 MAIN STREET
WORCESTER, MA 01608

DPW - SEWER OPERATIONS
20 EAST WORCESTER ST
WORCESTER, MA 01604

13000019593700000000737kL02



CITY OF WORCESTER POLICE DEPARTMENT
SPECIAL PAY DETAIL
TREASURER’ § OFFICE (508)799-1075

| 455 MAIN STREET -
WORCESTER, MA 01608-1870

DPW - SEWER COPERATIONS DATE: 08/27/14
20 EAST WORCESTER ST DUE DATE: 09/10/14

WORCESTER, MA 01604 CUST NO: WPDO0OOOODS
: INVOICE: WPDS141582

—————————————— DESCRIPTION-~«w~--==c----no -—--QTY---- -TQTAL, PRICE- TAX

GRAFTON OPPOSITE MARANDA
/GREG/WESTERN AND SAMPSON

PATROLMAN @ $46.10/HR ‘ 8.0000 368.80 N
08/18/14 Alexander Maracallo :

PATROLMAN @ $46.10/HR 8.0000 368.80 N
08/18/14 Timothy C Reynolds

WA
N4 1629 \
O,
Invoice Total: 737.60
TOTAL DUE: 737?60

= mm mm mm am e S e e A Em e m e A mm me Mm mm omm wm e ew mm B o Mm mm mE ek e A e e e e ma e e

Detach and return this portion with your payment.

CUST NO: WPDOOO0OOOQODS TOTAL DUE: 737.60
INVOICE: WPDS141582 Anmount Enclosed:

DATE: 08/27/14

DUE DATE: 09/10/14 Make check payable to: CITY OF WORCESTER

Remit to: TREASURER'S OFFICE
455 MAIN STREET
WORCESTER, MA (01608

DPW - SEWER OPERATIONS
20 EAST WORCESTER ST
WORCESTER, MA 01604

13000020074300000000737L0Y



CITY OF WORCESTER POLICE DEPARTMENT
SPECIAL PAY DETAIL
TREASURER’S OFFICE (508)799-1075
455 MAIN STREET
WORCESTER, MA 01608-1870

DPW - SEWER OPERATICNS DATE: 08/27/14
20 EAST WORCESTER ST DUE DATB: 09/10/14
WORCESTER, MA 01604 CUST NO: WPDCOOOODS

INVOICE: WPDS141581

-------------- DESCRIPTION-~-~=--~--vmeem~ ~-=-QTY¥-~-~ -~TOTAL PRICE- TAX

COMMONWEALTH AT CRAWFORD
/GREG/WESTERN AND SAMPSON

PATROLMAN @ $46.10/HR 8.0000 368.80 N
08/18/14 Jessica M Balsavich

PATROLMAN @ $46.10/HR 8.0000 368.80 N
08/18/14 Kevin A Cortes

T
p 16
Sy
Invoice Total: . 737.60
TOTAL DUE: ;E;Téo

= A e mm mm e wE me me Ee me Em mm mm Re wE WS A SR em e e ww me M e e— e TR me e e e e e wm w= wmm e

Detach and return this portion with your payment.

CUST NO: WPD0O0O0OOODS - TOTAL DUE: 737.60
INVOICE: WPDS141581 Amount Enclosed:

DATE: 08/27/14

DUE DATE: 09/10/14 - Make check payable to: CITY OF WORCESTER

Remit to: TREASURER'S OFFICE
455 MAIN STREET
WORCESTER, MA 01608

DPW - SEWER OPERATIONS
20 EAST WORCESTER ST
WORCESTER, MA 01604

13000020074200000000737605



CITY OF WORCESTER POLICE DEPARTMENT
SPECIAL PAY DETAIL
TREASURER’S OFFICE (508)789-1075

- 455 MAIN STREET
WORCESTER, MA 01608-1870

DPW - SEWER OPERATIONS DATE: 08/27/14

20 EAST WORCESTER ST DUE DATE: 09/10/14
WORCESTER, MA (1604 CUST NO: WPDOOOO0ODS

INVOICE: WPDS141587

-------------- DESCRIPTION-==~==-==c=cw-s «ca=QTY---- -TOTAL PRICE- TAX

HAMILTON AT BOSTON
/GREG,/WESTERN AND SAMPSON

PATROLMAN @ $46.10/HR 8.0000 368.80 N
08/19/14 Peter R Bissonnette

PATROLMAN @ $46.10/HR 8.0000 ' 368.80 N
08/19/14 Steven G Pignataro :

Invoice Total: 737.60

- e e e o = e

TOTAL DUE: 737.60

Detach and return this portion with your payment.

CUST NO: WPDOOQO0ODSE TOTAL DUE: 737,60
INVOICE: WPDS141587 Amount Enclosed:

DATE: 08/27/14 |

DUE DATE: 09/10/14 Make check payable to: CITY OF WORCESTER

455 MAIN STREET
WORCESTER, MA 01608

Remit to: TREASURER'S OFFICE

DPFW - SEWER OFERATIONS
20 EAST WORCESTER 8T
WORCESTER, MA 01604

L30000=200745800000000737R09



CITY OF WORCESTER POLICE DEPARTMENT
SPECTIAL PAY DETAIL
TREASURER’S OFFICE (508)799-1075
455 MAIN STREET
WORCESTER, MA 01608-1870

DPW - SEWER OPERATIONS DATE: 09/03/14
20 EAST WORCESTER ST DUE DATE: 05/17/14
WORCESTER, MA 01604 CUST NO: WPDOO000ODS

INVOICE: WPDS141743

=m=-=------~--DESCRIPTION-~--==--==—-=—- ~---QTY¥---- -TOTAL PRICE- TAX

HAMILTON AT COMMONWEALTH
/WESTON AND SAMPSON

PATROLMAN @ $46.10/HR 8.0000 368.80 N
08/25/14 Francis J Ford

PATROLMAN @ $46.10/HR . B.0000 368.80- N
08/25/14 Nayla A Holmes

APPROVED
SEP 16 201

| §EW§R OW |

Invoice Total: 737.60

TOTAL DUE: 737.60

- m am me e e Em mE ER e e e me M e o mm e B Al b e W mm Mm em v e em am mm = = e ear e wm  ww mw e

Detach and return this portion with your payment.

CUST NO: WPDOOOOODS TOTAL DUE: 737.60
INVOICE: WPDS141743 Amount Encleosed:

DATE: 02/03/14 4

DUE DATE: 05/17/14 Make check payable to: CITY OF WORCESTER

Remit to: TREASURER’S OFFICE
455 MAIN STREET
WORCESTER, MA 01608

DPW - SEWER OPERATIONS
20 EAST WORCESTER ST
WORCESTER, MA 01604

13000020L3480000D000737603



Number: CWSRF - 3763

Month/Year
Sep-14
Dec-14
QOct-15

TOTAL:

Disbschd

LCAN DISBURSEMENT SCHEDULE

ELIGIBLE
$877,338.26
$110,493.94
$236,000.00

$1,223,832.20

Exhibit B
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Five Centennial Drive
Peabody, MA 01960-7985

tel: 978-532-1900 fax: 978-977-0100
www.westonandsampson.com
planning, permitting,

dasign, Construchon, T".‘f mﬁg@ﬁ@

operation, maintenance &

Worcester, MA
WSE Job No. 2140205.A

November 5, 2014

Mr. Chris Palmer

Department of Environmental Protection
One Winter Street

Boston, MA 02114

Re: Project No. CWSRF-3763, Loan No. CW-13-20 Worcester, MA
Lake Ave Pump Station Area Sewer System I/l Rehabilitation Project

Dear Mr. Palmer:

On behalf of our client, the City of Worcester enciosed please find Payment Requisition No. 1 for
the Lake Ave Pump Station Area Sewer System I/l Rehabilitation Project. In addition to the
required forms, copies of Weston & Sampson’s invoices have been included for your use along
with City of Worcester police detail invoices, and Pay Estimate Nos. 1, 2, 3, 4 and 5 submitted by
the City's Contractor, National Water Main Cleaning Company (NWMCC).

Please contact me with any questions that you have or if you require any additional information.
Very truly yours,

WESTON & SAMPSON ENGINEERS, INC.

Lt D UL~

Kara D. Keleher, PE
Project Manager

Enclosures

cc.  Mr. K. Russell Adams, PE, Assistant Commissioner of Public Works & Parks
Ms. Mariann Castelli Hier, Treasurer, City of Worcester
Mr. Frank Occhipinti, PE, Weston & Sampson Engineers, Inc.

O:\Worcester MA\2140205 Lake Ave Construction Services\SRF Pay Requisitions\Pay Requisition No. 1 - DEP Cover Letter.docx

Massachusetts Connecticut New Hampshire Vermont New York Pennsylvania New Jersey South Caralina Florida

When it's essential ..its Weston&Sampson®



