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Mitigation Background

• Mitigation for the Big Dig Charles River crossing includedMitigation for the Big Dig Charles River crossing included 
$99.1 million for park improvements in the Charles River 
Basin. 

$• The $30.5 million remaining balance from that amount 
has been authorized for transfer to DCR under an 
executed ISA to complete five projectsp p j

• MassDOT has completed the North Bank Bridge and 
associated landscaping through the American Recovery 

d R i t t A t f 2009and Reinvestment Act of 2009
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North Bank Bridge
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Opened July 13, 2012



C i i i S d S h d lDCR Mitigation Measures Status and Schedule

Mitigation Measure Current 
Status

FY 2013 FY 2014 FY 2015 FY 2016

Stockpile Remediation Phasing, estimates 
complete

6/30/15 Construction 100%
$3,200,000

Maintenance facility DCR seeking 
capital funding

3/31/12 funding set 9/30/13 Study 100%
6/30/14 Construction 25%

6/30/15 Construction 100%
$2,300,000

Historic Dam Restoration

Stable

Lower Lock Gate House

U L k G t H

Design 100% 

DCAM draft study

6/30/13 Construction 25%

6/30/13 Bond funded

6/30/13 D i

6/30/14 Construction  100%

6/30/14 Study 100%

6/30/14 D i 100%

6/30/15 Design 100%

6/30/15 C t ti 100%

6/30/16 Construction 50%

Upper Lock Gate House

Boat House

6/30/13 Designer 
selected

6/30/13 Designer 
selected

6/30/14 Design 100%

6/30/14 Design 100%

6/30/15 Construction 100%

6/30/15 Construction 100%

$7,080,291

Draw One Walkway Design 90% 6/30 Design 100% 9/20/13 Bid 6/30/15 Construction 100%
3/31 Bid 6/30/14 Construction 50% $3,000,027

South Bank Bridge Designer selected 3/31/13 25% review 9/30/13 75% review 6/30/15 Construction 100%
$14,910,000

$30 490 318
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$30,490,318



N th P i t M i t F ilitNorth Point Maintenance Facility
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L L k G t HLower Lock Gate House
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U L k G t HUpper Lock Gate House

New Charles River Basin Citizens Advisory Committee, December 4, 2012



U L k G t HUpper Lock Gate House
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D b id W lkDrawbridge Walkway
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D b id W lkDrawbridge Walkway
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S th B k B idSouth Bank Bridge
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S th B k B idSouth Bank Bridge
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S th B k B idSouth Bank Bridge
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MassDOT and other New Basin Projects

If sufficient monies remain after the required mitigation measures are completed, some of 
these projects may be funded

Current Status FY 2013 FY 2014 FY 2015 FY 2016

North Bank Bridge OPEN

North Point Skate 
Park

Designer selected 11/30/12 50% design

South Bank Park 
(was part of North 
Bank Bridge 
contract)

Leverett Circle 

Conceptual design 
complete

MassDOT designer 

MassDOT funding 
obligation

3/31/13 Design 
pedestrian bridge

North Point Inlet 
Pedestrian Bridge

g
selected

MassDOT/ 
Cambridge MOA

g
contract  executed

MassDOT funding 
obligation
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