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Project Schedule

Holyoke Soldiers' Home - Milestone Schedule

Oct-24

Tasks Project Duration
2023 2024 2025 | 2025 | 2027 | 20028
| 0 o2 | a3 | 04
Meonths Months
9 | 10| 11| 12 5 B 7 8 9 | 10|11 12
Actual MTP for Main Package Construction lssued [6/21/23)
Actual Issue Subcontracts/MobilizefSite Fence

Current projection

Site Clearing & Prep/fChiller and Dorm Building Deme

Current projection

Site Utilities/Entrance Road/Footings & Foundations

Current projection

Structural Steel Erection/Concrete Slabs

Current projection

Exterior Framing/Sheathing/Envelope

Current projection

Interior Fit-out/Testing & Inspections

Current projection

Sitework/Hardscape/Landscape

Current projection

Mew Building Substantial Completion (04 2026}

Current projection

Existing Bullding Demo/Site Restoration

Current projection

Phase 2 Sitework/Hardscape/Landscape

Current projection

Main Package Construction

COMMODORE | WALSH

HOLYOKE JOINT VENTURE

Project Update October 2024



- 0000000000000
Work In Progress — Overall Site

Suppiser Biversit
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Work In Progress — Geothermal slope
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Work In Progress — Steel Erection and hoist
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Work In Progress — Slab Preparation

T e e
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Work In Progress — Concrete placements
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Work In Progress — Fireproofing
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Work In Progress — Wall Framing and tops
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Work In Progress — MEP installation
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Project M/W/VBE Participation Plan

Total GMP
$401,558,505
Contract Goals Current Awards
MBE $18,873,250 MBE $17,532,821
WBE $30,920,005 WBE $32,997,220
VBE $12,046,755 VBE $15,188,000
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MBE Participation

Paid through DCMS August Audit 2024

Bid Package Description

Prime Contracts

Demolition & Abatement - Dorm & Chiller

Prime / Filed Sub

American Environmental, Inc.

Current

Subcontract Value

$

610,556.00

§

Prime

Prime (Filed Sub)

Second tier - MIWNBE

MBE
Paid to Date

580,337.20

Percent to
Goal

Percent to Full
Subcontract

95.1% 0.1%

Demolition & Abatement - Main

*Not yet identified

$

$

0.0% 0.0%

Roofing and Flashing

Titan Roofing, Inc.

$

3,383,129.00

$

66,500.00

Tier Packages (Trade-Description) Tier Subcontractor

2.0% 0.0%

Material Only (Prime Trade-Description)

Material Supplier

Contract
Value

5% of Subcontract

dollar value

Concrete Prime - Tier 2 Installation of Reinforcing Regis Steel Corp $ 1,215,000.00 | $ 574,570.40 47 3% 0.1%
Structural Steel - Tier 3 Welding Trident Production Welding ) $ 850,000.00 | $ 265,000.00 M2% 01%
Fireproofing Prime - Tier 2 Labor for Carpentry Fireproofing Support | Triple J Drywall & Carpentry, Inc. $ 90,000.00 | $ - 0.0% 0.0%
Drywall Prime - Tier 2 Furnishing Labor For Carpentry Support $ 1,071,000.00 | § - 0.0% 0.0%
Acoustical Tile Prime - Tier 2 Furnishing Labor For Carpentry Support | Triple J Drywall & Carpentry, Inc. $ 72,000.00 | § - 0.0% 0.0%
Food Service Equipment Prime - Tier 2 Sheetmetal installation Titan Roofing, Inc. $ 100,000.00 | § - 0.0% 0.0%
Plumbing Prime - Tier 2 Furnish & Installation of Plumbing Insulation  [Kim Industries, Inc. $ 1,116,000.00 | $ - 0.0% 0.0%
HVAC Prime - Tier 2 Material and Field Labaor Kim Industries, Inc. $ 3,975,000.00 | $ 28,500.00 0.7% 0.0%
Electrical Prime - Tier 2 Furnish & Install Systems KB-Mac, Inc. $ 3,032,664.00 | $ - 0.0% 0.0%
Earthwork Prime - Tier 2 Trucking of Materials To & From the Site CA&C Contractors, LLC $ 1,162,000.00 | § 749,851.75 64 5% 0.2%
Earthwork Prime - Tier 2 Installation of Reinforcing Regis Steel Corp $ 100,000.00 | § 45,318.56 453% 0.0%
Earthwork Prime - Tier 2 Furnish & Install Asphalt Paving Don Martin Corp $ 300,000.00 | § 369,437.57 1231% 01%
1

Ceramic Tile Prime - Tier 2 Furnishi ST Materials & Equipment, LLC $ 150,000.00 | $ 22,500.00 | $ 0
Plumbing Prime - Tier 2 Furnish O JHP Industrial Supply Company, Inc $ 986,483.00 | $ 147,972.45 | $ 1.0 0
HVAC Prime -Tier 2 Furnish Only HVAC Materials Carl-Louis & Co., Inc $ 900,000.00 | § 135,000.00 | $ 0.0 (
Electrical Prime - Tier 2 Furnish Low Voltage Materials Certified Connections, Inc $1,000,000.00 | § 150,000.00 | $ 0.0° (
Percent to Full Percent to
Subcontract Projected Goal
3 17,532,821.45 5§ 2,679,51548 15.3% 0.7%

Projected
GOAL

4.4%

Suppier Qiversity Office
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WBE Participation

Paid through DCMS August Audit 2024

Bid Package Description

Prime Contracts

Prime | Filed Sub

Prime

Prime (Filed Sub)
Second tier - MMWNBE

VBE S
éul,u. ontract do

U|«|~ J

WBE
Paid to Date

Percent to
Goal

Percent to Full
Subcontract

Current
Subcontract Value

Material Only (Prime Trade-Description)

Material Supplier

Final Cleaning FrontLine, Inc. L3 701,550.00 | $ - 0.0% 0.0%
Doors, Frames, and Hardware Thompson Company;, Inc. $ 5,631,924.00 | § 92,368.50 0.0% 1.6%
Carpet Ayotte & King for Tile, Inc. $ 103,478.00 | $ 3,304.00 0.0% 0.0%
Window Treatments Contexture $ 2470,093.00 | § 109,401.38 4.4% 0.0%
Resilient Flooring Ayotte & King for Tile, Inc. $ 3,575,000.00 | § 41,572.00 1.0% 0.0%
Concrete Prime - Tier 2 Furnishing Reinforcing Rebars & Mesh, Inc. $ 1,400,000.00 | §  864,404.50 61.7% 0.2%
Steel Prime - Tier 3 Install Shear Connectors Composite Ca., Inc. $ 187,610.00 | $ 32,577.51 17 4% 0.0%
Millwork Prime - Tier 2 Installation of Millwork J. Thibert Architectural Woodwork Installation s 1,924,092.00 | $ 0.0% 0.0%
Millwork Prime - Tier 2 Labor for loading of materials and clean up Front Ling, Inc. $ 937,500.00 | § 0.0% 0.0%
Drywall Prime - Tier 2 Labor For Carpentry Support Adams and Ruxton Construction Company $ 1,755,000.00 | $ - 0.0% 0.0%
Plumbing Prime - Tier 2 Furnish & Installation of Plumbing Materials 413 Plumbing & Heating, Inc. $ 1,620,000.00 | $ 399,372.42 24 7% 0.1%
HVAC Prime - Tier 2 Furnish & Installation of Sheetmetal Ductwork LK. Sheet Metal, Inc. $ 5,500,000.00 | § 0.0% 0.0%
Electrical Prime - Tier 2 Furnish & Install Site Lighting Chapman Construction Graup, Inc. $ 1,308,394.00 | § - 0.0% 0.0%
Electrical Prime - Tier 2 Material and Install Gear and Lighting Package |Seaport Energy Co., Inc. $ 2811,675.00 | § 446,016.75 15.9% 0.1%
Earthwork Prime - Tier 2 Furnishing & Installing/ReloTemporary Site Guardrail Solutions, LLC $ 494,975.00 | $§ 248,286.92 50.2% 0.1%
Earthwork Prime - Tier 2 Silt Fence, jute mesh & temp seeding CSL, Inc. $ 142,038.00 | $ 116,640.25 82 1% 0.0%
Landscaping Prime - Tier 2 Labor and site clean up Front Line, Inc. $ 900,000.00 | § 0.0% 0.0%

Contract
Value

15% of
Subcontract dollar
value

asonry Prime T— 2 Furnish only m ral Products, Inc $ 750,000.00 | $ 112,500.00 | § 1,284.86 % 0.0%

Prime - . ) = e = al Perir $1,872,250.00 | 5 295,837.50 | § 240,937.50 81.4% 0.1%

Curtain Wall, W & Panels Prime -Tier 2 Furnish Louvers & Vents ral Products, Inc $3,907,941.00 | § 58619115 | § 166,647.77 28.4% 0.09
Painting Prime -Tie ] s onstruction & Supp $ 156,059.00 | $ 2340885 | $
HVAC Prime - Tier 2 Furnish Only Controls Ma ontrols Panel Fabrication. Inc $ 600,000.00 |5 90,000.00 | §

Percent to
Projected Goal
0.6%

Percent to Full Projected
GOAL

8.2%

Subcontract
7.1%

$ 3299721950 § 235394423
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VBE Participation G

Second tier - MMWNBE

Paid through DCMS August Audit 2024 |....o0m.,

Current VBE Percent to Full  Percent to
Subcontract Value Paid toDate Subcontract Goal
$ 12,000,000.00 $§ 3,255/195.59
$ 3,188,000.00| $ 643,720.00

Bid Package Description Prime / Filed Sub

Management Commodore Builders

Prime - Waterproofing and Dampproofing Superior Caulking & Waterproofing Co., Inc.

Percent to Full Percent to Projected
Subcontract  Projected Goal = GOAL

$ 15,188,000.00 $ 3,898,915.59 25.7% 1.0% 3.8%
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Workforce Participation

*Percentages as of 09-29-2024

f

Goal
1 6.9%

- Goal
Minority 115.3%

\20.1%

SIS Goal 20% of overall workforce.
\18% **40% Minority, Women or Veterans

41% Minority
Apprentices

30% Women
Apprentices

6% Veteran
Apprentices

f

Goal
Veteran  \&I73

\9.4%

**Includes women who are also part of a minority group
*percentages are based on hours reported in DCMS LCPtracker
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Workforce Report — September Part

Tier 1 Contractor "Workiorce

Tier 2 ¢ i Apprentice Vinori Veteran
ier 2 Contrator Total 20% Goal 15.3% Goal 6.9% Goal 7% Goal

)
=[O
1)

e
10

=

Hours % | Hours | % | Hours| % | %

Arden Engineering Constructors, LLC 1,587.50 364.00 23% 168.00 10.6% - 0.0% 168.00 11%
M.J. Dally LLC 99.00 - 0% 99.00 100.0% - 0.0% - 0%
Brand Safway Services LLC, Inc. 496.00 - 0% 144.00 29.0% - 0.0% - 0%
Chandler Architectural Products, Inc. 6.00 - 0% - 0.0% - 0.0% - 0%
Charles Services & Equipment T71.50 154.00 20% 382.00 48 5% - 0.0% - 0%
Collins Electric Co., Inc. 1,330.50 406.00 31% 32.00 2.4% 190.00  14.3% 20.00 3%
H Carr & Sons, Inc 412.00 - 0% 250.00 60.7% - 0.0% - 0%
Harry Grodsky & Co., Inc. 1,674.00 423.50 25% 585.00 35.5% - 0.0% - 0%
LK Sheetmetal 342.00 170.00 50% 189.00 55.3% 76.00 22.2% - 0%
Manafort-Precision, LLC 1,351.50 119.00 9% 445.00 32.9% 150.00  11.1%  226.00 17%
Reqgis Steel Corporation (MBE) 649.00 72.00 11% 104.00 16.0% 102.00  157% 12000 18%
Marr Crane & Rigging 184.00 - 0% 104.00 56.5% 184.00 100.0% - 0%
Northern Construction Service, LLC 62.00 - 0% - 0.0% - 0.0% - 0%
Morthern General Contractors, Inc. 1,8919.00 533.00 28% 583.50 30.4% 138.00 7.2% - 0%
Marrow Equipment Company, LLC 387.00 100.50 26% - 0.0% 191.50  49.5% - 0%
Skillings & Sons, Inc. 79.00 - 0% 15.75 19.9% - 0.0% - 0%

Les Constructions Beauce Atlas, Inc.

Prime Steel Erecting, Inc. G,748.50 1,479.50 22% 1,784.50 26.4% 347.00 51% 740.00 11%
Compaosite Company, Inc. (WBE) 200.00 - 0% - 0.0% - 0.0% - 0%
Trident Production Welding, Inc. (MBE) 1,336.00 - 0% 1,139.00 85.3% - 0.0% - 0%
McGregor Industries Inc 278.00 - 0% 108.00 39% 108.00 39% - 0%

Professional Drywall Construction, Inc. 1,224.00 277.00 23% 205.00 16.7% 278.00 22.7% 142.00 12%

Total for September:(21,400.00| 4,162.00 19% (6,359.75| 29.7% |1,809.50| 8.5% |1,396.00| T7%hn

Previous Months Total

Total for August:|18,105.50| 3,404.50 19% (4,737.25| 26.2% |1,730.50( 9.6% |1,317.50| 7%

“The accuracy of this repon is dependent on the information reported by the ContractorlEmployer.
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Workforce Participation as of 9-29-2024 (Pg 1 of 2)

Minority
Goal 15.3%

Veteran
Goal 7%

Women
Goal 6.9%

Tier 1 Contractor Apprentice

Goal 20%

Tier 2 Contrator

Tier 3 Contrator

Hours

%

Hours

%o

Hours

%

Hours

%o

Arden Engineering Constructors, LLC 4 514 .00 1,075.50 24% 50950 11.3% - 0.0% 481 50 11%
413 Plumbing & Heating Inc. 1,187.50 431.00 36% 114.00 9.6% - 0.0% 32.00 3%
P%_Daly LLC 419.00 - 0% 411.00 98.1% - 0.0% - 0%

BrandSafway Services LLC, Inc. 731.50 - 0% 175.50 24.0% - 0.0% - 0%

Brightview Landscape 3212 - 0% - 0.0% 8.04 25.0% - 0%

Capasso Enterprises Inc. 497 .50 - 0% 24050 48.3% - 0.0% - 0%

Chandler Architectural Products, Inc. 651.50 - 0% - 0.0% - 0.0% - 0%

Charles Services & Equipment 912 50 15400 17% 523.00 57.3% - 0.0% - 0%

Collins Electric Co., Inc. 8,724.75 1,835.50 21% 506.50 5.8% 238750 | 27.4% 894 00 10%

Harry Grodsky & Co., Inc. 4,401.00 81250 18% 1,430.00 | 32.5% 4500 1.0% - 0%
LK Sheetmetal 1,023.00 480.00 47% 513.00 50.1% 184.00 18.0% - 0%

H Carr & Sons, Inc 412.00 - 0% 250.00 60.7% - 0.0% - 0%

Les Constructions Beauce Atlas, Inc. - - 0% - 0.0% - 0.0% - 0%
Prime Steel Erecting, Inc. 30,707.50 | 6,043.00 20% 6,919.50 | 22.5% 1,973.00 6.4% 4,526.00 | 15%

Composite Company, Inc. 640.00 136.00 21% - 0.0% - 0.0% 136.00 21%
Trident Production Welding, Inc. 3,103.00 - 0% 264000 85.1% - 0.0% - 0%
Morrow Equipment Company, LLC 341725 72850 21% - 0.0% 1,638.00 47 9% - 0%
McGregor Industries Inc 723.00 - 0% 108.00 14 9% 108.00 14 9% - 0%
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Workforce Participation as of 9-29-2024 (Pg 2 of 2)

Tier 1 Contractor

Tier 2 Contrator

Tier 3 Contrator

Apprentice
Goal 20%

Hours

Yo

Minority
Goal 15.3%

Hours

%

Women
Goal 6.9%

Hours

Yo

Veteran
Goal 7%

Hours

Yo

Manafort-Precision, LLC 24 39750 | 3,770.50 15% 457750 | 18.8% 1,898.50 7.8% 252050 | 10%
Regis Steel Corporation 7,674.00 1,437.00 19% 1,499.00 | 19.5% 1,692.00 | 22.0% | 1,533.00 | 20%
Marr Crane & Rigging 184.00 - 0% 104.00 56.5% 184.00 100.0% - 0%
Northern Construction Service, LLC 602.50 - 0% - 0.0% 263.00 43 7% 350 1%
Northern General Contractors, Inc. 3951550 | 848350 21% 748000 | 189% | 3,221.00 8.2% 2.983.00 8%
Ace Concrete Cutting, LLC 4.00 - 0% - 0.0% - 0.0% - 0%
C3L, Inc. 376.00 - 0% 108.00 28.7% - 0.0% - 0%
Don Martin Corporation 9500 - 0% 38.00 40.0% - 0.0% 19.00 20%
Guardrail Solutions LLC 938.00 - 0% 332.50 35.4% - 0.0% 47 50 5%
Keller North America 4. 239.00 70450 17% 179.00 4 2% - 0.0% 281.00 7%
NORTHERM LAND CLEARING LLC 332.50 - 0% - 0.0% - 0.0% - 0%
Skillings & Sons, Inc. 2,206.25 - 0% 416.25 18.9% - 0.0% 344.00 16%
Ground Source Drilling LLC 136.00 - 0% - 0.0% - 0.0% - 0%
Wragg Well Company LLC 31250 - 0% - 0.0% - 0.0% - 0%
Professional Drywall Construction, Inc. 2,361.00 437.00 19% 363.50 15.4% 460.00 19.5% 249.00 11%
Superior Caulking & Waterproofing Co., Inc. 1,517.50 - 0% 345 50 22 8% - 0.0% - 0%
Total for Project as of 9/29/2024:| 152,082.68 | 26,929.50 18% 30,509.78 | 20.1% | 14,884.04 | 9.8% |14,230.00( 9%
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Apprentice Workforce Participation as of 9-29-2024

Tier 1 Contractor *Workforce Reporting via DCMS as of 09/29/2024

Tier 2 Contrator Apprentice 20% Goal Minority Women Veteran Minority & Women
Tier 3 Contrator Hours Count % Hours Count ] Hours Count [ Hours Count | Hours Count %

Arden Engineering Constructors, LLC 1,075.50 4 24% 28 1 3% - 0 0% 0.00 0 0% 0.00 1] 0%

413 Plumbing & Heating Inc. 431.00 3 36% 0 0 0% - 0 0% 0.00 0 0% 0.00 0 0%
B-G Mechanical Contractors, Inc. 303.00 1 30% 0.2 0 0% - 0 0% 0.00 0 0% 0.00 0 0%
Charles Services & Equipment 154.00 1 17% 154 1 100% - 0 0% 0.00 0 0% 0.00 4] 0%
Collins Electric Co., Inc. 1,835.50 16 21% 182 3 10% 1,187.50 4 65% 40.00 1 2% 0.00 i} 0%
Edward F. Corcoran Plumbing & Heating 458.00 1 32% 0.2 0 0% - 0 0% 0.00 0 0% 0.00 o} 0%
Harry Grodsky & Co., Inc. 812.50 4 18% 441 1 54% 45.00 1 6% 0.00 0 0% 0.00 0 0%

LK Sheetmetal 430.00 4 47% 204 2 43% 184.00 1 38% 0.00 0 0% 0.00 0 0%
Manafort-Precision, LLC 3,770.50 8 15% 1527 3 40% 1,602.00 4 42% 78.00 1 2% 964.00 1 26%

Regis Steel Corporation 1,437.00 ] 18% 559 2 39% 584.00 . 2 41% 436.00 1 30% 431.00 1 30%
Maoran Sheet Metal, Inc. 7.00 1 54% 0.2 0 0% o by 0 0% 0.00 0 0% 0.00 0 0%
Northern General Contractors, Inc. 8,483.50 11 21% 6387.59 7 75% 2,686.50 3 32% 0.00 0 0% 1,131.50 1 13%

Keller Marth America 704.50 2 17% 0 0 0% - 0 0% 0.00 0 0% 0.00 i} 0%
Power Line Contractors, Inc. 10.00 1 1% 0.2 0 0% - 0 0% 0.00 0 0% 0.00 0 0%
Les Constructions Beauce-Atlas, Inc.

Prime Steel Erecting, Inc. 6,043.00 12 20% 1473 4 24% 859.00 1 14% 870.00 2 14% 0.00 1] 0%
Compaosite Company, Inc. 136.00 1 21% 0 0 0% - 0 0% 136.00 1 100% 0.00 o} 0%
Marraow Equipment Company, LLC T28.50 1 21% 0 ] 0% 72850 1 100% 0.00 0 0% 0.00 0 0%

Professional Drywall Construction, Inc. 437.00 4 19% 2 1 0% 189.00 1 43% 0.00 0 0% 0.00 4] 0%
William Roberts Electric Co., Inc 33.00 1 28% 0.2 0 0% - 0 0% 0.00 0 0% 0.00 i} 0%
Total for Project (Chiller & Main): 2692950 82 18% 109575 25 41% 8,065.50 18 30% 1,560.00 6 6% 2,526.50 3 9%
Total Hours (Chiller & Main) : -
Hours included in
152,082.68 both Women and
*The accuracy of this report is dependent on the information reported by the Contractor/Employer Minority goals
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Construction Career Exploration Tours

Dean Tech Vocational — Carpentry Class

Springfield High School of Science & Technology

Dean Tech Vocational - Electrical Class

Franklin County Technical School

Franklin County Technical School

HOLYOKE JOINT VENTURE
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Outreach Events

Eastern Conference & Career Fair
November 13, 2024
9:00 am-1:00 pm
IBEW Local 103, Dorchester
 BOOTH REGISTRATION

Western Conference & Career Fair
November 19, 2024
9:00 am-12:30 pm
Dean Technical High School, Holyoke
 BOOTH REGISTRATION |
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https://www.massgirlsintrades.org/support-our-mission/
https://www.eventbrite.com/e/eastern-massachusetts-girls-in-trades-conference-career-fair-2024-tickets-980499108227
https://www.eventbrite.com/e/western-massachusetts-girls-in-trades-conference-and-career-fair-2024-tickets-980499358977

Outreach Events

AGCMA

Building Excellence

COMMITTEE FOR
DIVERSITY
& INCLUSION

DIVERSITY
SUMMIT

BENTLEY UNIVERSITY
OCTOBER 15, 2024

LEARN MORE:
WWW.AGCMASS.ORG/EVENTS

COMMODORE | WALSH
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Outreach Events
Massachusetts Construction Opportunities Event Online

Wednesday, November 20, 2024 DIVISION OF

CAPITAL ASSET

10a.m. -11:30 a.m. Register Here MANAGEMENT &
. . MAINTENANCE
This event is free

A presentation for companies considering working on public building construction projects will provide information on how your
company can get involved in public building projects. Presented by the Division of Capital Asset Management and Maintenance
(DCAMM), the state agency responsible for the state's major building construction, and the Supplier Diversity Office (SDO), the state
agency that certifies small, minority, women, and veteran-owned business to work on public projects.

we’ll Cover:
e How to find upcoming opportunities to provide construction-related services on the Cover:

thousands of public building construction projects procured by state agencies, cities, and

towns each year;
e What you need to know to bid on public construction work, which projects and trades don't require DCAMM certification,

which do, and how to apply;
¢ Firms owned by a small, minority, women or veterans are strongly encouraged to attend
to learn about the significant opportunities for small, minority-owned (MBE), women-owned (WBE), and veteran-owned
(VBE/SDVOBE) businesses, the Supplier Diversity Office certifications, and the process for SDO certification.
Opportunities to work on state agency and municipal projects throughout Massachusetts.

Join us - construction contractors, subcontractors, and suppliers are all invited!
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https://www.eventbrite.com/cc/massachusetts-construction-opportunities-event-338679

Outreach Events
Upcoming events for DCAMM Contractor Certification

Monthly - 8 a.m. - 9 a.m. Have questions about Certification? Stop by and ask us.

Certification’s November Zoom Meeting

~

Certification's December Zoom Meeting

Certification's January Zoom Meeting

Certification's February Zoom Meeting

Certification's March Zoom Meeting

Certification's April Zoom Meeting

Certification's May Zoom Meeting

€E€E€C€CK
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https://www.mass.gov/event/certifications-november-zoom-meeting-11-20-2024
https://www.mass.gov/event/certifications-december-zoom-meeting-12-18-2024
https://www.mass.gov/event/certifications-january-zoom-meeting-01-15-2025
https://www.mass.gov/event/certifications-february-zoom-meeting-02-19-2025
https://www.mass.gov/event/certifications-march-zoom-meeting-03-19-2025
https://www.mass.gov/event/certifications-april-zoom-meeting-04-16-2025
https://www.mass.gov/event/certifications-may-zoom-meeting-05-21-2025

Outreach Events

TRADES

STATE CONTRACT :
OPPORTUNITIES p ~GPERATIONAL SERVICES DIVAION

Trades

ATTENTION TRADESPERSONS e UNSPSC

TRDO1 Contract Categories
By
Drain

This is your opportunity to be awarded a spot on a Statewide Contract!

What is UNSPSC?

The Commonwealth uses the United Mations Standard Products and Services
Code [UNSPSC), similar to a commeodity code, to classify goods and services.,
When the UNSPSC in a vendor's COMMBUYS profile matches the UNSPSC in a bid
opportunity, the vendor receives an automatic email notification

Why Work with the State?

Statewide Contractor stat
their busin

by having

nthe Ve

ts, cities and tow

Where and how do I use UNSPSC?

Next Steps 1. Registration

During COMMBUYS registration, new vendors must add at
their profile on the Commodity/Service Codes tab. For TRD
fes of the egories that match the goods and services your busine T es
You may add as many codes 2
to the notification pool of entities se

There are three action

¥ Get Registered!
set up your free

so adds you

your profile as you like; how

dities

18 those commo:

2. Searching for bid opportunities

Vendors may search through all bid opportunities posted on COMMBUYS using
the Bid Solicitation Advanced Search function on the COMMBUYS home screen, By
entering the appropriate UNSPSC, vendors may search for opportunities re
their businesses

¥ Review the Bid Opportunity

e Request for Respanse (RFR) arment

1 in COMMBUYS, review the

Fire Sup|

orh ; ) Help! I'm lost!

If you get stuck at any point in the COMMBUYS registration or bid search
process, contact the 0SD Help Desk from 8:00 a.m. to 5:00 p.m., Monday
through Friday. They are here to help!

g in to COMMBLUYS to submit
award

it on the

2 Restoration 0) Contact the Help Desk at 05DHelpDesk@mass.gov or
(888) MA-State (627-8283).
Contact Us
nday - Friday,
; il It | \ ’ 5:00 p.m. CPERATIONAL SERVICES DIVISION
Octaber 2024
Op
Ylace, Suite 1608 | E 617-720-3300 | www.mas
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https://www.mass.gov/doc/trades-flyer/download

Outreach Events

=g D'Anicllo Jm
=} [VMF /=

|
OCT.29

MASSACHUSETTS

Mission to
Marketplace:

Entrepreneurship Summit

- REGISTER TOOAY amazon

Tuesday, October 29 - 9:30 am - 6 pm
AC Hotel Worcester

125 Front Street
Worcester, MA 01608

monday, october 21
4:30-5:30 PM
ok oy Inity lege
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https://www.eventbrite.com/e/mission-to-marketplace-entrepreneurship-summit-massachusetts-tickets-942334145797?aff=erelexpmlt

-
FQutreach Events

AMERI(

cA'S
SCOE’E_&' Western Massachusetts sBDc

MASSACHU:

The MSBDC and SCORE invite you to a Vieteran Business Owner gathering!

WHAT IS IT? In collaboration with SCORE and MA SBDC, you will:

+ Network with like-minded veteran business owners
» Learn about exclusive veteran-only benefits

+ Understand the power of veteran-owned certification
» Ask questions about government contracting

WHEN? MONDAY, OCTOBER 21st. 2024

4 PM to & PM

WHEREY, e

1500 Main Street, Tower Square,
Suite 260
Springheld. MAD1115

terans, she deeply

face when tra

if 5. Under | dership, t
y-connected busine

s and support, including the "Buy from a Veteran-

d Business N, gland” campaig a partner with

WVOICE

» Community E
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https://lp.constantcontactpages.com/ev/reg/xgnhjc8?source_id=488d1e6e-e28c-40a8-91da-4f0fe0248f16

QUESTIONS

=

h—-—ﬂ-‘. -
A .

|
_I

IS
[l
i
H
(1]
i)
;:_'ﬁ ]
. B
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