SRF ANALYSIS SHEET

Robert ). Bourque
2/23/2017

POOL 20
City of Revere Consultant: CDM Smith
CWSRF 3832 Steve Callahan
CW-13-16A 617-452-5719
Inspector: Kelly Taylor
Project: Sewer System Improvements
REQUEST NO.’ 27
LOAN CUMULATIVE REMAINING PERCENTAGE
CATEGORY AMOUNT DISBURSEMENT BALANCE COMPLETE
Technical Services $ 1,500,000.00 | § 1,198,973.45 [ § 301,026.55 ~ 79.93%
Construction; 4 $ 4,007,850.00 { § 3,911,640.32 | § 96,309.68 97.60%
Construction: 2 $ 504648.00 (3% 504647.23 | $ 0.77 100.00%
Construction: 4 {1A) 3 TM60500]8 731,605.00 | § - 100.00%
Construction: 4 (18) $ 1,055637.00] 8% 953,274.00 | § 102,363.00 90.30%
Contingency 506,140.00 | $ - 3 506,140.00 0.00%
Administration-Police $ 700,000.00 (% 5238300119 176,169.99 74.83%
Construction; WWwW-001 (Phase ll) | § 35,861.00 | $ 35,861.00 | & - 100.00%
Construction: WW-003 (Phasell] [ $ 19,440.00 19,439.00 | § 1.00 99.99%
Construction: WW-005 $ 208,719.001% 133,581.00 ( § 165,138.00
$ 1,347,148.98
TOTAL| § 9,450,000.00 [ % 8,102,851.01 { $ 1,347,148.99
MBE/WBE Notification YES CWP-13-16 $ 7.378,232.00
CW-13-16A $ 2,071,768.00
$ 9,450,000.00
Total Disbursed; § 8,102,851.01
Prior Disbursed: _$§ 7,739,8698.01
Current Request: _$  362,982.00
Request No.: o 27
Contract 2: CO 27
Total Disbursed: $ 8,102,851.01
Total Loar: $ 9,450,000.00
Percentage Loan Complete 85.74%
LOAN CWP-13-16 DATE DISBURSED
Disbursernent # 1 $  233,502.98 7i2412014
Disbursement # 2 $ 480,808.65 9/25/2014
Disbursement #3° $ 1,164,196.59 10/23/2014
Disbursement # 4 $ 1,186,782.70 11/25/2014
Disbursement # 5 B838,055.57 1/29/2015
Disbursament # 6 g 730,818.19 2/26/2015
Disbursement #7 $ B68,753.21 411512015
Disbursement # 8 40,795.25 52112015
Disbursement # 9 E: 39,824.92 51212015
Disbursement # 10 k: 54,448,097 6/11/2015
Digbursement # 11 $ 25,014.00 712312015
Disbursement # 12 ] 21,558.00 8/20/2015
Disbursement # 13 $ 562,164.00 9/13/2015
Disbursement # 14 $ 256,425.00 10/22/12015
Disbursernent # 15 5  281,415.00 1172002015
Disbursernent # 16 y 50,396.00 12/23/2015
{Disbursement #17 [ 32,356.00 12412016
‘|Disburserment # 18 3 37.567.00 2/18/2018
Disbursement # 19 $ 158,945.00 3M7/2016
Disbursement # 20 $ 245205.00 4/2112016
Disbursement # 21 3 406280.0Q 5/19/2016
Disbursement # 22 $  303,316.00 6/23/2016
Disbursernent # 23 § 159,603.99 7/20/2018 split w/CWP-13-16A
TOTAL $ 7,378,232.00 | LOAN CLOSED
LOAN CW-13-16A ] DATE DISBURSED )
Disbursement # 1 $ - 2,234.04 Ti24/2014 split WCWP-13-16
Disbursement # 2/24 $ 8,219.00 B/18/2016
Disbursement # 3/25 3 7,843.00 9/2212016
Disbursement # 4/26 3 48,616.00 12/1/2016
Disbursement # 5/27 §  294,725.00 122212018
Disbursement # 6/28 $ 362,982.00 1/26/2017
TOTAL $ 724619.011 % 1,347,148.99




DEPARTMENT OF ENVIRONMENTAL

BUREAU OF RESOURCE PRO’

NN

SRHF
, PAYMENT REQUISITIO DMS OFFICE COPY
W1 jsod RECENVED: /B /17
LOAN NO.. CAR—a=tE-81504) REQL Z 70
DMS PROJECT NO.: CWSRF 3832 PRIORITY: N
-1 LVVORF 3852 : =
LEGAL NAME AND ADDRESS GF BORROWER: PAYA POOL: 7
City of Revere City 0 TO TRUST: [/ i / 17
281 Broadway . '
Revere, Massachusetts 02151 PAYN REVIEWER: lfd
ACCC
| APPROVED
EXPENDITURE TYPE AMOUNT &L? /
$ -
Technical Services - CDM $ 1,500,000.00 | § - i& 119897389 | § - :
Contract No.: WW-001 $ 4,007,950.00 | $ 375126432 | $ 160,376.00 /
‘ 7 .
Contract No.: WW-002 ,.9' $ 594,647.00 | $ 569,647.23 | $ 5,000.00 L
]
Contract No.: WW-004 { 1A) $ 731,605.00 | $  716,973.00 | $ 14,632.00 ”
Contrac_tNo.: WW-004 { 1B) $ 1,065,637.00 | $ 912,775.00 | § 40,499.00 L/
Contract No..\WWW-001 (Phase I1) $ 3586100 % 35861.00( $ :
Contract No.:\WW-003 (Phase i[) $ 19,440.00 | $ 19,439.00 | $ -
Contract No.: WW-005 $ 298,719.00 | $ - |3 133,581.00
- : 7]
Contingency H’ $ 506,14%.00 |
Police 13 700,000.00 | $ 514,936.01 | $ 8,894.00
. . Y-l :
Totals $ 9,450,000.00 | $ , 7.739,868:85 | $ 362,982.00

CERTIFICATION OF THE BORROWER:

or an Event of Default under the Loan Agreement exists; and
of this requisition less refainage. .

Signature:
Print Name:

Title: ff)_lrectorﬁf Finance (

The Authorized Representative of the Barrower identified below certifies the following: .

(i) This payment is for Project Costs and the obligations specified herein have not been the basis for a prior requfsfﬁon thaf has heen pald;

(i) there ‘has been no Default, as defined in-the Regufatory Agreement hereunder or no Event of Defauft as defined in the Loan Agreement,
and no event or condition exists which-after notice or lapse of fime or both, would hecoms a Defaulf under the Regu.'atory Agreement

(iii) the payment requested by this requisition is due for wo#c actually performed or materials or property actually suppifed ptior fo the date of

el

Signature:

{To be completed by the DEP Division of Munlclpal Ser\rices)
Amount Requested: J ?I’ #.0¢  Amount Approved: )7( (7 ¢ 01 4 l/ d

Date

[ ;LL 2ol

el

Print Name: Steven J. McCurdy

Title: Director of Program Development

FORM BMF-1000



Loan No.:

DMS Project No.:
Project Description:
Task/Contract No

LOAN SUMMARY

CWP-13-16 & 16(A)
CWSRF 3832
Sewer System Improvements REQUEST NO.: 28

DATE: 1/12/2017

1,198,973.09

Technical Services - CDM S 1,500,000.00 | $ $ - 3 1,198,973.09

Const. Contract No.: WW-001 $ 4007950001 % 3,751,26432 | $ 160,376.00 | $ 3,911,640.32 ! 98%
Const. Contract No.: WW-002 $  594647.00| % 589,647.23 | § 5,000.00 | $ 594 847.23 | 100%
Const. Contract No.: WW-004 (1A) - $ 731,605.00 | $ 716,973.00 | § 1463200 | $ 731,605.00 | 100%
Const. Contract No.: WW-004 (1B) 3 1,085637.00 | $ 912,775.00 | § 40,499.00 ] § 953,274.00 | 90%
Contract No.:\WWwW-001 (Phase 1) 3 35,861.00 | $ 3586100 % . - $ 35,861.00 | 100%
Contract No.:WwW-003 (Phase II) b 19,440.00 | $ 19,439.00 | $ - $ 19,439.00 | 100%
Const. Contract No.: WW-005 $ 298,719.00 | $ - $ 133,581.00 | $ 133,581.00 | 45%
Contingency $ 506,141.00

Police 3 700,000.00 | $ 514,936.01 | $ 889400 % 523,830.01 | 75%

Summary




'DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PERIODIC PAYMENT FORM

(Cr,mrn cror's anuest}

DMS PROJECT NG
CONTRACT NO.:

LOAN NO. . CWP-13-16 & 16(A)
CW3SRF 3832
WW-00%

GESCRIPTION GF CONTRACT / TASK:

CONTRACTOR NAME & ADDRESS:
Novanni Warer Main Cienning Co

25 Maranan Streae

Fhanae IV

S(:wcr Sy!.l:e ™ Rr_-hahnitttan

REQUEST NO: _28

PRINT NAME

Cancon, MA 02021
PAYMENT PERICD: From Ta
CONSULTANT ENGINEER NAME & ADDRESS: 1201420186 1243142016
CDM Swmun CONTRACT SERVICE DATES: Fram - Ta
12/1/20186 1243172016
75 Siate Svone Suie 701
Boston, Massoenusaus 02108
APPROVED BREVIOUS THIS CUMULATIVE REMAINING
EXPENDITURE TYPE COST REQUESTS REQUEST REQUESTS BALANCE
5 % $ 3 % $ 5
Constiuction $ 4,007,950.00 94%| 5 3.751.254.32 $160.27600 | 98%1§ 397116403213 98,309.68
/
MBEIWBE Sun:cntrnetors
Jiminas & Sans Consmrucvon 3 130,.59412 | 290% $378,894.23
Mewe Equipmoent Corp 3 145,958.21 97% $141.427.22
Toine| $  4.007,950.00 949%) 3 3.751.264.32 $1680,376.00 | 98%1 5 391164032 | % 96,309.68
Ccr oy . Ddlt' S}g:‘lcd )
BY THE : Gt e i
(T4
/uc.-rhr_y thrgat tp the best of My behel and CON1RACTOR / / 7
Ereiad g, (:,)rlmr tha atashed inverces ara Tyfa:: Na My gnd Trr!u-' re‘mﬂhﬂnu
i aCEerdunEy with the speciticatians ofthe Pouirloavar 781-828-0863
appraved prajece plans.” and ﬂ) char ati waork in place Orrmn Mn nagar
s of Chs ate afe in purordance with the fersns of Rudopn m ey ,@W Date SJgnud
the apove rarorencan Canstruction Conerace, BY THE /__,l G - 7
CONSULTING =
ENG{NEER Ty,uu Nn me ong r:uu.‘ Tn.u:,umnnn
Sicvon R Cunanyn 617-452-6718
Project Manager
THL WYORK AS INVEHCE T HE BELD DA TE ARSEARS REASIVARLE D(,“, S’gﬂ P
BY THE { R __‘Au‘é: 2 FOR LOAH DISBURSEMENT
PROJECT _ 2-10-17
INSPECTOR Terconone
[oe7 282

DEP/BRP PROJECT INSPECTOR

5817

FORM BMF-2000

[
%




Loan No.: CWP-13-16 & 18(A) CONTRACT INVOICE SUMMARY

DMS Project No.. CWSRF 3832 Approved Contract: $ 4,007,950.00
Description: Sewer System Rehabilitation Phase IV
Task/Confract No.: WIW-001 : REQUEST NO.: 28

DATE: 1/12/2017

15-Jul-14 $141,710.00 $7,085.50 $134,624.50

1 1

2 NWMCC 2 3-8ep-14 $392,682.75 $19,634.14 $373,048.61 $373.048 61

3 NWMCC 3 15-Oct-14 $858,946.88 $42,947.34 $815,999.54 $815,995 54

4 NWMCC 4 14-Nov-14 $871,650.91 $43.582.55 $828,068.37 $828,068.37

5 NWMCC 5 5-Jan-15 $496,398.14 $24,819.91 $471,578.24 $471,578.24

5 NWMCC 6 17-Feb-15 $553,021.91 $27.651.10 $525,370.82 $525,370.82

9 NWMCC 7 13-May-15 $19,700.02 $084.99 $18,715.00 $18,715.00

10 NWMCC 8 2-Jun-13 $33,288.68 $1,664.43 $31,624.24 $31,624.24

13 NWMCC 9 25-Aug-i5 $110,908.24 $5,545.41 $105362.83 $105,362.83

15 NWMCC 10 9-Nov-15 $70,138.40 $3.506.92 $66,631.48 $66,631.48

15 NWMCC 10 9 Nov-15 ($106,453.38) $106,453.38 $106,452.38 : Retainage Reduction
27 NWMCC 11 9-Dec-16 $288,197.32 $14,400.87 $273,787.45 $273,787.45

28 NWMCC 12 12-Jan-17 $168,816.68 $8,440.83 $160,375.85 $160,375.85

ROUNDED TO:

Contrac




APPLICATION AND CERTIFICATION FOR PAYMENT

Ta: City ol Revere: Praject: City of Revare Estimete No. 12 Page 1
281 Broadway Sewer System Rehabilitation- Phase IV Date: 15342017
Revere, MA 02151 CWSRF 3832 Period: 12/1/2016 1273112016
Coniract No. WW-001 Project # CWSRF-3518
From:  Nalional Walcr Main Cleaning Co. Engineer: CCM Smith Job # REV001-9
25 Marshall Streel 75 State Stoer, Suite70]
Canten, MA 02021 Bostorr, MA 02109
CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shawn below, in connection
with the Cantract,
|CHANGE ORDER SUMMARY .
Qrders gy in ious months by owner. Total ADDITI DN=5 DEDUCTIONS 1) ORIGINAL CCNTRACT SUM 53,841,00575
Approved this Month 2) Net change by chrange order 16694473
Date Approved 3) CONTRACT SUM TO DATE 54,007,950.48
cQ2 12723116 $166,944.73
4) TOTAL COMPLETED & STORED T DATE R 54,005,459.92 11/
5) RETAINAGE:
&, % of completed work 593,819.62
- - b, withholdings $0.00
Totals $166,944.73 totalsa &b $93,819.62
Met change by ehange orders $166,944.73 6) TOTAL EARNED LESS RETAINAGE $3,911,640.30
7} LESS PREVIOUS ESTIMATES $3,751,264.46
The undersignad Contractor certifies that to the best of the Contractor's knowledge, f 8) PAYMENT DUE THIS ESTIMATE $180,375.84
information and belief, the work covered by this Application for Payment has been ) BALANCE TO FINISH, PLUS RETAINAGE 396,310.18

completed in accordance with the contrast documents.

Contractor, National Water Main Cleaning Co.

. //z /s o

By :
R Director of Planning

ENGINEER'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observati i s and the
data comprising the above application, the Engineer certifies to the O
the best of the i K edge, i ion and belief the
as indicated, the quality of the work is in accordance with the Cantract documents,

and the Contractor is entitled to the payment of the amount certified,
By: Data:
Engineer: Camp Dresser & McKee City Engineer
Amount Certified:
$160,375.04 -
| 2x { =13 -iF
By: [ (s Date:
— -

M);Ies Johnsod - GDM-Smith ,)

R.Callahan - COM-Gih (FM) "4

By Date:
Superintendent of Public Works

Date:

g2




To: Ciy of Revere Project: City of Revere Estimate No. 1z
283 Broadway Sewer Systcm Rehubilitation- Phase IV Date: 14312017
Revere, MA 02151 CWSRF 3832 Foriod: 12712016 12/3142016
Contzact No, Ww-001 Job # REVIOL-¢
fem | Description Unit Esl. Unil Conlract work done this period previows estimales work to dale: percent
o | quanity Price Amount ot gty ot est qly amount est gty Ameunt compiete
1 |a" ciep LF 3200 s 29.05 | § 92,960.00 0.00 $0.00 2564,50 74498.73 2504.50 7449873 80%!
1.1 |light Cleaning and TV inspection for ltem 1 13 3200 8 2.00|$% 6,300.00 0.00 $0.00 3288.00 6,576.00 3288.00 6,576.00 3%
2 __|1e"cipp LF 2800 5 33.15 | § 92,820.00 0.00 $0.00 631.00 20,917.65 631.00 20,917.65 23%
2.1 |Light Cleaning and TV inspection for ltem 2 LF 2800 5 200 |3 5,600.00 0.00 $0.00 786,00 1,572.0 786.00 1,572.00 28%
3 |12"CIPP LF 1000 5 3725 | § 37.250.00 0.00 $0.00 2095.00 78,038.75 2003.00 78,038.75 210%
3.1 |LightCleaning and TV inspection for Item 3 LF 1000 S 200 |$ 2,000.00 0.00 $0.00 214700 4.294.00 214700 4,284.00 215%
4 |15 cIpp LF 1000 $ 700 | ¥ 7.000.00 0.00 £6.00 0.00 0.00 0.00 0.00 0%
4.1 |Light Cleaning and TV inspection for Item 4 LF 1000 $ 3003 3,000.00 0.00 $0.00 1161.00 3.483.00 1161.00 3.483.00 116%
5 |18 CIPP LF 19500 S 7.00 | § 13.300.00 0.00 £0.00 0.00 0.00 0.00 0.00 0%
5.1 |Light Cleaning and TV inspection for Item 5 LF 1500 § 3.00(3% 5,700.00 0.00 $0.00 1577.00 5,931.00 1577.00 553100 104%
7 |24 CIPP LF &000 k] 85.75 | § 514,500.00 0.00 $0.00 583300 501,804.75 5853.00 501,804 75 98%
7.1 [Light Cleaning and TV inspection for Item 7 LF 6000 ] 5.00|% 30,000.00 0.00 $0.00 5861.00 29,305.00 5861.00 29,305.00 98%
9 |Perform Heavy Cleaning on Existing Sewer LF 3800 S 3.00 | § 11,400.00 0.00 $0.00 7216.00 21,648.00 7216.00 21,648.00 190%|
10 |CutTaps EA 16 $ 225.00 [ 8 3,600.00 0.00 $0.00 21.00 4,725.00 21.00 4,725.00 131%|
11 LR 24" long EA 130 $ 137500 |5 178,750.00 0.00 $0.00 128.00 176,000.00 128.00 176,000.00 8%
11.1 [ICR, 18" Long Rebate EA 130 $ (125001 8 - 0.00 $0.00 95.00 (11,875.00) 95.00 (11,875.00)|
12a |Grout Services EA 15 S 450.00 | § 6,750.00 0.00 $0.00 5.00 2,250.00 5.00 2,250.00 33%|
13b _|Chemical Grout Pumped Gal 75 $ 650 |8 487.50 0.00 $0.60 16.50 107.25 16.50 107.25 22%|
13 |R.&R. 4'af 15" CIPP on dway Table B Fig. 1 Apen B. [E] 1 $ 845250 |% 3,452.50 0.00 $0.00 1.00 845250 1.00 8,452.50 100%
14 |R.&R, &' of 12" VC on Broadway Table B Fig. 2 Apen B, LS 1 § 11592.00 | § 11,552.00 0.00 $0.00 1.00 11,592.00 1.00 11,592.00 100%%
15 |R.&R, 6 of 2" VC on Broadway to remave jet hose Table B Fig. 3 Apen B. K5 1 $ 1159200 | % 11,392.00 0.00 $0.00 0.00 0.0 0.00 0.00 %)
15 |Pipe Burst Existing 8" on Winthrop Ave. and replace with 8" Figure 4 Apen. B LS 1 4 33,568.50 3 33,568.50 0.00 $0.00 032 10,790.45 032 10,790.45 32%
17 . |R.&R, 50' of 8" an Winthrop Ave.Table B Fig. 5 Apen B. LS 1 $ 3622500 | § 36,225.00 0.00 30.00 1.17 42,344.65 1.1689345 42,344.65 117%
18 |R.&R, BO' of 15"VC on Atlantic Ave.Table B Fig. 6 Apen B. LS 1 $ 3501750 | § 35,017.50 0.000000000 $0.00 1.091304210 38,214.75 1,09130421 38,214.75 1059%5|
19 |R.&R. 6' of 8" YC an Copeland Circle Table B Fig. 7 Apen B. LS 1 $ 966000 | % 9,660.00 0.00 $0.00 1.00 9.660.00 1.00 9,660.00 100%
21 |Fill Existing Drop Connection & Install Interior Drop EA 3 $ 2oc000 |8 6,000.00 0.00 £0.00 0.00 0.00 0.00 0.00 0%
22| Furnish and Instali New MH FRC Tahle C EA 6 $ 113850 | % 6,331.00 0.00000000 $0.00 64.38 73,301.86 64.384503642 73.301.86 1073%
23 | Fumish and install Boited New MH F&C Table € EA 9 $ 1655005 14,895.00 0.00 $0.00 25.02 11,408.10 25.02 41,408.10 278%,
24 |Fumnish and Install Epoxy Interior Mahole Lining Systemn Table C VF 270 $ 215.00 | § 58.050.00 0.00 $0.00 626,39 134,673.85 626.39 134673.85 232%,
24.1 |Cement line Manhales prior to epoxy coating (for Item 24) VF 270 [ 150.00 | § 40,500.00 0.00 30.00 21474 32.211.00 21474 32,211.00 B0%|
25 _|Furnish and Install Cementitious Interior Manbole Lining System Table € VF 900 5 15000 | § 135,000.00 0.00 $0.00 488.67 133,300.50 888.67 133.300.50 9%
26 | Maintenance of Flaw in Existing Sewers LS 1 5 327,875.00 | § 32787500 0.00 $0.00 1.00 327.875.00 1.00 327.375.00 100%
27 | Dewater/Bypass Pump and Perform TV Inspections of Sewer Pipe Not Tv'd prior to Design 8"-38" LF 1500 3 3.00 | % 4,500.00 0.00 $0.00 798.00 2,3194.00 79800 2,394.00 53%]|
283 |R.&R. 8" thru 24" existing Sewer 0-8' deep up to BI EA 1 $  7,486.50 | § 7,486.50 0.00 $0.00 0.00 Q.00 0.00 0.00 0%
28b [R.&R. 8" thru 24" existing Sewer 912" deep up to 8If EA 1 S 784875 |8 7,348.73 0.00 $0.00 0.00 0.00 0.00 000 0%
28c |R.&R. 8" thru 24" existing Sewer 13'-15' deep up to 8 EA 3 $ 1086750 (% 32,602.50 0.00 $0.00 0.00 0.00 0.00 .00 0%
28d |R.&R. 8" thru 24" existing Sewer 17'-20' deep up to Bif EA 1 $ 12,075.00 | § 12,075.00 0.00 $0.00 0.00 0.00 0.00 0.00 0%
29a_|R.&R, 8" thru 24" existing VC Sewer 0-8' deep beyond 8I specified in ltem 28a LF 10 $ 24150 | § 2415.00 0.00 $0.00 0.00 0.00 0.00 0.00 0%
29 [R.&R. 8" thru 24" existing VC Sewer 912" deep beyond 8If specified in Item 28b LF 10 3 24150 | § 2415.00 0.00 $0.00 000 0.00 0.00 0.00 0%
29c_|R.&R, 8" thru 24" existing VC Sewer 13-16' deep beyond &If specified in Item 28c LF 10 5 320240 [ § 3,024.00 0.00 $0.00 0.00 0.00 0.0 0.00 0%
25d [R.&R. 8" thru 24" existing VC Sewer 17'-20' deep beyond 8If spacified in {tern 28d LF ple] 5 30240 | § 3.024.00 0.00 $0.00 0.00 0.00 0.00 0.00 9%
36 |Temporary Facilities Engineers Field Office) MOS. 12 $  2,500.00 3% 30,000.00 0.00 30.00 6.08511600 15,212.79 60851160 15212.79 31%
37 [Rodent Control per Section 01105 and City Ordinabee in Appandix | LS i § 1650000 % 10,500.00 Q.o 30.00 1.00. 10,500,090 1.00 10.500.00 100%6|
38 |Miscellaneous work and Cleanup L5 1 H 1.00 | § 1.00 0.00 $0.00 0.00 0.00 0.00 0,00 0%
39 iMabilization not to exceed 5% of Subtotal Bid Price LS 1 S 52,00000 |5 52,000.00 0.00 30.00 100 52,000.00 100 52,000.00 100%!
CIPP Short Liners up to 4'lang EA Q 5 2,500.00 | 3 - 0.00 $0.00 11.00 27,500.00 11.00 27,500.00
Alternate 1
1 I8"ClpP 1] 3910 5 27.65 | § 108,111.50 0.00 $0.00 368700 L01,945.55 3687.00 101,945.55 9434
1.1 |Light Cleahing and TV inspection for ftem 1 LE 3910 5 20003 7.820.00 0.00 $0.00 3879.00 7,758.00 3879.00 7,758.00 99%
2 10" cipp EF 1310 5 3175 | § 38.417.50 0.0 $0.00 1146.00 36.383.50 1146.00 36,385.50 95%
2.1 |ught Cleaning and TV inspection for tem 2 113 1210 5 2008 2,420.00 0.00 30.00 1147.00 2,294.00 1147.00 2,204.00 95%
9 |Perform Heavy Cleaning on Existing Sewer I 1400 $ 3008 4,200.00 0.00 $0.00 4418.00 13,254.00 4418.00 13,254.00 116%)




10 |Cot Taps EA 25 s 22500 | 3 5,625,00 0.00 30.00 20.00 4,500,00 20.00 4,500.00 0%
11 |LCR. 24" lang EA 80 § 137500(% 110.000.00 0.00 $0.00 94.00 129,250.00 94.00 128,250.00 118%
11.1 JLCR, 16" Long Rebate EA 80 5 (125.00)} 8 - 0.00 £0.00 48.00 (6.000.00) 4%.00 (6,000.00)|
12a_|Grout Services EA 10 H 450.00 | 3 4,500.00 0.00 10.00 0.00: 0.00 0.00 0.00 0%
12b |chemical Grout Pumped Gal 50 $ 6.50 | % 325.00 Qg0 30.00 0.00 0.00 0.00 0.00 0%
20 [R.&R. 8' of 10™VC and SYC Con on Atwood St to remove a jet hose Table B Figura 10 Appen B LS 1 5 7245008 7,245.00 0.00 30.00 0.00 0.06 0.00 0.00 0%
21 |Fill Existing Drop Connection & Install Interior Drop EA 2 $ 200000 % 4,000.00 0.00 10.00 0.00 0.00 0.00 0.00 0%
22 _|Furnish and Install New MH F&C EA 1 § 133508 1.138.50 4.00 $0.00 0.00 0.00 0.00 0.00 0%
24 {Furnish and Install Epoxy Interior Mahale Lining System Table VF 55 ] 17000 | 8 9,350.00 0.00 30.00 0.00 0.00 0.00 0.00 0%,
24.1 |Cement line Manholes prior to epoxy coating {for tem 24) VF 55 $ 13000 | $ 7,150.00 0.00 $0.00 0.00 0.00 0.00 0.00 0%
25 |Furnisk and Instatl Cementitious Interiar_Manhole Lining System Table C VE 100 5 -13p.00 | $ 13,000.00 0.00 $0.00 144.83 1882790 144.83 18.827.90 145%
26 |Maintenance of Flow in Existing Sewers Ls 1 § 100 |% 1.00 0.00 $0.00 0.00 0.00 0.00 0.00 0%
30a |R.&R. 8" thru 10" existing VC Sewer 0™-8' deep up to 8If EA F $ 724500 |8 14,490.00 0000000800 $0.00 14,6388025 106,058.12 1463680248 106,058.12 TIa
31a |R.&R. 8" thru 10" existing VC Sewer 0'-8' deep beyond 8¢ specified in Item 30a LF 10 S 152.25 | § 1,522.50 d.00 Jo.00 0.00 0.00 0.00 0.00 0%
37 |Rodent Control per Section D1105 and City Ordinabee in Appensix | 15 1 5 3,360.00 | § 3.360.00 040 $0.00 1.00 3.360.00 1.00 3,360.00 100%
38 |Miscellaneous wark and Cleanup 15 1 s 100 |5 100 0.00 $0.00 o0 0.00 0.00 000 %
39 |Mobilization not to exceed 5% of Subtotal Bid Price LS 1 S 5000003 35,0000 0.00 30.00 1.00 5,000.00 1.00 3,000.00 100%
Afternate 2
1 |s"ciPp LF 2800 S 269013 75,320.00 0.00 50,00 1899.60 51,000.24 1852.60 51,009.24 £8%
L1 |Light Cleaning and TV inspection for e 1 LF 2800 $ 200 | § 5,600.00 0.00 50.00 2631.00 5,262.00 2631.00 5,262.00 54%
@ __|Perform Heavy Cleaning on Existing Sewer LF 800 ] 300 |% 2A00.00 0.00 30.00 1638.00 4,514.00 1638.00 4.914.00 205%
10 _|Cut Taps EA 15 s 22500 | § 3,375.00 2.00 10,00 6.00 1,350.08 6.00 1,350.00 40%.
11 |ICR, 24" leng EA 55 S 137500 (% 75,625.00 o.no 3000 5§5.00 75,625.00 53.00 75.625.00 100%|
11.1 |ICR, 18" Long Rebate EA 55 § {125.00)| $ - 000 $0.00 50.00 (6,250.00) 50.00 (6.230.00%
123 |Grout Services EA 5 $ 450.00 [ § 2,250.00 0.00 $0.00 0.00 0.00 0.00 0.00 0%
12b |chemical Grout Pumped Gal 25 s 650 | § 162.50 0.00 $0.00 0.00 0.00 0.00 0.00 0%
21 |Fill Existing Drop Connacticn & Install Interior Drop EA 1 $ 200000 (8% 2,000.00 2.00 $0.00 0.00 0.00 0.00 0,00 0%
22 _|Furnish and Install New MH F&C EA 2 $ 113850 |§% 2,277.00 0.00 $0.00 0.00 0.00 0.00 0.00 0%
24 _|Furnish and Install Epaxy Interior Mahole Lining System Table C VE 50 s 17000 | § 8,500.00 2.00 50.00 0.00 0.00 0.00 0.00 0%
24.1 [Cement line Manhales pricr ko epoxy coating (for ltem 24} VF 50 5 130.00 4 § 6,500.00 0.00 $0.00 0.00 0.00 0.00 0.00 0%
25 |Furnish 2nd Install Cementitious Interior Manhale Lining System Table C VF 100 s 130.00 | § 13.000.40 0.00 30.00 131.33 17,072.90 131.33 17,072.90 131%
26 |Maintenance of Flaw in Existing Sewers s 1 5 L0g | § 1.00 0.00 $0.0¢ .00 0.00 .00 0.00 0%|
32a |R.&R. B" existing Sewer 0'-8' deep up to 8If EA 2 5 72450018 14.490.00 0.06000005) 30.00 232 16,811.76 2.320463767 16.811.76 116%
a2b |RER. xisting Sewer 9'-12' deep up to BIf EA 1 $_ 784875 % 7.848.75 0.00000000 30.00 0.992508365 70,579.95 $.992508365 70,579.95 899%|
32c_|R.&R. 8" existing Sewer 13-16' deep up to 8K EA 1 S5 10,626.00 |3 10.626.00 0.00 $0.00 0.00 0.00 000 0.00 0%
33a |R.&R. 8" thru 10" existing VC Sewer 0'-8' deep beyand gif ified in Item 32a LF 10 5 15225 | % 1,522.50 0.00 $0.00 £2.00 12,484.50 §2.00 12.484.50 820%
33b_|R.&R. 8" thru 10" ing VC Sewer 9'-12' deep beyond SIf specified in Iter 32a LF 10 5 18375 | § 1.837.50 0.00 30.00 L0.00 1,837.50 10.00 1.837.30 100%|
33c |R.&R. 8" thru 10" existing VC Sewer 13*-16" deep bevond 8if specified in_Item 32a LF 10 s 24150 | § 2,415.00 0.00 $0.00 0.00 0.00 0.00 0.00 0% |
37 |Redent Centrol per Section 01105 and City Ordinabee In Appendix | LS 1 § 133000 % 1,890.00 G.00 $0.00 1.00 1,350.00 1.00 1,850.00 100%|
38 |Miscellaneous work and Cleanup s 1 $ 100 | 3§ Loo 0.00 $0.00 0.00, 0.00 000 0.00 3%
39 | Mobilization not to exceed 5% of Subtotal Bid Price 15 1 S 500000 |8 5,000.00 D00 30.00 1.00 5.000.00 1.00 5,000.00 100%
Alternate 3
1 J8"CIPP LF 4800 s 2650 | % 129,120.00 0.00 $0.00 4280.00 115,132.00 4280.00 115,132.00 89%|
1.1 |Light Cleaning and TV inspection for item 1 LF 4800 1] 200]% £.,600.00 0.00 30.00 4286.00 8,572.00 4286.00 8,572.00 B9%)|
2 _|ig"ciep LF 720 5 3100 % 22,320.00 0.00 $0.00 247.00 29.357.00 947.00 25,357.00 132%
21 |Light Cleaning and TV inspecticn for ftem 2 LF 720 5 20018 1,440.00 2.00 30.00 1038.00 2,076.00 1033.00 2,076.00 144%
g |Perform Heavy Cleaning on Existing Sewer LF isco S 3.00 % 4,500.00 0.00 30.00 2885.00 8,655.00 288500 £.655.00 192%
10 |CutTaps EAR 35 $ 225.00 | % 7,875.00 0.00 30.00 28.00 6,525.00 2%.00 6,523.00 83%|
11 |LCR, 24" long EA 135 5 1,375.00 | $ 185,625.00 .00 30.00 1335.00 268,125.00 185.00 268.12500 144%
11.1 [LCR, 18" Long Rebate EA 135 S (Hw 3 - 0.00 $0,00 106.00 {13,250.00) 106.00 (1,250.00)|
12a |Grout Services EA 15 S 450.00 | § 6,750.00 0.0 30.00 0.00 0.00 0.00 0.00 0%|
12b |Chemical Grout Pumped Gal 75 § 650 | $ 487.50 0.00 $0.00 0.00 0.00 0.00 0.00 0%
21 |Fill Existing Drop Connection & Install interior Drop. EA 1 § 2,000.00 | % 2,000,060 0.00 §0.00 0.00 0.00 0.00 .00 0%
22 _[Furnish and Install New MH F&C EA 2 $ 1,13850 | $ 2,277.00 0.00 £0.00 0.00 0.00 0.00 0,00 0%
24 |Furnish and Install Epoxy Interiar Mahole Lining Systers Table ¢ YE 50 s 17000 | 5 8.500.00 0.00 $0.00 000 0.00 a.0e 0.00 0%
24.1_|Cement line Manholes prior to epoxy coating [for ltem 24) Vid 50 $ 130.00 | § 6,500.00 0.00 $0.00 0.00 Q.00 0.00 0.00 0%
25 |Furnish and Install Cementitious Interior Manhole Lining System Table € VF 125 5 130.00 1 8 16,2350.00 0.00 $0.00 157.84 20.515.20 15284 20,519.20 126%%]
26 i of Flow in Existing Sewers 1S i L] 1.001% 1.00 .00 30.00 0.00 {100 0.00 .00 0%,
30a |R&R. 8" thru 10" existing VC Sewer G'8' deep up to BIf EA 2 $ 724500 |% 14,450.00 0.00 50.00 3.00 21.735.00 3.00 21,735.00 150%
30b |R.&R. 8" thry 10" ing VC Sewer 9'-12" deep up to 8if EA 1 S 154875 | % 1,548.75 L0000 50.00 3.7084745579 5,743.50 3.7084745579 5,743.50 371%
31a_|R.&R, 8" thru 10" existing VC Sewer 0*-8' deep beyond BIf specified in Item 30a LF 10 $ 183.75 [ § 1,837.50 0.00 $0.00 0.00 0.00 0.00 0,00 0%|
31b |R.&R. 8" thry 10" existing VC Sewer 5-12' deep beyend 8If specified in Itemn 308 LF 10 $ 183.75 [ § 1,837.50 0.00 $0.00 0.00 0.00 0.00 0.00 0%
37 [Rodent Control per Section 01105 and City Ordinabee in Appendix | LS 1 5 315000 |5 3.150.00 0.00 $0.00 1.00 3,156.00 1.0 3,150.00 10095
38 IMEmeIIaneuus work and Cleanup kS 1 S 1008 1.00 0.00 $0.00 0.00 0.00 0.00 0.00 0%|
39 IMGbiIiZitiDn nat to exceed 5% of Subtotal Bid Price 15 1 5 5,000.00 | § 5,000.00 0.00 $0.00 1.00: 5.000.00 .00 5.000.00 100%
Alternate 4
1 |8" CIPP LF E400 5 2735|535 175,040.00 0.00 30.00 781.00 21,360.35 751.00 21.360.35 12%|




1.1 |light Cleaning an<l TV inspection for Item 1 LF 5400 ] 2.00 | § 12,800.00 0.00 §0.00 6333.00 12,666.00 6333.00 12,666.00 99%
3 |1"aep LF 880 $ 3555 | § 31,284.00 [+01] §0.00 000 0.00 0.00 0.00 0%|
3,1 _|lipht Cleaning and TV inspection for Item 3 LF 580 5 200 |§ 1.760.00 .50 50.00 236.00 472.00 236,00 472.00 27%]
5_|18"cipp LF 750 $ 5195 [§ 18,962 50 0.00 $0.00 500,00 25,975.00 500.00 25,975.00 67%
5.1 _|Light Cleaning and TV inspection far Item 5 LF 750 $ 3.00 [ 5 2,250,00 0.00 $0.00 553.00 1,659.00 553.00 1,659.00 74%|
8 |TV!nspection of 24" Sewer LF 5500 $ 300(8 16,500.00 0.00 $0.00 4868.00 14,604.00 4868.00 14,604 00 89%,
9 Perform Heavy Cleaning on Existing Sewer LF 3700 S 300 |5 11,100.00 0.00 $0.00 §045.00 24,135.00 R045.00 24,135.00 217%)
10 |CutTaps EA 80 $ 22500 1% 18,000,00 0.00 $0.00 4.00 900.00 4.00 900.00 5%
11 |LCR, 24" lang EA 30 5 160000 | % 48.000.00 0.00 $0.60 1.00 1.600.00 Log 1.600.00 3%|
11.1 [LCR, 18" tong Rebate EA 30 S {125.00)[ 3 - 0,00 $0.00 1.00 (125.00)| 1.00 (125.00)
122 |GroutServices EA 5 s 450.00 | 3 2,250.00 0.00 30.00 .00 000 0.00 0.00 0%
12b_]Chemical Grout Pumped Gal 25 5 6.50 | 3 162.50 Q.00 $0.00 0.0 0.00 Q.00 0.00 0%
21__|Filt Existing Drop Connection & Install Interiar Drop EA 1 § 2000003 2,000.00 0.00 §0.00 0.00 .00 0.00 0.0 0%
22 |Furnish and install New MH F&C EA Z $ 113850]% 2,277.00 0.00 $0.00 0.00 0.00 6.00 0.00 0%,
24 |Furnish and install Epoxy Interior Mahole Lining System Tahle C i 150 5 170,00 | 3 25,500.00 0.00 50.00 0.00 0.00 .00 .00 0%
24.1 |Cement line Manholes prior to epoxy coating (for Item 24) YE 150 5 150003 22,500.00 0.00 3000 0.00 40 0.00 0.00 0%
25 |Furnish and Install Cementitious Interior Manhole Lining System Tahle C VE 450 s iso00 [ $ 69,000.00 0.00 30.00 394.84 55,226.00 3594.84 59,226.00 26%
26 |Maintenance of Flow in Existing Sewers s 1 5 100 |3 1.00 0.00 $0.00 0.00 000 000 0.00 0%
28a_|R.&R. 8" thru 24" existing Sewer 0'-8' deep up o 8if EA 2 S 748650|% 14,972.00 €.00 30.00 0.00 .00 0.00 0.00 0%
28b |R.&R. 8" thru 24" existing Sewer 3-12' deep up to 8If EA i $ T.BA875 |5 784875 0.00 $0.00 0.00 0.00 0.00 0.00 0%
28c_|R.&R. 8" thru 24" existing Sewer 13'-16' deep up to 8IF EA i 5 10500 | § 105.00 0.00 §0.00 0.00 0.00 0.00 0.00 0%
28d |R&R. 8" thru 24" existing Sewer 17-20" deep up to 8if E& i $ 105.C0 | § 105.00 0.00 $0.00 0.00 0.00 0.00 0.00 0%
25a |R.&R. 2" thru 24" existing VC Sewer 0'-8' deep beyond BIf spedified in Item 28a LF 10 S 24150 | $ 2,415.00 0.00 §0.00 0.00 0.00 0.00 0.00 0%
29b |R.&R. 8" thru 24" existing VC Sewer 9'-12' deep beyond 8If specified in Item 28b LF 10 H 24150 | § 2,415.00 0.00 $0.00 0.00 0.00 0.00 0.0 0%
29c |R.&R. 8" thru 24" existing VC Sewer 13'-16' deep beyand 8if specified in tem Z8c LF 1o $ 105 | § 10.50 0.00 $0.00 0.00 0.00 0.00 0.00 0%
29d |R&R. 8" thru 24" existing VC Sewer 17'-20° deep beyond alf specified in [tem 28d LF 10 ] 105 | § 10.50 0.00 $0.00 0.00 0.00 0.00 0.00 0%
37 |Rodent Control per Sectior: 01105 and City Ordinahce in Appendix | LS 1 5,250.00 | § 5,250.00 0.00 $0.00 1.00 5,250.00 1.00 5,250.00 100%
38 |Miscellanaous work and Clearup LS 1 100 {38 LK 0.00 $0.00 0.00 0.00 0.00 0.00 0%
39 |Mobilization nat to exceed 5% of Subtotal Ei_dl‘?rice 1S 1 5,000.0C | % 5,000.00 0.00 $0.00 1.00 5,000.00 1.00 5,000.00 10034
Alternate 5
1 [s"cipp LF 3300 s 26490 | % 88.770.00 0.00 30.00 2651.00 71.365.70 2635300 71,365.70 B0%
1.1 lLipht Cleaning and TV i ion for ltem 1 LF 3300 3 200 |% £,600.00 0.00 $0.00 3942.00 7.884.00 3942.00 7.884.00 119%
2 |10"CIPP LF 540 $ 3100 |% 16.740.00 0.00 30.00 254,00 $.114.00 294,00 9.114.00 54%
2,1 |Light Cleaning and TV i ion for ltem 2 LF 540 5 20013 1,080.00 0.00 $0.00 373.00 746.00 373,00 746.00 69%
4 |15"cipp LF 1300 5 42.80 | % 55.640.00 0,00 $0.59 0.00 0.00 0.00 .00 0%
4.1 |ught Cleaning and TV inspection for ltem 4 LF 1300 5 3.00 | § 3,500.00 0.00 50.00 946.00 2,838.00 946,00 2,838.00 3%
4.2 [14" CIPP Lining LF 114 81903 - 000 $0.00 114.00 .316.60 11400 9,336,560
6 [20"CIPF LF 200 10000 | § 20,000.00 0.00 30.00 157.00 19,700.00 197.00 19,700.00 99%|
6.1 _|Light Cleaning and TV inspection for e & LF 200 5.00 | § 1,000.00 0.00 $0.60 187.00 985.00 127.00 985.00 59%|
9 |Perform Heavy Cleaning on Existing Sewer LF 1400 5 3.00]3 4,200.00 {1400 £0.00 1720.00 5,160.00 1720.00 5, 160,00 123%
10 |CutTaps EA 25 ] 225.00 | § 5,623.00 .00 $0.00 26.00 5.850.00 26.00 5.850,00 104%
11 |ILCR, 24" long EA 0 § 1400003 98,000.00 Q.00 $0.00 90.00 126,000.00 90,00 126,000.00 129%
111 |LCR, 18" Long Rehate EA 70 ] (125.00} § - 0.00 $0.00 41.00 £3,125.00) 41.00 (5,125.00)




‘2

27a Grout Services EA 7 $ 450.00 | § 3,150.00 0.00 $0.00 0.00] 0.00 .00 0.00 0%
12b EChemical Grout Purmped Gal 35 s 650 |3 22750 .00 $0.00 0.0 0.00 0.00 0.00 0%
21 [Fill Existing Drop Connection & Install Interior Brop EA 1 S 2000003 2.000.00 0.00 $0.00 0.00, 0.00 .00 0.00 [
22 FFurnish and Instalf New MH EB.C EA 2 $ 1,13850|§ 2,277.00 0.00 $0.00 2.25 2,561.63 125 2.561.63 113%
24 [Furnish and thstall Epoxy Interior Mahole Lining System Table C VF 70 5 170.00 | § 11,500.00 0.00 10.00 0.00 0.00 0.00 0.00 0%
24.1 |Cement line Manhales prior to epaxy coating (for Item 24) VE il ] 13000 | § 9,100.00 000 30.00 0,00 0.00 0.00 0.00 0%
25 _[Furnish and Install Cementitious Interior Manhole Lining System Table € VF 170 $ 130,00 | § 22,100.00 0.00 30.00 217.59 28,286.70 217.5% 28,286.70 128%
26 _|Maintenange of Flow in Existing Sewers s 1 s 100 [ 1.00 000 $0.00 0.00 0.00 0.00 0.0 0%
34a_|R.&R. 8" thru 15" existing Sever 0'-3' deep up to 81 EA 2z $ 724500 (5 14,490.00 0.00 $0.00 3.00 21,735.00 1.00 21,735.00 150%|
34b |R.&R. 8" thru 15" existing Sewer 912" deep up to SIf £A 1 $ 784875 (% TRIBTS 0.00 3000 0.00 0.00 0.00 0.00 0%
33c_|R.ER, 8" thru 15" ing Sewer 13'-16' deep up to BIf EA 1 $ 105.00 | § 105.00 0.00 50.00 0.00 0.00 0.00 0.00 0%
34d |R.&R. 8" thru 15" existing Sewer 17"-20' deep up to 8if EA 1 S 105.00 | § 105.00 0.00 30.00 0.0 0.00 0.00 0.00 0%
35a_|R.&R. 8" thru 15" ing VC Sewer 0'-8' deep beyond Bif specified in Item 34a LF 10 S 183.75 | § 1,837.50 0.00 10.00 45.00 8,268.75 45.00 8,263.75 450%
35b |R.&R. 8" thru 15" existing VC Sewer 9-12' deep beyond Bif specified in Item 32b LF 10 S 21000 | § 2,100.00 0.00 3000 0.0 0.00 0.00 0.00 0%
35¢c_|R.&R. 8" thru 15" VC Sewer 1316 deep beyond 8If specified in Item 34c LF 10 [ 1.05 | § 10.50 0.00 $0.00 0.00 0.00 0.00 0.00 0%
" thru 15 eep beyond 8If specified in ftem 34d LF 10 $ 1.05 | § 10.50 0.00 §0.00 0.00 0.00 0.00 0.00 0%|
Rodent Contrel per Section 01105 and City Ordinabee in Appendix [ LS 1 $ 357000 (% 3,570.00 0.08 50.00 L0 3,570.00 1.00 3,570.00 100%,
38 |Miscellaneous work and Cleanyy LS 1 s 10018 100 0.00 50.00 0.00 0.00 .00 0.00 0%|
39 |Mabilization not to exceed 5% of Subtctal Bid Price [ 1 $ 500000 }% 5,000.00 0.00 30.00 1.00 5,000.00 1.00 5 000,00 100%
Alternate &
1 |Furnish and install CIFP liner in existing 8" sewer LF 0 5 24.00 0.00 0.00) - 2307.60| 3 52,968.00 220700| 3 52.963.00
11 |CLTV for ltem 1 LF 0 5 2.50 0.00 1981.00| $ 4,952.50 611.00] $ 1,527.50 259200/ § 6,480.00
2 |Fumish and install CIPP liner in existing 10" sewer LF 1] $ 30.24 0.00 200 $ - 1033.00) $ 31,237.92 1033.000 3 3123792
2.1 |CLTV for ltem 2 LF 0 5 2.50 0.00 1691.00| $ 4,227.50 0.09]% - 1691.00| $ 4,227.50
5 |Heavy clean on existing sewers LF 0 - 5.50 2.00 1020.00| $ 5,610.00 611.00| $ 3,360.50 1631.00| 3 8,970 50
10 _|Grind protruding taps on service laterals EA 0 5 150.00 0.00 25.00( 8 3,750.00 5.00] $ 1,350.00 34.00( 3 5,100.00
Furnish and install service lateral connection lining a min. of 24" into existing 4°.5” 86" service ™ ool s j 00| § 151,200.00 sso0ls 15120000
11 fions including CLTV EA 1] S 157500 i i . . : o
9.1 |Heavy tlean of service laterals identified in CCTV in ftem 7 EA Q 5 575.00 0.00 000 § - 1.00] 8 57500 100§ 575.00
9.2 |Perform CCTV of service lateral designated for full length lining EA 1] § _ 1,450.00 2.00 060) 8 - 0.00]3 - 0.00| % -
9.3 |Perform Heavy CCTV of service lateral fdentified in itern 9.2 EA Q 5 575.00 0.00 000 § - 0.00] % - 0.03] % -
Fumnish and install service lateral lining upto 10 LF into exdsting 47, 5* 86" service connecticns
8.4 |including CLTV £ o |5 w00 040 b I - b - 0003 -
Furnish and install service lateraf lining beyond 10 LF into existing 4", 5* 86" service connections
o5 i ing LTV " o s 2000 0,00 000]3 - 0.00] § - 000 -
12a_|Greut senvice ainline tion for services that can not be lined EA 0 5 100.00 0.00 0.00] 3 - 0.00] 5 - 0.00] 3 -
12b_|Chemical grout d in services that can not be lined GAL 0 ] 5.00 0.00 000 % - 0.00] % - 0.00) § -
21 [Fill exterior drop ions and install new exterior sanitary sewer drop cannections EA [\} §  1,800.00 0.00 0.00) % - 10| % 1,800.00 Loof § 1,800.00
22.1 |Locate and raise buried MHs to grade VF 0 S 2,500.00 o.00 ERH E] 8,550.00 0.00] % - 342]% 8,550.00
25 |Furnish and install cementitious interior MH lining system VF 0 § 160.00 0.00 0900|§ - 115.19) % 18,430.40 11519|5 1843040
25.1_{Repair existing MH brick corbe! and seaf with intemal lining carbel lining sysiem EA a 5 300.00 000 000) 3 - 0.00) % - 0.00) -
25.2 |Heawy Clean MH EA [i 3 160.00 0.00 0.00 30.00 200]§ 320.00 2.0 320.00
. g;mﬂ:;:a:;;;:‘;p and parform TV of sewer pip not TV'd prior to design- &, 107, 127, 24, and " o s 500 000 6720008 18360.00 708.00| § 3,540.00 as000|s 2190000
28a |Remove and replace {8"-15°} existing sewer (0'-8' deep) upto 8' LF EA [+] $  5,616.00 0.00 4.00) § - 00| § 16,842 00 00| $ 16,845,00
28h |Remove and replace {B™15") existing VC sewer (812" daep) up to 8'LF EA 1] $  5840.00 0.00 0.00] 3 - 0.0l § - 0.00] 3 -
28c |Remove and replace {(8™-15") existing sewer (0-8' deep) over 8' LF LF 0 S 840.00 0.00 0.00] § - 6.00] 3 5,040.00 6.00| § 5,040.00
28d_|R&R 42.5' of 10" on Harris EA [ $ 57,581.21 0.00 100 § 57,581.2L 0.00] § - 1.00[ 8 5758121
ASSIST WITH 20" DRAIN POINT REPAIR HR o 3 175.00 0.00 14.50| 8 253750 0.00] § - 14.50] § 2,537.50
CEMENT LINE DMH QN REVERE BEACH PARKWAY Ls o $ 500000 0.00 1.00} 3 5.000.00 0.00% $ - 1.00) 8 5.000.00
TRAFFIC SETUP ON REVERE BEACH PARKWAY s 1] S 3093312 0,00 1.00; % 30.933.12 0.00] % - 100 % 30.933.12
REVERE BEACH PARKWAY REPLACEMENT OF 20" DRAIN 15 1] $ 109,259.41 0.00 0.251 8 27,314.85 0.00]% - 025|8  27314.85
3 - 000] % - 0.00) § -
Totals 3 384100575 3168,216.68 ] 1,836,643.24 5 4,005,? 104%
work dane this estimate $168,216.68 tolal completed lo date § 400545992
less retainage 3% $8,440.83 retinage(3%) . 93,819.62
total due this est. $160,375.85 subtotal § 351164000
less previous estimates F 375128446
balance due ¥

160,375‘84/




DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION .

PERIODIC PAYMENT FORM

(Co ntractor's Re que st}

LOAN NO., : CWP-13-16 & 16(A) DESCRIPTION OF CONTRACT / TASK:
DMS PROJECT NO.: CWSRF 3832

CONTRACT NO.: WW.-g62

CONTRACTOR NAME & ADDRESS:
Morlﬂrty & Son 5, ’nz:

Revera Beacn Piwy ana Dix St PS Improvemants

S ——

|P.O. Bax 216 REQUEST NO.: 28
Anaover, MA 01845 .

' PAYMENT PERIOD: Frem To

CONSULTANT ENGINEER NAME & ADDRESS: 5/2116 121916
CDOM Smiwn CONTRACT SERVICE DATES! From Te

52018 12/18/16
75 Stare Strect Suire 701
Borton, Mussacnusews 02109

APPROVED PREVIOUS - THIS CUMULATIVE REMAINING
EXPENDITURE TYPE CQOST REQUESTS REQUEST REQUESTS BALANCE
5 . % s 5 % $ 5

Constructon $  594.647.00 99%1 3 589,647.23 $5.000.00 | 160%1.8 594,647.23 | $ (0.23)

Z

MBE/WBE Subcantraczors
Torai Mechanicat Servico Corp | 18,400.06 ) 1060% $18.444.00 518,444.00 | $ (44.00)
E. L. Wasarman lnc S 20,550,001 100% $20,500.00 $20,500.00 | 8 50.00

Toear] & 594,647.00 96%] S 589.647.23 35,000,001 100%] s 594,647,231 % _{0.23

Cﬂrﬁf&ed‘_br. — Dace .Slgn gl
BY THE Ix ! ' ; /

{ certiry that te ine best ar my beler s : CONTRACTOR e L/ I7
knowiedge, (J} that the sitgCihad involcos ars rype Mame ona Titie ! relenhone .
in Erordatcr wieh the spociizotiuns orche Dan Mor-‘nrty 978-681-5815
sppraved praject plans, and (i) that si work 1a piace Presicant

&

s of this date sre in gocordance witi the terms of Rjﬁ:fﬂ EW Datl.‘ Sig"cd

i vave rorremzea Constrpation Controct BY THE = 1=/ -1 ]
: : CONSULTING -~ _

) ENGINEER Tvpe Namo ana Tnre! Tetcpnane

S:evnn R Callahun 6‘]7'452'67?9

Prnjnc;:. [ nagear

THE AVTRY AS INVICED HERL TO DATE APPEARS REASONABLE Data Signaey
BY THE CBORE AECOSAERHDER PO AN DISELREEENT
PROJECT , AA4AN-17
INSPECTOR Stk Rk Totephona
T NARE U 1‘1 %Z/
PRINT NAXE
P DEP/ BRP PROJECT INSPECTOR 66 (j

FORM BMF-2000




Loan No.: CWP-13-18 & 15(A) CONTRACT INVOICE SUMMARY

DMS Project No.: CWSRF 3832 Approved Contract: $ 594,647.00
Description: Revere Beach Pkwy and Dix St PS Imgrovements ]
Task/Contract No.. WWwW-002 REQUEST NQ.: 28

DATE: 1/12/2017

Moriarty & Sons 1 3-Oct-14 $151,265.00 $9.564.75 $181,730.25 $181,730.25

Moriarty & Sons 2 10-Nov-14 $171,160.63 $8,558.03 $162,602.60 $162,602.60

Moriarty & Sons 3 2-Jan-15 $99,346.45 $4,967.32 $94,379.13 $94,379.13

Moeriarty & Sons 4 14-Apr-15 $42,942.67 $2.147.12 $40,795.56 $40,795.25
13 Moriarty & Sons 5 1-Sep-15 $28.518.00 $570.36 $27,947.64 $27.948.00
13 Moriarty & Sons 5 1-8ep-15 (515.142.32) $15,142.32 $15.142.00 : Retainage Reduction
20 Moriarty & Sons 6 8-Apr-16 $30,201.48 $30,201.48 $30,20] .48
20 Moriarty & Sons 6 8-Apr-16 ($5,665.26) $5,665.26 $5,665.26 Retainage Reduction
21 Moriarty & Sons 7 4-May-16 $31,182.97 $31,182.97 . $31,182.97
28 Moriarty & Sons 8 19-Dec-16 {$5.000.00) $5,000.00 $5.000.00 Retainage Release

ROUNDED

Confrac




_APPLICATION AND CERTIFICATE FOR PAYMENT

To Owner:

From Contractor:

City of Revere
281 Broadway
Revers, Ma 02151

Meriarty & Sons, Inc.
P.0, Box 216
Narth Andover, MA 01845

Contract For:

Pzge one of 1of 2
Application No.:  8-Final Distribution To:
Period To: 5/2/16 t012/19/16 Owner
Project Nos.: WWwW-002 Architect
Contractor

Contract Date:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application Is made for payment, as shown below, in connection with the contract

Continuation sheet, AlA Decument G703, is attached

B wp R

ORIGINAL CONTRACT SUM

540,603.90

NET CHANGE BY CHANGE QRDERS

54,04380 ./

CONTRACT SUM TO DATE (LINE 1+2)

594,647.20

RO AR LY R Y

TOTAL COMPLETED & STORED TO DATE

{Column G on G703)
RETAINAGE:
a 0% % of Completed work

594,647,20 /

$0.00

{columns D+E on G703
b. % of Stored Material $

{column F on G703)
Total Retainage (Line 5A + 5h or
Total in Column | of G703)

R R0

TOTAL EARNED LESS RETAINAGE

594,647.20

{Line 4 lass Line 5 Total)
1.ESS PREVIOUS CERTIFICATES FOR PAYMENT s

{LIne & from prior certificate}

$ 589,647.20

CURRENT PAYMENT DUE [3

BALANCE TO FINISH, INCLUDING RETAINAGE
{Uine 3 fess line &)

5,000.00/[/

$0.00

The undersigned Contractor certifies that te the best of the Contractor's knowledge, infor-

matlon and belief the work covered by the Aplication for Payment has been completed
In accerdance with the contract documents, that all amounts have been patd by the
Contractor for work for which previous Certificates for Payments were issued and pay-
ments received from the owner, and that current payment shown herein is row due.

Lontractor:

/W%W%

Nﬁ:rlarty & Suns,ﬁnc/

Date: /a/z e

CHANGE ORDER SUMMARY ADDITIONS

CEDUCTIONS

Total changes approved in previous manths by owner

Total approved this Month

Tatals

NET CHANGES by Change Order

ENGINEER'S CERTIFICATE FOR PAYMENT

1n accordance with the Contract Documents, based on on-site observations and the data.

comprising this application, the Enginear certifies to the owner that to the best of the
Engineer's knowledge, infomration and bellef the Work has progressed as indicated, the
quality of work is in accordance with the Contract Documents, and the Contractor

is entitled to payment of the AMOUNT CERTIFIED,

this Appllcatlun and on the Cnntlnuatian Sheet that are changed to

conform to the othy rtifled, ¢ Z
By: M C/é,-/é —

- Steven Callahan, Construction Coordinater:

This Certiflcate Is not negottable. The AMOUNT CERTIFIED is payable only to the con-

tractor named herein. Issuance, payment and accaptance of payment are without

prejudice te any rights of the Dwnert or Contractor under this Contract.

Nicholas Rystrom

Clty Engineer

Frank Stringi

Director of Planning & Community Development

Myles Johnson

e ypi2eels

Resident Engineer

Donald Goodwin
Suparintendant of Public Works




Owner: City of Revere
Project: Pump Station Improvements |CWSRF |3832
Requisition # 8
Date: 12M9/2016
quantity total $ totai
unit total guantity due previously | previously | quantity total $
ltem Description quantity unit price price this period | this period | completed | completed | to date to date
1a 8" pve sewer all depths 260 |If 75.00 19500.00 0 50.00 226.40 |. 516,980.00 226.4| $16,980.00
1b 2" pvc force main 310|If 55.00 17050.00 o $0.00 299.00 $16,445.00 299| 516,445.00
1c 12" di drain 0-12' 60|If 85.00 5100.00 C 50.00 53.00 $4,505.00 53 54,505.00
1d 4" di force mains 180 |If 65.00 11700.00 0 50.00 192.00 $12,480.00 192| $12,480.00
1e B" pvc sewer service 300 |If 0.01 3.00 0 $0.00 204,70 $2.05 204.7 $2.05
1f 6" pvc wye/6" di tee 12 ea 750.00 9000.00 0 $0.00 12.00 $9,000.00 12 $9,000.00
1g pvc internal drop 15 |vf 250.00 3750.00 0 $0.00 0.00 50.00 0 50.00
ih 6" di chimney 40 |vf 300.00 12000.00 0 $0.00 42.28 $12,684.00 42,28 512,684.00
2 RBP cb 1lea 5000.00 5000.00 0 $0.00 1.00 $5,000.00 1 $5,000.00
3 4' mh and remove ex mh 25:vf 500.00 12500.00 0 $0.00 18.60 $9,300.00 18.6 $9,300.00
4 test pits 15|cy 50.00 750.00 0 $0.00 25.00 $1,250.00 25| 5$1,250.00
5a heavy clean 12" and less S0 if 12.00 600.00 0 $0.00 0.00 $0.00 o $0.00
5b cctv 12" and less 100|If 6.00 800.00 0 $0.00 0.00 $0.00 0 50.00
5c cclv ex service 150 /I 6.00 900.00 0 $0.00 0.00 $0.00 1] $0.00
Bb 4" trench pave 800|sy 35.00 28000.00 0 $0.00 642.67 $22,493.45 642.67] $22,493.45
Bc 1.5" mill and overlay 3000;sy 11.00 33000.00 0 $0.00 982.00 $10,868.00 938| 510,868.00
7a 44 emmanuel 1|ls 4000.00 4000.00 0 50.00 1.00 $4,000.00 1 $4,000.00
7b 12" drain washington st 1lls 7500.00 7500.00 0 50.00 1.00 $7,500.00 1 $7,500.00
7c 8" drain true st 1lls 6000.00 6000.00 0 $0.00 1.00 $6,000.00 1 $6,000.00
7d rootsiclean/cctv true st 1|ls 2500.00 2500.00 0 $0.00 0.00 $0.00 0 $0.00
7e 10' 8" di drain true st 1lls 6000.00 6000.00 0 50.00 1.00 $6,000.00 1 $6,000.00
8a dix st pump station 1ls 135000.00 135000.00 0 50.00 1.00 | $135,000.00 1| $135,000.00
8b rbp pump station 1lls 145000.00 145000.00 0 $0.00 1.00 | $145,000.00 1| $145,000.00
8c electrical service 1|allowance | 15000.00 15000.00 0 $0.00 0.00 50,00 0 $0.00
9 rodent control 1|ls 7500.00 7500.00 0 $0.00 1.00 $7,500.00 1 $7,500.00
10a rock and boulder 10{cy 65.00 650.00 0 $0.00 0.00 $0.00 0 $0.00
10b additional rock 10|cy 0.01 0.10 0 $0.00 0.00 $0.00 0 $0.00
11 excavation below 20|cy 25.00 500.00 0 $0.00 4,10 $102.50 4.1 5102.50
12a unsuitable 100(cy 20.00 2000.00 0 $0.00 100.00 $2,000.00 100 $2,000.00
12b hazardous material 50|cy 50.00 2500.00 0 $0.00 0.00 $0.00 0 $0.00
13 misc cohcrete 20|cy 0.01 0.20 0 50.00 8.00 50.08 8 50.08
14 remove/dispose ac pipe 60 |If 0.01 0.80 0 $0.00 0.00 $0.00 1] $0.00
15 misc work and cleanup 1lls 22000.00 22000.00 0 $0.00 1.00 $22,000.00 1| $22,000.00
16 mobilize iils 25000.00 25000.00 o} $0.00 100 | $25,000.00 i| $25,000.00
17 Dix St Drain 1ils 0 S0.00 1.00 $13,210.00 1| $13,210.00
18 change order #1 1lls 38942.67 38942.67 0 $0.00 1.00 $38,942.67 1| $ 38,942.67
19 change order #2 1|ls 30201.48 30201.48 0 $0.00 1.00 | $ 30,201.48 1| § 30,201.48
20 change order #3 1|ls 31182.97 31182.97 0 50.00 0.00!8% 31,182.97 1|5 31,182.97
S 609,748.05 $0.00 $594,647.20 $594,647.20




DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PERIODIC PAYMENT FORM

(Contractorls Ruquast)

LOAN NO. : CWP-13-16 & 16(A)

DMS PROJECT NG,
CONTRACT NO.:

CWSRF 3832
WW-004 (1A)

DESCRIPTION OF CONTRACT / TASK:

CONTRACTOR NAME & ADDRESS:
Mnriarnv & Son:;, 'n::

P.0O. Bax 216

Anaaver, MA 01845

Hauwse Sump Pump Remova

inftow Removai Pragram

REQUEST NO.: 28

: PAYMENT PERIOD: Fram To
CONSULTANT ENGINEER NAME & ADDRESS: 2124116 144117
CBM Smiien CONTRACT SERVICE DATES: From  Te
2124116 114517
75 Seare Sweer Suie 701
Boston, Macsachusens 02108
APPROVED PREVIOUS THIS CUMULATIVE REMAINING
EXPENDITURE TYPE COST REGQUESTS RECQUEST REQUESTS BALANCE
$ % 3 S % $ S
Construction $ 73160500 ] 98%} § 716,973.00 $14,632.00 | ##4£] § 73160500 | 3
MBE[WBE Su kocantractors
Tm:al Mnchnnlcal $ 29,50000 0% SOOD O%
El. Watoeman 3 32.850.00 83% 527,126.77 0%
Torar] $  731,605.00 98%] 5 716,973.00 $14.632.00 | #4244 ‘S 731.6056.00 1S -
Cartifieas byb " ) [2ave Signe
BY THE L W //é/ (7
/ comctary shat to tne best or my beier ona CONTRACTCR o /
knowiadge, () it the stacned mvoices are Tyne Name oma Tarar Telopnane
1h accordamee with the specdications of the Dan Mariarey 508-690-2009
approved aroject plans, sod I"..j thar alf weork in place Prosigent
as SFTAIS odgte are in 3acnidance with thae terms of D.'Jtn Sfﬂned
thea above rerarenced Gonstructan Lonerscr, BY THE , -l -7 ;
CONSULTING .
ENG'NEER Type Namu and Fio! r:.-mphnnu
Scoven R Canahan 617-452-6719
Pro]ect Mnnagr)r
THE WK AS INVENCE 0 tEREPTOINLE AFPEARS REASONAN T { Date Signua
BY THE A7 [frp /TR mmm.'-.'a:sa:;;-:a;ﬂ.'.ﬂ.';w
PROJECT A} j 5047
INSPECTOR sr-:;NAm Totepnane
' b7 399~
PRINT NAME .
DEF/BRP PROJECT INSPECTOR %£7

FORM BMF-2000




Loan No.:

DMS Project No.;
Description:
TaskiContract No.:

CWP-13-16 & 16(A)

CWSRF 3832
Sump Pump Removal

WW-004 (1A)

CONTRACT INVOICE SUMMARY

Approved Contract: $

731,605.00

REQUEST NO.: 28
DATE: 1/12/2017

CONTRACTOR: : : CAMBBNT ERETAINAGH TR R RBENT L R RS e o
13 Moriarty & Sons 1 9/1/2015 $410,375.00 $20,518.75 $389,856.25 | $389.856.25

14 Moriarty & Sons 2 9/2/2015 $224,000.00 $11,200.00 $212,800.00 | $212,800.00

19 Moriarty & Sons 3 2/26/2016 $97.230.00 $4,861.50 $92,368.50 i $92,368.50

19 Moriarty & Sons 3 2/26/2016 ($21,948.15) $21,948.15 $21,948.15 Retainage Reduction
28 Moriarty & Sons 4 1/4/2017 ($14,632.10y $14,632.10 $14,632.10 Retainage Relesse

Contrac

Rounded




APPLICATION AND CERTIFICATE FOR PAYMENT Page one of 1of 2

To Owner: City of Revere Application No.: 4 final Distribution Ta:
281 Broadway Pericd To: 2/23/16 totAF Dwner
iﬂevere, #Ma 02151 Froject Nos.: WwW-004 s 1/3.‘, //Q} Architect
Contractor
From Contractor: Mariarty & Sans, Inc. Date of Substantial Completion 11/19/15
P.0. Box 216
‘Nonh Andaver, MA 01845
Contract For: |
CONTRACTOR'S APPLICATION FOR PAYMENT
Application s made for payrneTnt, as shown below, In cannectlon with the contract The undersignad Contractor certifies that to the best of the Contractor's knowledge, infor-
Continuaticn sheet, AIA Docurrrent G703, is sttached mation and befief the work covered by the Aplication for Payment has beeh completed
| in accordance with the contract documents, that all amounts have been pald by the
1. ORIGINAL CONTRACT SUM $ 864,102.00 Contractor for work for which previous Certificates for Payments were issued and pay-
2. NET EHANGEIBY CHAMNGE GRDERS S - ments recelved from the owner, and that current payment shown herain is now due.
3, CONTRACT Sl| M TO DATE (LINE 1+2) $ 864,102.00 Contractor:
4, TOTAL COMPLETED & STORED TO DATE $ 731,605,00
{Cofumn G on G703) /
5. RETAINAGE: | - By: oate:  1/4/2017
a. 0% 3 of Completed work S - M;?ra’rty & Sons, Inc. ’
[celumns D+E on G703)
b, % of Stored Material s -
(celumn F on G703)
Total Retainage {Line SA + 50 or ENGINEER'S CERTIFICATE FOR PAYMENT
| Tatal in Celumn ' of G703) 5 -
6. TOTAL EARNED LESS RETAINAGE S 731,605.00 Ih accordance with the Contract Jocuments, based on on-site abservations and the data
{Line 4 less Line 5 Tatal) comprising this application, the Engineer certifies to the owner that to the best of the
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $716,972.90 Englneer's knewladgs, infomration and bellef the Wark has progressed as indicated, the
{LTne & from prior certificate) guality ef werk [s in accordance with the Contract Documents, and the Contractor
: is entitled to payment of the AMOUNT CERTIFIED.
8, CURRENT PAYMENT DUE | 5 14,632.10 I /
9. BALANCE TO FINISH, INCLUDING RETAINAGE
{Line 3 less lin|6) s 132,497.00
&Y (520
CHANGE DRDER SUMMARY ADDITIONS DEDUCTIGNS Al o . A s
Total changes il‘DDl'UVEd in previous months by owner ;his Application and on the Continuatlon Shee{t'har;r.e :hanged to
Total approvedithis Month confarm e the othpr fertified, Io. . . ~ .
Totals By: %’K /ﬂu(/(’j‘é——/ Date: 4 Lo 7
NET CHANGES by Change Order '/Steven Callahan, Construction Coordinator:
This Certificate is not negotiable. The AMOLUNT CERTIFIED is payable onfy ta the con-
tractor named herein. lssuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Cantractor under this Contract,
— P,y
Nichclas Rystrom Myles Johnson / Z / 5’// ?
Clty Engineer Resident Engineer
Frank Stringi Donald Goodwin
Director of Planning & Commurity Cevelopment Superintendant of Public Works




Owner:  |City of Revere
Project: | Sump Pump Removal Project CWSRF 3832
Requisitio| 4 finai
Date: - 11472017
quantity total $ total
unit total quantity due |previously, previocusly | quantity total §
Item Description quantity unit price price  |this periodthis period compleied completed | 1o date to date
1 dye test drain/sewer 43.00|ea 150.00 6450.00 0.00 0.00 20.00 3000.00 20.00 3000.00
2 plug existing sewer connection 63.00|ea 500.00 48500.00 0.00 0.00 83.00; 44000.00 88.00| 44000.00
3 interior- 1.5" pvc up ta 50' 45.00/ea 2500.00| 1t2500.00 0.00 0.00 46.00; 115000.00 46.00] 115000.00
3a interior- 1.5" pve beyond 50' 100.00|If 0.01 1.00 0.00 0.00 0.00 0.00 0.00 0.00
4 unknown access £.00|allow 500000 5000.00 0.00 0.00 0.00 0.00 0.00 0.00
5 core thru foundation wall 125.00|ea 200.00 25000.00 0.00 0.00 120.00! 24000.00 120.00] 24000.00
6a interior-redirect sump pump 1.5" 80.00|ea 2500.00) 200000.00 0.00 0.00 90,00 225000.00 90.00] 225000.00
6h interigr-redirect sump pump 2" 10.00|ea 3000.00 30000.00 0.00 Q.00 4.00] 12000.00 4.00; 12000.00
6¢ additional 1.5" pvcitem 6a 50.00|if 0.0t 0.50 0.00 0.00 0.00 0.00 0.00 0.00
6d additional 2" pvc item 6b 50.00|1f 0.01 0.50 0.00 0.00 0.00 0.00 0.00 0.00
7a exterior-3" pvc in trench 50.00|H 50.00 2500.00 0.00 0.00 68.00{°  3400.00 68.00 3400.00
7b exterior-4" pyc in trench 175.00|If 50.00 §750.00 0.00 0.00 334.00] 16700.00 334.00) 16700.00
Ba exterior-2” pvc above ground 1200.00/(f 2500 3000000 0.00 0.00| 179100 4477500| 1791.00| 44775.00
8b exterior-3" pvc above ground 30.000If 25.00 750.00 0.00 0.00 30.00 750.00 30.00 750.00
9 core in curbing/retaing wall 3.00iea 250.00 750.00 0.00 0.00 0.00 0.00 0.00 0.00
10 splash block setup 120.00ea 100.00 12000.00 0.00 0.00 100.00| 10000.00 100.00] 10000.00
1la |leaching basin 15.00/ea 2500.00, 37500.00 (.00 0.00 21.00| 5250000 21.00f 52500.00
12 &l new sump pump 20.00)ea 120000 24000.00 0.00 0.00 6.00 7200.00 6.00 7200.00
13 cut and splash 150.00|ea 260,000 3750000 0.00 0.00 3.00 750.00 300 750.00,
14a heavy clean sewer/drain 4'-12" 50.00|IF 50.00 2500.00 0.00 0.00 0.00 0.00 0.00 0.00
14b  |cctv sewer/drain 4"-12" 50.001F 50.00 2500.00 Q.00 0.00 0.00 0.00 0.00 0.00
15a 2"temp pave 20.00|sy 50.00 1000.00 0.00 0.00 10.00 500.00 10.00 500.00
15b  |1.5" mill and overlay 20.00|sy 100.00 2000.00 0.00 0.00 0.00 0.00 0.00 0.00
16 |3.5" diveway pave 200.00|sy 55.00) 11000.00 0.00 0.00 0.00 0.00 0.00 Q.00
16 test pit 20.00|cy 50.00 1000.00 000 0.00 0.00 0.00 0.00 0.00
17a rock and boulder 10.00|cy 65.00 650.00 0.00 0.00 0.00 0.00 0.00 0.00
17b  |additional rock 10.00|cy 100.00 1000.00 0.00 0.00 0.00 0.00 0.00 0.00
18 below 10,00 |cy 50.00 500.00 0.00 0.00 0.00 0.00 0.00 0.00
19 dispose hazardous 10.00|cy 150.00 1500.00 0.00 0.00 0.00 .00 0.00 0.00
20 misc concrete 20.00)cy 200,00 4000.00 0.00 00 0.00 0.00 0.00 0.00
21 preconstruction survey 149.00/ea 250.00; 3725000 0.00 0.00 140.00] 35000.00 140.00{ 35000.00.
22a  |screened gravel 30.00/cy 50.00 1500.00 0.00 0.00 0.00 0.00 0.00 0.00
22b  |crushed stone 30.00icy 50.00 1600.00 0.00 0.00 0.00 0.00 0.00 0.00
23a |44 sweeney 1.00|ls 34000.00) 3400000 0.00 0.00 0.00 0.00 0.00 .00
23b redirection of inflow source 3.00(ea 8500.00 25500.00 Q.00 0.00 3.00{ 25500.00 3.00| 25500.00
24 professional landscape 1.00|allow 8000,00 8000.00 0.00 0.00 0.00 0.00 0.00 0.00
25 field office 1.00|allow 10000.00 10000.00 0.00 000 0.00 0.00 0.00 0.00
26a  |6"di sewer 0-4' deep 200.00|If 65.00) 13000.00 0.00 0.00 Q.00 0.00 0.00 0.00
26b  |6"di sewer 4-8 deep 300.00|IF 75.00] 22500.00 0.00 0.00 0.00 0.00 000 0.00
26c  |6"di sewer8-12' deep 100.00|IF B5.00 B500.00 0.00 (.00 0.00 0.00 0.00 0.00
26d  |bulkhead 12" pipe or smaller 5.00)ea 100.G0 500.00 0.00 0.00 0.00 0.00 0.00 0.00
27 misc work and cleanup 1.00}ls 55000.00)  55000.00 000 0.00 1.00) 55000.00 1.00) 55000.00
28 mobilize 1.00|ls 40000.00]  40000.00 0.00 0.00 1.00; 40000.00 1.00] 40000.00
29 additional work 25 steeple st 1.00]ls 16530.00 0.00 0.00 0.00 1.00| 16530.00 1.00] 16530.00
864102.00 0.00 731605.00 731605.00




DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PERIODIC PAYMENT FORM

{Contractar's Reaquest)

LOAN NO. : CWP-13-16 & 16{A) DESCRIPTION OF CONTRACT / TASK:
DMS PROJECT NO.. CWSRF 3832
CONTRACT NO.. WW-004 (1B) House Sump Pamp Removad
Inflow Remevat Program
CONTRACTOR NAME & ADDRESS:
Mormrt_y & Sun:i, lne
PO, Box 216 REQUEST NO.: 28
Anvover, MA 01845
PAYMENT PERIOD: Frem Ta
CONSULTANT ENGINEER NAME & ADDRESS: 10/28/16 12/29/16
CDOM Smien CONTRACT SERVICE DATES: From Ta
10/28/16 12/29/16
75 Stata Streor Suie 701
Boston, Massachusews 02109
APPROVED PREVIOUS THIS CUMULATIVE REMAINING
EXPENDITURE TYPE COsT REQUESTS REQUEST REQUESTS BALANCE
S % ) 3 % 5 5
Constructian $  1,055637.00 B86%| & 912,775.00 $40,499.00 } 90%]| 3 953,274.00 | 102,363.00
v
MBE/MWBE Subcontractors
Torat Mecnanicar S 36,000.00 21% 57,589.40
E.L. Waterman $ 40,125.00 85% $34,067.11
Torar] S 1.055,637.00 86%1] S 912,775.00 _.. 54048000 | 90%( § 9532740018 102.363.00
a;t.ﬂu; /74:——“ Daaee Signs
BY THE ) e~ / :
F artity char co tho Buse of my banet ana CONTRACTOR [ { 11917
}.n‘u\vl‘ndgle, (v‘);hu{ the aached Invaices sre Ty.ﬂa Nome ana or ! Tatephone
i aceardanse with the specifications ef the Dnn Muriur:y 508-590"2009
appraved projoce plans, ancd {;;:) rhar ofl work in place Prosident .
a5 BPTAIS HOFe are n aecordancs wich the terms of Rujﬂfy,nl .JDW Dare Signea
the abave refrerenced Lanstruction Coneract BY THE K f=r6 ~ 4 3
CONSULTING "
ENGINEER Ty_m.- Name una Tive! rf-fophnrrn
Stovan R Cuttanan 617-452-G719
Projeet Managar
FHE WWORK A5 INVCED gERT 10 DATE APPPARS REASINASE  { Dace Signew
8Y THE IEL H2% LOAN OISBERSEVEN | |
PROJECT 2-10- 11
INSPECTOR Terepnona
k11 Fa2
DER/BRP PROJECT INSPECTOR 56‘ 7

FORM BMF-2000

e e T =




Loan No.: CWP-13-18 & 16{A)

DMS Project No.:  CWSRF 3832

Description:
Task/Coniract No.;

Sump Pump Removal

WW-004 (1B)

CONTRACT INVOICE SUMMARY

Approved Contract: $

731,605.00

REQUEST NO.: 28
DATE: 1/12/2017

20 Moriarty & Sons i 4/8/2016 $171,550.00 $8,577.50 $162,972.50 $162,872.50

21 Moriarty & Sons 2 5/1/2016 $340,154.52 $17.007.73 $323,146.79 $323,146.79

22 Moriarty & Sons 3 6/6/2016 $282,359.78 $14,117.99 $268,241.80 $268,241.80

23 Moriarty & Sons 4 7/512016 $137.337.80 $6,806.89 $130,470.91 $130.470.51

26 Moriarty & Sons 5 11/4/2016 ($27.942.06) $27,942.06 $27.942.06 Retainage Reduction
28 Moriarty & Sons 6 12/29/2016 $41,325.00 $826.50 $40,498.50 $40,498.50

Contrac

Rounded




APPLICATION AND CERTIFICATE FOR PAYMENT Page one of 1of 2
To Owner: City of Revere E Application No.: 6 Distribution To:
281 Broadway Period To: 10/28/16 to 12/29/16 Dwner
Revere, Ma 02151 Praject Nos.: WW-004 Architect
Contracter
From Contractor: Moriarty & Sons, Inc. Contract Date:
P.0. Box 216
North Andover, MA 01845
Contract For:
CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, Tn connecticn with the contract The undersigned Contracter certifies that to the best of the Contractor's knowledge, infor-
{ontinuation sheet, AlA Document G703, Is attached matien and belief the work covered by the Aplication for Payment has been completed
’ in accordance with the contract documents, that all amounts have been paid by the
1. DORIGINAL CONTRACT SUM 5 1,055,637.25 Cantractor for work for which previous Certificates far Payments were fssued and pay-
2, NET CHANGE BY CHANGE ORDERS $ - ments recelved fram the owney, and that currant payment shown herein is now due.
3. CONTRACT SUM TC DATE [UNE 1+2} 5 1,055,637.25 Contracter:
4, TOTAL COMPLETED & STORED TO DATE S 972,727.10 /
{Column G on G703} ‘. L
5. RETAINAGE: By: pate:_12/29/2016
a. 2% % of Completad work S {19,454.54) M&nﬂ(ﬁnns Inc.
{columns D+E on G703)
b % of Stored Materlat $ -
{column F on G703)
Total Retainage (Line 5A +5Sbor ENGINEER'S CERTIFICATE FOR PAYWIENT
Total in Column | of G703) 5 {19,454,54)
6. TOTAL EARNED LESS RETAINAGE S 953,272.56 {n acgordance with the Contract Documents, based on on-site abservations and the data
[Line 4 less Line 5 Total) comprising this application, the Engineer certifies to the owner that to the best of the
7. LE55 PREVIOUS CERTIFICATES FOR PAYMENT 912,724/%5 Englneer's knowledge, infomratian and beflef the Work has progressed as indicated, the
{Line & frem pricr certificate) quallty of wotk is in accordance with the Contract Documents, and the Contractor
Is efititied to payment of the AMQUNT CERTIFIED.
8. CURRENT PAYMENT DUE [s 40,498.50 | /
9. BALANCE TO FINISH, INCLUDING RETAINAGE
{Line 3 less line 6) $ 102,354. 69 . -
FyO YO
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS AMOUNT CERTIFIED (‘

Total changes approved in prévious maonths by owner

:hls Appucatlan and on the Contlnuatlon sheet that are c/l'n‘anged te

Total apnroved this Month

cenform (e the otl

Totals

. /{ M—;—' Date:

By:

NET CHANGES by Change Order

Steven Callahan, Construction Coordinatar:

This Certificate Ts nat negotlable. The AMOUNT CERTIFIED is payahie only to the con-
tractor named herzin. Issuance, payment and acceptance of payment are without

prejudice to any rights of the Owner or Contractar under this Contract.

P Y 4 N

J¢ 7 F

Nicholas Rystrorn

City Engineer

Frank Stringi

Pirector of Planning & Community Development,

/ LUsTi#

Myles Johnson
Resident Engineer

Donald Goodwin
Superintendant of Public Warks




Owner:  |City of Revere
Project: |House Sump Pump/inflow RemovaiCWSRF | 3832 Cont.1B
Requisitio) 6
Date: 12128/2016 ——ﬁ::l—p*
:‘:Mr_ﬂ ] ]
quantity | total $§
item Description Juantity |unit bid bid total previously) previousiy quantity
completed | to date to date
L
1 |dvetestdrain/sewer 15.00]ea 250.00 a750.00 3,250.00
2 |plugexisting sewer connection 47.00[ea 500.00 23500.00 43 | 4300 | 2150000
4 lunknown access 1.00)allow 5000.00 5000.00 $ - 0,00
5 core thru foundation wall 54.00|ea 200.00 10800.00 10,800.00
B2 interior-redirect sumyp pump 1.5" 80.00/ea 2500.00! 150000.00 152,500.00
6b interior-redirect sump pump 2" 5000.00 0.00 $ - 3 $ 7,500.00
6C additional 1.5" pvc item 6a 0.00 ) - 1] 5 I 0.00 0.60
6d additional 2" pucitem 6h 0.00 3 - 0 $ | 060
7a __|exterler-3" pvcin trench 000 |5 - 0 $ 0.00 |
7b exterior-4" pvc in trench 0.00 5 - 100 s 5,000.00
Tc exterior-6" pyein trench ag0 1§ - 0 S - 0.00
7d exterior-12" di {0'-6' deep) 0.00 % - 381.5 $ 47,687.50
7e  |exterior-6"-24" drain/sewer {0-8' 50.00 $ - 6 $ 006, 600 | 0.06
l_ 7f exterior-4" di drain 1050.00 & - 1140 s 108,300.00
78 exterior- 2" pvc drain 50.00 5 - 34 S 1,360.00 | 34.00 1,360.00
8a exterior-2" puc above ground 230.00 5 - 558 $  13,950.00 | 558.00 13,950.00
8b exterior-3" pvc above ground $ - 0 5 - .00 000
2] core in curbing/retaing wall 1 5 - [1] 5 - Q.00 0.00
10 splash block set up ea 100.00 SDOD.DD! 0.00 4 $  2,800.00 | 28.00 2,800.00
ila !leachlng basin 3.00(ea 2500.00 7500.00  0.00 $ $ 750000 3¢00 7,500.00
12 f&I new sump pump o8 | 1000.00 12000.00{ 0.00 S s 0.00 0.00
13 Joutand splach ea | 2500 25000| 000 |§% $ 6.0 0.00
14a connect to existing cb/dmh 16.00|ea 650.00 10400.00 0.00 $ - $ 8,450.00 1300 | 845000
14b connect i¢ existing drain pipe 10.00)ea 1500.00 15000.00 0.00 E - $  30,000.00 20.00 30,000.00
15 |4 dmh | 2.00|ea 4000.00 8C00.0¢| 0.00 $ - $ 808000 | 2600 8,000.00
16 o 200[ea 5000.00 1000000 @00 [§ - $_ 10,00000| 2.00 10,000.00
172 |cbrehab new frame and grate 10.00|ea 1200.00 12000.00]  0.00 5 - 5 0.00 0.00
17b [ex'\sting cb cleaning &g 100.00 3000.00 0.00 $ - 3 S 300.00 3.00 300.00
17c¢ _ |cbimh brick repair 20.00|vf 200.00 4000.00! 0,00 5 - 0 I's - 0.00 0.00
heavy clean sewer/drain 4"-12" £00.00{ 30.00 15000.00| 722.00 $21,660.00 | 278028 | $ 83,408.40 | 3502.28 105,068.40
cetv sewerfdrain 412" 500.00If 20.00 10000.00( 722.00 $ 14,440.00 | 2780.28 | $  55,605.60 | 350278 70,045.60
50.00|i 6.00 30000 000 [§ - R - 0.00 0.00
19h 1" corp and curb 5.00{ea 250.00 1250.00 0.0 5 - 0 S - .00 0.00
t 19¢ "-12" di waler £0.00)IF 0.01 0.50 0.00 5 - 0 5 - 0.00 0.00
20 test pit 50.00|cy 50.00 2500.00 0.00 s - 15 b 750.00 15.00 750.00
21a  frock 65.00 3250.00 0.00 |5 - E 0.00 0.0¢
21 |additional rock 050! 0.00 5 B 5 0.00 0.00
22a 2"temp pave 50.00 20000.00 0.00 % % 2341350 | 468.27 23,413.50
22h full width 1.5" mill and overlay 1650.00 /sy 18.00 29700.00 0.00 s 5 443 28 7,980.84
22¢ 3.8" driveway pave 200.00;sy 90.00 18000.00 0.00 5 4 13,230.00 | 147.00 13,230.00
23a  jremove and reset curb 80.00|If 0.01 0.80 0.00 4 3 - 0.00 0.00
23h 4" concrete sidewalk 200.00)sf 30.00 6000.00 0.00 & - 23 5 690.00 23.00 £90.00
24a  |bank run gravel 2650.00|cy 0.0 26.50 2.00 5 - 1] 5 - 0.00 0.00
24b  |screened gravel 50.00(cy 0.01 0.50] 0.00 3 0 5 0.00 0.00
| 24c  lcrushed stone 4 100.00}cy 0.0 100l om0 |38 0 $ 0.00 0.00
24d  \balow grade 50.00jcy Q.01 0.50 0.00 4 0 5
50.00/cy 0.01 050 000 |§ - 0 S -
10.00\cy 100.00 100000 000 [3% - 77 $  7,700.00 7,700.00
| 10.00|cy 150.00 1500.00 Q.00 5 - 3 0.00
12000.00 12000.00] 6,00 5 $ 12,600.00
200.00 460000 0.00 5 - 5
250.00 13500.00 0.00 5 - 59 S 14,750.00 14,750.00
1.00!allow §000.00 5000.00 0.00 5 - 4] 1 - 0.00 0.00
internal plumbing contingency 4.00| aliow 5000.00 $ - 0 S - 0.00 0.00
field office 1.00/ allow 10000.00 s - 0 $ - 0.00 0.00
misc work and cleanup 1.00[iump 30000.00 5 - 0.95 $  28,500.00 0.95 28,500.00
mobilization 1.00(lump 30000.00 3 - 1 $ 30,000.00 100 30,000.00
| _
| | % 653,083.50 $ 36,100.00 $_716,925.90 S 753,025.90




-
i ] I |
!
1 dye test drain/sewer 5.00(ea 250.00 1250.00} 0.00 E3 - 2 s 500.00 2 $ 500,00
2 plug existing sewer connection ! 20.00|ea S 500.00 18 S 9,000.00 19 S 9,500.00
5 core thru foundation wall 31.00|ea $  800.00 30 $  6,000.00 34 S 6,800.00
6a interior-redirect sump pump 1.5" 31,00 (ea 1 A S 2,500.00 30 $  75,000.00 ki $  77,500.00
B interlor-redirect sump pump 2" 2 00ea 2500.00 5000.00‘ 0.00 $ - 1 S 2,500.00 1 |$ 250000
76 lexterior-4" pvc intrench 20.00/1 00 | - 53 1% 265000 53 |% & 265000
8a exterior-2" pvc ahove ground 260.00% 1,075,00 320 S5 B,000.00 363 5 9,075.00
10 splash block set up 32.00{ea 23 S 2,300.00 24 s 2,400.00
1la  leaching basin 1.00lea 0 5 - 0 s
4.00({ea 1000.00 1 $ 1,000.00 1 $ 1,000.00
28 precen suvey 28.00|ea 250.00 25 S 6,250.00 26 s 6,500.00
31 Imisc workand cleanup 1.00}ump 500,00 1 o5 1€ gmoon| 65 % 25000
32 mo'bilization 1.00/{lum 500.00 5 1 5 500.00
a S 12565000 $ 522500 l 5 113,950.00 | $  119,175.00
ALTERNATE 2
1 [dyetestdrain/sewer 300.00|ea 7500000 000 | % - 120 |% 32,500.00 130 |$_ 32,500.00 |
2 lug existing sewer connection 2000|ea 10000.00 0.00 S - 0 0 $ -
5 lcore thiu foundation wall | 31.00lea 620000f 040 |5 - 0 5 0 5 -
6a interjor-redirect sump pump 1.5" 31.00|ea 77500.00] o0.00 s - 4] B -t 5
8a exterior-2" pyuc above ground 2B0.00]If 700000,  0.00 5 - 0 $ -] 0 5
10 splashblocksetup 3200.000  0.00 $ - 0 5 0 3
13 |eut and splash 3750.00[ 0.00 5 - 7 1% 175.00 7 s 175.08
28 pregon survey 17750.00)  0.00 ] - 5 10,500.00 42 $  10,500.00
31 misc work and cleanup 500.000  0.00 5 - 5 250.00 0.5 5 250,00
32 mabilization 500.00 0.00 5 - ‘ 5 500.00 1 S 500.00
£ |mobifization L]
| ‘] S
$_ 20140000, )% - $  43,925.00 | $  43,925.00
ALTERNATE 3 J ! | }’
N __+_J_A+__
2 plug existing sewer connection 2.00|ea 500.00 1000.00 0op | S - 1 5 500.00 1 S 500.00
| 5 care thru foundation wall 2.00|ea 200.00 400.00) 0.00 5 - 1 S 200.00 i ] 200.00
62 _|interior-redirect sump pump 15" ! 300ea 2600.00 5 - 1 $  2,500.00 1 s 250000
fr additional 1.5" pvc item 63 2600 Q.04 % - o S - 1] S -
74 |exterior-12" di [0"-6' deep} 160.00)1f 125.00 5 s $§  19,375.00
i exterior-4" di drain 100.00!1f 95.00 s 5 S 5,225.00
14a  |connect to existing chidmb aa 650.00 F_$__ $  1,950.00 s 1,950.00
15 |4 dmh ea 4000.00 I S S 4,000.00 5 4,000.00
16 |4ch lea | 5000.00 1000000, 00D | § $ _10,000.00 $_ 10,000.00
223 |2"temp pave o sy £0.00 10000.00) .00 i s 5
22h  Hull width 1.5" mill and overlay B3c0.000  p.oD 4 5 5
bank run gravel 3.50 S s 5
| $  2,500.00 $  2,500.00
28 lprecon survey . . 0.00 i) 5 750,00 5 753.00
31 miscwork and cleanup 1.00{lump 500.00 500.00 0.00 5 - E 250.00 05 H 250.00
32 |mobilization 1.00(wmp | 3000.00 300000 000 |$ N $  3,000,00 ! $  3,000.00
1 5 76503.75 $ - $ 5660120 $ 5660120
L l
] I 1 5 1,056,637.25 | $ 41,325.00 § 931,402.10 1's ar2727.10

v




DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF RESOURCE PROTECTION

PERIODIC PAYMENT FORM

(Contractor's Request)

LOAN NO. : CWP-13-16 & 16(A)
DOMS PROJECT NO.: CWSRF 3832
CONTRACT. WW-005

DESCRIPTION OF CONTRACT / TASK:

Case Drive Sewer Improvements Improvements

CONTRACTOR NAME & ADDRESS:
Commonwealth Const. & Utiiities, Inc

P.O. Box 872

Watartgwn, MA (2472

REQUEST NO.: 28

PAYMENT PERIOD: From To
CONSULTANT ENGINEER NAME & ADDRESS: 12/1/16 12/3116
CDM Smith CONTRACT SERVICE DATES: From To
121186 12/31/18
75 State Strest Suite 701
Boston, Massachusetts 02109 .
APPROVED FREVIOUS THIS CUMULATIVE REMAINING
EXPENDITURE TYPE COsT REQUESTS REQUEST REQUESTS BALANCE
$ % 5 3 Yo - 3 $
Construction $_298719.00 0% $0.00 $133.581.00 )] 45%] § 133,581.001 % 165,138.00
MBEMWBE Subcontractors
Antonellis Gonstr, $ 1050000 0% s0.00) /242 T
Lina Ciuflo Constr. $ 11,500.00 0% $0.00
Totsl| § _ 298.718.00 0% % - $133581.00] 45%!¢ 133,581.00 1 § 165,138.00
Certifieg by: | . Date Signed
BY THE X Leo Fofiin ) / /
! cartify that io the best of my bslief and CONTRACTOR /1342
knowlsdge, (i} that the aitached irvoices are Type Name and Title.: Telephone
in accordance with the specifications of the Christopher W. DiStefano - |978-938-4888

approved project plans; and (i) that all work in place

as of this date are Inn accordance with the fsrms of
the above referenced Construction Contract.

Hedommended jﬂ OM’ Date Signed
BY THE (N ‘ f-16 .17

CONSULTING .1

ENGINEER Type Name and Title. Telephone
Steven R Caliahan 617-452-6719
Project Manager
THE WOAK AS INVGIGED HERE TO DATE APPEARS pEASONagLe | Date Signed
BY THE /
PROJECT o-lo- 1\
INSPECTOR Telephong
PRINT NAM, é ('l ' g—-
DEFY BRP PROJECT INSPECTOR G117

FORM BMF-2000




CONTRACT INVOICE SUMMARY

Loan No.; CWP-13-16 & 16(A) .
DMS Project No.:  CWSRF 3832 _ Approved Confract. $ 298,719.00
Descripfion: Case Drive Sewer Improvements Improvements
Task/Contract No.: WW.005 REQUEST NO.: 28
' ' DATE: 1/12/2017

BICE EIVHERS TMEBTREE

ETAINAG ¥OIG
$133,580.82 $133,580.82

$140,611.39 $7,030.57

L R ONERACTLE |2 DATE:!
28 Commonwealth 1 10-Jan-17

Contrac




_APPLICATION AND GERTIFICATION FORPAYMENT  ~ ~ 4ld DOCURGNT GOz eesowor  oe T e

TOOWNER:  City of Revere PROJECT: Case Drive Sewer Improvewents APPLICATION NO 1 1 Distribution to;
'OWNER
[ ewomneer
PERIODTO: 126123116 [ —lconmracTor
FROM CONTRACTOR: VIAENGINEER: [
Comimenwealth Construction & Utilities, Inc. City of Revere PURCHASE ORDER# |
CONTRACT NO: WW-005
CONTRACT FOR: - — CONTRACT DATE 1107116
CONTRACTOR'S APPL‘CAT'ON FOR PAYMENT The uadersigned Contractor certifies that to the bast of the Conlractor's lmowladge,
Application is made for paymend, a5 shown below, inconnection with ihe Contract, infororation and belief the Wedk covered by this Application for Paymem has been
Consimation Sheet, ATAD G703, is attached. comipleted in accordance with the Contract Documents, thar all amounts have been paid by
the Comtracior for Work for which previous Cettificates fox Payment were issucd and
paymems received from the Owaer, and that corent payritent shown berein is now due,
L. _ORIGINAL CONTRACT SUM, 1 5l s 20871925
éjuricd Contrict Prce 5 N
. Y2, Mel chawge by Chiange Orders 5 [Lﬂ_g CONTRACTOR:
3. CONTRACT SUM TO DATE (Line 1 +2) 18 29871925 J ' .
4, TOTAL COMPLETED & STORED TO 8! 01139 } / ] 2/ /7
DATE  (Column Gon G703) By: Dale: /
5. RETAINAGE: ’ 7
a 5|% of Completed wi $ 7,030,57
b, %% of Storcd Material
i {(Colusmin F an G703)
Total Relgisage (Lines 5a+ 5y or —
otal in Columy [ of GT03) sls  7emE ENGINEER'S CERTIFICATE FOR PAYMENT
|6. TOTAL EARNED LESS RETAINAGE ] 133.580.82; - Inaccorance with the Contract Documents, based on on-site observations and the data.
! jne 4 Less Line 5 Totn comprising the application, the Engineer cenifies to the Owner that 10 the best of 1he
7. LESS PREVIOUS CERTIFICATES FOR Engineer's knawledge, information and belief the Work has progressed as indicated,
PAYMENT (Line & fyom prior Centificate) ! 000 the quality of the Work is in nocardance with the Contract Documems, and the Contmctor
8. CURRENT PAYMENT DUE ; 3 133§§Q.8-2.‘ is entifled 1o payment of the AMOUNT CERTIFIED,
'su BALANCE TO FINISH. INCLUDING RETAINAGE 3 L§ _158,107.86 | /y 7 3 590, Sl
L J0ine 3 1ess Line 6) 1 I AMOUNT CERTIFIED . .......... $ ‘
CHANGE ORDER SUMMARY ADDITIONS | DEDUCTIONS {Ateack explanation if amaint certlfied differs from the anouns applied. Inital aif fignres on this
Toial changes approved ) Agph ard onthe C Skeet that are changed ta conform with the amowns cerfified )
i prvions months by Oswues £0.00 $0.0 ENGINEER: W
A i " Lo '2
| Totat spproved this Monh $0.00 $0.00 By: /é” Date; / / @ /
_/ Steven Cailahan, Project Manager
TOTALS 30.00 $0.00 This Certificate is not asgotizble. The AMOUNT CERTIFIED is payable caly to the
Contracter named herein, Issuance, payment and accephmee of payment are without
| NET CHANGES by Change Order _50.00 prefudics 1o ony ﬁgmrm Coutragtor under this Contracl.
_/f i P v
Nicholas Rysirom Date: John Hayes Daic: / /Z ‘3// ;E
City Engineer Resident Engincer P N v
‘Frank Stringi Date: Dorald Goodwin Date:
‘Director of Planning & Commurity Development Supcrintendent of Public Works
ABCOCAMENT 570 - KEPLIGATION AN GERTIFIGATION FOR PRYMENT - (SEEDITION - MlAB- &rign THE AMERICAN ISSTTIUTIE OF ARCHITECTS, 4795 HEW VORI AVE, Nal, WASHINGTON, DO 20000 5292

Users may abiain validation of this document by requesting a con d AlA Bocument D40 - Cestification of Document's Autherticity from the Lic




DWRIER CIFY OF REVERE
. [PROIECT CASE DRIVE SEWER IMPROVEMENTS CWSsRF 3832
REQUISITION ND: 1
DATE 1/10/17
aty totat $ total
Ipreviously |previously |guantityto Jtotal §to
— units unitprice  |total gty this periad|due this pericd |completed Jcompleted |date date
Remove sewer manhole 5613 Turnish and
Instali §' diameter precast concrete sewer
maphole to depth Indicated on drawings,
interior MK drops {drop howl}, geotextila
1@ri:ami trench supposts 1)ls $65,000.00§ 585,000.00) 1 SBS,QDD.OOi (1] $0.00 1} $65,000008
|hemove and replace existing B” AC sewer pipe
a3 diracted by the englneer with new 8" PYC
sewer pipe, including earth excavation and
2| backfill 100] I $100.00] $10,009.00 10%.2; $10,220.00) 0 $0.00 108.2] $510,820.00]
|Furnish and install cured-in-place lining in
existing 8" sewers including cleaning and TV
| Jalinspection 11501f 541,00} $47,150.09] D) $0.00) 1] 50.00 0 $0.00]
3bjPerform heavy cleaning on existing 8 sewers 2an|if 65.75]  %1,667.50) 1801.9] $7,485.93 1] $0.00 1301.9]  57.485.93
Grind-down protruding taps on service laterals |
4|ldantified through CCTV Inspection i8|ea $230.08) 54,140,490 5 5$1,150.00 [y $0.00 5 51,150.00;
Furnishand instali service ‘ataral connection
lintng  minlmum af 24" Into existing service
] G ians, Intluding cleaning and TV
Siinspectlon as Identified through CCTV 18|ea $1,840.00] _$33,120.00, 50,09 [1] $0.00 0 $0.00
Parform heavy cleaning of service laterais a
[minémum o 24" on lateral connections as
identlfied through CCTV inspectlon specified in
Gfitern 3a lea $343.00)  $3,105.00 $0.00! g $0.00 0| 50.00
Groutservice lateral/malnline connection for
7}services that cannot be lined 2ea $340. $680.00/ 50.0 0 $0.00} of  $0.00)
Chemlcal grout pumped [n services that
8jcannot be lined ' $11.50 $115.00) 50,00 0 $0.00 of $o.00
Cleaning and CCTV inspection of 36" RC cross
Szjocountry drain from Sweeny Ave to Caruso 5T 5500  $2,450.00, 471.31 $2,350.50 0 50.00 4719)  $2,358.50
ShiAdditional heavy cleaning of 36" RC drain 523.00f $2,875.00 172 52,806,001 0  S0.0 122{  532,806.00
Cleaning and CCTV inspection of 12 drain on
SciCase Dr 52.30 5747.50 313.9 572197 0 $0.00) 313.9 472,97
Gd|Addtional heavy cleaning of 12" drain 851k 59,25 5786.25) 84 6! 578255 [1) _ 50.00 84,6 5782.55
Remove existing 3° O water and replace with
new 8" CLD for tempoerary shut down
10|Including excavation and hackfill S0{if 423400 %$11,700.00} £0.00)! 0| £0.00 0| $0.00
Furnish and Install fittings as identifed an the
1i|plans 200]lbs __50,01 $2.00f SD.OD! 9 $0.00) 0 50,00
screened gravel for utility crossings and
1Za| miscell purposes 10|ey 350,00/ $500.00] 50.00 g $0.00 L]
12b|Crushed stone 130 oy 513,00 $1,690.00 9284 $1,206.92) D) 50,00 82.84
12c|Ligk ht concrete for additional excavation 35|y $135.00]  54,725.00) $0,004 L] $0.00 i)
124|Select cammon fill for miscellanecus uses 10[cy $50.00 550100 50,00 0 50,00 g
Initial trench width hot mix asphalt in city
13a|streats, 4" thick 130}y $53.00] $6,8950.00 80, $4,240.00] o 40,00 80 $4,240.00
Permanent full width mill and overlay
13bjpavement in cily streets, 1-1/2" thick - - 325)sy - $35.00] $11,375.00) $0.00, 0 50.00 0 50,00,
14|Furnish and Instsll new curb- hot mix asphalt 120(1f 535.00|  $1,800.00, 50.00] 0 £0.00 al - " 50.00|
furnish hot mix asphatt driveway: 6" thick
15a]including excavation and subbase 150]sy $63.00]  59,450.00, $0.00 0 50.00 ] $0.00
Furnish hot mix asphalt sidewalk: 4" thick
15bjinclding excavation and subbase 75{sy SE0.00{  $4,500.00, 23, $1,380.00 0 50.00, 23] $1,380.00,
16| Test pits S0jcy $0.01 $6.50 32 50.32 1) 50.00] 32 $0.32|
|Remaval and propet disposal of over
excavated maserial beyond 4°, including
ightweight concrete fill, excavation support
17[and dewatering 20(cy $200.00|  54,000.00 $0.08 0, 50.00 ] 50.00
Obtain the services of a professional drilling
company; drill boring in locition datermined
by engineer prior to removing sewer manhole
18]561% 1lis $5,000.00]  $5,000.0 1 $5,000.00, 0, SD.DD' 1 $5,000.00]
1%a|Rock and boulder excavatlon S0ey £65.00) 53,250,004 0 50.00 ) $0.00) 0 $0.00
Additional payment for rock and boulder
19h|excavation above the set price 50 50.01 50.50] Q) $0.0D k] 50,99 a $o.00]
|Meintenance of flow in exlsting sewers and
20{deains (bypass pumplng} 1lls $34,000.00{ $34,060.00 1l $34,000.00 0 50,00/ 1 $34,000.00,
Professional landscaping for houses: 28,29,38
21]and 39 Case dr il | $somnoo] $so00.00 $0,00, 0 Su.gql___j___gigh
22| Engl: fleld office 1jls $15,000,00) $15,000.00} D) 58,00 0 $0.00 [}) .00
23|Rodent control ills $1,500.00]  $1,500.00 0.4388 5658.20! 0] 50,00 0.4388| £658.20]
Miscelk workand ¢l p, Including
|bringing byried drain and sewer manholes to
241grade, and all iterns listed in Section 02991 1ls $5,000.00(  $5,000.00} 0.5 $2,500.00 0 £0.00] 05] %2,500.00
Mabilization {nat to exceed 5% of subtotal bid
25{price Is $1,000.00, $0.00; 0.5 5500.00; 0 50.00 1 $500.00,
$397,719.25) $140,611.39 $140,611.39

/

R ————————

|




Lean No.: CWP-13-16 & 16{A)
DMS Project No.: CWSRF 3832
Description: Administration-Police ,
Task/Contract No.;

CONTRACT INVOICE SUMMARY

Approved Contract: $ 600,000.00

REQUEST NO.: 28
DATE: 41212017

1-14 $484,165.01 $484,165.01 $484,165.01

15 Revere Police 150937 05-Qct-15 $2.898.00 $2,898.00 $2.,898.00

15 Revere Police 151219 13-Oct-15 $567.00 $567.00 $567.00

15 Revere Police 151237 20-Qct-15 $1,470.00 $1.470.00 $1.470.00

16 Revere Police 151604 03-Nov-13 $1.512.00 $1,512.00 51.512.00

18 Revere Police 152810 05-Jan-16 $336.00 $336.00 $336.00

18 Revere Police 152864 11-Jan-16 $336.00 $336.00 $336.00

20 Revere Police 142536 14-Oct-14 $168.00 $168.00 $163.00 Misplaced Invoice
‘21 Revere Police 153955 04-Apr-16 $168.00 $168.00 $168.00

21 Revers Police 154063 12-Apr-1% $735.00 $735.00 $735,00

21 Revere Police 154195 20-Apr-16 $399.00 $399.00 $395.00

21 Revere Police 154383 26-Apr-16 $1.008.00 $1,008.00 $1,008.00

22 Revere Police 154594 02-May-16 $1,041.60 $1.041.60 31,041.60

22 Revere Police 154899 05-May-16 $1.176.00 $1,176.00 $1,176.00

22 Winthrop Police | 18-362-DV 18-May-16 $344.00 $344.00 $344.00

22 Revere Police 154883 16-May-16 $704.00 $704.00 $704.00

22 Revere Police 155012 24-May-16 $1,408.00 $1.408.00 $1,408.00

22 Revere Police 155261 31-May-10 $352.00 $352.00 $352.00

23 Revere Police 133705 14-Jun-16 $1,540.00 $1,540.00 $1,540.00

23 Revere Police 156050 21-hun-16 $352.00 $352.00 $352.00

25 Revere Police 157495 09-Ang-16 $1,056.00 $1,056.00 $1,056.00

27 Revere Police 160098 08-Nov-16 $6.314.00 $6,314.00 $5.314.00

27 Revere Police 160336 16-Nov-16 $1,232.00 $1,232.00 §1.232.00

27 Revere Police 160487 21-Nov-16 $4.070.00 $4,070.00 $4.,070.00 L
27 Revere Police 160833 28-Nov-16 $1,320.00 $1,320.00 $1,320.00

27 Revere Police 160876 05-Dec-16 $264.00 $264.00 $264.00

28 MA State Police 844800 08-Dec-16 $400.00 $400.00 $400.00
28 MA State Police 844980 08-Dec-16 $400.00 $400.00 540000
28 MA State Police 345000 08-Nec-16 $400.00 $400.00 $400.00
28 MA State Police 846110 17-Dec-16 $1.350.00 $1,350.00 $1,350,00
‘28 MA State Police 846590 17-Dec-16 $800.00 $800.00 $500.00
28 Revere Police 161124 12-Dec-16 $1.826.00 $1,826.00 $1.826.00
28 Revere Police 161135 12-Dec-16 $2,838.00 $2.,838.00 $2,838.00
28 Revere Police 161141 12-Dec-16 $880.00 $880.00 $880.00

Rounded
Consult ' 4
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Remit to: NATIONAL WATER MAIN CLEANING

TV ke

atomer.

MASSACHUSETTS DEPARTMENT OF STATE BOLICE
COMMONWEALTH MASTER LOCKBOX

PO BOX 417638

BOSTON MA  02241-7638

VCe000226677 12-08-16

0054753097

: $400.00
Bill to: J

NATIONAL WATER MAIN CLEANING
ATTN: Dennis Sullivan

25 MARSHALL 87

CANTON MA 02021-2479

Payment Mathod: Check [7] Money Order [ |

E] Please check if address has changed. Write correct Please write Invoice No on front of
address on back of stub and attagh with payment check or Money Ordeyr. DO NOT MAIL CASH

Pleage-detach the above stub and return with your remittance payvable to COMMONWEALTH OF MASSACHUSETTS

RECEIVED
DEC 1 4 2016

Commonwealth of Massachusetts

Page : 1

vCe000226677

AL

Invoice Charges

Ref ’ Invoice No . of Unit of Unit l Charges/
Line Date units Measure Price Credit
No.  DESCRIPTION ]

1 10% Administrative Processing Fee 12-08B-16 - 50.00

2 131/27/16 - cronin rink 870 rbpkwy ravere 12-08-16 . $400.090
- henry, 4 - 8 hrs )

Credit Payments REpplied 50.00

Total Amount Dug By . 01-07-17 5400.00

The Department of the State Police provides this inveoice for & Private Detail delivered to your company through the
Troop A Detail Office. This invoice will advance through a 120 day billing cycle - 1 invoice and 3 late Dunning -~
notices - before an aggressive collection process will be enforced (Intercept and Debt Collection). Minimum of 4
hours pay; Over 4 hourg, 8 hourg minimum pay; Over 8 hours, time and one-half; $44/HR REG, $66/HR OT. If you have
guestions related to officers and the dollar amcunt cn this inveice, please contact the Troop Detail Offiver at
978-528-6030. .
**EFFECTIVE 10/23/2016, DETAIL, RATES HAVE CHANGED TO $50/HR REG, $75/HR OT (OVER B HRS) ,#=

Instructions

Please check this bill for accuracy. If you have recently made a payment that is not appearing on this bill, the
payment. will be reflected in your next bill. If you have any guestions concerning this bill, please call the contact
listed balow. Thank you,

L
b
I
f
|
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Remit to:

MASSACHUSETTS DEPARTMENT OF STATE POLICE
COMMONWEALTH MASTER LOCKBOX

B0 BOX 437638

BOSTON Ma 02241-7638

N_CLEANING

VCe0D226677
Sy

0054753202 pl-07-17
; 1t Encie
$400.00
Bill to:
NATIONAL WATER MAIN CLEANING
ATTN: Dennis Sullivan
25 MARSHALL ST
CANTON MA 02021-2479
Payment Method: Check [[]  Money Order [ ]
Please check if address hag changed. Write correct Please write Invoice No on front of
address on back of stub and attach with payment check or Money Order. DO NOT MAIL CASH

Please detach the above stub and return with your remittance payable to COMMONWEALTH OF MASSACHUSETTS

C‘q.mzzzonwealth of Massachusetts ;L-ECEI\/ A,
DEC 142006

Page-= b

NATIONAL WATER MATN CLEANING RE129916A161208449840 12-08-1 01-07-17
Invoice Charges

Ref : Invoice No.of Unit of Unit Charges/

Line Date- Units Measurs Price Credit

No. DESCRIPTION

1 10% Administrative Processing Fee 12-0B-16 . ] 50.00

; .
2 11/28/16 - rt 107 @ cronin rink - 12-08-16 . - £200.00

revere- mandfacchia, s - 4 hrs

3 11/28/16 - rt L07 .@ cronin rink - 12-08-16 $200.00
revere- smith, a - 4 hrs

Credit Payments Applied 50.00
Total Amount Due By 01-07-17 $400.0C

The Department of the State Police provides this invoice for a Private Detail deliversd to ycur company through the
Troop A Detail Office. This invoice will advance through a 120 day billing cycle - 1 invoice and 3 late Dunning
notices - before an aggressive collection process will be enforced (Intercept and Debt Collection). Minimum of 4
hours pay; Over 4 hourg, B hours minimum pay; Over 8 hours, time and one-half; $44/HR REG, $66/HR QT. If you have
questions related to officers and the dollar amount on this inveice, please contact the Troop Detail Officer at-
$78-538-6030. .

**RFPECTIVE 10/23/2016, DETALL RATES HAVE CHANGED TO 550/HR REG, 3$75/HR OT (QVER B HRS).*x

Ingstructions




?Aasef REB7 Dra.n CO.

10000000000054753211PO0LDETLOLO71700000400000000040000VCLD002260777

Sl o1

MASSACHUSETTS DEPARTMENT OF STATE POLICE
COMMONWEALTH MASTER LOCKBOX

PO BOX 417638

BOSTON MA 02241-7638

NATICNAT, WATER MAIN CLEANING
us&bmgr Nismbe thET

VC6000226677

0054753231

$400.00

Bill to:

NATIONAL WATER MAIN CLEANING
ATTN: Dennis Sullivan

25 MARSHALL ST

CANTON MA 02021-2479

Payment Method: Check E] Money Order []
E] Please check if address has changed. Write correct Please virite Invoice No on front of
address on back ¢f stub and attach with payment check or Money Order. DO ROT MALL CASH

Please detach the above stub and return with your remittance payable tc COMMONWEALTH OF MASSRCEUSETTS
RECELI VL
DEC 1 4 20%

Commonwealth of Massachusetts
ENT OF STAT L1

RIGIN.

Invoice Charges

Ref ) Invoice Ho,of Unit of Unit Charges/
#é?e DESCRIPTION Date Units Meas?re Price Credit

1 10% Administrative Processing Fee 12-08-16 $0.00
2 11/27/16 - ¢ronin rink revere -higgins, 12-08-16 . $400.00

m -~ B hrs

Credit Payments Applied $0.00
Total Amount Due By 01-07-17 $400.00

The Department of the State Police provides this lpnvoice for a Private Detall deliversd Lo your company through the
Troop A Detail Office. This invoice will advance through a 120 day billing cycle - 1 invoice and 3 late Dunning
notices - before an aggressive collection process will be enforced {Intercept and Debt Colleetion). Minimum of 2
hours pay; Over 4 hours, 8 hours minimum pay; Over 8 hours, time and one-half; $44/HR REC, %66/HR QT. If you have
gquestions related to ¢fficers and the dollar amount on this invoice, please contach the Troop Detail Officer at
978-538-6030.

**EFFECTIVE 10/23/2016, DETAIL RATES HAVE CHANGED TO 550/HR REG, $75/HR OT (OVER 8 HRS).*+*

Instructions

Please check this kill for accuracy. If you have recently made a payment that is not appearing on this bill, the
payment will be reflected in your mext bill. If you have any questions concerning this Eill, please call the contact
listed below. Thank you.

Bie o

5
i
¥
i
{

i
|




~ DPhose 7 BB P Deawn o

L0000000000054777348P0LDETLOLLEL?00002350000000%35000VCLODOERLLT??A

e

e Fen s

Remit to

NATIONAL, WATER MAIN CLEANING

MASEACHUSETTS DEPARTMENT OF STATE POLICE
COMMONWEALTH MASTER LOCKRBOX

PO BOX 417638

BOSTON MA 02241-7638

RE

VCel00226677
; n sy
0054777348 POL : DETL
: FouHC D
$1,350.00

i3

A ks Sz : <
129915A216120846110
e nEP}:,." 3 A

L

RECEIVED
NATIONAL WATER MAIN CLEANING

ATTN: D is Sulliv

25 MARSHALL ST DEC 27 200

CANTON MA  02021-2479 ) :
Payment Method: Check [ ] Money Order [ ]

[(] Please check if address has changed. Write correct Please write Invoice No on fromt of
addresas on back of stub and attach with payment check or poney Otder. DO NOT MAIL CASH

‘Please detach the above stub and return with your remittance payable to COMMONWEALTH OF MASSACHUSETTS

Commonwealth of Massachusetts
DEPARTMENT OF STATE POLICE

 Cofme z: i BEne;
NATIONAL WATER MAIN CLEANING

RE129916A16120846120

Inveice Charges

Ref Invoice Mo, of Unit of Unit Chagges/
. 1 i [
gé?e DESCRTOTION Date Units Measure Price Credl
1 10% Administrative Processing Fee . 12-16-16 50.00
2 12/05/16 - cropin rink, ravere - 12-16-16 $475%.00
benedetto, t - 9 hrs
3 12/05/36 - eronin rink, revere - 12-16-16 %475.00
aullivan, 8 - 2 hrs !
4 12/06/16 ~ cromin xink, revere - sova, t 12-16-16 . $400.00
- 8 hrs
Credit Payments Bpplied $0.00
Total Amcount Due By 01-15-17 , 51,350.00

The Department of the State Police provides this invoice for a Private Detail delivered to your cowpany through the
Troop A Detail Office. This invoice will advance through a 120 day billing ¢ycle - 1 inveice and 3 late Dumning
notices - before an aggrezsive collection proctess will be enforced (Intercept and Pebt Collection). Minimum of ¢
nours pay; Over 4 hours, 8 hours minimum pay; Over 8 hours, time and one-half; $44/HR REG, $65/HR O7. If you have
questions related to officers and the dollar amount on this invoice, please contac¢t the Troop Detail Officer at
978-538-6030.
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Remit to:

MASSACHUSETTS DEPARTMENT OF STATE POLICE T S R
COMMONWEALTH MASTER LOCKROX vCeo 5 691ER16150816600
PO BOX 417638 ‘ 2 L2720,
BOSTON MA  02241-7638 Ry
Q054777599 PCL : DETL 01-15%~17

LA CE 'VE‘”; " $800.00

Bill to:
BATIONAL WATER MAIN CLEANING . A
ATTN: Dennig Sullivan !}EQ glj Zgjb

25 MARSHALL ST

CANTON MA 020212479
Payment Method: Check [ ] Money Order [}

Please check if address has changed. Write correct Please write Invoice No on front of
address on back of stub and attach with payment check ox Money Order. DO NOT MAIL CASH

. Please detach the above stub and return with your remittance payable to COMMONWEALTH OF MASSACHUSETTS

Commonwealth of Magsachusetts

59

NATTONAL WATEER MAIN CLEANIHG

Invoice Charges

. Ref Invoice go.of Unit of Unit Chagggs/
Lihe i I Pri
Né? DESCRIETION Date nits Measure rice Cre
1 10% Administrative Processing Fee 12-16-16 $0.00
2 12/09/16 - cronin rink - revere - fiore, 12-16-16 400,00
n - B hrts
3 12/09/16 - cronin rink - revere - 12-16-16 3400,00
surian, 4 - 8 hrts
Credit Payments Rpplied 50¢.900
Total Amount Due By 01-15-17 $800,00

The Department of the State Police provides this inveice for a Private Detail delivered to your company through the
Troop A Detail Office. This invoice will advance through a 120 day billing cycle - 1 invoice and 3 late Dunning
notices - before an aggressive collection process will be enforced {Intercept and Debt Collection). Minimum of 2
hours pay; Over 4 hours, 8 hours minimum pay; Over B hours, time and one-half; $44/HR REG, $66/HR OT. If you have
questions related to officers and the dollar amount on this invoice, please contact the Troop Detail Officer at
878-538-6030. .

**BFFECTIVE 10/23/2016, DETAIL RATES HAVE CHANGED TO $50/HR REG, $75/HR OT (OVER 8 HRE).*»

Instructions




FRCM: REVERE POLICE DEPARTMENT
400 REVERE BEACH PARKWAY
REVERE, MA 02151-4050

12/12/16
60
. -
TO: NATIONAL WATER MATIN 4-1
CDM SMITH
50 HAMPSHIRE STREET
CAMBRIDGE ,MA 02139 e
*%% DETATIL INVOICE **%
date inv# hours officexr . total paid bal
12/05/16 161124 4.00 297 SGT COVINO 176.00 176.00
' RTE 16 8PM-122AM
12/06/16 151083 4,00 822 AUX GORDON 176.00 176.00
' RTE 16 BPM-42AM _ a
12/06/16 161084 4.00 822 AUX GORDON 264,00 264.00
5 Comt
12/06/16 161106 5.00 341 PTL ALFARO.¥. 330.00 330.00
RELIEF/REVERE BEACH PKWY 122M
12/07/16 161149 4,00 291 PLT INTERNICOLA 176.00 176.00
RTE 16 8PM-4AM “
12/07/16 161150 4.00 291 PLT INTERNICOLA 264.00 e 264,00
12/07/16 161157 4.00 822 AUX GORDON 176.00 ' 176.00
REVERE BEACH PKWY 8PM-4AM
12/07/16 161158 4,00 822 AUX GORDON 264,00 264.00

TCTAL:

PLEASE MAKE CHECK PAYABLE 'PG- THE- "CITY - OF REVERE" SR
INQUIRL %, CONTACT THE DETAIL OFFICE, (781) 286-8333, 8 AM TO 4 bM
MONDAY, %7 FRIDAY . :

*rkkxkxFrrds: PLEASE RETURN CORPY OF INVOICE WITH PAYMENT *##*¥kkkdkiuks

THANK YQU,
CAPTAIN JAMES GUIDO

e e e T T

e —
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FROM: REVERE POLICE DEPARTMENT
400 REVERE BEACH PARKWAY
REVERE, MA 02151-4050

1360

—
TO: COMMONWEALTH CONSTRUCTION {l/-©C 3§

P.C.BOX 9272

WATERTOWK , MA 02472

12/05/16
12/06/16
12/06/16
12/06/16
12/07/16
12/07/16
12/07/16
12/08/16
12/08/16

12/09/16

PLEASE MAKE CHECK PAYAELE TO THE "CITY OF REVERE".

invi
161135
161089
161090
161107
161155
161161
161162
161188

161188%

161232

hourg of

8.00 354
CASE DRIVE
8.00 289
CASE DRIVE
1.00 289

8.00 258

*%% DETALL INVOICE *=*+*

ficer

PTL SILVESTRO
72M-3PM

SGT ROSE
TAM~3:30PM
SGT ROSE

SGT COLANNTNG, K

4PY TO 12AM -CASE.DR . -~

8.00 3564
CASE DRIVE
8.00 192
CASE DRIVE
1.00 192

8.00 150
7:008M TO
1.00 15¢C

8.00 345
TAM TO 3PM

PTL SILVESTRO
12-8AM

PTL SBERINO
8AM-4:30PM
PTL SERINO

5

PTL LAURIA
3:30PM CASE DR
PTL LAURIA

PTL DERCOLO
CASE DR

ITNQUIRIES, CONTACT THE DETATL OFFICE, {781)
MONDAY THRU FRIDAY.

66

352

528.
352.

.0Q
.00

66

352

66

352

.00

.00

0G

00

.00

.00

12/12/

. 3b2,

352.

- TOTALz: - 2

286-8333, 8 AM TO 4 PM

16

528,

352.

66.

66

352.

838,

Case Drve Jeweie

00

ocC

814

00

00

.00

BhdxkRkkkdkx DPLEASE RETURN COPY OF INVOICE WITH PAYMENT **®#&&&ddkkddiddd

THANK YOU,
CAPTAIN JAMES GUIDO




FROM: REVERE POLICE DEPARTMENT
400 REVERE BEACH PARKWAY
REVERE, M4 02151-4050

S 117 Z?
TO: MORIARTY AND SCONS J‘U y r »
P.O. BOX 1167 ?’

HAMPTON,NH 03843

***%* DETALL INVOICE *+%%

date inv# hours officer total
12/07/16 151141 4,00 350 PTL DELLOTACONO 176.00
MOUNTAIN AVE. 1O0AM-1.2PM
12/08/16 151197 8.00 258 SGT COLANNTNO,K  352.00
7AM TO 3:30PM 127 MOUNTAIN AVE
1z2/0%/16 181230 8.00 334 PTL HERRERA 352.00

7aM TO 3PM 123 MOUNTAIN AVE

PLEASE MAKE CHECK PAYARLE TO THE Y"CITY OF REVERE".

INQUIRIES, CONTACT THE DETAIL OFFICE, (781) 286-8333,

MONDAY THRU FRIDAY,

12/12/16

TOTAL:

8 AM TO 4 PM

kxkdkkkkdkdk PLEASE RETURN COPY OF INVOICE WITH BPAYMENT #*®%#skkdkihrd

THANK YOU,
CAPTAIN JAMES GUIDO




THE CITY OF
REVERE MASSACHUSETTS

CITY HALL
281 BROADWAY
REVERE, MA 02151

GEORGE M. ANZUONI

Director of Finance - City Callector and City Treasurer

January 17, 2017

Mr. Robert Bourque

Mass DEP

Bureau of Water Resources/ Division of Municipal Services
One Winter Street, 5t Floor

Boston, MA 02108

Subject:  Revere, Massachusetts
SRF Loan Drawdown No. 28
Project No. CWSRE-3832 (CWP-13-16 & 16 (A))
Construction Phase
Sewer System Rehabilitation ~ Phase IV (WW-001)
Revere Beach Pkwy /Dix St PS Improvements (WW-002)
House Sump Pump Removal Program -Contract 1A & 1B (WW-004)
Case Drive Sewer Improvements (WW-005)

Dear Mr. Bourque:

Enclosed please find the completed SRF Drawdown Requisition No. 28 dated January 17,

2017 for the City of Revere’s ongoing Sewer Improvements Project (CY-2014 CWSRF Project
No. 3832). The requisition includes payment request # 12 for National Water Main Cleaning
Co (WW-001), payment request # 8 for Moriatty & Sons, Inc (WW-002), payment request # 4
for Moriarty & Sons, Inc (WW-004 (1A}), payment request # 6 for Moriarty & Sons, Inc (WW-
004 (1B)), payment request # 1 for Commonwealth Construction & Utilities (WW-005), as well
as police invoices.

If you have any questions regarding the enclosed SRF Drawdown Requisition No. 28, please
do not hesitate to call me at (781) 286-8136 or Steven Callahan of CDM Smith at (617) 452-
6719. ' '

Very truly yours,

eorge Mf Anzuoni @
e

Director of Finance, ettor & Treasurer

cc: Laurie Giardella-Revere City Auditor, Steven Callahan, CDM Smith

TEL: 781-286-8136 Treasurer’'s Office ¢ 781-286-8123 Collector’'s Office Fax: 781-286-8135

RevereW\SRF to DEP draft CWSRF-3832.dac



